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This Emergency Appeal seeks 3,622,689 Swiss francs (CHF) to enable the International Federation of Red Cross and 
Red Crescent Societies (IFRC) to support the Sri Lanka Red Cross Society (SLRCS) in delivering assistance and 
support to 40,000 people affected by floods and landslides. The operation focuses on the following sectors: essential 
household items; shelter (emergency and recovery); livelihoods; water, sanitation and hygiene; health; 
restoring family links, disaster risk reduction and institutional disaster response capacity enhancement. The 
planned response reflects the current situation and information available at this time. It is likely to be adjusted based 
on further developments and detailed assessments. The appeal is being launched on a preliminary basis and may be 
revised if the context and assessments recommend it.   

 

The disaster and the Red Cross Red Crescent response to date 
 
14 May 2016: A tropical depression in the 

Bay of Bengal brought heavy rains across 
the country, triggering floods and 
landslides that have affected thousands of 
lives and livelihoods, and caused 
widespread property damage. Initial 
reports indicated 22 out of Sri Lanka’s 25 
districts are reported to be affected, among 
them Colombo, Gampaha, Kegalle, 
Kurunegala and Puttalam. 
 
14-20 May: The SLRCS mobilized 

volunteers to provide immediate 
assistance, including evacuation services. 
An update entry made on DMIS and an 
information bulletin published. 

 
20 May: Sri Lanka Government formally 

requests assistance from its international 
partners through a letter to OCHA Geneva. 

 
21 May: CHF 249,443 allocated from the 

IFRC’s Disaster Emergency Relief Fund 
(DREF) to support SLRCS in addressing 
the immediate needs of up to 20,000 
displaced people.  
 
21-22 May: Joint teams with representation from the Disaster Management Committee (DMC), SLRCS, World Food 

Programme (WFP), and Family Planning Association (FPA) deployed to different areas (mostly heavily affected areas) 
for rapid assessments.  
 
24 May: Emergency Appeal launched for CHF 3,622,689 to support SLRCS to scale-up the delivery of humanitarian 

assistance to 40,000 people. 
 

  

Emergency appeal 
Sri Lanka: Floods and Landslides 

 

 
A member of Sri Lanka Red Cross Society branch disaster response team 

(BDRT) assesses a village covered by a landslide in Aranayake.  
Photo credit: SLRCS  

http://glidenumber.net/glide/public/search/details.jsp?glide=20686
http://www.ifrc.org/docs/Appeals/LK01/IB_SLfi18052016.pdf
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Coordination and partnerships 

The IFRC country team in Colombo is providing in-country coordination and operation support to the SLRCS, 
complemented by the IFRC country cluster support team (CCST) in Delhi and the Asia Pacific regional office (APRO) 
in Kuala Lumpur. The CCST disaster preparedness manager in Delhi is accompanying an ECHO delegation for an 
assessment in Sri Lanka on 22 to 25 May. APRO will also deploy an operations coordinator to provide in-country 
support to the operation, as well as a regional disaster response team (RDRT) member.  
 
SLRCS has a longstanding working collaboration with the IFRC and the International Committee of Red Cross (ICRC) 
in implementing various programmes, including during conflict situations. Movement Coordination meetings involving 
SLRCS, IFRC and ICRC have been organized. ICRC and IFRC have been working together in close coordination to 
provide technical support to SLRCS and sharing information at regional and sub-regional levels. The IFRC CCST in 
Delhi and the APRO are also providing further coordination support for information sharing and resources mobilization 
across the Movement partners. Some Partner National Societies have shown interest to support this Emergency 
Appeal while dialogue with external partners continues.  
 

The operational strategy  
According to a situation report issued by the DMC Emergency Operation Centre on 22 May, at least 427,918 people 
belonging to 105,360 families have been affected by floods and landslides. Out of the affected people, 319,507 – from 
64,308 families – have been evacuated and are currently accommodated in 602 safe locations. At least 474 houses 
are reported to be destroyed and 3,674 houses partially damaged by floods and landslides. Thus far, SLRCS has 
assisted approximately 10,000 flood-affected/displaced persons since the onset of the floods. As the situation 
unfolded, SLRCS branches activated their branch disaster response teams (BDRTs) which have been supporting 
operations since 14 May. National disaster response teams (NDRT) are supporting the branches. As well as 
conducting assessments, SLRCS teams have undertaken distribution of non-food relief items (NFRIs), distribution of 
dry food and dry rations, evacuation, provision of first aid, coordination meetings with the Government of Sri Lanka 
(GoSL), DMC and INGOs. Further SLRCS is leading the joint rapid-needs assessment together with DMC, WFP and 
FPA.    
 
Given the situation outlined above, the plan seeks to support the SLRCS provide immediate and early recovery 
support to the most vulnerable affected families in the worst-affected districts of Colombo, Gampaha, Kegalle, 
Kurunegala and Puttalam, in a timely, effective, and efficient manner and ensure that they are supported to recover 
with increased disaster resilience. The operation will be implemented over an eighteen-month period.  
 
Needs assessments  
Based on information gathered through the initial assessments as well as analysis of secondary data, identified needs 
include non-food relief items, safe drinking water, water and sanitation (WASH), health and hygiene awareness, 
emergency shelter items, rebuild permanent shelter and support to recover livelihoods.  
 
After meeting immediate needs, SLRCS will have to support the affected population in getting back on their feet and 
starting the process of rebuilding their everyday lives. However, more information will be available when assessments 
are concluded. This appeal is, therefore, being launched based on preliminary information and will be revised in the 
coming weeks once ongoing and detailed assessments are completed.  
 
Beneficiary selection 
SLRCS will prioritize the most vulnerable households among affected populations in the five target districts. The 
selection will be carried out involving in close coordination with the local authorities. Priority will be given to the people 
displaced by floods and landslides who are living in temporary shelters/evacuation centres and affected people 
returning to their houses. Close coordination among partners will ensure collaboration and avoid duplication. 
 
In its responses, SLRCS will ensure that programmes under this operation are aligned with its gender commitments as 
well with the IFRC minimum standard commitments to gender and diversity in emergency programming. Specific 
considerations will include the elderly, people with a disability, pregnant and lactating women, women-headed 
households, and households with infants or young children. These groups are more vulnerable to challenges related to 
access to nutrient-rich food and safe water and are more susceptible to diseases/infections. Other considerations are 
households that have lost all their livelihoods and are unable to recover without resorting to risky coping strategies and 
farmers who have lost their seed and livestock and unable to reinvest in farming, and small- and medium-scale 
businesses 
 
Overall objective: This operation aims to assist 40,000 people affected by floods and landslides attributed to heavy 
rains in the worst affected districts of Colombo, Gampaha, Kegalle, Kurunegala and Puttalam with appropriate relief 
and recovery assistance. The operation will be implemented over an 18-month period, with the possibility of extension. 
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Proposed strategy: The proposed floods and landslides response operation will run for the next 18 months and cover 
the immediate relief and recovery phase. The focus will be on providing support to 8,000 affected families through the 
distribution of relief items during the initial phase followed by provision of conditional cash grants for shelter and 
livelihood recovery along with preventive health, and water and sanitation interventions and focus resilience building in 
the longer term. SLRCS notes that some harder-hit families may already be receiving assistance in different sectors 
from the authorities and other actors. The interventions will focus primarily on five districts; Colombo, Gampaha, 
Kegalle, Kurunegala and Puttalam, although these may be adjusted according to the needs and coordination with 
other key players. SLRCS, utilizing its presence of staff and volunteers across the affected areas, has been actively 
engaged in disaster response since last week,  
 
The operation consists of closely integrated sectors aiming to provide:   

 Essential household assistance via distribution of NFRI, school items and first aid kits to 5,000 households. 

 Emergency and recovery shelter support through distribution of tarpaulins and ropes to 500 households and 
provision of conditional cash transfers in the recovery phase for 250 households to build their houses under the 
owner driven concept, complemented with awareness session on safer shelter construction techniques. 

 Livelihoods assistance via conditional cash grants (of CHF 400) for 600 households to restart or diversify 
income sources.   

 Water, sanitation and hygiene promotion interventions focusing on improving access to safe water (by 
providing water purification tablets), safe water storage (by installing 30 water tanks in camps), reducing risks 
associated with poor sanitation (by building 50 emergency toilets in camps) and improving hygiene behaviour 
(through hygiene awareness sessions delivered using PHAST for 4,000 households), and cleaning of 1,000 wells. 

 Health interventions focusing on community-based disease prevention with focus on risk of dengue outbreaks 
(through CBHFA and ECV sessions for 4,000 households). Further organize five (5) medical points for diagnosis 
and treatment.  

 Community-based risk reduction: Provide group cash grants (of approximately CHF 2,500) for 50 rural 
committees and schools to set up small projects including repair of damaged irrigation canals and renovation of 
infrastructure.  

 Institutional disaster response capacity enhancement (DRCE) measures aimed at increasing SLRCS’ 
preparedness for future potential disasters, through three (3) specialized response trainings.  
 

Five key aspects are factored in the strategy for this operation: 

 The National Society leadership: SLRCS is responsible for the overall coordination and implementation of the 
humanitarian response operation, supported by the IFRC and in-country Movement partners.  

 Implementing lessons from previous operations: Over the years, SLRCS has implemented various large or 
medium scale operations that provided various lessons from which this response will draw. These include the 
large-scale operation in response to the massive damage and resultant needs caused by the 2004 Tsunami, 
support to populations who were internally displaced due to conflict through the Post Conflict Recovery 
Assistance Programme (PCRP) 2010-2016, and a medium-scale intervention following floods and landslides of 
2011. 

 A Movement-wide approach: SLRCS is responsible for the overall coordination and implementation of the 
disaster response operation, supported by all components of the Movement. Considering the nature and scope of 
the response, IFRC will mobilize international resources via this Emergency Appeal on behalf of SLRCS but at 
the same time coordinating with the ICRC. The latter has long-time presence in Sri Lanka and will, among others, 
support restoring family links (RFL) interventions which – although included in this plan to reflect the totality of 
actions – are not factored in the budget. The budget for RFL interventions will be covered by ICRC outside of this 
Emergency Appeal.  

 Flexible community-led response: The design of the intervention, particularly cash transfers, will give affected 
people the flexibility to prioritize their immediate and diverse needs. It is important to note that CHF 365,000 
(125,000 for DRR and 240,000 for household items) of the total appeal budget is allocated for cash transfers 
provided directly to affected people to allow them to make appropriate decisions for their respective needs. All the 
materials required for repairing the damaged houses are available locally. In addition to shelter support, livelihood 
grants will enable families to buy seeds as well as repair and replace their farm and other equipment and tools 
according to their need.  

 Integrated programming and resilience-building: The recovery phase (to be defined in detail in the revised 
plan) will involve integrated, multi-sectoral support to communities to build community resilience.  
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Proposed sectors of intervention  
 

  
Emergency shelter and non-food relief items  

Outcome 1: The immediate shelter and settlement needs of the target population are met 

Output 1.1: Essential household items are provided to the target population 

Activities planned:  

 Identify, register, verify beneficiaries for distributions  

 Procure non-food relief items adequate to meet the needs of 5,000 households 

 Mobilize volunteers and provide orientation on distribution protocols  

 Distribute non-food relief items to 5,000 households   

 Undertake post-distribution monitoring    

Output 1.2: Emergency shelter assistance is provided to the target population 

Activities planned:  

 Identify, register, verify beneficiaries for distributions  

 Procure tarpaulins and ropes adequate to meet the needs of 500 households 

 Mobilize volunteers and provide orientation on distribution protocols  

 Distribute tarpaulins and ropes to 500 households   

 Undertake post-distribution monitoring   

Outcome 2: The target population has attained durable shelter solutions 

Output 2.1: Durable shelter solutions that meet agreed standards are provided to the target families 

Activities planned:  

 Define beneficiary selection criteria in coordination and collaboration with the government   

 Select target households according to set criteria and prepare beneficiary lists 

 Organize awareness raising campaigns and training sessions on safer shelter construction techniques 

 Provide conditional cash transfers (CHF 500) in tranches to enable 250 households to build through an owner-driven 
approach  

 Undertake monitoring to approve further instalments of conditional cash transfers to compliant households  

 Undertake monitoring to ensure that target households have rebuilt to appropriate quality and standard  

 

 Livelihoods  

Outcome 3: Economic security of the target worst-affected households is restored 

Output 3.1: Affected households have restored livelihoods after receiving working capital to resume 
activities 

Activities planned:  

 Conduct assessment to ensure that local markets are accessible and able to supply livelihood inputs 

 Consult and agree the criteria for selection of target households (through a participatory process) 

 Select beneficiary households, prepare beneficiary lists and sensitize them on the assistance process   

 Conduct a baseline survey of household income and expenditure 

 Engage target households in business plan process (including agriculture, livestock and small and medium businesses) 

 Provide cash transfers (CHF 400) to 600 households in two instalments, for restoring or diversifying income generation 
sources to target households 

 Undertake monitoring to ensure that households and groups that receive assistance have utilized them for intended purpose 

 Undertake end-line assessment of household income and expenditure 

 

  
Water, sanitation and hygiene (WASH) 

Outcome 4: The immediate reduction in risk of waterborne and water related diseases in targeted 
communities 
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Output 4.1: Daily access to safe water which meets Sphere and WHO standards is provided to target 
population 

Activities planned:  

 Coordinate with the authorities to ensure affected people in camps have access to safe water  

 Distribute water treatment tablets in camps and affected communities 

 Provide safe water storage containers to target families in camps and affected communities 

 Procure and install 30 water tanks (2,000L) in 15 camps  

 Monitor the installation of water tanks   

 Provision of water purification tablets adequate for cleaning 1,000 wells 

Output 4.2: Target population is provided with access to adequate sanitation facilities meeting Sphere 
standards 

Activities planned:  

 Procure materials adequate for building 50 emergency toilets     

 Mobilize community members to build 50 emergency toilets in 5 camps  

 Monitor the building of emergency toilet in camps  

Output 4.3: Hygiene promotion activities which meet Sphere standards provided to target population 

Activities planned:  

 Mobilize and (re)train volunteers and train them on the PHAST methodology  

 Identify 5,000 households (25,000 people) to be reached with hygiene promotion through the PHAST methodology 

 Promote environmental sanitation through shramadana (volunteer community labour) during PHAST sessions  

 Reproduce information, education and communication materials for hygiene promotion  

 Conduct hygiene promotion activities using the PHAST methodology in target communities  

 Monitor hygiene practices in target communities through knowledge, attitude and practice (KAP) surveys 
 

 

 
Health  

Outcome 5: The immediate and medium-term risks to the health of affected populations are reduced 

Output 5.1: Target population is reached with community-based disease prevention, epidemic 
preparedness and health promotion measures 

Activities planned:  

 Mobilize and (re)train volunteers and train them on conducting community-based disease prevention activities  

 Organize disease prevention and health education sessions for 2,500 households (12,500 people) in target communities 

 Procure and distribute first aid kits for 2,500 households (12,500 people) in target communities  

 Distribute disease prevention promotion materials alongside disease prevention and health education sessions 

 Conduct disease prevention and health promotion activities in camps using CBHFA  and ECV 

 Organize 5 medical camps in severely-affected areas 
  

 

 
Restoring Family Links (RFL)  

Outcome 6: Family links are restored whenever people are separated from, or without news of, their loved 
ones because of the disaster 

Output 6.1: Contacts are re-established between family members separated by the disaster 

Activities planned:  

 Facilitate  communication for people in affected areas  to re-establish contact with their families  

 Active tracing is considered in support to persons who have not succeeded in re-establishing contact with loved ones  

 Measures are taken to identify and register vulnerable individuals (minors, injured) without contact with their families, to 
trace their families and facilitate their return home 

 

 

 Institutional disaster response capacity enhancement 

Outcome 7: National Society capacity to respond to disaster and crises is strengthened 
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Output 7.1: SLRCS headquarters and branches have improved staffing and office facilities 

Activities planned:  

 Recruit project staff at the national headquarters and requesting branches (if gaps are identified)    

 Provide essential items and personal protective equipment to the national headquarters and branches     

Output 7.2: Capacity of SLRCS headquarters and branches to respond to disasters is strengthened 

Activities planned:  

 Organize refresher training for SLRCS national and 5 branch disaster response teams and 3 specialized trainings 

 Procure and preposition preparedness stocks adequate to meet the needs of 5,000 households (20,000 people)  

 Procure 4 dingy rubber boats and 50 life jackets 
 

     Disaster risk reduction  

Outcome 8: Community resilience to disasters is protected and restored 

Output 8.1: Target communities have improved knowledge and skills to assess risk, plan and implement 
disaster risks management measures 

Activities planned:  

 Ensure integration of risk reduction initiatives across all recovery sectors 

 Conduct awareness raising sessions on preventable disaster risks in target communities  

 Provide group cash grants (CHF 2,500) for 50 rural committees and schools to set up small projects including repair of 
damaged irrigation canals and renovation of infrastructure  

 
 

  Quality programming  

Outcome 9: Continuous and detailed assessment and analysis is used to inform the design and 
implementation of the operation 

Output 9.1: Needs assessments are conducted and response plans updated according to findings 

Activities planned:  

 Mobilize staff and volunteers for assessments  

 Undertake assessments to determine specific needs of beneficiaries 

 Develop detailed response plans with activities that will meet identified beneficiary needs 

Output 9.2: Additional assistance is considered where appropriate and incorporated into the plan 

Activities planned:  

 Ensure that any adjustments to initial plans are informed by continuous assessment of needs 

 Conduct post-action surveys to determine the level of satisfaction among beneficiaries 

Output 9.3: Mechanisms are in place to facilitate two-way communication with and ensure transparency 
and accountability to affected people 

Activities planned:  

 Provide appropriate information, including on the scope and content of projects, to affected people 

 Ensure that affected people can deliver feedback, report complaints in confidence and that such are actioned by SLRCS  

Output 9.4: Management of the operation is informed by an appropriate monitoring and evaluation system 

Activities planned:  

 Develop and utilize an appropriate M&E system for the operation 

 

  Programme support services   

 

Based on the demand for the technical and coordination support required to deliver in this operation, the following 
programme support functions will be put in place to ensure an effective and efficient technical coordination: 
human resources, logistics and supply chain; information technology support (IT); communications; 
security; planning, monitoring, evaluation, and reporting (PMER); partnerships and resource 
development; and finance and administration. More details are in the Emergency Plan of Action.  
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€  Budget 
 

The appeal budget is CHF 3,622,689. See attached IFRC Secretariat budget (Annex 1) for details.  
 
 
 

Garry Conille       Elhadj As Sy 
Under Secretary General     Secretary General 

     Programme and Operations Division 
 
 
 
 Sri Lanka Red Cross Society: 

 Neville Nanayakkara, director general; phone +94 7732 61444;  

email: neville.nanayakkara@redcross.lk 

 

IFRC country office, Sri Lanka: 

 Igor Dmitryuk, head of country office; phone +94 77 326 1750;  

email: igor.dmitryuk@ifrc.org 

 

IFRC country cluster support team (CCST) New Delhi, India: 

 Leon Prop, head of CCST, New Delhi; phone +91 11 233 24203;  

email: leon.prop@ifrc.org 
 Daniel Bolaños, regional programme coordinator, phone: +91 11 2411 1122;  

email: daniel.bolanos@ifrc.org  

 

IFRC Asia Pacific regional office, Kuala Lumpur; phone: +603 9207 5700: 

 Nelson Castano, head of disaster and crisis (DCPRR); email: nelson.castano@ifrc.org  

 Mathieu Léonard, operations coordinator; mobile: +6019 620 0357; email: mathieu.leonard@ifrc.org 

 Riku Assamaki, regional logistics coordinator; mobile: +6012 2989 752;  

email:  riku.assamaki@ifrc.org  

 Patrick Fuller, communications manager; mobile: +6012 2308 451; email: patrick.fuller@ifrc.org 

 Diana Ongiti, relationship manager: emergencies, mobile: +6019 2744 960;  

email: diana.ongiti@ifrc.org 

 Clarence Sim, acting head of PMER, email: clarence.sim@ifrc.org 

 

IFRC Geneva:  

 Cristina Estrada, operations quality assurance senior officer; phone: +412 2730 4260; 

email: cristina.estrada@ifrc.org    

 

 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 
by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to 

the maintenance and promotion of human dignity and peace in the world. 
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EMERGENCY APPEAL 23/05/2016 

 
MDRLK005 Sri Lanka: Floods and Landslides 

 

   
Appeal Budget CHF 

 

Budget Group   

   

  

 
Shelter - Relief 

 
15,500 

 
Shelter - Transitional 1,257,700 

 
Clothing & Textiles 116,500 

 
Water, Sanitation & Hygiene 82,281 

 
Medical & First Aid 44,632 

 
Utensils & Tools 

 
48,000 

 
Other Supplies & Services 245,290 

 
Cash Disbursements 245,000 

 

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 2,054,904 

   
  

 
Computer & Telecom Equipment 25,025 

 
Office/Household Furniture & Equipment 3,000 

 

Total LAND, VEHICLES AND EQUIPMENT 28,025 

   
  

 
Storage, Warehousing 7,200 

 
Distribution & Monitoring 21,750 

 
Transport & Vehicle Costs 98,560 

 
Logistics Services 1,400 

 

Total LOGISTICS, TRANSPORT AND STORAGE 128,910 

   
  

 
International Staff 380,000 

 
National Society Staff 184,950 

 
Volunteers 

 
40,375 

 

Total PERSONNEL  670,125 

   
  

 
Consultants 

 
20,000 

 

Total CONSULTANTS & PROFESSIONAL FEES 20,000 

   
  

 
Workshops & Training 66,600 

 

Total WORKSHOP & TRAINING 66,600 

   
  

 
Travel 

 
43,310 

 
Information & Public Relations 52,143 

 
Office Costs 

 
1,750 

 
Communications 8,100 

 
Financial Charges 16,470 

 
Other General Expenses 179,832 

 
Shared Support Services 131,418 

 

Total GENERAL EXPENDITURES 433,023 

   
  

 
Programme and Supplementary Services Recovery 221,103 

 

Total INDIRECT COSTS 221,103 

   
  

 

TOTAL BUDGET 3,622,689 

     


