
 

Revised Emergency Appeal n° 4 
MDRGN007 
 
Glide n° EP-2014-000039-GIN 

12.7 million people to be assisted 

(11.2m response phase, 1.5m 

recovery phase)  

 

CHF 56,016,354 revised Appeal 

budget 

 

29.7m current funding gap 

Initially launched 4 April 2014 

 

Revision n° 4 issued 28 June 2015 

 

Appeal ends 31 December 2017 

 
This revised Appeal seeks a total of CHF 56 million (increased from CHF 28.6m). This amount includes CHF 23m that 

will enable the IFRC to continue to support the Guinea Red Cross (GRC) to deliver response and to increase the scope 

of recovery assistance and support to EVD-affected populations. With available resources (including bilateral) of some 

CHF 26.2m, the net Appeal needs are CHF 29.7m to be implemented over a total timeframe of 46 months. 

 

This revised appeal reflects a change of operational strategy; the existing enhanced and scaled-up response capacity is 

integrated with longer-term recovery assistance. While the immediate priority is to continue to control the epidemic in 

Guinea, longer-term recovery planning has been conducted considering the broader impacts of the EVD outbreak, 

identifying the emerging priority needs of the population, and drawing on common findings of recovery assessments 

carried out by IFRC. More specifically, the revised appeal has a focus on (i) emergency response; (ii) recovery of health 

and care (iii) disaster preparedness and risk reduction; (iv) food security and livelihoods; and (v) National Society 

development. Details are available in the Emergency Plan of Action (EPoA). 
 

The disaster and the Red Cross and Red Crescent response to date 
 
March 2014: Ebola outbreak in Gueckedou, Guinea 
 
March and April 2014: CHF 250,000 DREF allocated  
 
April 2014: Field Assessment and Coordination team (FACT) and Emergency Response Units (ERUs) deployed. 
IFRC Emergency Appeal launched for total of CHF 1.2m (including ERU bilateral component of CHF 366,000) for 
3m people) 
 
June 2014: suspected, probable and confirmed caseload reaches 450 with 330 deaths. IFRC Revised Emergency 
Appeal issued for CHF 2.6m. 
 
September 2014: Cumulative caseload reaches 690 with 460 deaths. IFRC Revised Emergency Appeal n° 2 
issued for CHF 8.8m 
 
November 2014: EVD outbreak continues to escalate resulting in a total of 1,958 cases in 25 out of 34 prefectures 
with 1,189 deaths. IFRC revised Emergency Appeal n° 3 issued for a total of CHF 28.6m 
 
April 2015: transmission begins to decline, concentrated almost entirely in and around Conakry.  
 
June 2015: With 3,674 people infected and 2,444 deaths, IFRC revised Emergency Appeal n° 5 issued for CHF 
56m focused on recovery needs and extending the operation until 31 December 2017. 

Emergency appeal  
 

Guinea:  Ebola Virus Disease (EVD) Response and 
Recovery 

http://adore.ifrc.org/Download.aspx?FileId=90665
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The operational strategy 
 

Needs analysis 
As the number of new cases began to decline across Sierra Leone, Liberia and Guinea, the IFRC and Movement partners 

initiated a strategic planning process for early recovery.  In support of this, the IFRC facilitated a recovery assessment in 

the three countries over a six-week period from 9 February to 20 March 2015, to identify recovery needs and response 

options, including steps to facilitate their delivery. The assessment team engaged directly with the National Society 

leadership and senior management team, delegates and staff from IFRC, PNS, and ICRC, in addition to government 

representatives, external agencies, donors, NGOs and sector coordination groups involved in the EVD response.  

 

Beneficiary selection 
The target for the appeal remains the entire population of Guinea, given that everyone is potentially at risk of contracting 
EVD. IFRC and CRG will focus ongoing response activities in prefectures where active transmission continues to occur, 
as well as other areas based on vulnerability criteria. Interventions will be particularly targeted at women and children, as 
well as people with disabilities.   
 

Proposed strategy 
The strategy and plan of action underpinning this appeal revision is aligned with the long-term strategy and vision of GRC, 
and builds on the revised Ebola Strategic Framework, which identifies five outcomes: 1) The epidemic is stopped; 2) 
National Societies have better Ebola preparedness and stronger long-term capacities; 3) IFRC operations are well 
coordinated; 4) Safe and dignified burials (SDB) are effectively carried out by all actors; and 5) Recovery of community life 
and livelihoods. As there is still ongoing transmission in Guinea, the appeal revision will continue to focus on stopping the 
epidemic and introduce early recovery activities.  The operational strategy seeks to: 
 

 Get to zero and maintain EVD response capacity The immediate priority of the EVD operation in Guinea is to 

control transmission and end the epidemic. With the support of IFRC, GRC will scale up the implementation of key 

public health activities through the standard response pillars of Safe and dignified burials (SDB), contact tracing and 

surveillance, social mobilisation and beneficiary communications, case management through transfer of patients 

suspected of having EVD, and Psychosocial support to individuals and communities affected by the outbreak, 

including Red Cross volunteers.  An important aspect will be strengthening cross-border capacity and collaboration. 

Longer-term institutional preparedness and response capacity will also be strengthened through contingency 

planning and the prepositioning of stock, as well as the formation of highly trained Rapid Response Teams. 

 

 Strengthen early warning systems for quality and timely interventions for regular epidemics and other 

disasters Early warning, disease surveillance and rapid response systems will be strengthened through the 

implementation of community event-based surveillance (CEBS). Community event-based surveillance (CEBS) is the 

organized and rapid capture of information from the community about events that are a potential risk to public health. 

Community event-based surveillance has been employed in previous infectious disease outbreaks in a variety of 

settings, and has been identified as a surveillance tool that has potential to improve early Ebola Virus Disease (EVD) 

case identification, reduce Ebola transmission in the community and enhance response efforts. Information generated 

from this system both informs reporting on emerging Ebola hotspots while simultaneously feeding back information to 

communities. It is also a tool that can be used to improve community sensitization and enhance the rapid Ebola 

response at the local level. CEBS will be jointly implemented with National Societies in Liberia and Sierra Leone 

through Community Epidemic Response Teams (CERT), which will be supported by 1,000 active volunteers in Guinea.  

 

 Build community resilience through health-focused disaster risk reduction and management An integrated and 

community-based programming approach forms the basis for this operational plan, and community resilience will be 

enhanced through a number of activities focused on community health, health system strengthening and food security 

and livelihoods.    

 

 Strengthen National Society capacity With the objective of rebuilding and strengthening the organisational and 

operational capacities of GRC, support will be provided to: Institutional, governance and management capacity; 

Branch development (leadership, programming, security, refurbishment of infrastructure and equipment); Volunteer 

management; Administrative/HR management; and Planning, monitoring, evaluation and reporting (PMER). 

 

http://www.ifrc.org/docs/Appeals/15/1288300-Ebola-Framework-012015-EN-LR.pdf
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The time period of the revised appeal (July 2015 to December 2017) is designed to cover three phases: response, 
readiness, and recovery, which will create a link between readiness / recovery activities and the long-term vision of the 
National Society. Interventions will be implemented in a staged approach, so as not to over-burden GRC and align with 
resourcing and capacity of the National Society.  
 
Figure 1: The phases of the 10 year planning cycle - from response to vision

 

The activities outlined in this plan will be implemented in a phased approach to ensure alignment with the capacities of the 

National Society, and will be expanded geographically and as the capacity of GRC is strengthened.  

 

 

Overview of Host National Society 
The Guinea Red Cross (GRC) was established in 1983 after the Koumbia earthquake. GRC comprises a national 
headquarters, based in Conakry, with 33 prefectural committees, five communal committees and 202 sub-prefectural 
committees, supported by a network of 17,124 volunteers, 8,000 active members and the country-wide network of Rescue 
Brigades and Community Disaster Response Teams.  

 

 

Response,early 
readiness&immediate 

recovery

Readiness, 
recovery

Development Vision

5/2015 202512/201912/201712/2015

Guinean Red Cross  is a 
voluntary based organisation 

that provides high quality 
services in the areas of Risk 
Management and Disaster, 
livelihoods and community

based health programs to the 
most vulnerable populations 

countrywide. The sustainability 
of the organization is ensured by 

operational partnership 
agreements , long term income

generation activities .

The prevalence of Ebola Virus Disease in 
Guinea is reduced/eliminated through 

establishment of an appropriate 
response structure, local authorities and 

community engagement, beneficiary 
communication and social mobilisation, 

contact tracing and surveillance, 
provision of psychosocial support, safe 
and dignified burials, disinfection and 

Case management and treatment. GRC 
Response capacities are strenghtened 

and plans are designed to sustain 
populations affected by outbreaks and 

other disaster on long term basis.
(induction phase)

Existing capacities at the
Guinean Red Cross National 

Society are able to respond to 
hazards, disasters and other 

outbreaks occurring 
countrywide. 

Individuals and communities are 
more resilient and better 

prepared to respond future 
crisis through  early warning 
systems,  community based 

health programs or livelihoods 
activities.

Guinean Red Cross
contribute significantly to 
the national development 
programs by implementing 

regular programs in high 
risk prone areas by 

developping stronger 
agreements with external 

partners and other 
members of the RC 

Movement.

Coordination and partnerships 
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Despite a decrease in the case incidence rate in Guinea, the activities being undertaken by IFRC and GRC increased 
exponentially in March 2015 following a Presidential declaration stating that safe and dignified burials (SDB) must be 
carried out for all deaths, even those without an epidemiological link to Ebola. Red Cross is the only SDB provider in 
Guinea, and this declaration has dramatically increased the workload of operational teams. 
 
Red Cross Red Crescent Movement in-country 

IFRC established a country delegation to support the GRC in the implementation of the EVD response operation.  A 
number of Movement partners have been supporting the EVD response, and many have plans to continue their support 
into the recovery phase. ICRC is present in country, and continues to support GRC technical departments and key 
positions in local branches with the aim of strengthening capacities to run ongoing humanitarian programs. Danish Red 
Cross has a representation in Guinea, and provides bilateral support to a reproductive health program in middle Guinea. 
French Red Cross has been working in Guinea since March 2014, deploying an Emergency Response Unit (ERU) and 
operating Ebola Treatment Centres in Macenta, Kérouané and Forecariah.  

 

Non-RCRC actors in country 
The Government of Guinea coordinated the Ebola response through the Ministry of Health and the National Ebola 

Coordination Cell, which has included UNMEER, WHO, UNICEF, WFP, the French Embassy, GRC, IFRC, MSF, CDC, 

USAID/OFDA, African Union/ASEOWA, OOAS, ELU and other international NGOs and members of local civil society.  

 

Proposed sectors of intervention  
 

         

Specific objective: To get Ebola to "zero cases" (staying there) and maintain capacities to respond Ebola outbreaks and 

other disasters throughout Guinea based on the traditional 5 pillars response:       

            

Outcome 1.1:  To contribute to the elimination Ebola Virus Disease in Guinea through community engagement, 
beneficiary communication and social mobilisation, contact tracing and surveillance   

 Output 1.1.1:   To ensure adequate managing  of  safe and dignified burials (SDB)  increasing response 

capacities in hotspot areas including rehabilitation of infrastructures, training health staff, capitalizing lessons 

learned, sharing knowledge and focusing on National society capacity building.    

 Output 1.1.2:   Social mobilisation campaigns efficiently and effectively carried out in hotspot areas and target 

communities. Social mobilisation, community engagement and beneficiary communication: Community 

understanding, engagement, ownership and implementation of prevention and control measures is ensured 

through effective social mobilisation and two-way communication with beneficiaries, community leaders and 

religious leaders to prevent further transmission and control the outbreak.   

 Output 1.1.3:   To strengthen contact tracing and surveillance activities in Ebola hotspot areas.  

 Output 1.1.4:   Psychosocial and economical support is provided to staff, volunteers and affected population by 

EVD.  

                    

Specific objective: To make communities more resilient by improving access to health services.    

             

Outcome 2.1:  Communities are more resilient and get a better access to basic health care by improving health 
post facilities (software/hardware) and raising awareness campaigns  

 Output 2.1.1. Health system (software and hardware) is strengthened and access to health facilities is improved in 

high risk prone areas in Guinea.  

 Output 2.1.2.: Community health prevention and care in high risk prone areas in Guinea is improved  

 Output 2.1.3: The capacity is built to provide psycho-social support in disaster and post-disaster situations 

Health & care (continued response) 
 

Health & care (recovery) 
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€     Budget 

   

Specific objective:  To reduce the vulnerability of targeted communities to epidemics and other disasters through 

strengthened capacities and application of risk reduction preparedness and response measures    

              

Outcome 3.1:   Strengthened emergency preparedness to better respond to regular epidemic peaks and keep 
surge capacity to respond to Ebola potential re-emergency (Readiness). 

 Output 3.1.1: Guinean Red Cross response teams on prefecture level are trained. 

 Output 3.1.2: GRCS and community volunteers trained on CEBS (early warning systems)  

 Output 3.1.3: Contingency plans are updated and revised annually, with specific focus on cross-border 

coordination 

   

Specific objective:  To strengthen and make sustainable the livelihoods and food security access and capacity of 

communities affected by the EVD epidemics           

  

Outcome 4.1: Agricultural production and income-generating activities are re-established; nutrition gaps covered 

 Output 4.1.1:  Food-for-work  actions provided to target communities (vulnerable populations in high risk prone 

areas - Forecariah, Nzerekore, Mamou, Kindia, Nzerekore)       

    

 

Specific objective: To rebuild and strengthen the organizational and operational capacities of GRCS for effective and 

efficient service delivery to the vulnerable people during the recovery phase.  

 

Outcome 5.1: Strengthened capacities of the National Society at National and Branch level to achieve in a 
qualitative way the assigned objectives   

 Output 5.1.1: GRC governance is strengthened and coordination capabilities are improved 

 Output 5.1.2: GRC management capacities are strengthened 

 Output 5.1.3: GRC branches are strengthened on prefecture, sub-prefecture, and district level 

 Output 5.1.4:   GRC key infrastructure is rehabilitated 

See attached IFRC Secretariat budget (Annex 1) for details.  
 
 
 
 

Walter Cotte       Elhadj Amadou As Sy 
Under Secretary General     Secretary General 
Programme Services Division 
 

 

    Disaster Risk Reduction 

 

     Food Security and Livelihoods 
 

 National Society Development (Organizational Development) 
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Contact Information 
For further information specifically related to this operation, please contact: 

 Guinea Red Cross Society: Facély Diawara, Ebola operations manager /Head of Health and 

Community Care department; phone: 224 642 265 08; Email: faceli76@yahoo.fr 

 IFRC Guinea: Aliou Boly, Country Representative,, phone: +224 621880995, email: aliou.boly.@ifrc.org  

 IFRC Ebola Guinea Oscar Llorente Pelayo, Head of Operations, IFRC Ebola response, phone: +224 

623669430, email: oscar.llorente@ifrc.org  

  IFRC Ebola Regional Coordination: Norbert Allale, Head, IFRC Ebola response, phone: +224 620 

100 615 /+41 79 708 4588, email: norbert.allale@ifrc.org  

 IFRC Geneva: Cristina Estrada, Operations Quality Assurance Senior Officer; Geneva; phone: +41 22 

730 4260; email: cristina.estrada@ifrc.org  

 IFRC Africa Zone: Daniel Bolaños Gonzalez, Disaster Management Coordinator for Africa; Nairobi; 

phone: +254 20 283 55213; email: daniel.bolanos@ifrc.org 

 IFRC Zone Logistics Unit (ZLU): Rishi Ramrakha, Head of Zone Logistics unit; Tel: +254 733 888 022/ 

Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org  

 
For Resource Mobilization and Pledges:  

 IFRC Ghana: Terry Carney, Ebola Resource Mobilisation Coordinator; Accra; phone: +233 266 444 
147; email: terry.carney@ifrc.org  

 
For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Zone: Robert Ondrusek, PMER Coordinator for Africa; phone: +254 731 067 277; email: 
Robert.ondrusek@ifrc.org 
  

____________________________________________________________ 
 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most 

vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace 

mailto:faceli76@yahoo.fr
mailto:aliou.boly.@ifrc.org
mailto:oscar.llorente@ifrc.org
mailto:norbert.allale@ifrc.org
mailto:cristina.estrada@ifrc.org
mailto:daniel.bolanos@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:terry.carney@ifrc.org
mailto:Robert.ondrusek@ifrc.org


Guinea EVD Revised Emergency Appeal (n° MDRGN007)

Budget Group

Shelter - Relief 0.00 0.00 0.00
Shelter - Transitional 0.00 0.00 0.00
Construction - Housing 0.00 0.00 0.00
Construction - Facilities 0.00 650,000.00 650,000.00
Construction - Materials 0.00 2,150,000.00 2,150,000.00
Clothing & Textiles 202,254.07 200,000.00 402,254.07
Food 12,147.29 0.00 12,147.29
Seeds & Plants 0.00 400,000.00 400,000.00
Water, Sanitation & Hygiene 1,735,241.13 0.00 1,735,241.13
Medical & First Aid 2,019,253.28 50,000.00 2,069,253.28
Teaching Materials 40,421.10 1,280,260.00 1,320,681.10
Utensils & Tools 358,176.11 130,000.00 488,176.11
Other Supplies & Services 517,497.29 0.00 517,497.29
Emergency Response Units 0.00 0.00 180,000.00 0.00
Cash Disbursments 10,840.56 400,000.00 410,840.56
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 4,895,830.83 5,260,260.00 180,000.00 10,156,090.83

Land & Buildings 0.00 0.00 0.00
Vehicles Purchase 929,982.16 436,841.45 1,366,823.61
Computer & Telecom Equipment 501,228.85 505,100.00 1,006,328.85
Office/Household  Furniture & Equipment 79,685.88 120,000.00 199,685.88
Medical Equipment 0.00 200,000.00 200,000.00
Other Machinery & Equipment 0.00 0.00 0.00
Total LAND, VEHICLES AND EQUIPMENT 1,510,896.89 1,261,941.45 0.00 2,772,838.34

Storage, Warehousing 15,851.36 0.00 15,851.36
Distribution & Monitoring 1,463,765.28 200,000.00 1,663,765.28
Transport & Vehicle Costs 7,575,884.50 830,535.80 8,406,420.30
Logistics Services 0.00 0.00 0.00
Total LOGISTICS, TRANSPORT AND STORAGE 9,055,501.14 1,030,535.80 0.00 10,086,036.94

International Staff 5,321,000.00 4,968,000.00 10,289,000.00
Regionally Deployed Staff 102,918.00 0.00 102,918.00
National Staff 472,430.35 699,348.00 1,171,778.35
National Society Staff 1,127,799.01 1,230,500.00 2,358,299.01
Volunteers 4,733,703.82 4,403,090.52 9,136,794.34
Total PERSONNEL 11,757,851.18 11,300,938.52 0.00 23,058,789.70

Consultants 70,379.15 50,000.00 120,379.15
Professional Fees 291,893.55 166,000.00 457,893.55
Total CONSULTANTS & PROFESSIONAL FEES 362,272.70 216,000.00 0.00 578,272.70

Workshops & Training 1,884,810.97 1,578,657.93 3,463,468.90
Total WORKSHOP & TRAINING 1,884,810.97 1,578,657.93 0.00 3,463,468.90

Travel 425,169.40 93,157.08 518,326.48
Information & Public Relations 490,104.29 305,000.00 795,104.29
Office Costs 443,450.43 534,000.00 977,450.43
Communications 123,589.28 31,340.00 154,929.28
Financial Charges 16,000.00 0.00 16,000.00
Other General Expenses 8,738.85 0.00 8,738.85
Shared Support Services 11,468.88 0.00 11,468.88
Total GENERAL EXPENDITURES 1,518,521.13 963,497.08 0.00 2,482,018.21

Programme and Supplementary Services Recovery 2,014,069.51 1,404,769.00 0.00 3,418,838.52
Total INDIRECT COSTS 2,014,069.51 1,404,769.00 0.00 3,418,838.52

TOTAL BUDGET 32,999,754.35 23,016,599.78 180,000.00 56,016,354.13

Available Resources
Multilateral Contributions 26,220,402.00 26,220,402.00
Bilateral Contributions 59,500.00 0.00 59,500.00
TOTAL AVAILABLE RESOURCES 26,279,902.00 0.00 0.00 26,279,902.00

NET EMERGENCY APPEAL NEEDS 6,719,852.35 23,016,599.78 180,000.00 29,736,452.13

Response Recovery Bilateral Response Appeal Budget CHF
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