
  

Revised Emergency Appeal n° MDRMM006  Glide n° FL-2015-000080-MMR & FL-2015-000089-MMR  

Date of issue: 27 November 2015 Date of disaster: 30 July 2015 

Operation start date: 4 August 2015 Expected completion date: 31 August 2016  

Revised Appeal budget: CHF 3,275,817 Amount advanced from DREF: CHF 298,478 

Number of people affected: Approximately 1.7 
million people were temporarily displaced  

Number of people to be assisted: 82,500  
(16,500 families) 

 
This Revised Emergency Appeal adjusts the budget of the Emergency Appeal, launched on 11 August 2015, 
from CHF 3.9 million to CHF 3.2 million and outlines implementation approaches agreed for the recovery phase. 
The revised appeal budget includes a provision of CHF 125,800 for shelter cluster coordination. Through this 
operation, the International Federation of Red Cross and Red Crescent Societies (IFRC) has supported and will 
continue to support the Myanmar Red Cross Society (MRCS) to deliver immediate relief and recovery 
assistance to 82,500 people (16,500 families) affected by the floods of July and August 2015. Provision of 
unconditional cash transfers will now be the main approach for empowering and assisting target populations, 
to enable them to meet their priority immediate and recovery needs of the. Click here for the revised Emergency 
Plan of Action and here for donor response list. 

 

The situation   

    
July 2015: Heavy monsoon rains cause floods 

and landslides occur, resulting in major 
displacement of people. 
 
30 July 2015: Cyclone Komen makes landfall in 

Bangladesh, bringing with it high winds and 
further rains, worsening the situation in the north 
western parts of Myanmar. 
 
31 July 2015: The President of Myanmar issues a 

statement declaring natural disaster zones in 4 
states and regions. The government of Myanmar 
calls for international assistance. 
 
03 August 2015: A DREF is issued for CHF 

298,472 to support the National Society to provide 
assistance to 34,000 people. 
 
7 August 2015: Water levels in Ayeyarwarddy 

River, in the south of the country, rise rapidly to 
an alarming level. An additional 10,000 people 
are evacuated. 
 
11 August 2015: An Emergency Appeal is 

launched seeking CHF 3,891,747 in order to 
assist 58,000 people, during a 12 month 
operation. 
 
29 August 2015: A first Operation Update is produced, at which time more than 55,000 people (11,133 households) have already 

been assisted by the Myanmar Red Cross Society. 

Emergency Appeal   

Myanmar: Floods  

 
 

A village recovery committee is formed in Mawlikelay (North) 
Village, Kalay, to support MRCS in the selection of beneficiaries.  

Photo: MRCS  

http://glidenumber.net/glide/public/search/details.jsp?glide=20453&record=2&last=2
http://glidenumber.net/glide/public/search/details.jsp?glide=20472&record=1&last=2
http://adore.ifrc.org/Download.aspx?FileId=95204
http://adore.ifrc.org/Download.aspx?FileId=117576
http://www.ifrc.org/docs/appeals/Active/MDRMM006.pdf
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Starting in June 2015, heavy rains caused floods and landslides in several parts of Myanmar. On 30 July, Cyclone Komen 
made landfall in Bangladesh. The effects of the cyclone, particularly the strong winds and heavy rains, extended to 
Myanmar and brought widespread flooding across 12 of the country’s 14 states and regions. On 31 July, the President 
declared Chin and Rakhine states, and Magway and Sagaing regions as natural disaster zones. As a result of the floods 
and landslides: 

 125 lives were lost 

 1.7 million people were temporarily displaced 

 1.1 million acres of farmlands were inundated and 872,000 acres of crops were destroyed  

 Most affected townships included Hakha in Chin State, Kale in Sagaing Region, Pwintbyu in Magway Region, and 
Minbya and Mrauk-U in Rakhine State 

 
By the end of September, most of the displaced people had returned to their villages of origin, with only about 11,000 
people remaining in evacuation centres (mainly in Sagaing Region and Chin State), awaiting relocation. The remaining 
displaced people are expected to return to their villages of origin or to be relocated during the last quarter of 2015. 
However, those to be permanently relocated to new sites may be in temporary accommodation for a longer period and 
continue to need assistance. Damage to crops and arable land has disrupted the planting season and poses a risk to 
long-term food security.  
 

The operational strategy 

 
The revised plan of action has been developed jointly by MRCS and IFRC, with ICRC and Partner National Societies 
(PNS) with a presence in Myanmar, fully updated about the adjustments made and the rationale for the adjustments. 
Some five months after the floods affected Myanmar, the response of the authorities and various humanitarian partners 
has shifted to recovery. Furthermore, MRCS – supported by IFRC and ICRC – has since undertaken detailed 
assessments which have determined the recovery needs of affected populations. The revised plan, therefore, seeks to 
clearly articulate the recovery interventions to be undertaken in addressing the needs of flood-affected people, as well as 
to align them with the financial resources received or projected to be mobilized and to define methodologies to ensure 
implementation is practically achievable within the remainder of the operational timeframe. 
 
In addition to the interventions outlined in this revised appeal, ICRC will continue to respond and support MRCS in the 
implementation of interventions in Rakhine. During the emergency and relief phases, MRCS and ICRC distributed rice, 
essential household items, shelter kits and/or an equivalent in cash to the affected people. The joint MRCS-ICRC 
response has now begun to support livelihoods and provide work opportunities for those whose way of life was disrupted. 
The response in Rakhine is using ICRC’s 2015 emergency appeal budget, for which it is also still seeking funding. 
 

The response to date   

 

In the first months of the flood response, MRCS volunteers, including members of national disaster response teams 
(NDRT) and emergency response teams (ERT), played an active role in the various affected states and regions. The 
volunteers helped to evacuate people, provided critical life-saving assistance, including first-aid, distributed relief items 
and carried out needs assessments. In all, MRCS assisted the evacuation of more than 380,000 people from the flood 
affected areas. As of 30 October, the overall MRCS response had reached 130,000 people with some form of material 
assistance. Specifically, MRCS had distributed 7,266 hygiene kits, 1,991 family kits, 2,501 kitchen sets, 2,411 tarpaulins, 
2,313 dignity kits, 1,057 bags of rice and 80,000 water purification tablets to affected people. Non-food item distributions 
are being accompanied with hygiene promotion and health education activities.  
 

Needs assessments   

 

MRCS, with the support of IFRC and ICRC, has undertaken detailed assessments which have determined the recovery 
needs of the affected populations, which are informing the revision of this appeal and plan. The assessments have 
covered a wide range of sectors and finally identified needs in the sectors of food security and livelihoods, shelter and 
essential household items, health and care, water, sanitation and hygiene promotion, and community preparedness and 
disaster risk reduction. 
 
While by the end of September, most of the displaced people had returned to their villages of origin, about 11,000 people 
remain in evacuation centres (mainly in Sagaing Region and Chin State) awaiting relocation. Some families lost their 
essential household items during the floods while others had their items damaged and these need to be replaced either in 
kind or through cash support. There also remains a need for further distributions of blankets to support the displaced 
families in Chin State during the winter.  
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With damage to housing – especially in the rural areas of the worst affected townships – affected families need support to 
rebuild or repair their damaged homes. While in the initial plan it had been expected to provide material support for target 
households to rebuild their damaged homes, assessments and community consultations have since determined that the 
best way forward is to provide unconditional cash grants for affected people to meet multi-purpose needs across the 
sectors and to empower the affected population to prioritize their own diverse recovery needs.  
 
Damage to crops and arable land disrupted the planting season and poses an ongoing risk to long-term food security, 
while there is also a need for livelihoods assistance, including in-kind support targeting women with specific vulnerabilities 
and people with disabilities.  Although; MRCS distributed some food items during the emergency phase, needs 
assessments have shown that there is a need for flexible support to help the most vulnerable to address food security and 
livelihoods needs, and again, unconditional cash grants for multi-purpose needs has been assessed as the most efficient 
way to meet the needs of these vulnerable families to recover their livelihoods and to address the need to restart income 
generation activities.  In addition, there is also a need for skills based, livelihoods support, specifically training and work 
targeting women and people with disabilities (e.g. sewing and weaving).  
 
During the emergency phase, there was a need for first aid owing to an increased risk of minor injuries from the 
floodwaters.  Since the floods there has been an increased risk of water and vector borne diseases, such as malaria, 
dengue and diarrhoea. Therefore, there is still a need for health education sessions, focusing on prevention and house-
level treatment of diarrhoea. Even though it no longer the acute phase there is still a need to ensure that people’s 
physical, as well as mental health, is looked after.  Psychosocial support is also still needed, for communities who have 
been severely affected, especially those still awaiting relocation. This is also an important part of ensuring that 
communities are better prepared if there is a new emergency and to strengthen resilience. 
 
Water sources were inundated and contaminated by floodwater, affecting access to safe water. The contamination of 
water sources and damage to latrines pose ongoing concerns related to waterborne diseases such as diarrhoea. Poor 
environmental sanitation and stagnant floodwaters present favourable breeding grounds for mosquitos, which can spread 
diseases such as malaria and dengue. There is therefore still a need for interventions aimed at restoring or improving 
access to safe water, solid waste management and hygiene promotion. 
 
Myanmar is vulnerable to various disasters, including cyclones and floods. There is a need to ensure integration of risk 
reduction initiatives across all recovery programming sectors. As implementation of recovery programmes continues, 
activities on school and community based risk reduction (CBRR) will be initiated in target communities, and will continue 
beyond this operation’s timeframe, with the view to contributing towards enhancing community resilience. 
 
The headquarters and branches involved in the response need to be adequately supported both for scaling up and scaling 
back down to ‘normal’ activities. Branch development activities will need to be based on branch assessments, from which 
a solid plan for capacity development and sustainability – the ongoing life of the branch after the operation is completed – 
can be formulated. In addition, it is crucial to look into strengthening the national-level response capacity and the 
preparedness stocks of MRCS to respond promptly in case of future disasters.   
 
Finally, the capacity of MRCS branches to provide Restoring Family Links (RFL) services needs to be strengthened. 
Since ICRC has been working with MRCS on RFL matters for a number of years, RFL support is not included in this plan, 
but will be covered through the objectives and budget of the ICRC’s 2015 emergency appeal. 
 

Beneficiary selection 

 

The initial geographical targeting was done by identifying the most affected areas based on assessments by MRC, as well 
as analysis of secondary data from the authorities and other agencies. The local government assigned the village 
recovery committees (VRC) to support MRCS with the selection, based on agreed Red Cross criteria. Across all sectors, 
the primary factors considered in the selection are the level of vulnerability, the socio-economic status of the affected 
population, and their ability to cope with the disaster.  
 
According to the MRCS beneficiary selection criteria, priority will be given to the families that meet the following 
conditions: whose homes and/or livelihoods have been damaged by the floods; who have not received any substantial 
assistance from other sources; who have women or chronically ill people as breadwinners, or are led by or include people 
with disabilities; who have older people, ill people or have many children in the household.  
 
For cash transfers, beneficiary selection, verification and communication will be conducted following a plan agreed with 
the National Society. Initial beneficiary selection will be done at the local community level, in target villages. MRCS 
volunteers will review initial beneficiary lists by taking a 10 per cent minimum sample and verifying that MRCS beneficiary 
selection criteria have been followed.   
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Risk assessment 

 

The risk of new floods and landslides remains, especially during the cyclone season (the post-monsoon months of 
October and November and pre-monsoon months of April and May). This was seen in the landslide that took place this 
week, killing at least 11 people in Kachin State. In view of the operation timeframe – completion by 31 August 2016 – it is 
crucial to have implementation of the recovery activities done before the second quarter of 2016 when the cyclone season 
sets in. DRR measures also need to be integrated into recovery programmes by then, so that implementation is not 
severely disrupted and to ensure that the gains made through this operation are protected. 
 
With regard to cash transfer, it is crucial to have a high level of transparency, and accountability, and to be able to 
demonstrate fairness among beneficiaries receiving and not receiving cash grants. As such, MRCS and IFRC will ensure 
that cash transfers are done in line with the IFRC cash-based programming (CBP) standard operating procedures and 
financial procedures and will follow up on any compliance issue.  MRCS will establish a mechanism to register and 
address complaints and feedback from beneficiaries as well as from those who do not receive cash grants. 
 
 

Proposed intervention 
 

This revised plan of action and appeal has been developed jointly by MRCS and IFRC, with ICRC and PNS present in 
Myanmar fully updated.  Some five months after the floods affected Myanmar, the response of the authorities and various 
humanitarian partners, including the RCRC, has shifted to recovery. MRCS – supported by IFRC and ICRC – has 
undertaken detailed assessments, which have determined the recovery needs of affected populations. This revised plan, 
therefore, seeks to clearly articulate the recovery interventions to be undertaken to address the needs of flood-affected 
communities and update the plan / appeal to those needs, as well as align them to available financial resources and the 
remaining operational timeframe. 
 
This operation will address food, livelihoods, health, relief, shelter, water, sanitation and disaster risk reduction needs of 
affected communities as well as institutional disaster response capacity development needs of MRCS. In total, the 
operation targets 82,500 people (16,500 families) in flood-affected areas other than Rakhine. Unconditional cash transfers 
will be the main modality for delivering various components of the response, including immediate household needs, 
shelter and livelihoods.  Cash transfers will be targeted to at least 2,280 households in Sagain Region, Chin State and 
other possible locations. Particular focus will be put on engaging with, and being accountable to, people affected by the 
floods. Furthermore, relevant measures will be put in place to identify and address aspects that increase vulnerabilities 
among specific groups, such as women, girls, minorities and people with a disability.  MRCS are being supported by a 
Movement wide strategy for this ongoing operation and are looking to ensure integrated programming and resilience 
building is at the centre of their work. 
 

Movement coordination  

 

There is excellent coordination among Movement partners. Regular Movement coordination meetings are organized by 
MRCS, with IFRC, ICRC and PNS with a presence in Myanmar, participating. The overall work by various Movement 
partners is following the approach detailed in the Joint Movement Statement issued on 5 August 2015. MRCS is 
responsible for the overall coordination and implementation of the response with the support of ICRC and IFRC. The 
overall MRCS operation is utilizing four approaches. Firstly, IFRC-supported inventions cover affected areas in Sagaing, 
Magway and Chin states. Secondly, ICRC-supported interventions cover Rakhine State. Thirdly, interventions supported 
by PNS working with MRCS through bilateral arrangements have covered locations where the supporting PNS have 
ongoing programmes and or have been complementary in areas where both IFRC and ICRC are supporting the National 
Society. Lastly, MRCS is also undertaking interventions using resources it has mobilized locally from non-Movement 
sources.  A CAS meeting is also being used to support MRCS and the coordination of Movement support. 
 

Operational support services 
 

Based on the demand for technical and coordination support required to deliver on this plan, an operational cell has been 
established at the headquarters and a hub is being established at the branch level. As such, a portion of the budget is 
allocated for staffing. It is important to note that only two delegate positions are covered by this appeal, with most roles 
filled or to be filled by national staff. Where required, additional technical support – if not available in-country – will be 
requested and provided through short technical missions by capacity available in the region, outside Myanmar. 
 
Funding from this appeal will also support the logistics procurement and supply chain, communications functions, relations 
with Movement and non-Movement actors, administration and finance, security, and planning, monitoring and evaluation 
functions, providing human resource support, technical guidance and assistance in all these areas.  Under human 
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resource support, the numbers of volunteers will be reduced in the recovery phase; while more targeted technical support 
will be provided through branch hubs.  An operations coordinator, a cash delegate and a finance officer will be recruited 
(see EPOA and attached HR Structure at annex 3)  
 
Outlined below are the updated Outputs and Outcomes from the planned operation: 
 
1. Food security, nutrition and livelihoods  
 
Outcome 1: Contribute to ensuring the food security of displaced populations.  
Outcome 2: Economic security of the targeted worst-affected households is restored 
 

The Outcome in the earlier appeal version, to support some 200 households with essential food, has been completed and 
some 200 displaced families in urban Hakha, Chin State, have been provided with 25 kilograms of rice each.  
 
In this revised appeal and plan, MRCS’s approach to addressing the food security and livelihoods needs of flood-affected 
people will be via cash transfers. With the launch of this revised appeal the focus will now be on providing support to at 
least 2,280 affected families to restart income generating activities and improve their economic security, through 
unconditional cash grants worth between CHF 385 to 465 per household, depending on the needs and assessment 
findings in the different states / regions (Sagaing and Chin). The families can utilize the grants to meet immediate and 
recovery needs, including restoring livelihoods, according to their own prioritization. In addition, households with women 
as breadwinners and/or people with disability will be supported to improve income diversification through in-kind support 
for establishing small scale weaving and sewing ventures. 
 

2. Immediate household needs, shelter and settlements  
 
Outcome 1: The immediate household, shelter and settlement needs of the target population are met. 
Outcome 2: Any remaining urgent needs of the targeted population are met, including for winter months. 
 

The emergency shelter needs have already been addressed through the distribution on NFIs (such as tarpaulins, kitchen 
sets and shelter toolkits) to those in need. This covered all affected areas, not just the recovery response areas of Chin, 
Sagaing and Magway 
 
Under the revised appeal, the Outcome regarding the provision of “durable shelter” has been revised to encompass more 
immediate and general shelter needs that are outstanding. The target population of 7,500 families will be provided with 
shelter items and unconditional cash grant assistance - 7,500 families will receive shelter assistance (via the provision of 
7,500 tarpaulins and 2,000 shelter toolkits, based on needs assessment findings), while up to 3,500 families will receive 
non-food items (1,500 receiving kitchen sets and family kits and others will receive items, such as blankets and dignity kits 
as needed). Multi-purpose unconditional cash grants will be provided to 2,280 families. 
  
3. Health and care  
 
Outcome: The immediate and medium-term risks to the health of flood affected population are reduced. 
 

In the emergency phase, First Aid kits were provided to affected townships for delivery of first aid services in communities 
affected by the floods. Community-based disease prevention, disease surveillance and health education activities have 
been and will continue to be undertaken, including using the epidemic control for volunteers (ECV) manual and its 
accompanying toolkit to support volunteers working in this sector. Enabling items, specifically mosquito nets, will be 
provided to 6,250 families. Psychosocial support will be provided to community members, while ‘caring for carers’ 
interventions will be organized for MRCS staff and volunteers involved in the response.  PSP will also continue to be 
provided to affected communities, particularly to those still awaiting reallocation.  Even though the acute phase is over 
people are still in need of PSP, as well as having a need to have these skills to support their community members in 
future emergencies. 
 
4. Water, sanitation and hygiene promotion  
 
Outcome 1: The immediate reduction in risk of waterborne and water related diseases in targeted communities.  
Outcome 2: Sustainable reduction in risk of waterborne and water related diseases in targeted communities. 
 

For the flood affected areas, targeted families were provided with safe water storage containers and water purification 
tablets. Hygiene promotion activities have been undertaken alongside the distribution of water, sanitation and hygiene 
(WASH) assistance in collaboration with the relief sector. Jerry cans, hygiene kits and hygiene parcels have been 
distributed in the initial stage of the response. Hygiene parcels, consisting of a “light” version of the hygiene kits, were 
distributed to families temporarily displaced in evacuation centers for short periods of time (1 to 2 weeks). Full hygiene kits 

https://www.ifrc.org/Global/Publications/Health/epidemic-control-en.pdf
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were distributed to families whose needs were greater and who required assistance beyond the initial first few weeks after 
the flooding occurred. 
 
Under this appeal, 2,550 families received jerry cans, 8,000 families received hygiene kits and 8,500 received hygiene 
parcels. Hygiene kits and hygiene parcels were provided to different families and therefore a combine total of 16,500 
families (82,500 people) were assisted. 
 
Over the coming months, these 16,500 families will also benefit from participatory hygiene and sanitation transformation 
(PHAST) sessions, whose aim is to increase knowledge, and improve attitude and practices on safe water, sanitation and 
hygiene amongst target populations.  
 
To ensure increased access to safe and sustainable water, damaged water points and facilities in schools and 
communities will be rehabilitated e.g. bore wells and ponds.  To contribute to restoring and improving access to adequate 
sanitation, target schools and households will be supported to rehabilitate damaged latrines, with 300 latrines to be 
rehabilitated at household level and 11 latrines in target schools. Furthermore, community members in 10 affected 
areas/villages will be mobilized to participate in clean-up campaigns in displaced people camps, schools and 
communities.   
 
5. National Society institutional disaster response capacity development 
 
Outcome: National Society capacity to deliver on programmes and services in future disasters strengthened. 
 

Measures will be taken to further strengthen institutional disaster response and branch capacity. Since volunteers are the 
backbone of Red Cross service-delivery capacity, MRCS branches involved in the response will be supported to enhance 
their volunteer recruitment and management capacity. Branches whose office buildings were damaged by the floods will 
be supported to repair or rehabilitate the crucial workspace. Furthermore, the branches will be supported to enhance their 
capacity to deliver health services in emergencies. Additionally, MRCS will be supported to enhance its institutional 
disaster response capacity through the training of ERTs and NDRTs, as well as the replenishment or prepositioning of 
preparedness stocks. In addition, peer exchange visits to a sister National Society involved in a medium or large scale 
response will be organized for MRCS staff and volunteers leading implementation.   

 

6. Community preparedness and risk reduction  
 
Outcome: Communities’ resilience to disasters is protected and restored.   
 

As implementation of recovery programmes continues, activities on school and community based risk reduction (CBRR) 
will be initiated in target communities, and will continue beyond this operation’s timeframe with the view of contributing 
towards enhancing community resilience. Furthermore, IFRC and MRCS will work with public authorities and other 
agencies to ensure more effective international humanitarian relief, disaster risk management and recovery, through the 
strengthening of legal and regulatory frameworks. 
 

Budget  

 

See the attached revised budget for details. 
 

 
 
 
 
 
 
Garry Conille       Elhadj Amadou As Sy 
Under Secretary General     Secretary General 
Programmes and Operations Division         
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Reference 
documents 
Click here for 
Revised Plan of 
Action (EPoA) 

Contact Information 

For further information, please contact: 
 

In Myanmar Red Cross Society:  

 U Khin Maung Hla, Secretary General; email: ed-mrcs@myanmarredcross.org.mm   

 U Maung Maung Khin, Director of DM; email: dm1@myanmarredcross.org.mm   
 

In IFRC Myanmar Country Office:   

 Udaya Regmi, Head of Country Office; email: udaya.regmi@ifrc.org   
 Jesper Fridolf, Operations Manager; email: jesper.fridolf@ifrc.org   
 

In IFRC Country Cluster Support Team (CCST) - Bangkok:  

 Anne Leclerc, Head of CCST; email: anne.leclerc@ifrc.org     
 

In IFRC Asia Pacific Regional Office, Kuala Lumpur  (phone: +60 3 9207 5700):  

 Martin Faller, Head of Operations; email: martin.faller@ifrc.org 

 Necephor Mghendi, Operations Coordinator; email: necephor.mghendi@ifrc.org 

mobile: +60-122-246-6796    
 

For resource mobilization and pledges: 

 Hwa En Ning, Senior Relationship Officer, email: enning.hwa@ifrc.org    

Please send all pledges and queries on funding to: zonerm.asiapacific@ifrc.org  
 

For in-kind donations and mobilization table: 

 Alka Kapoor Sharma, Head of Regional Logistics Unit, email: alka.kapoorsharma@ifrc.org 
 

For communications enquiries: 

 Patrick Fuller, Communications Manager; email: patrick.fuller@ifrc.org 

mobile: +60-122-308-451 
 

For planning, monitoring, evaluation and reporting (PMER) enquiries 

 Peter Ophoff, Head of PMER, email: peter.ophoff@ifrc.org   
 

In IFRC Geneva:  

 Christine South, operations quality assurance senior officer; phone: +41 22 730 45 29; 

email: christine.south@ifrc.org   
 



Click for 

1. Revised Emergency Appeal budget below   

2. Return to the title page 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 

vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 

Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance and 

promotion of human dignity and peace in the world. 

http://adore.ifrc.org/Download.aspx?FileId=117576
mailto:ed-mrcs@myanmarredcross.org.mm
mailto:dm1@myanmarredcross.org.mm
mailto:udaya.regmi@ifrc.org
mailto:jesper.fridolf@ifrc.org
mailto:anne.leclerc@ifrc.org
mailto:martin.faller@ifrc.org
mailto:necephor.mghendi@ifrc.org
mailto:enning.hwa@ifrc.org
mailto:zonerm.asiapacific@ifrc.org
mailto:alka.kapoorsharma@ifrc.org
mailto:patrick.fuller@ifrc.org
mailto:peter.ophoff@ifrc.org
mailto:christine.south@ifrc.org


REVISED EMERGENCY APPEAL 16/11/2015

MDRMM006: Myanmar Floods

Budget Group

Shelter - Relief 201,780 201,780

Clothing & Textiles 82,250 82,250

Water, Sanitation & Hygiene 379,615 379,615

Medical & First Aid 3,400 3,400

Utensils & Tools 7,710 7,710

Other Supplies & Services 320,420 320,420

Cash Disbursements 938,279 938,279

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 1,933,454 0 1,933,454

Vehicles 10,000 10,000

Computer & Telecom Equipment 21,426 21,426

Office/Household  Furniture & Equipment 3,200 3,200

Total LAND, VEHICLES AND EQUIPMENT 34,626 0 34,626

Storage, Warehousing 2,500 2,500

Distribution & Monitoring 64,682 64,682

Transport & Vehicle Costs 32,400 32,400

Logistics Services 22,500 22,500

Total LOGISTICS, TRANSPORT AND STORAGE 122,082 0 122,082

International Staff 267,000 67,650 334,650

National Staff 2,000 2,000

National Society Staff 156,109 156,109

Volunteers 47,540 47,540

Total PERSONNEL 470,649 69,650 540,299

Consultants 29,350 29,350

Total CONSULTANTS & PROFESSIONAL FEES 0 29,350 29,350

Workshops & Training 172,050 172,050

Total WORKSHOP & TRAINING 172,050 0 172,050

Travel 45,250 5,200 50,450

Information & Public Relations 71,270 71,270

Office Costs 52,850 8,000 60,850

Communications 13,300 150 13,450

Financial Charges 8,115 8,115

Other General Expenses 1,500 5,000 6,500

Shared Office and Services Costs 32,568 32,568

Total GENERAL EXPENDITURES 224,853 18,350 243,203

Programme and Services Support Recovery 192,251 7,628 199,879

Total INDIRECT COSTS 192,251 7,628 199,879

Pledge Earmarking & Reporting Fees 874 874

Total PLEDGE SPECIFIC COSTS 0 874 874

TOTAL BUDGET 3,149,965 125,852 3,275,817

Available Resources

Multilateral Contributions 2,975,062 93,916 3,068,978

TOTAL AVAILABLE RESOURCES 2,975,062 93,916 3,068,978

NET EMERGENCY APPEAL NEEDS 174,903 31,936 206,839

Multilateral 

Response

Inter-Agency Shelter 

Coord.
Appeal Budget CHF
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