
DREF n° MDRMM006 Glide n° FL-2015-000080-MMR & FL-2015-000089-MMR 
Date of issue:  4 August 2015 Date of disaster: 30 July 2015 
Operation manager: Araceli Lloret, IFRC DM/DRR 
delegate 

Expected timeframe: 3 months 
Expected end date: 3 November 2015 

DREF allocated: CHF 298,472 
Number of people affected:  
89,107 people 

Number of people to be assisted: 
34,255 people (6,928 households) 

Host National Society(ies) presence (n° of volunteers, staff, branches): 
Myanmar Red Cross Society (MRCS): 30,000 active volunteers, 321 staff, 334 branches 
Red Cross Red Crescent Movement partners actively involved in the operation (if available and relevant): 
IFRC, ICRC, American Red Cross, Danish Red Cross 
Other partner organizations actively involved in the operation: UN OCHA, World Vision, UNICEF, WFP 
 

A. Situation analysis 

Description of the disaster  

Heavy rains have caused floods and landslides in several parts of Myanmar during the last two weeks of July. Cyclone 
Komen, which made landfall in Bangladesh on 30 July  after sitting off the coast of Western Myanmar for several days, 
brought intensified winds and further heavy rains, which resulted in more floods and landslides in several states and 
regions in Western and Northern Myanmar. According to available data from Myanmar Red Cross Society branches in 
the affected areas, as of 2 August, a total of 89,107 persons from 16,386 households have been affected by the 
flooding and landslides. A total of 27 fatalities and 26 injuries have also been reported. Communications and 
transportation infrastructure have been impacted, and flood waters have not receded in many areas – these factors 
combined mean that it is still difficult to access areas and information remains scarce. Meanwhile current weather 
forecasts are predicting that rain will continue for several more days, which could result in further flooding. According 
to the Ministry of Agriculture and Irrigation, flooding has inundated nearly 400,000 acres of farmland, destroyed 30,000 
acres and damaged more than 73,000 acres. 

Different government agencies have reported various amounts of people affected across Sagaing, Kachin, Shan, 
Mandalay, Chin, Rakhine, Kayin, Mon, Bago, Magway, Ayeyarwady and Yangon States and Regions. Exact 
information for the three of the worst affected states - Rakhine, Chin and Magway – is still very limited. Figures could 
increase significantly in the coming days as assessment teams access more areas and further information becomes 
available. According to government sources, at least 27 people have been killed by the floods in July, but we expect 
this figure to rise as more information becomes available. 

On 31 July, the President issued a statement declaring natural  disaster zones in Chin and Rakhine states and in the 
Sagaing and Magway regions, stating “the following regions which are hugely affected by natural disasters and have 
challenges for rapid restoration to normality, are announced as natural disaster zones (1) Chin State, (2) Sagaing 
Region, (3) Magway Region and (4) Rakhine State.” 

Emergency Plan of Action (EPoA) 
Myanmar:  Floods  

http://glidenumber.net/glide/public/search/details.jsp?glide=20453&record=2&last=2
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Sagaing Region 
Floods have affected many parts of Sagaing Region. According to data collected during the inter-agency assessment, 
which included UNICEF, OCHA, WFP1, World Vision and MRCS, conducted from 22 to 26 July, approximately 26,200 
people have been affected by the floods in Kaw Lin, Kanbalu and Kyune Hla Townships. According to the Relief and 
Resettlement Department (RRD), a further 25,000 people are estimated to be affected across an additional nine 
townships. Over 40,000 hectares of agricultural land was flooded and most food stocks in Kaw Lin damaged. As of 26 
July, water had receded in most areas, but many villages in the northern part of Kanbalu township and paddy fields in 
Kaw Lin remain flooded.  
 
Updated information collected by MRCS on 2 August revealed the situation in Kawlin, Minkin and Kambalu is now 
stable. Water levels are going down and some people are returning to their houses. In these villages, communal water 
ponds, which constitutes the main water sources of the population, have been contaminated. In Kawlin township, 17 
villages (with estimated population of 17,000 people) remain under water. 
 
The latest information from Kalay township is of flooding, due to water released from the nearby dam once it reached 
capacity. The whole town is reported to be completely flooded. People have been evacuated and took refuge in 
schools or in areas of higher grounds. More than 7,000 people are estimated to be affected in Kalay. 
 
Kachin State 
As of 30 July, authorities in Mogaung township reported that most of those displaced by the floods have returned 
home. Patients that were relocated from the hospital due to the floods have been admitted back to the State Hospital 
as waters receded. International organizations in Kachin are providing assistance to flood affected families at the 
request of the state authorities. MRCS is coordinating with these organisations and will provide hygiene kits to 
compliment the water and sanitation activities of other agencies. Following a request from RRD, WFP is planning to 
distribute food assistance sufficient for 15 days to 4,777 affected people.  
 
Chin State 
In the southern part of Chin State, as of 2 August, it is estimated that 2,683 people have been affected and that 246 
houses have been destroyed. Landslides have been widespread, caused by flash floods, and road access has been 
cut off in some areas. The six Townships of Paletwa, Sarme, Matupi, Razwar, Kanpatlet and Matupi were particularly 
hit by the disaster. In Hakha city, more than 1,000 people were displaced and evacuated to five main temporary sites 
(stadium, church and schools). There are high risks of further landslides from Yon mountain which surrounds the city, 
and people are afraid to stay in their houses due to this continued risk. 
 
The road from Falam to Hakha is blocked and inaccessible. Some MRCS staff were blocked  while travelling from 
Falam to Hakha.  Indications are that supplies of rice in these inaccessible areas are sufficient for just five to seven 
days. By 31 July the price of a 50kg rice packet had almost tripled in cost in Hakha (increased to 80,000-90,000 MMK 
from the usual 30,000-35,000 MMK). The access to the market is hampered because of the road condition. 
Transportation and communication is still very limited.  It is not clear whether banks will be able to resume activity 
soon. The army and police have available stocks of rice in the area and local government have distributed some rice 
rations. However, quantities are not sufficient to meet needs. 
 
Rakhine State 
The tropical storm TWO, which later intensified to Cyclone Komen, was off the coast of the northern most part of 
Rakhine for several days caused heavy rains and strong winds in the state, disrupting transportation, electricity and 
communications and flooding several townships. As per data collected on 2 August for Sittwe, Mingbya, Myauk Oo, 
Kyauktaw, Ponna Kyun, Maung Daw, Butheetaung townships, 4,868 households have lost their houses and many 
people remain displaced in evacuation sites.  
 
In Minbya, the hospital has temporarily moved to the Da Min Kha monastery. Flood-affected people have been 
relocated with host families or in 17 different monasteries. Up to 30 villages were flooded and drinking water ponds 
have been inundated and are now contaminated. Approximately 2,000 people are in need of assistance, however 
access to Minbya is limited. The MRCS office building was also flooded. 
 
In Ponna Kyun, 55 houses have suffered damage and people have moved to the monasteries/schools or host families. 
In Butheetaung the hospital is flooded. Three temporary camps have been opened, two monasteries and one high 
school. In Maungdaw, five temporary camps (three monasteries, one mosque, one high school) have been opened. 
The UN High Commissioner for Refugees (UNHCR) has distributed blankets and mattresses. However, access to 
Maungdaw in the far north of Rakhine remains difficult. In Mrauk-U, six camps have been opened at monasteries and 
schools, and the town area is seriously flooded. Road access remains challenging and phone lines have only started 
working on 1 August. 
 

                                                      
1
 United Nations Children’s Fund (UNICEF) ;  UN Office for the Coordination of Humanitarian Affairs (OCHA) ; World Food Programme (WFP) 
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Emergency health care is needed due to the impacts on health infrastructure, especially hospitals. The Ministry of 
Health (State health director) is requesting partners to deploy mobile health clinics. 
 
A number of humanitarian organizations are present on the ground in Sittwe, Rakhine State, due to the protracted 
displacement crisis in the area. The government has requested assistance from agencies to conduct joint needs 
assessments. UN/INGOs are attempting to access the worst affected areas daily, by boat. Roads to most affected 
townships have been flooded since 28 July. The International Committee of the Red Cross (ICRC) and MRCS are 
assessing in Mrauk-U on 2 August, and also attempting to reach Minbya. 
 
Damage to existing internally displaced people (IDP) camps, especially in Sittwe and Pauktaw townships, has also 
been reported. Agencies who have projects in these camps are gathering further information. 
 
Mandalay Region 
Although flooding has occurred, including in Mogok township, the situation is no longer considered serious. MRCS 
branches have responded to needs. 
 
Magway Region 
During the nights of 29 to 30 July, floods affected Pwint Phyu and Sidoktaya townships. Flood-affected people in the 
area have moved to higher grounds in the villages. Information collected from local branches indicates that three 
townships are affected: Pwint Phyu, Saku, Sidoktaya. In Pwint Phyu, 156 villages from a total 253 villages have been 
particularly heavily impacted. About 6,200 people were evacuated from Pwint Phyu township to monasteries and 
schools, and nine temporary camps are now open. People are still evacuating their homes. Saku monastery has 
opened one school as shelter and 1,300 people are located there. In Sidoktaya 1,350 people moved to the school to 
seek shelter. Access to affected villages in Saku remains very challenging, so information is scarce. 
 
Table with a summary of affected people according to information collected by MRCS throughout the country: 
 

No State/ Region Affected Death Injuries 

1 Rakine 8,036 2 14 

2 Sagaing  61,208 10 0 

3 Magway 4,753 4 0 

4 Chin 2,153 0 0 

5 Mandalay 703 11 4 

6 Kayin 6,193 0 0 

7 Mon 2,539 0 0 

8 Ayeyarwady 58 0 0 

9 Kachin 2,049 0 0 

10 Bago (West) 1,415 0 8 

Total:  89,107 27 26 

 
Note – the situation is dynamic, and information from some areas remains scarce, so it is expected that these 
numbers may increase. 
 
 
Summary of the current response 
 
Local authorities, the Union Government, the military, as well as the Myanmar Red Cross Society (MRCS) and local 
civil society organizations have responded to the situation, carrying out rescue operations and providing food, water, 
blankets, clothes, medical care and other basic necessities to those affected. Populations have evacuated to higher 
ground and to temporary sites, including monasteries and schools. Authorities are also leading clean-up efforts, 
including disinfecting water sources. 
 
MRCS volunteers in branches throughout the affected areas have been active since the beginning of the disaster. This 
has included assisting evacuation of affected households to temporary sites and higher ground, in conjunction with 
local authorities and RRD. Distributions of relief items from existing stocks have been made in a number of locations. 
However, the impact of the additional rains and high winds caused by the passing Cyclone Komen demands a greater 
response than what capacity the National Society has currently in country, hence the decision to request for initial 
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support from DREF. With the situation worsening, an emergency appeal is being prepared and will be launched in the 
coming days. 
 
MRCS Emergency Operation Center (EOC) has been activated for this response on 30 July. MRCS staff – from 
multiple departments but coordinated by the disaster management (DM) department - are working from the EOC in the 
national headquarters (NHQ) in Yangon, supported by IFRC delegates. The EOC is not 24 hours operational but many 
of MRCS staff and volunteers in Yangon are receiving and collating information round the clock. 
 
MRCS and IFRC are closely coordinating efforts with local authorities (especially RRD), UNOCHA and other 
humanitarian organizations in the affected townships and at Yangon level. In Rakhine State, ICRC has a strong 
operational presence, and is working with MRCS on the ground to plan further response activities. 
 
The Humanitarian Country Team (HCT) has called for a meeting on 3 August. The meeting is an opportunity to 
discuss the current flooding situation in Myanmar, levels of emergency preparedness, current response, and planned 
next steps. In Rakhine, coordination meetings organized by local authorities (State Health Department) and UN OCHA 
have been organized on daily basis since Friday 31 July. 
 
Movement Coordination 
MRCS, IFRC, ICRC and American Red Cross held a joint meeting on 31 July 31, and subsequent daily meetings from 
that point on. Since then updated information collected by MRCS at branch level has been collated and shared on 
daily basis with all partners (and externally with OCHA). Additionally it is expected that ICRC will take a leading role in 
supporting MRCS to respond in Rakhine State, including provision of bilateral funding and joint implementation of 
some response activities (e.g. water and sanitation, ). 
 
MRCS DM coordinator from NHQ in Nay Pyi Taw has been deployed to Sagaing to support the local Red Cross 
branch. In Rakhine, MRCS, IFRC and ICRC have been jointly working and closely coordinating internally (with daily 
meetings) as well as with non-Red Cross partners.  ICRC has also deployed additional staff and resources to support 
with the flood response. 
 
Partner National Societies present in Myanmar are also expected to further support MRCS response plan with funds 
and their existing capacity in Myanmar. Response plans and bilateral support will be drafter and made available at a 
later date. 
 
Coordination with other stakeholders 
MRCS and IFRC have been regularly sharing information and updates with RRD and UNOCHA. OCHA confirmed that 
they will be considering the MRCS data while triangulating figures of affected and needs. At the township and state 
level, MRCS are regularly working in coordination with the local authorities especially General Administration 
Department (GAD). At the same time, MRCS has been receiving updates from OCHA, WASH2 and Health clusters 
and RRD. Department of Meteorology and Hydrology (DMH) has been sharing regular weather updates with MRCS. 
IFRC attends the meetings of the Humanitarian Country Team (HCT), in both Yangon and also Sittwe. 
 
 
Needs analysis, beneficiary selection, risk assessment and scenario planning 
 
As per assessment information, approximately 89,107 people have been affected by flash floods, flooding and 
landslides in several parts of Myanmar. The most urgent needs identified relate to the displacement of people in 
temporary shelters, such as household items (e.g. blankets, clothes, hygiene items), clean drinking water, medical 
care and other basic assistance. The situation in the temporary sites sheltering people is changing on a daily basis, as 
people may prefer to return to their homes to recover belongings and look after their livestock and fields as and when 
flood waters recede. Note that there is no need for MRCS to provide temporary shelter, as this is being handled 
centrally by the authorities. 
 
Even once affected populations are able to leave the temporary sites, many families have had their homes destroyed 
or severely damaged, and will require emergency shelter materials (e.g. tarpaulins) and other non-food items (NFI). 
 
Contamination of water sources is also an issue in many places, especially due to the reliance on community water 
ponds in many villages in these areas. Water purification tablets will be required, and it is possible that emergency 
provision of water will be required in selected locations. Access to health care has been affected in some townships, 
and in Rakhine State in particular this is a concern due to the limited existing capacity of the health system. 
 
 

                                                      
2
 Water, sanitation and hygiene promotion (WASH) 
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In Chin State, concerns of possible food shortages, especially in the city of Hakha, means that short-term food 
assistance is needed, especially in hard to reach areas. Thus for Hakha the response will include emergency food 
assistance, for the 1,000 people displaced (estimated as 200 families). 
 
Due to the likely issues related to water and sanitation, and possible public health problems as a result, key messages 
related to hygiene promotion and health education need to be reinforced with affected communities (e.g. – safe 
household level water treatment). 
  
The MRCS response through this DREF will therefore be mainly focused on distributing NFIs in Rakhine, Magway and 
Sagaing, and food and NFIs in Chin State. In Rakhine State, MRCS and its partners have agreed to provide mobile 
health clinics (possibly in Mrauk-U and/or Minbya townships) and will work towards providing safe water sources, as 
well as distributing relief household items (NFIs). The health work is actually a re-deployment of existing project 
resources; while for water and sanitation activities, ICRC will support MRCS directly in Rakhine, with both funding and 
technical support. 
 
Ten townships have been prioritized by MRCS, based loosely on the following criteria: guidance/requests from 
authorities; severity of impact; townships where other humanitarian organizations do not have existing operations; 
townships where MRCS has existing operations/capacity. These criteria have guided the selection of the townships 
shown in the table below. 
 

B. Operational strategy and plan 
 
Overall objective 
 
The disaster-affected population’s survival and immediate needs are met through the provision of non-food items for 
6,928 households and food items for 200 households (HH). 
 

Myanmar Red Cross Society 

Distribution Plan for Affected Areas – NFIs / Food 

No Townships 
# 

affected 
HH 

Distribution plan 

Hygiene 
Kits 

Family 
Kits 

Rice bag 
25 kg 

1 Butheetaung (Rakhine) 191 191 19   

2 Kyauktaw (Rakhine) 500 500 50   

3 Maungtaw (Rakhine) 276 276 25   

4 Ponnakyun (Rakhine) 55 55 6   

5 Minbya (Rakhine) 169 169 50   

6 Myauk-Oo (Rakhine) 229 229 20   

7 Kawlin (Sagaing) 2,308 2,308 100   

8 Kale (Sagaing) 1,500 1,500 60   

9 Pwint Phyu (Magway) 1,500 1,500 100   

10 Hakha (Chin) 200 200 20 200 

Total  6,928 6,928 450 200 

 
 
Proposed strategy 
 
With assistance from the IFRC country office, MRCS will provide NFIs  (hygiene kits and family kits) to the most 
severely affected communities in ten  townships  across Rakhine, Magway, Sagaing  and  Chin State to 6,928 
households, mainly families currently relocated in temporary sites (schools, monasteries, churches) and will provide 
emergency food assistance to 200 households at risk of food shortages in Chin State. 
 
The composition of the hygiene kit and the family kit are as follows: 
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Hygiene kit composition: 
 

No Item Description Quantity 

1 Bucket 20-litres with tap (MRCS Logo) 1 pc 

2 Bucket with cover, 5 gallon  (MRCS Logo) 1 pc 

3 Nail Clipper 3” 1 pc 

4 Sanitary Napkin 2 pkts 

5 Tooth Brush, For Adult 5 pcs 

6 Tooth Paste , 160gm 5 pcs 

7 Towel    ( 34 cm x 73 cm), cotton 5 pcs 

8 Bath Soap 5 pcs 

9 Soap Cup  5 pcs 

10 Laundry Soap  5 pcs 

11 Tissue 5 roll 

12 Detergent Powder 1 pkt 

13 Shampoo  1 btl 

14 Plastic Cup for drinking  (Plastics Mug with Handle)  2 pcs 

15 Hair Brush or Comb (Local) (Size –M) 1 pc 

16 Mirror with hanger  (Size-M) 1 pc 

17 Water Purification Tablet 3 strips 

18 Disposable Razor 5 pcs 

 
 
Family kit composition: 
 

No Items Description Quantity/Kit 

1 Male Longyi 1 Pc 

2 Female Longyi  1 Pc 

3 Boy Shirt  1 Pc 

4 Boy Short Pant   1 Pc 

5 Girl Skirt  1 Pc 

6 Girl Blouse  1 Pc 

7 Nylon Rope 1 Pc 

8 Hammer (0.75Kg/pcs)  1 Pc 

9 Mosquito Net 1 Pc 

10 Blanket 2 Pcs 

11 Tarpaulin 4 x 6 m 2 Pcs 

12 

Kitchen Set;  
1. Plastics Mug  =  4 Pcs 
2. Plastics Plate = 4 Pcs 
3. Spoon(Steel) =  4 Pcs 
4. Cooking Pot 9” =  1 Pcs 
5. Cooking Pot 10” =  1 Pcs 

1 Set 

13 
Plastic Container Box , 
 (Size 23” x 18” x 14”) 

1 Pcs 

 
 
Nearly all relief items are part of existing MRCS disaster preparedness (DP) stock and are starting to be dispatched to 
the affected locations – although in some location stocks are already in situ. The funds provided by DREF will be used 
to replenish the DP stock. Stock from the warehouses in Saigaing, Magway, Mandalay, Ayeyarwaddy, Bago, Pyay 
Regions and Kayin, Mon, Kachin, Rakhine States and the MRCS’s central warehouse in Yangon are to be directly 
transported to the nine townships affected, where township Red Cross volunteers are receiving the items. 
 
Beneficiary selection will be conducted in close cooperation with the local authorities, and priority will be given to 
affected families who are presently living in the temporary sites (schools, monasteries, churches), or whose house has 
been damaged or destroyed. Family kits will be provided to families whose houses were fully destroyed. Food will be 
provided in Hakha, Chin State, to the families who lost their houses in landslides and are displaced. 
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Operational support services 
 

Human resources 
The MRCS DM department (20 staff) will lead the response operation. The coordination with logistics, health, 
organizational development (OD), restoring family links (RFL), finance departments is done at all levels of the National 
Society with relevant staff. 
 
A total of 341 MRCS volunteers have been mobilized and are involved in relief distributions, administering first aid, 
search and rescue, RFL and psychosocial support. This DREF will support the 40 volunteers which are part of the 
National Disaster Response Teams (NDRT) who will directly be involved in the distribution activities. 
 
Logistics and supply chain 
Implementation of activities in areas of intervention will rely on existing logistics capacity of MRCS in country. The 
procurement of NFI (DP replenishment) and food items will be done according to procurement plan: 
 

- Rice will be procured locally in regions of intervention; 
- Hygiene kits will be procured with the support of IFRC logistics unit, based in Kuala Lumpur; 
- Components of family kits which are standard (mosquito nets, blankets, tarpaulins) will be procured with the 

support of the logistics unit in Kuala Lumpur. Other items will be procured locally. 
 
Warehousing capacity is sufficient for current plan and will not require additional capacity. All transportation needs, 
both for relief items and staff, will be handled with MRCS current vehicle fleet or, when needed, with public 
transportation systems. 
 
Security 

The present monsoon season with accompanying heavy rains has resulted in floods and landslides in various parts of 
the country. The Security Operations Centre DSS Myanmar (UN) is warning  that present weather phenomenon is 
expected to remain the same over the next few days, with heavy rains, strong winds and scattered thunderstorms in 
various parts of the country. There is therefore an increase in road hazards due to surface floods and landslides 
generally, as well as increase in hazards associated with boat travel.  
 
Administration and Finance 

The IFRC DM/DRR delegate will be responsible for managing the budget, and will support MRCS with their financial 
management (through provision of regular working advances). The Deputy-Director of MRCS DM department will be 
responsible for daily operations, including authorizing expenditures. Funds will be transferred by MRCS NHQ to the 
bank accounts of the respective state MRCS branches. 
 
Existing MRCS policies for volunteer management, HR and administration will guide this operation, under the 
oversight of the MRCS Deputy SG for Support Services. 
  
(see attached budget)
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C. DETAILED OPERATIONAL PLAN 

 

Shelter and settlements (and household items) 

 

Needs analysis: While a total of to 89,107 people have been identified as being in need of assistance across the country, approximately 34,640 people (6,928 households) 
have been identified in the areas of intervention of MRCS (Rakhine, Sagaing, Magway and Chin). 
 
Population to be assisted: MRCS is aiming at providing assistance to a total of 450 households (HH) with family kits in specific areas. This amount was based the 
estimation of the most affected. Where possible other areas will be covered by non-Movement actors. In Rakhine state 226 HH will receive assistance, 100 HH in Sagaing, 
100  HH in Magway and 24  HH in Chin state. 
 

Outcome 1: The immediate shelter and settlement needs of the target population are met 
 
Output 1.1 Essential household items (EHI)/non-food items (NFI) are provided to the target population. 

Activities planned                                               Week / Month  1 2 3 4 5 6 7 8 9 1
0 

1
1 

1
2 

1
3 

1
4 

1
5 

16 

Conduct rapid emergency needs and capacity assessments. x                
Set clear beneficiary selection criteria and define distribution 
protocols. 

x                

Distribute relief supplies and control supply movements from 
point of dispatch to communities. 

 x x x x x           

Support Red Cross volunteers and beneficiaries in relief 
assistance activities. 

x x x x x x x x         

Monitor and evaluate the relief activities and provide 
reporting on relief distributions 

x x x x x x x x x x x x     

Develop a plan for follow-up action      x           
 
 

Food security, nutrition and livelihoods 

 

Needs analysis: A total of 1,700 families (8,500 people) were identified as needing food assistance in the areas assessed by MRCS. 
 
Population to be assisted: MRCS will seek to support 200 households with distribution of rice according to the request of the government. Other actors and the 
government are drafting plans of assistance to the remaining affected population. The distribution will consist of a one-time distribution of 25kg bag of rice per affected family 
for the time being. 
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Outcome 1: Immediate food needs of the disaster affected population are met 
 
Output 1.1 Appropriate food rations are distributed to vulnerable households (where markets cannot meet need) 
(no full basket will be distributed only rice) 
Activities planned                                               Week / Month  1 2 3 4 5 6 7 8 9 1

0 
1
1 

1
2 

1
3 

1
4 

1
5 

16 

Develop beneficiary targeting strategy and registration 
system to deliver intended assistance 

x                

Conduct rapid emergency needs and capacity assessments x                
Procurement and transport of relief supplies and materials x x               
Emergency food assistance distributed x x x              
Monitor the relief activities and provide reporting on 
distributions 

  x x x            

 
 

Water, sanitation and hygiene promotion 

Needs analysis: A total of to 89,107 people have been identified as being in need of assistance across the country. 
 
Population to be assisted: MRCS is aiming at providing assistance to a total of 6,928 families  with hygiene kits distribution in specific areas, according to its capacity. 
Where possible other areas will be covered by non-Movement actors. In Rakhine state 1,420 HH will receive assistance, 3,808 HH in Sagaing, 1,500 HH in Magway and 200 
H in Chin state. 
 

Outcome 1: 1 Immediate reduction in risk of waterborne and water related diseases in targeted communities 
 
Output 1.1 Hygiene-related goods (NFIs) which meet Sphere standards are provided to the target population 
 
Activities planned                                               Week / Month  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

Conduct rapid emergency needs and capacity 
assessments. 

x                

Procurement and transport of hygiene kits  x x               
Distribute hygiene kits   x x x x x x         
Monitor  activities and provide reporting on distributions x x x x x x x x x x x x     

 



Contact information 
For further information specifically related to this operation please contact: 

National Society: 

 U Khin Maung Hla, secretary general; phone: +95 9 855 3293; 
email: ed-mrcs@myanmarredcross.org.mm 

 U Maung Maung Khin, DM department director; phone: +95 9 431 597 34; 
email: dm1@myanmarredcross.org.mm 

IFRC Country delegation: 

 Udaya Regmi, head of delegation; phone: +95 1 383686; email: udaya.regmi@ifrc.org 

 Araceli Lloret, DRR/DM delegate; phone: +95 9 42010 4030; email: araceli.lloret@ifrc.org 

 Richard Casagrande , DM adviser; phone: +95 9 420104060; email: richard.casagrande@ifrc.org 

IFRC Asia Pacific zone office : 

 Necephor Mghendi, operations coordinator; phone: +60 12 2246 796; email: necephor.mghendi@ifrc.org 

 Florent Chane, zone logistics coordinator; mobile: +60 12 298 9752; email: florent.chane@ifrc.org 

 Patrick Fuller, communications manager; phone: +603 9207 5705; email: patrick.fuller@ifrc.org 
 
IFRC Geneva:  

 Cristina Estrada, senior officer, operations quality assurance; phone: +41 22 730 4260; 
email: cristina.estrada@ifrc.org  

 
For Performance and Accountability (planning, monitoring, evaluation and reporting enquiries):  

 Peter Ophoff, head of planning, monitoring, evaluation and reporting; office: +603 9207 5507; 
email: peter.ophoff@ifrc.org 

 



Click here 

1. DREF budget below  and  map of the affected area 

2. Click here to return to the title page 

 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and Minimum 
Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s vision is to 
inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National Societies, with 
a view to preventing and alleviating human suffering, and thereby contributing to the maintenance and promotion of 
human dignity and peace in the world. 
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DREF OPERATION 03/08/2015
MDRMM006 : Myanmar Floods

Budget Group
DREF Grant 
Budget CHF

Food 7,000
Water, Sanitation & Hygiene 175,000
Other Supplies & Services 38,250
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 220,250
Transport & Vehicle Costs 32,600
Logistics Services 8,000
Total LOGISTICS, TRANSPORT AND STORAGE 40,600
National Society Staff 2,000
Volunteers 5,005
Total PERSONNEL 7,005
Travel 11,200
Communications 1,200
Total GENERAL EXPENDITURES 12,400
Programme and Supplementary Services Recovery 18,217
Total INDIRECT COSTS 18,217
TOTAL BUDGET 298,472
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