
 

Emergency Appeal n° MDRMW012 Operation start date: 17 September 2015 

 

Date of Issue:  27 April 2016  Expected end date: 30 June 2016 

 

Operation manager (responsible for this EPoA): Hung 
Ha Nguyen, Disaster Preparedness Delegate, IFRC, 
Southern Africa 

Point of contact (name and title): Hastings Kandaya; 
Programmes Director; Malawi Red Cross Society 

Appeal budget: CHF 749,268 

 

Expected timeframe: 9 months 

Total number of people affected: 2.8 million Number of people to be assisted: 10,000 individuals 
(2,000 HH) 

Host National Society presence Malawi Red Crescent Society, 17 Staff and 350 volunteers actively engage on 
Emergency response in four districts of Chikwawa, Nsanje, Blantyre and Phalombe. 

Red Cross Red Crescent Movement partners actively involved in the operation: Danish Red Cross,  Netherlands 
Red Cross, Finnish Red Cross, Belgian Red Cross, Swiss Red Cross, Icelandic Red Cross, ICRC, IFRC Southern 
Africa Country Cluster Office (SACCO). 
 

Other partner organizations actively involved in the operation: The Department of Disaster Management Affairs 
(DODMA) is coordinating the disaster response activities at country level, WFP, Goal Malawi, Oxfam, Christian Aid, 
Irish Aid, Save the Children, World Vision,  Norwegian Church Aid, COOPI, UNICEF are all active in Malawi. 
 

 
Appeal History 

 This Emergency Appeal was launched on 17 September 2015 for CHF 749,268 Swiss francs to enable 
the IFRC to support the Malawi Red Cross Society (MRCS) to respond to the food security needs of 
10,000 drought and flood-affected beneficiaries for six months. The strategy entailed the immediate 
provision of food assistance (carried out through cash transfer programming) and strengthening 
community resilience in two southern districts of Nsanje and Phalombe to allow vulnerable households to 
meet their basic food needs.  

 Disaster Relief Emergency Fund (DREF): CHF 74,900 was allocated from the Federation’s DREF to 
support the national society to start up the operations by meeting immediate needs of affected people. 

 Operations Update n
o
 1 was issued on 5 October 2015.  

 Operations Update n
o
 2 was issued on 26 October 2015.  

 Operations Update n
o
 3 was issued on 18 April 2016 to extend the operation for three months.  

 This presents a six month summary of activities done since the launch of the operation. 
 
IFRC, on behalf of Malawi Red Cross would like to thank all those that have contributed to this Emergency 
Appeal, including Canadian Red Cross, Japanese Red Cross, Finnish Red Cross, Monaco Red Cross, the 
Netherlands Red Cross and Swiss Red Cross. 
 
<click here to view the contact details and here to go directly to the interim financial report > 
 
Summary: Malawi, typically a self-sufficient maize producer, suffered poor crop performance this year (2016) 
due to a late and erratic start to the rainy season, followed by damage from severe flooding in the southern half 
of the country, and periods of prolonged dry spells across most parts of the country for the latter half of the 
season. The Malawi Vulnerability Assessment Committee (MVAC) report of July 2015 indicated that maize 
production reduced by 30% from last year. The national consumption requirement for 2015/16 was reported to 
be 3,000,000 MT of maize. The estimated maize deficit was therefore reported to be 223,723 MT.   
 

Emergency appeal operation update  
Malawi: Food Insecurity 

http://adore.ifrc.org/Download.aspx?FileId=97961
http://adore.ifrc.org/Download.aspx?FileId=100252
http://adore.ifrc.org/Download.aspx?FileId=106357
http://adore.ifrc.org/Download.aspx?FileId=130585
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The prolonged dry spells and floods not only affect maize production but other crops such as ground nuts  
whose  harvests were down by 21%, rice 13% cotton and tobacco cash crop reduction was also down by 31% 
and 5% respectively. This left more than 2.8 million people in Malawi food insecure for a period of between 
three to 8 months, October 2015 – March 2016. 25 out of the 28 Districts in Malawi were affected. Of the 2.8 
million people affected 886,204 were living in the hard hit flood-affected districts and 1,947,008 were in districts 
affected by poor rainfall.  An estimated 20% to 40% of Malawi’s population were at that time reported to be in 
need of humanitarian assistance to help them cope with the acute food shortage.  
 
The national market assessment conducted by WFP in July 2015 indicated that 40% of markets had the 
capacity to support cash interventions, whilst 60% of markets did not and therefore would benefit from in-
kind/food distribution interventions. The peak price of maize on the markets during the lean period (October – 
March) was dependant on the government response to the crisis and levels of maize imported. National 
average maize prices were already at 61% above the three-year average at a period when prices were 
normally at their lowest. Price projections, based on month-to-month price trends, estimated that average 
national maize prices would likely be about 50% above the three-year average between July and September, 
possibly rising to levels that were 55% above the three-year average between October and December. During 
the July-December period, prices for alternative food commodities, particularly cereals, pulses, and cassava, 
would likely be about 20-50% above average prices. 
 
The national Market Assessment (July 2015) indicated that:  

 The national average maize market price was MK 117/kg, which was above the MK105 for 2014/15 and 
MK102 for 2013/14 consumption season. 

 For the 2015/16 lean season, projected maximum maize prices of MK 250/kg was expected compared to 
maximum prices of MK 200/kg obtained in the past two marketing seasons.  This was largely due to high 
demand against low supply. 

 
On 12 April 2016, the President of Malawi declared a state of national disaster as a result of prolonged dry 
spells during 2015/2016 season. The declaration referred to reports from the Department of Climate Change 
and Meteorological Services which indicated that cumulative rainfall performance from October, 2015 to end 
March, 2016 had been below average in most parts of the Southern and Central Regions of the country. 
Average to above average rainfall amounts were only received in the Northern Region of the country. 
 
This resulted in a sharp decline in maize production rendering 2.8 million people in 25 districts food insecure. 
While the government, with support from development partners and other stakeholders, has been responding to 
the 2.8 million food insecure people, the country has experienced yet another severe prolonged dry spell during 
the 2015/2016 growing season due to the strong El Niño. 
 
Most of the affected districts are the same districts that were affected by the 2015 floods later on by the 
prolonged dry spells. The second round Agricultural Production Estimates Survey which the Ministry of 
Agriculture, Irrigation and Water Development undertook between mid-February and March this year, estimates 
maize production for the season at 2,431,313 metric tons (MT), representing 12.4% decline in production as 
compared to the 2014/2015 final round estimate of 2,776,277 MT. 
 
In responding to the declaration, MRCS is conducting further studies in those districts and working on detailed 
plan of intervention to further assist affected in accessing to food and livelihoods. It is unclear the next level 
operation scope at this stage but will be reflected in revised emergency appeal in the coming days.  
 
Immediate intervention: 10,000 beneficiaries (2,000 households) receive food assistance over 5 months 
through cash transfer (direct cash or vouchers) in Nsanje and Phalombe Districts:  

 A total of MWK 818,150 (Nsanje MWK 420,075 and Phalombe MWK 398,075) was distributed to 2,000 
households for a period of 5 month (November 2015 to March 2016). At the end of March, each 
household had received a total of MWK 84,015 in Nsanje and 79,615 in Phalombe. The transfer was 
sufficient to meet the immediate food needs of a household of 5. The cash transfer value was calculated 
based on the prices of a standard food basket (50kg bag of maize, 5kg beans, 2 litres cooking oil). 

 15 NS staff including the Director of Finance, Head of PMER and Field Level staff were trained on CTP. 

 The training was facilitated by IFRC to provide a general introduction to cash transfer programming (CTP) 
as a tool in emergency response. 

 2,000 households were identified, targeted, registered and their names validated through a community 
based targeting criteria 

 Through the bidding process, one service provider was identified to facilitate the cash transfer exercise 
for five months. The operation used mobile money transfer, working in partnership with the mobile service 
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provider (Airtel Malawi) who had extensive experience in implementing humanitarian cash transfers. Free 
sim cards were provided and Airtel trained staff and volunteers in the registration and transfer systems. 
Airtel also conducted information dissemination sessions with beneficiaries to build and transfer 
knowledge on the use of mobile money platforms. Factsheets/FAQs on mobile money transfer were also 
distributed to beneficiaries.  

 2,000 mobile phones were procured and distributed to 2,000 households in order to ease the process of 
monthly cash transfers 

 Four district civil protection committee (DCPC) meetings were held at district level during the month of 
October – November 2015 and January – February 2016. Issues related to implementation of cash 
transfers were highlighted including market prices, feedback and complains from the community.   

 The CTP operation adopted an existing community structure feedback complain mechanism through 
group village heads (GVHs), chiefs, district civil protection committee (DCPC) members and Red Cross 
volunteers. 

 

Coordination and partnerships 
Malawi Red Cross (MRCS) conducted stakeholders meetings with WFP at their Head Office in Lilongwe, 
Nsanje and Phalombe and District Executive Committees in the week beginning 12 October 2015. The District 
Executive Committee (DEC) is composed of technical departments in government, the Red Cross as well as 
humanitarian agencies including Goal Malawi, WFP, Concern, CARE and MSF among others. The meetings 
served as inception meetings where Malawi Red Cross shared their plans, modalities of the transfers as well as 
emphasising the need for coordination with other agencies to avoid overlapping and double targeting of 
beneficiaries. In addition to the coordination meetings bi-lateral meetings were also held with Goal Malawi in 
Nsanje and the Ministry of Gender in Phalombe district. The objectives of the bi-lateral meetings were to share 
detailed plans as the two organisations were implementing Cash Transfer Programmes in the respective 
districts. MRCS also held a bi-lateral meeting in Phalombe district with the Ministry of Gender who were 
implementing a Social Cash Transfer programme in the same district that was being targeted by the National 
Societies.   
 
Goal Malawi and CARE implemented food assistance operations in Nsanje district, Goal using Cash Transfers 
and CARE doing direct food distributions. In Phalombe district Adventist Development and Relief Agency 
(ADRA) was also implementing food assistance activities using direct food distributions. MRCS coordinated 
with these agencies in the selection and registration of beneficiaries to ensure no overlapping.  
 
To ensure a consistent supply of food commodities the MRCS and IFRC held meetings and discussions with 
the Agricultural Development Marketing and Research Cooperation (ADMARC) the agency mandated by 
government to source and distribute cereal and pulses in the country. The visits to the ADMARC depots 
showed that the agency had capacity to meet increased cereal and pulses demand which will also help control 
the risk of inflation. ADMARC were selling cereal at 110 Malawi Kwacha per kilo with beans selling at 430 
Malawi Kwacha per kilo. In Phalombe district ADMARC had 13 depots each with a capacity to sell 5,000kg of 
maize per day.    
  
MRCS received technical support from in-country Partner National Societies (PNS) including Danish, Swiss 
Red Cross, Finnish and Icelandic Red Cross. Monthly coordination meetings were held with PNSs where 
programme updates were shared. The SACCO provided technical support to MRCS on the on-going operation 
and in November 2015 and January 2016, the Acting Regional Representative was in Malawi to support the 
implementation of the Emergency Appeal.       
 

Operational implementation  
 
Overview 
CHF 74,900 was released from the DREF to start the operation. Surge Support was provided to the Malawi Red 
Cross to support in the start-up of the operation particularly the Cash Transfer System and beneficiary 
selection. The IFRC recruited an operations manager to provide technical support to the operation. The 
National Society started the recruitment process followed by a cash transfer programming training with support 
from the IFRC to MRCS staff in the implementation of the CTP activities under the operation. The CTP training 
was cascaded to volunteers at the divisional levels. 
 
Coordination meetings with stakeholders resulted in the identification of operating areas in Nsanje where 
MRCS shared operating space with Goal Malawi in the two communities recommended for Cash interventions. 
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Hence, MRCS targeted a total of 2,000 households in Tengani (350) and Ngabu (650) Traditional Authorities 
(TA) and in Phalombe Districts, Kaduya (672) and Mkumba (328) Traditional Authorities. MRCS refined the 
beneficiary selection criteria using data and information collected from other agencies.  
 
Through the DEC meetings, it was recommended that members of the Food Assistance Sub-committees in the 
two districts second a staff to support MRCS in the selection and registration processes for transparency and to 
ensure risks of overlapping are managed. MRCS also worked with Goal Malawi in the selection of Goal Malawi 
project beneficiaries.       
 

Food security, Nutrition and Livelihoods 

Outcome 1: Immediate food needs of 10,000 beneficiaries (2,000 households) are met over a period of six 
months  

Output Activities planned  Progress  

 2,000 households (10,000 
beneficiaries) receive cash in 
order to purchase food  

 Information for authorities – awareness sessions 
in district assemblies  

100% 

 Targeting process, identification and registration  100% 

 Survey verification  100% 

 Training on beneficiary identification, registration, 
rapid assessment and field data collection and 
analysis   

100% 

 Coordination with Ministry of Health for 
development of a referral system for malnourished 
people  

10% 

 Establishment of CTP and payment process  100% 

 Operational training to staff and volunteers on 
CTP and monitoring on the utilization and 
adequacy of transfers to meet household food 
needs 

100% 

 Validation of beneficiary lists and establishment of 
an accountability mechanism (including 
beneficiary communication and feedback 
systems) 

100% 

 Cash distributions 100% 

 Mobile providers input into training of volunteers in 
mobile phone registration, provision of free Sim 
cards, reduced price handset provision to  
beneficiaries with no existing phone 

100% 

 Monitoring Malnutrition indicators  0% 

 Coordination with Ministry of Health for monitoring 
of referral malnutrition cases 

0% 

 Training and capacity building in CTP among the 
staff and volunteers 

100% 

 Development of CTP preparedness plan for future 
operations 

0% 

Outcome 2: Livelihoods of 1,000 households are reinforced to build community resilience in targeted regions  
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 Appropriate agricultural inputs 

(seeds and fertilisers) are 
distributed to 1,000 farmers (5,000 
people) in rural areas   

 Assessment to identify most vulnerable 
households that have capacity to work and have 
available land for planting  

100% 

 Conduct specific needs assessment via Ministry 
of Agriculture to identify most appropriate items to 
be distributed depending on the market availability 
and period    

100% 

 Assessment to establish capacity of local traders 
to provide proposed seeds and fertilizers   

0% 

 Organize procurement of seeds and fertilizers for 
1,000 farmers   

0% 

 Training of 100 lead farmers in agricultural 
production and nutrition  

0% 

 Cascading of agricultural production and nutrition 
training  

0% 

 Conduct distributions of seeds and fertilizers with 
volunteers  

0% 

 Monitoring and evaluation of the activities  0% 

Quality programming / Areas common to all sectors (assessments, monitoring and evaluation) 

Outcome 3: The management of the operation is informed by a comprehensive assessment, monitoring 
and evaluation system  

 Initial needs assessments are 
updated following consultation with 
beneficiaries and stakeholders  

 Management of the implementation team 
 

100% 

 Coordination and engagement with key 
stakeholders, partners and operational agencies 

100% 

 Joint monitoring of operations  100% 

 Evaluation of the impact of assistance delivered  100% 
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Contact Information 
 

For further information specifically related to this operation please contact: 
 

 In Malawi: Hastings Kandaya, Director of Programmes, Malawi Red Cross Society. phone: 
+265991015441; email: hkandaya@redcross.mw 
 

 IFRC Country Cluster Representation: Michael Charles, Acting Head of Country 
Cluster/Programs Coordinator for Southern Africa Country Cluster; mobile: +26771395339; 
email: michael.charles@ifrc.org 
 

 IFRC Africa Region: Farid Aiywar, Head of Disaster and Crisis Prevention, Response and 
Recovery Unit, Nairobi, Kenya; phone +254 731 067 489; email: farid.aiywar@ifrc.org  
 

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: 
+41227304529; email: christine.south@ifrc.org 
 

 IFRC Region Logistics Unit (RLU): Rishi Ramrakha, Head of region logistics unit; phone: 
+254733888022; Fax +254202712777; email: rishi.ramrakha@ifrc.org 

 
For Resource Mobilization and Pledges:  

 In IFRC Africa Region: Fidelis Kangethe, Partnerships and Resource Mobilization Coordinator; 
Nairobi; phone: +254714026229; email: fidelis.kangethe@ifrc.org 

 
Please send all pledges for funding to zonerm.africa@ifrc.org 

 
For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Africa Region: Robert Ondrusek, PMER Coordinator Africa, phone: +254731067277; 
email: robert.ondrusek@ifrc.org 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the 

most vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms 

of humanitarian activities by National Societies, with a view to preventing and alleviating human 

suffering, and thereby contributing to the maintenance and promotion of human dignity and peace in the 

world. 

 

mailto:hkandaya@redcross.mw
mailto:michael.charles@ifrc.org
mailto:farid.aiywar@ifrc.org
mailto:christine.south@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:fidelis.kangethe@ifrc.org
mailto:zonerm.africa@ifrc.org
mailto:robert.ondrusek@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 749,268 749,268

B. Opening Balance

Income
Cash contributions
Finnish Red Cross 32,748 32,748
Japanese Red Cross Society 24,700 24,700
Red Cross of Monaco                               5,397 5,397
Swiss Red Cross 10,731 10,731
Swiss Red Cross (from Swiss Government*) 346,969 346,969
The Canadian Red Cross Society (from Canadian
Government*) 25,750 25,750

The Netherlands Red Cross (from Netherlands
Government*) 108,406 108,406

C1. Cash contributions 554,702 554,702

C. Total  Income  = SUM(C1..C4) 554,702 554,702

D. Total  Funding = B +C 554,702 554,702

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 554,702 554,702
E. Expenditure -443,499 -443,499
F. Closing Balance = (B + C + E) 111,202 111,202

Selected Parameters
Reporting Timeframe * Programme MDRMW012
Budget Timeframe 2015/9-2016/3 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRMW012 - Malawi - Food Insecurity
Timeframe: 17 Sep 15 to 17 Mar 16
Appeal Launch Date: 18 Sep 15

Interim Report

Interim Report Prepared on 26/Apr/2016 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 749,268 749,268
Relief items, Construction, Supplies
Seeds & Plants 40,000 40,000

Utensils & Tools 25,000 25,000

Cash Disbursment 442,900 442,900

Total Relief items, Construction, Sup 507,900 507,900

Land, vehicles & equipment
Computers & Telecom 10,000 1,618 1,618 8,382

Total Land, vehicles & equipment 10,000 1,618 1,618 8,382

Logistics, Transport & Storage
Transport & Vehicles Costs 15,400 1,544 1,544 13,856

Logistics Services 2,500 2,500 -2,500

Total Logistics, Transport & Storage 15,400 4,044 4,044 11,356

Personnel
International Staff 27,000 37,236 37,236 -10,236

National Society Staff 45,060 1,656 1,656 43,404

Volunteers 4,600 4,600

Total Personnel 76,660 38,892 38,892 37,768

Consultants & Professional Fees
Professional Fees 6,500 6,500

Total Consultants & Professional Fee 6,500 6,500

Workshops & Training
Workshops & Training 22,400 8,689 8,689 13,711

Total Workshops & Training 22,400 8,689 8,689 13,711

General Expenditure
Travel 8,000 3,252 3,252 4,748

Office Costs 12,000 12,000

Communications 18 18 -18

Financial Charges 5,000 56,805 56,805 -51,805

Other General Expenses 36,069 35 35 36,034

Shared Office and Services Costs 3,609 245 245 3,364

Total General Expenditure 64,678 60,356 60,356 4,322

Operational Provisions
Operational Provisions 299,486 299,486 -299,486

Total Operational Provisions 299,486 299,486 -299,486

Indirect Costs
Programme & Services Support Recove 45,730 26,850 26,850 18,880

Total Indirect Costs 45,730 26,850 26,850 18,880

Pledge Specific Costs
Pledge Earmarking Fee 2,865 2,865 -2,865

Pledge Reporting Fees 700 700 -700

Total Pledge Specific Costs 3,565 3,565 -3,565

TOTAL EXPENDITURE (D) 749,268 443,499 443,499 305,769

VARIANCE (C - D) 305,769 305,769

Selected Parameters
Reporting Timeframe * Programme MDRMW012
Budget Timeframe 2015/9-2016/3 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRMW012 - Malawi - Food Insecurity
Timeframe: 17 Sep 15 to 17 Mar 16
Appeal Launch Date: 18 Sep 15

Interim Report

Interim Report Prepared on 26/Apr/2016 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 749,268 554,702 554,702 443,499 111,202

Subtotal BL2 749,268 554,702 554,702 443,499 111,202
GRAND TOTAL 749,268 554,702 554,702 443,499 111,202

Selected Parameters
Reporting Timeframe * Programme MDRMW012
Budget Timeframe 2015/9-2016/3 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRMW012 - Malawi - Food Insecurity
Timeframe: 17 Sep 15 to 17 Mar 16
Appeal Launch Date: 18 Sep 15

Interim Report

Interim Report Prepared on 26/Apr/2016 International Federation of Red Cross and Red Crescent Societies
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