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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that immediate 
financial support is available for Red Cross Red Crescent response to emergencies. The DREF is a vital 
part of the International Federation’s disaster response system and increases the ability of National 
Societies to respond to disasters. 

Summary: On 12 September 2013, 
294,967 Swiss francs were allocated from 
the IFRC’s Disaster Relief Emergency 
Fund (DREF) to support the Peruvian Red 
Cross (PRC) in delivering assistance to 
5,000 beneficiaries. 

On 24 August 2013, Peru was affected by 
extreme low temperatures, snowfall, 
hailstorms and heavy rains, the heaviest in 
the last 10 years. The Peruvian Red Cross 
(PRC), acting as an auxiliary to the public 
authorities, developed a plan of action to 
assist the affected families in their main 
livelihoods such as: livestock feed, 
veterinary kits, protective equipment, cash 
transfer and training for the protection of 
alpacas. Through this DREF supported 
operation, the following was achieved: 
 

 The livelihoods for 1,015 families were restored in 16 communities through the distribution of 
1,015 veterinary kits and personal protection equipment (PPE), as well as 5,075 bales of hay as 
food for livestock,  

 The economy of 951 families was maintained by implementing a Cash Transfer Programme 
(CTP) through the delivery of 280.00 soles (100 US dollars) per family.  

 At least 97,621 head of livestock were protected; they are the main source of income for 
shepherds in the region. 

 The abilities and knowledge on livestock protection of 944 shepherds in the region were 
strengthened. 

 To implement cash transfer programs in the PRC as a mechanism for disasters response. 
 New technologies were used as tools for disaster response including the Open Data Kit (ODK) 

and MEGA V (a relief distribution software). 
 For the implementation of the distribution tool MEGA V, the IFRC supported the National 

Society with the mobilization of a RIT member from the Bolivian Red Cross.  
 
The IFRC, on behalf of the National Society, would like to extend thanks to the Belgian Red Cross and 
governement, the Canadian Red Cross and government and to the European Commission Humanitarian 
Aid and Civil Protection (ECHO) for their kind contribution to the replenishment of the DREF. The major 
donors and partners of the DREF include the Australian, American and Belgian governments, the Austrian 

DREF final report 
Peru: Extreme temperature-snowfall 

A Peruvian Red Cross volunteer doing a monitoring visiting of one 
of the 1,015 alpaca farmers benefitted during this emergency 
operation. Source: PRC 
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Red Cross, the Canadian Red Cross and government, the Danish Red Cross and government, the Irish 
and the Italian governments, the Japanese Red Cross Society, the Luxembourg government, the Monaco 
Red Cross and government, the Netherlands Red Cross and government, the Norwegian Red Cross and 
government, the Spanish government, the Swedish Red Cross and government, the United Kingdom 
Department for International Development (DFID), the Medtronic and Zurich foundations, and other 
corporate and private donors. Click here to view the final financial report.
 

The situation 
 
On 29 and 30 August 2013, the Peruvian government declared a state of emergency in 106 districts of 23 
provinces in the regions of Puno, Cusco, Ayacucho, and Apurímac as a result of the cold wave. It was the 
strongest event of this type recorded in the last 10 years. As a result, more than 56,000 heads of cattle were 
lost, severely affecting the livelihoods of small farmers, some of which lost as much as 40 to 50 per cent of 
their herds.  
 
The Peruvian Red Cross (PRC) requested the support of the International Federation of Red Cross and Red 
Crescent Societies (IFRC) to carry out activities aimed at the protection of livelihoods for 1,000 families in the 
region of Puno. This was a complement to the health actions carried out with the support of the German Red 
Cross and ECHO, through which mobile clinics were deployed and hygiene kits and blankets were 
distributed.  
 
During the implementation of the operation, constant low temperatures were recorded in much of the high- 
Andean Plateau of Puno region, which is above 3,800 meters. This situation significantly affected the lives 
and health of people as well as their main livelihoods (livestock and agriculture). According to the quarterly 
report of the National Service of Meteorology and Hydrology of Peru (SENAMHI), for the period between July 
to September 2013, the minimum temperatures were estimated below the normal average for the high 
Andean Plateau in the regions of: Arequipa, Cusco, Puno, Apurimac, Ayacucho, Huancavelica and 
Cajamarca. 
 
At the end of November and early December 2013, new heavy snowfalls affected the region of Puno, which 
became a challenge at the end of the operation. Consequently, the Peruvian Red Cross requested an 
extension for the operation execution, in order to conduct an evaluation process for the cash transfer 
implementation. As a result of this evaluating process (30 per cent of the beneficiaries were assessed) it was 
observed that the complementary activities of the distribution of items, training and cash transfer, allowed 
recipients to develop livelihood resilience. 
 

Red Cross and Red Crescent action 
 
This operation was based on a three level approach: the provision of cash to maintain the economy of the 
affected families and avoid negative strategies of selling of the resources; the distribution of animal fodder 
and veterinary kits and the knowledge transfer of techniques for animal protection. In order to aim at a more 
sustainable approach, an institutional collaboration agreement was drafted and signed between the Province 
of Carabaya - Macusani and the Peruvian Red Cross for a period of two years. It was agreed to provide 
continuous assistance and follow up to benefit the most vulnerable population in the province of Carabaya in 
Puno region. 
 
The Peruvian Red Cross (PRC) completed the distribution of veterinary kits, livestock feed, protective 
equipment to 1,015 families, while also providing an unconditional cash transfer to 951 families in the 
province Carabaya in Puno region. This was accompanied with training activities in animal protection to 
improve the knowledge and skills of at least 944 shepherds, who have taken initiatives to face similar 
situations better in the future.  
 
The Peruvian Red Cross hired a local coordinator for this DREF operation. He was responsible for the 
identification of beneficiaries, distribution of humanitarian aid and implementation of activities referred in the 
DREF operation. All activities were in coordination with the PRC headquarters and a Regional Intervention 
Team (RIT) member was deployed to support the field operation for two and half months. The RIT member 
from the Bolivian Red Cross spoke Quechua, the language of the indigenous population of the area and is a 
livelihoods specialist.  
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Achievements against outcomes 
 

Food security and livelihoods 

Outcome: 1,000 families 
in five districts of the 
Carabaya Province in 
Puno region are able to 
survive the cold wave 
and protect their 
livelihoods. 
 

Outputs  
% of 

achievement 
1,000 families in five districts in Carabaya Province have 
access to food for one month or cash (vouchers or 
unconditional cash transfer) to minimize the application 
of irreversible or negative coping strategies in 
communities. 

95% 

1,000 families in five districts in Carabaya Province have 
supplies and knowledge to protect their livestock 
through access to veterinarian kits, technical 
assistance, personal protection equipment and food for 
animals. 

101.5 

Activities    
Is implementation  

on time? % progress 
 
     Yes No 

Conduct a feasibility study and market analysis to implement a 
cash transfer/voucher system. X  100 

Identification of local and national suppliers. X  100 

Develop a distribution plan for food or cash voucher/transfers. X  100 
Food distribution or cash voucher/transfer method is in line with 
the analysis identified. X  100 

Develop and implement a monitoring plan and measure 
beneficiary satisfaction. X  100 

Carry out a final evaluation and create a graphical memory 
about the project implementation. X  100 

Organize a cash transfer workshop for the Peruvian Red Cross 
volunteers. X  100 

Organize two Mega V application workshops. X  100 
Develop beneficiary selection criteria for livestock protection kits 
and activities. X  100 

Identification and registration of beneficiaries using ODK and 
Mega V systems. X  100 

Hiring two technicians to advise the affected livestock farmers. X  100 
Signing a mutual collaboration agreement with the Municipality 
of Carabaya. X  100 

Carry out 10 community workshops (two per community) on 
technical livestock protection and the use of the veterinary kit. X  100 

Listing purchase and transportation of relief supplies (food, 
protection equipment and veterinary kits for livestock). X  100 

Distribution of personal protection equipment. X  100 

Visits for follow-up and technical advice. X  100 

Deployment of one RIT experienced in livelihoods. X  100 
Two visits per community made by the project technical team 
together with volunteers from the Peruvian Red Cross, as part 
of training in the protection of livestock. 

X  100 

 
Output 1- 1,000 families in five districts of Carabaya have access to food for one month or cash 
(vouchers or unconditional cash transfer) to minimize the application of irreversible or negative 
coping strategies in communities. 
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During this operation, the Peruvian Red Cross reached 951 families with cash transfers to be used in the 
purchase of food and other needed household items and avoid the use of negative coping strategies. 106 
transactions were done in cash while 845 were through bank transfers. A remainder of 49 bank transfers 
(13,720 Soles) will be returned to the DREF as it had been planned to reach 1,000 families. 
 
A specialist from the American Red Cross went to the intervention zone in Carabaya in Puno region, to 
support in defining the best strategy of response between distribution of food and a cash transfer system.  
His reported stated there is a need to establish cash transfer system and worked with the PRC for its 
implementation through a financial institution. The identification of local and national suppliers was 
conducted and their names were sent to the Peruvian Red Cross head office. The terms of reference (ToR) 
were prepared in order to receive service proposals, and subsequent acquisition of items requested for the 
DREF operation. The Banco de la Nación (National Bank), in the province of Carabaya – Macusani was the 
selected option.  
 
The families were assessed and registered by using the Open Data Kit (ODK), which also facilitated the 
sharing of information. The Peruvian Red Cross reached families from 37 communities in five districts of 
Carabaya, Puno region:  Macusani, Ituata, Ayapata,Ollachea and Coasa.  
 
The criteria used in the selection of beneficiaries are as follows: 

 Small alpaca farmers 
 Residence in rural or isolated areas 
 High level of vulnerability 
 Lack of assistance by other actors 

The National Society used radio announcements to inform the affected people of the ongoing activities and 
to notify to attend to strategic concentration points, giving priority according to the selection standards, like 
shepherds or people living in the countryside. With the identification of the beneficiaries, a distribution plan 
and schedule for the delivery of humanitarian aid was prepared. The distribution schedule was 
communicated through the highest rated media broadcasting stations in this region. 
 
The cash transfer distribution of 280.00 soles (100 US dollars) was done on the third week of November 
2013 in the facilities of Banco de la Nación. The use of ODK served to efficiently prepare the massive-
transfer formats required by the bank. The process of collecting money was done through the beneficiaries’ 
identity presentation. 
 
In order to ensure the quality of the cash transfer programme, a Cash Transfer Program workshop was held 
in Lima with the participation of the PRC volunteers, beneficiaries and government representatives. The 
participants included volunteers from Pisco, Maynas, Coronel Portillo, Caráz, Piura, Chincha and Trujillo 
branches, as well as representatives of the ICRC (International Committee of the Red Cross), the American 
Red Cross, the IFRC, INDECI (National Institute of Civil Defense) and the Peruvian Agency for International 
Cooperation. 
 
Output 2- 1,000 families in five districts of Carabaya have supplies and knowledge to protect their 
livestock through access to veterinarian kits, technical assistance, personal protection equipment 
and food for animals. 
 
The Peruvian Red Cross also procured veterinarian kits (with antibiotics and vitamins), oat bundles and 
protection equipment to complement the cash distribution. By the end of the operation, 1,015 families were 
assisted in the restoration of their livelihoods and 97,621 heads of livestock were protected. 
 
Two experts were hired to develop workshops on livestock protection and on the use of veterinary kits for the 
affected shepherds. These experts developed a lesson plan for each training in the different identified 
communities, in addition to practices (routes of administration, use of thermometer and restraining of 
animals) and monitoring visits to communities.  
 
There were a total of 32 community workshops in 16 different sectors of the communities identified in the 5 
districts of Carabaya Province. According to the lesson plan and the scheduled days, each class was of 
three hours. The classes were imparted in the morning and in the afternoon, depending on the population 
needs. In spite of the unexpected geographical and climatic conditions in the area, 93 per cent of the 
beneficiaries were trained. At the end of each training, respective reports were prepared.  
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PARTICIPATION OF BENEFICIARIES IN WORKSHOPS ON 
PROTECTION AND VETERINARY KITS  

TRAINED PEOPLE MEN WOMEN 

944 469 475 

 
 
The trainings were followed up by monitoring visits to give advice and answer doubts regarding breeding and 
management of the animals. The technicians provided assistance in improving the raising of alpacas and on 
the veterinary treatment delivered, which was reinforced after the distribution of veterinary kits and bales of 
oats.There were two visits per community.  
 
Most importantly, the National Society was successful at signing a two-year working agreement with the 
Carabaya Municipality. This allowed following up with the families at the end of the emergency operation, 
increasing the sustainability of results. 
 
In addition to the CTP training, the National Society also held a workshop on the use of Mega V used in the 
distribution of these items, as well as a workshop on the protection of livestock and veterinary use of the kit.  
The participants were branch volunteers of the subsidiaries of the Puno region and representatives of 
INDECI.  
 
The complete list of communities benefited by this operation can be found in the annex of this report.  
 

Communications 

Outcome:  
The National Society 
activities in response to 
the emergency are 
covered. 

Outputs % of 
achievement 

During the three months of the operation the National Society 
produces material for communication for internal and external 
partners. 

60 

Activities    
Is implementation  

on time? % progress 
 
     Yes No 

Contract a journalist for writing case studies and web stories, 
and carry out interviews with beneficiaries. X  100 

Contract personnel to shoot videos and take high-quality 
photographs. X  100 

 
A communications specialist was hired to create a video of the operation as well as to provide high-quality 
pictures. As a result, the National Society produced a written material of the operation, a short magazine 
called “Aid to vulnerable population in the Puno Region” to access please click HERE and in Spanish 
called “El Invierno Peruano mas frio de la Decada” click HERE. In addition, a video was edited and 
posted in Spanish, in the Youtube webpage of the Peruvian Red Cross, to view please click HERE.  
 
 
Achievements, challenges and lessons learnt 
 
A monitoring and evaluation plan to asses beneficiaries satisfaction was developed to observe and measure 
the perception generated after the implementation of the DREF operation, reflecting improvements in the 
breeding and management of alpacas, enhancement on grass-planting and proper use of the veterinarian kit 
and the protection equipment. Information on whether the assistance was adequate and timely was also 
collected. Results were taken from 30 per cent of the total number of beneficiaries (294 beneficiaries 
interviewed). 
 
In terms of the applicability of the workshops, the treatment from volunteers, the Red Cross promoters and 
the types of articles delivered; there was a positive approval of a 99 percent. This was due to the fact that the 
relief articles were identified alongside the beneficiaries during the assessments and that volunteers and 

http://media.wix.com/ugd/b2c2ad_0d6e2b44fc52403290a1759f4e74a574.pdf
http://issuu.com/comunicacioncrp/docs/cronica_de_puno_2_esp_final_2703201/12?e=0/7877307
https://www.youtube.com/watch?v=6XQ5OQH7Bzk
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promoters came mostly from the same region and knew the local language, allowing a more trusting 
communication.  
 
On the other hand, 20 per cent of the beneficiaries believed that the assistance provided by the Red Cross 
should have been delivered immediately following the emergency during the most critical moments. 
However, given the persistence of the adverse conditions in the region during the next quarter, the 
assistance provided by the DREF operation favoured to mitigate a larger quantity of losses in the livestock 
sector. 
 
In the CTP evaluation, 34% of the sample was given priority to the use of cash to a single action, 49% had 
not yet made use of the cash transferred. With this we can see that the priorities in the use of cash transfer 
are very diverse and each one of them in reference to the needs set by each family. 
 

Three Products, 42, 14%

One Product, 100, 34%

Two Products 143, 49%

PURCHASE QUANTITY

Three Products One Product, 100, Two Products No Purchase Four Products

 
Among families who spent the cash transfer for a single product, predominately food for family (57%), use for 
livestock health (21%), livestock feed (9%), shelter for young livestock (4%), and other uses (9%). It can be 
seen that the prevalence of the use of cash transfer refers to buy food for the family and protection for 
livestock through medicines and vitamins including food for them. 
 

 
Families who spent the cash in a variation of two products (49% of the sample) we observe that food 
purchases for family and livestock health (32%), food for the family and shelter for livestock (28%), food for 
the family and livestock (21%). 
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From the surveys and field visits it was observed that families spent part of the transferred money for the 
purchase of oat seeds, with the objective of planting and to use as livestock feed in emergency situations. 
 
The impact of this operation is that the breeding of alpacas was improved and it set the basis for the 
prevention of similar crises in the future. After training and on their own initiative, some producers (at least 
9.8% or 22 beneficiaries) chose to buy with the cash, hay seeds and oats to grow in order to have a supply 
of food for their animals in the future. 
 
Despite the geographic and climatic conditions, which in some cases made it difficult for the training 
assistance, visits and monitoring, the beneficiaries always showed interest in the training sessions. Even 
some training sessions were rescheduled at their request. 
 
As a lesson learned, we consider that for future operations in these contexts, it is necessary to have more 
staff fluent in Quechua language. In addition, standards for beneficiary selection were well defined, this way 
shepherds were better involved.  
 
 

Contact information 
For further information specifically related to this operation please contact: 

 Peruvian Red Cross: Jorge Menéndez Martínez, director general; phone: + 51 266 0481; email: 
director.ejecutivo @cruzrojaperuana.org 
 

 IFRC Regional Representation: Iñigo Barrena, regional representative for the Andean countries; 
phone: +51 997 555 638; email: ci.barrena@ifrc.org 
 

 IFRC zone office: Benoit Porte, disaster response and crisis and early recovery coordinator; 
telephone: +507 66793238;  email: benoit.porte@ifrc.org 

 

For Performance and Accountability  

(planning, monitoring, evaluation and reporting enquiries):  

In IFRC Zone: Priscila Gonzalez, planning and monitoring senior officer, phone: +507 317 3050, email: 
priscila.gonzalez@ifrc.org   

 

 
 

mailto:director.ejecutivo%20@cruzrojaperuana.org
mailto:ci.barrena@ifrc.org
mailto:benoit.porte@ifrc.org
mailto:priscila.gonzalez@ifrc.org
priscila.gonzalez
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DREF history: 
 This DREF was initially allocated on 12 September 2013 for CHF 264.319 for 3 months to assist 5,000 

beneficiaries. 
 One DREF operation update issued on 20 December. 
 



Click here 

2. Click here to return to the title page 

 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and the 
Humanitarian Charter and Minimum Standards in Disaster Response in delivering assistance to the 
most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 
activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 
contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
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Annexes: 
 
    

BENEFICIARIES PER COMMUNITY 
DISTRICT COMMUNITIES N° BENEFIC. 

MACUSANI 

Accora 48 

Chillimita 61 

Chullutacusa 24 

Cintilla 32 

Hanccoyo 7 

Huasara 58 

Lacca 104 

Pacuyo 53 

Pairo 6 

Querari 34 

Samilia 56 

Soqlla 55 

SUBTOTAL 538 

ITUATA 
Tayaccucho 98 

SUBTOTAL 98 

AYAPATA 
Escalera 93 

SUBTOTAL 93 

OLLACHEA 
Quicho 271 

SUBTOTAL 271 

COASA 
Huarachani 15 

SUBTOTAL 15 

  
TOTAL 1015 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 294,968 294,968

B. Opening Balance 294,967 294,967

Income

C. Total  Income  = SUM(C1..C4)

D. Total  Funding = B +C 294,967 294,967

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 294,967 294,967
C. Income
E. Expenditure -267,640 -267,640
F. Closing Balance = (B + C + E) 27,327 27,327

Selected Parameters
Reporting Timeframe 2013/9-2014/9 Programme MDRPE007
Budget Timeframe 2013/9-2014/1 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRPE007 - Peru - Snowfall
Timeframe: 10 Sep 13 to 31 Jan 14
Appeal Launch Date: 10 Sep 13

Final Report

Final Report Prepared on 16/Oct/2014 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 294,968 294,968
Relief items, Construction, Supplies
Clothing & Textiles 18,793 10,968 10,968 7,825

Food 93,966 93,966

Seeds & Plants 75,173 77,664 77,664 -2,491

Teaching Materials 4,698 4,698

Cash Disbursment 85,588 85,588 -85,588

Total Relief items, Construction, Supp 192,630 174,220 174,220 18,410

Logistics, Transport & Storage
Transport & Vehicles Costs 17,572 19,088 19,088 -1,517

Total Logistics, Transport & Storage 17,572 19,088 19,088 -1,517

Personnel
International Staff 14,095 10,240 10,240 3,855

National Society Staff 19,733 15,900 15,900 3,833

Volunteers 3,054 496 496 2,558

Other Staff Benefits 2,819 2,070 2,070 749

Total Personnel 39,701 28,706 28,706 10,995

Consultants & Professional Fees
Consultants 6,578 2,627 2,627 3,951

Professional Fees 2,743 2,743 -2,743

Total Consultants & Professional Fees 6,578 5,370 5,370 1,207

Workshops & Training
Workshops & Training 6,578 10,308 10,308 -3,731

Total Workshops & Training 6,578 10,308 10,308 -3,731

General Expenditure
Travel 4,228 2,278 2,278 1,950

Information & Public Relations 4,041 3,244 3,244 797

Office Costs 3,759 3,459 3,459 300

Communications 1,128 1,610 1,610 -482

Financial Charges 752 3,013 3,013 -2,262

Other General Expenses 9 9 -9

Total General Expenditure 13,907 13,613 13,613 294

Indirect Costs
Programme & Services Support Recover 18,003 16,335 16,335 1,668

Total Indirect Costs 18,003 16,335 16,335 1,668

TOTAL EXPENDITURE (D) 294,968 267,640 267,640 27,327

VARIANCE (C - D) 27,327 27,327

Selected Parameters
Reporting Timeframe 2013/9-2014/9 Programme MDRPE007
Budget Timeframe 2013/9-2014/1 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRPE007 - Peru - Snowfall
Timeframe: 10 Sep 13 to 31 Jan 14
Appeal Launch Date: 10 Sep 13

Final Report

Final Report Prepared on 16/Oct/2014 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 294,968 294,967 294,967 267,640 27,327

Subtotal BL2 294,968 294,967 294,967 267,640 27,327
GRAND TOTAL 294,968 294,967 294,967 267,640 27,327

Selected Parameters
Reporting Timeframe 2013/9-2014/9 Programme MDRPE007
Budget Timeframe 2013/9-2014/1 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRPE007 - Peru - Snowfall
Timeframe: 10 Sep 13 to 31 Jan 14
Appeal Launch Date: 10 Sep 13

Final Report

Final Report Prepared on 16/Oct/2014 International Federation of Red Cross and Red Crescent Societies


	MDRPE007 - Preliminary Standard Final Appeal Report.pdf
	Response to Appeal

	MDRPE007 Final Standard Appeal Report.pdf
	Response to Appeal




