
 
(Revised) Appeal n° MDRPE012 
 
Glide n° FL-2017-000014-PER 
 

50,000 people to be assisted 
 
399,768 Swiss francs DREF allocated 
 
4.74 million Swiss francs current Appeal budget 
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This revised Emergency Appeal seeks 4,740,589 Swiss francs (increased from 3,997,679 Swiss francs) to enable the 
International Federation of Red Cross and Red Crescent Societies (IFRC) to support the Peruvian Red Cross (PRC) 
to deliver assistance and support to some 50,000 people affected by the floods in northern Peru over 12 months. The 
response will focus on the following areas of interventions: health; water, sanitation, and hygiene (WASH); shelter 
(including Household non-food items), food security and livelihoods, restoring family links (RFL), disaster risk 
reduction (DRR) and National Society capacity building. The revision also reflects the allocation of 263,838 Swiss 
francs to support the IFRC’s role as convenor of the IASC Shelter Cluster, as well as inclusion of DRR and changes to 
the activities in the intervention sectors based on needs assessment results. The current funding gap is 4,483,969 Swiss 
francs. The planned response reflects the current situation and information available at this time, and the operation will 
be adjusted based on further developments and more detailed assessments. Details are available in the Emergency Plan 
of Action (EPoA) <click here>  
 
More details related to the operation are available in the IFRC Peru floods dashboard including a map of affected areas. 
 

The disaster and the Red Cross Red Crescent response to date 
 

31 January 2017: Heavy rains and storms cause flooding 

and other associated phenomena (strong winds, 
hailstorms, thunderstorms, snowfall). PRC volunteers are 
mobilized to support the communities, along with the IFRC 
and other Red Cross and Red Crescent (RC/RC) 
Movement personnel and assets. 
 
7 February 2017: Access routes are opened enabling  

local branch response teams to travel to the affected 
areas to carry out damage and needs assessments with 
support from the PRC's Risk Management Department. 
 
16 March 2017: Extensive floods and landslides along 

Peru’s northern coast occur; the Peruvian Government 
declares a state of emergency in 11 departments.  
 
20 March 2017: Information bulletin no 1 is issued and 

joint assessments between the PRC, Partner National 
Societies (PNSs) in country, the IFRC and the 
International Committee of Red Cross (ICRC) take place. 
 
23 March 2017: IFRC launches an Emergency Appeal for 3,997,679 Swiss francs at the request of PRC to assist 50,000 people, 

with 399,768 Swiss francs allocated from the IFRC’s Disaster Relief Emergency Fund (DREF) to meet the immediate 
humanitarian needs.  
 

4 April 2017: IFRC launches a revised Emergency Appeal for 4,740,589 Swiss francs with a revised EPoA to assist 50,000 

people to meet the immediate humanitarian needs.  
 

Emergency Appeal Revision 

Peru: Floods 

Photo 1:  Psychosocial Support technician sensitizes children 
through games on health issues. The children wait for their parents 

to finish receiving humanitarian aid. Peru, Huarmey. March 2017. 

Source: Fernando Gandarillas / IFRC  

http://glidenumber.net/glide/public/search/details.jsp?glide=20800
https://app.klipfolio.com/published/b9eaef6ffd8e1cf65e388a622ec280c8/lluvias--per--crp--ficr
http://www.ifrc.org/docs/Appeals/17/IB19032017.pdf
http://adore.ifrc.org/Download.aspx?FileId=158025
http://adore.ifrc.org/Download.aspx?FileId=160680
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The operational strategy 

 
Needs assessment and beneficiary selection  
The PRC, the IFRC and the ICRC have conducted assessments in the most affected departments of Anash 
(covering 11 districts in the Huarmey, Casma and El Santa provinces), Tumbes (two districts in Zarumilla and 
Tumbes provinces), Lima (five districts in the provinces of Lima, Huarochirí and Canta), La Libertad (three districts 
in the Trujillo province), Chiclayo (one district in the Chiclayo province), and Piura (five districts in the Piura 
province). Some 28,430 families (142,800 people) were assessed in the past few weeks. The joint assessment 
mainly focused on the key needs of health, WASH, emergency shelter, food security and livelihoods, RFL and 
National Society capacity building.  
 
Most of the main health care centres in the affected area have suffered damage, and they have exceeded their 
capacity. State support has been directed to Ministry of Health (MINSA) establishments as well as field hospitals, 
which have been set up by the social security institution (EsSalud) and the Armed Forces. Vector-borne diseases 
and those associated with lack of access to clean and safe water are on the rise. Furthermore, epidemiological 
reports show the rapid escalation of dengue on the northern coast, and Leptospirosis cases in Piura, Tumbes and 
La Libertad. In addition, there is an increase in reported cases of Acute Diarrheal Diseases and Acute Respiratory 
Infections in children, and a leptospirosis outbreak in Piura. Thus, coordination will take place also with the Pan 
American Health Organization (PAHO) and local health authorities to coordinate actions in affected areas. 
 
Attention is needed to support pre- and post-natal women and their children; to prevent and manage sexually-
transmitted illnesses; and to prevent gender-based violence and violence against diverse sexual identities. Faced 
with the complete and partial destruction of their homes, displacement and loss of livelihoods, interruption of daily 
activities and uncertainty about their future, adults and children have a range of emotions that require differentiated 
psychosocial support. 
 
Flooding has damaged and destroyed water and drainage network infrastructure in the areas affected by the floods 
and landslides. The sewage system has collapsed in many locations in the affected departments, thus causing 
serious challenges for proper sanitation measures. Many areas remain difficult to access or are distant from water 
distribution locations. In addition, the increased water volume in rivers and large amount of natural and human-
made debris in the water sources has significantly decreased water supply in other areas not directly affected by 
the floods. The increase in illnesses related to the difficult or lack of access to clean and safe water and the lack of 
sanitary conditions demand urgent actions.  
 
Needs assessments indicate that the lack of clean and safe water can be addressed with specific supplies (liquid 
chlorine, chlorine tablets and water purification units) for its production. Additionally, the affected population requires 
jerry cans, strategically located bladders and other materials to safely receive, store and use water provided by 
water trucks. There is a need to train community members and PRC volunteers on WASH related activities.  

 
The combination of heavy rains, floods and at times strong winds led to the collapse, destruction or damage to over 
190,000 houses. As of 28 March, 13,896 homes have been destroyed; 14,498 have been left uninhabitable; and 
162,216 have been affected. Current information indicates that most affected people are staying with families in 
their neighbourhoods. Evacuation centres are being established in the northwest regions that have been hard hit 
by the floods. The National Institute for Civil Defence (INDECI) reports that as of 29 March, there are 42,203 people 
(registered by the Government) in 171 evacuation centres. State institutions have provided tents for these locations. 
The IFRC has met with the Presidential Council of Ministers (PCM) to discuss the IFRC’s support for shelter 
activities. The IFRC, as Global Shelter Cluster lead agency for natural disasters, will be supporting the Government 
of Peru and is engaging in inter-agency discussions regarding emergency shelter. The IFRC will assist in the 
coordination of technical standards, the implementation of immediate shelter interventions and the planning for 
gaps in the shelter and settlements sector as required and requested by the Government. 
 
Given the serious impact on livelihoods in the affected regions and the need to ensure funding for this area of work, 
the livelihoods component of this operation remains at a preliminary stage. However, any livelihoods support 
planned will directly respond to the needs of the most vulnerable population in selected affected areas. 
 
As part of this operation, the ICRC supports PRC with RFL in areas where people have lost contact with their loved 
ones. The RFL Focal Point in the PRC has conducted rapid evaluations in affected areas in Piura and Lima, which 
entailed interviews with at least 100 people (community leaders and authorities from the local emergency operation 
centres).  Since 16 March, the PRC RFL focal point and some volunteers from the Piura and Lima branches have 
helped people to restore the contact with their loved ones. A satellite phone was used when telephone coverage 
was unavailable, as well as mobile phones. Also, “safe and well” messages were made available for people in the 
affected areas.  
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Summary of current Response 
 

 As of 29 March, 1,182 households have been reached through humanitarian distributions carried out by 
the PRC. This includes hygiene kits; 628 kitchen kits; 1,200 tarpaulins; 1,200 jerry cans and 1,800 bottles 
of chlorine for water purification; 3,443 clothing packs; and 334 food kits that have been donated by 
domestic donors to the PRC. 
 

 The PRC continues to receive individual donations at different points in Lima. PRC volunteers have sorted 
and packed cloths, food kits and water that is distributed along with the standard Non-Food Items (NFIs). 
Furthermore, the National Society has been packaging the locally donated hygiene items in order to ensure 
the quality standards similar to that of IFRC-standard hygiene kit. 

 

 A total of 16 water storage bladders have been mobilized for this operation. Two 15,000-litre bladders have 
been installed in Huarmey and two more will be installed in the coming days. Eight 15,000-litre bladders 
that are now on the ground, will be positioned in Casma and Chiclayo. There are four 10,000-litre capacity 
bladders in Piura and the project team members will work with the affected communities to find the most 
suitable locations to install them.  

 

 961 PRC volunteers are mobilized and assisting the affected communities focusing on first aid, search and 
rescue, Psychosocial Support (PSS), Food, NFIs. These include 542 new volunteers who have joined since 
the onset of the emergency. 

 

 The IFRC has mobilized four delegates and nine specialised Regional Intervention Team (RIT) members 
to support initial emergency assessments, communication, logistics, coordination, water, sanitation and 
hygiene promotion, health and PSS, and support the overall PRC operation. 
 

Beneficiary Selection 
The beneficiary selection will be based on the key principles of impartiality, neutrality and humanity, and the Code 
of Conduct guidelines for the RC/RC Movement and non-governmental organizations (NGOs) in disaster relief. The 
initial selection criteria presented below are common to all work areas: 

 

 Households headed by women, i.e. widows, divorced or separated women without income; 

 Households that have not been beneficiaries or recipients of any substantial assistance from the 
government and/or other organizations; 

 Households with persons with disabilities and other socially excluded groups; 

 Households with few available coping mechanisms and that are structurally vulnerable to shocks;   

 Households from vulnerable occupational groups and marginalized populations. 
 
Overall objective 
Ensure that at least 50,000 people (10,000 families) affected by the floods in the departments of Ancash, La 
Libertad, Lambayeque, Lima, Piura, and Tumbes receive appropriate assistance in a timely, effective, and efficient 
manner and that they are provided with the necessary support to recover with increased disaster resilience. 
 
The immediate response efforts will focus on the sectors of health, WASH, shelter (including non-food-household 
items), food security and livelihoods and RFL. All recovery interventions will aim at strengthening community 
resilience and developing National Society capacity to prepare and respond to future disasters. Community-based 
risk reduction will be embedded in all programmes and selected communities will be supported with community-
based risk reduction activities based on available resources. Furthermore, integrated community-based risk 
reduction projects will be designed to support community efforts to increase their own disaster resilience and 
allowing them to better withstand the impacts of disasters. As a part of this strategy, a disaster risk reduction 
campaign for strengthening community resilience will be developed and community awareness raising activities will 
be conducted. 
 
Coordination and partnerships 
The IFRC is supporting the response coordination through regional and global disaster response mechanisms. The 
IFRC has mobilized a total of 14 staff, including the Regional Director and the Deputy Regional Director of the IFRC 
Regional Office for Americas and nine Regional Intervention Team (RIT) members. The deployment process is 
underway for a logistics emergency response unit (ERU) team leader from Danish Red Cross, a field assessment 
coordination team (FACT) WASH member from the Spanish Red Cross and shelter surge – Shelter Technical Team 
(STT) member from the German Red Cross. 
 
The American, German and Spanish Red Cross Societies also have representation in Lima, and are working in 
coordination with the National Society supporting assessments, reporting, distributions and planning further bilateral 
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response actions. The ICRC provides support to the PRC on RFL including materials, and the costs of deployment 
of volunteers to the affected areas and communications. The American Red Cross has been supporting the PRC 
with the preparation of situational reports through its programme officer, and has made its technical staff available 
to this operation. The Ecuadorian Red Cross has also mobilized bilateral support.  
 
The Movement is collaborating well with other international humanitarian actors, including the in-country United 
Nations (UN) system. In response to the floods, the United Nations Office for the Coordination of Humanitarian 
Affairs (UN-OCHA) deployed a UN Disaster Assessment and Coordination (UNDAC) team to Peru.  
 
The UN resident coordinator has requested the formal activation of the Shelter, Camp Coordination and Camp 
Management (CCCM) and WASH cluster. The IFRC, as the designated shelter cluster lead agency, has deployed 
a shelter cluster coordinator to support the Government in the cluster coordination. The IFRC and the ICRC have 
been involved in the technical groups related to shelter-evacuation centres, early recovery and livelihoods and 
protection. Additionally, the IFRC has been taking part in sector-specific coordination meetings with the Government 
and other humanitarian actors through the Humanitarian Country Team (HCT) and On-Site Operations Coordination 
Centre (OSOCC) meetings in the areas of shelter, health and protection.  
 

Proposed sectors of intervention  
 

 Health  

Outcome 1: The immediate and medium-term risks to the health of at least 50,000 people in the 
targeted departments are reduced 

Output 1.1: First aid and health promotion is provided to at least 50,000 people in the targeted departments 

Activities planned: 

 Provision of first aid 

 First aid workshops for volunteers and communities (brigades or community teams) 

 Care, and referral (if needed), of people in extreme vulnerability 

 Training workshops on Community Based Health and First Aid (CBHFA), Epidemic Control for 
Volunteers (ECV) and Participatory Hygiene and Sanitation Transformation (PHAST) 

 Community-based disease prevention activities with CBHFA, ECV and PHAST strategies 

 Community-based epidemiological monitoring 

Output 1.2: Affected children, adolescents and other groups in situation of extreme vulnerability and people 
involved in the response receive psychosocial support 

Activities planned:  

 PSS workshops for volunteers  

 PSS for children and adolescents 

 PSS for persons in situation of extreme vulnerability 

 PSS workshops for people involved in the response 

 Purchase, design and printing of psychosocial health promotion materials 

Output 1.3: Affected communities are strengthened and mobilized and participate in their health care 

Activities planned:  

 Strengthen community committees in prevention, oversight and coordination of health activities 

 Community plan of action in prevention, health promotion focused on priority health challenges and 
risks 

 Distribution of health promotion materials to communities 

 Networking with the local, departmental and national authorities to ensure the committees are visible 
and supported to develop their tasks 

 

  
Water, sanitation and hygiene promotion 

Outcome 2: Access to safe water, which meets Sphere and World Health Organization (WHO) 
standards in terms of quantity and quality, is provided to at least 10,000 households 

Output 2.1: Purification and distribution of water for at least 10,000 households 

Activities planned: 

 Acquisition and use Kit 5 for 5,000 people and Kit 2 for 2,000 people 

 Acquisition and installation of water purification supplies 

 Acquisition, installation and distribution of water through bladders  
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 Acquisition and distribution of 20,000 jerrycans 

 Acquisition and distribution of 10,000 water filters 

Output 2.2:  Adequate sanitation, which meets Sphere standards in terms of quantity and quality, is provided 
to at least 500 families 

Activities planned: 

 Construction and installation of 500 latrines  

Output 2.3: At least 10,000 households have information, knowledge and products for safe handling of water 
and hygiene 

Activities planned: 

 Workshops in hygiene for volunteers  

 Workshops in hygiene for communities 

 Purchase and distribution of hygiene kits 

Output 2.4: Community cleaning and hygiene campaigns are conducted in affected departments 

Activities planned: 

 Community cleaning campaigns 

 Acquisition and distribution of cleaning kits 

 

 
Shelter (including Household non-food items) 

Outcome 3: The immediate needs of target population on non-food items (NFIs) and shelter are met  

Output 3.1: 10,000 households are reached with essential non-food items 

Activities planned: 

 Acquisition and distribution of 20,000 tarpaulins 

 Acquisition and distribution of 10,000 kitchen kits 

Output 3.2: 500 most vulnerable households within the target population have access to emergency 
shelter assistance 

Activities planned: 

 Build 500 emergency shelters 

 Acquisition and distribution of tarpaulins 

 Distribution of conditional cash grants (vouchers) for 500 households for construction materials and 
tools 

 Conduct a rapid market research (prices and suppliers) for essential shelter material prices 

 Workshop on the construction of emergency shelters for volunteers 

 Preparation and dissemination of awareness on ‘build back safer’ techniques for the construction of 
emergency shelters 

Shelter Cluster Coordination 
Outcome 4: The shelter response of humanitarian actors is strengthened through enhanced 
leadership, coordination and accountability 

Output 4.1: Timely, predictable, and widely accessible shelter coordination services are provided to 
humanitarian shelter actors. 

Activities planned: 

 Support service delivery of humanitarian shelter actors 

 Support the development and implementation of the shelter strategy 

Output 4.2: Shelter coordination services in Peru provide a platform to integrate DRR into the shelter 
response of humanitarian actors 

Activities planned: 

 Monitor and evaluate the humanitarian shelter response 

 Support advocacy on behalf of the shelter cluster 

 Build national capacity in preparedness and contingency planning 

Livelihoods; Nutrition; Food security 

Outcome 5:  Food insecurity of the affected population is reduced  

Output 5.1: 10,000 households have sufficient food, based on Sphere standards, to ensure food security 

Activities planned: 

 Distribute food packs to the affected families 

Outcome 6:  Affected small business owners and entrepreneurs recover their livelihoods 

Output 6.1: Small business owners and entrepreneurs are supported with a cash transfer programme (CTP) 
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Activities planned: 

 Conduct a cash feasibility study 

 Registration of beneficiaries in accordance with the study 

 CTP for 500 small business owners 

 

Restoring Family Links 

Outcome 7: Contacts are re-established and maintained between family members separated by the 
disaster, within and outside the affected areas 

Output 7.1: People in affected areas and their relatives outside these areas have access to appropriate 
means of communication to re-establish and maintain contact with loved ones 

Activities planned: 

 Attention in RFL cases for the affected population, particularly children and the elderly, and especially 
those at risk of being unattended 

 Dissemination of key messages on services available and follow up 

 

 
Disaster Risk Reduction 

Outcome 8: Disaster Preparedness and early warning actions are implemented for response at the 
community and institutional level 

Output 8.1: At least 5,000 families at risk of floods and landslides and people that have been evacuated to 
shelters are prepared and on alert 

Activities planned: 

 Understanding community risk and resilience 

 Home visits to develop emergency family plans and preparation of emergency backpacks 

 Acquisition and distribution of disaster preparedness kits for first response brigade 

 Training for community brigade staff on the use of disaster preparedness kits 

 Vulnerability and Capacity Assessment (VCA) training workshops for PRC volunteers 

 Conduct VCAs and implement VCA results in target communities  

 Training workshops for PRC volunteers on family emergency response planning  

 Preparation of family level emergency preparedness and response plans 

 Community organization for DRR activities including early warning systems (EWS) 

 DRR activities at school level 

 Conduct drills and simulations in communities and schools 

 Training for local branch volunteers on EWS and disaster response tools 

 Awareness-raising and preparedness - dissemination of key messages in communities and schools 

 Design and preparation of contingency plans at the community level 

 Increase the level of preparation of the Peruvian Red Cross in Disaster Risk Management 

 Training of volunteers and staff on emergency operation centre management 

 

National Society Capacity Building 

Outcome 9: The operation is supported through the protection and promotion of the National 
Society’s development, capacities and future sustainability 

Output 9.1:  Movement-wide emergency response effort led by the PRC and with the support of the IFRC, 
ICRC and PNSs 

Activities planned: 

 Training of branch leaders in the operational role, accountability and volunteer management 

 Hiring process for a resource mobilization coordinator for the PRC 

 Coordination meetings 

 Repair of damaged PRC branches 

Output 9.2: The PRC uses its updated material and human resource management systems and tools 

Activities planned: 

 Development of management tools to manage the volunteer database and Resource Management 
System (RMS) 

 Two missions from an expert for the development of the volunteer database and RMS 

 National Intervention Team training- General 

 National Intervention Team training- Logistics 

 Provide basic training for new volunteers in the context of the operation 
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 Create or update volunteer management policy and system 

In addition to the sectors above, the operation will be underpinned by a commitment to quality 
programming that involves: 

 Continuous and detailed assessments and analysis to inform the design and ongoing 
implementation of the programme 

 Ongoing process of adjustment based on these assessments  

 The establishment of mechanisms to facilitate two-way communication with, and ensure 
transparency and accountability to, disaster-affected people 

 Management and delivery of the programme will be informed by appropriate monitoring and 
evaluation. 

 
The detailed plan of action under quality programming is as follows: 
 

Quality programming (Areas common to all sectors) 

Community Engagement and Accountability (CEA) 

Outcome 10: Communities and people in the targeted areas have access to timely, accurate and 
reliable information that enable them to access services, prevent diseases and act on health, safety 
and well-being issues and engage with the PRC and other Movement components to influence and 
guide decisions 

Output 10.1: CEA is strengthened in all response interventions 

Activities planned: 

 Development of visual material for public communication and community engagement 

 Implementation of social media campaigns 

 Development and dissemination of targeted messages for media, volunteers, local leaders and 
other stakeholders to inform community debates 

 Development of strategy, plan and tools for community engagement and accountability 

 Training in CEA for PRC (national headquarters and branch) staff and volunteers 

Outcome 11: An integrated management and support system is used for the implementation of the 
operation 

Output 11.1: The monitoring of the operation is informed by a comprehensive monitoring and evaluation 
system 

Activities planned: 

 Hiring of National Society staff to support the operation (communication, resource mobilization, 
finance, operation coordinator, etc.).  

 Development of a monitoring and evaluation plan for this operation 

 Deployment of Regional Intervention Team members 

 Monitoring visits by the IFRC 

 Lessons learned workshop 

 Rapid emergency assessment 

 Final evaluation of the operation 

 
Programme support services  
To ensure effective and efficient technical coordination, the following programme support functions will be put in 
place: human resources, logistics and supply chain; information technology (IT); information 
management (IM); communication; security; planning, monitoring, evaluation, and reporting (PMER); 
partnerships and resource development; finance and administration; legal and risk management. More 
details are in the Emergency Plan of Action.  
 
 
 
 
 
 
 
 
 
 
 
 
 

http://adore.ifrc.org/Download.aspx?FileId=150742
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€  Budget 

 
See attached IFRC Secretariat budget (Annex 1) for details.  
 
 
 
 
 
 
 

 
Garry Conille       Elhadj As Sy 
Under Secretary General     Secretary General 
Programmes and Operations Division 
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Reference 
documents 


Click here for: 

 Map of 
affected 
areas 

 Appeal 
budget 

 Previous 
related 
documents 

For further information specifically related to this operation please contact: 
 
In Peru 

 Maria Josefina Garcia Roca, President of the Peruvian Red Cross, phone + 51 266 
0481 ext. 4108: email: director.ejecutivo@cruzroja.org.pe. 

 Alberto Monguzzi, Head of Emergency Operations – IFRC: 
alberto.monguzzi@ifrc.org 

 Michele Detomaso, head of IFRC Country Cluster Support Office in Lima; email: 
michele.detomaso@ifrc.org  
   

In the IFRC Regional Office for the Americas 

 Iñigo Barrena, head of the disaster and crisis department; mobile: +507 6679-3238; 
email: ci.barrena@ifrc.org  

 Diana Medina, communications manager for the Americas, phone: +507 6780-
5395; email: diana.medina@ifrc.org  

 
In IFRC Geneva 

 Cristina Estrada, response and recovery lead; +41 22 730 45 29; 
cristina.estrada@ifrc.org 

 Susil Perera, Senior Officer, response and recovery; +41(0)79 708 6028; 
susil.perera@ifrc.org 

 
For IFRC Resource Mobilization and Pledges support: 

 Marion Andrivet, emergency appeals & marketing officer, email: 
marion.andrivet@ifrc.org, phone: +(507) 317-3050. 
 

For In-Kind donations and Mobilization table support: 

 Stephany Murillo, regional logistics senior officer, phone: +507 317 3050; mobile: 
+507 6679-9674, email: stephany.murillo@ifrc.org  

 
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

 Priscila Gonzalez; planning, monitoring, evaluation and reporting team coordinator; 
email: priscila.gonzalez@ifrc.org 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most 

vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human suffering, 

and thereby contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

 

mailto:director.ejecutivo@cruzroja.org.pe
mailto:alberto.monguzzi@ifrc.org
mailto:michele.detomaso@ifrc.org
mailto:ci.barrena@ifrc.org
mailto:diana.medina@ifrc.org
mailto:cristina.estrada@ifrc.org
mailto:susil.perera@ifrc.org
mailto:marion.andrivet@ifrc.org
mailto:stephany.murillo@ifrc.org
mailto:priscila.gonzalez@ifrc.org
http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRPE012&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=


EMERGENCY APPEAL 05/04/2017

MDRPE012- Perú  Floods

Budget Group

Shelter - Relief 475,591 475,591

Shelter - Transitional 0 0

Construction - Housing 0 0

Construction - Facilities 0 0

Construction - Materials 5,995 5,995

Clothing & Textiles 0 0

Food 399,656 399,656

Seeds & Plants 0 0

Water, Sanitation & Hygiene 964,548 964,548

Medical & First Aid 3,597 3,597

Teaching Materials 197,338 197,338

Utensils & Tools 630,957 630,957

Other Supplies & Services 104,910 104,910

Emergency Response Units 0 0

Cash Disbursements 109,905 109,905

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 2,892,496 0 0 2,892,496

Land & Buildings 0 0

Vehicles 0 0

Computer & Telecom Equipment 23,180 6,202 29,382

Office/Household  Furniture & Equipment 2,398 2,398

Medical Equipment 0 0

Other Machinery & Equipment 0 0

Total LAND, VEHICLES AND EQUIPMENT 25,578 6,202 0 31,780

Storage, Warehousing 0 0

Distribution & Monitoring 200,727 200,727

Transport & Vehicle Costs 70,439 2,704 73,143

Logistics Services 67,446 67,446

Total LOGISTICS, TRANSPORT AND STORAGE 338,613 2,704 0 341,317

International Staff 320,724 156,465 477,189

National Staff 36,928 6,203 43,131

National Society Staff 194,033 194,033

Volunteers 117,049 117,049

Other Staff Benefits 0 0

Total PERSONNEL 668,734 162,667 0 831,402

Consultants 1,998 51,819 53,817

Professional Fees 0 0

Total CONSULTANTS & PROFESSIONAL FEES 1,998 51,819 0 53,817

Workshops & Training 135,893 135,893

Total WORKSHOP & TRAINING 135,893 0 0 135,893

Travel 54,053 10,594 64,648

Information & Public Relations 23,879 23,879

Office Costs 26,078 4,032 30,109

Communications 11,090 4,032 15,122

Financial Charges 7,294 7,294

Other General Expenses 0 5,685 5,685

Shared Office and Services Costs 17,815 17,815

Total GENERAL EXPENDITURES 140,209 24,343 0 164,552

Partner National Societies 0 0

Other Partners (NGOs, UN, other) 0 0

Total TRANSFER TO PARTNERS 0 0 0 0

Programme and Services Support Recovery 273,229 16,103 0 289,332

Total INDIRECT COSTS 273,229 16,103 0 289,332

Pledge Earmarking & Reporting Fees 0

Total PLEDGE SPECIFIC COSTS 0 0 0 0

TOTAL BUDGET 4,476,751 263,838 0 4,740,589

Available Resources

Multilateral Contributions 256,620 256,620

Bilateral Contributions 0

TOTAL AVAILABLE RESOURCES 256,620 0 0 256,620

NET EMERGENCY APPEAL NEEDS 4,220,131 263,838 0 4,483,969

Multilateral Response
Inter-Agency Shelter 

Coord.
Bilateral Response Appeal Budget CHF




