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Appeal history: 

  A revised emergency appeal 
launched on 10 November 
2011, seeking CHF 4.1 million 
in cash, kind, or services to 
support the Philippine Red 
Cross to assist 25,000 
families (125,000 persons) for 
12 months. 

  An emergency appeal was 
launched on a preliminary 
basis on 4 October 2011 for CHF 3.5 million for eight months to assist 50,000 families (250,000 persons).   

  Disaster Relief Emergency Fund (DREF): CHF 280,000 was allocated to support the initial response.  
 
Summary: This update consolidates the progress made nine months after the International Federation of Red 
Cross and Red Crescent Societies (IFRC), launched an emergency appeal operation — on behalf of the Philippine 
Red Cross (PRC) — to respond to the needs wrought by back-to-back typhoons, Nesat and Nalgae, that hit the 
central and northern parts of Luzon Island in the last quarter of 2011. Activities under this operation cover the 
sectors of food and non-food relief, health and hygiene promotion, water and sanitation, shelter, livelihoods, and 
national society preparedness and capacity building. 
 
In the immediate aftermath of Typhoon Nesat, PRC deployed emergency response units, experienced staff and 
specialized volunteer teams to support emergency operations. The teams delivered a range of services, including 
search and rescue operations, serving ready-to-eat meals in evacuation centres, supplying clean water, restoring 
family links, providing psychosocial support, conducting health education, and distributing relief supplies. The 
National Society also acted swiftly to rescue and respond to the needs of those affected by Typhoon Nalgae, which 
followed days after Typhoon Nesat. 
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 Attached financial report up to end-June 2012 

Emergency appeal operation update 

Philippines: Typhoons 

 

 
Philippine Red Cross started distributing the early recovery grants which are being 

delivered using the cash transfer modality. As of 3 July 2012, some 200 families in the 
province of Quirino had been provided with the first instalment of the PHP 10,000 

conditional grant each. Photo: Ahmednazri Zakaria/IFRC 
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The relief phase of this IFRC-supported operation was conclusively completed in March 2012, with some 25,000 
families having received emergency food packages. While in the outcome for non-food relief it was indicated that 
PRC would provide appropriate non-food items for up to 20,000 typhoon-affected families, this emergency appeal 
operation enabled provision of water storage containers and sleeping materials to 15,000 families and hygiene kits 
to 18,000 families. Through support provided on a bilateral basis by the German Red Cross, PRC was able to 
reach some 5,000 families with non-food items, including hygiene kits. As such, collectively, 20,000 families were 
reached with essential non-food items.  
 
Disease prevention, health and hygiene promotion sessions delivered through this emergency appeal operation 
reached 18,020 families while those delivered through bilateral support by German Red Cross reached some 5,000 
families, meaning that collectively, 23,020 families were reached. As well as disease prevention, health and 
hygiene promotion for community members, through this operation, PRC conducted sessions for 18,000 students 
while through bilateral support by German Red Cross, PRC conducted disease prevention, health and hygiene 
promotion sessions for 4,000 students. 
 
The relief phase was protracted owing to disruption caused by Tropical Storm Washi which struck the island of 
Mindanao. Owing to the deadly consequences resulting from Tropical Storm Washi, PRC, IFRC and other major 
humanitarian actors turned their full focus on meeting immediate needs of survivors. Some human and material 
resources that were meant to support activities implemented under this operation were redeployed to boost the 
response to Tropical Storm Washi as the immediate concern was to prevent further loss of life. Nevertheless, the 
implementation rate finally picked up in February after teams that had been deployed to Mindanao returned to their 
respective chapters, paving the way for the conclusion of the relief phase in March 2012. Relief activities covered 
Aurora, Bulacan, Cagayan, Ifugao, Isabela, Nueva Ecija, Pampanga, Pangasinan, Quirino and Tarlac provinces, 
and Navotas City of Metro Manila.  
 
Nine months on, this IFRC-supported operation is into the early recovery phase and is on track to be completed 
within the remaining period of the appeal timeframe. PRC is delivering early recovery grants to vulnerable families 
identified in the provinces of Aurora, Ifugao and Quirino, using the cash transfer modality. As of 3 July 2012, some 
200 families had been provided with a PHP 10,000 conditional grant each. Some 2,200 families are expected to be 
assisted in this regard. Planning for shelter has also advanced, with 150 families who will benefit already identified 
and the construction of model houses, underway.  
 
Delivery of shelter and livelihoods assistance is based on results of detailed sector-specific assessments that were 
undertaken by PRC with support from IFRC and the British Red Cross in January 2012. During the livelihoods 
assessment, which covered Aurora, Bulacan, Ifugao, Isabela, Pampanga and Quirino, it was observed that while 
the situation and life seemed to have returned to normal in areas that were affected by the twin typhoons, 
underlying were significant needs. Thousands of economically vulnerable households were still struggling to cope 
with impact of the typhoons on their livelihoods. An assessment of the shelter situation showed that some of the 
houses that were totally or partially damaged have been reconstructed or repaired, including those through support 
provided by the authorities. However, there were totally damaged houses that have not been reconstructed while 
some families had rebuilt using salvaged materials. Many of the houses that were reconstructed using salvaged 
materials are likely to be destroyed by a new storm as they are structurally weak. Shelter assistance targeted 
vulnerable families (in Aurora, Ifugao and Quirino) that lack the capacity to build back better. 
 
As well as providing direct assistance to families who were affected by the tropical storm, this emergency appeal 
operation is supporting the improvement of PRC disaster preparedness and response capacity. In this regard, 
IFRC provided the Aurora and Ifugao chapters of PRC with computers and other office equipment. The two 
chapters are being supported to form and equip water search and rescue teams. Procurement of equipment for the 
teams is underway and training of staff and volunteers who will form the teams is scheduled for the last week of 
July 2012. 
 
Cash and in-kind contributions to this intervention have been received from the American Red Cross, British Red 
Cross, Finnish Red Cross, Japanese Red Cross Society, Red Cross of Monaco, Norwegian Red Cross, Swedish 
Red Cross and The Netherlands Red Cross as well as the Directorate General of the European Commission‘s 
Humanitarian Aid and Civil Protection (DG ECHO), government of Canada, government of Finland, government of 
The Netherlands and the World Health Organization (WHO) staff Voluntary Emergency Relief Fund (VERF).  

 

On behalf of Philippine Red Cross, IFRC would like to thank all partners for their generous response to this appeal. 
Based on the appeal coverage and on foreign currency fluctuation, this operation can deliver livelihoods assistance 
to 2,200 of 3,000 families prioritized and shelter assistance to 150 of 204 families prioritized. Partners are 
encouraged to make further cash contributions to support meeting the early recovery needs. 
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The situation 
The Philippines was struck by back-to-back typhoons, Nesat and Nalgae, which mostly affected the northern and 
central regions of Luzon island on 27 September and 1 October respectively. National disaster authorities placed 
the combined death toll from the two powerful storms at 101, with a further 103 injured and 27 missing. According 
to the last National Disaster Risk Reduction and Management Council (NDRRMC) update issued on 12 October 
2011, more than 4 million people were affected - 2.5 million of them in Central Luzon region. Agriculture, which is 
the main source of livelihoods in the region, was severely impacted while infrastructure and houses were not 
spared. In all, some 71,500 houses were damaged or destroyed.  
 
Even though the affected regions are routinely hit by storms of similar or higher strength each year, the flooding 
resulting from the two typhoons was massive to the extent that residents of Bulacan and Pampanga provinces 
called it ―the worst flood in decades‖. The authorities estimated that the total cost of damage wrought by the twin 
typhoons was PHP 15 billion, exceeding that caused by Typhoon Ketsana in late 2009. 
 
As the Red Cross, the authorities and other actors continued with their efforts to deliver relief in areas that were 
hardest hit by typhoons Nesat and Nalgae, a new storm – Tropical Storm Washi – struck the northern region of 
Mindanao island in the south of the archipelago. Owing to the deadly consequences resulting from the new storm, 
several humanitarian actors turned their full focus to the south. However, while continuing to respond to the 
immediate needs wrought by the new storm in Mindanao and in line with its motto, Always First, Always Ready, 
Always There, PRC provided equal attention to the needs in Nesat- and Nalgae-affected areas.  
 
In January 2012, PRC, with support from IFRC and British Red Cross, undertook a livelihoods assessment in 
Aurora, Bulacan, Ifugao, Isabela, Pampanga and Quirino provinces, to gain a better understanding of the 
livelihoods needs of communities that were affected by typhoons Nesat and Nalgae. The assessment revealed 
significant needs, with thousands of economically vulnerable households still struggling to cope with impact of the 
typhoons on their livelihoods. A separate assessment of the shelter situation showed that some of the houses that 
were totally or partially damaged have been reconstructed or repaired, including those through support provided by 
the authorities. However, there were totally damaged houses that had not been reconstructed while some families 
had rebuilt using salvaged materials. Such houses are structurally weak and risk being destroyed by a new storm..  
 
Findings of the assessment undertaken by PRC were corroborated by a two-day follow-up assessment that was 
conducted by the NDRRMC, in early March 2012, with support from the Humanitarian Country Team, through the 
United Nations Office for the Coordination of Humanitarians Affairs (OCHA). The follow-up assessment covered 
Bulacan, Ifugao Pampanga and Quirino provinces. Access to livelihoods opportunities was found to be one of the 
main residual needs. The assessment observed that many houses that were totally or partially damaged in the 
typhoons had been reconstructed or repaired using salvaged materials. In Ifugao, some houses that were totally 
damaged had not been reconstructed. 
 
In view of the assessment findings, this operation is into the early recovery phase and is on track to be completed 
within the remaining period of the appeal timeframe. PRC is delivering early recovery grants to vulnerable families 
identified in the provinces of Aurora, Ifugao and Quirino using the cash transfer modality. Planning for shelter has 
also advanced, with 150 beneficiary families already identified and construction of model houses underway. 
 

Coordination and partnerships 
 

Movement coordination: The Red Cross Red Crescent operational coordination mechanism was activated at the 

early stage of this operation. Partners held coordination and ad hoc meetings to discuss developments. The 

meetings brought together PRC, IFRC, ICRC, Australian Red Cross, German Red Cross, Spanish Red Cross, and 

The Netherlands Red Cross representatives in Manila. The coordination mechanism continues in the context of this 

operation as well as the response to Tropical Storm Washi. British Red Cross provided important support by 

seconding a household economic security (HES) delegate to lead a detailed livelihoods assessment in Aurora, 

Bulacan, Ifugao, Isabela, Pampanga and Quirino provinces. The assessment was undertaken in January 2012, to 

gain a better understanding the livelihoods needs of communities that were affected by the typhoons. The delegate 

returned to Philippines in April 2012 and supported PRC in designing a plan of action and developing draft standard 

operating procedures for the delivery of early recovery grants using the cash transfer modality. 

 

Coordinating with authorities: As an auxiliary to public authorities – and as mandated in Republic Act 10072 –

PRC continues to maintain strong relationship with government bodies through participation or collaboration with 
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the following: (i) the NDRRMC; (ii) provincial, municipal and barangay (village) disaster risk reduction and 

management councils; and (iii) local government units. PRC participates in NDRRMC meetings and coordinates 

with the Department of Social Welfare and Development (DSWD), especially in the short-listing of beneficiaries.  

 

Through unrelenting humanitarian diplomacy efforts, PRC has worked closely with local authorities in Aurora and 

Quirino provinces and managed to secure safer land to resettle families that used to live in danger zones. In 

Quirino province, a 1.4-hectare site has been secured at Barangay Villa Ylana, in Maddela municipality. In Aurora, 

the authorities have provided two sites in Dilasag municipality – one at Barangay Dicabasan and another at 

Barangay Lawang – for families that were displaced by the typhoons. While undertaking selection of beneficiaries 

for livelihood grants, PRC closely engaged barangay officials to obtain a mapping of households in targeted 

barangays. PRC has also maintained coordination with agriculture authorities for recommendations on where 

beneficiaries of livelihood grants can obtain required inputs at competitive rates for corn or rice farming.  

 

Inter-agency coordination: Since the start of the operation, IFRC has ensured that the wider humanitarian 

community was informed about the activities being implemented by PRC under this emergency appeal operation. 

This was done through participation in meetings of the Humanitarian Country Team, led by the United Nations (UN) 

resident coordinator. Inter-agency coordination has extended to providing important updates to partners including 

the Directorate General of the European Commission‘s Humanitarian Aid and Civil Protection (DG ECHO). DG 

ECHO undertook a monitoring visit to Quirino in March 2012, during which its desk officer from Brussels, technical 

advisor from Bangkok, and programme officer for the Philippines had the opportunity to speak with families who 

had been assisted under this operation. After the visit, DG ECHO called a debriefing meeting with agencies 

concerned, during which IFRC provided an overview of the interventions covered by this operation.  
 
 

Red Cross and Red Crescent action 
PRC activated its response mechanism as 
soon as the weather authorities indicated 
that Typhoon Nesat was headed to land. As 
the typhoon approached, PRC issued 
advisories to its chapters in areas within the 
projected path of the typhoons and put 
emergency response teams on standby. 
When the storm hit, specialized response 
units were deployed to affected areas and 
were able to provide a range of services, 
including ferrying more than 2,500 people 
to evacuation shelters, and rescuing 2,600 
others.  
 
PRC also acted swiftly to rescue those 
affected by Typhoon Nalgae, which 
followed days after Nesat. More than 2,300 
volunteers and 200 staff were mobilized, 
and played an important role in emergency 
operations, including serving more than 
21,000 evacuees with ready-to-eat meals 
and responding to immediate welfare, 
psychosocial, first aid and health-related needs.  
 
Subsequently, relief activities covered the needs of affected families in Aurora, Bulacan, Cagayan, Ifugao, Isabela, 
Nueva Ecija, Pampanga, Pangasinan, Quirino and Tarlac provinces, and Navotas City of Metro Manila. The first 
distributions utilized items released from PRC‘s disaster preparedness stocks in Manila. Procurement of additional 
food items, blankets, jerry cans, sleeping mats, and hygiene kits for students was then done locally in accordance 
with PRC and IFRC procedures and policies. Quotations, comparative bid analyses, requisition invoices, and 
purchase orders were duly signed and completed.  
 
Family hygiene kits and mosquito nets were procured from outside the Philippines within the context of existing 
IFRC framework agreements. The procurement was done in accordance with IFRC procedures and policies. Once 
the items arrived in country from the IFRC warehouse in Kuala Lumpur, Malaysia, and were cleared by customs, 

 
 

Philippine Red Cross logistics staff and volunteers load relief supplies that 
were dispatched from the capital, Manila, to affected areas.  

Photo: Pablo Reyes/IFRC 
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they were released to PRC‘s main warehouse in Manila prior to being dispatched to respective Red Cross 
chapters. Goods received notes and way bills were in place to help in keeping track of the items. 
 
At the closure of this operation‘s relief phase in March 2012, the objectives pertaining to relief distributions had 
been attained. Some 25,000 families had received emergency food packages. Through the collective assistance 
delivered through this emergency appeal operation and bilateral support from German Red Cross, PRC was able to 
reach 20,000 families with essential non-food items.  
 
Disease prevention, health and hygiene promotion sessions delivered through this emergency appeal operation 
reached 18,020 families while those delivered through bilateral support from German Red Cross reached some 
5,000 families – translating to 23,020 families collectively. In addition to disease prevention, health and hygiene 
promotion for community members, PRC conducted sessions for 22,000 students, i.e. 18,000 through this 
emergency appeal operation and 4,000 through bilateral support from German Red Cross. 
 
Nine months on, the operation is fully into the early recovery phase and is on track to be completed within the 
remaining period of the appeal timeframe. PRC is delivering early recovery grants to identified vulnerable families 
in the provinces of Aurora, Ifugao and Quirino using the cash transfer modality. As of 3 July 2012, some 200 
families had been provided with up to PHP 10,000 conditional grants each. In all, some 2,200 families are expected 
to be assisted with early recovery grants. Planning for shelter has also advanced, with identification of 150 families 
who will benefit while construction of model houses is underway. 
 

Progress towards outcomes 

Relief distributions (food items)  

Outcome: Emergency food needs of 25,000 typhoon-affected families are met through provision of appropriate 

food items in adequate quantities and quality within three months. 

Output (expected result) Activities planned 

 
The immediate food needs of 
25,000 typhoon-displaced 
families are met through one-off 
food distributions (two-day 
rations).  

 Establish a beneficiary focusing strategy and distribution protocols. 

 Mobilize volunteers and provide them with orientation on distribution   
protocols. 

 Identify, register and verify beneficiaries. 

 Mobilize validated beneficiaries for food distributions. 

 Arrange pre- and post-relief distribution volunteer meetings. 

 Provide food (rice, noodles and sardines) to 25,000 families (125,000 
persons). 

 Conduct post-distribution surveys. 

 Monitor and report on distributions. 

 
Progress  
PRC initiated food distributions alongside emergency operations and rapid assessments. In the first weeks after the 
disaster, it prioritized serving displaced families in evacuation centres. Selection of beneficiaries was done by 
chapter staff and volunteers based on the National Society‘s selection criteria. Prior to undertaking selection of 
beneficiaries, the volunteers were provided with orientation which covered all aspects of the relief operation, 
including beneficiary selection, preparation of distribution plans, beneficiary cards and award distribution sheets, 
and distribution protocols. Once beneficiaries were identified, they were given beneficiary cards and their names 
were listed in award distribution sheets served as a source of verification on the day of distribution. With that, the 
volunteers went to targeted communities, informed beneficiaries on the distribution schedules, and provided them 
with orientation on what to expect.  
 
Subsequently, PRC distributed emergency food packages to a total of 25,000 families in Aurora, Bulacan, 
Cagayan, Ifugao, Isabela, Nueva Ecija, Pampanga, Quirino and Tarlac provinces. Each package contained five 
kilos of rice, five cans of sardines and five packs of noodles. Red Cross staff and volunteers identified several 
strategic locations to act as distribution points. Each distribution point catered for a cluster of beneficiaries, 
depending on proximity, to ensure that assistance was delivered in the most cost-effective, time-conscious manner 
and within distances convenient for all beneficiaries, especially women and elderly people. 
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Table 1. Number of families provided with food packages through this emergency appeal operation  

 

Area Number of families served  

Aurora 3,000 

Bulacan 6,950 

Cagayan 750 

Ifugao 2,100 

Isabela 2,500 

Nueva Ecija 5,000 

Pampanga 1,000 

Quirino 2,000 

Tarlac 1,700 

Total 25,000 

 
During food distributions, beneficiaries gave their beneficiary cards to the relief volunteers who counterchecked if 
the names on the cards were listed in the award distribution sheets. Once it was confirmed that the names were 
listed, beneficiaries then signed the award sheet upon receipt of their emergency food packages while the 
volunteer signed the card as proof that the goods had been given. After distribution, volunteers collected, collated, 
and validated the beneficiary cards with the award sheets. 
 
 

Relief distributions (non-food items)  

Outcome: The status of up to 20,000 typhoon-affected families improved through provision of appropriate non-

food items within four months. 

Output (expected result) Activities planned 

 
The immediate needs of up to 
20,000 typhoon-affected families 
that incurred losses or damage 
to household items are met 
through distribution of non-food 
items. 

 Develop a beneficiary targeting strategy and registration system.  

 Mobilize volunteers and provide them with orientation on distribution 
protocols. 

 Register and verify beneficiaries. 

 Mobilize validated beneficiaries for distributions. 

 Arrange pre- and post- distribution volunteer meetings. 

 Distribute blankets (two per family) and sleeping mats (two per family) to 
15,000 families (75,000 persons). 

 Provide jerry cans (one per household for 20-litre or two per household 
for 10-litre) for household level water storage, to 15,000 families (75,000 
persons)  

 Provide hygiene kits to 8,000 families (40,000 persons). 

 Provide 10,000 mosquito nets to 5,000 families. 

 Track movement of items from point of dispatch to end-user.  

 Undertake real-time needs/capacity assessments to identify gaps.  

 Monitor and report on distributions. 

 
Progress 
As it did with food packages, PRC initiated distribution of non-food items alongside emergency operations and 
rapid assessments. The processes of selecting beneficiaries and distributions were done using the same approach 
described under the objective for food distributions. A total of 635 volunteers from the Aurora, Bulacan, Ifugao, 
Isabela, Navotas, Nueva Ecija, Pampanga, Pangasinan and Quirino chapters of the National Society were 
mobilized for the relief operation.  
 
At the conclusion of relief distributions, 15,000 families had received non-food relief packs that comprised two 
blankets, one 20-litre jerry can and two sleeping mats. Also provided were hygiene kits and mosquito nets. Some 
15,000 families received mosquito nets (exceeding the target of 5,000 families)

2
 while 18,000 families received 

family hygiene kits (exceeding the target of 8,000 families) and hygiene kits for students. The additional hygiene 

                                                 
2
 The current budget provides for 10,000 pieces of mosquito nets  under Clothing and Textiles while the actual number procured is 30,000. The 

budget will be revised accordingly.  
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kits and mosquito nets were provided to complement what had been provided earlier and to meet pending gaps. 
Provision of the additional items also meant that each of the 15,000 families assisted with sleeping materials and 
jerry cans had a full set, including a mosquito net. 
 

Table 2. Number of families provided with non-food packages and hygiene kits 
   

Area Non-food relief packages  Hygiene kits 

Aurora 1,000 2,000 

Bulacan 4,200 8,000 

Ifugao 1,500 1,500 

Isabela 1,000 n/a 

Navotas 1,000 n/a 

Nueva Ecija 2,500 n/a 

Pampanga n/a 4,500 

Pangasinan 1,000 2,000 

Quirino 2,800 n/a 

Total 15,000 18,000 

 
While in the outcome for non-food relief, it was indicated that PRC would provide appropriate non-food items for up 
to 20,000 families, this emergency appeal operation enabled provision of water storage containers and sleeping 
materials to 15,000 families and hygiene kits to 18,000 families. Through support provided on bilateral basis by the 
German Red Cross, PRC was able to reach some 5,000 families with non-food items, including hygiene kits. As 
such, collectively, 20,000 families were reached with essential non-food items. 
 
Each family hygiene kit contained five toothbrushes, a tube of toothpaste, a bottle of shampoo, five pieces of bath 
soap, five plastic combs, a pack cotton buds (with 200 pieces), a pack of sanitary napkins (with ten pieces), a nail 
cutter/clipper, a bar of washing soap, two packs of disposable razors, two rolls of toilet paper and five face towels. 
Hygiene kits for students contained one piece of bathing soap, one soap dish, one small nail clipper, one tooth 
brush, two sachets of toothpaste, one bathing towel, one face towel, pack of cotton buds (with 32 pieces), and one 
plastic comb. Hygiene kits for students contained items specifically suited for children. 
 
 

Health and hygiene promotion  

Outcome: The immediate health risks of 20,000 families (100,000 persons) are reduced through targeted health 
prevention and promotion activities for 12 months. 

Outputs (expected results) Activities planned 

 
20,000 typhoon-affected families 
have improved knowledge and 
practices essential for infectious 
disease prevention and health 
promotion. 

 Mobilize existing trained community health volunteers. 

 Undertake surveys to determine baseline and end-line levels of 
awareness and preventive/care practices on priority infectious diseases 
in communities impacted by typhoons and floods. 

 Mobilize community members for disease prevention, health and 
hygiene promotion.  

 Disseminate relevant disease prevention, health and hygiene messages 
to 20,000 families (100,000 people) in the target communities.  

 Distribute information, education and communication (IEC) materials to 
20,000 families (100,000 people) in the target communities. 

 Promote proper disease prevention, health and hygiene practices 
among pupils in targeted schools. 

 Collaborate with relief and water and sanitation sectors in the conduct of 
disease prevention and health promotion activities integrated with relief 
item distributions, water trucking or latrine construction work. 

 Monitor and report on activities. 

 
The scope and quality of the 
Philippines Red Cross disease 
prevention and health promotion 
services are improved. 

 Recruit and train community health volunteers. 

 Produce IEC materials relevant for disease prevention, health and 
hygiene promotion. 

 Coordinate with national and local health authorities, ensuring activities 
are in line with priorities.    
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Progress 
One of the urgent concerns relating to 
typhoons Nesat and Nalgae was the 
sanitation and hygiene situation in the most 
affected areas of Central and Northern 
Luzon. Reports of increased incidence of 
water-borne and skin diseases in flooded 
areas prompted PRC to conduct a series of 
assessments of the situation.  
 
The assessments observed that in several 
affected communities, hygiene conditions 
were poor due to non-availability of potable 
water and compromised sanitation 
systems. Presence of refuse and/or human 
wastes in floodwater increased the 
potential of waterborne and water-related 
disease outbreaks. In response, PRC 
undertook health and hygiene promotion 
using two approaches. In the first, hygiene 
promotion was conducted by respective 
Red Cross chapters disseminating simple disease prevention, health and hygiene messages to affected people 
alongside distribution of non-food items. The second approach was a structured process that used the participatory 
hygiene and sanitation transformation in emergencies (PHASTER) methodology. This emergency appeal operation 
supported the second approach.  
 
Owing to its response to typhoon-related emergencies in recent years – such as Typhoon Ketsana of 2009 – PRC 
has established a pool of community health volunteers. As such, the Aurora, Bulacan, La Union, Pampanga and 
Pangasinan chapters mobilized their existing and trained community health volunteers for this intervention. Other 
chapters covered by this operation recruited and trained new community health volunteers. In all, 15 facilitators and 
295 community health volunteers were mobilized and involved in conducting health and hygiene promotion. The 
training they underwent aimed at providing the facilitators and volunteers with an understanding of the purpose, key 
terms, concepts, theoretical basis and application of PHASTER. This included providing orientation on the 
principles of hygiene promotion and familiarization on tools that they would use. Training of the 15 facilitators – 
three from each chapter – was done by master facilitators from PRC national headquarters. The facilitators, in turn, 
conducted training or refresher training of community health volunteers.  
 
Subsequently, the community health volunteers organized health and hygiene promotion sessions in targeted 
communities. Five main topics were covered in the sessions, i.e. personal hygiene and sanitation, water-borne 
diseases (diarrhoea and cholera), access to safe drinking water, environmental sanitation, and vector-borne 
diseases. To reinforce knowledge and practice on hygiene, beneficiaries were provided with hygiene kits. At the 
conclusion of health and hygiene promotion activities, some 18,020 families were reached, exceeding the initial 
target of 15,000 families. Other than the 18,000 families who received hygiene kits, various community members 
(comprising 20 families) joined the hygiene promotion sessions in Ifugao. 
 

Table 3. Number of families reached with health and hygiene promotion 
   

Area Facilitators   Community health volunteers Families reached  

Aurora 3 28 2,000 

Bulacan 3 134 8,000 

Ifugao 3 25 1,520 

Pampanga 3 75 4,500 

Pangasinan 3 33 2,000 

Total 15 295 18,020 

 
 
Community health volunteers were equipped with flipcharts and flash cards as tools to facilitate health and hygiene 
promotion sessions. The 18,020 families reached were given pamphlets containing basic information on hygiene 
and sanitation. Posters and banners bearing key points concerning hand-washing, leptospirosis, and dengue 
prevention were posted in strategic locations during hygiene promotion sessions. 

 
 

A Philippine Red Cross community health volunteer conducts health and 
hygiene promotion at a school in Pangasinan.  

Photo:  Brian Enriquez/PRC 
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While disease prevention, health and hygiene promotion sessions delivered through this emergency appeal 
operation reached 18,020 families, PRC also organized sessions for 5,000 families through bilateral support from 
German Red Cross. This means that collectively, some 23,020 families were reached. In addition to disease 
prevention, health and hygiene promotion for community members, PRC organized sessions for 22,000 students, 
i.e. 18,000 through this operation and 4,000 through bilateral support from German Red Cross. 
 
Prior to initiating health and hygiene promotion, community health volunteers undertook a baseline survey to 
determine the existing knowledge and practices of the community pertaining to hygiene behaviour and practices. 
An end-line survey was undertaken in April 2012 to determine the improvement of knowledge and practices in the 
communities that were reached. The assessment tool comprised a questionnaire with twenty sets of questions 
covering hygiene knowledge and practice, water-borne diseases, environmental sanitation and access to water and 
sanitation facilities. Aside from the survey tool, other methodologies like direct observation transect walk, and 
community mapping were utilized in the surveys.  
 
An analysis of baseline and end-line surveys showed improved knowledge and practice as regards hand-washing, 
diarrhoea and how it can be avoided, proper water storage and basic environmental sanitation. For instance, while 
at the baseline, only 27 per cent of respondents said they washed their hands before handling food or after using 
the toilet; at the end-line, 64 per cent indicated that they did so, displaying improved hygiene behaviour. An 
increased proportion is now aware of how washing hands helps to reduce bacteria and consequently prevent 
acquisition of diseases (from 40 per cent at baseline up to 61 per cent at end-line). 
 

Water and sanitation  

Outcome: The risk of water and sanitation-related diseases in targeted communities (5,000 families) has been 

reduced through the provision of safe water supply and improved sanitation facilities in 12 months.    

Outputs (expected results) Activities planned 

 
Safe water is provided to 5,000 
affected families as damaged 
systems are restored. 
 
 

 Provide safe drinking water (through trucking) in areas where restoration 
of safe water supply systems is likely to take time. 

 Identify families in need of emergency household water treatment and 
provide them with appropriate water purification solutions. 

 Provide guidance to families assisted with water purification solutions on 
the proper use of the same.  

 Collaborate with the relief sector in providing safe water storage 
containers and hygiene kits to targeted families. 

 Collaborate with the health promotion sector in highlighting the linkage 
between safe water handling and storage at household level and 
prevention of waterborne and water related diseases.  

 Monitor and report on activities.  

 
Appropriate water and sanitation 
facilities provided to 1,000 
families and for targeted 
typhoon-affected schools. 

 Support construction of 1,000 pour-flush latrines and septic tanks as 
integral components of transitional shelters. 

 Ensure that construction of pour-flush latrines takes into account unique 
needs of people with disabilities, where required.   

 Provide sanitation kits comprising a 60-litre water container, a dipper 
and a toilet brush (one per targeted family) to 1,000 families assisted 
with transitional shelters. 

 Rehabilitate water and sanitation facilities for targeted schools used as 
evacuation centres or affected by the typhoons.  

 Monitor and report on activities.  

 
Progress 
Typhoon-induced floods affected water supply and sanitation systems, especially in Bulacan. In the first weeks 
following the typhoons, floodwater covered many homes in the province, leaving communities with constraints in 
obtaining potable water. Presence of refuse or human waste in floodwater increased the potential of waterborne 
and water-related disease outbreaks. PRC deployed its water truck which distributed 150,000 litres of water to 
families in need in Bulacan. Additionally, through this operation, some 15,000 families were provided with jerry 
cans. Water trucking contributed to ensuring access to safe drinking water during the emergency phase. When the 
floodwater receded, the authorities restored damaged water supply systems and there was no more need for water 
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trucking. With supply of potable water gradually restored, there was no need for the Red Cross to provide solutions 
for emergency household water treatment or purification solutions.  
 
Linked to shelter, each transitional shelter being provided has a pour-flush latrine and a two-chamber septic tank. 
The design utilizes materials available locally and is common in the Philippines. It is adaptable to different 
situations – in flood-prone areas, the latrines can be elevated.  
 

Livelihoods 

Outcome: Coping mechanisms of 5,000 typhoon-affected families improved in 12 months through inputs for 

enhancing livelihoods opportunities and return to normalcy.   

Outputs (expected results) Activities planned 

 
Typhoon-affected families that 
incurred losses or damage to 
livelihoods and homes have 
accessed inputs that set the 
basis for pursuing self-reliance. 

 Organize orientation sessions for targeted households on the scope of 
livelihoods assistance to be provided.  

 Provide targeted households with application forms for livelihood 
assistance for each to outline their preferred combination of solutions to 
a maximum of CHF 200 per family. 

 Consult targeted beneficiary families on their preferred livelihoods 
solutions, review and endorse the livelihood assistance applications that 
they submit.  

 Cluster the 5,000 beneficiary families according to preferred solutions for 
ease of providing appropriate assistance. 

 Provide livelihood assistance (including farm inputs, seedling, fingerling, 
asset replacement and repair material) to 5,000 families through 
identified shops/suppliers. 

 Obtain invoices from shops/suppliers from which the targeted families 
obtain their livelihood inputs and process payments.    

 Monitor and report on activities. 

 
Progress 

In January 2012, PRC undertook a detailed 
assessment in Aurora, Bulacan, Ifugao, 
Isabela, Pampanga and Quirino provinces, 
to gain a better understanding of the 
livelihoods needs of communities that were 
affected by typhoons Nesat and Nalgae. 
The assessment observed that while life 
seemed to have returned to normal, 
thousands of economically vulnerable 
households were still struggling to cope with 
impact of the typhoons on their livelihoods.  
 
To assist these households, PRC is 
delivering conditional early recovery grants 
using the cash transfer modality to identified 
vulnerable families in the provinces of 
Aurora, Ifugao and Quirino. The programme 
is to support vulnerable households that 
were hardest-hit by the typhoons to get 
back on their feet and is not an ambitious 
attempt to support full-fledged recovery or 
rehabilitation.  
 

As of 3 July 2012, some 200 families in the province of Quirino had been provided with the first instalment of the 
PHP 10,000 conditional grant each. This was done within the context of piloting cash transfer programming, which 
PRC is implementing for the first time. Disbursement of the grants is being done via two remittance companies. The 
remittance companies have wide branch networks which enable them to deliver the grants at distances most 
convenient for beneficiaries. Furthermore, they are charging modest transfer fees, enabling PRC to administer the 

 
 

This couple used the first instalment of their cash grant to start a hog raising 
business. As they receive the second instalment, they will buy feeds for the 

pigs.  Photo: Afrhill Rances/IFRC 
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grants with minimal administrative costs and less paperwork. In all, based on the financial resources mobilized to 
date, some 2,200 families are expected to be assisted with early recovery grants.

3
 

 

Transitional shelter   

Outcome: 900 typhoon-affected households have safer shelter solutions through the provision of locally 

appropriate materials, tools and guidance on improved building techniques within 12 months.  

Outputs (expected results) Activities planned 

 
900 families whose houses were 
destroyed as a result of the 
typhoons have rebuilt applying 
resilient techniques. 

 Undertake detailed sector-specific assessments for shelter to inform 
prioritization by locality.  

 Assess the extent of the shelter needs and shelter solutions preferred by 
typhoon-affected communities in priority localities. 

 Conduct advocacy for access to appropriate land sites.  

 Conduct orientation of volunteers to be involved in shelter project.  

 Select beneficiaries from lists provided by DSWD.  

 Undertake door-to-door surveys to validate beneficiaries.  

 Provide carpenters and project volunteers with training that promotes 
awareness and understanding of typhoon resilient construction.   

 Conduct orientation of beneficiaries (by project volunteers).  

 Construct model houses in select localities within operational areas.   

 Provide appropriate transitional shelter materials and tools to 900 
families whose houses were destroyed.   

 Promote safer, typhoon resilient shelter, where possible, by providing 
technical assistance and guidance.  

 Ensure shelter programming takes into account unique needs of people 
with disabilities, where required.  

 Promote increased awareness and understanding of shelter response 
programming with the national society and affected communities.  

 Monitor and report on activities. 

 
Progress 
Owing to the impact of the flooding caused by the typhoons and based on rapid assessments conducted prior to 
the launch of this appeal, PRC anticipated that there would be the need to provide some shelter assistance. With 
the relief phase nearing conclusion, in February 2012, PRC - supported by IFRC - undertook detailed assessments 
in affected municipalities of Aurora, Ifugao and Quirino. The assessment team recommended that shelter 
assistance be provided to 204 most vulnerable families in Aurora, Ifugao, and Quirino.  
 
Selection of beneficiaries was based on PRC‘s criteria. The selection criteria included extent of damage to a house 
and lacking the financial capacity to obtain resources for rebuilding. The selection criteria prioritized socially-
vulnerable groups such as households headed by women with many dependent children either working as tenant 
farmers or with low economic base, and indigenous communities that were affected by the typhoons.  
 
Preparations have been made to deliver transitional shelter assistance to 150 families out of 204 families who were 
identified as most vulnerable. The planning has taken into account the current appeal coverage, foreign currency 
fluctuation and the high cost of shelter construction inputs owing to remoteness of the targeted localities.  
 
Transitional shelter assistance will be delivered through two approaches: at beneficiary family‘s own site or at a 
relocation site. The first approach will apply only in Ifugao. All families identified in Ifugao own the land where their 
destroyed house once stood or have at least a five-year land tenure security outside areas demarcated by the 
authorities as 'no build zones'. The families also have obtained permission from the authorities to rebuild on the 
land so as to comply with the policy of not building in areas prone to flooding. For Aurora and Quirino, the targeted 
families will be provided with material to construct new homes at relocation sites that have been secured through 
the assistance of the local authorities. The families will rebuild on relocation sites because the areas where their 
destroyed houses once stood have been declared danger or ‗no build‘ zones.  
 

                                                 
3
 As cash disbursements under this cash transfer for early recovery grants were not initially planned, it is currently budgeted under Seeds and 

Plants (livelihoods). The budget will be revised accordingly 
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For both approaches (at own site or at a relocation site), construction works will be undertaken by beneficiaries 
themselves using the owner- or community-driven approach — i.e. bayanihan, a Philippine tradition in which 
community members help each other. Through bayanihan, beneficiaries with limitations to participate in physical 
construction work such as older people, people with disabilities and households headed by women, are supported 
by their fellow community members. 
 
Construction of model houses (one in each targeted municipality) is underway in Aurora and Ifugao while site 
development work – by the authorities – is underway in Quirino. Construction of model houses is being led by a 
project team which comprises Philippine Red Cross staff, IFRC staff, project volunteers, carpenters, masons and 
one civil engineer. The model houses will demonstrate better building techniques and to provide targeted 
beneficiaries with visual and practical demonstration on how they will undertake construction of their houses.  
 
The model being constructed is 20m

2
 in area and combines the use of concrete posts and hollow blocks for lower 

parts of walls, marine plywood for upper parts of walls, and corrugated galvanized iron sheet roofing. The shelter 
has a concrete floor while the marine plywood section is painted for protection from weather elements. The design 
is being applied because the transitional shelter assistance aims at not only providing structures (homes to live in) 
but also a durable solution linked to disaster risk reduction, i.e. by enabling beneficiaries to build back better. 
 
 

National society disaster preparedness and capacity building   

Outcome: The disaster preparedness and response capacity of PRC national headquarters and selected 

chapters in affected regions strengthened within 12 months.  

Outputs (expected results) Activities planned 

 
PRC national headquarters and 
chapters in operational areas 
have improved their disaster 
response capacities.   

 Form, train and equip two land and water search-and-rescue teams. 

 Form and train ten national/chapter disaster response teams. 

 Upgrade one warehouse for stocking of preparedness stocks. 

 Equip one PRC chapter with a land cruiser, geared for flood situations. 

 Support two PRC chapters in improving on their volunteer management 
structures. 

 Provide technical materials and technical support to PRC national 
headquarters and chapters targeted by operation.    

 Conduct on-the-job training in logistics core areas (procurement, 
warehousing, and transport and fleet management) for PRC staff and 
volunteers at national headquarters and targeted chapters.  

 Assist PRC in their training activities by providing delegates as 
facilitators based on their expertise. 

 Identify and map the overall and essential preparedness gaps in 
capacities and resources. 

 
Progress 
In addition to serving beneficiaries, this operation is also supporting the improvement of PRC‘s disaster 
preparedness and response capacity. In this regard, IFRC has provided the Aurora and Ifugao chapters with new 
computers and other office equipment to enhance the capture of project monitoring data. Furthermore, through this 
operation, the Aurora, Ifugao and Quirino chapters of PRC are being supported to form and equip water search-
and-rescue teams. Procurement of equipment for the teams is underway and training of staff and volunteers who 
will form the teams is scheduled for the last week of July 2012. The search-and-rescue capacity will help position 
the chapter to respond better in case of future potential disasters.  
 
Additionally, related to capacity building, IFRC delegates and staff are working alongside their National Society 
counterparts, thereby providing on-the-job coaching and mentoring. IFRC is also supporting the salaries of some of 
PRC‘s operational staff. Finally, IFRC has supported training of staff and volunteers, with a training of trainers for 
hygiene promotion and a livelihoods workshop organized during the period covered by this operations update. 
 

Challenges   

 
The relief phase of this operations was protracted owing to disruption caused by Tropical Storm Washi which struck 
the island of Mindanao. Owing to the deadly consequences resulting from Tropical Storm Washi, PRC, IFRC and 
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other major humanitarian actors turned their full focus on meeting immediate needs of survivors. Some human and 
material resources that were meant to support activities implemented under this operation were redeployed to 
boost the response to Tropical Storm Washi as the immediate concern was to prevent further loss of life. 
Nevertheless, the implementation rate finally picked up in February after teams that had been deployed to 
Mindanao returned to their respective chapters, paving the way for conclusion of the relief phase in March 2012.  
 
Vulnerable families who used to live in areas within the danger or ‗no build zones‘ were not allowed to rebuild on 
the same sites as they would be left exposed to future potential flooding, and therefore, needed to relocate. 
However, relocation of such families from hazard zones was significantly constrained by challenges relating to 
obtaining suitable land outside the ‗no build zones‘. To address this concern, the leadership of Philippine Red 
Cross engaged with local authorities to obtain suitable, ‗safer‘ land to resettle such families. Through these efforts 
and in close coordination with the authorities, a site has been secured at Barangay Villa Ylana in Maddela 
municipality of Quirino province while in Aurora, the authorities have provided two sites in Dilasag municipality – 
one at Barangay Dicabasan and another at Barangay Lawang. The challenge now remains for the authorities to 
develop the site, which would pave the way for the Red Cross to start delivering shelter assistance.  
 
Assessments conducted during the first quarter of the year showed that the most vulnerable households that were 
affected by the typhoons needed support to recoup their livelihoods. A number of households also needed support 
to build back better so that they do not find themselves in a similar situation in case of future potential hydro-
meteorological disasters. However, based on the current appeal coverage, this operation can deliver early recovery 
grants to only 2,200 families and shelter assistance to only 150 families. Partners are encouraged to make further 
cash contributions to support meeting the residual shelter and livelihood needs. 
 
 

Logistics  

 
With the exception of 18,000 hygiene kits, galvanized corrugated iron sheets (CGI) and galvanized plain sheets 
that were mobilized internationally with the support of IFRC‘s zone logistics unit (ZLU) in Kuala Lumpur, all items 
(food, non-food relief and shelter) were procured locally. Hygiene kits for 18,000 students were also procured 
locally according to PRC and IFRC procedures.  
 
Requisition forms, waybills, goods receipt notes and other standard documentation are in place. Key staff and 
volunteers involved in operations have been trained in basic Red Cross relief protocols, including maintaining 
records of beneficiaries that they have served. Chapters collate distribution reports and submit them to the national 
headquarters. Reconciliation of figures is undertaken based on distribution forms that are signed by beneficiaries 
as proof of receiving entitled items. 
 
The IFRC in-country logistics team – which comprises one logistics delegate and two logistics officers – continues 
to support PRC with local procurement processes and tracking the movement of items from Red Cross warehouses 
to respective distribution points. The support also extends to securing additional transport and warehousing 
capacity. Logistics support extends to preparing contracts and following up with suppliers. 
 
 

Communications – advocacy and public information 

 
A press release was sent out to international media the same day as the preliminary emergency appeal was 
launched. Several local and international news sources mentioned the launch. A story titled ‗Support needed as 
Philippine Red Cross steps up typhoon relief operations‘ was issued on www.ifrc.org, with more content in the 
pipeline. A diary piece from a member of the communications team was published in line with the field visit 
conducted in Bulacan and Pampanga.  
 
In addition, a B-roll showing the damage and call for response on the operation is also available at the IFRC Video 
Newsroom. Meantime, PRC chapters that were most affected by Typhoons Nesat and Nalgae created videos on 
hygiene promotion and hygiene kit distribution. One of them is uploaded on YouTube here . 

 

http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/philippines/support-needed-as-philippine-red-cross-society-steps-up-typhoon-relief-operations/
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/philippines/support-needed-as-philippine-red-cross-society-steps-up-typhoon-relief-operations/
http://www.ifrc.org/
http://www.ourworld-yourmove.org/natural-disasters/typhoon-response-in-hagonoy-municipality-bulacan/?utm_source=twitterfeed&utm_medium=twitter&utm_campaign=Feed%3A+OurWorldYourMove+%28Our+world.+Your+move.+-+Red+Cross+Red+Crescent+community+blog%29
http://www.youtube.com/watch?v=LNQQTsKg-YM&feature=player_embedded
http://www.youtube.com/watch?v=LNQQTsKg-YM&feature=player_embedded
http://www.youtube.com/watch?v=3XoGwjqu3d8&feature=plcp
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Contact information 
For further information specifically related to this operation, please contact: 

 Philippine Red Cross (phone +63 2 525 5654; fax +63 2 527 0857):  

o Gwendolyn Pang, secretary-general; email: gwendolyn.pang@redcross.org.ph   

 IFRC Philippine country office (phone +63 2 309 8622):  

o Selvaratnam Sinnadurai, country representative; email: selvaratnam.sinnadurai@ifrc.org  

o Necephor Mghendi, operations manager; email: necephor.mghendi@ifrc.org 

 IFRC regional office for Southeast Asia (phone +66 2661 8201):  

o Anne Leclerc, head of regional office; email: anne.leclerc@ifrc.org   

 IFRC Asia Pacific zone office (phone: +60 3 9207 5700, fax +60 3 2161 0670):  

o Jerry Talbot, a.i. head of operations; email: jerry.talbot@ifrc.org 

o Heikki Väätämöinen, operations coordinator, email: heikki.vaatamoinen@ifrc.org  

o Patrick Fuller, communications manager, email: patrick.fuller@ifrc.org   

o Alan Bradbury, head of resource mobilization and PMER; email: alan.bradbury@ifrc.org 

Please send all pledges of funding to zonerm.asiapacific@ifrc.org 
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How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance 

to the most vulnerable. 

IFRC‘s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

IFRC‘s work is guided by Strategy 2020, which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 

 

mailto:gwendolyn.pang@redcross.org.ph
mailto:selvaratnam.sinnadurai@ifrc.org
mailto:necephor.mghendi@ifrc.org
mailto:anne.leclerc@ifrc.org
mailto:jerry.talbot@ifrc.org
mailto:heikki.vaatamoinen@ifrc.org
mailto:patrick.fuller@ifrc.org
mailto:alan.bradbury@ifrc.org
mailto:zonerm.asiapacific@ifrc.org
http://www.ifrc.org/en/publications-and-reports/code-of-conduct/
http://www.ifrc.org/en/publications-and-reports/code-of-conduct/
http://www.sphereproject.org/
http://www.ifrc.org/en/who-we-are/vision-and-mission/strategy-2020/
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International Federation of Red Cross and Red Crescent Societies

I. Funding
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

A. Budget 4,114,366 4,114,366

B. Opening Balance 0 0

Income
Cash contributions

# American Red Cross 44,811 44,811
British Red Cross 98,000 98,000
Canadian Government 132,199 132,199
European Commission - DG ECHO 960,710 960,710
Finnish Red Cross 350,339 350,339
Japanese Red Cross Society 135,800 135,800
Norwegian Red Cross 60,177 60,177
Red Cross of Monaco 12,375 12,375
Swedish Red Cross 64,486 64,486
The Canadian Red Cross Society 43,661 43,661
The Netherlands Red Cross 247,097 247,097
VERF/WHO Voluntary Emergency Relief 800 800

# C1. Cash contributions 2,150,453 2,150,453

C. Total  Income  = SUM(C1..C4) 2,172,395 2,172,395

D. Total  Funding = B +C 2,172,395 2,172,395

Coverage = D/A 53% 53%

II. Movement of Funds
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

B. Opening Balance 0 0
C. Income 2,172,395 2,172,395
E. Expenditure -1,448,992 -1,448,992
F. Closing Balance = (B + C + E) 723,403 723,403

Other Income
IFRC at the UN Inc allocations 21,942 21,942
C4. Other Income 21,942 21,942
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III. Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 4,114,366 4,114,366

Relief items, Construction, Supplies
Shelter - Relief 60,023 60,023 -60,023
Shelter - Transitional 1,260,000 1,071 1,071 1,258,929
Clothing & Textiles 244,500 293,374 293,374 -48,874
Food 112,500 113,267 113,267 -767
Seeds & Plants 1,000,000 1,000,000
Water, Sanitation & Hygiene 406,650 257,722 257,722 148,928
Utensils & Tools 32,391 32,391 -32,391
Other Supplies & Services 77,000 77,000
Cash Disbursment 51,520 51,520 -51,520
Total Relief items, Construction, Supplies 3,100,650 809,367 809,367 2,291,283

Land, vehicles & equipment
Vehicles 30,000 30,000
Computers & Telecom 3,217 3,217 -3,217
Total Land, vehicles & equipment 30,000 3,217 3,217 26,783

Logistics, Transport & Storage
Storage 9,000 6,519 6,519 2,481
Distribution & Monitoring 30,000 4,515 4,515 25,485
Transport & Vehicles Costs 50,000 30,328 30,328 19,672
Logistics Services 15,459 15,459 -15,459
Total Logistics, Transport & Storage 89,000 56,820 56,820 32,180

Personnel
International Staff 468,000 183,299 183,299 284,701
National Staff 44,400 20,599 20,599 23,801
National Society Staff 19,200 36,010 36,010 -16,810
Volunteers 35,000 14,708 14,708 20,292
Total Personnel 566,600 254,615 254,615 311,985

Consultants & Professional Fees
Professional Fees 726 726 -726
Total Consultants & Professional Fees 726 726 -726

Workshops & Training
Workshops & Training 8,000 47,464 47,464 -39,464
Total Workshops & Training 8,000 47,464 47,464 -39,464

General Expenditure
Travel 15,000 5,929 5,929 9,071
Information & Public Relations 10,000 5,572 5,572 4,428
Office Costs 16,344 4,066 4,066 12,278
Communications 12,000 3,034 3,034 8,966
Financial Charges 6,000 6,556 6,556 -556
Other General Expenses 2,004 79 79 1,925
Shared Office and Services Costs 7,656 596 596 7,060
Total General Expenditure 69,004 25,831 25,831 43,173

Operational Provisions
Operational Provisions 157,759 157,759 -157,759
Total Operational Provisions 157,759 157,759 -157,759

Indirect Costs
Programme & Services Support Recover 251,112 88,127 88,127 162,985
Total Indirect Costs 251,112 88,127 88,127 162,985
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A B A - B

BUDGET (C) 4,114,366 4,114,366

Pledge Specific Costs
Pledge Earmarking Fee 1,865 1,865 -1,865
Pledge Reporting Fees 3,200 3,200 -3,200
Total Pledge Specific Costs 5,065 5,065 -5,065

TOTAL EXPENDITURE (D) 4,114,366 1,448,992 1,448,992 2,665,374

VARIANCE (C - D) 2,665,374 2,665,374
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