
 

 
Emergency appeal n° MDRPH012 
GLIDE n° FL-2013-000092, FL-2013-000095-PHL, TC-2013-000120-PHL, TC-2013-000132-PHL 
Operation update n°3 
17 October 2013 
 
 
Period covered:  
7 to 15 October 2013  
 
Appeal target (current):  
CHF 1,856,354 
 
Appeal coverage: The appeal is 37 
per cent covered in hard and soft 
pledges, with more pledges in the 
pipeline. Additional donations are 
needed to deliver timely assistance 
to affected families. 
 
<Click for donor response list or 
contact details>  
 
Appeal history: 
 This update focuses on the 

situation relating to Typhoon 
Nari.  

 An emergency appeal was 
issued on 19 September 2013 
for CHF 1,856,354 to deliver 
assistance to 15,000 families 
(75,000 people) in eight 
months. 

 A preliminary emergency appeal was launched on 26 August 2013 for CHF 1,681,554 to deliver assistance 
to 15,000 families (75,000 people) in eight months.   

 CHF 319,766 was advanced from the IFRC Disaster Relief Emergency Fund (DREF) to initiate distributions 
and to support detailed assessments.  

 
Summary: As the Philippine Red Cross (PRC) continues to respond to the humanitarian needs wrought by a 
series of severe tropical weather systems that have caused severe flooding across Luzon Island since August, 
Typhoon Nari (local name: Santi) struck the night of Friday, 11 October 2013. Typhoon Nari made landfall in the 
municipality of Dingalan, Aurora province, and traversed Central Luzon before exiting landmass to the sea west 
of Philippines. As per latest information from the National Disaster Risk Reduction and Management Council 
(NDRRMC), there are 15 confirmed deaths and 32 injuries owing to the effects of Typhoon Nari.  
 
While the reported death toll by Typhoon Nari has been relatively lower, given the scale of the storm, there are 
significant humanitarian needs because of the destruction wrought to homes and livelihoods, with an estimated 
PHP 3.1 billion (approximately CHF 67 million) worth of damages to agriculture and fisheries. Figures released by 
NDRRMC indicate that 59,001 houses have been damaged – 10,837 totally and 48,164 partially – with the 
province of Nueva Ecija (8,444 totally and 28,969 partially) accounting for the bulk of these. 

Emergency appeal operation update 
Philippines: Typhoons and floods 2013 

 
 

Typhoon Nari made landfall in the municipality of Dingalan, Aurora province, and 
traversed Central Luzon before exiting the country to the sea, west of Philippines. 
Chapter volunteers support clearing operations in areas that were blocked due to 

toppled trees. Photo: Philippine Red Cross 

http://glidenumber.net/glide/public/search/details.jsp?glide=20047&record=2&last=2
http://www.glidenumber.net/glide/public/search/details.jsp?glide=20051&record=1&last=1
http://www.glidenumber.net/glide/public/search/details.jsp?glide=20076&record=3&last=210
http://www.glidenumber.net/glide/public/search/details.jsp?glide=20092&record=2&last=210
http://www.ifrc.org/docs/appeals/Active/MDRPH012.pdf
http://www.ifrc.org/docs/Appeals/13/MDRPH012ea.pdf
http://www.ifrc.org/docs/Appeals/13/MDRPH012pea.pdf
http://www.ifrc.org/docs/Appeals/13/MDRPH012dref.pdf
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Typhoon Nari has affected provinces that are still recovering from the recent severe tropical weather systems. 
PRC’s response started when Typhoon Utor impacted the northeastern part of Luzon Island on 12 August 2013. 
The combined effects of the severe weather events that have affected Philippines since Typhoon Utor have left at 
least 88 people dead and damaged some 82,500 houses across the island of Luzon.  
 
With support of the International Federation of Red Cross and Red Crescent Societies (IFRC) – which launched 
an emergency appeal seeking CHF 1,856,354 for the delivery of assistance to 75,000 people – PRC has so far 
provided relief assistance to at least 10,000 families (some 50,000 people). In view of Typhoon Nari, the National 
Society has deployed teams to undertake assessments in the province of Nueva Ecija. The aim is to obtain a 
more thorough picture of the disaster’s impact, to determine the relief needs of the affected population and to 
verify initial reports on the damage to shelter. Assessment findings will inform whether the target for relief and 
other sectors in this emergency appeal operation, including the budget, will be increased.  
 
Partners who have so far contributed to this appeal are American Red Cross, British Red Cross, Canadian Red 
Cross/Canadian government, Danish Red Cross/Danish government, Japanese Red Cross Society, Swedish 
Red Cross/Swedish government, Swiss Red Cross/Swiss government and World Health Organization Voluntary 
Emergency Relief Fund (WHO/VERF). On behalf of PRC, IFRC would like to thank these partners for their 
generous donations. This busy typhoon and monsoon season, Typhoon Nari is the nineteenth tropical storm to 
have formed within, to enter or to impact the Philippine area of responsibility in 2013; additional support from 
partners is of the essence to enable timely delivery of humanitarian assistance.  

 

The situation 
Typhoon Nari (local name: Santi) made landfall in the municipality of Dingalan, Aurora province, the night of 
Friday, 11 October 2013, packing maximum sustained winds of up to 175 kilometres per hour. It brought heavy 
rain as it crossed Central Luzon, causing flooding in the provinces of Aurora, Bulacan, Nueva Ecija, Nueva 
Vizcaya, Pampanga, Pangasinan, Tarlac and Zambales, among others.  
 
According to the National Disaster Risk Reduction and Management Council (NDRRMC), Typhoon Nari’s effects 
have left 15 people dead and 32 injured, with a total of 900,421 people affected across 14 provinces. It brought 
significant destruction to homes and livelihoods, with an estimated PHP 3 billion (approximately CHF 64.7 million) 
worth of damages to agriculture and fisheries reported. A total of 59,001 houses have been damaged – 10,837 
totally and 48,164 partially – with the province of Nueva Ecija (8,444 totally and 28,969 partially) accounting for 
the bulk of these. 
 
With the typhoon having exited and the rains easing, authorities are now working to restore electricity in areas 
where transmission lines have been toppled and supply disrupted. Access to some of the areas is still difficult 
owing to blocked or damaged roads, but authorities are clearing roads that were rendered impassable by toppled 
trees or mudslides. Several villages in the provinces of Bulacan and Pampanga are still submerged, although 
water levels have subsided, with residents and authorities bracing for more flooding as water from upland areas – 
such as Nueva Ecija – flows downstream as it heads toward the bay. 
 
Typhoon Nari has affected provinces that are still recovering from the recent severe tropical weather systems. 
Typhoon Utor (locally known as Labuyo) made landfall in Aurora on 12 August 2013, followed two weeks later by 
monsoon rains enhanced by Tropical Storm Trami (Maring), which did not make landfall. Almost a month after 
Tropical Storm Trami, the powerful Typhoon Usagi (Odette) entered the Philippine area of responsibility (PAR), 
making landfall in the Batanes group of islands on 21 September 2013, as it barrelled out of the Philippines. Even 
though it moved away and dissipated on 22 September, Usagi exacerbated the southwest monsoon that brought 
continuous rain until 24 September. In Usagi’s wake, a new system – Tropical Storm Wutip (Paolo) – further 
enhanced the southwest monsoon, bringing rains and thunderstorms over the western sections of Central and 
Southern Luzon from 26 to 27 September 2013. The southwest monsoon rains fuelled by Typhoon Usagi and 
Tropical Storm Wutip caused flash floods and landslides in Zambales province, killing 32 people. 
 
As well as the impact on immediate household items, livelihoods and shelter needs of affected families, the 
severe tropical weather events have brought health concerns. Since the onset of the season, cases of 
chikungunya, leptospirosis, respiratory and waterborne diseases have been observed to increase in some flood-
affected areas. Notably, increased cases of leptospirosis have been reported in Olongapo City, Zambales 
province. According to Philippine Red Cross (PRC) field report, and based on local health statistics, a total of 854 
leptospirosis cases, with 13 fatalities, have been reported to date in the province of Zambales. 
In all, the combined effects of the severe weather events that have occurred since August 2013 – starting with 
Typhoon Utor to Typhoon Nari – have left at least 88 people dead and damaged some 82,500 houses across the 
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island of Luzon. Since some of the affected provinces have repeatedly been hit by the series of these events, the 
coping mechanisms of the most vulnerable residents have been stretched.  
 
PRC has been on the ground since August responding to the needs of affected families. The provinces of Aurora, 
Nueva Vizcaya and Quirino were covered by the plan outlined in the DREF operation. Subsequently, following 
the launch of an emergency appeal, the provinces of Bataan, Bulacan, Cavite, Laguna, Pampanga, Pangasinan 
and Rizal were incorporated while Zambales was eventually added, as reported in operation update no. 2. The 
National Society chapters in these provinces continue to undertake activities, as will the chapter in Nueva Ecija, if 
assessment findings recommend further support. 
 
Coordination and partnerships 

Movement coordination: PRC continues to issue regular updates to Red Cross Red Crescent Movement 
partners with in-country presence on the latest developments and response initiatives. Staff of the IFRC country 
office are supporting PRC in ongoing assessments in Nueva Ecija.  
 
Coordinating with authorities: PRC continues to maintain strong relations with government bodies involved in 
disaster response, including participating or collaborating with the National Disaster Risk Reduction and 
Management Council (NDRRMC) and local disaster risk reduction and management councils.  
 
Inter-agency coordination: PRC and the IFRC country office continue to participate in humanitarian country 
team (HCT) meetings. Coordination has been enhanced within the context of an earthquake that struck Central 
Visayas on Tuesday 15 October 2013. 
 

Red Cross and Red Crescent action 
Since Typhoon Utor lashed in 
August 2013, PRC has been 
providing humanitarian assistance in 
affected communities. In response 
to Typhoon Nari, PRC mobilized 
staff and volunteers to provide 
assistance in a range of sectors. On 
10 October 2013, the Aurora 
chapter supported pre-emptive 
evacuation efforts of local authorities 
and subsequently provided hot 
meals for 400 individuals in 
evacuation centres in the 
municipality of Dingalan, where they 
typhoon made landfall.  
 
On its part, the Nueva Ecija chapter 
served hot meals to 940 individuals 
who sought safer shelter in 
evacuation centres and undertook a 
quick survey of needs. Based on 
that survey, the chapter prepared a 
request to the national headquarters 
for support in providing relief 
assistance to 2,500 affected 
families. To obtain a more thorough 
picture of the disaster’s impact in 

Nueva Ecija, PRC deployed a team on 15 October 2013 to undertake assessments in the province. The team is 
scheduled to complete the assignment by Friday, 18 October, and its findings will inform whether the target for 
relief and other sectors in this emergency appeal operation, including the budget, will be increased. 
 
Progress towards outcomes  
This operations update focuses on the impact of Typhoon Nari and as such, does not report on the 
implementation of the appeal. The next operations update which will give further details on the progress of 

 
 

Philippine Red Cross’ Nueva Ecija chapter served hot meals to 940 individuals who 
sought safer shelter in evacuation centres, and undertook a quick survey of needs. 

Photo: Philippine Red Cross 

 
 

http://www.ifrc.org/docs/Appeals/13/MDRPH01202.pdf
http://www.ifrc.org/docs/Appeals/rpts13/PHeq151013.pdf
http://www.ifrc.org/docs/Appeals/rpts13/PHeq151013.pdf
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this emergency operation is scheduled for 9 November 2013. For the most recent progress update and sector-
wise approach of the operation, see Operations Update n°2 posted on 9 October 2013. 
 

Relief  

Outcome 1: Immediate food needs of 10,000 affected families are met within one month. 

Output (result) 1.1  Activities planned 
Affected families receive 
appropriate food rations   Mobilize volunteers and provide them with orientation on distribution 

protocols. 
 Identify, register, verify and mobilize beneficiaries for distributions. 
 Serve ready-to-eat meals to 25,000 people.   
 Distribute two-day food rations to 10,000 families (50,000 persons).   
 Conduct a post-distribution survey.  

Outcome 2: Essential household needs of 6,500 affected families met within two months.  

Output (result) 2.1 Activities planned 
Affected families have access to 
non-food items, hygiene-related 
goods and cash to meet 
essential household needs  

 Mobilize volunteers and provide them with orientation on distribution 
protocols. 

 Identify, register, verify and mobilize beneficiaries for distributions. 
 Distribute blankets (two per family) and sleeping mats (two per family) 

and one 20-litre jerry can per family (for household level water storage), 
to up to 5,000 families (25,000 persons).   

 Distribute hygiene kits (one per family) to up to 6,500 families (32,500 
persons).   

 Engage a suitable cash remittance service provider with a network in 
affected areas and capacity to disburse cash to up to 5,000 families 
(25,000 persons). 

 Disburse unconditional grants worth up to PHP 2,000 (about CHF 43) to 
up to 5,000 families (25,000 persons) through the cash remittance 
service provider engaged. 

 Conduct a post-distribution survey.  

Outcome 3: Immediate risks to the health of 15,000 affected families reduced within two months. 
Output (result) 3.1 Activities planned 
Community-based disease 
prevention and health promotion 
is provided to the affected 
population  

 Mobilize PRC and community health volunteers in targeted provinces 
 Undertake rapid surveys to determine baseline and end-line levels of 

awareness on priority water-borne, water-related and other infectious 
diseases in affected communities 

 Produce and distribute information, education and communication (IEC) 
materials relevant for disease prevention and health promotion, and 
distribute to families in target communities alongside awareness/ 
education campaigns. 

 Provide hygiene kits to 6,500 families (32,500 persons) to reinforce safe 
hygiene practices (see also Outcome 2 above). 

 Mobilize 15,000 families for the dissemination of relevant disease 
prevention, health and hygiene messages and conduct activities to 
promote health. 

 

Early recovery 

Outcome 1: Targeted 500 families have received shelter repair assistance that meets agreed standards.  
Output (result) 1.1  Activities planned 
500 affected families have 
received shelter assistance as 
material and tools and/or cash 
grants to obtain their choice of 

 Form a shelter project team that will lead identification and orientation 
of beneficiaries, including mapping construction skills and creating 
awareness on typhoon-resilient construction techniques.  

 Identify and register families who will receive shelter assistance and 

http://www.ifrc.org/docs/Appeals/13/MDRPH01202.pdf
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shelter repair materials and 
tools, and have undertaken 
repairs satisfactorily  
 

provide them with orientation on the project, distribution process, and 
typhoon-resilient construction techniques.   

 Provide cash grants and/or shelter materials and tools worth PHP 
10,000 (about CHF 213). 

 Conduct basic market research to establish prices of essential shelter 
materials, identify and map suppliers of shelter materials, and 
recommend potential suppliers/shops to beneficiaries.   

 Undertake regular monitoring to ensure that the targeted families have 
completed repairing their houses and have observed safer shelter 
instructions received. 

 

Outcome 2: Income capacity of 1,200 affected families restored. 

Output (result) 2.1 Activities planned 
Up to 1,200 affected families 
have received working capital 
and obtained inputs sufficient to 
resume income-earning activities 

 Organize participatory community sessions to select up to 1,200 
families (6,000 persons) that will receive livelihoods assistance.  

 Organize participatory orientation sessions on conditions that targeted 
families need to fulfil to receive the grants. 

 Engage a suitable cash remittance service provider with a network in 
affected areas and capacity to disburse cash to up to 1,200 families 
(6,000 persons).  

 Provide up to 1,200 families (6,000 persons) with PHP 10,000 grants in 
two instalments through a cash remittance provider for them to start 
income-earning ventures outlined in their proposals. 

 Undertake regular monitoring to ensure that families who receive PHP 
10,000 grants have started the income-earning ventures that were 
outlined in their proposals or adopted new ventures where needed. 

Outcome 3: Improved access to and use of adequate water and sanitation in targeted schools. 

Output (result) 3.1 Activities planned 
Adequate water and sanitation 
which meets standards in terms 
of quantity and quality is 
provided to targeted schools and 
hygiene promotion conducted to 
complement hardware  

 Undertake detailed assessments to identify four schools that will be 
supported in rehabilitating/constructing water and sanitation facilities. 

 Coordinate with the Department of Education, local authorities and 
principals in identifying four schools that will be supported in 
rehabilitating/constructing water and sanitation facilities. 

 Coordinate with local authority engineers and principals of identified 
schools on the design of appropriate water and sanitation facilities. 

 Rehabilitate or construct water and sanitation facilities in four schools 
that were used as evacuation centres.  

 Support the four schools in forming water and sanitation committees to 
spearhead proper maintenance of the facilities. 

 Undertake hygiene promotion in the four schools to complement 
provision of facilities. 

 

Preparedness for response 

Outcome 1: The level of preparedness for future disasters within PRC is improved.  
Output (result) 1.1  Activities planned 
PRC’s capacity to undertake 
relevant first response, relief and 
early recovery interventions is 
increased  

 Provide three chapters with equipment and training for water search 
and rescue (WASAR) teams.  

 Conduct relevant training or coaching events to improve the 
assessment capacity of PRC. 

 Support PRC in updating cash transfer programming (CTP) and shelter 
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programming guidelines.  
 Enhance coordination with other actors involved CTP in the Philippines 

to encourage cross-institutional learning.  
 Streamline beneficiary communications to support programmes in 

communicating better with and being accountable to their beneficiaries. 
 
National society service delivery capacity development  

Outcome 1: National society capacity to deliver sustainable services is strengthened.  

Output (result) 1.1  Activities planned 
PRC volunteer, staff and 
institutional capacity to deliver 
sustainable services is increased 

 Provide one PRC chapter with essential IT equipment. 
 Support PRC in undertaking essential office improvements.  
 Using delegates and technical staff of IFRC as resource persons, 

provide coaching and mentoring to PRC staff and volunteers 
participating in implementation of activities under this operation.  

 Using relevant IFRC technical personnel, support efforts aimed at 
developing the finance management and logistics capacity of PRC.  

 At the end of intervention, organize a learning forum that will bring 
together chapters and departments involved in this operation. 

  
Community risk reduction 

Outcome 1: The medium-term risks to the health of 10,300 affected families are reduced. 
Output (result) 1.1 Activities planned 
Community-based disease 
prevention and health promotion 
measures provided 

 Mobilize PRC and community health volunteers in targeted 
communities 

 Undertake surveys to determine baseline and end-line levels of 
awareness on dengue, malaria and leptospirosis in targeted 
communities 

 Produce and distribute information, education and communication 
(IEC) materials relevant for dengue, malaria and leptospirosis 
prevention, and distribute to families in target communities alongside 
prevention and health promotion campaigns  

 Mobilize 10,300 families (51,500 persons) for the dissemination of 
dengue, malaria and leptospirosis prevention messages, and conduct 
activities to promote health 

 Provide long-lasting insecticide-treated mosquito nets to 2,800 families 
(14,000 persons) to reinforce malaria and dengue prevention practices  

Outcome 2: PRC’s capacity to deliver disaster risk reduction programming is strengthened.  
Output (result) 1.1  Activities planned 
Flooding risk reduction 
measures are incorporated into 
future long-term community 
resilience programmes  

 Coordinate with local people, local authorities and other stakeholders in 
selecting the geographical area for undertaking a study on enhancing 
community resilience to perennial flooding. 

 Pursue and engage in partnership with an interested academic 
institution in undertaking a study on enhancing community resilience to 
perennial flooding.   

 Select and engage an expert to facilitate a study on enhancing 
community resilience to perennial flooding.  

 Based on study recommendations, identify areas of focus in long-term 
community resilience programming.  
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Logistics  
 
The IFRC’s in-country logistics team – which comprises one logistics delegate and three logistics officers – has 
facilitated the immediate release of pre-positioned stocks and assisted in organizing transportation of items to 
affected areas. The team has also initiated contact with suppliers of shelter materials in Aurora in preparation for 
the delivery of shelter repair assistance.   
 
Meantime, donors who wish to cover relief items that will be procured locally are requested to give earmarked 
cash donations. Those who wish to cover hygiene kits should note that the items may be procured ex stock from 
the IFRC zone logistics unit (ZLU) warehouse in Kuala Lumpur, Malaysia. All donors should coordinate with ZLU 
regarding outstanding needs relating to non-food items and hygiene kits.  
 

Communications – Advocacy and public information 
 
A press release was sent out to international media the same day the emergency appeal was launched. Several 
local and international news sources mentioned the launch. A story titled ‘Emergency appeal for typhoon season 
floods response’ was issued on www.ifrc.org with images uploaded on the IFRC photo library (Cumulus). Another 
story relating to the damage of Typhoon Usagi in China and Philippines titled ‘China bears the brunt after 
Typhoon Usagi leaves the Philippines’ was also published on the IFRC website. 
 

Contact information 
For further information specifically related to this operation, please contact: 

 Philippine Red Cross (phone +63 2 525 5654; fax +63 2 527 0857):  
o Gwendolyn Pang, secretary-general; email: gwendolyn.pang@redcross.org.ph   

 IFRC Philippines country office, Manila (phone +63 2 336 8622):  
o Bernd Schell, country representative; email: bernd.schell@ifrc.org  
o Necephor Mghendi, operations manager; email: necephor.mghendi@ifrc.org 

 IFRC regional office for Southeast Asia, Bangkok (phone +66 2661 8201):  
o Anne Leclerc, head of regional office; email: anne.leclerc@ifrc.org   

 IFRC Asia Pacific zone office, Kuala Lumpur (phone: +60 3 9207 5700, fax +60 3 2161 0670):  
o Al Panico, head of operations; email: al.panico@ifrc.org 
o Andreas Weissenberg, operations coordinator, email: andreas.weissenberg@ifrc.org ; 

(mobile: +6012 230 7895) 
o Florent Chané, zone logistics coordinator; email: florent.chane@ifrc.org  
o Martine Zoethoutmaar, relationship manager; email: martine.zoethoutmaar@ifrc.org  
o Peter Ophoff, head of planning, monitoring, evaluations and reporting (PMER);   

email: peter.ophoff@ifrc.org 

Please send all pledges for funding to zonerm.asiapacific@ifrc.org 
 



Click here 

1. Return to the title page 
 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the 

mailto:florent.chane@ifrc.org
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/philippines/appeal-will-support-long-term-relief-following-floods--63303/
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/philippines/appeal-will-support-long-term-relief-following-floods--63303/
http://www.ifrc.org/
http://www.ifrc.org/en/news-and-media/news-stories/international/china-bears-the-brunt-after-typhoon-usagi-leaves-the-philippines-63369/
http://www.ifrc.org/en/news-and-media/news-stories/international/china-bears-the-brunt-after-typhoon-usagi-leaves-the-philippines-63369/
mailto:gwendolyn.pang@redcross.org.ph
mailto:bernd.schell@ifrc.org
mailto:necephor.mghendi@ifrc.org
mailto:anne.leclerc@ifrc.org
mailto:peter.ophoff@ifrc.org
mailto:andreas.weissenberg@ifrc.org
mailto:florent.chane@ifrc.org
mailto:martine.zoethoutmaar@ifrc.org
mailto:peter.ophoff@ifrc.org
mailto:zonerm.asiapacific@ifrc.org
http://www.ifrc.org/en/publications-and-reports/code-of-conduct/
http://www.ifrc.org/en/publications-and-reports/code-of-conduct/
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Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance 
to the most vulnerable. 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 
activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 
contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

IFRC’s work is guided by Strategy 2020, which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 

 
 

http://www.sphereproject.org/
http://www.ifrc.org/en/who-we-are/vision-and-mission/strategy-2020/

