
 

DREF operation: MDRPH017  

Date of issue: 8 March 2015 Date of disaster: 2 March 2015 

Manager responsible for this DREF operation:  

Patrick Elliott, Operations Manager, 

IFRC Philippines Delegation 

Point of contact:  

Gwendolyn Pang, Secretary-General,  

Philippine Red Cross 

Operation start date: 6 March 2015 Operation end date: 6 June 2015 

Operation budget: CHF 119,798 DREF allocated: CHF 119,798 

Number of people assisted: 9,000 people (1,800 families) 

Host National Society 
Philippine Red Cross is the nation’s largest humanitarian organization and works through 100 chapters covering all 
administrative districts and major cities in the country. It has at least 1,000 staff at national headquarters and chapter 
levels, and approximately one million volunteers and supporters, of whom some 500,000 are active volunteers. At 
chapter level also, a programme called 143 volunteers is in place to enhance the overall capacity of the National 
Society to prepare for and respond in disaster situations. 

Red Cross Red Crescent Movement partners actively involved in the operation: 
The National Society is working with the International Federation of Red Cross and Red Crescent Societies (IFRC) in 
this operation.  

 

A. Situation analysis 

 

Description of the disaster  

 
Several fires broke out in the densely-populated Parola 
compound in Tondo, Manila on 2 March 2015. The worst 
of these reached general alarm (the highest level) before 
being declared under control by the Bureau of Fire 
Protection (BFP) and finally out in the early hours of 3 
March. The Bureau of Fire Protection, together with local 
authorities and the Philippine Red Cross (PRC) are 
currently assessing the damage caused by these fires. 
 
As of 5 March, the Social Welfare Department of Manila 
City estimates almost 10,000 families (50,000 people) are 
affected, with more than 800 houses totally destroyed and 
some 200 suffering extensive damage. Latest reports 
indicated some 5,000 families (25,000 people) are being 
housed in six evacuation centres. No casualties due to the 
fire have been reported. The situation in Tondo, however, 
demonstrates how urban poverty and disaster risk are 
closely intertwined. Tondo is a shanty community where 
most houses are made of light materials; most of the fire 
cases reported are due to faulty electrical wiring in slum 
communities – usually caused by illegal power 

connections. 
 
The month of March is generally hot and dry, traditionally 
the “fire season” in the Philippines, and is declared Fire 

Emergency Plan of Action (EPoA) 

Philippines: Manila Fire Incident 

The PRC set up welfare desks and hot meal services for people 
affected by the fires in the Manila area. Now, during this “fire 
season”, the potential for fire breakouts is high, and requires 
extensive 24/7 preparation on the part of the National Society.  

(Photos: PRC) 
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Prevention Month. According to the Bureau of Fire Protection, a total of 
2,277 fire incidents have been reported nationwide since January 2015, 
with 23 fire incidents reported on 1-3 March 2015 alone. In Manila itself, 
over 615 fire incidents have been reported since the beginning of 2015.  
 
Responding to the fire, PRC has deployed two staff members, 20 
volunteers and 11 disaster response teams to the affected sites. A water 
tanker from the PRC National Headquarters (NHQ) was also deployed 
together with an emergency medical team to support government efforts 
in putting out the fire and providing essential medical and/or ambulance 
services to those affected. PRC also continues to provide a range of 
welfare services to affected people in evacuation centres. 

 
Red Cross chapters around Metro Manila have been responding to scores 
of people affected by fires since the beginning of the year, with three 
chapters responding to the current situation. While this is only the 
beginning of March, resources are already being stretched, and it is 
impossible to predict the size and intensity of potential fire incidences and 
the magnitude to which these will affect people, especially urban dwellers in informal residences. It is in this context 
that PRC has requested for support from the IFRC Disaster Relief Emergency Fund (DREF) to enable the delivery of 
immediate relief assistance to affected families, including food and non-food items such as blankets, mosquito nets, 
sleeping mats and jerry cans as well as hygiene kits.  
 
Planning for the response has been coordinated with the Manila Disaster Risk Reduction and Management Office 
(MDRRMO). Under this response PRC will deliver food assistance to 1,800 families and non-food relief to 900 
families. Priority will be on families that have lost all or most of their possessions, and currently in evacuation centres.  
 

Summary of the current response 

 
Overview of Host National Society 
On 2 March 2015, the PRC NHQ Operations Centre, which monitors all disaster incidences in the country, informed 
the PRC Manila Chapter of the fire incidences in Tondo, Manila. The chapter immediately deployed a team to the 
affected area. At the scene, PRC coordinated with the local authorities, provided emergency medical services to the 
first responders and people affected, and began carrying out needs assessments.  
 
Subsequently, the Manila chapter also mobilized 20 volunteers, two staff members and 11 disaster response teams to 
the scene, while the NHQ deployed one water tanker with five support staff and an emergency medical team, which 
was on standby to provide possible ambulance assistance. 
To date, the Manila Chapter of PRC has distributed hot meals to some 2,550 individuals inside evacuation centres.  
 
Overview of Red Cross Red Crescent Movement in-country 
The Philippine Red Cross works with the International Federation of Red Cross and Red Crescent Societies (IFRC) 
and the International Committee of the Red Cross (ICRC) as well as American Red Cross, Australian Red Cross, 
British Red Cross, Canadian Red Cross, Finnish Red Cross, French Red Cross, German Red Cross, Japanese Red 
Cross Society, Netherlands Red Cross, Norwegian Red Cross, Qatar Red Crescent, Republic of Korea National Red 

Cross, Spanish Red Cross, Swiss Red Cross and Taiwan Red Cross Organization, in-country. A majority of these 

partners are supporting PRC’s response to Typhoon Haiyan and are not involved in the response to the fire in Manila. 
The IFRC has an interim Movement Coordinator in place who will continue to liaise frequently and support PRC in 
coordinating with in-country Movement partners, and external organizations as needed. 
 
Overview of non-Red Cross Red Crescent actors in-country 
 
Coordinating with the authorities 
As auxiliary to the public authorities, PRC maintains a strong relationship with government bodies through participation 
or collaboration with (i) the National Disaster Risk Reduction and Management Council (NDRRMC); (ii) the provincial, 
municipal and barangay (village) disaster risk reduction and management councils; and (iii) the local government units 
defined in the Disaster Risk Reduction and Management act from 2010. 
 
PRC participates in NDRRMC meetings and coordinates with the Department of Social Welfare and Development 
(DSWD), and Department of Health, and the NDRRMC at provincial, municipal and barangay levels. For this 
response, PRC continues to coordinate with the Manila Disaster Risk Reduction and Management Office in planning 
the provision of relief assistance to affected families. 
 
 

During the hot and dry season, fire often 
breaks out in communities that find it hardest 

to recover, often due to urban poverty and 
lack of public services. 

(Photo: PRC) 
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Inter-agency coordination 
At country level, PRC and IFRC participate in Humanitarian Country Team (HCT) forums held both during disasters 
and non-emergency times. However, there is no involvement of other HCT actors as the response as it has been 
determined that the local authorities in Manila as well as local agencies — including PRC — have the capacity to 
respond. Current inter-agency coordination efforts are focused on the Typhoon Haiyan response.  
 

Needs analysis, beneficiary selection, risk assessment and scenario planning 

  
Needs assessments 
The PRC Manila Chapter conducted assessments to confirm the status of the situation and verified the number of 
families affected by the fire, as well as the number of families and their situation inside the evacuation centres. 
Immediate needs have been identified to include food and water. Furthermore, since many families have lost both 
their homes and essential household belongings, there is the need to provide emergency shelter materials such as 
tarpaulins as well as hygiene kits and non-food items including blankets, mosquito nets, sleeping mats and jerry cans. 
PRC will also address health, welfare, and water and sanitation needs of people housed in evacuation centres. 
 
Beneficiary selection 
PRC has been present in the affected area since the fire broke out. As well as obtaining original lists of affected 
people from the DSWD and the local government, the PRC Manila chapter also has lists based on their own 
revalidation of beneficiaries in close coordination with local government units.  
 
The main criteria for validation prioritize most vulnerable families among the populations directly affected by the 
disaster and who have not received sufficient assistance from the government or other organizations. Other 
considerations are people staying in evacuation centres; those who lack relevant resources to cope with basic 
humanitarian needs on their own; those belonging to the socially vulnerable households, including women-headed 
households and those with many dependent children; persons with disabilities and of low economic resources, and; 
the sick and elderly with low economic base.  
 
Once beneficiaries are identified, each is given a PRC beneficiary card with their names and those of family members. 
The card will form the basis for the official recognition of bearers as beneficiaries of the PRC and during 
implementation PRC volunteers will countercheck if the names on the card are listed in distribution sheets. Upon 
receipt of any items or assistance, beneficiaries will sign award sheets or participating lists. With these records, cases 
of double-counting can be eliminated. 
 
Feasibility and delivery capacity 
The Manila chapter of PRC has the technical capacity and experience to deliver in this response with minimal support 
from the PRC headquarters and the IFRC Country Delegation. Funding support through DREF will enable the chapter 
to address the immediate needs of affected families in a timely manner. 
 

B. Operational strategy and plan 

This operational plan is fully in line with current PRC and IFRC policies, procedures, and commitments, and seeks to 
provide immediate support to families most affected by the fire. The National Society will respond only to immediate 
needs and does not plan a post-relief intervention.  
 
This DREF allocation aims to address the immediate needs of 1,800 families through the provision of food rations, 
household non-food items and emergency shelter materials. The operation will be implemented over three 
months, and will therefore be completed by 6 June 2015. A Final Report will be made available three months 
after the end of the operation.  
 

Overall objective 

 
This DREF operation aims to support the PRC in meeting essential immediate needs of people affected by the fire 
incident. Target families inside evacuation centres will be provided with emergency food items, household non-food 
items and emergency shelter materials.  
 

Proposed strategy 

 
PRC has sufficient disaster preparedness stocks in its warehouses in Cebu, Manila and Subic Bay. Blankets, hygiene 
kits, jerry cans, mosquito nets, sleeping mats and tarpaulins are being released from the warehouses with the DREF 
allocation to cover replenishment. Other costs to be covered include procurement of food by the Manila chapter, 
distribution and logistics costs, and other operational costs including volunteer allowance. All distributions of relief 
items will be led and carried out by the PRC staff and volunteers. 
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Operational support services 

 

Human resources 
The Manila chapter of PRC has the technical capacity and experience to deliver in this response with minimal support 
from the PRC headquarters and the IFRC Country Delegation. The Manila chapter of PRC mobilized 20 volunteers, 
two staff members and 11 disaster response teams for this response while the NHQ deployed five support staff and an 
emergency medical team. The DREF covers insurance for the volunteers who will support implementation of activities 
under the operation through PRC’s own insurance scheme.  
 

Logistics and supply chain 

Hygiene kits, mosquito nets and tarpaulins, for replenishment of PRC’s disaster preparedness stocks, will be procured 
from outside the Philippines via the IFRC zone logistics unit (ZLU) based in Kuala Lumpur, Malaysia. Food and other 
non-food items will be procured locally. Logistics processes — including procurement, clearance, storage and 
forwarding to distribution sites — will be effectively managed following PRC and IFRC logistics procedures.  
 

Information technology and telecommunications 

The operational area is Manila, and there is adequate information and communication technology (ICT) capacity for 
managing this intervention.  
 

Communications 

The National Society has a communications unit which, among other, liaises with the media to highlight the work of 
the Red Cross. Press releases are issued on http://www.redcross.org.ph/ and the latest item on the fire situation is 
available at this link: http://www.redcross.org.ph/press/news/item/924-red-cross-in-full-alert-this-fire-season.  
 
IFRC has communications delegate who can provide support to the PRC, if required.  
 

Planning, monitoring, evaluation, and reporting (PMER) 

Monitoring of distributions will be carried out through the use of beneficiary distribution records, and feedback from 
beneficiary households themselves. Reporting on the operation will be made in accordance with the IFRC minimum 
reporting standards. One update will be issued by end of April 2015 and a final report three months after the end of 
the operation. Both will be published on the IFRC public website: http://www.ifrc.org. 
 

Administration and Finance 

The Finance Department of the PRC national headquarters will monitor and analyze expenditure according to the 
National Societies procedures. For local procurements, contracts with local traders will be signed as appropriate and 
payments executed against submitted invoices.  

  

http://www.redcross.org.ph/
http://www.redcross.org.ph/press/news/item/924-red-cross-in-full-alert-this-fire-season
http://www.ifrc.org/
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C. DETAILED OPERATIONAL PLAN 

Quality programming  

 

Outcome 1: Continuous and detailed assessment and analysis is used to inform the design and implementation of the operation  

Output 1.1 Initial needs assessments are updated according to current findings  

Activities planned                                                                                                                                                    Week  1 2 3 4 5 6 7 8 9 10 11 12 

1.1.1 Conduct  assessments              

1.1.2 Prepare sectorial plans with activities meeting specific beneficiary needs             

1.1.3 Develop operational objectives and activities which reflect  the needs and concerns of disaster-affected people             

Output 1.2: Selected food and non-food items are considered where appropriate and incorporated into the plan  

Activities planned                                                                                                                                                   Week  1 2 3 4 5 6 7 8 9 10 11 12 

1.2.1 Inform programme design with existing organizational experience and existing beneficiary needs              

1.2.2 Include in sectorial plans that the distribution of selected food and non-food items has been considered and 
incorporated where appropriate based on consultation with beneficiaries 

            

 

Shelter and settlements (and household items) 

 

Needs analysis: Since many families have lost both their homes and essential household belongings, there is the need to provide emergency shelter materials 

such as tarpaulins as well as hygiene kits and non-food items including blankets, mosquito nets, plastic mats and jerry cans. These items are being released from 
PRC warehouses with the DREF allocation to cover replenishment. This is because a continuous sufficient supply of disaster preparedness stock is imperative to 
ensure that the basic shelter and immediate basic needs of disaster-affected people can be met immediately in the wake of future events. 
 

Population to be assisted: Up to 900 families will be assisted with emergency shelter (tarpaulins) and non-food relief items.  

 

Outcome 1: The immediate shelter needs of 900 households from the affected population are met. 

Output 1.1: Standard IFRC tarpaulins are distributed to 900 vulnerable affected households 

Activities planned                                                                                                                       Week 1 2 3 4 5 6 7 8 9 10 11 12 

1.1.1 Identify, register, verify and mobilize beneficiaries for distributions.             

1.1.2 Mobilize and transport emergency shelter items (tarpaulins) to the affected area.             

1.1.3 Distribute emergency shelter items to 900 affected households, monitor and report.             

1.1.4 Conduct a post-distribution survey.             

Output 1.2: Standard IFRC household non-food items are distributed to 900 vulnerable households.                                                                             

Activities planned                                                                                                                       Week 1 2 3 4 5 6 7 8 9 10 11 12 

1.2.1 Identify, register, verify and mobilize beneficiaries for distributions.             

1.2.2 Mobilize and transport non-food items (plastic mats, blankets, mosquito nets and jerry cans) and hygiene kits 
to the affected area. 

            

1.2.3 Distribute non-food items and hygiene kits to 900 affected households, monitor and report.             

1.2.4 Conduct a post-distribution survey.             



P a g e  | 6 

 
 
 

Food security, nutrition and livelihoods 

 

Needs analysis: Together with the loss of essential household items, and damage to shelter and sources of income, affected families have been left with few or 

no resources for food or proper nutrition after the fires. Provision of emergency food rations is essential towards ensuring that the immediate household food and 
nutrition needs are met. 
  

Population to be assisted: Up to 1,800 families will be assisted with emergency food rations. This takes into consideration the findings from needs 

assessments, consultation with local authorities and affected people.  
 

Outcome 1: Immediate food needs of 1,800 households from the affected population are met. 

Output 1.1: Appropriate food rations are distributed to 1,800 vulnerable affected households. 

Activities planned                                                                                                                     Week 1 2 3 4 5 6 7 8 9 10 11 12 

1.1.1 Identify, register, verify and mobilize beneficiaries for distributions.             

1.1.2 Mobilize and transport food parcels to the affected area.             

1.1.3 Distribute food parcels to affected households, monitor and report.             

1.1.4 Conduct a post-distribution survey.             
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ANNEX 1: ASSUMPTIONS AND RISKS TABLE TEMPLATE 

 

 
 

ASSUMPTIONS & RISKS 

LIST IF SPECIFIC 

AFFECTED SECTORS 

OR STATE ‘ALL’ 

L
ik

e
li
h

o
o

d
 

Im
p

a
c
t 

CAN CONTROL; MITIGATE / INFLUENCE; 

OR ONLY FACTOR-IN 

Adequate support (technical, material, and financial) is available 
for the operation 

All M H Can mitigate 

Future disasters do not impact upon the same affected areas 
and/or different areas, distracting resources and implementation 
schedules  

All H H Factor into disaster preparedness 

 



 

 

Contact information 
For further information specifically related to this operation, please contact: 

 Philippine Red Cross:  

o Gwendolyn Pang, secretary-general; office: +63 2 525 5654; fax: +63 2 527 0857; 

gwendolyn.pang@redcross.org.ph   

 IFRC Philippines country office, Manila:  

o Kari Isomaa, head of delegation; office: +63 2 928 559 7170; kari.isomaa@ifrc.org 

o Patrick Elliott, operations manager, +63 998 961 2140; patrick.elliott@ifrc.org    

 IFRC Southeast Asia regional office, Bangkok:  

o Anne Leclerc, head of regional office; +662 661 8201; anne.leclerc@ifrc.org   

 IFRC Asia Pacific zone office, Kuala Lumpur:  

o Martin Faller, head of operations; +60 3 9207 5700; martin.faller@ifrc.org  

o Necephor Mghendi, operations coordinator; +6012 224 6796, necephor.mghendi@ifrc.org  

o Peter Ophoff, head of planning, monitoring, evaluation and reporting (PMER);  

+60 3 9207 5775; peter.ophoff@ifrc.org  

 



Click here 

1. DREF budget below  

2. Click here to return to the title page 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent Movement 

and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and Minimum Standards 

in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 

and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
 

mailto:gwendolyn.pang@redcross.org.ph
mailto:marcel.fortier@ifrc.org
mailto:patrick.elliott@ifrc.org
mailto:anne.leclerc@ifrc.org
mailto:martin.faller@ifrc.org
mailto:necephor.mghendi@ifrc.org
mailto:peter.ophoff@ifrc.org
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MDRPH017 Philippines - Manila Fire Incident

Budget Group

Shelter - Relief 28,632

Clothing & Textiles 9,806

Food 11,767

Water, Sanitation & Hygiene 11,895

Medical & First Aid 1,090

Utensils & Tools 9,413

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 72,602

Distribution & Monitoring 10,000

Transport & Vehicle Costs 5,556

Logistics Services 5,000

Total LOGISTICS, TRANSPORT AND STORAGE 20,556

National Society Staff 4,903

Volunteers 6,156

Total PERSONNEL 11,058

Workshops & Training 2,706

Total WORKSHOP & TRAINING 2,706

Travel 1,994

Office Costs 1,373

Financial Charges 2,000

Other General Expenses 196

Total GENERAL EXPENDITURES 5,563

Programme and Supplementary Services Recovery 7,312

Total INDIRECT COSTS 7,312

TOTAL BUDGET 119,798

DREF Grant

Budget CHF
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