
   

DREF operation:  MDRPH018  

Date of issue: 3 April 2015 Date of disaster: Imminent   

Manager responsible for this DREF operation: 

Patrick Elliott, operations manager 

IFRC Philippines country delegation  

 

Point of contact:  

Gwendolyn Pang, secretary-general 

Philippine Red Cross 

 

Operation start date: 2 April 2015 Operation end date: 30 June 2015 

Operation budget: CHF 119,180 DREF allocated: CHF 119,180 

Number of people to be assisted: 5,000 people (1,000 households) 

Host National Society: 
Philippine Red Cross (PRC) is the nation’s largest humanitarian organization and works through 100 chapters 
covering all administrative districts and major cities in the country. It has at least 1,000 staff at national  headquarters 
and chapter levels, and approximately one million volunteers and supporters, of whom some 500,000 are active 
volunteers. At chapter level also, a programme called Red Cross 143, where volunteers is in place to enhance the 
overall capacity of the National Society to prepare for and respond in disaster situations. 
 

Red Cross Red Crescent Movement partners actively involved in the operation: 
PRC is working with the International Federation of Red Cross and Red Crescent Societies (IFRC) in this operation. 
The National Society also works with the IFRC and the International Committee of the Red Cross (ICRC) as well as 
American Red Cross, Australian Red Cross, British Red Cross, Canadian Red Cross, Finnish Red Cross, French Red 
Cross, German Red Cross, Japanese Red Cross Society, The Netherlands Red Cross, Norwegian Red Cross, Qatar 
Red Crescent Society, The Republic of Korea National Red Cross, Spanish Red Cross, Swiss Red Cross and Taiwan 
Red Cross Organization, in-country. A majority of these partners are supporting PRC’s response to Typhoon Haiyan 
but some may potentially support PRC’s response to Typhoon Maysak should the situation in that aftermath indicate 
the need for a scaled up International Red Cross and Red Crescent Movement response.  
 

Other partner organizations actively involved in the operation: 
The Atmospheric, Geophysical and Astronomical Services Administration (PAGASA) and the National Disaster Risk 
Reduction and Management Council (NDRRMC) have been monitoring Typhoon Maysak even before it entered the 
Philippine Area of Responsibility (PAR). The NDRRMC begun issuing storm advisories on 30 March 2015, directing 
disaster risk reduction and management councils at the local level to initiate pre-emptive evacuations if the situation 
warrants. Continuous monitoring of the typhoon is also being carried out by various government and non-government 
agencies, including members of the Humanitarian Country Team (HCT).  
 

 

A. Situation analysis 

 

Description of the disaster  

 
Moving west-northwest from the Pacific, Typhoon Maysak (locally known as Chedeng) entered the Philippine Area of 
Responsibility (PAR) on 1 April 2015 as a Category 5 typhoon. However, it has since weakened slightly and is 
currently packing maximum sustained winds of 165 kph near its centre and gusts of up to 200 kph, moving at a slow 
pace of 15 kph. According to the Philippine Atmospheric, Geophysical and Astronomical Services Administration 
(PAGASA), as of 7:00 am (Philippine time), 3 April 2015, the typhoon was located 765 km East of Virac, Catanduanes 
at coordinates 14.0°N, 131.3°E. 

Emergency Plan of Action (EPoA) 

Philippines: Typhoon Maysak 
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Based on current reported models of the storm’s track, it is projected that Maysak will make landfall over the eastern 
coast of Aurora-Isabela area in central Luzon as a Category 1 or 2 typhoon on Sunday 5 April 2015. The National 
Disaster Risk Reduction and Management Council (NDRRMC) is reporting the possibility of flashfloods over low-lying 
areas and landslides along mountain slopes. While good weather is expected to hold through Friday, 3 April 2015, 
with some isolated rain showers or thunderstorms across Luzon, rain, gusty winds and stormy weather are expected 
over the Bicol region, Central and Northern Luzon (including Metro Manila).  

 
 
The anticipated path of Typhoon Maysak crosses over the heavily populated Luzon island, and its diameter could 
affect both coastal and inland communities through torrential rain, damaging winds, rough seas, heavy swells, coastal 
flooding, flash flooding and landslides on higher terrain. The NDRRMC issued a Red Alert at noon on 1 April 2015 
while PAGASA is expected to raise public storm warning signals as the typhoon nears land mass. PAGASA has 
issued a gale warning, with strong to gale-force winds expected to affect the eastern seaboard of Central and 
Southern Luzon and the eastern seaboard of Visayas. Fishing populations, ferry commuters and holiday makers – 
especially during this holiday period for the largely Catholic nation in observance of the Holy Week/Easter season – in 
areas covered by the gale warning have been advised to be alert for possible evacuation.  
 
Considering the potential impact that Typhoon Maysak could have on the Philippines, the Philippine Red Cross (PRC) 
has requested support from the International Federation of Red Cross and Red Crescent Societies (IFRC) in its 
potential emergency response. Based on an analysis of the situation and information available from relevant sources 
at this time, the IFRC is making an allocation from its Disaster Relief Emergency Fund (DREF) to enable the PRC to 
conduct an immediate response when safety conditions allow. The funds will enable the National Society to mobilize 
pre-positioned relief supplies to areas under threat for immediate distribution to affected people and also to facilitate 
the deployment of rapid assessment teams to quickly determine needs of the affected population - which is crucial in 
informing the development of a detailed action plan.  
 
Based on further information and rapid assessments to be carried out after Maysak strikes, and when safety 
conditions allow, additional assistance may be requested through the IFRC international disaster response 
mechanisms.  
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 Summary of the current response 

 
Since 31 March 2015, PRC has taken action to prepare and anticipate possible scenarios of Typhoon Maysak’s path 
and where it will make landfall. The National Society’s operation centre at the national headquarters has been on 
alert 24/7 since the typhoon was sighted approaching the Philippines, while at chapter-level, all Red Cross Action 
Teams (RCATs) are ready to be deployed. Volunteers on the ground are also providing their chapters and the 
national headquarters with current information on the situation in their respective areas. 
 
Two assessment teams comprising technical personnel from the PRC disaster management, health and social 
services are also ready for deployment, together with all emergency response units, with search-and-rescue facilities 
and equipment. PRC is also deploying an amphibian unit, a payloader and two 10-wheeler trucks to transport 
supplies from the National Society’s regional warehouse in Subic Bay to areas which are expected to suffer the effect 
of Typhoon Maysak. Initial deployment of relief supplies for 200 households to a safe position closer to the projected 
area of impact is being carried out in parallel. Trucks carrying supplies for 200 households left Subic Bay on 
Thursday, 2 April 2015, evening and to arrive in Nueva Viscaya later today, Friday 3 April 2015. Additional  
emergency shelter and non-food items, for at least 800 families, are being readied for immediate mobilization to 
affected areas – if required – in the aftermath of the typhoon. 
 
Overview of Red Cross Red Crescent actors in-country 
The PRC works with the IFRC and the International Committee of the Red Cross (ICRC) as well as American Red 
Cross, Australian Red Cross, British Red Cross, Canadian Red Cross, Finnish Red Cross, French Red Cross, 
German Red Cross, Japanese Red Cross Society, The Netherlands Red Cross, Norwegian Red Cross, The Republic 
of Korea National Red Cross, Spanish Red Cross, Swiss Red Cross, Taiwan Red Cross Organization and Qatar Red 
Crescent Society in-country. 
 
Movement Coordination 
The IFRC currently has an acting Red Cross Red Crescent Movement coordinator in place who liaises frequently and 
supports coordination with the PRC, ICRC, Partner National Societies in-country, and external organizations as 
needed. 
  
Overview of non-Red Cross Red Crescent actors in-country 
 
Coordinating with the authorities 
As auxiliary to the public authorities, PRC maintains a strong relationship with government bodies through participation 
or collaboration with (i) the National Disaster Risk Reduction and Management Council (NDRRMC); (ii) the provincial, 
municipal and barangay (village) disaster risk reduction and management councils; and (iii) the local government units 
defined in the Disaster Risk Reduction and Management Act from 2010. 
 
PRC participates in NDRRMC meetings and coordinates with the Department of Social Welfare and Development 
(DSWD), and Department of Health, and the NDRRMC at provincial, municipal and barangay levels. With regards to 
Typhoon Maysak, PRC continues to participate in meetings with the NDRRMC. 
 
Inter-agency coordination 
At country level, PRC and IFRC participate in Humanitarian Country Team (HCT) forums held both during disasters 
and non-emergency times. PRC and IFRC are involved in relevant cluster information sharing, planning, and analysis 
at all levels while IFRC supports PRC coordination efforts through representation in other relevant clusters as 
required. Regionally, the IFRC Asia Pacific zone office and South-East Asia regional delegation participate in regional 
Inter-Agency Standing Committee (IASC) meetings. 
 

Needs analysis, beneficiary selection, risk assessment and scenario planning 

  
Needs assessments 
Typhoon Maysak continues to approach the Philippine island of Luzon at a slow pace. While its overall impact will only 
be known once it makes landfall and the needs it creates determined upon completion of rapid needs assessments, 
forecasts show that it is likely to leave significant damage and corresponding needs in its wake. The Philippine 
authorities, the Red Cross Red Crescent and humanitarian actors will certainly mount immediate interventions to meet 
such humanitarian needs that may be wrought by Maysak.  
 
This DREF allocation will support deployment of operational support and rapid assessment teams as well as the 
mobilization of pre-positioned relief supplies to areas under threat, for immediate distribution to affected people. This is 
in line with PRC’s request for immediate surge capacity as  logistics/travel may be difficult in the wake of Maysak. Pre-
positioning of key staff and shelter relief items will not only enable rapid response if required, but also position PRC to 
quickly determine needs of the affected people, which is crucial in informing the development of a detailed action plan. 
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IFRC support will initially enable PRC to mobilize equipment and supplies sufficient for 200 households from 
warehouses, to strategic and secure locations with greater access to areas where the typhoon is expected to hit. 
These include trucks and a payloader for debris removal, and relief non-food items such as mosquito nets, sleeping 
mats, blankets, hygiene kits (including hygiene promotion), and jerry cans for water distribution as well as emergency 
shelter items (tarpaulins), to provide for the immediate needs of affected people. Relief supplies for a further 800 
households will then be transported in the aftermath of the storm, informed by rapid assessment of needs and are 
budgeted in this request. If rapid assessments (to be carried out when safety conditions permit) indicate that the needs 
are higher than projected, a revised DREF request – with a revised budget – may be issued and if needed, an 
emergency appeal.  
 
Beneficiary selection 
The vulnerabilities of the affected population are usually layered and multi-faceted. In its responses, PRC will ensure 
that programmes are aligned with its own as well as IFRC’s commitment to take into account gender and diversity, for 
example by targeting women-headed households, pregnant or lactating women, and men and boys made vulnerable 
by the disaster, who have been forced to migrate. These groups will be considered according to the level of impact 
and more priority will be given to those who have lost their houses.  
 
The main criteria for validation will prioritize most vulnerable households among the populations directly affected by 
the disaster and who have not received any or sufficient assistance from the government or other organizations. Other 
considerations will be people staying in evacuation centres; those who lack relevant resources to cope with basic 
humanitarian needs on their own; those belonging to the socially vulnerable households, including women-headed 
households and those with many dependent children; persons with disabilities and of low economic resources, and; 
the sick and elderly with low economic base.  
 
Once beneficiaries are identified, each will be given a PRC beneficiary card with their and household members’ 
names. The card will form the basis for the official recognition of bearers as beneficiaries of the PRC and during 
implementation PRC volunteers will countercheck if the names on the card are listed in distribution sheets. Upon 
receipt of any items or assistance, beneficiaries will sign award sheets or participating lists. With these records, cases 
of double-counting will be eliminated. 
 
Feasibility and delivery capacity 
The PRC chapters in Luzon have technical capacity and experience to deliver in this potential response with support 
from the PRC headquarters, the IFRC and other Movement partners. All distributions of relief items and needs 
assessments will be led and carried out by PRC staff and volunteers at the chapter level. 
 

B. Operational strategy and plan 

This DREF allocation aims to position the PRC and the IFRC system to respond to immediate needs that may be 
caused by Typhoon Maysak through the deployment and standby of IFRC and National Society surge capacity as well 
as covering costs of mobilizing preparedness stocks to affected areas. A revision of the plan of action will be made to 
cover the full response operation as necessary. A final report will be made available three months after the end of the 
operation.  
 

Overall objective 

 
This DREF operation aims to support the PRC in responding to immediate needs of communities that may be affected 
by Typhoon Maysak and undertaking rapid assessments to inform the development of a detailed action plan. 
Furthermore the operation will initially support immediate needs of up to 1,000 households through the provision of 
essential household non-food items and emergency shelter materials – which will be mobilized from pre-positioned 
stocks– as well as distribution of safe water and mobilization of communities to undertake environmental sanitation 
activities. More supplies will be delivered based on needs that will be informed by post-disaster assessments.  
 

Proposed strategy 

 
The initial strategy is to provide surge capacity to PRC from the IFRC country delegation to facilitate pre-positioning of 
humanitarian assistance and supplies. Once this surge support in place, rapid assessments will be undertaken to 
obtain a clearer picture of the situation. This support will enable better response preparedness. 
 
Parallel to this surge support, it can already be projected - based on previous experience of PRC working in tandem 
with other government and humanitarian organizations - that the support provided by the Red Cross Red Crescent will 
cover essential household items, and emergency shelter assistance. Distribution of safe water will also be undertaken 
pending repair of damaged systems and community members will be mobilized to undertake environmental sanitation 
activities such as debris clearing. In line with this, the PRC has requested support from IFRC in order to ensure a 
smooth and rapid response to affected people, and preparations have advanced to carry this out. 



P a g e  | 5 

 
The DREF allocation will also cover distribution and logistics costs, including support for PRC volunteers who are at 
the frontline of disaster response. The initial response will be carried out for at least 15 days during which 
assessments will be completed to further inform subsequent action. 
 

Operational support services 

 

Human resources 
As they will be the first responders, volunteers from PRC will be required to respond to this imminent disaster. Teams 
of volunteers have already been put on stand-by in several locations and more will be needed. In terms of staff, it is 
planned to provide additional surge capacity to some key locations. IFRC field and communications delegates are 
ready for deployment to possible affected areas, together with financial and fleet staff. PRC chapter staff in provinces 
where the typhoon is anticipated, are on high alert. 
 
PRC is the nation’s largest humanitarian organization and works through 100 chapters covering all administrative 
districts and major cities in the country. It has at least 1,000 staff at national headquarters and chapter levels, and 
approximately one million volunteers and supporters, of whom some 500,000 are active volunteers. At chapter level 
also, volunteers in a programme called Red Cross 143 – one team leader and 43 team members in each barangay – 
is in place to enhance the overall capacity of the National Society to prepare for and respond in disaster situations. 
 
The IFRC country delegation in the Philippines is led by a head of delegation and consists of some 50 national and 28 
international staff in Manila and in various parts of the country where the IFRC supports PRC in ongoing operations 
and longer-term development programming. 
 

Logistics and supply chain 

Logistics support is provided by an in-country IFRC team led by one logistics coordinator together with field hub 
coordinators and delegates specialized in warehousing, procurement and fleet management as well as national staff 
based in Manila and the chapters covered by operations.  
 
Logistics activities will aim to effectively manage the supply chain, including procurement, clearance, storage and 
forwarding to distribution sites following PRC and IFRC logistics procedures, with full audit trail. 
 

Information technology and telecommunications 

With the existing digital divide between the current state of information and communication technology (ICT) skills and 
future operational needs in the field and among offices, IFRC supports sustainable skills training and equipment 
maintenance knowledge of PRC staff and volunteers.  
 
Support in elevating staff/volunteer skills in new technologies, including efficient electronic data collection tools such 
as the Open Data Kit (ODK) and electronic reporting is also being implemented, and is aligned with PRC’s strategic 
objectives. 
 

Communications 

PRC and IFRC communications teams are taking measures to ensure that Red Cross preparedness and response 
efforts around Typhoon Chedeng are effectively communicated amongst key public audiences. The IFRC’s 
communications delegate is on standby to deploy to the field as required and a photographer/videographer will be 
contracted and pre-positioned in a suitable location where the typhoon is expected to make landfall. This will ensure 
that the wider Red Cross membership has immediate access to high quality audio-visual materials for use in their 
publicity efforts. Steps are also being taken to highlight PRC’s preparedness measures via social media platforms and 
through direct engagement with local and international media. 
 
PRC and IFRC communications teams work together to generate news stories for use across IFRC and PRC 
multimedia platforms. A range of communication materials including key messages, fact sheets and case studies are  
produced to support and guide the communications activities of National Societies. Media releases and press 
conferences may be organised as required and staff and volunteers across the country are actively contributing to 
institutional communications through their own social media channels. 
 

Beneficiary communications and accountability 

The provision of information and two-way engagement with the affected population is a key point to consider during 
the response operation, so that PRC activities can be adjusted according to the expectations, needs and concerns of 
affected communities. Beneficiary communication components and mechanisms will be incorporated across the 
various programme sectors and will be closely linked with planning, monitoring and evaluation processes in order to 
build an environment of transparency and accountability. 
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Planning, monitoring, evaluation, and reporting (PMER) 

Reporting on the operation will be made in accordance with the IFRC minimum reporting standards. One update will 
be issued during the operation’s timeframe and a final report within three months of the end of the operation. 
However, if this operation evolves into an Emergency Appeal response, subsequent reporting will be done within the 
context of that Emergency Appeal. 
 
Monitoring of distributions is carried out through the use of beneficiary distribution lists, and feedback from beneficiary 
households themselves. Post distribution surveys will be undertaken to determine the level of satisfaction among the 
people who will be reached with assistance, particularly relief distributions.  

 

Administration and Finance 

The IFRC, through the department of finance, provides the necessary operational support for review, validation of 
budgets, bank transfers, and technical assistance to the National Societies on procedures for justification of 
expenditures, including the review and validation of invoices. Most National Societies have been supported for many 
years by the IFRC and are accustomed to these financial procedures.  
 
The IFRC finance and administration team in Manila comprises one finance coordinator, one finance manager, and 
three finance officers as well as two administration officers and five drivers who also provide transport support in the 
field when required. 
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C. DETAILED OPERATIONAL PLAN 

 

Early warning & emergency response preparedness  

 

Needs analysis: While the overall impact of the typhoon will be known in its aftermath, PRC and IFRC need to be prepared for immediate interventions and 

assessments. Allocation from DREF will support deployment of operational support and rapid assessment teams.  
 

Outcome 1: The Philippine Red Cross is better prepared to respond to Typhoon Maysak. 

Output 1.1: Surge capacity from Manila provided and supports the PRC in its immediate responses.  

Activities planned                                                                                                                                                Month 1 2 3 

1.1.1 Place National Society staff and volunteers on stand-by in various locations for immediate response.     

1.1.2 Mobilize/deploy IFRC delegates available in-country to support PRC in its immediate response.    

 

Quality programming   

 

Needs analysis: This DREF allocation will support deployment of rapid assessment teams to quickly determine needs of the affected population – which is 

crucial in informing the development of a detailed action plan. Based on further information and rapid assessments to be carried out when safety conditions permit, 
additional assistance may be requested through the IFRC international disaster response mechanisms. 
 

Outcome 2: Continuous and detailed assessment and analysis is used to inform the design and implementation of the operation. 

Output 2.1: Needs assessments are conducted and response plans updated according to findings.  

Activities planned                                                                                                                                                Month 1 2 3 

2.1.1 Mobilize PRC staff and volunteers for assessments.    

2.1.2 Mobilize/deploy IFRC delegates available in-country to support PRC in conducting assessments.     

2.1.3 Undertake assessments to determine specific needs of beneficiaries.    

2.1.4 Develop a response plan with activities that will meet identified beneficiary needs.    

Output 2.2: Additional assistance is considered where appropriate and incorporated into the plan 

Activities planned                                                                                                                                                Month 1 2 3 

2.2.1 Ensure that any adjustments to initial plans are informed by continuous assessment of needs and through 
established feedback mechanisms. 

   

2.2.2 Conduct post-action surveys to determine the level of satisfaction among beneficiaries.    
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Water, sanitation and hygiene promotion 

 

Needs analysis: In the aftermath of the typhoon, there will be a need to support immediate access to safe water supply pending repair of sources that may be 

damaged. Environmental sanitation activities, including clearing of debris and other community clean-up efforts, are also likely to be needed in the aftermath of the 
typhoon. In affected communities, cleaning campaigns together with solid waste management activities will aim to reduce health risks associated with poor 
sanitation. Hygiene promotion activities will also be needed to improve hygiene behavioural and bridge knowledge and practice of safe water and food handling as 
well as hygiene practices such as hand-washing so as to mitigate the threat of preventable diseases. 
 

Population to be assisted: The 1,000 households targeted with jerry cans, mosquito nets and hygiene kits will also be reached with hygiene promotion. 

People in evacuation centres and communities will be provided with safe drinking water, including via trucking and bladders.  
 

Outcome 3: Risk of waterborne, water-related and vector-borne diseases in communities affected by Typhoon Maysak reduced. 

Output 3.1: Access to safe water by affected communities increased. 

Activities planned                                                                                                                                          Month 1 2 3 

3.1.1. Provide affected households in evacuation centres and in the community with safe water    

3.1.2. Collaborate with the relief sector in providing safe water storage containers to target households.    

Output 3.2: Access to adequate sanitation in affected communities increased. 

Activities planned                                                                                                                                          Month 1 2 3 

3.2.1. Mobilize and deploy PRC equipment for debris clearing.    

3.2.2. Mobilize community members to undertake environmental sanitation activities, including debris clearing.    

Output 3.3: Knowledge, attitude and practice on safe water, sanitation and hygiene by target population increased. 

Activities planned                                                                                                                                          Month 1 2 3 

3.3.1. Collaborate with the relief sector in providing hygiene kits and hygiene promotion for the usage of safe 
water storage containers. 

   

3.3.2. Recruit and train new or mobilize existing community health volunteers to participate in hygiene 
promotion activities, in coordination with the health team.  

   

3.3.3. Conduct hygiene promotion activities in target communities, in collaboration with the health team and 
other sectors.  
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Shelter and settlements (and household items) 

 

Needs analysis: Based on previous experience, needs can be expected in the sectors of immediate relief and emergency shelter as thousands of households 

risk being displaced if their houses are damaged or destroyed. Furthermore, thousands of households are expected to seek temporary shelter in evacuation 
centres and will require essential items to meet immediate needs in a dignified manner. This operation will therefore support provision of non-food items, including 
mosquito nets, sleeping mats, blankets, hygiene kits, and jerry cans as well as emergency shelter items (tarpaulins). 
 

Population to be assisted: Up to 1,000 households will be assisted with emergency shelter (tarpaulins) and non-food relief items.  

 

Outcome 4: The immediate shelter and settlement needs of the population affected by Typhoon Maysak are met. 

Output 4.1: Essential household items are provided to the target population.  

Activities planned                                                                                                                                                Month 1 2 3 

4.1.1 Identify, register, verify and mobilize beneficiaries for distributions.    

4.1.2 Mobilize and transport non-food items to affected areas.    

4.1.3 Distribute non-food items to 1,000 affected households.    

Output 3.2: Emergency shelter assistance is provided to the target population.  

Activities planned                                                                                                                                                Month 1 2 3 

4.2.1 Identify, register, verify and mobilize beneficiaries for distributions.    

4.2.2 Mobilize and transport emergency shelter items (tarpaulins) to the affected area.     

4.2.3 Distribute emergency shelter items to 1,000 affected households.      
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ANNEX 1: ASSUMPTIONS AND RISKS TABLE TEMPLATE 

 

 
 

ASSUMPTIONS & RISKS 

LIST IF SPECIFIC 

AFFECTED SECTORS 

OR STATE ‘ALL’ 

L
ik

e
li
h

o
o

d
 

Im
p

a
c
t 

CAN CONTROL; MITIGATE / INFLUENCE; 

OR ONLY FACTOR-IN 

Adequate support (technical, material, and financial) is available 
for the operation 

All M H Can mitigate 

Future disasters do not impact upon the same areas potentially 
affected by Maysak and/or different  areas, distracting resources 
and implementation schedules  

All H H Factor into disaster preparedness 

Access and logistics for delivery of materials, including to remote 
locations, is not hampered by bad weather conditions and 
blocked roads  

All H H Factor into logistics planning 

Health issues such as dengue do not affect availability of 
programme management staff and volunteers  

All M M Factor programme planning 

 



 

 

Contact information 
For further information specifically related to this operation, please contact: 

 Philippine Red Cross 

o Gwendolyn Pang, secretary general, +63 2 525 5654; secgen@redcross.org.ph  

 IFRC Philippines country office 

o Kari Isomaa, head of delegation, +63 2 336 8622; kari.isomaa@ifrc.org  

o Patrick Elliott, operations manager, +63 998 961 2140; patrick.elliott@ifrc.org  

 IFRC South-East Asia regional delegation, Bangkok 

o Anne Leclerc, head of regional delegation, +66 2661 8201; anne.leclerc@ifrc.org  

 IFRC Asia Pacific zone office, Kuala Lumpur 

o Martin Faller, head of operations, email: martin.faller@ifrc.org   

o Necephor Mghendi, operations coordinator, +6012 224 6796; necephor@mghendi@ifrc.org  

o Patrick Fuller, communications manager; phone: +60 3 9207 5705; email: patrick.fuller@ifrc.org  

o Emilia Koski, relationship manager; mobile: +60 12 230 7548, email: emilia.koski@ifrc.org    

o Peter Ophoff, head of planning, monitoring, evaluation and reporting (PMER), +60 3 9207 5775, 

peter.ophoff@ifrc.org  

 IFRC Geneva:  

o Christine South, operations support; phone: +41 22 730 4529, email: christine.south@ifrc.org 

 



Click here 

1. DREF budget below  

2. Click here to return to the title page 

 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 

vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 

Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance and 

promotion of human dignity and peace in the world. 
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DREF OPERATION 02/04/2015

MDRPH018 Philippines - Typhoon Maysak

Budget Group

Shelter - Relief 33,373

Clothing & Textiles 10,840

Water, Sanitation & Hygiene 15,198

Utensils & Tools 5,203

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 64,614

Storage, Warehousing 650

Distribution & Monitoring 2,500

Transport & Vehicle Costs 11,707

Logistics Services 10,000

Total LOGISTICS, TRANSPORT AND STORAGE 24,858

National Society Staff 4,427           

Volunteers 5,951

Total PERSONNEL 10,378

Travel 7,150

Information & Public Relations 1,584

Office Costs 434

Communications 889

Financial Charges 2,000

Total GENERAL EXPENDITURES 12,057

Programme and Services Support Recovery 7,274

Total INDIRECT COSTS 7,274

TOTAL BUDGET 119,180

DREF Grant

Budget CHF


