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Date of issue: 21 October 2015  Date of disaster: 18 October 2015   

Manager responsible for this DREF operation: 

Patrick Elliott, operations manager 

IFRC Philippines country delegation  

 

Point of contact:  

Gwendolyn Pang, secretary-general 

Philippine Red Cross 

 

Operation start date: 20 October 2015 
Expected timeframe: 3 months 

Operation end date: 20 January 2016 

Operation budget: CHF 269,794 DREF allocated: CHF 269,794 

Total number of people affected: 60,170 families 
(approx. 290,797 people) 

Number to be assisted: 2,500 families (approx.12,500 
people) 

 

Host National Society: 
Philippine Red Cross (PRC) is the nation’s largest humanitarian organization and works through 100 chapters 
covering all administrative districts and major cities in the country. It has at least 1,000 staff at national headquarters 
and chapter levels, and approximately one million volunteers and supporters, of whom some 500,000 are active 
volunteers. At chapter level, a volunteer programme called Red Cross 143 is in place to enhance the overall capacity 
of the National Society to prepare for and respond in disaster situations. 
 

Red Cross Red Crescent Movement partners actively involved in the operation: 
PRC is working with the International Federation of Red Cross and Red Crescent Societies (IFRC) in this operation. 
The National Society also works with the International Committee of the Red Cross (ICRC) as well as American Red 
Cross, Australian Red Cross, British Red Cross, Canadian Red Cross, Finnish Red Cross, French Red Cross, German 
Red Cross, Japanese Red Cross Society, The Netherlands Red Cross, Norwegian Red Cross, Qatar Red Crescent 
Society, Spanish Red Cross, and Swiss Red Cross, in-country. The majority of these partners are supporting PRC’s 
response to Typhoon Haiyan.  
 

Other partner organizations actively involved in the operation: 
The Philippine Atmospheric, Geophysical and Astronomical Services Administration (PAGASA) and the National 
Disaster Risk Reduction and Management Council (NDRRMC) have been monitoring Typhoon Koppu since before it 
entered the Philippine Area of Responsibility (PAR). The NDRRMC began issuing regular storm advisories on 14 
October 2015, directing disaster risk reduction and management councils at the local level to undertake precautionary 
measures and initiate preparations for a possible response. Continuous monitoring of the typhoon is also being carried 
out by various government and non-government agencies, including members of the Humanitarian Country Team 
(HCT). The President of the Philippines went on national television on Friday 16 October and advised people to be well 
prepared as the storm had the potential of causing a substantial humanitarian impact.  
 

 

A. Situation analysis 

 

Description of the disaster  

Typhoon Koppu (locally known as Lando) made landfall over the town of Casiguran, Aurora province (around to 350 
km northeast of Manila), on Sunday 18 October 2015 as an equivalent of category 3 cyclone, packing maximum 
sustained winds of 185 km/h near the centre and gusts of up to 220 km/h. After landfall, the typhoon has been skirting 
the northern part of Luzon Island, moving at a slow speed of 5 kph and bringing heavy rains within its 600-kilometre 
diameter.  

Emergency Plan of Action (EPoA) 

Philippines: Typhoon Koppu 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=20577&record=1&last=6063
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According to state weather bureau, Philippine Atmospheric Geophysical and Astronomical Services Administration 
(PAGASA), Koppu has since weakened into a tropical storm and its centre was estimated at 120 km West of Calayan, 
Cagayan, as at 12:00h local time Tuesday 20 October 2015; public storm warning signals (PSWS) remained in place 
for at least 12 areas, with Abra, Apayao, Batanes, Northern Cagayan (including Calayan and Babuyan group of 
islands), Ilocos Norte and Ilocos Sur under PSWS #2. 
 

Major rivers in North and Central 
Luzon are swollen due to the ongoing 
rains. However, PAGASA has 
described the rains as beneficial to 
major reservoirs since water level in 
key dams has increased significantly 
amid a water supply problem that was 
caused by the current El Nino 
phenomenon.  
 
Several of the affected areas have 
reported 2-3 feet of floods, with more 
areas expected to be inundated as 
rainwater collected in the mountains 
starts to move downstream. Particular 
bad flooding has been reported in 
provinces of Cagayan, Isabella, Nueva 
Ecija and Pampanga. Some roads are 
still impassable in the affected areas 
due to flooding or road/bridge damage. 
Province-wide power outages still 
remain in Apayao, Aurora, Kalinga, 

Nueva Vizcaya, and Quirino. In the towns of Dinalungan, Casiguran and Dilasag, communications lines are still 
disrupted.  
 
A total of 290,797 people (60,170 families) have been most affected in regions I, II, III, IV-A, V and CAR, according to 
National Disaster Risk Reduction and Management Council (NDRRMC) update issued on 20 October 2015 morning. 
Of these, 23,993, people (5,426 families) were pre-emptively evacuated and serviced in 376 evacuation centres. So 
far, 12 deaths and seven injured have been confirmed while 1,693 houses are reported to have been damaged. 
 
As soon as the system entered PAR on 14 October 2015, NDRRMC convened its first pre-disaster risk assessment 
(PDRA) meeting to discuss preparedness measures. The disaster agency has since held daily meetings, in which the 
Philippine Red Cross (PRC) has participated and UN OCHA has represented the Humanitarian Country Team (HCT), 
to coordinate the national response. NDRRMC went on red alert since noon of 16 October; prior to landfall council 
member agencies report to the NDRRMC operations centre 24/7 to monitor the status and development of the system 
while regional, provincial and local disaster risk reduction management offices in affected areas activated their 
emergency operations centres.  
 
After the typhoon’s landfall, NDRRMC activated its first responders and search and rescue teams from various 
agencies, including military assets, to support evacuation of families and provide immediate assistance. According to 
its assessments, NDRRMC foresees that food items, non-food items and emergency shelter items among the priority 
needs. At this point, no international support is being requested as the situation and response is deemed to be within 
the capacity of the authorities and local agencies, including PRC.  
 

Summary of the current response 

PRC had been continuously monitoring the approaching typhoon through its operations centre (Ops Cen) that 
functions 24/7 and conditions on the ground via its wide chapter network. Ops Cen continuously provides PAGASA 
weather bulletins and other government updates to chapters, including via SMS. The Ops Cen issues regular bulletins 
which include details of preparedness and response activities by all chapters affected. Chapters have also provided 
the national headquarters with updated inventories of blood stocks, relief supplies and assets, while also continuously 
providing situation reports.  
 
In preparation for a prompt response, PRC chapters in areas that are in the direct path of the typhoon activated their 
response teams, and alerted chapter staff, community health volunteers and Red Cross 143 volunteers for response. 
Other chapters, such as Olongapo City chapter, were also put on standby for possible deployment. Other standard 
preparedness response measures were conducted, with existing preparedness stocks, rescue boats and other 
equipment readied and on stand-by for potential dispatch/deployment to areas where they may be needed.  

Several affected areas are flooded, with more areas expected to be inundated as 

rainwater collected in the mountains move downstream.  

Photo: Noel Cellis / IFRC 

http://www.gov.ph/crisis-response/the-philippine-public-storm-warning-signals/
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PRC NHQ has deployed a team of staff from disaster 
management, social and health departments to 
augment Aurora Chapter. A rapid assessment team 
(composed of DMS, Health and Social) is ready for 
deployment once the conditions permit. PRC has also 
readied or dispatched 11 water search and rescue 
teams (WASAR), equipped with 26 ambulances, 11 
rescue boats, 3 hotmeals on wheels trucks, 1 
amphibious vehicle and 3 Humvees from NHQ and 
hear by chapters to affected areas. The NHQ has 
released funds to cover immediate operational 
expenses and to cover the deployment of assessment 
teams as well as transportation of relief supplies. 
 
In the province of Aurora, where Koppu made landfall, 
more than 1,700 families (8,500 individuals) were 
evacuated to six evacuation centres. The chapter in 
Baler (provincial capital) initially deployed eight staff 
and volunteers to assess affected areas and provide 
hot meals to 1,172 individuals in Dilasag and 3,000 
individuals in Baler. In Pangasinan, a small number of 
families have also received non-food items from the 
chapter. Chapters have also put up welfare desks to 
assist families in evacuation centres. PRC WASAR teams have so far reported rescuing 297 individuals. 
 

Table 1: Summary of PRC WASAR teams deployed 

No. of teams Deployed from Deployed to Equipment 

2 NHQ Nueva Ecija Two 6x6 truck with boats 

2 NHQ Bulacan 2 Humvees 

1 Tarlac Nueva Ecija 1 civilian truck and 1 rubber boat 

1 Bulacan Nueva Ecija 1hi-lux and 1 rubber boat 

3 Olongapo City Nueva Ecija 1 Amphibian, 2 rubber boats, and 2 6X6 trucks 

 
An IFRC field delegate was deployed to Nueva Vizcaya Chapter to support PRC rapid assessment and response 
teams. A communications delegate was deployed along with a photographer and is providing prompt and accurate 
information about the situation on the ground. A second field delegate is deploying to Central Luzon, with another 
vehicle, with a PRC assessment team.   
 

IFRC initially released relief stocks consisting of family 
packs (tarpaulins, blankets, jerry cans, hygiene kits, 
mosquito nets and sleeping mats). A total of 1,500 
family packs were released to PRC and some 
departed from the PRC warehouse in Metro Manila on 
Saturday. Others were dispatched from Subic Bay 
warehouse Sunday morning. IFRC has also released 
family packs for 200 families which have already been 
prepositioned in Nueva Viscaya Chapter and is also 
providing support for logistics to deploy the stocks. 
IFRC-provided relief stock in country (in PRC 
warehouses in Metro Manila, Subic Bay and Cebu 
City) is sufficient to support about 14,000 families.  
 
The IFRC Country Delegation for Philippines has also 
supported preparations by coordinating with the 
disaster management department of PRC and the 
disaster management unit (DMU) of the Asia Pacific 
regional office in Kuala Lumpur, Malaysia, on 
preparedness planning. The delegation’s programme 
coordinator is representing the IFRC in NDRRMC and 

HCT meetings, together with relevant IFRC staff. Regular updates have been provided to both NDRRMC and HCT. 
The delegation’s information management delegate, in Metro Manila, is supporting PRC in producing risk/hazard 
maps and compiling secondary data to augment preparedness and response planning.  

PRC has dispatched non-food items such as tarpaulins, jerry cans, 
hygiene kits, sleeping mats and mosquito nets for 1,500 families 

to the provinces of Aurora, Cagayan and Isabela.  
Photo: Byron Nonato/IFRC 

PRC teams across the affected areas are continuously monitoring 
the effects of Koppu and report to chapters on the status of the 

population and lifelines.  
Photo: Noel Cellis / IFRC 
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This DREF request is seeking to support PRC in providing affected families with immediate food, non-food and 
emergency shelter items, and in conducting rapid assessments in the affected areas. 
Overview of Red Cross Red Crescent actors in-country 
The PRC works with the IFRC, the International Committee of the Red Cross (ICRC) and other in-country partners – 
American Red Cross, Australian Red Cross, British Red Cross, Canadian Red Cross Society, Finnish Red Cross, 
French Red Cross, German Red Cross, Japanese Red Cross Society, The Netherlands Red Cross, Norwegian Red 
Cross, Qatar Red Crescent Society, Spanish Red Cross, and Swiss Red Cross. Most of these partners are 
supporting an ongoing recovery programmes in response to Typhoon Haiyan of November 2013. However, ICRC 
has coordinated closely with PRC and IFRC and offered to make available food and non-food items, if requested. At 
this time, no other Movement partners have confirmed bi-lateral support to the National Society.   
 
Movement Coordination 
The Philippine Country Delegation currently has a programme coordinator in place who liaises frequently and supports 
coordination with the PRC, ICRC, Partner National Societies in-country, and external organizations as needed. 
  
Overview of non-Red Cross Red Crescent actors in-country 
 

Coordinating with the authorities 
As auxiliary to the public authorities, PRC maintains a strong relationship with government bodies through participation 
or collaboration with (i) the National Disaster Risk Reduction and Management Council (NDRRMC); (ii) the provincial, 
municipal and barangay (village) disaster risk reduction and management councils; and (iii) the local government units 
defined in the Disaster Risk Reduction and Management Act from 2010. 
 
As a member of NDRRMC as well as regional, provincial and local DRRMCs, PRC is continuously coordinating with 
the central and local governments by participating in PDRA and response coordination meetings. The National Society 
is also providing regular updates to its International Red Cross Red Crescent Movement partners with in-country 
presence as well as with its bilateral external partners.  
 
The IFRC Programme Coordinator is attending the coordination meetings called by the Office of Civil Defence (OCD) 
and the Department of Social Welfare and Development (DSWD) to consider the then current situation and response 
activities by the government. 
 
Inter-agency coordination 
At country level, PRC and IFRC participate in Humanitarian Country Team (HCT) forums held both during disasters 
and non-emergency times. The IFRC Programme Coordinator is attending HCT meetings PRC and IFRC are involved 
in relevant cluster information sharing, planning, and analysis at all levels while IFRC supports PRC coordination 
efforts through representation in other relevant clusters as required. Regionally, the IFRC Asia Pacific office and 
South-East Asia regional delegation participate in regional Inter-Agency Standing Committee (IASC) meetings. 
 

Needs analysis, beneficiary selection, risk assessment and scenario planning 
 

Needs assessments 
Immediate needs are for water search and rescue, support to families in evacuation centres and support for them to 
return home as quickly as possible Food items, non-food items and emergency shelter items are the other priority 
needs, as highlighted by NDRRMC during coordination meetings and confirmed by PRC chapters in affected areas. 
    
The latest update by NDRRMC indicates that a total of 290,797 people (60,170 families) have been affected across 
six regions. These numbers will likely increase and extent of damages will be ascertained as from all affected areas 
are collated. Some families were evacuated pre-emptively as part of the government’s strategy of evacuating people 
in low-lying and mountainous parts across high-risk areas if the situation warrants. However, it is expected the 
evacuation centres will reduce in numbers in the coming days as people return to their homes.  
 
Latest field updates from PRC chapters are reporting significant flooding in the provinces of Cagayan, Isabella, Nueva 
Ecija and Pampanga, with the most critical flooding in Nueva Ecija where people are being rescued from rooftops. As 
well as affecting the immediate shelter conditions of affected people, the situation also poses risks to the population’s 
health. Even before the typhoon developed, Cagayan and the Cordillera regions were already experiencing increased 
incidence of dengue. The lack of adequate facilities in evacuation centres could also exacerbate this public health 
situation. Furthermore, the risk of leptospirosis and other water-borne diseases increase as communities continue to 
be exposed to floodwater. 
 
With regards to damage related to longer-term recovery, at this time there is limited information and the situation 
continues to evolve. The overall impact will only be known in the following days as more information becomes 
available and rapid assessments are carried out. This is currently being hindered by the flooding situation. It is 
anticipated the greatest needs will be as a result of the Typhoon’s direct impact in the coastal areas and also the 
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subsequent flooding which is still developing. Previous experience of similar typhoons in this area would suggest we 
can expect considerable damage to shelter and livelihoods due to a combination of wind, rains and flooding. Because 
this is also the time of year for rice harvest, a negative impact on livelihoods can be expected. 
Beneficiary selection 
In its responses, PRC will ensure that programmes are aligned with its own as well as IFRC’s commitment to take into 
account gender and diversity, for example by targeting women-headed households, pregnant or lactating women, and 
men and boys made vulnerable by the disaster, who have been forced to migrate. These groups will be considered 
according to the level of impact and more priority will be given to those who have lost their houses.  
 
The main criteria for validation will prioritize most vulnerable households among the populations directly affected by 
the disaster and who have not received any or sufficient assistance from the government or other organizations. Other 
considerations will be people staying in evacuation centres; those who lack relevant resources to cope with basic 
humanitarian needs on their own; those belonging to the socially vulnerable households, including women-headed 
households and those with many dependent children; persons with disabilities and of low economic resources, and; 
the sick and elderly with low economic base.  
 
Once beneficiaries are identified, each will be given a PRC beneficiary card with their and household members’ 
names. The card will form the basis for the official recognition of bearers as beneficiaries of the PRC and during 
implementation PRC volunteers will countercheck if the names on the card are listed in distribution sheets. Upon 
receipt of any items or assistance, beneficiaries will sign award sheets or participating lists. With these records, cases 
of double-counting will be eliminated. 
 
Feasibility and delivery capacity 
The PRC chapters in Luzon have technical capacity and experience to deliver in this potential response with support 
from the PRC headquarters, the IFRC and other Movement partners. All distributions of relief items and needs 
assessments will be led and carried out by PRC staff and volunteers at the chapter level. 
 

B. Operational strategy and plan 

 

Overall objective 

This DREF operation is aimed to meet the immediate needs of 2,500 families (12,500 people) affected by typhoon 
through provision of food and non-food relief supplies. It will also include the distribution of safe water and mobilization 
of communities to undertake environmental sanitation activities. It also covers support for PRC to mobilize chapters 
and volunteers, undertake rapid assessments and deploy emergency response units including WASAR units.  
 

Proposed strategy 

This operational plan is fully in line with current PRC and IFRC policies, procedures, and commitments, and seeks to 
provide immediate and relief support to the most affected communities. At this time, the main focus of the response 
will be on the provinces of Aurora, Cagayan, Isabella, Nueva Ecija and Pampanga. However, the geographical 
coverage will be reviewed, and other areas may be included, based on assessment recommendations.  
 
This DREF-supported operation aims to support community resilience and to mitigate the circumstances of the 
affected people through the ready provision of emergency food items, household non-food items and emergency 
shelter materials, water, sanitation and hygiene promotion. The help should ensure that immediate food needs are met 
and shelter, water and sanitation conditions improved, thereby reducing the prevalence of illness and disease. Where 
markets permit cash transfer will be considered as a methodology for response.  
 
The response will utilize stocks available in-country; as mentioned in an earlier section, IFRC-provided relief stock in 
country is sufficient to support about 14,000 families. Already, non-food items for 1,700 families have reached Aurora, 
Cagayan, Isabela, and Nueva Vizcaya chapters and distributions are set to commence on Tuesday 20 October. This 
DREF allocation will help ensure that such stocks will continue to be available through immediate replenishment in 
preparation for future disaster. 
 
The DREF allocation will also be used to support the ongoing water search and rescue operation – being undertaken 
by WASAR teams deployed to marooned areas – and to cover costs related to rapid assessments and augmentation 
of chapter capacity. Based on assessments, additional assistance may be requested through an emergency appeal. 
 
This operation is expected to be implemented over three months, and will therefore be completed by 20 January 2016. 
 

Operational support services 
 

Human resources 
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PRC rapid assessment teams and emergency response teams are being deployed. Chapter staff and volunteers are 
also being mobilized. An IFRC field delegate and Communications delegate are deployed to Nueva Viscaya Chapter 
to support PRC rapid assessments and response. Another field delegate is on standby for possible deployment. 
The IFRC country delegation in the Philippines is led by a head of delegation and consists of some 50 national and 28 
international staff in Manila and in various parts of the country where the IFRC supports PRC in ongoing operations 
and longer-term development programming. The Operations Manager, PMER, Logistics, IM, Finance and Admin are 
currently supporting this operation.  
 

Logistics and supply chain 

Logistics support is provided by an in-country IFRC team led by one logistics coordinator together with field hub 
coordinators and delegates specialized in warehousing, procurement and fleet management as well as national staff 
based in Manila and the chapters covered by operations.  
 
Logistics activities will aim to effectively manage the supply chain, including procurement, clearance, storage and 
forwarding to distribution sites following PRC and IFRC logistics procedures, with full audit trail. 
 

Information technology and telecommunications 

IFRC supports sustainable skills training and equipment maintenance knowledge of PRC staff and volunteers. The 
delegation’s Information Management delegate is also supporting the PRC in producing risk/hazard maps to support 
readiness and planning. 
 

Communications 

IFRC has deployed a communications delegate to Nueva Viscaya Chapter along with a photographer/videographer. 
They are providing timely and accurate communications. They are supported by a Communications Officer in Manila. 
This will ensure that the wider Red Cross membership has immediate access to high quality audio-visual materials for 
use in their publicity efforts. Steps are also being taken to highlight PRC’s preparedness measures via social media 
platforms and through direct engagement with local and international media. 
 

Beneficiary communications and accountability 

The provision of information and two-way engagement with the affected population is a key point to consider during 
the response operation, so that PRC activities can be adjusted according to the expectations, needs and concerns of 
affected communities. Beneficiary communication components and mechanisms will be incorporated across the 
various programme sectors and will be closely linked with planning, monitoring and evaluation processes in order to 
build an environment of transparency and accountability. 
 

Gender, diversity and protection 

Gender, diversity and protection issues will be mainstreamed in this operation, considering that thousands of people 
have sought temporary accommodation in evacuation centres. Mainstreaming of gender, diversity and protection 
issues will also ensure that relief distributions and hygiene promotion activities are context-appropriate and that 
specific needs of girls and women – including access to menstrual hygiene management supplies – are met. PRC will 
support the setup of breastfeeding stations in evacuation centres to address the needs of lactating women.  
 

Planning, monitoring, evaluation, and reporting (PMER) 

Reporting on the operation will be made in accordance with the IFRC minimum reporting standards. One update will 
be issued during the operation’s timeframe and a final report within three months of the end of the operation. 
However, if this operation evolves into an Emergency Appeal response, subsequent reporting will be done within the 
context of that Emergency Appeal. 
 
Monitoring of distributions is carried out through the use of beneficiary distribution lists and feedback from beneficiary 
households themselves. Post distribution surveys will be undertaken to determine the level of satisfaction among the 
people who will be reached with assistance, particularly relief distributions.  

 

Administration and Finance 

The IFRC, through the department of finance, provides the necessary operational support for review, validation of 
budgets, bank transfers, and technical assistance to the National Societies on procedures for justification of 
expenditures, including the review and validation of invoices. Most National Societies have been supported for many 
years by the IFRC and are accustomed to these financial procedures.  
 
The IFRC finance and administration team in Manila comprises one finance coordinator, one finance manager, and 
three finance officers as well as two administration officers and five drivers who may also provide transport support in 
the field when required. 
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C. DETAILED OPERATIONAL PLAN 

 

Early warning & emergency response preparedness  

 

Needs analysis: While the overall impact of the typhoon is now emerging, PRC and IFRC needed to be prepared for immediate interventions and assessments. 

Allocation from DREF will support deployment of operational support and rapid assessment teams, including those dispatched prior to landfall.  
 

Outcome 1: The Philippine Red Cross is better prepared to respond to Typhoon Koppu. 

Output 1.1: Surge capacity from Manila provided to support the PRC’s immediate responses.  

Activities planned                                                                                                                                                Month 1 2 3 

1.1.1 Place National Society staff and volunteers on stand-by in various locations for immediate response.     

1.1.2 Mobilize/deploy IFRC delegates available in-country to support PRC in its immediate response.    

 

Quality programming   

 

Needs analysis: This DREF allocation will support deployment of rapid assessment teams to quickly determine needs of the affected population – which is 

crucial in informing the development of a detailed action plan. Based on assessments, additional assistance may be requested through an emergency appeal. 
 

Outcome 2: Continuous and detailed assessment and analysis is used to inform the design and implementation of the operation. 

Output 2.1: Needs assessments are conducted and response plans updated according to findings.  

Activities planned                                                                                                                                                Month 1 2 3 

2.1.1 Mobilize PRC staff and volunteers for assessments.    

2.1.2 Mobilize/deploy IFRC delegates available in-country to support PRC in conducting assessments.     

2.1.3 Undertake assessments to determine specific needs of beneficiaries.    

2.1.4 Develop a response plan with activities that will meet identified beneficiary needs.    

Output 2.2: Additional assistance is considered where appropriate and incorporated into the plan 

Activities planned                                                                                                                                                Month 1 2 3 

2.2.1 Ensure that any adjustments to initial plans are informed by continuous assessment of needs and through 
established feedback mechanisms. 

   

2.2.2 Conduct post-action surveys to determine the level of satisfaction among beneficiaries.    

2.2.3 Monitor and report on distributions.    

Output 2.3: Mechanisms are in place to facilitate two-way communication with and ensure transparency and accountability to disaster-affected 
people. 

Activities planned                                                                                                                                                Month 1 2 3 

2.3.1 Provide appropriate information, including on the scope and content of projects, to disaster-affected people.     

2.3.2 Ensure that affected people can deliver feedback on programme activities and/or report any complaints, in 
confidence, and that such are actioned by PRC and its partners. 
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Water, sanitation and hygiene promotion 

 

Needs analysis: In the aftermath of the typhoon, there will be a need to support immediate access to safe water supply pending repair of sources that may be 

damaged. Environmental sanitation activities, including clearing of debris and other community clean-up efforts, are also likely to be needed in the aftermath of the 
typhoon. In affected communities, cleaning campaigns together with solid waste management activities will aim to reduce health risks associated with poor 
sanitation. Hygiene promotion activities will also be needed to improve hygiene behavioral and bridge knowledge and practice of safe water and food handling as 
well as hygiene practices such as hand-washing so as to mitigate the threat of preventable diseases. 
 

Population to be assisted:  2,500 households targeted with jerry cans, mosquito nets and hygiene kits will be provided with safe drinking water, including via 

trucking and bladders, they will also be reached with hygiene promotion 
 

Outcome 3: Risk of waterborne, water-related and vector-borne diseases in communities affected by Typhoon Koppu reduced for 2,500 
households. 

Output 3.1: Access to safe water by affected communities increased. 

Activities planned                                                                                                                                          Month 1 2 3 

3.1.1. Provide affected households in evacuation centres and in the community with safe water    

3.1.2. Collaborate with the relief sector in providing safe water storage containers to target households.    

Output 3.2: Access to adequate sanitation in affected communities increased. 

Activities planned                                                                                                                                          Month 1 2 3 

3.2.1. Mobilize and deploy PRC equipment for debris clearing.    

3.2.2. Mobilize community members to undertake environmental sanitation activities, including debris clearing.    

Output 3.3: Knowledge, attitude and practice on safe water, sanitation and hygiene by target population increased. 

Activities planned                                                                                                                                          Month 1 2 3 

3.3.2. Recruit and train new or mobilize existing community health volunteers to participate in hygiene 
promotion activities, in coordination with the health team.  

   

3.3.3. Conduct hygiene promotion activities in target communities, in collaboration with the relief team, health 
team and other relevant sectors.  
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Food security, nutrition and livelihoods 

 

Needs analysis: With the frequency and intensity with which weather events, such as typhoons, tropical depressions, subsequent flooding, flash floods and 

landslides resulting from heavy rainfall, take place in the Philippines, a continuous sufficient supply of food stocks is imperative to ensure that the basic food needs 
of disaster-affected people can be met immediately in the wake of such an event. 
 

Population to be assisted: Up to 500 households will be assisted with basic food rations. Targeting will take into account issues of gender, disability, age, 

and social exclusion which also constitute part of the PRC’s established beneficiary selection criteria. 
 

Outcome 4: Basic food assistance to meet the immediate needs of 500 households  

Output 4.1: Affected families have access to basic food assistance  

Activities planned                                                                                                                                                Month 1 2 3 

4.1.1 Mobilize volunteers and provide them with orientation on the beneficiary revalidation process and distribution 
protocols. 

   

4.1.2 Identify, register, verify and mobilize beneficiaries for distribution    

4.1.3 Distribute basic food items to 500 affected households.    

 

 

Shelter and settlements (and household items) 

 

Needs analysis: Based on previous experience, needs are expected in the sectors of immediate relief and emergency shelter as thousands of households risk 

being displaced if their houses are damaged or destroyed. Furthermore, thousands of households have sought shelter in evacuation centres and will require 
essential items to meet immediate needs in a dignified manner. This operation will therefore support provision of non-food items, including mosquito nets, sleeping 
mats, blankets, hygiene kits, and jerry cans as well as emergency shelter items (tarpaulins). 
 

Population to be assisted: Up to 2,500 households will be assisted with emergency shelter (tarpaulins) and non-food relief items.  

 

Outcome 5: The immediate shelter and settlement needs of the population affected by Typhoon Koppu are met for 2,500 households. 

Output 5.1: Essential household items are provided to the target population.  

Activities planned                                                                                                                                                Month 1 2 3 

5.1.1 Identify, register, verify and mobilize beneficiaries for distributions.    

5.1.2 Mobilize and transport non-food items to affected areas.    

5.1.3 Distribute non-food items to affected households.    

Output 5.2: Emergency shelter assistance is provided to the target population.  

Activities planned                                                                                                                                                Month 1 2 3 

5.2.1 Identify, register, verify and mobilize beneficiaries for distributions.    

5.2.2 Mobilize and transport emergency shelter items (tarpaulins) to the affected area.     

5.2.3 Distribute emergency shelter items to affected households.      
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ANNEX 1: ASSUMPTIONS AND RISKS TABLE TEMPLATE 

 

 
 

ASSUMPTIONS & RISKS 

LIST IF SPECIFIC 

AFFECTED SECTORS 

OR STATE ‘ALL’ 

L
ik

e
li
h

o
o

d
 

Im
p

a
c
t 

CAN CONTROL; MITIGATE / INFLUENCE; 

OR ONLY FACTOR-IN 

Adequate support (technical, material, and financial) is available 
for the operation 

All M H Can mitigate 

Future disasters do not impact upon the same areas potentially 
affected by Koppu  and/or different  areas, distracting resources 
and implementation schedules  

All H H Factor into disaster preparedness 

Access and logistics for delivery of materials, including to remote 
locations, is not hampered by bad weather conditions and 
blocked roads  

All H H Factor into logistics planning 

Health issues such as dengue do not affect availability of 
programme management staff and volunteers  

All M M Factor programme planning 

 



 

 

Contact information 
For further information specifically related to this operation, please contact: 

 Philippine Red Cross 

o Gwendolyn Pang, secretary general, +63 2 525 5654; secgen@redcross.org.ph  

 IFRC Philippines country office 

o Kari Isomaa, head of delegation, +63 2 336 8622; kari.isomaa@ifrc.org  

o Patrick Elliott, operations manager, +63 998 961 2140; patrick.elliott@ifrc.org  

 IFRC South-East Asia regional delegation, Bangkok 

o Anne Leclerc, head of regional delegation, +66 2661 8201; anne.leclerc@ifrc.org  

 IFRC Asia Pacific zone office, Kuala Lumpur 

o Martin Faller, head of operations, email: martin.faller@ifrc.org   

o Necephor Mghendi, operations coordinator, +6012 224 6796; necephor@mghendi@ifrc.org  

o Patrick Fuller, communications manager; phone: +60 3 9207 5705; email: patrick.fuller@ifrc.org  

o Nathan Rabe, humanitarian diplomacy coordinator; mobile: +60 19 620 0758, email: nathan.rabe@ifrc.org   

o Peter Ophoff, head of planning, monitoring, evaluation and reporting (PMER), +60 3 9207 5775, 

peter.ophoff@ifrc.org  

 IFRC Geneva:  

o Christine South, operations support; phone: +41 22 730 4529, email: christine.south@ifrc.org 

 



Click here 

1. DREF budget below  

2. Map below 

3. Click here to return to the title page 

 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 

vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 

Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance and 

promotion of human dignity and peace in the world. 
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DREF OPERATION 20/10/2015

MDRPH019 Philippines : Typhoon Koppu

Budget Group

Shelter - Relief 50,183
Clothing & Textiles 41,425
Food 4,265
Water, Sanitation & Hygiene 48,003
Utensils & Tools 15,000
Other Supplies & Services 1,300
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIE 160,176

Storage, Warehousing 1,872
Distribution & Monitoring 3,000
Transport & Vehicle Costs 38,052
Logistics Services 10,000
Total LOGISTICS, TRANSPORT AND STORAGE 52,924

National Staff 1,498                        
National Society Staff 5,295                        
Volunteers 15,229
Total PERSONNEL 22,021

Travel 11,420
Information & Public Relations 624
Office Costs 2,080
Communications 2,080
Financial Charges 2,000
Total GENERAL EXPENDITURES 18,205

Programme and Services Support Recovery 16,466
Total INDIRECT COSTS 16,466

TOTAL BUDGET 269,793

DREF Grant Budget
 CHF
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