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Emergency appeal n° MDRPH020 GLIDE n° TC-2015-000168-PHL and TC-2015-000170-PHL 

Operation update n° 1 Date of issue: 7 January 2016 

Reporting period: 22 Dec 2015 to 6 Jan 2016 Operation timeframe: 22 Dec 2015 to 30 Nov 2016  

Appeal budget: CHF 3,740,793 Appeal coverage: CHF 171,699 (5 per cent); donor response 

N° of people targeted: 45,000 (9,000 families) N° of people assisted: 30,000 (6,000 families) 

 

The situation  

December 2015 saw the Philippines affected by the combined effects of Typhoon Melor (local name Nona), Tropical 
Depression Twenty Three (Onyok) and the North East Monsoon rains enhanced by the two tropical systems. The 
combined result of these weather disturbances caused significant humanitarian needs spanning the islands of Luzon, 
Visayas and Mindanao. From 14 through 15 December, Typhoon Melor struck Batag Island in Northern Samar, 
moving westward across Sorsogon (Luzon), Masbate, Romblon, Oriental Mindoro and Occidental Mindoro. The 
weather system tracked across western Luzon, finally dissipating on 19 December 2015.  
 

Track of Typhoon Melor 
 

 

Emergency appeal operation update 

Philippines: Typhoons and Floods 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=20608&record=2&last=229
http://www.glidenumber.net/glide/public/search/details.jsp?glide=20610&record=1&last=229
https://fedteam.ifrc.org/asiapacific/collaborating_units/default.aspxhttp:/www.ifrc.org/docs/appeals/Active/MDRPH020.pdf
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On 17 December, the President of the Philippines declared a state of national calamity
1
 following the devastation 

caused by Typhoon Melor. Based on field reports, the Government-led Response Cluster stated on 22 December that: 
 

 555,667 families were affected by Typhoon Melor 

 238,427 families were affected by the North East Monsoon 

 2,711 families were affected by Tropical Depression Twenty Three  
 
On 24 December 2015, the National Disaster Risk Reduction and Management Council (NDRRMC) reported the 
effects of Melor as follow:  
 

People Houses Classrooms Health Facilities 

Deaths Injuries Missing 
Pre-emptively 

evacuated 
Destroyed Damaged 

Destroyed/ 
damaged 

Damaged 

42 24 4 742,991 98,371 181,116 53/46 35 

 
The worst damage was recorded over Northern Samar, Sorsogon and Oriental Mindoro. NDRRMC reported that at 
the peak 362,753 people were being supported inside and outside evacuation centres. However, as the situation 
stabilizes now, most of the evacuation centres are closed. Damage to agriculture and infrastructure is estimated at 
PHP 6.5 billion (USD 140 million), with agriculture alone sustaining losses of PHP 4.3 billion (USD 90 million). 
 
Following Melor, Tropical Depression Twenty Three made landfall over Manay municipality in Davao Oriental, eastern 
Mindanao on 18 December. While it weakened into a low pressure area after landfall, it continued to rain over land, 
including Melor-struck areas. No casualties were reported, likely due to the pre-emptive evacuation of 18,402 people 
(3,894 families). The NDRRMC has reported that as of 22 December, all evacuation centres were closed with people 
returning to their homes.  
 
On 19 December, PAGASA reported rain 
throughout almost all of the Philippines 
due to the North-East Monsoon, 
enhanced by Melor and Twenty Three. 
Widespread flooding and landslides 
worsened the situation for many farming 
communities, some still recovering from 
October’s Typhoon Koppu which affected 
the same areas. 
  
Bulacan, Cagayan, Isabela, Nueva Ecija 
and Quezon are among the provinces 
that have been significantly impacted by 
the rains. Although authorities had 
undertaken the pre-emptive evacuation of 
4,792 people (1,080 families) in four 
provinces, NDRRMC has reported that 
four people were killed in a landslide 
which buried four houses in the province 
of Quezon.  
 
On 22 December, the Response Cluster reported that Regional Disaster Risk Reduction and Management Councils 
(RDRRMC) conducted Rapid Damage Assessment and Needs Analysis (RDANA) in Regions III, IV-A, IV-B, V and 
XIII.

2
 Based on initial RDANA results, the most pressing needs identified include:  

 shelter (emergency shelter assistance, repair kits, tents and tarpaulins);  

 water, sanitation and hygiene promotion (water purification tablets, jerry cans, potable water, mobile filtration 
system, toilet facilities);  

 food and basic household items;  

 health (medicines, vitamins and vaccines, psychosocial services);  

 agriculture and livelihoods (planting materials, repair of agricultural infrastructure, alternative livelihoods).  
 

                                                      
1
 The proclamation is meant to hasten the rescue, recovery, relief and rehabilitation efforts of the government, the private sector and humanitarian 

partners as well as enable public authorities to control the prices of basic goods and commodities in the typhoon-affected areas. It is also meant to 
give the government ample latitude in using funds for the rescue, relief and rehabilitation in the affected areas. 
2
 Region III – Central Luzon; Region IV-A – Cavite-Laguna-Batangas-Rizal-Quezon (CALABARZON); Region IV-B – Mindoro-Marinduque-

Romblon-Palawan (MIMAROPA); Region V – Bicol Region; Region XIII – Agusan del Norte and del Sur-Surigao del Norte and del Sur-Dinagat 
Islands (CARAGA). 

Banana plantation destroyed in the province of Oriental Mindoro.  
Photo: Hajime Matsunaga/IFRC 

http://ndrrmc.gov.ph/attachments/article/2663/ASitRep_No_19_re_Preparedness_Measures_and_Effects_of_Typhoon_NONA_24DEC2015_0600H.pdf
https://web.pagasa.dost.gov.ph/index.php/223-tropical-cyclones/severe-weather-bulletin/onyok-2015-bulletin
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The Response Cluster reported gaps and challenges in the delivery to island municipalities, the urgent need for repair 
of damaged houses and health facilities, restoration of power supplies and immediate assistance for farmers. 
 
Philippine Red Cross (PRC) rapid assessments  
In addition to supporting the immediate response of local authorities, PRC deployed five assessment teams – 
comprising technical persons and generalists from national headquarters and some chapters – to areas hit hardest by 
Typhoon Melor to assess the extent of the damage and the immediate needs on the ground. One team each covered 
the provinces of Oriental Mindoro, Sorsogon and Romblon while two teams covered Northern Samar. The IFRC 
Country Office deployed a communications officer and a planning, monitoring, evaluation and reporting (PMER) officer 
alongside the teams that covered Sorsogon and Oriental Mindoro respectively. Assessments have since been 
concluded and informed the preparation of a relief distribution, together with reports from respective chapters.  

 
Red Cross assessment findings 
corroborate those of the RDANA 
and the analysis provided via 
NDRRMC updates. Respective 
PRC chapters and assessment 
teams have identified provision of 
additional relief items and shelter 
recovery assistance as priority due 
to the significant impact of the 
typhoon and floods on shelter. Most 
houses damaged or destroyed were 
made of light materials. 
 
Floodwaters have receded, most 
evacuation centres have closed, 
and people have returned to repair 
or rebuild their homes – those with 
no means to buy new materials are 
using salvaged materials – while 
others are staying with host 
families. The shelters repaired or 
rebuilt using salvaged materials are 
significantly lesser resistant to 
weather elements. This leaves 
families that have not rebuilt back 
better and safer exposed to disaster 
because the weak structures may 

be no match for future storms. There is, therefore, a need to support them to retrofit applying safer shelter techniques.  
 
In the affected areas, the main sources of livelihoods are production of fruits, coconuts and rice, among other 
agriculture-related ventures. PRC rapid assessments identified that most families survive on a single income source, 
such as copra (from coconut) or banana production which also sustained severe damage. Fortunately, the rice in the 
affected areas had been harvested in October. Oriental Mindoro is also one of the country’s main sources for high 
value fruits and crops such as lanzones, rambutan, different types of citrus, durian, coconuts and bananas. It could 
take two to three years before newly planted trees bear fruit and start generating income. It was observed that some 
fishermen who had taken preventative measures and secured their boats and gear are now able to restart fishing 
while those who had not taken preventative measures suffered substantial losses. PRC will, therefore, need to support 
the most vulnerable affected families to restore means of earning household income.  
 
Many water systems have been damaged, destroyed or contaminated, causing issues related to access to safe water 
in affected communities. Contamination of water sources and damage to latrines bring about concern relating to 
waterborne diseases. There is also considerable debris and mud left in farms and inside homes, left behind by 
floodwater. It was observed that some families have returned to their homes and started to clean up the debris. As 
such, PRC will continue to support the provision of safe drinking water and when funding permits it will support 
rehabilitation of damaged water and sanitation facilities. Hygiene promotion will also be undertaken.   
 

Red Cross and Red Crescent action  

PRC has been on the ground, responding to the immediate needs of affected people, in line with its mandate outlined 
in Philippine Red Cross Act of 2009. Initially, the National Society supported pre-emptive evacuation efforts of local 
authorities and conducted rescue operations, bringing more than 16 persons to safety, providing first aid to 19 people 
and assisting 24 people to restore links with their families. Furthermore, PRC served ready-to-eat meals to some 
19,957 persons in evacuation centres while its social workers provided psychosocial support to 466 people and 
referral services to persons in evacuation centres through 31 welfare desks. 

In the town of Najuan, province of Oriental Mindoro, hundreds of shelters made 
of light materials have been severely damaged or destroyed by both the strong 

winds and subsequent floods. Photo: Byron Nonato/IFRC 



4 

During the period under review, the National Society prioritized distribution of food packs (comprising 5 kilos of rice, 4 
tins of canned sardines or meat loaf and 4 packets of noodles), safe drinking water, household water storage 
containers (20-litre jerry cans), sleeping materials (blankets, plastic mats and mosquito nets), hygiene kits and 
tarpaulins as well as conducting hygiene promotion linked to relief distributions. In this regard, as of 6 January 2016, 
PRC had reached at least 9,400 families across seven provinces – Bulacan, Masbate, Oriental Mindoro, Northern 
Samar, Nueva Ecija, Pampanga and Sorsogon – with relief assistance. Of the non-food items distributed, quantities 
for 6,000 families have been provided by IFRC, with additional items for up to 3,000 families planned.  
 

Table 1: Families reached with relief distributions  

Items Number of families assisted 

Food packs  9,404 

Hygiene kits  3,029   

Sleeping items  7,185 

Tarpaulins  4,350 

Water storage containers 4,523 

 
In delivering assistance across the target area, PRC has mobilized 872 personnel comprising 136 staff members and 
736 volunteers. To support PRC in monitoring distributions, assessments and planning for early recovery, the IFRC 
Country Office has deployed a field delegate.  
 
Meantime, chapter reports and rapid assessments are being analyzed and will inform the refining of PRC’s action plan 
in the coming days. The operation will initiate implementation of early recovery interventions during January, alongside 
ongoing relief distributions, so as to enable the most vulnerable affected families to retrofit their homes and/or to 
restore activities for earning household income.   
 

Coordination and partnerships  

 
Overview of Red Cross Red Crescent Movement in country 
PRC is working mainly with the IFRC and the ICRC in this response, with the German Red Cross and Netherlands 
Red Cross also having committed to support PRC’s response.   
 
IFRC has supported PRC with non-food items for 6,000 families, released from prepositioned stocks and covered by 
the amount advanced from the Disaster Relief Emergency Fund (DREF), which are currently being distributed. ICRC 
released 2,000 blankets and 2,000 tarpaulins which are being distributed specifically in Northern Samar.  
 
German Red Cross and Netherlands Red Cross have committed to support PRC in the provision of food and non-food 
relief through bilateral arrangements. Other Partner National Societies with presence in the Philippines – currently 
supporting 2013’s Typhoon Haiyan recovery programmes – may also potentially support this response through 
multilateral or bilateral arrangements.  
 
Movement Coordination 
Close coordination is being maintained between PRC, IFRC, ICRC and all Red Cross Red Crescent Movement 
partners with presence in the Philippines. PRC is responsible for the overall coordination and implementation of the 
response with the support of IFRC, ICRC and PNS. On 22 December 2015, the IFRC Asia Pacific Regional Office 
organized a teleconference to update Movement partners about PRC’s response and the extent of needs on the 
ground. As well as various IFRC offices, Austrian Red Cross, British Red Cross, Canadian Red Cross, Finnish Red 
Cross, German Red Cross, Japanese Red Cross Society, Netherlands Red Cross, Norwegian Red Cross, Spanish 
Red Cross and Swedish Red Cross participated.  
 
Coordination with public authorities and local actors   
As auxiliary to the public authorities, PRC maintains a strong relationship with government bodies through 
participation or collaboration with (i) the NDRRMC; (ii) the provincial, municipal and barangay (village) disaster risk 
reduction and management councils; and (iii) the local government units defined in the Disaster Risk Reduction and 
Management Act from 2010. According to the Government-led Response Cluster, PHP 85.8 million (USD 1.8 million) 
worth of assistance has so far been provided by the public authorities and NGOs. 
 
Inter-agency coordination  
Further to coordinating with the public authorities, PRC and IFRC participate in Humanitarian Country Team (HCT) 
forums held both during disasters and non-emergency times. PRC and IFRC are also involved in relevant cluster 
information sharing, planning, and analysis at all levels while IFRC supports PRC coordination efforts through 
representation in other relevant clusters as required. PRC activities are reflected in the 3W

3
 issued by UN OCHA.  

                                                      
3
 3W – Who is doing What and Where 
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Shelter Cluster coordination  
IFRC is usually the co-convenor of the Inter-Agency Standing Committee (IASC) shelter cluster in the Philippines, 
whenever activated. IFRC was ready to deploy a Shelter Coordination Team (SCT) if a request were to come from the 
humanitarian coordinator. However, it has since been determined that IASC clusters will not be activated for this 
response and as such shelter coordination will continue to be provided within existing mechanisms.  
 

Operational implementation  

 

Progress towards outcome 
 
Needs assessments 
PRC has deployed five teams to undertake initial rapid assessments to determine the immediate needs of affected 
people and to inform preparation of a distribution plan. Each team has reported back and a summary report has been 
prepared. The current plan of action will be updated according to these findings. Over the coming week, detailed 
assessments will be carried out to facilitate a comprehensive analysis of the early recovery response.   
 
Accountability to disaster-affected people  
PRC set up 31 welfare desks in Albay (1), Aklan (1), Bataan (1), Batangas (3), Caloocan (1), Camarines Norte (1), 
Camarines Sur (1), Catanduanes (1), Laguna (1), Marinduque (1), Masbate (2), Oriental Mindoro (1), Nueva Vizcaya 
(1), Romblon (1), Western Samar (13) and Valenzuela (1). Chapter staff members were also available to respond to 
queries and other concerns of the people. Complaints and feedback mechanisms were also been established. 
However, in some areas, Red Cross volunteers were also affected, posing some difficulties in deploying manpower. 
 
Monitoring  
IFRC has deployed a field delegate to the affected areas to monitor distributions and to follow up with respective 
chapters on relief and early recovery needs. Monitoring activities by PRC national headquarters and the IFRC Country 
Office will continue throughout implementation of the operation.  
 
Post-distribution surveys will be conducted once relief distributions are concluded to obtain feedback from 
beneficiaries whether the items distributed are what they needed and to determine their level of satisfaction.  
 

 

Progress towards outcomes  
 
Essential household item assistance  
During the reporting period, PRC had distributed non-food items and hygiene kits to up to 7,185 families across five 
provinces. Distribution of non-food items continues. 
 

1.Quality programming   

Outcome Outputs 

Outcome 1:  Continuous 

and detailed assessment 
and analysis is used to 
inform the design and 
implementation of the 
operation 

Output 1.1: Needs assessments are conducted and response plans updated according to 

findings 

Output 1.2: Additional assistance is considered where appropriate and incorporated into the plan 

Output 1.3: Mechanisms are in place to facilitate two-way communication with and ensure 

transparency and accountability to disaster-affected people 

Output 1.4: Management and delivery of the operation is informed by an appropriate monitoring 

and evaluation system 

2. Immediate household needs and emergency shelter assistance 

Outcomes Outputs 

Outcome 2: The immediate 

household, shelter and settlement 
needs of the target population are 
met    

Output 2.1: Target populations are provided with essential household (non-food) items 

Output 2.2: Target populations are provided with emergency shelter materials 

(tarpaulins) 

Outcome 3: Remaining urgent 

needs of targeted populations are 
met 

Output 3.1: Target populations are provided with unconditional cash grants for meeting 

priority household needs 

Outcome 4: Affected households 

have recovered safer shelter and 
gained awareness and skills on 
safer shelter 

Output 4.1: Affected households whose houses were damaged have repaired or 

retrofitted safer   
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Table 2: Families reached with non-food items 

Province   Blankets Jerry cans  Hygiene kits Mosquito nets   Sleeping mats 

Masbate n/a 353 660 n/a n/a 

Oriental Mindoro 277 277 277 277 277 

Northern Samar 5,908 1,638 1,638 3,248 3,368 

Pampanga 1,000 1,000 n/a 1,000 1,000 

Sorsogon n/a 1,255  454 n/a n/a 

Total  7,185 4,523 3,029 4,525 4,645 

 
Emergency shelter assistance 
As of 6 January 2016, PRC had distributed 
tarpaulins to 4,350 families in three 
provinces; 80 families in Masbate, 3,361 in 
Northern Samar and 909 in Sorsogon. 
Distributions continue. 
 
Unconditional cash transfers  
PRC and IFRC are currently planning the 
provision of unconditional cash grants to 
affected families, to be disbursed through a 
suitable remittance service provider already 
contracted. Beneficiary selection is set to 
start during the second week of January.  
 
Shelter repair assistance 
Detailed assessments set to start during the 
second week of January will inform 
geographical targeting for shelter repair 
assistance. Shelter repair assistance will comprise a conditional cash grant and corrugated iron sheets as well as 
awareness on safer shelter techniques to ensure that repaired homes will be more resilient to future storms. There 
are adequate quantities of corrugated galvanized iron (CGI) roofing sheets in IFRC-provided preparedness stocks. 
Information, education and communication (IEC) materials on safer shelter awareness are also available.  
  

 

Progress towards outcome  
Detailed assessments set to start during the second week of January will inform geographical targeting for livelihoods 
assistance. Provision of assistance will be based on detailed assessment findings and funding received towards the 
appeal. However, PRC has technical guidelines and standard operating procedures (SOPs) for livelihoods assistance 
in place, with suitable remittance service providers already contracted.  
  

 

Progress towards outcome  
 
Community-based disease prevention and health promotion 

PRC and IFRC are working together to select target areas for health interventions. The process of assessing the 
availability and capacities of community health volunteers (CHVs) in the respective chapters is also underway to 
determine whether refresher or new training needs to be conducted. This will ensure that there will be sufficient 
manpower to support programme implementation. 

3. Livelihoods 

Outcome Output 

Outcome 5: Economic 

security of the target 
worst-affected 
households is restored 

Output 5.1: Affected households have restored livelihoods after receiving working capital 

sufficient to resume income generating activities 

4. Health & care 

Outcome Outputs 

Outcome 6: The 

immediate and medium-
term risks to the health of 
floods affected population 
are reduced 

Output 6.1: Community-based disease prevention and health promotion is provided to the target 

population 

Output 6.2:  Psychosocial needs of the affected populations are met 

PRC distributes essential household and emergency shelter items in 
Northern Samar. Photo: Mary Joy Evalarosa/IFRC 
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Psychosocial support  

PRC has provided psychosocial support to displaced individuals inside evacuation centres, reaching 466 people in 
Bulacan, Masbate, Northern Samar and Sorsogon. 
 

 

Progress towards outcomes   
 
Safe water storage   
Using resources mobilized outside this emergency appeal operation, PRC has so far produced and distributed 71,000 
litres of safe drinking water to some 400 families in the municipality of Baco in Oriental Mindoro Province.  
 
To promote safe storage and handling of drinking water at household level, PRC has provided jerry cans to 4,523 
families in three provinces – 353 families in Masbate, 277 in Oriental Mindoro, 1,638 in Northern Samar, 1,000 in 
Pampanga and 1,255 in Sorsogon – as part of the non-food package. Distributions continue. 
 

Hygiene promotion and hygiene-related items 
Hygiene promotion activities have been conducted in several affected provinces, reaching 1,289 individuals.  
 
Basic hygiene promotion activities will be further conducted alongside provision of hygiene kits. Thus far, 3,029 
families in Masbate, Oriental Mindoro, Northern Samar and Sorsogon have been provided with hygiene kits alongside 
other non-food items (see breakdown in Table 2).  
 
Rehabilitation of water and sanitation facilities in schools 
No report during this period.  
 
Participatory hygiene and sanitation transformation (PHAST) activities 
No report during this period.  
 

 

Progress towards outcome  
No report during this period.  
 

 

Progress towards outcome  
No report during this period.  

5. Water, sanitation and hygiene promotion  

Outcomes Outputs 

Outcome 7: The 

immediate reduction in 
risk of waterborne and 
water related diseases in 
targeted communities 

Output 7.1: Daily access to safe water which meets Sphere and WHO standards in terms of 

quantity and quality is provided to target population 

Output 7.2: Hygiene promotion activities which meet Sphere standards in terms of the 

identification and use of hygiene items provided to target population  

Outcome 8: Sustainable 

reduction in risk of 
waterborne and water 
related diseases in 
targeted communities 

Output 8.1: Adequate sanitation which meets Sphere standards in terms of quantity and quality is 

provided to target population 

Output 8.2: Knowledge, attitude and practice on safe water, sanitation and hygiene by target 

population increased 

6. National Society institutional preparedness and capacity development  

Outcome Outputs 

Outcome 9:  National 

Society capacity to 
deliver on programmes 
and services in future 
disasters strengthened  

Output 9.1:  PRC headquarters and chapters in affected provinces have improved office facilities 

Output 9.2:  Capacity of PRC headquarters and chapters to respond to disasters is strengthened  

7. Community preparedness and risk reduction 

Outcome Output 

Outcome 10:   
Communities’ resilience 
to disasters is protected 
and restored 

Output 10.1:   Target communities have improved knowledge and skills to assess risk, plan and 

implement disaster risks management measures 
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Operational support services  

 

Communications 
The IFRC Country Office deployed a communications officer, to two affected areas, to gather stories of human interest 
and to obtain first-hand information on the response. The officer also supported PRC in issuing media advisories and 
a web story, ‘Thousands evacuated as Typhoon Melor tracks across Philippines’, as Typhoon Melor approached. 
Another web story – Thousands left homeless after Typhoon Melor lashes the Philippines – was issued on 23 
December to highlight the humanitarian impact of the typhoon.  
 
With support of the IFRC Asia Pacific Regional Office and Geneva communications units, key messages and talking 
points have been issued on the response. These were included in the IFRC Newswire issued on 15 December and 22 
December 2015. An infographic summarizing the IFRC target of the emergency appeal operation was also included in 
the Newswire of 22 December. A press release on the launch of the appeal was issued on the same day.   
 
The IFRC communication team has more material in the pipeline, which will be posted on the IFRC public website, 
other relevant online media sites and shared through the Newswire. High quality photographic and video material will 
also be produced to support the resource mobilization and visibility efforts of National Societies.  
 

Information management (IM) 
An IFRC information management delegate is embedded within PRC Disaster Management Services to provide 
support in mapping and data management. The delegate has already supported PRC in piloting the use of the Open-
Data Kit (ODK) in beneficiary registration and post-distribution monitoring. This system will also be used for this 
response, with continued support from the IM delegate. 
 

Logistics and supply chain 
The logistics team of the IFRC Country Office has supported PRC in dispatching non-food items and tarpaulins from 
the main three warehouses to areas where they are needed. So far, items for 6,000 families have reached PRC 
chapters involved in the response and have been – or are being – distributed. It is being considered to release 
additional items for 3,000 families, which would bring the quantities of IFRC-provided items enough for 9,000 families.  
 
All NFI dispatched or planned were already in country as part of preparedness stocks. In the coming weeks, the 
process of replenishing the items will start, with procurement of all standard items (jerry cans, hygiene kits, mosquito 
nets and tarpaulins) to be done with the support of the IFRC Regional Logistics Unit (RLU) in Kuala Lumpur while 
blankets and sleeping mats will be procured locally in the Philippines. 
 
Meantime, team in-country IFRC logistics team stands ready to dispatch CGI from prepositioned stocks to areas 
where they are to be distributed once the go-ahead is provided. The logistics team is also supporting field teams in 
monitoring the arrival of the items and their storage at different chapters as well as in their fleet needs.  
 
The IFRC's RLU in Kuala Lumpur will provide technical support to the Philippine Country Office as per need. 
 

Security 
Coordination is being observed with the ICRC through regular information-sharing and on occasions where staff 
members are required to be present in security-sensitive areas. All security matters pertaining to the Philippines are 
being shared with partners as and when these are available.  
 

Funding situation   

So far, two hard pledges, totaling CHF 171,699 have been received towards this appeal, with a number of soft 
pledges being processed. Specifically, the recorded contributions are from the Canadian Red Cross/Canadian 
government and Norwegian Red Cross. On behalf of the Philippine Red Cross, IFRC would like to thank these 
partners and donors for their immediate response to this appeal.  
 
In view of the extent of needs on the ground, IFRC is appealing partners and donors to provide urgent additional funds 
to enable the National Society to meet the relief and early recovery needs of the most vulnerable affected families. 
  

http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/philippines/thousands-evacuated-as-typhoon-melor-tracks-across-philippines-70752/
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/philippines/thousands-left-homeless-after-typhoon-melor-lashes-the-philippines-70792/
https://fednet.ifrc.org/FedNet/Resources_and_Services/Human%20Diplomacy/Communication/Comms%20Packs/Philippines/20151215_KM%27s_Philippines_Typhoon%20Melor.docx
https://fednet.ifrc.org/FedNet/Resources_and_Services/Human%20Diplomacy/Communication/Comms%20Packs/Philippines/20151222_Philippines_Typhoon%20Melor_talkingpoints.doc
https://fednet.ifrc.org/FedNet/Resources_and_Services/Human%20Diplomacy/Communication/Comms%20Packs/Philippines/20151222_Philippines_Typhoon%20Melor_talkingpoints.doc
https://fednet.ifrc.org/FedNet/Resources_and_Services/Human%20Diplomacy/Communication/Comms%20Packs/Philippines/Philippines%20Typhoon-%20Floods%20Emergency%20Appeal%20Infographic%20FINAL.pdf
http://www.ifrc.org/en/news-and-media/press-releases/asia-pacific/philippines/ifrc-launches-emergency-appeal-to-support-communities-reeling-from-successive-disaster-events-in-philippines/
http://www.ifrc.org/docs/appeals/Active/MDRPH020.pdf
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Reference 
documents 


Click here for: 

 Emergency 
Appeal 

 Emergency 
Plan of 
Action 
(EPoA) 
 

Contact Information 

For further information specifically related to this operation please contact: 
 
In Philippine Red Cross 
 Gwendolyn Pang, Secretary General; email: secgen@redcross.org.ph 
 
In IFRC Philippine Country Office 
 Kari Isomaa, Head of Delegation; email: kari.isomaa@ifrc.org 
 Patrick Elliott, Operations Manager; email: patrick.elliott@ifrc.org  

  
In Asia Pacific Regional Office, Kuala Lumpur: 
 Martin Faller, Head of Operations; email: martin.faller@ifrc.org  
 Necephor Mghendi, Operations Coordinator; email: necephor.mghendi@ifrc.org  
 
For resource mobilization and pledges: 
 Hwa En Ning, Senior Relationship Officer; email: enning.hwa@ifrc.org  
 Please send all pledges for funding to zonerm.asiapacific@ifrc.org  

 
For in-kind donations: 
 Riku Assamaki, Logistics Coordinator, Regional Logistics Unit; email: 

riku.assamaki@ifrc.org  
 
For communications enquiries: 
 Patrick Fuller, Communications Manager; email: patrick.fuller@ifrc.org  
 
For planning, monitoring, evaluation and reporting (PMER) enquiries 
 Peter Ophoff, Head of PMER; email: peter.ophoff@ifrc.org  
 
In IFRC Geneva 

 Christine South, Operations Quality Assurance Senior Officer; email: 
christine.south@ifrc.org   

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter 

and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most 

vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human suffering, 

and thereby contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

http://www.ifrc.org/docs/Appeals/15/MDRPH020EA_221215.pdf
http://www.ifrc.org/docs/Appeals/15/MDRPH020EA_221215.pdf
http://adore.ifrc.org/Download.aspx?FileId=118614
http://adore.ifrc.org/Download.aspx?FileId=118614
http://adore.ifrc.org/Download.aspx?FileId=118614
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