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Emergency appeal n° MDRPH022 GLIDE n° TC-2016-000110-PHL 

Operation update n° 2 (revised plan of action) Date of issue: 12 May 2017 

Reporting period: 19 October 2016 to 31 March 2017 Operation timeframe: 19 Oct 2016 to 31 July 2017 

Appeal budget (revised): CHF 1,818,879 Appeal coverage: CHF 1,190,076 (65 percent)  

N° of people targeted: 31,100 (revised) N° of people assisted:  31,100 (6,220 families)  

 
This update reduces the appeal budget from CHF 2,007,914 to CHF 1,818,879 <Click here for revised budget> 
to align the plan with financial resources anticipated to be mobilized, agreed implementation approaches and 
activities achievable within the timeframe. In view of the reduction in budget, corresponding revisions have 
been made to the Emergency Plan of Action. <Details are available in the Revised Plan of Action> 

Appeal History 

13 September 2016: Typhoon Meranti 
(local name Ferdie) batters Batanes, in 
northern Philippines. 

16 October: Typhoon Sarika (local name 
Karen) makes landfall over Baler, Aurora, 
packing winds of 150 km per hour and 
gusts of up to 210 kph. It traverses North 
Luzon with some destruction. 

17 October Haima brews in the Pacific as 
a Severe Tropical Storm. 

18 October: PRC deploys advance teams 
to Nueva Viscaya and Tuguegarao City 
prior to the Typhoon Haima’s landfall, with 
additional teams placed on high alert at 
the headquarters. 

 

Emergency appeal operation update 

Philippines: Typhoon Haima  

19 October: IFRC approves a 48,659 Swiss franc DREF allocation for an imminent crisis to enable PRC 
launch a timely response in the aftermath of Typhoon Haima.  

Typhoon Haima makes landfall over municipality of Peñablanca in Cagayan Province, packing strong winds 
of up to 225 kph near its centre and gusts of up to 315kph. Typhoon Haima leaves a substantial humanitarian 
impact.  

20 October: Volunteers and staff in affected areas start to assess the extent of the damage. They also serve 
hot meals and provided psychosocial support in evacuation centres.  

21 October: IFRC launches and Emergency Appeal, at the request of PRC, seeking 2,994,770 Swiss francs 
to deliver assistance to 20,000 people affected by Typhoon Haima. 

20 December: Emergency Appeal revision is issued, with the budget reduced to 2,007,914 Swiss francs. 

Following Haima, PRC, supported by IFRC, dispatched non-food items 
from warehouses to assist households affected by the typhoon. Sleeping 
kits, hygiene kits, jerry cans and tarpaulins were provided for immediate 

relief to the affected population. Photo: PRC/IFRC 

http://glidenumber.net/glide/public/search/details.jsp?glide=20757&record=2&last=6241
http://adore.ifrc.org/Download.aspx?FileId=162723
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The situation  

On 19 October 2016, Typhoon Haima (locally known as Lawin) made landfall in Peñablanca, Cagayan province (north 
east coast of Luzon) as a super typhoon with winds of up to 225 kilometres per hour (kph) and gusts of up to 315 kph. 
The typhoon moved west across the Cordillera Administrative Region (CAR) before exiting to the sea west of the 
Philippines. In its wake, 14 people were dead while 4 were injured. Almost 540,000 households or more than 2.4 million 
people were also affected in 4,500 communities across 5 regions. 
 
Most affected were the provinces of Cagayan and Isabela, in the east coast of the Philippines. Provinces in CAR were 
also severely affected. According to the Department of Social Welfare and Development (DSWD), more than 270,000 
houses were damaged, of which 42,324 (16 per cent) were totally destroyed. Of the damaged houses, more than 73 
per cent was concentrated in Cagayan and Isabela. The typhoon also damaged agriculture assets, amounting to more 
than 200 million Swiss francs. 
 

Red Cross and Red Crescent action  

PRC monitored Typhoon Haima through its operations centre that functions 24/7 and disseminated advisories from the 
Philippine Atmospheric, Geophysical and Astronomical Services Administration (PAGASA) and the National Disaster 
Risk Reduction and Management Council (NDRRMC) to chapters in areas that were likely to be affected. Trained and 
well-equipped staff and volunteers were deployed in advance closer to areas likely to be affected. In addition, relief 
supplies, portable power generators and fuel were readied and dispatched to affected areas in the aftermath.  
 
To support PRC preparedness work, IFRC approved a CHF 48,659 DREF allocation for an imminent crisis, partly 
enabling the National Society to be on the ground responding to the immediate needs before Haima’s landfall. An 
Emergency Appeal was then launched at the request of the National Society to support 20,000 people over 10 months. 
 
Red Cross assistance 
PRC has mobilized at least 175 staff and 1,013 volunteers to support the response to Typhoon Haima, with IFRC 
deploying four of its personnel (1 programme delegate, 2 field officers and 1 logistics officer) to support the National 
Society’s teams in implementation. 
 
PRC has provided food items to 4,660 households, non-food relief items to 8,261 households and tarpaulins to 6,369 
households in six affected provinces. A total of 10,901 people have been reached with hygiene promotion.  
 

Table 1. Breakdown of relief activities carried out by PRC 
 

Activity Reached/accomplished 

Distribution of potable water 800 households 

Hygiene Promotion 10,901 individuals 

Provision of hot Meals, bread, biscuits 8,297 individuals 

Psychosocial Support 800 individuals 

Item distributed  Reached 

Food packs (2 to 3-day ration) 4,660 households 

Sleeping Kits 8,261 households  

Hygiene Kits 7,513 households 

Jerry Cans 7,292 households 

Tarpaulins 6,369 households 

 

Coordination and partnerships  

Overview of Red Cross Red Crescent Movement in country 
The PRC works with the IFRC and the International Committee of the Red Cross (ICRC) as well as American Red 
Cross, Australian Red Cross, British Red Cross, Canadian Red Cross, Finnish Red Cross, German Red Cross, 
Japanese Red Cross Society, The Netherlands Red Cross, Norwegian Red Cross, Spanish Red Cross, Swiss Red 
Cross, Taiwan Red Cross Organization and Qatar Red Crescent Society in-country. Some of these in-country partners, 
such as the Swiss Red Cross, have supported the PRC response to Typhoon Haima on bilateral basis. 
 
The American Red Cross, British Red Cross, Canadian Red Cross Society, Finnish Red Cross, Japanese Red Cross 
Society, Norwegian Red Cross, Red Cross of Monaco and Swedish Red Cross have contributed towards the 
Emergency Appeal that IFRC launched on behalf of PRC. 
 
The Red Cross Society of China and the Singapore Red Cross – which do not have presence in the Philippines – have 
provided direct, bilateral, support to the PRC’s Typhoon Haima response.  

http://adore.ifrc.org/Download.aspx?FileId=148151
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Movement Coordination 
There was a strong Movement coordination mechanism in place prior to Typhoon Haima, and as subsequently PRC 
continues to organize regular meetings with all Movement partners to update them about the situation, needs, actions 
and plans regarding the response. Since the typhoon’s landfall, at least five such meetings have been held.  
 
Coordination with public authorities and local actors   
As auxiliary to the public authorities, PRC maintains a strong relationship with government bodies through participation 
or collaboration with (i) the National Disaster Risk Reduction and Management Council (NDRRMC); (ii) the provincial, 
municipal and barangay (village) disaster risk reduction and management councils; and (iii) the local government units 
defined in the Disaster Risk Reduction and Management Act from 2010. 
 
PRC participates in NDRRMC meetings and coordinates with the Department of Social Welfare and Development 
(DSWD), and Department of Health, and the NDRRMC at provincial, municipal and barangay levels. PRC has assigned 
dedicated personnel who continue to represent the National Society in NDRRMC meetings.  
 
Inter-agency coordination  
At country level, PRC and IFRC consistently participate in meetings of the Humanitarian Country Team (HCT) held both 
during disasters and non-emergency times. PRC and IFRC are involved in relevant cluster information sharing, planning, 
and analysis at all levels while IFRC supports PRC coordination efforts through representation in other relevant clusters 
as required. Furthermore, IFRC supported activities relating to the Shelter Working Group by deploying three shelter 
technical specialists, including the IFRC Shelter and Settlements Coordinator for Asia Pacific, who supported the DSWD 
in various aspects of the shelter cluster.   
 

Operational implementation  
 

 
 
 
 
 
 

 
 
 
 

  

Health 

Outcome 1. The immediate and medium-term risks to the health of affected population are reduced 

Output 1.1. Psychosocial needs of the affected populations are met 
 

Progress towards outcome 
 
1.1 Psychosocial support 

 In the relief phase, psychosocial support was provided to 800 individuals. Specific activities undertaken included 
counselling for adults and art and play therapy for children.  

 
1.2 Prevention of mosquito-borne diseases 

 10,304 mosquito nets were distributed to 5,152 families (two nets per family).  

 Activities in this regard will continue under the water, sanitation and hygiene (WASH) sector    
 

 

Water, sanitation and hygiene 

Outcome 2. The immediate reduction in risk of waterborne and water-related diseases in targeted communities 

Output 2.1. Daily access to safe water which meets Sphere and WHO standards in terms of quantity and quality is 
provided to target population 

Output 2.2. Hygiene-related goods which meet Sphere standards are provided to the target population 

Output 2.3. Hygiene promotion activities which meet Sphere standards in terms of identification and use of hygiene 
items provided to target population 

Outcome 3. Sustainable reduction in risk of waterborne and water related diseases in targeted communities 

Output 3.1. Knowledge, attitude and practice of hygiene is improved in target population 

Completed Completed 

Completed 

On-going On-going 

Snapshot of IFRC 
emergency appeal 
support to the PRC 
Plan of Action for 
Typhoon Haima 
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Progress towards outcomes  
 
2.1 Access to safe water 

 PRC distributed 24,000 litres of safe drinking water to the benefit of 800 households (4,000 people) in two 
barangays – Batong Labang and San Antonio – in the municipality of Ilagan in Isabela province.  

 Two water systems – one each in two communities – will be rehabilitated. 
 
2.2 Provision of hygiene-related goods  

 A total of 4,995 families have been provided with water storage containers, while hygiene kits have been 
provided to 5,591 households. 

 
2.3 Hygiene promotion linked to provision of hygiene-related goods  

 Hygiene promotion by PRC has benefited different communities, with at least 10,901 people reached in the 
provinces of Aurora, Bulacan, Cagayan, Ilocos Norte, Kalinga and Mountain Province.  

 Of the total number reached, IFRC supported hygiene promotion activities for 7,070 people.  
 
3.1 PHASTER 

 No update at this stage. Activities will cover the two communities to be supported in rehabilitating water 
systems.   

 
 

Livelihoods; Nutrition; Food security 

Outcome 4. Economic security of the affected people is restored 

Output 4.1. Target households have restored income-generating activities 

Output 4.2. Affected community groups have restored livelihoods after receiving working capital sufficient to resume 
income generating activities 

 

Progress towards outcome 
 
4.1 Household livelihood assistance   
Household livelihood assistance (HLA) will be provided via 
conditional cash grants of PHP 10,000 (CHF 203) to each 
selected household to restart income generating activities. 
So far, PRC had selected 615 households (230 in Cagayan, 
385 in Isabela) to receive HLA. Registration of the people to 
be assisted is being conducted using the Open Data Kit 
(ODK) – a mobile data collection tool. 
 
The selected households have submitted proposals which 
have been vetted by PRC technical staff, to determine their 
feasibility, prior to approval. Pertinent government agencies, 
such as the Department of Agriculture are also being tapped 
to provide technical support to the households. Most of the 
proposals received are for (re)starting small-scale livestock 
businesses. Orientation of selected households has been 
completed while market analysis is underway.  
 
4.2 Community-managed livelihood projects    

 No update at this stage. 
 

 

 

Shelter (including Household non-food items) 

 

Outcome 5. The immediate household, shelter and settlement needs of the target population are met 

Output 5.1. Target populations are provided with essential household (non-food) items 

Output 5.2. Target populations are provided with emergency shelter materials (tarpaulins) 

Outcome 6. Affected households have recovered safer shelter and gained awareness and skills on safer shelter 

Output 6.1. Affected households whose houses were damaged have repaired or retrofitted back better 

Orientation of HLA beneficiaries in Tumaini, Isabela. Photo: PRC 
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Progress towards outcomes  
 
5.1 Non-food items 

 IFRC supported the provision of blankets to 4,757 households, mosquito nets to 5,152 households, plastic mats 
to 5,228 households, hygiene kits to 5,591 households and jerry cans to 4,995 households. 

 
5.2 Emergency shelter assistance  

 To address immediate shelter needs, 6,220 households were provided with tarpaulins.  

 Done alongside distribution of tarpaulins was the provision of IEC materials on the use of tarpaulins.  
 

Table 2. Households reached with non-food times (supported by IFRC) 
 

Province Blanket Mosquito net Plastic mat Hygiene kit Jerry can Tarpaulin 

Abra 500 400 400 600 400 0 

Apayao 371 671 671 571 581 671 

Cagayan 1,881 1,881 1,957 2,320 1,914 2,671 

Isabela 1,805 1,900 1,900 1,900 1,900 2,378 

Kalinga 200 300 300 200 200 200 

Mt. Province 0 0 0 0 0 300 

Total 4,757 5,152 5,228 5,591 4,995 6,220 

 
Post-distribution monitoring and survey
A few weeks after the distribution, a survey was conducted to gauge the perception of the beneficiaries with regards the 
quantity, quality and usefulness of the relief items, as well as the efficiency, fairness, and accessibility of the distribution 
process. The post-distribution monitoring survey was conducted in Cagayan and Isabela, reaching 322 beneficiaries (8 
per cent). Of the respondents, 55 per cent were males and 45 per cent females. Most the respondents were 36 – 59 
years old (57 per cent) and 18 – 35 years old (25 per cent). Furthermore, 97 per cent of the respondents had damaged 
shelters, while 80 per cent of them had their livelihoods adversely affected by Haima (63 per cent with destroyed crops). 
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6.1 Shelter repair assistance  
The Shelter Repair Assistance (SRA) to be provided 
by PRC comprises of cash grant, 10 CGI sheets, 
labour support and orientation on build back safer 
principles. In previous operations, PRC provided 
10,000 Philippine pesos to beneficiaries to support 
them in purchasing the materials. However, due to 
difficulties in accessing materials and generally 
increased cost, PRC has determined that the 
amount needs to be increased to 15,000 Philippine 
pesos. This amount is complemented with CGI 
sheets (purchased internationally) to ensure quality 
roofing. CGI sheets have already been distributed to 
beneficiary households in Cagayan and Isabela.  
 
PRC provided orientation to heads of selected 
households and carpenters to ensure that the eight 
key messages in rebuilding safer are followed. The 
eight key messages were used as the basic 
principles to develop the IEC materials such as flip 
charts, booklets and banners that were distributed 
for carpenter training and beneficiary orientation 
sessions. Banners were posted in the community (barangay) halls. A Red Cross shelter engineer also trained staff and 
volunteers to guide and monitor the repairs. The engineer also selected and trained local carpenters to work on the 
project. The trained carpenters conducted detailed damage assessments with each household. Based on the damage 
assessment, the carpenter and the household member will develop a list of materials they need to repair the shelter and 
incorporate the appropriate ‘build back safer’ key messages. The carpenters, together with PRC staff and/or volunteers 
will also monitor the shelter repairs, ensuring commitment to standards and timeframes. 
 
A cash feasibility assessment is being undertaken to determine whether suppliers in the area have the capacity to 
provide the quantity and quality of materials required for shelter repair. Once the materials are delivered, the carpenters 
and household members will undertake repair works, combining the new and salvaged/existing materials.    
 
As of this reporting period, PRC has completed selection of households to receive assistance, and have registered 
them. A total of 585 households (211 in Cagayan, 374 in Isabela) have been selected to receive assistance by end May.  
 

 

Disaster risk reduction 

Outcome 7. Communities’ resilience to disasters is strengthened 

Output 7.1. Target communities have improved knowledge and skills to assess risk, plan and implement disaster 
risks management measures 

 

Progress towards outcome 
 
7.1 Disaster risk reduction 

 No update as of this stage.  
 

 

National Society capacity enhancement 

 

Outcome 8. National Society capacity to deliver on programmes and services in future disasters strengthened 

Output 8.1. Capacity of PRC headquarters and chapters to respond to disasters is strengthened 

 
Progress towards outcome 
 
8.1 National Society capacity enhancement  

 As well as supporting assessments and implementation, IFRC personnel with extensive practical experience 
are resource persons to provide coaching and mentoring to PRC chapter staff and volunteers participating in 
implementation of activities under this operation.  

 IFRC has rented an office space in Tuguegarao City, Cagayan. Once the office closes, IT and office equipment 
will be handed over to the PRC Cagayan Chapter.  

 

PRC staff and volunteers from Cagayan Chapter unload and inspect CGI 
sheets before distributing to beneficiaries. Photo: PRC 
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Operational support services  

Human resources 

At least 175 staff and 1,013 volunteers of PRC have been mobilized to support the operation. They include personnel 
deployed from the national headquarters as well as other chapters which have not been affected.   
 
To support the communications and media relations aspects of the operation, the IFRC country office deployed it 
communications officer, together with a professional photographer, to North Luzon. Furthermore, a communications 
delegate was deployed from the IFRC Country Cluster Support Team (CCST) in Bangkok to augment media relations 
and communications needs on the ground. Collectively, the communications personnel supported PRC in providing 
updates to the public using various media platforms.  
 
In early November, an information management delegate – mobilized as Surge Information Management Support 
(SIMS) and seconded by the Netherlands Red Cross – was deployed to provide in-country surge support to the operation 
for one month. At the same time, one member of the Regional Disaster Response Team (RDRT) – seconded by the 
Hong Kong branch of the Red Cross Society of China – was deployed to support the operation for one month.  
 

Logistics and supply chain 

Logistics activities aim to effectively manage the supply chain, including procurement, customs clearance, fleet, 
storage and transport to distribution sites in accordance with the operation’s requirements and aligned to IFRC’s 
logistics standards, processes and procedures. Logistics support for this operation has been provided through strong 
capacity of the PRC logistics built over the last years and an experienced IFRC in-country logistics team, supported 
by IFRC logistics delegate. The IFRC Regional Logistics Unit (RLU) in Kuala Lumpur is extending technical support to 
PRC and the IFRC Country office as needed.  
 
As there were sufficient stocks of relief items prepositioned across various National Society warehouses, NFIs required 
for immediate relief phase were released to meet the needs in the affected areas. All in-country transportation of relief 
items has utilized PRC existing fleet although in some cases additional trucks have been hired. PRC, through IFRC 
support, also hired two drivers (one each in Cagayan and Isabela) to support the early recovery operations.  
 
Procurement of items for replenishment has been partially undertaken and will be completed during the remainder of 
operation timeframe. PRC and the IFRC Country Office team deemed it appropriate to review the National Society’s 
prepositioning strategy to harmonize the quantity and quality of stocks with projected needs. This exercise takes into 
consideration that after Typhoon Haiyan, PRC significantly increased the volume of its preparedness stocks. However, 
since then, the scale of disasters that have affected the county has not resulted in a corresponding increase in needs, 
leaving most of the items in warehouses for many months, with little or no rotation of stocks. Considering that some 
items – such as toothpaste, which are a component of the hygiene kits – have a limited shelf life and insurance 
premiums for large stocks, in addition to warehousing space, have cost implications, stocking of large quantities with 
little or no rotation is not cost-effective. In this context, not all items released from prepositioned stocks will be 
replenished in the quantities released.  
 
Therefore, while IFRC released 9,514 blankets (for 4,757 families), 5,591 hygiene kits, 9,990 jerry cans (for 4,995 
families), 10,304 mosquito nets (for 5,152 families), 10,456 sleeping mats (for 5,228 families) and 12,440 tarpaulins 
(for 6,220 families), this operation will cover the replenishment of 1,500 10-litre jerry cans (for 750 families), 9,100 
mosquito nets (for 4,500 families), and 21,000 tarpaulins (for 10,500 families). In addition, only 7,200 CGI sheets will 
be replenished. Blankets and sleeping mats (with local specification, suitable for local context) have been sourced 
locally by PRC with support of the IFRC in-country logistics team based in Manila. Other standard IFRC items – hygiene 
kits, jerry cans, mosquito nets and tarpaulins – have been sourced internationally via the IFRC RLU in Kuala Lumpur. 
 

Information management 

A need was identified in boosting support in facilitating the collection, collation, analysis and dissemination of relevant 
multi-sectoral data and information. In early November, an IM Delegate was deployed to provide in-country surge 
support to the operation for at least one month. The delegate was supported remotely by SIMS roster members of the 
British Red Cross.  
 

Communications 

PRC and IFRC communications teams have taken measures to ensure that Red Cross preparedness and response 
efforts around Typhoon Haima were effectively communicated amongst key public audiences. The communications 
specialists deployed to support PRC in the response phase ensured the production of high quality audio-visual materials 
for use in their publicity efforts. The various stories and articles issued are available at http://www.ifrc.org/en/what-we-
do/where-we-work/asia-pacific/philippine-national-red-cross/ while audio-visual material can be downloaded at IFRC’s 
audio-visual resources database - https://av.ifrc.org/index.jspx.   
 

Community engagement and accountability 

Selection of households to benefit from recovery is community-led, via barangay recovery committees. 

http://rcrcsims.org/
http://rcrcsims.org/
http://www.ifrc.org/en/what-we-do/where-we-work/asia-pacific/philippine-national-red-cross/
http://www.ifrc.org/en/what-we-do/where-we-work/asia-pacific/philippine-national-red-cross/
https://av.ifrc.org/index.jspx
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Planning, monitoring, evaluation, and reporting (PMER) 

Reporting on the operation has so far been done in accordance with the IFRC minimum reporting standards. Regular 
monitoring of activities is being carried out by the operation team, including post-distribution surveys. It is based on 
continuous analysis of the situation that this operations update is revising the plan of action.  

 

Administration and finance 

The IFRC Country Office continues to provide PRC – which is on the working advance system – with necessary support 
including the review and validation of budgets, bank transfers, and technical assistance on justification of expenditures.  

 

Funding situation 

So far, hard pledges towards the appeal amounting to CHF 1,190,076 (65 per cent of appeal) have been received from 
American Red Cross, British Red Cross, Canadian Red Cross Society (from Canadian government), Finnish Red Cross, 
Japanese Red Cross Society, Norwegian Red Cross, the Netherlands Red Cross (from the Netherlands government), 
Red Cross of Monaco and Swedish Red Cross. On behalf of PRC, the IFRC would like to thank these partners for their 
response to the appeal.  
 
Considering that most humanitarian actors have received very limited funding for planned interventions, PRC – as 
auxiliary to public authorities and the nation’s leading national humanitarian organization with a vast grassroots presence 
– is playing a key role in aiding, especially in the shelter sector. In view of significant humanitarian needs on the ground, 
PRC and IFRC welcome further contributions, especially to support affected families to refurbish their homes and to 
recoup livelihoods. 

 

IFRC operational areas 

 
 

€  Budget 
 

This update reduces the appeal budget from CHF 2,007,914 to CHF 1,818,879 to align the plan with financial 
resources anticipated to be mobilized, agreed implementation approaches and activities achievable within the 
timeframe See attached Revised Budget (Annex 1) for details. 
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Contact Information 

For further information specifically related to this operation please contact: 
 
In Philippine Red Cross 
 Atty. Oscar Palabyab, secretary general; phone: +63 2 790 2300;  

email: secgen@redcross.org.ph  
 Resty Lou Talamayan, manager for disaster management services,  

email: restylou.talamayan@redcross.org.ph  
 
In IFRC Philippine Country Office 
 Kari Isomaa, head of country office, phone: +63 928 559 7170; email: kari.isomaa@ifrc.org 

 Patrick Elliott, operations manager, phone: +63 998 961 2140;  

email: patrick.elliott@ifrc.org 

 
Asia Pacific Regional Office, Kuala Lumpur:  
 Martin Faller, deputy regional director; email: martin.faller@ifrc.org  
 Nelson Castano, head of disaster and crisis; email: nelson.castano@ifrc.org  
 Necephor Mghendi, operations coordinator; mobile: +60 12 224 679  

email: necephor.mghendi@ifrc.org  
 Patrick Fuller, communications manager; mobile: +60 12 230 8451  

email: patrick.fuller@ifrc.org   
 
For queries on resource mobilization and pledges: 
 Please send all pledges for funding to zonerm.asiapacific@ifrc.org   

 
For logistics and supply chain management queries: 
 Riku Assamaki, regional logistics coordinator; email: riku.assamaki@ifrc.org   
 
For planning, monitoring, evaluation and reporting (PMER) queries:   
 Clarence Sim, PMER Manager, clarence.sim@ifrc.org   
 
IFRC Geneva:  
 Cristina Estrada, response and recovery lead; phone: +412 2730 4260;  

email: cristina.estrada@ifrc.org  

 Susil Perera, senior officer, response and recovery; email: susil.perera@ifrc.org 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 

by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to 

the maintenance and promotion of human dignity and peace in the world. 

 

http://adore.ifrc.org/Download.aspx?FileId=148346
http://adore.ifrc.org/Download.aspx?FileId=148346
http://adore.ifrc.org/Download.aspx?FileId=150742
http://adore.ifrc.org/Download.aspx?FileId=150742
http://adore.ifrc.org/Download.aspx?FileId=150742
http://adore.ifrc.org/Download.aspx?FileId=150742
http://www.ifrc.org/docs/appeals/Active/MDRPH022.pdf
http://www.ifrc.org/docs/appeals/Active/MDRPH022.pdf
http://adore.ifrc.org/Download.aspx?FileId=153651
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mailto:riku.assamaki@ifrc.org
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REVISED EMERGENCY APPEAL 12/05/2017

MDRPH022 Philippines : Typhoon Haima

Budget Group

Shelter - Relief 387,330

Shelter - Transitional 307,150

Construction - Facilities 40,000

Clothing & Textiles 25,659

Seeds & Plants 30,000

Water, Sanitation & Hygiene 26,600

Medical & First Aid 1,200

Ustensils & Tools 3,675

Other Supplies & Services 86,200

Cash Disbursments 194,900

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 1,102,714

Computer & Telecom Equipment 9,000

Office/Household  Furniture & Equipment 4,000

Total LAND, VEHICLES AND EQUIPMENT 13,000

Storage, Warehousing 6,000

Dsitribution & Monitoring 11,300

Transport & Vehicle Costs 92,845

Logistics Services 21,000

Total LOGISTICS, TRANSPORT AND STORAGE 131,145

International Staff 108,000

National Staff 32,400

National Society Staff 56,419

Volunteers 44,875

Total PERSONNEL 241,694

Consultants 20,000

Total CONSULTANTS & PROFESSIONAL FEES 20,000

Travel 25,000

Information & Public Relations 26,790

Office Costs 9,900

Communications 16,600

Financial Charges 5,400

Other General Expenses 13,500

Shared Support Services 102,125

Total GENERAL EXPENDITURES 199,315

Programme and Supplementary Services Recovery 111,011

Total INDIRECT COSTS 111,011

TOTAL BUDGET 1,818,879

Available Resources

Multilateral Contributions 1,190,876
TOTAL AVAILABLE RESOURCES 1,190,876

NET EMERGENCY APPEAL NEEDS 628,003

Appeal Budget CHF
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