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Operations update n° 1 Timeframe covered by this update: 3 September 
to 1 October 2014 

Date of issue: 29 October 2014 Date of disaster: 3 September 2014 

Operation Manager: 

Shesh Kafle 

Disaster Management Coordinator 

IFRC Pakistan Delegation 

Email: shesh.kafle@ifrc.org 

Point of contact:  

Ghulam Muhammad Awan 

Director of Operations 

Pakistan Red Crescent Society  

Email: dirops@prcs.org.pk 

Operation start date: 3 September 2014 Operation end date: March 2014 

Operation budget: CHF 2,877,277 DREF allocated: CHF 299,798 

Number of people assisted: 34,400 

Host National Society present (n° of volunteers, staff, branches): 132 PRCS volunteers along with staff at district 
branches & provincial headquarters (AJK, GB, Punjab) and national headquarters (Islamabad) 
 

Red Cross Red Crescent Movement partners actively involved in the operation: The International Federation of 
Red Cross and Red Crescent Societies (IFRC) is the Movement partner actively involved in supporting the Pakistan 
Red Crescent Society (PRCS) response. However, PRCS is maintaining close coordination with other Movement 
partners with in-country presence – the International Committee of the Red Cross (ICRC), Canadian Red Cross 
Society, Danish Red Cross, German Red Cross, Norwegian Red Cross, Emirates Red Crescent and Turkish Red 
Crescent 
 

Other partner organizations actively involved in the operation: National Disaster Management Authority (NDMA), 
state and provincial disaster management authorities, Pakistan Army, Department of Health (DoH), World Health 
Organization (WHO), World Food Programme (WFP) and United Nations Office for the Coordination of Humanitarian 
Affairs (OCHA) 
 

 
Summary: In the first week of September, the four 
eastern rivers of Pakistan (Chenab, Ravi, Sutlej, 
Jhelum) overflowed and triggered flash flooding in the 
Azad Jammu & Kashmir (AJK), Gilgit Baltistan (GB), 
and Punjab regions. This resulted in loss of life, 
inundation of a large area of land, damage to property 
and infrastructure, and agriculture and livestock 
losses.  
 
Assessment reports listed the most critical needs as 
food, emergency health, safe water and emergency 
sanitation services, emergency shelter and essential 
household items. The most recent situation report 
issued by the government of Pakistan lists families in 
Khyber Pakhtunkhwa (KP) and Sindh among the 

                                                 
1
 Government of Pakistan Climate Change Division national Disaster Management Authority Monsoon Weather 

Situation Report 2014 Dated: 9 October, 2014 http://www.ndma.gov.pk/new/Documents/sitrep-9-10-14.pdf  

Table 1: Pakistan monsoon floods 2014 - Summary of 
losses & damages

1 

2.53m 
people affected 

367 

deaths 
 

673 

injuries 

4,065 

villages affected 
 

3,722 

persons in relief camps 

683,930  

persons evacuated 
 

107,102 

houses damaged 

2.412m 

acres of crops affected 
 

9,722 

cattle perished 
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affected population. 
 
The Government of Pakistan continues to lead the response and did not request international assistance for the 
relief phase. However, the National Disaster Management Authority (NDMA) requested the United Nations 
Humanitarian Coordinator for a Multi-Sector Initial Assessment (MIRA) to be carried out in the five worst affected 
districts of Punjab (Jhang, Mandi Bahauddin, Multan, Chiniot and Hafizabad).   

 
The MIRA was carried out jointly with local authorities between 16 and 20 September. The draft report was 
shared with humanitarian actors on 29 September. The report cited losses to the agricultual sector and highlights 
the public health risks to flood-affected and non-affected communities posed by stagnant water. The assessment 
also found that many communities are already moving into recovery activities. The Federal Government will seek 
support for recovery initiatives. The final report is expected to be shared with the key stakeholders by mid-
October. 
 
In early October, the Minister of Finance convened a meeting with the diplomatic community and some United 
Nations representatives to discuss a sustainable and transparent approach to recovery. The United Nations 
Development Programme (UNDP) is supporting development of a recovery needs assessment, while the World 
Bank and Asian Development Bank are supporting government efforts to conduct a damage needs assessment. 
 
The table below summarises the current situation in each of the affected regions

2
. 

 
Table 2: Pakistan monsoon floods 2014 - Losses & damages by region

3 
 

 AJK GB KP Punjab Sindh 
 

People affected 46,979 13,266 0 2.47m 0 

Deaths 56 13 12 286 0 

Injuries 111 35 15 512 0 

Villages affected 187 127 0 3,484 267 

Persons in relief camps 0 0 0 3,722 0 

Persons evacuated 0 0 0 618,347 65,583 

Houses damaged 5,768 1,292 42 100,000 0 

Acres of crops affected 0 1,513 0 2.41m 0 

Cattle perished 2,620 5,369 0 1,733 0 

 

 
 

                                                 
2 
Idem. 

3
 Official NDMA data 

Flash flooding in the Azad Jammu & Kashmir, Gilgit Baltistan, and Punjab regions resulted in inundation of a large area 
of land. Source: IFRC 
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In response to the disaster situation, the PRCS launched a response operation focusing on health and care, 
water, sanitation and hygiene promotion, shelter and settlements and food security, nutrition and livelihoods.   
 

Table 3: Pakistan monsoon floods 2014 - Summary of PRCS response operation after 1 month 

 
Health and Care 
 

12,945 people in affected districts of AJK and Punjab reached 

through mobile health units  
 

Water, sanitation & hygiene promotion 
 

Water filtration plants not deployed due to evolving situation; 
hygiene promotion activities have not been undertaken 
 

Shelter & settlements 3,065 families (21,455 people)  provided with non-food items 

 

Food security, nutrition & livelihoods 3,500 food packs procured for distribution in the 3
rd

 week of 

October  

 
Appeal history:  

 12 September - Emergency Plan of Action for DREF launched to support 24,500 people for 3 months with 
CHF 299,798 to ensure that the immediate needs of flood-affected populations were met through provision of 
emergency health services, food emergency shelter and essential household item assistance 
 

 23 September - Emergency Appeal launched to support 227,500 people for 6 months with provision of 
emergency health services, food, water and sanitation services, emergency shelter and essential household 
assistance.  The IFRC is seeking CHF 2,877,277 to support the operation. 

 
Appeal coverage: To date, this appeal is 10 per cent covered through hard pledges. While there are a few more 
pledges to be registered, the funding gap is still significant. As such, additional financial support from partners to 
the interventions is encouraged. However, based on the funding situation, it is very likely that the implementation 
of planned activities will have to be reviewed and a revised Emergency Plan of Action will be drafted in the coming 
month. 
 
 

Coordination and partnerships 
 
The PRCS national headquarters has been coordinating the assessment and response efforts from its operational 
room in Islamabad, and has been in constant communication with provincial and regional branches as well as in-
country Movement partners. On 9 September 2014, PRCS convened its first briefing session for Movement 
partners on the current flood situation, the immediate response actions, and planned activities. The meeting was 
chaired by the National Society’s Director of Operations. In addition, regular situation updates are shared with 
Movement Partners and other organizations.  
 
Since the onset of the disaster, the IFRC Pakistan Delegation has been in constant communication with the 
PRCS, providing technical guidance, supporting with updating of the Disaster Management Information System 
(DMIS), and facilitating the launch of Disaster Relief Emergency Fund Plan of Action and an Emergency Appeal. 
The IFRC has also regularly shared updates with Movement Partners.   
 
In addition, IFRC Pakistan Delegation maintains good communication with UNOCHA, the Humanitarian Country 
Team and the Pakistan Humanitarian Forum. Regionally, the delegation contributed to development of an 
information bulletin on the IFRC response to monsoon floods in the South Asia region and is working in close 
collaboration with colleagues at the IFRC Asia Pacific Zone Office.   
 
At the national level, the Government of Pakistan, through the National Disaster Management Authority (NDMA), 
took the lead in coordinating the response, and undertaking relief activities including provision of food, potable 
water, emergency shelter and non-food items. At provincial and district levels, the response is being coordinated 
by the respective provincial, state and district disaster management authorities. Provincial and district branches of 
the PRCS are working closely with the provincial and local government authorities in the planning and 
implementation of activities. The Pakistan Army led search and rescue efforts, and the Punjab Emergency 
Service – Rescue 1122 – undertook life-saving responses in affected districts.  
 



P a g e  | 4 

 

 

Operational implementation 
 
Overview 
The PRCS is managing a monsoon floods response operation in three regions – AJK State, GB and Punjab 
provinces. With disaster response trained staff and volunteers at provincial and district levels, PRCS teams were 
immediately mobilized to conduct rapid assessments. Twenty-four assessment teams of various sectoral 
compositions were deployed.  Key findings included a need for: 

 provision of emergency shelter and non-food items to the affected families 

 provision of food parcels  

 deployment of mobile health units, distribution of aqua tabs and conduct of hygiene awareness sessions  

 provision of corrugated galvanized iron (CGI) sheets to repair/build shelters in AJK and GB to protect the 
affected families from the elements 

 provision of quilts and mattresses to the affected families to protect them from seasonal effects  
 

In response, the Emergency Appeal for Pakistan Monsoon Floods 2014 identified four specific sectors for 
intervention: 

 health and care 

 water sanitation and hygiene promotion 

 shelter and settlements, and  

 food security, nutrition and livelihoods.   
 
The PRCS has coordinated with local authorities in the identification of operational areas to avoid duplication of 
service delivery and minimize gaps in coverage. One hundred and thirty two PRCS volunteers have been actively 
engaged in the response operation thus far.  
 
For the most part, the operation is proceeding as planned.  Emergency health services are being provided to the 
flood-affected population in AJK and Punjab through mobile health units, shelter materials and non-food items are 
being distributed, and procurement of food – the standard PRCS 61kg dry food parcel – is being done using 
standard IFRC procedures.   
 
Deployment of water filtration plants along with distribution and storage of potable water were identified as critical 
activities to meet immediate needs at the outset. However, subsequent detailed assessments by the water and 
sanitation team reflected a different situation in PRCS operational areas which did not require water and sanitation 
interventions. The PRCS continues to work with local authorities to define areas of collaboration in this regard. 

 
 

Health and care 

Outcome 1: The immediate risks to the health of affected populations are reduced 
 

Outputs  Activities planned Implementation 
(%) 

Output 1.1 
Target population is 
provided with rapid 
medical management of 
injuries and diseases 

Deployment of 6 mobile health units 
 

100% 

Medical procurement to maintain adequate medical 
supplies for mobile health units 
 

1. 0% 

Transportation of medicine 
 

Closely coordinate, and where possible collaborate with 
department of health 
 

Ongoing 

Referral of patients to the higher level health facilities 
 

Health education sessions to the targeted populations 
 

Outcome 2: To provide Psychosocial Support to the flood affected population of Punjab, AJK and GB 
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Progress:  
The PRCS is operating 4 mobile health units (MHUs) in Punjab to provide emergency health services to the 
districts of Hafizabad, Jhang, Multan and Sialkot. In coordination with the health department of AJK, the PRCS is 
supporting two mobile health units at Haveli and Rawalakot with essential medicines and ambulances. The AJK 
government is supporting all human resources including doctors and paramedical staff.    
 
During this reporting period, in AJK and Punjab, 12,945 people have benefited from the services provided by the 
MHUs. 
 
The PRCS has maintained close coordination with the district governments both at AJK and Punjab with the sites 
for establishment of MHUs identified by the district health departments, and communicated accordingly to PRCS 
branches. Patients are treated on site by trained doctors and para-medical staff deployed with the MHU, while 
more serious cases are transported by ambulance to the nearest tertiary care facility. Within this reporting period, 
MHUs deployed to Punjab referred 27 patients to hospital.  In addition, ante natal care is extended through the 
units. 
 
The medicines were made available from the existing PRCS stocks. The PRCS ensured timely transportation from 
the NHQ warehouse to the provincial head-quarters, from where the medicines have been distributed to the 
respective MHU sites.  
 
The majority of patients presented complaints of acute respiratory tract infections, gastro intestinal tract infections 
and skin diseases.   
 
The population receiving care is scattered. As such, due to logistical challenges, health sessions are not 
conducted by outreach teams. Instead, information sharing is done in the MHU waiting area by the MHU team 
doctors and specialists, where patients are given talks on health and hygiene to reduce the spread of 
communicable diseases.  In all areas of operation, PRCS PHQ and field teams are coordinating closely with the 
Government’s District Coordinating Officers. 
 
With respect to providing psychosocial support (PSP) to the flood-affected population, the PRCS focal person for 
PSP is working to identify volunteers to conduct activities.   
 
 
 
 
 
 
 
 

Outputs Activities planned Implementation 
(%) 

Output 2.1 
The psychosocial well-
being and resilience of 
families in Punjab, AJK 
and GB have been 
enhanced to enable them 
to return to ‘normal life’ 

PSP Training for staff and volunteers 
 

In process 

Group Sessions and Psycho education  
 

Individual Sessions and Psycho education 
 

Referral - (Severe Psychological cases to local 
Psychiatrist) 
 

Identification of EVIs and EVF; Follow up and Referral to 
concerned department 
 

Coordination and Cooperation with all relevant 
stakeholders 
 

Social and Cultural Activities (need based) 
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Table 4: Consultations at mobile health units in AJK & Punjab 

Province Team Name Districts  Children Male Female Consultations  Referrals 
 

 
 

Punjab 

MHU 1 Hafizabad 280 151 198 629  0 

MHU 2 Multan 1,194 784 930 2,908 0 

MHU 3 Jhang 1,501 903 1,300 3,704 14 

MHU 4 Sialkot 1,189 633 947 2,769 13 

 
AJK 

 
MHU 1 

 
Huveli 

 
780 

 
403 

 
754 

 
1,937 

 
0  

 
MHU 2 

 
Rawalkot 

 
417 

 
242 

 
339 

 
998 

 
0  

            
Total 

 
5,361 

 
3,116 

 
4,468 

 
12,945 

 
27 

 
 

 
 

 Water, sanitation, and hygiene promotion 

Outcome: Water and sanitation related diseases are reduced for flood affected families for six months 
by increased access to safe drinking water, sanitation and hygiene promotion 
 

Outputs  Activities planned 
 

Implementation 
(%) 

Output 1.1     
Immediate reduction in 
risk of waterborne 
diseases and water 
related diseases in 
targeted communities  

Deployment of water filtration plants 
 

0% 

Provide safe drinking water to the most vulnerable flood 
effected people through emergency water treatment and 
distribution 
 

Establish water distribution and storage (through trucking) 
in areas as required 
 

Output 1.2    
Improved access to and 
use of adequate 
sanitation by target 
population 

Selection of sites for 150 latrines (community level) 
 

Construct of 150 appropriate emergency latrines for flood 
affected population 
 

Output 1.3 
Hygiene promotion 
activities are provided 

Procurement of aqua tablets 
 

Conduct trainings for volunteers on hygiene promotion 

PRCS mobile health units provide services to the flood-affected population. 

Source: PRCS 
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to the entire affected 
population 

activities 
 

Conduct emergency hygiene promotion activities and clean 
up campaigns in the flood affected area with special 
emphasis on the needs of women and children 
 

Printing and dissemination of IEC material  
 

 
Progress:  
As per the secondary data available at the time of compiling the emergency appeal, three districts in Punjab - 
Sialkot, Jhang and Toba Tek Singh - were identified as potential sites for deployment of water filtration plants to 
provide safe drinking water to affected population. 
 
However in the first week of October, a joint PRCS and IFRC water and sanitation team was deployed to conduct 
a detailed assessment for site selection for the water filtration plants. During which, it was observed that the water 
had receded. Out of the three districts initially targeted, only one tehsil - Athara Hazari in district Jhang - was 
found to need potable water. However, there was no water source in the area and as such the filtration plant could 
not be deployed. Existing hand pumps were found to be damaged and in need of chlorination for proper 
rehabilitation. Discussions are ongoing with local authorities regarding potential PRCS support in this area. The 
hygiene promotion component is likely to be revisited as it is linked to other planned activities.  However through 
the MHUs, information on health and hygiene is shared with patients in the waiting area. 
 

 

Shelter and settlements 

Outcome 1: The emergency shelter and essential household needs of 4,780 flood-affected families 
(approximately 33,460 people) are met 
 

Outputs  Activities planned Implementation 
(%)  

Output 1.1 
4,780 flood-affected 
families (approximately 
33,460 people) have 
received emergency 
shelter and essential 
household items 

Select and verify 4,780 families, involving the community in 
planning and distribution process  
 

64% 

Mobilize existing disaster preparedness stocks from PRCS 
warehouses  to distribution sites in accordance with the 
distribution plan  

The above 
mentioned 
stocks were 
mobilized from 
district, 
provincial and 
NHQ 
warehouses for 
distribution 

Distribute emergency shelter and essential household items 
to 4,780 families   
 

64% 

Promote awareness on best practice techniques for 
emergency shelter (at distribution sites) 
 

0% 

 
Progress:  
Out of total target of 4,780 families, the PRCS NFI kit - non-food and emergency shelter items - from PRCS pre-
positioned stock were distributed to 3,065 families in flood affected districts of AJK, GB and Punjab. The PRCS 
NFI kit consists of a 1 tent, 2 tarpaulin sheets, 1 kitchen set, 1 family hygiene kit, 7 blankets, 1 stove, 2 jerry cans 
(20L) and 1 hurricane lamp. No further distribution is planned as the needs of the flood-affected population in 
PRCS operational areas have been met.   
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Table 5: Families receiving non-food & emergency shelter items 
 

 
 
Region  

 
 
District 

Families 
receiving non-

food and 
emergency 

shelter items 
1 October 2014 

   Bagh 265 

 Poonch 473 

 Haveli
4
 700 

AJK Sudhnoti 200 

 Muzafarabad 57 

 Kotli 200 

GB Astore
5
 70 

 Sialkot 200 

 Gujrat 200 

 Hafizabad 300 

Punjab Jhang 200 

 Toba Tek Singh 100 

 Rajanpur 100 

                           TOTAL         3,065 

 
 

 
 
 
 
 
 
 
 
 

                                                 
4
 In Haveli, 247 families received only non-food items. The tent and tarpaulin sheets were not included because 

shelter support was not needed in this area.   
5
 In Astore, jerry cans were not distributed as part of the package because they were not needed. 

The Pakistan Red Crescent Society provides relief assistance in the wake of the recent monsoon floods that have 
severely hit the provinces of Punjab, Gilgit Baltistan & the State of Azad Jammu and Kashmir. 

Source: PRCS 
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Food security, nutrition, and livelihoods 

Outcome 1: The basic food needs of 32,500 flood-affected families (approximately 301,000 people) are 
met 
 

Outputs  Activities planned Implementation 
(%) 

Output 1.1 
32,500 flood-affected 
families (approximately 
227,500 people) have 
received food packs 

Undertake local procurement of food packs following IFRC 
procurement procedures  
 

11% 

Undertake food quality testing and inspection 
 

Transport food parcels from PRC warehouses to 
distribution sites in accordance with the distribution plan 
 

0% 

Distribute food parcels to 32,500 families  
 

 
Progress:  
The PRCS planned to reach out to 32,500 families with the standard PRCS 61 kg food pack. The PRCS – IFRC 
Joint Procurement Committee was convened to oversee the procurement of 3,500 (61 kg) food packs – the PRCS 
standard.  The contents of the food pack provide sufficient calories per day for a family of 7 for 15 days.   
 
The process was initiated on 11 September and after the issue of Purchase Order on 23 September, final 
inspection will be undertaken before transporting to the distributions sites. It is expected that the transportation 
and distribution of 3,500 food packs will take place in the third week of October.  

 

Table 6: Contents and caloric count of PRCS Dry Food Parcel  (61 Kg) 

Items Packing 
weight (kg) 

Calories per unit Calories per day  
(per person) 

Wheat Flour (20) 20 3,390 645.71 

Rice 15 3,650 521.43 

Lentils (Daal Channa) 6 1,091 62.34 

Lentils (Daal Masoor) 6 3,460 197.71 

Ghee 5 8,760 417.14 

Sugar 7 3,970 264.67 

Tea 1 10 0.10 

Salt 1 - - 

              Total 61 24,331 2,109.10 



Contact information 
For further information specifically related to this operation please contact: 

Pakistan Red Crescent Society: 

 Mahboob Sardar, Secretary General; phone: +92 51 925 0407;  

email: mahboob@prcs.org.pk  

 Ghulam Muhammad Awan, Director of Operations; phone +92 51 444 8311;  

email: dirops@prcs.org.pk  

 

IFRC Pakistan Delegation:  

 Gorkhmaz Huseynov, Head of Delegation; office phone: +92 51 9250 416/17;  

mobile: +92 308 888 8054; email: gorkhmaz.huseynov@ifrc.org  

 Shesh Kafle, Disaster Management Coordinator; mobile: +92 300 555 4515;  

email: shesh.kafle@ifrc.org   

 

IFRC South Asia Regional Office:  

 Simon Missiri, Head of Regional Office; phone: +91 11 2615 4021 to 24;  

fax: +91 11 2615 4025; email: simon.missiri@ifrc.org   

 

IFRC Asia Pacific Zone Office:  

 Andreas Weissenberg, Operations Coordinator; office phone: +603 9207 5729;  

email: andreas.weissenberg@ifrc.org.  

 

IFRC AP Zone Logistics Unit (ZLU):  

 Florent Chane, Zone Logistics Coordinator; mobile: +60 12 298 9752;  

email : florent.chane@ifrc.org 

 

For Resource Mobilization and Pledges: 

In Asia Pacific Zone Office:  

 Emilia Koski, Relationship Manager; mobile:+60 12 230 7548; email: emilia.koski@ifrc.org 

 

For Performance and Accountability (planning, monitoring, evaluation and reporting 

enquiries):  

In IFRC Zone:  

 Peter Ophoff, Head of PMER; office: +603 9207 5507; email: peter.ophoff@ifrc.org 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross 

and Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief 

and the Humanitarian Charter and Minimum Standards in Humanitarian Response 

(Sphere) in delivering assistance to the most vulnerable. The IFRC’s vision is to inspire, 

encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 
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