
 

Emergency appeal n° MDRPK011 Glide number: FL-2015-000090-PAK 

Date of issue: 29 July 2016 Date of disaster: July 2015 

Operation start date: 12 August 2015 Operation end date: 30 April 2016  

Host National Society(ies): Pakistan Red Crescent (PRC) Operation budget: CHF 550,477 

Number of people affected: 1,572,191 Number of people assisted: 33,946 people (4,849 families) 

N° of National Societies involved in the operation: The International Federation of Red Cross and Red Crescent Societies 

(IFRC) is the Movement partner actively involved in supporting the Pakistan Red Crescent (PRC) response. However, PRC is 
maintaining close coordination with other Movement partners with in-country presence.  The Canadian Red Cross Society has 
contributed to the appeal, while Danish Red Cross and Turkish Red Crescent Societies have supported the national Society 
bilaterally. 

N° of other partner organizations involved in the operation: National Disaster Management Authority (NDMA), state and 

provincial disaster management authorities, Pakistan Army, Department of Health (DoH), and United Nations agencies (WFP, 
UNICEF, WHO). Office for the Coordination of Humanitarian Affairs (OCHA) leads inter-agency coordination through the 
Humanitarian Country Team (HCT) meetings. 

 

A. Situation analysis 

 

Description of the disaster 

 
Monsoon rains together with glacial lake outburst floods (GLOF) 
pounded several parts of Khyber Pakhtunkhwa (KP), Gilgit 
Baltistan (GB), Punjab, Balochistan, Sindh and Pakistan 
Administered Jammu and Kashmir State (PJK) in Pakistan 
during mid-July 2015. The flooding caused damage to more 
than 4,111 villages, affecting 1,572,191 people with 238 
reported deaths and 232 persons injured. More than one million 
people were evacuated with 835 relief camps established.1 The 
provinces of KP and Punjab were amongst the worst hit where 
the flooding caused damage to houses, crops and 
infrastructure.  
 
Soon after the onset of disaster in mid-July, Pakistan Red 
Crescent (PRC) conducted assessments in KP, Punjab and 
Sindh, identifying need for emergency health services, food, 
emergency shelter and essential household items. At the start 
of the operation, access to safe drinking water also emerged as 
one of the top priorities in the affected areas, as drinking water sources, such as hand pumps, boreholes, and tube wells 
were either damaged or inundated. 
 
More information on impact of the disaster can be found in operations update no. 1 and 2 by clicking on their respective 
number. 
 

  

                                                      
1 The Pakistan National Disaster Management Authority (NDMA) report dated 14 September 2015. 

 

Floods 2015 resulted in loss of life, inundation of a large 
area of land, damage to property and infrastructure, and 

agriculture and livestock losses. (Photo: PRC) 
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http://glidenumber.net/glide/public/search/details.jsp?glide=20473&record=1&last=1
http://adore.ifrc.org/Download.aspx?FileId=98309
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Summary of response 

 
Overview of host National Society 
The PRC national headquarters lead a rapid need assessment which informed the plan of action (PoA) of disaster relief 
emergency fund (DREF) launched on 12 August 2015. However, after conducting detailed assessment and considering the 
scale of the disaster on 27 August 2015, an emergency appeal was launched to support 38,570 people in six districts of 
three provinces including KP, Punjab and Sindh. The appeal was later revised on 14 December 2015 to CHF 550,477 to 
continue provision of assistance to 38,570 people.      
 
With the help of the emergency appeal, the PRC was able to achieve the following: 

 Detailed assessment, which informed the needs and selection of beneficiaries. 

 21,000 people (3,000 families) reached through distribution of 3,000 food packs in Sindh. 

 18,080 people (2,510 families2) assisted with non-food items3 in Sindh, Punjab and KP.  

 4,192 people (524 families) in Chitral, KP received household water filters as well as information regarding their use. 

 3,630 people in affected districts of Sindh reached through services delivered by one mobile health unit. 

 Procurement of 5,000 blankets, 3,500 mosquito nets, 1,000 solar-powered lamps and 2,900 household water 
filters completed to replenish the disaster preparedness (DP) stock. 

 
A comprehensive table detailing the people reach per district is provided below: 
 

 
To support coordination and partnership, the PRC convened two meetings (the first on 28 July and the second on 11 August) 
to update Movement partners on the flood situation, the immediate response actions, planned activities and opportunities 
for support. 
 
Overview of Red Cross Red Crescent Movement in country 
The IFRC assumed a coordination role and maintained regular communication with in-country and external Movement 
partners interested in providing support to the National Society. The IFRC Pakistan country office shared regular updates 
on the PRC response activities with humanitarian actors in the country through fora such as the Humanitarian Country Team 
(HCT), UNOCHA and the Pakistan Humanitarian Forum (PHF). The IFRC country office team provided technical support to 
the PRC in mobilisation of financial resources for the response operations by launching DREF and emergency appeal. The 
Canadian Red Cross Society contributed to the appeal, while Danish Red Cross and Turkish Red Crescent Societies 
provided bilateral support to the National Society.   
 

                                                      
2 The estimate of 18,080 people reached is calculated based on an average family size of 8 in districts of Khyber Pakhtunkhwa Province and 7 in districts 

of Punjab and Sindh Provinces.  
3 A standard PRC NFI kit includes one tent, two tarpaulin sheets, one kitchen set, one hygiene kit, two mosquito nets, two jerry cans, one stove, and seven 
blankets. 
4 The subtotal for each column has been determined by the highest number of beneficiaries in a sector as some beneficiaries received services in more 
than one sector. This avoids double-count of beneficiaries. 
5 Non-food items were distributed to 510 families in Chitral, while 524 families received household water filters. In total 534 families received support.   

 
Intervention  

Location 

Total 
Khyber 

Pakhtunkhwa 
Sindh Punjab 

Chitral Thatta Badin Khairpur Jamshoro Layyah Rajanpur 

Food packs N/A N/A 7,000 7,000 7,000 N/A N/A 21,000 

Non-food items 4,080 N/A 2,800 2,100 2,100 2,800 4,200 18,080 

Water & sanitation 4,192 N/A N/A N/A N/A N/A N/A 4,192 

Health and care N/A 1,674 1,956 N/A N/A N/A N/A 3,630 

Total no. of people 
reached = 33,9464 

 
4,2725 

 
1,674 

 
7,000 

 
7,000 

 
7,000 

 
2,800 

 
4200 

 

Table 1: People reached through Pakistan floods 2015 emergency response operation interventions 



 

Overview of non-RCRC actors in country 
At national level, the NDMA took the lead in coordinating the response. At provincial and district levels, the response was 
coordinated by the respective provincial, state and district disaster management authorities. Additionally, at the district level, 
PRC branches worked in collaboration with the District Deputy Commissioners who were responsible for coordinating the 
response efforts at district level6.  
 

Needs analysis and scenario planning 

 
Besides the NDMA being the main source of data related to damages and losses in the affected provinces, the PRC also 
conducted rapid and detailed need assessments in KP, Punjab, and Sindh provinces. The field teams consulted 
assessment reports from other organisations in the field and coordinated with the Deputy Commissioners in the operational 
districts to avoid duplication of resources. 
 
Based on the analysis of available information, food, shelter, water and emergency health were identified as the priority 
needs across the affected districts. The population targeted by the PRC emergency response operation was primarily 
families affected and displaced by the floods, with the elderly, women and children given priority being the most vulnerable.  

 
Please refer to the Revised EA for detailed need assessment and beneficiary selection.  
 

B. Operational strategy and plan 

 

Overall Objective 

 
This operation aimed to meet the immediate humanitarian needs of 5,510 families affected by the floods in six districts 
across three provinces through the provision of short-term food assistance, emergency shelter and essential household 
items, safe drinking water and emergency health. 
 

Proposed strategy 

 
With the support of IFRC, the PRC assisted the most vulnerable in the six districts of three provinces. Since the onset of 
floods 2015, PRC mobilised its staff and volunteers across the flood affected areas to conduct assessments and engage 
in response activities. During the detailed need assessment all stakeholders including affected communities, local 
authorities, army and other key informants within communities were reached to collect information.  
 
The initial DREF supported mainly focused on the replenishment of the non-food items (NFI) that had been distributed to 
the affected population in two of the six districts in the immediate aftermath. Whereas, the revised operation was 
transformed into an emergency appeal operation designed to meet the needs of 5,510 of the most affected families through 
the provision of food parcels and basic non-food household items (NFI). To speed up the process the food parcels were 
locally procured and the NFIs distributed were mobilised from the existing PRC’s disaster preparedness stock. The family 
tents and tarpaulins were also distributed as part of the NFI kits to provide emergency shelter support until the affected 
population can return to or repair their homes. The household water filters were also distributed in Chitral (KP) to minimise 
the risk of waterborne and water related diseases within the affected communities. In addition, the operation deployed one 
mobile health unit (MHU) from the PRC warehouses to provide health and disease prevention services targeting over 
3,600 people. 
 
The operational districts and beneficiaries were selected in coordination with the local authorities based on set selection 
criteria of the PRC. During the selection process, priority was given to the elderly, female and children headed households. 
 
The PRC and IFRC fully collaborated with the information management working group, which comprises representatives 
of government, the UN, Red Cross and Red Crescent National Societies, and INGOs in Pakistan.  
 

Operational support services 

 
Human resources (HR) 
The PRC director of operations was in charge of the operation and coordinated with the provincial branches, while secretary 
general had the overall responsibility for the operation. The IFRC provided the required technical and coordination support 
to PRC in order to ensure smooth implementation of planned response activities. 

                                                      
6 A latest summary of the assistance provided by NDMA and PDMAs can be found here: 

http://www.ndma.gov.pk/new/Documents/NDMA_Monsoon_Daily_Sitrep_No_42_24th_august_2015.pdf 

http://adore.ifrc.org/Download.aspx?FileId=118450
http://www.ndma.gov.pk/new/Documents/NDMA_Monsoon_Daily_Sitrep_No_42_24th_august_2015.pdf


 

 
The National Society led the response operation with support from existing staff and volunteers. However, the per diem cost 
of engaged volunteer and staff is covered in the operational budget with the volunteer insurance already covered under the 
2015 development operational plan.  
 
Logistics and supply chain 
The PRC responded to the flood needs immediately by dispatching NFIs from its existing disaster preparedness stocks 
maintained at the strategic locations at national and branch level warehouses. The National Society also dispatched 
medicines for the deployed MHUs from PRC warehouses. IFRC Pakistan country office supported in procuring food parcels 
locally and transporting to the distribution sites according to its standard procedures. Whereas, the National Society took 
lead in the local procurement of solar lamps, mosquito nets, and household water filters for replenishment and international 
procurement of blankets with the support of the IFRC regional logistics unit (RLU) in Kuala Lumpur. 
 
All procurement related to this appeal is following the IFRC standards procurement procedures. IFRC RLU in Kuala Lumpur 
is providing the necessary technical logistics support to the IFRC Pakistan country office. 
 
Communications 
The National Society together with the IFRC continued to sensitise the public, media and donors on the situation. The PRC 
regularly shared information and updates on the operation with key stakeholders and ensured the visibility and publicity of 
the Red Cross during the operation through the print, electronic and social media. Updates and photos on the operation 
were posted on the NS website, Facebook page and twitter. The IFRC published two web stories with the titles “Pakistan 
Red Crescent responds to flash floods in Chitral7” and “Thousands homeless as floods wreak havoc in Pakistan8”.   
 
Security 
The IFRC security team constantly monitored the security situation of the operational areas and remained in coordination 
with the field staff. Once in the field, staff is always advised to take note of the security environment and report back on 
road conditions, acceptability of the organization in the target areas, as well as other security issues which may arise. 
Before embarking on field visits, all staff are briefed on safety protocols. During the operation, no security incidents were 
reported in the operational areas of PRC.  
 
Planning, monitoring, evaluation & reporting (PMER) 
Continuous assessments and analysis of information informed the planning process. Initial plans were revised based on 
the evolving situations to meet the needs of the affected population. To date, two operation updates have been published 
to share progress against the planned activities. The deputy director disaster management (PRC) and the programme 
coordinator disaster management (IFRC) coordinated and monitored the implementation of the operation in collaboration 
with other stakeholders.   

  

                                                      
7 http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/pakistan/pakistan-red-crescent-responds-to-flash-floods-in-chitral-69102/ 
8 http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/pakistan/thousands-homeless-as-floods-wreak-havoc-in-pakistan-69276/ 

http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/pakistan/pakistan-red-crescent-responds-to-flash-floods-in-chitral-69102/
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/pakistan/thousands-homeless-as-floods-wreak-havoc-in-pakistan-69276/


 

C. Detailed operational plan 

 

Quality Programming / Areas Common to all Sectors 

 

Needs assessment 

Outcome 1: Continuous and detailed assessment and analysis is used to inform the design and 
implementation of the operation. 

Output 1.1 Continuous needs assessment are updated following consultation with beneficiaries, and plan of 
action is updated as necessary to reflect needs. 

1.1.1. Conduct rapid and continuous assessments to identify target areas, key humanitarian needs and target 
population. 

1.1.2. Develop and update emergency plan of action to achieve operation objectives, clearly outlining activities to 
meet specific beneficiary needs. 

Outcome 2: The management of the operation is informed by a comprehensive monitoring and evaluation 
system. 

Output 2.1 Monitoring information informs revisions of plan of action and the findings of evaluations lead to 
adjustments in on-going or future planning. 

2.1.1. Monitor the response operation (process and results monitoring) 
2.1.2. Analyse information and revise the EPoA accordingly. 

Achievements 

 
An initial rapid assessment was conducted by the PRC National Headquarters, based on which geographical areas and 
humanitarian needs were identified. This initial assessment was followed by a detailed assessment. Data was collected 
through community key informants, affected population, representatives of local authorities via interviews, as well as 
direct observation. During the detailed assessments beneficiaries were identified and selected for the distribution of 
food, emergency shelter and essential household items. The target areas of intervention were selected in consultation 
and coordination with relevant local authorities. 

 
During this operational period, the PRC continued to monitor the situation, resulting in a revised plan of action which 
was published in December 2015. 
 

  

PRC teams including staff and volunteers conducted rapid and detailed assessments informing PRC headquarters to 

ensure provision of need based assistance. (Photo: PRC) 

Challenges 

 Rapid need assessment reports from few districts did not provide sufficient information thus were sent back to 
fill the gaps, which slightly delayed the planning process.   

Lessons learned 

 An emergency need assessment workshop is planned before monsoon 2016 to train field staff in conducting 
quality assessment, analysis and reporting of information.   

 

  



 

Health and Care 

 
Needs analysis: Initially access to health facilities was compromised due to stagnant floodwater in Punjab and Sindh, and 
some areas in KP cut off as a result of damage to the road network. Some of the affected population presented with fungal 
and skin infections, diarrhoea and acute respiratory infections. With the stagnant water, there was also a potential risk of 
vector and water borne diseases. Acute malnutrition among children was an added potential risk due to the food shortages 
expected in the short term. The data was collected through secondary sources and relying on personal observation as PRC 
field assessment teams were comprised of specialists from multi-sectoral departments namely DM, health and WatSan.     

 
Population to be assisted: 3,630 people were assisted through deployment of one mobile health unit (MHU) in Badin 
(Sindh). The MHU helped to improve access to health services by being established within the perimeter of the affected 
remote villages, and providing consultative and preventive services.  
 

Health and Care 

Outcome 1:  The immediate risks to the health of affected populations are reduced. 

Output 1.1 Target population is provided with rapid medical management of injuries and diseases. 

1.1.1. Coordinate and consult with District Health offices to identify affected villages. 
1.1.2. Deploy one MHU in Badin. 
1.1.3. Transport and store medicines/equipment for the deployed MHU. 
1.1.4. Procure/replenish medicines for the deployed MHU in Sindh. 

Achievements 

 
Though, three Mobile Health Units (MHUs) were planned to be deployed in districts of Badin (Sindh), Rajanpur (Punjab), 
only one MHU was deployed to Badin and provided service delivery to flood-affected families within the catchment areas 
of Badin and Thatta districts of Sindh Province. Similarly, though planned but the provision of HR at identified health 
facilities in Chitral district (KP) was not materialized. However, medicines were dispatched from the NHQ and utilized at 
the government health facilities. These decisions were made based on an updated needs analysis as the government 
resumed the role of providing continuous health and care in the affected areas.   
 
In Sindh, MHU in district Badin started functioning on 18 August 2015 for seven days. This MHU was later shifted to 
district Thatha and it remained operational till end of August. The MHU provided emergency health services to 3,630 
people in both districts, among these most of the patients were children. Consistent with the previously known health 
impacts of floods, the most frequently reported diseases included skin infections, upper respiratory tract infections, 
anemia and acute watery diarrhea. Besides providing emergency health services, the MHU also educated few of these 
patients on making homemade oral rehydration solution (ORS) and preventive measures against diarrhea, anemia and 
hepatitis B and C. Out of these 3,630 people, a total of 1,140 people also participated in these health and hygiene 
promotion sessions including men, women and children. A district level gender segregated data for outpatient and people 
reached with hygiene promotion sessions is provided in the charts below:  

 

 

 

Male

Female

Children

Total

420

560

976

1,956

287

486

901

1,674

Patient outreach in Sindh for floods 2015

Thatta Badin

Male

Female

Children

Total

147

241

206

594

199

182

175

546

People reached with health and hygiene 
sessions in Sindh for floods 2015

Thatta Badin



 

In Sindh, the affected villages in both districts were identified in close coordination and consultation with the district health 
department. 
 
Since, PRC is not supporting any basic health unit (BHU) under development plan, the available medicines in stocks are 
considered sufficient to cater any emergency situation. Thus procurement of medicines for replenishment of stock 
dispatched from the PRC medical warehouse to support floods 2015 operation was not undertaken.  
 

Challenges 

 Arranging surge support (HR) to existing medical facility in Chitral district (KP) took longer as the updated per 
diem policies to engage professional volunteers such as doctors were not clear to the provincial branch.  

Lessons learned 

 All emergency health related policies and SOPs to be shared with the Provincial Health officers to have a clear 
understanding on procedures to ensure an efficient and effective health response.     

 

Water, Sanitation and Hygiene Promotion 

 
Needs analysis: At the start of the operation, access to safe drinking water emerged as one of the top priorities in the 
affected areas, as drinking water sources such as hand pumps, boreholes, and tube wells were either damaged or inundated. 
Open defecation is the common practice in affected areas of Punjab and it has been observed that due to flooding, animal & 
human faeces contaminated the drinking water sources which created additional hazards of water and vector borne 
diseases. As time progressed, a reassessment of the needs indicated that distribution of household water filters was the 
preferred course of action. 

 
Population to be assisted: 800 households will receive water filters.  
 

Water, sanitation and hygiene promotion 

Outcome 1:  Immediate reduction in risk of waterborne and water related diseases in targeted communities.  

Output 1.1 Daily access to safe drinking water which meets Sphere and WHO standards in terms of quantity 
and quality is provided to target population. 

1.1.1. Register beneficiaries (with NFI beneficiaries’ selection). 
1.1.2. Release and transport HH water filters from PRC existing stock. 
1.1.3. Distribute HH water filters. 
1.1.4. Provide orientation on use of HH water filter at distribution sites. 
1.1.5. Collect data and report on distributions. 

Achievements 

 
Prioritising interventions based on the most acute needs of evolving disaster situation, PRC distributed household water 
filters. Whereas activities related to clean-up campaigns, delivery of chlorine tablets and hygiene promotion sessions 
were withheld. Out of a total of the 800 household water filters dispatched to Chitral (KP), 524 were distributed to families, 
most of which had already received the IFRC supported NFI package as well as a Danish and German Red Cross 
supported winterization package. Remaining water filters were stored in PRC Chitral District Branch as prepositioned 
stock.   
 

Challenges 

 Unavailability of WatSan focal person at PRC headquarters affected the pace of activity implementation.   

Lessons learned 

 PRC has engaged a WatSan consultant at NHQ to advice and lead on WatSan related plans and activities 
during emergency and non-emergency situations.  

 Repositioning of available in country WatSan plants is planned according to the geographical needs and 
appropriateness. If need arises, the relocation will facilitate the quick deployment. 

 
 

  



 

Shelter and Settlements 

 
Needs analysis: The houses of some 23,934 families were damaged or destroyed while thousands of families were 
displaced and set up spontaneous settlements on embankments or stayed close to their homes, surrounded by floodwater. 
Provision of emergency shelter and essential household items to those who did not receive assistance from other 
organizations was identified as an immediate need.  
 
A complete PRC emergency shelter and settlement kit is comprised of one tent, two tarpaulins, one jerry can, two mosquito 
nets, seven blankets, one hygiene kit, one kitchen set and one cooking stove.  

 
Population to be assisted: 2,510 flood-affected families in six districts – Layyah and Rajanpur in Punjab (1,000), Khairpur, 
Jamshoro and Badin in Sindh (1,000), Chitral in KP (510) provinces. 
 

Shelter and settlements 

Outcome 1: The immediate shelter and settlement needs of the target population are met.  

Output 1.1 Emergency shelter and essential house hold items provided to 2,510 affected families 

1.1.1. Select and verify target families, involving the community. 
1.1.2. Mobilize existing stocks from PRC warehouses to distribution sites. 
1.1.3. Distribute emergency shelter and essential household items to target families. 
1.1.4. Replenish PRC emergency shelter materials and NFI stocks. 

Achievements 

 
Distributions of non-food items (NFIs) to flood-affected districts which started in August was completed in October, 
reaching a total of 2,510 families. The initial target of 2,700 was revised in consultation with the Provincial and district 
branches as the needs of the flood-affected population in PRC operational areas were met. 
 
The distribution of NFIs, under the EA funding, was mainly done to the non-displaced families. Though these families 
were temporally relocated to some makeshift arrangements, due to either washing away of their dwellings or inundation 
of their houses. However, these families were moved back to their homes as water receded. 
 
Table 2 and the chart below show the geographical areas in which non-food and emergency shelter items were 
distributed, and the number of families receiving support. 
 

Region District 

Families receiving non-

food and emergency 

shelter items 

Sindh 

Khairpur 300 

Jamshoro 300 

Badin 400 

KP Chitral 510 

Punjab 

Layyah 400 

Rajanpur 600 

Total 2,510 

Table 2: Families receiving non-food & emergency shelter 
items between August and October 2015 

 
 

 

Sindh
40%

KP
20%

Punjab
40%

Percentage distribution of families receiving non-
food & emergency shelter items per province



 

 
For floods 2015, the PRC standard NFI kits9 were contextualized based on the identified needs specific to each province. 
For example, in Chitral district of KP Province, 8 blankets were distributed instead of seven as the family size in this 
province is larger than other areas of Pakistan. Similarly, mosquito nets were not part of the package distributed in Gilgit 
Baltistan because they are not needed in such high altitude areas. Details can be found in last operation update.  
 
Based on the history of recurrent disasters in Pakistan and difficult terrain limiting road access, PRC maintains an optimal 
level of disaster preparedness stock in its warehouses. This emergency appeal, also supported replenishment of the 
distributed items and topping up of existing pre-positioned items.  
 
The items to be procured included blankets, solar lamps, mosquito nets and household water filters. Considering the 
available financial resources, the quantities of these items were revised in December 2015. The IFRC regional logistics 
unit (RLU) in Kuala Lumpur assisted PRC to procure 5,000 blankets internationally through an international framework 
agreement with a local supplier following IFRC standard procurement procedures. The procurement of mosquito nets, 
solar lamps and household water filters has also been completed by PRC. The items are prepositioned at PRC 
warehouse Haripur. Table 3 below represents the initial vs revised quantities of replenished items:  
 

Items Initial quantity Revised quantity Mode of procurement 

Mosquito nets 4,500 4,000 
Completed through local 
procurement 

Solar lamps 5,000 1,000 

HH water filters 3,000 4,700 

Blankets 5,000 5,000 RLU procurement; completed 

Table 3: Summary of procurement of non-food items 
 

Challenges 

 Procurement of household water filters was particularly a challenge. Since after initial discussions with the 
supplier, the PRC modified the specifications of the item, extra time was required for production and delivery to 
meet the latest requirements. Therefore, a timeframe extension of one month was particularly sought to cover 
all aspects of the procurement process related to household water filters.  

Lessons learned 

 Specifications of items to be procured needs to be agreed well in advance and communicated to the supplier 
accordingly to ensure timely order delivery.  

 IFRC is supporting PRC to develop model warehouse to maintain pre-positioned stock according to 
international standards.  

 

Food Security, Nutrition and Livelihoods 

 
Needs analysis: Most of the affected families have lost their grain stocks due to flooding. Many organizations, in their 
assessment reports, have identified food shortage as an imminent threat. Short term food assistance is therefore vital. 

 
Population to be assisted: 3,000 flood affected families in three districts of Province Sindh – Khairpur, Jamshoro and 
Badin 
 

Food security, nutrition and livelihoods 

Outcome 1: Immediate food needs of the disaster affected population are met.  

Output 1.1 Appropriate food rations are distributed to flood affected households.   

1.1.1. Undertake local procurement, quality testing and inspection of food parcels. 
1.1.2. Transport food parcels from PRC warehouses to distribution sites. 
1.1.3. Select and verify target families, involving the community. 
1.1.4. Distribute food parcels to target families. 

 

  

                                                      
9 A standard PRC NFI kit includes one tent, two tarpaulin sheets, one kitchen set, one hygiene kit, two mosquito nets, two jerry cans, one stove, and seven 
blankets 

http://adore.ifrc.org/Download.aspx?FileId=122186


 

Achievements 

 
Initially, the PRC planned to distribute 5,000 standard 
PRC 61 kg food packs to flood affected families in Sindh 
and Punjab. After reassessment of the needs, the 
decision was taken to distribute food to 3,000 flood-
affected families in Sindh (1,000 food packs each in 
Badin, Jamshoro and Khairpur), as other organisations 
provided food to the families in Punjab.  
 
The food parcels were locally procured, and after going 
through an extensive quality testing and inspection 
process were delivered to the distribution sites according 
to the plan provided by PRC. By October 2015 food 
distribution to all 3,000 families in Khairpur, Jamshoro 
and Badin was completed. The contents and caloric 
count of standard PRC 61 kg food pack is provided 
below: 

 

 

Food distribution in Khairpur, district of Sindh province on 8 
November 2015. (Photo: PRC) 

Items Packing weight (kg) Calories per unit 
Calories per day 

(per person) 

Wheat Flour (20) 20 3,390 645.71 

Rice 15 3,650 521.43 

Lentils (Daal Channa) 6 1,091 62.34 

Lentils (Daal Masoor) 6 3,460 197.71 

Ghee 5 8,760 417.14 

Sugar 7 3,970 264.67 

Tea 1 10 0.10 

Salt 1 - - 

              Total 61 24,331 2,109.10 

Table 4: Contents and caloric count of PRC dry food pack (61 Kg) 

Challenges 

 As the quality of the food items needs to be ensured as per the international standards, the food procurement 
is done at national level and then transported to provinces. Thus, the procurement and distribution of food 
parcels by design takes longer even if managed efficiently.   

Lessons learned 

 To meet the immediate food needs of the affected population, where circumstances allow, the PRC is interested 
to pilot cash transfer programming for future response. It will ensure a swift response during emergencies and 
help to overcome the delays due to complex terrain and topography.   

 

D. The budget 

The revised appeal budget was CHF 550,477 of which CHF 475,75 was spent. As mentioned below total expenditure vs 
budget is 86%, whereas total expenditure vs funding is 97% of the total amount.  
 

Floods Appeal Budget (Revised) CHF 550,477 

Total Funding (A) CHF 491,339 

YTD expenditure (B) CHF 475,755 

Closing Balance by 30th June 2016 (A - B) CHF 15,584 

% (Expenditure Vs Funding) B/A 97% 

% (Expenditure Vs Budget) 86% 

Table 5: Budget summary floods 2015 
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For further information specifically related to this operation, please contact: 

Pakistan Red Crescent Society: 

 Dr. Rizwan Naseer, secretary general; phone: +92 333 444 1122; email: sec.gen@prcs.org.pk  

 Ghulam Muhammad Awan, director of operations; phone +92 51 444 8311; email: awan27@prcs.org.pk  
 
IFRC Pakistan country office:  

 Gorkhmaz Huseynov, head of country office; phone: +92 51 9250 416/17; mobile: +92 308 888 8054; email: 
gorkhmaz.huseynov@ifrc.org  

 George Gigiberia, programme coordinator; mobile: +92 308 888 8053; email: george.gigiberia@ifrc.org   
 
IFRC New Delhi country cluster support team:  

 Daniel Bolanos, regional programmes coordinator; mobile: +91 88 2668 8542; email: daniel.bolanos@ifrc.org   
 
IFRC Asia Pacific regional office:  

 Martin Faller, acting deputy director; email: martin.faller@ifrc.org  

 Mathieu Léonard, operations coordinator; mobile: +60 19 620 0357; email: mathieu.leonard@ifrc.org    

 Riku Assamaki, regional logistics coordinator; mobile: +60 12 298 9752; email: riku.assamaki@ifrc.org 

 Diana Ongiti, relationship manager, emergencies; phone: +60 3 9207 5700; email: diana.ongiti@ifrc.org 

 Clarence Sim, acting head of PMER; phone: +60 3 9207 5709; email: clarence.sim@ifrc.org 
 
IFRC Geneva: 

 Susil Perera, senior officer, response recovery and preparedness; phone: +412 2730 4947; email: susil.perera@ifrc.org 

 Cristina Estrada, operations quality assurance senior officer; phone: +412 2730 4260; email: cristina.estrada@ifrc.org   
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How we work 
 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent Movement 
and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and Minimum Standards in 
Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 
Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance and 
promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 

mailto:sec.gen@prcs.org.pk
mailto:awan27@prcs.org.pk
mailto:gorkhmaz.huseynov@ifrc.org
mailto:daniel.bolanos@ifrc.org
mailto:martin.faller@ifrc.org
mailto:mathieu.leonard@ifrc.org
mailto:riku.assamaki@ifrc.org
mailto:diana.ongiti@ifrc.org
mailto:clarence.sim@ifrc.org
mailto:susil.perera@ifrc.org
mailto:cristina.estrada@ifrc.org


Page 1 of 3

I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 550,477 550,477

B. Opening Balance

Income
Cash contributions
Australian Red Cross (from Australian Government*) 68,151 68,151
British Red Cross 99,850 99,850
Japanese Red Cross Society 49,000 49,000
Red Cross of Monaco                               10,795 10,795
The Canadian Red Cross Society (from Canadian
Government*) 39,787 39,787

C1. Cash contributions 267,583 267,583

C. Total  Income  = SUM(C1..C4) 491,339 491,339

D. Total  Funding = B +C 491,339 491,339

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 491,339 491,339
E. Expenditure -475,723 -475,723
F. Closing Balance = (B + C + E) 15,616 15,616

Other Income
DREF Allocations 223,756 223,756
C4. Other Income 223,756 223,756

Selected Parameters
Reporting Timeframe 2015/8-2016/6 Programme MDRPK011
Budget Timeframe 2015/8-2016/4 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRPK011 - Pakistan - Floods
Timeframe: 12 Aug 15 to 30 Apr 16
Appeal Launch Date: 27 Aug 15
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 550,477 550,477
Relief items, Construction, Supplies
Clothing & Textiles 44,912 35,556 35,556 9,356

Food 174,118 172,541 172,541 1,577

Medical & First Aid 5,030 444 444 4,586

Other Supplies & Services 217,647 166,544 166,544 51,103

Total Relief items, Construction, Sup 441,706 375,085 375,085 66,621

Logistics, Transport & Storage
Storage 6,291 8,911 8,911 -2,621

Distribution & Monitoring 18,418 2,094 2,094 16,324

Transport & Vehicles Costs 26,166 30,075 30,075 -3,909

Logistics Services 6,500 3,000 3,000 3,500

Total Logistics, Transport & Storage 57,374 44,080 44,080 13,295

Personnel
National Staff 244 244 -244

National Society Staff 11,124 6,042 6,042 5,082

Volunteers 5,886 5,886 -5,886

Total Personnel 11,124 12,173 12,173 -1,049

General Expenditure
Travel 6,191 8,062 8,062 -1,871

Information & Public Relations 51 51 -51

Office Costs 169 169 -169

Communications 484 427 427 57

Financial Charges 4,657 4,657 -4,657

Other General Expenses 470 470 -470

Total General Expenditure 6,675 13,836 13,836 -7,162

Indirect Costs
Programme & Services Support Recove 33,597 28,936 28,936 4,661

Total Indirect Costs 33,597 28,936 28,936 4,661

Pledge Specific Costs
Pledge Earmarking Fee 914 914 -914

Pledge Reporting Fees 700 700 -700

Total Pledge Specific Costs 1,614 1,614 -1,614

TOTAL EXPENDITURE (D) 550,477 475,723 475,723 74,753

VARIANCE (C - D) 74,753 74,753

Selected Parameters
Reporting Timeframe 2015/8-2016/6 Programme MDRPK011
Budget Timeframe 2015/8-2016/4 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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Timeframe: 12 Aug 15 to 30 Apr 16
Appeal Launch Date: 27 Aug 15
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