
  
Summary: 
Heavy monsoon rains together with glacial lake outburst floods (GLOF) which started in mid-July caused 238 
deaths across Pakistan with highest number of deaths recorded in Khyber Pakhtunkhwa (KP) (109 people 
died as per Pakistan’s National Disaster Management Authority (NDMA) report). Overall, the affected 
provinces included KP, Gilgit Baltistan (GB), Punjab, Baluchistan and Sindh. 
 
According to national statistics, KP and Punjab are amongst the worst hit with an increased number of 
affected people in Sindh over the past weeks. The flooding caused damaged to houses, crops and 
infrastructure, and left over one million people affected.  
 
According to the latest figures provided by NDMA dated 13 September 2015, 1,572,191 people are affected 
by the recent floods in more than 4,111 villages, with 238 reported deaths and 232 people injured.  More than 
one million people were evacuated with 835 relief camps established, out of which 210 are still operational in 
Sindh. Assessments in Sindh and KP are still on going and the consolidated figures do not include the total 
number of houses damaged in Sindh, villages affected in Baluchistan and, villages and population affected in 
KP.  
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DREF allocated: CHF 223,756 

Number of people assisted: 39,900 people (5,700 families) 

Host National Society presence: Pakistan Red Crescent (PRC) is responding through volunteers and 
staff at 14 district branches, 4 provincial headquarters (KP, GB, Punjab, Sindh) and national headquarters 
(Islamabad). 

Red Cross Red Crescent Movement partners actively involved in the operation: The International 
Federation of Red Cross and Red Crescent Societies (IFRC) is the Movement partner actively involved in 
supporting the Pakistan Red Crescent (PRC) response. However, PRC is maintaining close coordination 
with other Movement partners with in-country presence.  The Canadian Red Cross Society has 
contributed to the appeal, while Danish Red Cross and Turkish Red Crescent Societies are supporting the 
national society bilaterally.   
Other partner organizations actively involved in the operation: National Disaster Management 
Authority (NDMA), state and provincial disaster management authorities, Pakistan Army, Department of 
Health (DoH), and United Nations agencies (WFP, UNICEF, WHO). Office for the Coordination of 
Humanitarian Affairs (OCHA) leads inter-agency coordination through the Humanitarian Country Team 
(HCT) meetings. 
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The current situation in each of the affected regions is presented below. 
 
Table 1:   Table 1: Preliminary Consolidated State of  Losses and Damages -  Monsoon 2015

1 

 Deaths Injured Houses 
Damaged 

Villages 
Affected 

Population 
Affected 

Punjab 58 11 3,096 586 463,902 

Sindh - - Being 
Assessed 

3,203 1,001,696 

Khyber Pakhtunkhwa 109 148 4,799 Being Assessed 

Balochistan 16 34 1,176 Being 
Assessed 

69,976 

AJ&K 26 5 408 17 - 

Gilgit Baltistan 10 21 812 286 35,717 

FATA 19 13 425 19 900 

Total 238 232 10,716 4,111 1,572,191 

 
According to the latest reports from Pakistan Meteorological department, a trough of low pressure area lies 
over the region. Though the monsoon is expected to continue till October, it is predicted that the weather will 
remain hot and dry in most parts of the country. In addition, all the major rivers are in a state of normal flow. 
 
The PRC has developed an overall emergency plan of action (EPoA) for CHF 1.5 million to address the 
immediate needs of the flood affected population. The IFRC has supported PRC to implement response 
actions focused on health and care, water, sanitation and hygiene promotion, shelter and settlements and food 
security and nutrition.   

 
Table 2: Pakistan monsoon floods 2015 - Summary of PRC response operation covering period from 
12-31 August 

Health and Care 
 

3,630 people in affected districts of Sindh reached through 

services delivered by the mobile health unit  
 

Water, sanitation & hygiene promotion 
 

800 household water filters and 790 buckets transported to 

Chitral (KP) for distribution  
 

Shelter & settlements 1,863 families (13,041 people)  provided with non-food items 

 

Short-term food assistance 2,000 61kg food packs being procured for distribution to flood-

affected families 

 
Appeal history:  

 12 August - Emergency Plan of Action for DREF launched to support 2,880 people for 4 months with 
CHF 223,756 to replenish essential household and emergency shelter items already distributed.  
 

 27 August - Emergency Appeal launched to support 39,900 people for 6 months with provision of 
emergency health services, food, water and sanitation services, emergency shelter and essential 
household assistance.  The IFRC is seeking CHF 1,486,227 to support the operation. 

 
Appeal coverage: To date, this appeal is seven per cent covered through hard pledges. While there are a few 
more pledges to be registered, the funding gap is still significant. As such, additional financial support from 
partners to the interventions is encouraged.  Analysis of the situation on the ground is on-going. This, together 
with the current and predicted funding situation will be assessed, and will highly likely lead to a revision of the 
emergency plan of action in October. 
 
 

                                                 
1
 http://www.ndma.gov.pk/new/Documents/NDMA_Monsoon_Daily_Sitrep_No_62_13th_September_2015.pdf 

 

http://www.ndma.gov.pk/new/Documents/NDMA_Monsoon_Daily_Sitrep_No_62_13th_September_2015.pdf
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Coordination and partnerships 
 
The PRC national headquarters has been coordinating the assessment and response efforts from its 
operational room in Islamabad, and has been in constant communication with provincial and regional branches 
as well as in-country Movement partners. So far two coordination meetings have been convened by PRC for 
the in-country Movement partners, one in late July and other in early August to provide an update on the 
current floods situation, the immediate response operation and planned activities. In addition, regular situation 
updates are shared with Movement Partners and other organizations. IFRC Pakistan delegation shares 
updates with PNSs through bilateral and PNS meetings. 
 
Since the onset of the disaster, the IFRC Pakistan Delegation has been communicating with the PRC, 
providing technical guidance, supporting with updating of the Disaster Management Information System 
(DMIS), drafting a PRC EPoA and facilitating the launch of Disaster Relief Emergency Fund Plan of Action 
and an Emergency Appeal.  
 
In addition, IFRC Pakistan Delegation maintains good communication with UNOCHA, the Humanitarian 
Country Team and the Pakistan Humanitarian Forum (PHF).  
 
At the national level, NDMA took the lead in coordinating the response, and undertaking relief activities, while 
at provincial and district levels; the response is being coordinated by the respective provincial, state and 
district disaster management authorities. Provincial and district branches of the PRC are working closely with 
the provincial and local government authorities in the planning and implementation of activities. The Pakistan 
Army and the Punjab Emergency Service – Rescue 1122 – supported life-saving search and rescue 
responses in affected districts.  

 
Operational implementation 

Overview 
The PRC immediately mobilised its trained staff and volunteers at each tier to respond to the critical situation. 
The assessment teams visited the most affected areas in KP, Punjab, GB, Sindh, Balochistan and FATA to 
assess the damages and the emergency needs. Under the guidance of PRC monsoon contingency plan for 
2015 and assessment reports from the branches, an EPoA was developed and appeal was launched to 
request financial assistance in supporting the flood affected communities.  
 
To avoid duplication of service delivery and maximise resources, the PRC has coordinated with local 
authorities in the identification of operational areas.  

 
The Emergency Appeal for Pakistan Monsoon Floods 2015 focused on four specific intervention areas: 
 

 health and care 

 water sanitation and hygiene promotion 

 shelter, and  

 short-term food assistance   
 

The PRCS has over ten years of past experience in relief operations, an updated monsoon contingency plan 
and a pool of trained disaster response team members (both staff and volunteers). One mobile health unit is 
working in Sindh to provide emergency health services to the flood affected people, NFIs are being distributed 
and procurement process of food parcels for distribution and NFIs for replenishment has begun.   
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Progress:  
 
With the onset of GLOF and monsoon flooding, PRC conducted rapid damage and need assessments in the 
affected provinces. These were followed by detailed assessments including identification and selection of 
beneficiaries for the distribution of emergency shelter and essential household items. The target areas of 
intervention were selected in consultation and coordination with relevant local authorities.   
 
To date 1,863 families have received emergency shelter and essential household items, while 2,000 food 
parcels are being procured to be distributed in Punjab. A monitoring plan has been developed by PRC aligned 
with the distribution plan of food parcels and the remaining emergency shelter and non-food items distribution. 
The monitoring tools that will be applied include post distribution beneficiary satisfaction surveys, interviews 
with beneficiaries as they exit the distribution site, and a checklist for distribution process monitoring. For 
emergency shelters and essential household items that were distributed in July to meet the immediate needs 
of the flood affected families, a post distribution beneficiary satisfaction survey will be conducted. The PRC is 
still monitoring the situation which will inform the changes in the revised emergency appeal for floods 2015. 
 

 
 

Quality Programming 

Outcome 1: Continuous and detailed assessment and analysis is used to inform the design and 
implementation of the operation 

Outputs  Activities planned Implementation 
(%) 

Output 1.1 
Continuous needs 
assessment is updated 
following consultation 
with beneficiaries, and 
plan of action is updated 
as necessary to reflect 
needs. 

Conduct rapid and continuous assessments to identify 
target areas, key humanitarian needs and target 
population. 

100% 

Develop and update emergency plan of action to achieve 
operation objectives, clearly outlining activities to meet 
specific beneficiary needs. 

1. 100% 

Outcome 2: The management of the operation is informed by a comprehensive monitoring and 
evaluation system 

Outputs Activities planned Implementation 
(%) 

Output 2.1 
Monitoring information 
informs revisions of plan 
of action and the findings 
of evaluations lead to 
adjustments in on-going 
or future planning 

Monitor the response operation (process and results 
monitoring) 

In process 

Analyse information and revise the EPoA accordingly. Analysis ongoing 

Conduct final evaluation of response operation 0% 

Incorporate learning from evaluations in future planning 0% 

  
NDRT trained staff and volunteers mobilised for conducting rapid need assessment to the flood affected areas. Photo: PRC 



P a g e  | 5 

 

Challenges: 

 At the start of the operation, access to operational areas as well as movement within these areas by 
the assessment teams was a challenge due to the presence of flood waters, and in some areas, 
significant damage to infrastructure such as roadways and bridges. At the time of reporting, 
accessibility was improved. 

 
 

Food security 

 
Population to be assisted: 5,000 flood affected families in five districts – Layyah and Rajanpur of Punjab 
(2,000 families) and Khairpur, Jamshoro and Badin of Sindh (3,000 families) provinces. 

 

Outcome 1: Immediate food needs of the disaster affected population are met. 

Outputs  Activities planned Implementation 
(%) 

Output 1.1 
Appropriate food 
rations are distributed 
to flood affected 
households. 

Undertake local procurement, quality testing and inspection 
of food parcels 

50% 

Transport food parcels from PRC warehouses to 
distribution sites 

0% 

Select and verify target families, involving the community 5% 

Distribute food parcels to target families 0% 

 
Progress:  
 
The PRC planned to reach 5,000 families with standard 61 kg food packs. One thousand food packs will be 
distributed in the districts of Khairpur, Jamshoro and Badin in Sindh province and Layyah and Rajanpur in 
Punjab province. The beneficiary selection process has been completed in both districts of Punjab - Layyah 
and Rajanpur. The distribution plan will be finalized based on the delivery schedule of food packs given by the 
supplier. Beneficiary selection in all three districts of Sindh Province is in process. Procurement of 2,000 food 
packs has been initiated with available funds. After completion of food inspection, it is expected that the 2,000 
food packs will be delivered to the respective target areas by mid-October, 2015. 

 
 

                                                 
2
 To date, 15% of the NFI procurement process has been completed. 

Shelter and settlements (and household items) 

 
Population to be assisted: 2,700 flood-affected families in nine districts – Layyah and Rajanpur of Punjab 
(1,000), Khairpur, Jamshoro and Badin of Sindh (1,000), Chitral of KP (600), Gilgit, Ghanche, Diamir of GB 
(100) provinces. 
 

Outcome 1: The immediate shelter and settlement needs of the target population are met. 
 

Outputs  Activities planned Implementation 
(%)  

Output 1.1 
Emergency shelter and 
essential house hold 
items provided to 2,700 
affected families 

Select and verify target families, involving the community 69% 

Mobilize existing stocks from PRC warehouses to 
distribution sites 

100% 

Distribute emergency shelter and essential household items 
to target families 

69% 

Replenish PRC emergency shelter materials and NFI 
stocks 

15%
2
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Progress:  
 
With the support of the IFRC, by the end of August, PRC distributed non-food items to a total of 1,863 families 
(13,041 people). These NFIs were distributed in the districts of Chitral in KP, Layyah and Rajanpur in Punjab, 
Khairpur in Sindh and Gilgit, Ghanche and Diamir in GB. The distribution of the remaining NFIs in Chitral (KP) 
and Badin and Jamshoro (Sindh) is expected to be completed by the end of September, 2015. A joint team of 
PRC and IFRC staff will be conducting monitoring visits to the distribution sites to verify beneficiary selection 
against the set criteria and distribution process.  
 
A standard PRC non-food item (NFI) kit includes one tent, two tarpaulin sheets, one kitchen set, one hygiene 
kit, two mosquito nets, two jerry cans, one stove, and seven blankets. However, for floods 2015, these NFI kits 
were contextualized based on the identified needs specific to each province.  

 
Table 3: Families receiving non-food & emergency shelter items  

Province District No. 
families 
reached 

NFI Contents General Remarks 

KP Chitral 463 Tent 1, Tarp 2 Jerry can 1 
Mosquito Net 2, Blankets 8, 
Hygiene Kit 1, Kitchen Set 1, 
Stove 1, Shelter Tool Kit 1, and 
Hurricane Lamp 1 
 

8 blankets are distributed in KP 
as the family size in this 
province is larger than other 
areas of Pakistan. Mosquito nets 
are not part of the package 
distributed in GB because they 
are not needed in such high 
altitude areas.   

Punjab Layyah 400 Tent 1, Tarp 2 Jerry can 1 
Mosquito Net 2, Blankets 7, 
Hygiene Kit 1, and Kitchen Set 
1 
 

Rajanpur 600 

Sindh Khairpur 300 Tarp 1, Stove 1, Mosquito Net 
2, Hygiene Kit 1, Jerry Can 1 
 

GB Gilgit 26 Tent 1, Tarp 2, Jerry can 2, 
Blankets 7, Hygiene Kit 1, 
Hurricane Lamp 1, Stove 1 and 
Kitchen Set 1. 

Ghanche 24 

Diamir 50 
 

Grand Total            1,863 

 

 

 
 

 

  
Distribution of Non Food Items and Emergency Shelter. Photo: PRC 

 
 
 
  



Male

Female

Children

Total

420 

560 

976 

1,956 

287 

486 

901 

1,674 

Patient Outreach in Sindh for Floods 2015 

Thatta Badin

 
Progress:  
 
After the onset of disaster PRC Sindh branch established an MHU in district Badin on 18 August 2015 for seven 
days. Later the MHU was shifted to district Thatha and it remained operational till end of August. In Sindh, the 
affected villages were identified in close coordination and consultation with the district health department. The 
MHU provided preventive and curative health services.  According to the PRCS provincial branch, there was no 
immediate gap after August and the government has resumed the role of providing continuous health and care in 
the affected areas. 
 
A total of 3,630 people were reached with MHU services in both districts of Sindh.  Most of the patients were 
children. Overall, the most frequently reported ailments were skin infections, upper respiratory tract infections, 
anemia and acute watery diarrhoea. 

 
The MHU also conducted health sessions in the operational areas educating people on making homemade oral 
rehydration solution (ORS) and preventive measures against diarrhea, anemia and hepatitis B & C. A total of 
1,140 people were reached with these health and hygiene sessions including men, women and children.  
 

 
 

 

In district Chitral (KP), though the initial coordination and consultation with the district health authorities 
identified need for one MHU and medical officers for two Basic Health Units (BHU); as the situation 
evolved it became apparent that there was no need for deployment of an MHU. However, surge support 
(HR) to existing medical facilities is still being planned. The medicines were dispatched from the NHQ and 
are being utilized at the government health facilities. 

Male

Female

Children

Total

147 

241 

206 

594 

199 

182 

175 

546 

People reached with Health and 
Hygiene Sessions in Sindh for Floods 

2015 

Thatta Badin

Health and care 

 
Population to be assisted: Approximately 10,000 people will be assisted through deployment of 3 mobile 
health units (MHUs) in Rajanpur (Punjab), Badin (Sindh) and Chitral (KP). The MHUs will help to improve 
access to health services as they will be established on the perimeter of the affected villages to provide 
consultative and preventive services. The gap in the human resource at 2 health facilities in Chitral (KP) will be 
filled by volunteer doctors. 
 

Outcome 1: The immediate risks to the health of affected populations are reduced 
 

Outputs  Activities planned Implementation 
(%) 

Output 1.1 
Target population is 
provided with rapid 
medical management of 
injuries and diseases 

Coordinate and consult with District Health offices to 
identify affected villages. 

100% 

Deploy 3 MHUs (1 each at Rajanpur, Badin and Chitral) 33% 

Fill gaps for medical doctors at identified health facilities in 
Chitral 

In process 

Transport and store medicines/equipment for the 
deployed MHUs 

100% 

Procure/replenish medicines for the deployed MHUs 50% 
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In Punjab, medicines have been sent from NHQ to district Rajanpur the, while the establishment of MHU 
is in process. 
 
The medicines for the flood affected areas were sent from the existing stocks at NHQ to ensure the 
efficient service delivery for one month. These medicine stocks will be replenished within three to four 
months to maintain the required stock level at NHQ. The procurement process involves not only purchase 
of the required medicines, but also a rigorous quality testing process which takes up to two and a half 
months. For this reason, it takes three to four months for the medical warehouse to be restocked.  
 
 

 Water, sanitation, and hygiene promotion 

 
Population to be assisted: Households receiving NFIs and short-term food assistance will also be reached 
with hygiene promotion activities. Household filters will be distributed along with NFIs and water purification 
tablets will be distributed with the hygiene promotion activities. Clean up campaigns will be complemented 
with hygiene promotion sessions, including sharing of information on solid waste management and the effects 
of open defecation. In all, hygiene promotion activities are expected to reach 39,900 people (5,700 families). 
 

Outcome: Immediate reduction in risk of waterborne and water related diseases in targeted 
communities. 

Outputs  Activities planned 
 

Implementation (%) 

Output 1.1     
Daily access to safe 
drinking water which 
meets Sphere and WHO 
standards in terms of 
quantity and quality is 
provided to target 
population. 

Register beneficiaries (with NFI beneficiaries selection) 800 water filters 
dispatched to 
Chitral for 
distribution but no 
other activities 
undertaken 

Release and transport HH water filters from PRC 
existing stock 

Distribute HH water filters and water purification tablets 
(with NFI distribution) 

Provide orientation on use of HH water filter at 
distribution sites 

Collect data and report on distributions 

Output 1.2    
Adequate sanitation 
which meets Sphere 
standards is provided to 
target population. 

Mobilize local volunteers to facilitate clean-up 
campaigns 

Mobilize community members for clean-up campaigns 

Output 1.3 
Hygiene promotion 
activities which meet 
Sphere standards in 
terms of the 
identification and use of 
hygiene items provided 
to target population. 

Conduct trainings for local volunteers on hygiene 
promotion activities 

Conduct emergency hygiene promotion activities in 
flood-affected areas 

Distribute water purification tablets during hygiene 
promotion activities and clean-up campaign (on need 
basis) 

Conduct awareness sessions on the correct use of HH 
water filters (at NFI distribution point) 

Replenish distributed water purification tablets. 

 
Progress:  
 
The ongoing operation of floods 2015 is focusing on responding to the most urgent needs for water and 
sanitation by distributing household water filters and water purification tablets, while at the same time, 
implementing hygiene promotion activities.  During the reporting period, 800 household water filters and 
790 buckets were transported to Chitral (KP) for distribution. These items will be distributed along with the 
food items in October.   
 
Other activities planned under this component may be subject to revision based on the evolving situation 
and the existing needs in the flood affected areas.  
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Contact information 
For further information specifically related to this operation please contact: 

Pakistan Red Crescent: 

 Dr. Rizwan Naseer, Secretary General, phone: +92 333 444 1122;  

email: sec.gen@prcs.org.pk  

 Ghulam Muhammad Awan, Director of Operations; phone +92 51 444 8311;  

email: dirops@PRC.org.pk  

 

IFRC Pakistan Delegation:  

 Gorkhmaz Huseynov, Head of Delegation; office phone: +92 51 9250 416/17;  

mobile: +92 308 888 8054; email: gorkhmaz.huseynov@ifrc.org  

 George Gigiberia, Programme Coordinator; mobile: +92 308 8888053;  

email: george.gigiberia@ifrc.org   

 

IFRC South Asia Regional Office:  

 Daniel Bolanos, Regional Programmes Coordinator; mobile: +91 88 2668 8542;  
email: daniel.bolanos@ifrc.org  

 Manish Pant, Resilience Coordinator; mobile: +91 99 5306 0859;  
email: manish.pant@ifrc.org 

 

IFRC Asia Pacific Zone Office:  

 Martin Faller, Head of Operations; email: martin.faller@ifrc.org  

 Alice Ho, Operations Coordinator; mobile: +60 133 600 366 email: alice.ho@ifrc.org 

 

IFRC AP Zone Logistics Unit (ZLU):  

 Florent Chane, Zone Logistics Coordinator; mobile: +60 12 298 9752;  

 email: florent.chane@ifrc.org 

 

For Resource Mobilization and Pledges: 

In Asia Pacific Zone Office:  

 Nathan Rabe, Humanitarian Diplomacy Coordinator; email: nathan.rabe@ifrc.org  

Please send all pledges for funding to zonerm.asiapacific@ifrc.org 

For Performance and Accountability (planning, monitoring, evaluation and reporting 

enquiries):  

In IFRC Zone:  

 Peter Ophoff, Head of PMER; office: +603 9207 5507; email: peter.ophoff@ifrc.org 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross 

and Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief 

and the Humanitarian Charter and Minimum Standards in Humanitarian Response 

(Sphere) in delivering assistance to the most vulnerable. The IFRC’s vision is to inspire, 

encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 
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