
 

 

 
Revised Emergency Appeal n° 
MDRSD016 

277,887 people to be assisted  
 
CHF 3,096,686  Revised budget 

Appeal initially launched 16 May 
2013  
 
Revision n° 4 issued 12 May 2015 

  
  Ends 30 November 2015 

 
This revised Emergency Appeal decreases the budget to a total of CHF 3,096,686 (from CHF 5.3m) for a total 
of 277,887 beneficiaries, and extends the operation for an additional six months. This revision enables the 
IFRC to support the Sudanese Red Crescent Society (SRCS) to address remaining unmet needs under the 
previous plan and to meet new or increasing needs arising from recent population movement’s (some 64,033 
new refugees) arriving to camps and communities in the 4 states of Blue Nile, Khartoum, White Nile and 
South Kordofan. The operational focus is on the sectors of health and care, water, sanitation, and hygiene 
promotion, shelter and settlement (including basic household items), food security, nutrition, and 
livelihoods, restoring family links, and National Society capacity building. 
 
Factors that have determined the approach to this revised Appeal include: the formulation of the initial plan; 
changes in the operating context; the actual expenditures to date and remaining funds to be expended with 
budget lines adjusted accordingly to align with current implementation rates; and needs covered by other 
partners. Click here for the revised Emergency Plan of Action (EPoA)  
 
The disaster and the Red Cross and Red Crescent response to date 

    
May 2013: Emergency Appeal 
initially launched for CHF 3.7m for 
eight months to assist 150,000 
beneficiaries. 

 
November 2013: 6-months 
operation update extended the 
appeal timeframe from eight to 15 
months (until end August 2014).  

 
May 2014: Operations update n° 3 
issued.  

 
May 2014: Appeal revision n° 3 
launched for CHF 5.3m extending 
the timeframe from 15 to 24 
months (until end May 2015). 
 
May 2015: Appeal revision n° 4 
launched for CHF 3m, extending 
the timeframe 6 months (until 
November 2015). 

 
  

Emergency appeal 

Sudan: Complex Emergency 

Arrivals from South Sudan UNHCR 13-18 March 2015 
 

http://adore.ifrc.org/Download.aspx?FileId=83897
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The operational strategy 
 
Since 2013, Sudanese Red Crescent Society (SRCS), with the support of the International Federation of Red 
Cross (IFRC) has continued to respond to the needs of vulnerable communities affected by complex emergencies 
arising from internal displacements, floods, outbreak of diseases, and conflict. With the ongoing conflict in South 
Sudan and the deterioration in the overall environment for civilians (including growing food insecurity), there has 
been an upsurge in the number of weekly arrivals following the end of the rainy season. According to the UN High 
Commissioner for Refugees (UNHCR) data (2015), on average 1,200 new arrivals are registered every week and 
it is expected that this trend will continue throughout 2015. As of January 2015, the number of South Sudanese 
refugees numbered 126,000, and it is anticipated that up to 196,000 refugees will have sought safety in Sudan by 
the end of 2015. In addition, Darfur remains high on the humanitarian agenda due to an upsurge of internal 
conflict, while several other humanitarian situations are on-going in Sudan such as fighting in parts of Blue Nile 
and South Kordofan states, food insecurity and poor nutrition indicators in several parts of Sudan including 
Eastern Sudan, all requiring the humanitarian attention. By the end of February 2015 over 5.4 million people were 
estimated to be in need of humanitarian assistance countrywide as a result of the various complex and protracted 
nature of various emergencies. 
 
SRCS is one of the main humanitarian actors with access to majority of affected population in the country. Due to 
its nation-wide presence, SRCS maintains good collaboration with various UN agencies and the government. 
Based on this, this revised appeal is intended to support SRCS to respond to the increasing needs in the camps 
and settlements due to the arrival of new refugees from South Sudan and of new IDPS.  The operational strategy 
and emergency plan of action for the revised appeal has been developed by SRCS during a three day 
consultative meeting in Khartoum with implementing branches and technical staff from the 4 states, as well as 
IFRC country and regional operations staff.  Recommendations and findings from a joint field monitoring visit 
conducted on 28-30th March 2015 by the SRCS and Swedish Red Cross have been included in the revision.   
 
SRCS plans are also developed to benefit both displaced populations as well as host communities. This is aimed 
at increasing acceptance of refugees in host communities and reducing risks of tension with the host community 
with whom resources are shared. SRCS will provide services to affected populations in reception centres and 
settlement locations. All organizations that maintain contract agreements with the SRCS will continue to work 
together to cover the needs of the returnees. Assistance in coordination with relevant Government agencies will 
be given to the relocation of new arrivals in White Nile State. SRCS intends to provide RFL services (telephone 
calls) and basic psycho social support (PSS) through five child-friendly spaces (3 in White Nile, 1 in South 
Kordofan, and 1 in Khartoum state).  
 
Interventions have been designed based on Sphere Standards, and the HIV/AIDS component will be integrated 
into health education activities, including information on accessing counselling services and medication. 
 
Needs assessment and beneficiary selection  
The 2014 Strategic Response Plan prepared by the Office for the Coordination of Humanitarian Affairs (OCHA) 
for Sudan estimates that a total of 6.9 million people, representing 17% of Sudan’s total population, will be in 
need of some form of humanitarian assistance in 2015. This includes 127, 655 refugees from South Sudan in the 
targeted states for the length of the revised appeal.  
 
Separating IDPs from refugees in this complex environment has proved to be challenging as the socio-economic 
needs of both groups have been nearly identical. SRCS activities will therefore target all vulnerable groups. The 
revised appeal aims to expand the ongoing activities to reach additional people and complete some outstanding 
activities in health, water, sanitation, and hygiene promotion that could not be implemented due to a number of 
operational challenges. Recent assessments reveal a significant risk of fire hazard in the refugee camps, 
particularly in White Nile State due to the source of wood as cooking fuel and the fact that all houses are built of 
grass. The current hot and dry weather conditions increases the risk of fires spreading widely, and the plan 
reflects activities to support interventions in this area. 
 
With ICRC having scaled-down as an operational actor in Sudan, there is a growing gap in restoring family links 
(RFL) in the 4 targeted states. This appeal will therefore cover some of these gaps in the targeted States. 
 

Table 1: Estimated target number of beneficiaries per state and SRCS branches 

State Number of target beneficiaries 

White Nile 70,654 (62,654 camp, 8,000 host ) 
South Kordofan 74,433 South Sudanese and IDP’s  
Blue Nile 26,800 South Sudanese and IDP’s 
Khartoum 106,000 
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Coordination and partnerships 

Areas common to all sectors  

Health & care  
 

 
 
 
 

 
 

 
The Movement Coordination Agreement signed by the SRCS, IFRC, and ICRC in 2012 will be renewed in 2015. 
The SRCS also has a partnership framework agreement with ICRC. Three types of coordination meetings are 
currently in place in Sudan:  
 Movement Platform is taking place at strategic level (SRCS Secretary General with IFRC and ICRC Heads of 

Delegation),  
 Movement Task Force at operational level (all movement partners)  
 Technical Ad-Hoc Committees within each movement component subject to discussion and includes bilateral 

meetings. 
 

Overview of non-Red Cross and Red Crescent actors  
The National Society participates in various coordination mechanisms, including coordination meetings led by the 
Government and the United Nations. The IFRC provides support to SRCS through information sharing and 
communication. 
 
At the federal level, the National Council of Civil Defence is responsible for natural disaster management, while 
the Humanitarian Aid Commission (HAC), the technical arm of federal and state government, is responsible for 
the coordination of humanitarian activities and management of disasters. At the sub-state, level emergency 
committees responsible for technical coordination and management of disasters.  
 
Proposed sectors of intervention  
 
 
 
 
Outcome 1: The quality of the operation is ensured and documented by participatory in-depth needs 
assessments and accountability measures. 
 
Output: The management of the operation is informed by a comprehensive monitoring and evaluation 
system which will enhance branch capacity to report on the operations. 
 
Activities planned: 

 Rapid and detailed assessment of the situation, contributing to inter-agency multi-sectorial assessment 
and in-country coordination 

 Training 180 volunteers on rapid assessment and field data collection and analysis in the 4 States 
 Joint monitoring of the operations by SRCS and IFRC 
 Coordination and engagement with key stakeholders jointly by SCRS and IFRC 
 Planning, monitoring, evaluation, and reporting training of project staff in operational branches in targeted 

branches 
 Training of trainers (TOT) course in community mobilization 
 Support to quarterly meetings with SCRS headquarters and targeted branches 
 Conduct lesson learned workshop with targeted branches and National Society staff 
 Undertake external evaluation and final evaluation of the emergency operation 
 Exit strategy developed for operational areas and branches 

 
 

 
 
 
Outcome 1:  Improved health situation in four targeted States through the provision of basic health 
services including First Aid among host community, IDPs and refugees. 
 
Output 1.1: Emergency health care is provided to the affected population in four targeted states, through 
first aid services and referrals to appropriate health facilities. 
 
Activities planned: 

Total 277, 887 
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Water, sanitation & hygiene promotion  

 Training of 200 volunteers (first aid, epidemic control, social mobilization  health promotion ,vector control 
in targeted states and diarrhoeal cases) 

 Deployment of 8 mobile clinics 
 Rehabilitation of 2 health centres in Khartoum 
 Secondment of 2 medical personnel per unit and operation of for 8 mobile clinics for 12 months. 
 Secondment of 2 medical personnel per unit and operation  for 11 PHC clinics for 12 months 
 Procurement and distribution of 630 First Aid kits. 
 Procurement and deployment of 6 international emergency health kits (IEHK). 
 Procurement of large tents for temporary clinic or communal shelter during emergencies. 
 Provision of first aid services. 
 First Aid in emergencies refresher training. 
 Training course in IMCI  30 medical staff (2 course) 
 Training course in infection prevention in emergency settings for 70 medical staff 
 Training course in nutritional assessment for 50 volunteers 
 MISP training in 4 states for 20 staffs in health facilities/mobile clinics in each state. 
 
Output 1.2: The resilience of the community is improved through better health awareness, knowledge 
and behaviour 
 Printing of IEC materials with Public Health Messages on glossary papers. 
 Training volunteers on fire awareness.  
 Deployment of staff/ volunteers for public health campaigns in affected states. 

 
 

 
 
Outcome 1: Reduced risk of waterborne disease and among affected population by the provision of safe 
drinking water, safe sanitation and an appropriate hygiene.   
 
Output:  Improved access to safe water, sanitation and improved hygiene awareness and behaviour for 
46,666 people in 4 states. 
 
Activities planned: 

 Training and mobilisation of 200 volunteers 
 Facilitate community cleaning campaigns in 26 communities 
 Rehabilitation of 4 purification units, 3 water systems and 30 hand pumps 
 Hygiene promotion campaign for 46,666 (280  hygiene awareness sessions and 8,500 home visits) 
 Procurement of water tanks (10) and bladders (4) for water storage and distribution during emergencies  
 Procurement of vector control equipment and insecticide  
 Procurement and distribution of hygiene kits. 
 Procurement of volunteers Protection Kits 
 Procurement of insecticide-treated mosquito bed nets   
 Rehabilitation of  Improved Ventilated Pit (VIP) latrines 
 Construction new of Improved Ventilated Pit (VIP) 
 Construction of 42 Communal latrines 
 Printing of IEC materials with WASH messages 
 Maintenance and management of emergency water treatment unit (including supply of chemicals) 
 Rehabilitation of hand pumps 
 Training and equipping hand pump mechanics 
 Procurement of water chemicals for 2 purification units for 3 months. 
 Procurement and distribution of water purification tablets  
 Clean-up campaigns  
 Conduct 3 water chlorination trainings in each state targeting 60 WASH volunteers  
 Refresher training on PHAST-ER 
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Shelter and settlements (and household items)  

 
 

 
 
Outcome 1: Vulnerability is reduced among host community, IDP's, and refugees through the provision of 
relief assistance (non-food items) to 46,314 households (277,887 beneficiaries), in Khartoum, Blue Nile, 
South Kordofan and White Nile States. 
 
Output:  Four targeted States receive essential non-food items  
 
Activities planned: 

 Procurement and distribution of NFIs targeting 5,000 households, complementing UNHCR shelter 
support for the displaced. 

 Transportation of NFIs from Khartoum to targeted states. 
 Refresher training of volunteers and staff on relief operation and distribution.  
 Deployment of staff and volunteers for the distribution of relief items to beneficiary population in 4 states. 
 Procurement of fire extinguishers 
 Training course in fire extinguishing  

  



P a g e  | 6 

 

National Society capacity building 

Restoring family links 

Food security, nutrition and livelihoods  
 
 
 
Needs analysis  
SRCS, in cooperation with WFP, will provide food aid for the vulnerable people in the affected areas. This activity 
started in January 2015 and planned to end in June 2015, but based on the needs assessment it was determined 
to continue to the end of December 2015 in White Nile State for South Sudan refugees, and from April to 
December 2015 in Blue Nile and South Kordofan States for IDP's affected by conflict.     
 
Population to be assisted 
In White Nile State, 62,500 individuals have received 12,006 mt of mixed food commodities distributed by SRCS 
staff and volunteers from January until Dec ember 2015. In Blue Nile State, 45,954 individuals (IDPs) will   receive 
1,290 mt of mixed food commodities to be distributed by SRCS staff and volunteers from April – December 2015. 
In South Kordofan State, 58,120 individuals (IDP's) will received 9,022.5 mt of mixed food commodities to be 
distributed by SRCS staff and volunteers from April - December 2015.  
 
Outcome 1: Food insecurity of 166,574 individuals reduced through the distribution of WFP food 
assistance for the target population in the target states. 
 
Output: 22,318.5 mt food parcels will be distributed to 166,574 individuals  
 
Activities planned: 

 Refreshment training for 42 volunteers  in rapid assessment 
 Conduct rapid needs assessment in Blue Nile, South Kordofan, and Khartoum states 
 Mobilization and  refreshment training for volunteer in food distribution 
 Distribution of 22,318.5 mt of food commodities  to 166,574  individuals in the target areas 
 Distributions using the  Mega V barcode system 
 Conduct post monitoring beneficiary survey. 

 
 

 
 
Outcome 1: Enhanced protection for minors, women and the elderly and reunification of families in three 
targeted states. 
 
Output: In collaboration with key stakeholders, tracing services (telecommunications) are provided in 
White Nile, South Kordofan and Khartoum states for missing persons and families are supported in 
reunification. 
 
Activities planned: 

 Rapid assessment on RFL needs in the 3 states 
 Training on PSS for 60 volunteers in the 3 states 
 Refresher training for RFL for 60 volunteers in the 3 states 
 Provision of telephone service for RFL in 7 locations in White Nile State  
 Creation and operation of 5 child friendly spaces receptions centres in White Nile State 

 
 
 
 
Outcome 1: Enhanced operational capacity of SRCS to respond to emergencies in the 4 targeted States 
within this appeal. 
 
Output: Increased capacity of SRCS staff and volunteers to respond to disaster and promote peace 
through in humanitarian diplomacy and strengthened partnerships. 
 
Activities planned: 

 2 humanitarian diplomacy in emergency follow up trainings for SRCS staff (30 people)  
 Purchase ODK/ Mega V  
 Documenting lessons learnt and best practices 
 Participation in national and regional fora such as the World Humanitarian Summit preparatory work 
 Procurement and installation of telephone and internet equipment for the Emergency Operation Centre 

(EOC) at SRCS HQ. 
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€     Budget 

 
 

 
 
See attached IFRC Secretariat budget (Annex 1) for details.  

 
 
 

Walter Cotte      Elhadj Amadou As Sy 
Under Secretary General     Secretary General 
Programme Services Division 

 
 

 
Contact information 

For further information specifically related to this operation please contact: 

Reference 
documents 
Emergency Plan 
of Action (EPoA) 

 In Sudan: Osman Gafer Abdalla, Secretary General Sudanese Red Crescent 
Society; Phone: +249.8.378.48.89 email: srcs_sg@yahoo.com   

 In Sudan: Carl Naucler IFRC Country Representation Office;, Country 
Representative; Khartoum; Phone: +249.9.123.04.023; email: 
carl.naucler@ifrc.org 

 IFRC Regional Representation: Finnjarle Rode; Regional Representative for 
East Africa; Nairobi; Phone: +254.20.283.5000; Email: finnjarle.rode@ifrc.org;  

 IFRC Africa Zone: Daniel Bolanos; Disaster Management Coordinator for Africa; 
Nairobi; Phone: +254.731.067.489Email: Daniel.bolanos@ifrc.org;  

 In Geneva: Christine South; Operations Quality Assurance Senior Officer; Phone: 
+41.22.730.4529Email: christine.south@ifrc.org;  

 IFRC Regional Logistics Unit (RLU): Ari Mantyvaara Logistics Coordinator; 
Dubai; Phone: +971.504.584.872; Fax: +971.4.883.22.12Email: 
ari.mantyvaara@ifrc.org;  
 

For Resource Mobilization and Pledges: IFRC Africa Zone: Penny Elghady, Resource 
Mobilization Coordinator; phone: +251 11 518 6073; email: penny.elghady@ifrc.org  

 
For Performance and Accountability (planning, monitoring, evaluation and reporting 

enquiries): IFRC Africa Zone: Robert Ondrusek, PMER/QA Delegate for Africa; Nairobi; 
phone: +254 731 067277;  email: robert.ondrusek@ifrc.org 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the 
most vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms 

of humanitarian activities by National Societies, with a view to preventing and alleviating human 

suffering, and thereby contributing to the maintenance and promotion of human dignity and peace in the 
world. 

 

mailto:srcs_sg@yahoo.com
mailto:carl.naucler@ifrc.org
mailto:finnjarle.rode@ifrc.org
mailto:Daniel.bolanos@ifrc.org
mailto:christine.south@ifrc.org
mailto:ari.mantyvaara@ifrc.org
mailto:penny.elghady@ifrc.org
mailto:robert.ondrusek@ifrc.org


Sudan: Complex Emergency EPoA 18.05.2014

MDRSD016

Budget Group

Shelter - Relief 423,800 423,800
Water, Sanitation & Hygiene 501,900 501,900
Medical & First Aid 448,404 448,404
Teaching Materials 6,000 6,000
Utensils & Tools 156,299 156,299
Other Supplies & Services 42,240 42,240
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 1,578,643 1,578,643

Computer & Telecom Equipment 15,500 15,500
Total LAND, VEHICLES AND EQUIPMENT 15,500 15,500

Storage, Warehousing 96,620 96,620
Distribution & Monitoring 27,000 27,000
Transport & Vehicle Costs 113,942 113,942
Total LOGISTICS, TRANSPORT AND STORAGE 237,562 237,562

International Staff 240,257 240,257
National Staff 25,616 25,616
National Society Staff 451,846 451,846
Volunteers 86,191 86,191
Total PERSONNEL 803,910 803,910

Consultants 18,000 18,000
Total CONSULTANTS & PROFESSIONAL FEES 18,000 18,000

Workshops & Training 96,887 96,887
Total WORKSHOP & TRAINING 96,887 96,887

Travel 35,264 35,264
Information & Public Relations 12,000 12,000
Office Costs 23,000 23,000
Communications 14,242 14,242
Other General Expenses 992 992
Shared Support Services 71,686 71,686
Total GENERAL EXPENDITURES 157,184 157,184

Programme and Supplementary Services Recovery 189,000 189,000
Total INDIRECT COSTS 189,000 189,000

TOTAL BUDGET 3,096,686 3,096,686

Available Resources

Multilateral Contributions 1,433,306 1,433,306
Multilateral Contributions 1,200,000 1,200,000
Bilateral Contributions
TOTAL AVAILABLE RESOURCES 2,633,306 2,633,306

NET EMERGENCY APPEAL NEEDS 463,380 463,380

Multilateral Response Appeal Budget CHF
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