
 

 

 

DREF operation  Operation n° MDRSD019; Glide number: OT-2014-000001-SDN 

Date of Issue: 23 September,2014 Date of disaster: December, 2013 

Operation start date: 25 February, 2014 Operation end date: 25 May, 2014 

Host National Society: Sudanese Red Crescent 
Society  

Operation budget: CHF264,836  

Number of people affected: Over 80,000 people 
as of end of May 2014. 

Number of people assisted: 15,000 individuals (3,000 families)   

N° of National Societies involved in the operation: Canadian Red Cross, Netherlands Red Cross, Swiss Red Cross. 

N° of other partner organizations involved in the operation: WFP, UNHCR, IOM, MSF, Plan Sudan, Ministry of 
Health, Water and Environmental Sanitation Agency. 

 

A. Situation analysis 

Description of the disaster 

 

The conflict in South Sudan which started in 

December 2013 resulted in large displacement of 

civilian population to neighbouring countries, including 

to Sudan. Only in the first two months after the conflict 

erupted, Sudan saw around 20,000 people arriving in 

the country, with the majority seeking refuge in White 

Nile and the number of displaced population 

increasing to over 80,000 by the end of May 2014. 

Several reception centres were established in the 

states of South Kordofan, West Kordofan, White Nile, 

Blue Nile, East Darfur and Khartoum by the 

Humanitarian Aid Commission (HAC) and the 

Commission of Refugees (COR) of Sudan. The 

majority of new arrivals from South Sudan were the 

elderly, women and unaccompanied minors who fled 

with very limited or no household belongings.  

 

The Sudanese Red Crescent Society (SRCS) was 

among the first ones to address the urgent needs of 

the South Sudanese. With funding received from the 

IFRC’s Disaster Relief Emergency Fund (DREF) allocated on 25 February 2014, the National Society rendered 

assistance to 15,000 individuals from South Sudan, primarily in White Nile. Over the three months, the SRCS provided 

emergency health, water and sanitation, and tracing services at the reception centres as well as arranged 

transportation of the new arrivals from the border to the centres, providing essential non-food items and food in 

partnership with the governmental and international nongovernmental agencies. The Canadian Red Cross and 

Canadian government, the Netherlands Red Cross and Netherlands government, and the Swiss Red Cross 

contributed to the replenishment of the DREF. IFRC on behalf of Sudanese Red Crescent Society would like to extend 

many thanks to all partners for their generous contributions. Details of all donors can be found at 

http://www.ifrc.org/docs/appeals/Active/MDR00001.pdf  
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SRCS health staff and volunteers provided essential primary health care 
in   collaboration with the Ministry of Health and other organizations at 
the reception center of Kilo 10 in White Nile. Photo / SRCS. 

http://www.ifrc.org/docs/appeals/Active/MDR00001.pdf


 

 

 
<click here for the final financial report, or here to view contact details> 
 

Summary of response 

 

Overview of Host National Society  

The Sudanese Red Crescent Society partnered with the Government of Sudan, relevant agencies and international 

organizations, such as UNHCR, WFP, WHO, UNICEF, UNFPA and others, in addressing the acute needs of the 

South Sudanese in White Nile. The operation supported by the DREF enabled the SRCS in providing timely 

assistance to displaced population from South Sudan as follows: 

 Transportation of the South Sudanese arrivals from the border to the established reception centres in White 

Nile; 

 Registration of displaced people at the reception centres; 

 Setting up and overall management of the reception centres;  

 Distribution of non-food items (NFI) from the National Society’s prepositioned stocks (for 500 families) as 

well as supplied by various agencies such as UNHCR, UNFPA and UNICEF (reproductive health kits, 

hygiene kits, jerry cans, and others); 

 Distribution of 1,800 tarpaulins supplied by UNHCR in White Nile; 

 Distribution of food supplied by WFP; 

 Provision of health services through primary health centres set up at the reception centres in collaboration 

with the Ministry of Health, WHO, Global Health Foundation and others;  

 Provision of safe water through deployment of the National Society’s three water treatment units in White 

Nile;  

 Community health education and sanitation/cleaning campaigns at the reception centres.  

 

Overview of Red Cross Red Crescent Movement in country 

The IFRC Country Office in Sudan continued providing technical support to the SRCS for this operation. A joint needs 

assessment was carried out in White Nile by the IFRC and SRCS representatives at the end of March 2014. As a 

result, recommendations were made to include the SRCS planned activities related to assisting the South Sudanese 

in White Nile and other affected states under the Revised Emergency Complex Appeal. A regional disaster response 

team (RDRT) member was deployed for one month during April-May 2014 to support the SRCS’ operation in White 

Nile. In addition, an IFRC Regional Disaster Management Delegate was also deployed for a short term in May to 

provide technical support to the SRCS operation team and involved branches. 

The Partner National Societies (PNSs) present in Sudan include Danish Red Cross, German Red Cross, Iranian Red 

Crescent, Netherlands Red Cross, Norwegian Red Cross, Saudi Arabia Red Crescent, Spanish Red Cross, Swedish 

Red Cross, Swiss Red Cross and Qatar Red Crescent. Updates on the SRCS operation have been provided through 

the established coordination mechanisms. For this specific operation, the Netherlands Red Cross has pledged one 

tent (20x20 meters) to be utilized as a health facility in one of the reception centres in White Nile. 

 

Overview of non-RCRC actors in country 

The SRCS has been coordinating their activities with other actors through the existing national and state coordination 

mechanisms. For the issues related to the South Sudanese displaced population in Sudan, the government formed an 

emergency coordination committee with the HAC as the lead agency, supported by the Commission of Refugees and 

the High-level Technical Committee.  

At the national level, there are several inter-agency technical sectors/cluster coordination mechanisms in place 

(Health, WASH, Shelter/NFI, Food Security) led by respective government agencies with support of other agencies 

(Health – WHO, WASH – UNICEF, Shelter/NFI – UNHCR, Food Security – FAO, etc.). The SRCS has been 

exchanging information and coordinating their activities with other actors through these fora. At the state level, there 

are coordination mechanisms set up by local governments (High Coordination Committees for New Arrivals from 

South Sudan, comprising of local government/administration, local departments of the MoH, Water and Environment 



 

 

Sanitation agency (WES), HAC, and SRCS) which serves as a coordinating body and information exchange fora for 

the involved actors. The SRCS branches are active members of these state working groups. 

 

For the operation in White Nile, the SRCS has collaborated with the following agencies in delivering services to the 

South Sudanese population at the reception centres:  

 

In collaboration and with supplies from WFP, the SRCS distributed food (436,077 metric tons) to 37,262 people. Fifty 

six volunteers were involved in food distributions. Food items included sorghum, lentils, oil and salt. In addition, 

UNHCR supplied 1,800 NFIs that were further distributed by the SRCS staff and volunteers in White Nile. UNHCR 

provided further training to the SRCS volunteers and staff of the White Nile branch on registration of new arrivals. The 

Zakat Chamber (under the Government of Sudan) provided NFIs (6,000 sleeping mats, 6,000 blankets and 1,000 

kitchen sets) which were distributed to 3,000 households by the SRCS volunteers. Furthermore, the SRCS has 

collaborated with UNFPA, UNICEF and other actors in providing services to the South Sudanese in White Nile.  

 

Needs analysis and scenario planning 

 
The SRCS operation in White Nile was built on the analysis of the immediate needs of the South Sudanese 

displaced population in February 2014 and considered the recommendations of the joint assessment by the SRCS-

IFRC in March 2014 as well as of continued monitoring throughout the implementation.  

 

Risk Analysis 

With the situation evolving in South Sudan, it was anticipated at the launch of the DREF operation that the displaced 

population from South Sudan might not be able to return back to their country for a long period of time. With the 

number of South Sudanese reaching over 80,000 in Sudan (in White Nile, Khartoum, Blue Nile and South Kordofan 

states) at the end of May 2014, the SRCS and IFRC revised the complex emergency appeal to cater for the needs of 

the new population in need of humanitarian assistance in a situation of an extended displacement in Sudan. The 

operational plan now includes providing essential services to the displaced population from South Sudan and host 

communities in four states over the period of twelve months (please refer to the Revised Complex Emergency Appeal 

for more details, published on 4 June 2014). 

 

B. Operational strategy and plan 

The SRCS operation provided emergency assistance to at least 15,000 displaced people from South Sudan in White 

Nile state in line with the set objective and proposed strategy (please see the detailed operational plan section below 

for achievements).  

 

Overall Objective 

 
The overall objective was to provide basic house hold items, safe water, hygiene services, emergency health care for 
3,000 families (15,000 individuals) arriving from South Sudan currently seeking shelter in the White Nile State of 
Sudan. 
 
At the launch of the DREF, the SRCS anticipated to provide assistance to at least 15,000 people from South Sudan. 
By the end of May, the White Nile reception centres at Kilo 10 and Alagaya were hosting over 32,000 people. The 
critical needs of the affected population remained emergency health, basic non-food items, safe water, and adequate 
sanitation. In collaboration with other agencies and support generated through the DREF, the SRCS focused on 
addressing those needs over the DREF operation timeframe. The SRCS activities beyond 25 May 2014 that continue 
to address the needs of the displaced people in White Nile have been integrated into the broader operational plan, 
reflected in the Sudan Revised Complex Emergency Appeal and published on 4 June 2014.   
 

Operational support services 

 

Human resources (HR) 

The SRCS mobilized 250 volunteers in support of this emergency operation, with continued support provided by the 

SRCS HQ to the SRCS White Nile branch. A regional disaster response team (RDRT) member with relief background 

was deployed for 1 month during April-May 2014 to support the implementation and monitoring of the operation. IFRC 

country office in Khartoum provided overall technical support to this DREF operation.  

 



 

 

Logistics and supply chain 
 
No international procurement was undertaken for this operation.  
 

Communications 
 
IFRC Regional and Zone offices provided technical assistance to the SRCS and the IFRC Country Office with 
communication and advocacy activities for this emergency operation. The IFRC Communications Delegate was 
deployed to support the SRCS in media relations. Publications were shared both locally and internationally on different 
platforms including Facebook and Twitter.  
 

Security 
 

SRCS worked closely with HAC, CoR, local authorities, UNHCR and other partners to ensure access for volunteers, 

supervisors, monitors, and staff during the implementation of the operation. 

 

Planning, monitoring, evaluation, & reporting (PMER) 

 

Regular monitoring of activities, as well as overall situation, was carried out by SRCS and IFRC, in close 

coordination with CoR, HAC, UNHCR and other partners. Technical support was provided by the IFRC Country and 

Regional, and Zone offices. SRCS dedicated PMER capacity to the operation to maintain timely and standard 

reporting against the set objectives of the response operation. SRCS incorporating some lesson learned in the 

revised complex emergency appeal. 

 

C. DETAILED OPERATIONAL PLAN 

 

Shelter/Non-food Items 

 

Needs analysis: The operation planned to assist 3,000 families (15,000 persons) from South Sudan who were 

hosted at the two reception centres in White Nile. The SRCS planned to provide basic non-food items, including 

blankets, sleeping mats and kitchen sets.  

 

Population to be assisted: 3,000 families (15,000 persons) affected by the South Sudan population movement. 

 

Shelter and settlements 

Outcome 1: Vulnerability is reduced through provision of basic household items to 3,000 families (15,000 

persons) arriving from South Sudan during 3 months.  

Output 1. 3,000 displaced households have been provided with basic household items. 

Activities: 

 Mobilize 161 SRCS volunteers to carry out relief operations.  

 Registration and verification of the targeted beneficiaries. 

 Conduct rapid emergency needs assessment. 

 International procurement of basic household items (6,000 blankets, 6,000 sleeping mats, 1,000 kitchen sets for 

families). 

 Distribution of basic household items (2 blankets, 2 sleeping mats, 1 kitchen set) to displaced families. 

 Transportation of vulnerable South Sudanese arrivals from the border to the reception centres.  

 Monitor and evaluate relief activities and provide reports on relief distribution. 

Achievements 

SRCS provided 500 NFI kits (2 mattresses, 2 blankets, 2 mosquito nets, and 1 kitchen set) to the target beneficiaries 

from its prepositioned stocks at the beginning of the operation. The National Society also provided 1,800 tarpaulins 



 

 

with support of UNHCR. While it was foreseen that the SRCS and IFRC would conduct international procurement of 

NFIs for 3,000 households, the procurement was halted and later cancelled due to the delays in the customs 

clearance processes in Sudan. Instead, with support of the Zakat Chamber of the Government of Sudan, the SRCS 

distributed essential NFIs (6,000 sleeping mats, 6,000 blankets and 1,000 kitchen sets) to 3,000 households in White 

Nile in line with the set targets under this component. The remaining funds that were foreseen to be utilized for 

international procurement of NFIs will be returned to DREF. See financial report. 

 

72 volunteers were involved in carrying out relief operations (NFI and food distributions). The SRCS provided 

transportation for new arrivals throughout the implementation timeframe. A joint SRCS and IFRC needs assessment 

was conducted at the end of March 2014 and recommendations were considered as the implementation progressed 

and for the revision of the Sudan Complex Emergency Appeal. 

 

The SRCS White Nile Branch provided monthly activity reports to the SRCS regional focal points and technical 

departments at the HQ within the NS’s reporting structure.  

Challenges 

Due to the delays in the customs clearance processes in Sudan, it was not possible to carry out international 

mobilization for non-food items. However, it was possible to mobilize the needed items in-country in collaboration with 

other organizations.  

Lessons learned 

It is important to resolve the issues related to the customs clearance at the earliest possibility and consider local 

procurement for the future operations as one of the options to minimise potential delays to an operation.  

 

Health and Care 

 

Needs analysis: The operation aimed to address basic health needs of the South Sudanese displaced families in 

White Nile, with particular attention to the needs of women, children and the elderly.  
 

Population to be assisted: The operation aimed to assist 3,000 families at the two reception centres in White 

Nile. Host communities were also expected to benefit through the services available at the reception centres.  
 

Health and Care 

Outcome 1: To meet the emergency and basic health needs for 3,000 South Sudanese families (15,000 

persons), during 3 months. 

Output 1: The South Sudanese population in the two reception centres is accessing basic health care 

services.  

Activities: 

 Operating two health facilities in two reception centres (2 medical assistants, 2 midwives, 2 nurses, 1 lab 

technicians, 1 pharmacy assistants per facility). 

 Deploy SRCS volunteers to assist at health facility (5 per facility per day) 

Achievements 

All planned activities under this component were implemented. The National Society was able to run two public health 

centres (PHCs) at the reception centres in Alagaya and Kilo 10 over the operation timeframe, recruiting 2 medical 

assistants, 2 laboratory technicians, 4 nurses, 2 midwifes and 12 volunteers. The health centres were supplied with 

needed drugs and medical equipment. Close collaboration took place with the Ministry of Health, WHO, UNHCR, 

UNICEF, UNFPA and other actors in providing health services to the displaced population, including in the areas of 

nutrition, reproductive health, vaccination, and health education. Additional activities on psychosocial support to 

children, restoring family links, and continuation of referral services were included in the Revised Complex Emergency 

Appeal. 

 

Over the period of three months, the SRCS reached a total of 10,174 people through the two PHCs services:  

 Alagaya PHC reported to have treated a total of 2,358 cases, including malaria, respiratory infections, eye 

infection, diarrhea, urinary tract infections, injuries, and others.  

 Kilo 10 PHC reported to have treated a total of 7,816 patients over three months, cases including malaria, 

respiratory infections, eye infections, and others.  

 



 

 

In addition, the following activities were carried out with participation of the SRCS health staff and volunteers: 

 

Alagaya 

 With support of WFP, nutrition/supplementary feeding activities were carried out for 480 children, 56 pregnant 

women, and 122 lactating women; 

 5 health education campaigns were carried out for 1,087 beneficiaries with participation of 20 SRCS 

volunteers;  

 18 community clean-up/sanitation campaigns were carried out with participation of 23 SRCS volunteers; 

 2 spraying campaigns (vector control) were organized. 

Kilo 10  

 With support of WFP, nutrition/supplementary feeding activities were carried out for 2,175 children, 103 

pregnant women, and 196 lactating women;  

 12 health education campaigns were conducted for 3,763 beneficiaries with participation of 137 SRCS 

volunteers. 

 6 community clean-up/sanitation campaigns were implemented with participation of 73 volunteers and 

displaced population.  

 

Challenges 

No major challenges were faced during the implementation of this component.  

Lessons learned 

Continue close collaboration with the partners of the Health Cluster in order to leverage resources and ensure cost-

effectiveness and efficiency of the activities.  

 

Water, Sanitation and Hygiene Promotion 

 

Needs analysis: The operation primarily aimed to provide safe water to 3,000 South Sudanese displaced families 

in White Nile. 

 

Population to be assisted: The operation aimed to assist 3,000 families at the two reception centres in White 

Nile.  

 

Water, sanitation and hygiene promotion 

Outcome 1: Reduced risk of water related and water borne diseases among affected communities by provision 

of safe drinking water, safe sanitation and appropriate hygiene level maintained. 

Output 1.1: Access to safe water is provided to 3,000 families in two reception centres in the White Nile State. 

Activities: 

 Engage 90 SRCS WASH volunteers. 

 Operate water plant unit (low Sand Filter) for 3 months. 

 Daily water trucking to both locations.  

Output 1.2: Sanitation and hygiene conditions are improved and clean-up campaigns are routinely conducted 

as a way to prevent diseases for 3,000 South Sudanese families. 

Activities: 

 Training of 30 volunteers in PHASTER. 

 Procurement of 500 rakes, 500 sweepers, 250 axes, 500 shovels and 25 wheelbarrows.  

 Carry out weakly clean-up campaigns in both locations for 3 months.  

 Carry out hygiene promotion campaigns in two locations, integrated and coordinated with the clean-up campaigns.  

Achievements 

The SRCS set up its water treatment unit in Alagaya, which produced 45,000 litres of safe water on a daily basis with 

further distribution to the displaced population at the reception centres in White Nile. The water treatment unit was 

operated by the trained and experienced WASH volunteers who participated in similar emergency response operations 

in the past. In addition to the water treatment unit, 2 water hand-pumps were installed in Alagaya. A total of 28 

volunteers were provided with PHAST training (20 in Kilo 10, 8 in Alagaya). A total of 189 volunteers were involved in 

carrying out hygiene promotion and clean-up campaigns in Alagaya and Kilo 10. The following summarizes the relevant 



 

 

activities carried out by the SRCS health and WASH volunteers:  

  

Alagaya 

 5 health education campaigns were carried out for 1,087 beneficiaries with participation of 20 SRCS 

volunteers;  

 18 community clean-up/sanitation campaigns were carried out with participation of 23 SRCS volunteers; 

 2 spraying campaigns (vector control) were organized. 

Kilo 10  

 12 health education campaigns were conducted for 3,763 beneficiaries with participation of 137 SRCS 

volunteers. 

 6 community clean-up/sanitation campaigns were implemented with participation of 73 volunteers and 

displaced population.  

Challenges 

With more people arriving from South Sudan, the needs at the reception centres increased over time, and the SRCS 

looked into deploying an additional water treatment unit from Gezira in support of its operation in White Nile. With the 

population of Kilo 10 scheduled to relocate in June, the water treatment unit was placed in a new location in Jouri to 

serve the relocated South Sudanese and host communities.  

Lessons learned 

Continuous monitoring of the evolving situation in this type of emergencies and develop suitable response scenarios 

in advance is important. 

 

D. THE BUDGET 
 
CHF 264,836 was allocated for this operation out of which CHF 107,949 was spent. The balance of CHF 156,887 has 
been returned to the DREF. This is the money that would have been used for international procurement but owing to 
delays in custom clearance in Sudan, this procurement did not take place. 

 



 

 

 
Contact information 
 

For further information specifically related to this operation please contact: 

 In Sudan: Osman Gafer Abdalla, Secretary General Sudanese Red Crescent Society; Phone: 

+249.8.378.48.89 email:  sg_srcs@yahoo.com 

 IFRC Country Representation Office: Aisha Maulana, Country Representative; Khartoum; Phone: 

+249.9.123.04.023; Email: aisha.maulana@ifrc.org 

 IFRC Regional Representation: Finnjarle Rode; office phone +254 202835124; mobile phone: email: 

finnjarle.rode@ifrc.org 

 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator; phone +254 202835213; email: 

daniel.bolanos@ifrc.org 

 In Geneva: Christine South, Operations Quality Assurance Senior Officer; Phone: +41.22.730.4529; email: 

christine.south@ifrc.org 

 IFRC Zone Logistics Unit (ZLU): Rishi Ramrakha, Head of zone logistics unit; Tel: +254 733 888 022/ Fax 
+254 20 271 2777; email: rishi.ramrakha@ifrc.org  

 

For Resource Mobilization and Pledges: 

 In IFRC Zone: Martine Zoethouthmaar, Resource Mobilization Coordinator; Addis Ababa, Phone; +254 721 

486 953; email: martine.zoethouthmaar@ifrc.org 

For Performance and Accountability (planning, monitoring, evaluation and reporting)  

 In IFRC Zone: Robert Ondrusek, PMER Coordinator, Africa phone: +254 731 067277; email: 

robert.ondrusek@ifrc.org 

 

 
How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 264,836 264,836

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 264,836 264,836

D. Total  Funding = B +C 264,836 264,836

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 264,836 264,836
E. Expenditure -107,949 -107,949
F. Closing Balance = (B + C + E) 156,887 156,887

Other Income
DREF Allocations 264,836 264,836
C4. Other Income 264,836 264,836

Selected Parameters
Reporting Timeframe 2014/2-2014/8 Programme MDRSD019
Budget Timeframe 2014/2-2014/5 Budget Approved
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRSD019 - Sudan - Population Movement
Timeframe: 25 Feb 14 to 25 May 14
Appeal Launch Date: 25 Feb 14

Final Report

Annual Report Prepared on 22/Sep/2014 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 264,836 264,836
Relief items, Construction, Supplies
Clothing & Textiles 54,000 54,000

Water, Sanitation & Hygiene 18,600 14,848 14,848 3,752

Medical & First Aid 10,800 8,326 8,326 2,475

Utensils & Tools 28,000 28,000

Total Relief items, Construction, Supp 111,400 23,174 23,174 88,226

Logistics, Transport & Storage
Storage 2,000 2,538 2,538 -538

Distribution & Monitoring 24,000 24,000

Transport & Vehicles Costs 38,147 42,204 42,204 -4,057

Total Logistics, Transport & Storage 64,147 44,742 44,742 19,405

Personnel
International Staff 12,000 5,339 5,339 6,661

National Staff 769 769 -769

National Society Staff 11,283 8,058 8,058 3,225

Volunteers 27,300 9,636 9,636 17,664

Total Personnel 50,583 23,802 23,802 26,781

Workshops & Training
Workshops & Training 5,000 2,626 2,626 2,374

Total Workshops & Training 5,000 2,626 2,626 2,374

General Expenditure
Travel 8,000 5,037 5,037 2,964

Communications 5,942 1,246 1,246 4,696

Financial Charges 3,600 310 310 3,290

Other General Expenses 424 424 -424

Total General Expenditure 17,542 7,017 7,017 10,525

Indirect Costs
Programme & Services Support Recover 16,164 6,588 6,588 9,575

Total Indirect Costs 16,164 6,588 6,588 9,575

TOTAL EXPENDITURE (D) 264,836 107,949 107,949 156,888

VARIANCE (C - D) 156,888 156,888

Selected Parameters
Reporting Timeframe 2014/2-2014/8 Programme MDRSD019
Budget Timeframe 2014/2-2014/5 Budget Approved
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRSD019 - Sudan - Population Movement
Timeframe: 25 Feb 14 to 25 May 14
Appeal Launch Date: 25 Feb 14

Final Report

Annual Report Prepared on 22/Sep/2014 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 264,836 264,836 264,836 107,949 156,887

Subtotal BL2 264,836 264,836 264,836 107,949 156,887
GRAND TOTAL 264,836 264,836 264,836 107,949 156,887

Selected Parameters
Reporting Timeframe 2014/2-2014/8 Programme MDRSD019
Budget Timeframe 2014/2-2014/5 Budget Approved
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRSD019 - Sudan - Population Movement
Timeframe: 25 Feb 14 to 25 May 14
Appeal Launch Date: 25 Feb 14

Final Report

Annual Report Prepared on 22/Sep/2014 International Federation of Red Cross and Red Crescent Societies
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