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DREF operation  Operation n° MDRSD021 

Date of Issue: 9 October 2015 Glide number: NA 

Operation start date: 8 April 2015 Operation end date: 8 July 2015 

Host National Society(ies): Sudan Red Crescent Society Operation budget: CHF 180,607 

Number of people at risk: 12 million Number of people assisted: 50,000 

N° of National Societies involved in the operation: Danish Red Cross, German Red Cross, Netherlands Red Cross, 
Saudi Arabia Red Crescent, Swedish Red Cross, Swiss Red Cross and United Arab Emirates Red Crescent Societies 
N° of other partner organizations involved in the operation: Election General Commission, Ministry of Health, and 
Government of Sudan 

 

A. Situation analysis 

Description of the disaster 

 
In April 2015, the second nationwide presidential elections 

for Sudan (after President Bashir took office in 1989), were 

planned. The previous election was held in 2010. The build 

up to the elections was marked by tension and rumours of 

potential violence, as the ruling party ignored opposition 

calls to postpone the vote and to form a transitional 

government. From when the national election commission 

announced that the general elections would begin on 2 

April 2015, increasing disputes and tension were reported 

between the ruling party and the opposition parties. The 

Sudanese president rejected the call by opposition parties 

participating in the national dialogue process to delay the 

election. This contributed to escalated tension between the 

government allied parties and the opposition parties 

especially in Blue Nile, Darfur, Khartoum, South Kordofan, 

West Kordofan and White Nile states, as the opposition 

announced boycott of the election.  Initial assessments by the Sudan Red Crescent Society (SRCS) branch directors 

and staff indicated that the elections could trigger a major escalation of the existing conflict in some states, and result 

in extensive displacement and humanitarian needs in neighbouring states. 

 

On 10 April 2015, the International Federation of Red Cross and Red Crescent Societies (IFRC) released CHF 

180,607 from the Disaster Relief Emergency Fund (DREF) to support the SSRC prepare and respond to this 

potential emergency situation. The Emergency Plan of Action (EPoA) for the DREF operation aimed at equipping 

SRCS to respond to possible election-related violence through the provision of immediate humanitarian assistance in 

first aid and health care, psychosocial support and the referral of people affected by election-related violence. Given 

the history and existing political tensions in many areas of the country, and SRCS’ own experience in the previous 

elections held in 2010, the SRCS national headquarters (NHQ) mobilized its branches and volunteers to respond to 

potential violence related to the elections.  The SSRC capacity to respond was strengthened through mobilization 

and training of SRCS volunteers at the 10 targeted branches and assisting the volunteers with appropriate 

equipment for responding to potential violence. The elections  initially planned to be conducted on 13, 14 and 15 

April 2015, were extended for two more days 16
 
and 17

 
April 2015 as the polling could not be completed in the three 

days. Despite the ongoing tensions, the elections occurred peacefully with no large scale violence except for isolated 
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incidents, reported from Northern states. The incidents reported were mostly due to frustrations as a result of long 

waiting periods in the sun and cases of sunstroke, and dehydration, etc. No injuries or deaths were reported. Results 

of the elections were announced on 27 April 2015. 

 

This DREF has been replenished by the Netherlands Red Cross/Silent Emergencies Fund. The major donors and 

partners of the DREF include the Red Cross Societies and governments of Australia, Austria, Belgium, Canada, 

Denmark, Ireland, Italy, Japan, Luxembourg, Monaco, the Netherlands, Norway, Spain, Sweden and the USA, as well 

as DG ECHO, the UK Department for International Development (DFID), the Medtronic and Zurich and other 

corporate and private donors. The IFRC, on behalf of the Sudan Red Crescent Society would like to extend its thanks 

to all partners for their generous contributions. 

 

<click here for the final financial report or here to view contact details> 
 

Summary of response 

 

Overview of Host National Society 
 

In Sudan, SRCS has a mandate to manage first aid, emergency response, health interventions and other 

humanitarian operations. Based on this mandate, previous experience and lessons learnt from the 2010 elections, the 

SRCS prepared a contingency plan with three scenarios to guide its preparedness and response actions for potential 

elections related violence. In March 2015, a risk assessment of all states was carried out. Based on the assessment, 

10 states were identified to be more vulnerable to election related violence. To support these branches, volunteers 

were mobilized, trained and equipped with First Aid Kits and dissemination materials. Emergency rooms at the NHQ 

level and branches were activated and the situation was monitored on a daily basis. Through the DREF operation, the 

SRCS installed first aid posts in 10 high risk states, each with volunteers who received refresher trainings in First Aid, 

safer access and psychosocial support. This DREF allocation was intended to cover the cost of volunteer mobilization 

and the replenishment of the protective equipment and first aid kits (procurement had already started in all branches).  

 

 
SRCS volunteers receive orientation on new equipment in 

preparation for the elections © SRCS 
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Overview of Red Cross Red Crescent Movement in country 
The IFRC Sudan country representation provided coordination and facilitation between the Movement members 

based in-country, with an interest in supporting the humanitarian efforts of the SRCS, including the facilitation of 

bilateral and multilateral meetings. The IFRC Sudan country representative also attended regular United Nations 

(UN)-led coordination meetings as appropriate.  Following the launch of the DREF operation, the IFRC and SSRC 

signed a Memorandum of Understanding (MoU) to enable the implementation of the activities planned.  In addition to 

the IFRC, there are also 10 Partner National Societies (PNS) based in-country supporting the SSRC, including the 

Danish Red Cross, German Red Cross, Iranian Red Crescent, Netherland Red Cross, Norwegian Red Cross, Saudi 

Arabia Red Crescent, Spanish Red Cross, Swedish Red Cross, Swiss Red Cross and Qatar Red Crescent; as well 

as the International Committee of the Red Cross (ICRC). The ICRC and PNS were regularly updated on the SRCS 



 
election preparedness contingency plans and the activities, through the emergency operation meetings at the SRCS 

headquarters central emergency room. 

 

Overview of non-RCRC actors in country 

SRCS coordination with the Ministry of Health (MoH) and the national election commission was established and 

strengthened to ensure protection of volunteers and facilitate the activities planned within the DREF operation.  

 

Needs analysis and scenario planning 

 

As noted, the SRCS carried out a risk assessment mapping of the high risk states based on their experience during 

the last election held in 2010. The risk assessment was carried out by SRCS branches and volunteers in 

coordination with Ministry of Health (MoH) and the information analysed at the NHQ. Out of 18 states, 10 states 

(Blue Nile, East, West, South, North and Central Darfur, Khartoum, South Kordofan, West Kordofan and White Nile) 

were prioritized as more vulnerable and those who might require immediate humanitarian assistance in first aid 

provision and health care if affected by election-related violence. Scenario planning considered the following 

situations:  

 

 Scenario 1: Injured people – Only minor incidents reported and no large scale violence with the expectation 

that most casualties would take place in Blue Nile, Darfur, Khartoum, South Kordofan and White Nile. It was 

estimated that 50,000 persons would be affected. SRCS would provide first aid assistance, evacuation, rescue, 

PSS as it has volunteers all over the states at risk.  

 Scenario 2: Loss of lives: Demonstrations and violence (including death) reported, with the expectation that 

most casualties would take place in Blue Nile, Darfur, Khartoum, South Kordofan and White Nile; and that 

approximately 60,000 persons would be affected by violence.  

 Scenario 3: Displacement: Widespread violence and death causing the displacement of populations; with the 

expectation of population movement into South Sudan, Chad and Ethiopia and about 75,000 persons affected. 

 

Risk Analysis 

Possible events and most likely scenarios that were identified, assessed and analysed included demonstrations that 

may end up in riots or clashes in which people might be injured or traumatized. This included urban violence, which 

might cause the displacement of people.  

 

B. Operational strategy and plan 

 

Overall Objective 

 
In order for SRCS to be well prepared and equipped for possible election related violence response and provision of 
immediate humanitarian assistance in first aid and health care, through the provision of psychosocial support and 
referral of cases affected by election-related violence (strengthen SRCS preparedness to respond to potential election 
related violence). The state branches of Khartoum, White Nile, Blue Nile, South Kordofan, West Kordofan and five 
Darfur branches (East Darfur, West Darfur, North Darfur, South Darfur and Central Darfur) were prioritized for 
assistance with preparedness and response capacity.  
 

Proposed strategy 

 
The proposed strategy included: 

 Mobilisation and training of volunteers to prepare and respond to election related violence through provision of 

first aid and referral support; 

 Equipping volunteers with basic first aid kits; 

 Strengthening the dissemination of the Red Crescent Red Cross principles and values; 

 Situation monitoring 

 

SRCS focus was to prepare for first aid response by mobilizing its volunteers and its Emergency and First Aid Teams 

(EFATs) to provide services to the affected people during the election period. The teams were trained and prepared 

to evacuate injured people to hospitals. Psychological support would also be provided to people in distress as a 

result of the situation or whose family members affected. 

 



 

Operational support services 

 

Human resources (HR) 

 

Human resources for this plan included existing SRCS staff at HQ and branches, 300 volunteers and 30 NDRT/BDRT 

members who were mobilized for the operation at the 10 targeted branches (Khartoum, White Nile, Blue Nile, South 

Kordofan, West Kordofan and 5 Darfur branches - East Darfur, West Darfur, North Darfur, South Darfur and Central 

Darfur). 

 

Logistics and supply chain 

 

All logistics and supply chain was managed by SRCS with technical support from the IFRC Sudan country 

representation in Khartoum. All procurements were local.  

  

Communications 

 

Internal communication between branches and NHQ was strengthened through activation of emergency rooms at all 

state branches and HQ and activation of radio room at the NHQ. Regular meetings with Movement Partners in-

country was also facilitated. 

 

Security 

 

The IFRC Sudan country representation held regular discussions with PNSs in-country to assess the situation and 

actions to be taken in case of any security incident. 

 

Planning, monitoring, evaluation, & reporting (PMER) 

 

The NHQ had overall responsibility for monitoring and this was carried out through daily analysis of information 

received through the emergency room, from other branch sources and through external coordination mechanisms. 

The SRCS disaster management director was the project manager for the DREF operation, ensuring transparency 

and accountability and overseeing the financial expenditures. 

C. DETAILED IMPLEMENTATION 

 

Early warning & emergency response preparedness 

 

Early Warning & emergency response preparedness 

Outcome 1: To improve NS capacity to respond to election related violence 

Output 1.1: Sudan Red Crescent volunteers are trained, equipped and ready to provide emergency first aid and 
PSS support to population in States at risk of election related violence 

Activities planned: 

1.1.1 Mobilize 300 volunteers (30 per state branches)  

1.1.2 2,000 First Aid kits (First Aid individual kits) will be procured and made readily available at the identified 
locations  

1.1.3 Procured and pre-position 50 First Aid kits for vehicles 

1.1.4 Refresher training for the 300 volunteers (30 per state branches) on psychosocial, first aid and safer 
access.  

1.1.5 Refresher training for 30 NDRT volunteers 

1.1.6 Production and dissemination of IEC material on RCRC / IHL standards and principles in the high risk 
states 

1.1.7 Participate in information and coordination meetings for continuous assessment of situation 

1.1.8 Procure volunteers protective equipment (500 gloves, 500 nose masks, 330 visibility items, 330 safety 
goggles, and 540 stretchers.  

Achievements 

 
1.1.1 In total, 300 volunteers (30 per state) were mobilized, which equates to 100 per cent of the intended 

target (300). In addition, 30 NDRT were also mobilized.  By the end of the DREF operation, 4,101 



 

SRCS volunteers across 18 state branches participated in providing first aid and ambulance services 

across 1,868 polling stations in the country.  In collaboration with health authorities, SRCS provided 

first aid to 24,219 persons, 118 were referred for medical care at hospitals and health centres, and 52 

received counselling support. Beneficiaries were provided support for health complaints related to long 

walks, long standing in queue, dehydration etc.)    

 

1.1.2 In total, 1,500 individual first aid kits were procured; and pre-positioned in the 10 branches, which 

equates to 100 per cent of the intended target (1,500).  

 

1.1.3 In total, 50 first aid kit vehicle modules were procured, which equates to 100 per cent of the intended 

target (50). 

 

1.1.4 In total, 300 volunteers (30 per state) received refresher training on psychosocial, first aid and safer 

access, which equates to 100 per cent of the intended target (300).  

 

1.1.5 In total, 30 NDRT also received this refresher training on psychosocial, first aid and safer access, which 

equates to 100 per cent of the intended target (30).  

 
1.1.6 Advocacy and dissemination of RCRC/IHL standards and principles was strengthened through 

production and printing of 5,000 leaflets for dissemination and distribution. 

 

1.1.7 SRCS participated in coordination meetings and in conducting assessment of the situation.  

 
1.1.8 In total, 500 gloves, 500 nose masks, 330 safety goggles, were procured, which equates to 100 per 

cent of the intended target. In addition, 50 stretchers were procured and pre-positioned in the 10 states, 

which equates to nine per cent of the intended target (540). The 300 volunteers (and 30 NDRT) were 

also provided insurance cover through IFRC global insurance.  

 

Challenges 

Operational challenges included: 

 Finance and administration:  The DREF allocation covered only 10 states. Insurance coverage was also 
covered for limited number of volunteers. For the other states, although, SRCS mobilized resources from 
the MoH from their own sources, the quality of intervention in the non-prioritized states was weaker 
compared to the prioritized states. 

Lessons Learned 

Lessons learned included: 

 Early Warning & emergency response preparedness: Scenarios were developed based on past 
experiences and the information provided by branches. However, tensions were reported from some of the 
non-prioritized states. Main lesson learnt is for the SSRC to be better prepared for unpredictable events. 
This calls for strengthening capacities of branches in situation assessments and analysis. This also calls for 
improvement in scenario building and preparation for unforeseen events or incidents which may happen in 
the least expected places. 

 

Quality Programming / Areas Common to all Sectors 

 

Quality Programming / Areas Common to all Sectors 

Outcome 1: The DREF operation implementation is well planned, coordinated and monitored with field 
branches 

Output 1.1: The continued monitoring and assessment of the election process informs the implementation of 
the operation 

Activities planned 

1.1.1 Coordinate and collaborate at all levels with government and other related institutions and stakeholders 
at HQ level 

1.1.2 Monitor and evaluate the evolving situation regularly and share information with the key focal persons 

1.1.3 Appoint a focal person in the emergency room to prepare daily situation reports, which will be posted 
on the SRCS website and communicated to all stakeholders within and outside the Movement 

1.1.4 Establish emergency communication network system in targeted SRCS branches. 

Achievements 

 
1.1.1 Coordination with authorities (villages, locality/States and national levels), national health committees, 



 
states MoH, high election committees and national election commission were strengthened (regular 
coordination meetings were held and where necessary resources mobilized) at the SRCS unit, branch, 
and national levels. 
 

1.1.2 Weekly updates of the situation was shared with IFRC office by SRC DM. 
 
1.1.3 External communication was strengthened through SRCS close coordination with the Humanitarian Aid 

Commission and participation in the UN led weekly inter-agency task force meetings, discussions and 
sharing updates. 
 

1.1.4 Emergency rooms at all 18 state branches were activated and monitored centrally by the central 
emergency room at SRCS HQ. Reports were received on daily basis and compiled by the NHQ team. 
The central emergency room at SRCS HQ was kept on standby twenty-four hours a day until the 
announcement of the final result.  

 

Challenges 

None reported. 
 

Lessons Learned 

Lessons learned included: 

 Early Warning & emergency response preparedness: The SRCS has gained more experience from this 
operation through better preparation, insurance support to volunteers and better technical support received 
from  IFRC regional office. This was possible through close coordination and regular sharing of information. 

 

D. Budget 

 

The DREF allocation was CHF 180,607 of which CHF 168,795 was spent. There is a balance CHF 11,812 against the 
agreed budget (CHF 180,607) on the DREF allocation that was made which has been justified based on the 
explanations below; and this balance will now be reimbursed to the DREF. 

 

 “Clothing & Textiles” was underspent by CHF 555, which equates to 10 per cent; as the cost for stretchers was 

less than the budgeted amount. 

 “Medical & First Aid” was underspent by CHF 5,842, which equates to 6 per cent; as the cost incurred for 

Volunteer Protective equipment was less than the budgeted. 

 “National Staff” was underspent by CHF 10,000, which equates to 100 per cent; and was due to an error in the 

budget coding at the onset of the DREF operation (should have been coded to “National Society Staff”), and also 

resulted in an overspend on “ National Society Staff” line of CHF 8,645. 

 “Volunteers” was underspent by CHF 2,935, which equates to 18 per cent; and was due to over budgeting at the 

onset of the DREF operation. 

  “Information & Public Relations” was overspent by CHF 5,148, which equates to 137 per cent; and was due the 

extension of polling days by two days, which resulted in additional expenditure being incurred – this was covered 

by underspends on other lines that were over budgeted (e.g. “Volunteers” and “Workshops & Training”). 

 “Office Costs” were underspent by CHF 643, which equates to 32 per cent; and was due to partial support 

received from PNS.  

 “Communications” was underspent by CHF 863, which equates to 24 per cent; and was due to partial support 

received from PNS. 

 “Financial Charges” incurred a deficit of CHF 3,362, which was due to  foreign currency losses between the CHF 

and Sudanese Pound. 

 

 

  



 

 

Contact information 
 

For further information specifically related to this operation please contact: 

 IFRC Regional Representation: Finnjarle Rode; Regional Representative for East Africa; Nairobi; Phone: 
+254 20 28 35 000; Email: finnjarle.rode@ifrc.org   

 

 IFRC Africa Zone: Lucia Lasso, Disaster Management delegate for Africa; Nairobi; phone: +254 731 067 
469; email: lucia.lasso@ifrc.org   

 

  IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: +41 22 730 45 29; 
email: christine.south@ifrc.org   

 

  IFRC Zone Logistics Unit: Rishi Ramrakha, Head of zone logistics unit; phone: +254 733 888 022; email: 
rishi.ramrakha@ifrc.org   

 
For Resource Mobilization and Pledges: 

 IFRC Africa Zone: Fidelis Kangethe, Partnership and Resource Development Coordinator, Addis Ababa, 
phone: +251 930 03 4013; Email fidelis.kangethe@ifrc.org 

 
For Performance and Accountability (planning, monitoring, evaluation and reporting enquiries)  

 IFRC Africa Zone: Robert Ondrusek, PMER Coordinator; Nairobi; phone: +254 731 067277; email: 
robert.ondrusek@ifrc.org   

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 180,607 180,607

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 180,607 180,607

D. Total  Funding = B +C 180,607 180,607

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 180,607 180,607
E. Expenditure -168,795 -168,795
F. Closing Balance = (B + C + E) 11,812 11,812

Other Income
DREF Allocations 180,607 180,607
C4. Other Income 180,607 180,607

Selected Parameters
Reporting Timeframe 2015/1-9 Programme MDRSD021
Budget Timeframe 2015/3-9 Budget BUDGET9
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRSD021 - Sudan - Election Preparedness
Timeframe: 08 Apr 15 to 08 Jul 15
Appeal Launch Date: 08 Apr 15
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 180,607 180,607
Relief items, Construction, Supplies
Clothing & Textiles 5,550 4,995 4,995 555

Medical & First Aid 95,648 89,807 89,807 5,842

Total Relief items, Construction, Sup 101,198 94,801 94,801 6,397

Logistics, Transport & Storage
Transport & Vehicles Costs 8,200 8,312 8,312 -112

Total Logistics, Transport & Storage 8,200 8,312 8,312 -112

Personnel
National Staff 10,000 10,000

National Society Staff 8,646 8,646 -8,646

Volunteers 16,136 13,201 13,201 2,935

Total Personnel 26,136 21,847 21,847 4,289

Workshops & Training
Workshops & Training 24,800 24,004 24,004 796

Total Workshops & Training 24,800 24,004 24,004 796

General Expenditure
Information & Public Relations 3,750 8,898 8,898 -5,148

Office Costs 2,000 1,357 1,357 643

Communications 3,500 2,637 2,637 863

Financial Charges -3,363 -3,363 3,363

Total General Expenditure 9,250 9,529 9,529 -279

Indirect Costs
Programme & Services Support Recove 11,023 10,302 10,302 721

Total Indirect Costs 11,023 10,302 10,302 721

TOTAL EXPENDITURE (D) 180,607 168,795 168,795 11,812

VARIANCE (C - D) 11,812 11,812

Selected Parameters
Reporting Timeframe 2015/1-9 Programme MDRSD021
Budget Timeframe 2015/3-9 Budget BUDGET9
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
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Timeframe: 08 Apr 15 to 08 Jul 15
Appeal Launch Date: 08 Apr 15
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 180,607 180,607 180,607 168,795 11,812

Subtotal BL2 180,607 180,607 180,607 168,795 11,812
GRAND TOTAL 180,607 180,607 180,607 168,795 11,812

Selected Parameters
Reporting Timeframe 2015/1-9 Programme MDRSD021
Budget Timeframe 2015/3-9 Budget BUDGET9
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRSD021 - Sudan - Election Preparedness
Timeframe: 08 Apr 15 to 08 Jul 15
Appeal Launch Date: 08 Apr 15
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