
 
Emergency Appeal n°:  MDRSD023 GLIDE n° FL-2016-000072-SDN 

Operations Update n°: 3 
 

Timeframe covered by this update: September 2, 
2016 to December 31, 2016. 4 months  

Date of issue: 10 February 2017 Operation timeframe: 6 Months and February 2017  
New end date: 31 May 2017 (9 months). 

Operations manager (responsible for this EPoA): 
Abebayehu Haile 

Point of contact: Osman Gaffar Abdalla, Secretary 
General 

Operation start date: 2 September 2016 Expected timeframe: May 2017 

Overall Operation Budget: CHF 1,840,403 

N° of people affected: 96,690 HH Number of people to be assisted: 64, 500 people 
(12,900 Households) 

Sudanese Red Crescent presence: Over 1,000 volunteers were mobilized at the onset to support the 
response in 13 branches. At this stage of the Appeal, there are 500 active volunteers across 5 branches. 

Red Cross Red Crescent Movement partners actively involved in the operation: Danish Red Cross, 
German Red Cross, Netherlands Red Cross, Spanish Red Cross, Swedish Red Cross, Saudi Arabia Red 
Crescent, Swiss Red Cross, Qatar Red Crescent. 

Other partner organizations actively involved in the operation: Flood Task Force (FTF), Humanitarian Aid 
Commission (HAC) state authorities, Government Ministries (Ministry of Health, Ministry of Water Resources, 
and others), local organizations, UN agencies (UNHCR, OCHA) and others.  

A. Situation analysis 

Description of the disaster 

 
Rainy season with prompted flash floods that affected over 96,960 people across thirteen states of Sudan in 
June 2016. SRCS participated in damage and needs assessment, conducted distributions of relief items to 
1,600 affected households. According to the rapid assessment, more than 35,407 families were affected in the 
states of Khartoum, Northern State, Sennar, North Kordofan, South Kordofan, Kassala, Gezira, Gedarif, Central 
Darfur, White Nile and North Darfur. The assessment team was composed of Sudanese Red Crescent Society, 
Civil Defence and Humanitarian Assistance Commission (HAC). (please refer Table 1 for more details of the 
damage).  
  

Emergency Plan of Action operation update 

Sudan: Floods 

This Operations Update is requesting an extension to the timeframe of the Appeal by 3 months (New 
end date: 31 May 2017) to allow the National Society (NS) complete the outstanding activities as 
articulated in the original EPoA and undertake a final evaluation.  
 
The Appeal coverage at the time of writing is 67%. Donors are encouraged to support the appeal to enable 
SRSC’s assistance reach the targeted beneficiaries through the planned activities as detailed in the 
Emergency Plan of Action (EPoA). 
 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=20713&record=1&last=49


Table 1. Impact of the flash floods August 16.  
 

Affected 
State 

HHs 
affected
  

people 
affected 

Houses damages Institutions Damaged Latrines 
Damage 

other damages Human Losses 

complete Partial Comple
te 

Partial Completely Crops Animals’ 
loss 

injured death 

Khartoum 754 3770 218 536 18 0 123 0 0 18 4 

River Nile 0 0 0 0 0 4 0 0 0 0 2 

Gezira 5303 26515 3356 1947 22 150 323 33 20 13 7 

Northern 
state 

536 2680 146 390 18 0 0 0 0 103 1 

Sinnar 5756 28780 3333 2423 5 0 650 0 1560 6 0 

South Darfur 2652 13260 1042 1610 53 0 52 0 215 4 7 

White Nile  2102 10510 1125 977 0 0 85 6 0 1 0 

Blue Nile 386 1930 171 215 0 0 171 0  0   0   0  

North Darfur  3191 15955 1321 1870 108 4 544 300 4 0 4 

West Darfur 47 235 0 47 0  0   0   0  0  0   0  

East Darfur 30 150 20 10 10 0  0   0  4  0   0  

Central 
Darfur 

190 950 190 0 0 0 0 0 0 0 0 

Kassala 8823 44115 6385 2438 4 0 76 1400 0 1 6 

West 
Kordofan 

1990 9950 790 1200 8 0 0 0 0 0 2 

North 
Kordofan  

682 3410 181 501 2 0 0 17 0 0 0 

South 
Kordofan  

1687 8435 848 839 0 0 0 0 0 0 3 

Gedarif 1278 6390 707 671 10 0 137 0 0 1 0 

Total  35,407 177,035 19,833 15,574 258 158 2,161 1,756 1,803 147 36 

Source: SRCS 

 
Water levels in the Nile River increased beyond the forecast, surpassing the water level recorded during the 
1998 flooding. Due to this flash flood disaster, the National Society stretched its assistance to the increasing 
number of affected households across 13 states. A total of 271,700 Swiss francs was allocated from the DREF 
as a start-up loan to the Emergency Appeal. 
 
SRCS targeted five worst affected states for the emergency response, namely Kassala, Sennar, Gezira, West 
Kordofan and White Nile, based on the extent of damages and impact of the disaster as well as the response 
capacity of the National Society. On 2nd of September 2016 IFRC issued Emergency Appeal for 3,258,282 
Swiss francs. 
 
Since then, the flood level of the Nile has reduced due to the end of the main rainy season in the upper 
catchment but the extensive damage of water supply and distribution systems in several locations has forced 
communities to utilize unprotected and unsafe water source. SRCS volunteers have extended their response 
in hygiene awareness, cleaning campaigns, draining of accumulated water and household water treatment. 
Access to remote areas by road and on foot is improved to conduct more health-related awareness creation 
activities and to monitor and assess the damaged water systems.  
 

Summary of current response  

 
Overview of Host National Society 
The Sudanese Red Crescent Society (SRCS) has been actively collaborating with the government and non-
governmental organizations from the onset of the emergency to assist the affected House Holds. The National 
Society (NS) mobilized 1,000 volunteers and activated its Emergency Operation Centres at the headquarter 
and branch level. SRCS requested and international assistance through this Emergency Appeal to complement 
the ongoing in-country resource mobilization efforts. The NS is actively participating in national and state level 
coordination meetings on the floods response.  

The following summarizes the SRCS services provided to the affected population since the end of June 2016: 

From the SRCS central stocks, the National Society provided emergency shelter (tarpaulins) and basic non-
food items (NFIs), including blankets, sacks, kitchen sets, mosquito nets, soap and jerry cans, to 8,000 people 
(1,600 HHs) in four states (Sennar, Gezira, West Kordofan and Kassala). In addition to items distributed from 
NS pre-positioned stock SRCS also distributed relief items with support from ICRC and UNHCR. SRCS Kassala 
and Sennar branch received additional NFIs for 500 HHs each donated by UNHCR 

SRCS branches mobilized its volunteers and all the preparedness and emergency response teams and 
emergency affiliates to assist the flood affected households extract and discharge water from their homes, 
conduct search and rescue and first aid services, as well as conduct the initial rapid assessment for losses and 
damages. 
Please refer to the Sudanese Red Crescent Society (SRCS) State Branch’s volunteer interventions from the 
EPoA. 

http://adore.ifrc.org/Download.aspx?FileId=152625


  
SRCS is has been coordinating activities with respective governmental and non-governmental actors at state 
and national levels through the established coordination mechanisms, including through the Floods Technical 
Committee of HAC, sector clusters, Flood Task Force, and other fora. The National Society is also sharing 
information with the in-country partner national societies (PNSs) on a regular basis through its Central 
Emergency Operation Room.  
 
Overview of Red Cross Red Crescent Movement in country 
The IFRC Country Office in Sudan provides coordination and facilitation with movement partners with an interest 
in supporting the humanitarian efforts of the SRCS through bilateral and multilateral meetings. The IFRC 
Country Office and SRCS will continue to attend regular United Nations (UN) led coordination meetings as 
appropriate and applicable. This includes participation in the Humanitarian Coordination Country Team (HCT), 
security, health and logistics sector meetings. In addition, the IFRC holds bilateral discussions with foreign 
missions and other non-movement related key partners, including specialized UN agencies as part of 
information sharing, coordination mechanisms and forming partnership for support.  
 
In operational aspects, the IFRC has been supporting the SRCS Directorate of Programmes and Disaster 
Management Department with coordination, information consolidation, reporting, resource mobilization and 
other technical support. IFRC will continue to provide technical inputs in planning and implementation, and 
undertake monitoring and evaluation of the operation. IFRC, through the Flood Emergency Appeal operation, 
will support SRCS in their immediate emergency response to the needs of the flood-affected people.  
 
The PNSs working with presence in Sudan include Danish Red Cross, German Red Cross, Netherland Red 
Cross, Saudi Arabia Red Crescent, Spanish Red Cross, Swedish Red Cross, Swiss Red Cross and Qatar Red 
Crescent. The PNSs have been regularly updated on the SRCS floods response activities through the 
Emergency Operation Meetings at the SRCS headquarters Central Emergency Room.  
 
Movement Coordination 
SRCS, IFRC, ICRC and PNSs participate in regular emergency operation meetings. All issues, including 
potential bilateral and multilateral actions, are discussed. Information sharing and coordination is also taking 
place on a regional level.  
 
Overview of non-RCRC actors in country 
The National and State level authorities have been coordinating the overall response to the floods. The 
Humanitarian Aid Commission and the National Civil Defence Council have been supporting the authorities 
through the provision of food and NFIs supplies in the most-affected areas. The Government of Sudan also 
activated the FTF at the start of the rainy season, which monitored the evolving situation across the country in 
collaboration with respective agencies (the Sudan Meteorological Authority, the Ministry of Water Resources); 
and informed key stakeholders of forecasts and vulnerabilities of the areas.  
 
Humanitarian actors have continued providing assistances to affected areas. These includes UNHCR which 
has distributed NFIs to 1,000 households and UN-WFP which has supported 755 households with food. The 
coordination is taking place through the FTF (led by HAC and the United Nations Office for the Coordination of 
Humanitarian Affairs(UNOCHA) and respective sector clusters (Health, WASH, emergency shelter (ES)/NFI, 
and others).  
 
The government of Sudan has also responded directly to the flood affected communities in Kassala state 
(Hameshkoreib), West Kordofan, Blue Nile and South Kordofan with different items mainly food please refer in 
the initial Appeal document from the EPoA. 
 

Needs analysis and scenario planning 

 
Risk Analysis 
 
Please refer to the original Plan of Action (MDRSD023) for information on the risk analysis.  
 

B. Operational strategy and plan 
 

Overall Objective 

 
The overall objective of this operation is to deliver assistance to 12,900 flood affected households in five states 
to meet their needs in health, water, sanitation, hygiene promotion, shelter and non-food items (NFIs). 

The Emergency Appeal has targeted and is delivering emergency assistance and humanitarian relief to 12,900 
households in the states of Kassala, Gezira, West Kordofan, White Nile and Sennar; and will replenish the 
SRCS emergency stocks (NFIs for 1,600 HHs) already used at the start of the emergency in Sennar, Gezira, 

http://adore.ifrc.org/Download.aspx?FileId=143903
http://adore.ifrc.org/Download.aspx?FileId=143903


West Kordofan and Kassala states. The rationale for selecting and prioritizing the 5 states was based on the 
extent of damages and impact of the disaster in the 5 states out of the 13 states as well as the response capacity 
of the NS. 
 
In addition to providing NFIs, the National Society is carrying out health education and environmental sanitation 
campaigns. Health education through household visits and community clean up campaigns have been 
emphasized for the prevention of waterborne diseases. Hygiene promotion activities will be carried out to 
improve and promote health seeking behaviours, while conducting vector control activities to prevent diseases 
outbreaks, such as malaria and diarrhoea. 
 
The Emergency Appeal is adhering to international standards, such as: Principles and Rules of the Red Cross 
Red Crescent Movement Disaster Relief, Disaster Response Standard Operating Procedures, the Sphere 
Project, Humanitarian Charter and Minimum Standards in Humanitarian Response, the Code of Conduct for 
the International Red Cross and Red Crescent Movement and NGOs in Disaster Relief, SRCS strategy and 
policy and will be adherent to the Red Cross Red Crescent Fundamental Principles. 
 

Proposed strategy 

 
SRCS is closely monitoring the operation with the support of IFRC country office in consulting the beneficiaries 
to ensure meeting of the immediate needs of the most vulnerable and affected community members. IFRC is 
integrating and coordinating programing between sectors for early recovery. The feedback collected from the 
beneficiaries and government bodies included in this revision is providing an immediate intervention in Health 
and WASH. 
 
The proposed strategy is supporting 12,900 HHs in targeted 85 affected communities of 5 states in emergency 
shelter/NFI items, Health and care, water and sanitation. In addition to these, additional SRCS capacity building 
activities are included based on the relevant needs observed in the operation.  
 
The following are the proposed intervention sectors. For more on activities see the detailed plan (section C): 
 

1. Emergency Shelter/ Non-food Items 
2. Health and care 
3. Water and sanitation 

 

Operational support services 

 

Human resources 

 
SRCS mobilized 500 volunteers and (1 Relief/DM Officer, 5 Relief Field Officers, 5 Drivers, 1 Administration 
and 1 Finance Officer) operation staff for the implementation of this emergency operation in the 5 target states 
(as described below). SRCS HQ and IFRC staff have been providing support to the SRCS branches and the 
volunteers.  
 
SRCS has recruited volunteers who were paid a once-off allowance of 20 Swiss francs to support the 
implementation of planned activities.  
 
The IFRC Africa Region DCPRR unit and logistics unit will provide technical support to ensure that the operation 
is implemented in accordance with the Emergency Plan of Action, and agreed conditions of the Appeal. An 
operations manager supports the implementation and monitoring of the Appeal in liaison with the IFRC Africa 
Region DCPRR unit. 
 
Table 2: Mobilization of Volunteers  
 

Affected 
States  

Relief 
volunteers for 
ES/NFI 
distributions  

Health 
volunteers  

WASH 
volunteers  

Kassala  50  30  20  

Sennar  50  30  20  

Gezira  50  30  20  

White Nile  50  30  20  

West Kordofan  50  30  20  

Total  250  150  100  

 

http://www.sphereproject.org/
http://www.sphereproject.org/
http://www.ifrc.org/Global/Publications/disasters/code-of-conduct/code-english.pdf


To note, the 500 volunteers were trained in each of the 3 sectors to provide support as needed across sector 
activities. This is noted as the number of volunteers listed in Table 2 varies slightly from the number of 
volunteers recorded in the Progress Towards Outcomes sections under the Detailed Operational Plan. 
 

Logistics and supply chain 

 
Local procurement: With the support of IFRC Country office, SRCS has the technical back up, support and 
coordination of local and international procurements. SRCS National disaster response team (NDRT), branch 
disaster response teams (BDRT) in each five branches and the logistic coordinator are facilitating and handling 
the local procurement and management of the warehouse. Additional technical support from Regional Logistics 
and Global Logistics Units is required for consultation, monitoring and coordination.  Locally available NFI 
materials will be procured by SRCS/IFRC procurement committee per SRCS/IFRC procedures and logistics 
standards. To increase the capacity of the logistics officers in SRCS/IFRC procedures and policies, a training 
for SRCS logistic staffs is proposed under this revised plan. 
 
International procurement: International procurement support will be provided if the purchase of any item is 
needed to ensure quality of items procured and shipped to the targeted branches in Sudan. Procurement to be 
carried out locally will be done in accordance with the IFRC standard procurement procedures. Due to the 
remoteness of the affected areas, and the rough terrain, there is need to budget for both fuel and rental of 
vehicles for the duration of the operation. 
 
Warehouse and storage plans: SRCS has a secure warehouse in Khartoum with adequate storage capacity. 
Five (5) branches also have some storage capacity. There are additional 2 Rub Halls available, one in White 
Nile, one in Kassala that can be used to secure storage space. SRCS HQ warehouse requires major 
maintenance work for the current and future handling of NFIs and other materials, therefore in this revised 
action plan this warehouse will be maintained with an estimated cost of 25,000 CHF. 
 
Transport and fleet needs: SRCS will use its trucks and from other transportation companies for transportation 
of NFI. However, the NS faced shortage of land cruisers to support the operations at headquarter and branch 
levels. To reduce this challenge 4 land cruisers will be purchased through IFRC hub logistic in Dubai as a 
donation to the SRCS for current and future similar operations. In addition to this, the trucks owned by SRCS 
needs major maintenance works, therefore seven SRCS trucks will be maintained.  
 

Information technologies (IT) 

 
SRCS is using available IT staff to maintain communication with the branches during the operation. Airtime 
costs for staff and volunteers was budgeted for to ensure they can communicate while carrying out the 
interventions. 
 
In addition to the communication cost included in this plan, communication equipment for the Emergency 
Operation Room (EOR) at the SRCS HQ and in the 5 branch offices will be equipped with computer accessories 
under this revision.   
 

Communications 

 
IFRC region will support the IFRC Country office and SRCS with communication and advocacy activities for the 
emergency operation. SRSC, with the help of IFRC, will share any communication material created through this 
Appeal with IFRC and ICRC for use on various communications channels including the IFRC Africa web page, 
www.ifrc.org/africa.  The NS is expected to provide content (photos, stories, quotes, facts and figures) from the 
field – which will be used by IFRC on the web and social media. 
 
SRCS in collaboration with the IFRC Sudan country representation, and with support from IFRC Africa regional 
communications team, aims to coordinate various awareness and publicity activities, to sensitize the public, 
media and donors on the situation on the ground and the humanitarian response. Further dissemination with 
partners and donors, including articles and photos will be posted on Newswire. Publications will also be shared 
both locally and internationally on different platforms including Facebook and Twitter.  
 

Security 

 
All RCRC personnel involved in the response must complete the respective security e-trainings (i.e. Stay Safe 
Personal Security, Stay Safe Security Management, Stay Safe Volunteer Security). The updated and approved 
security documentation (i.e. security and contingency plans) must be shared with IFRC Regional Office (RSC) 
and the Geneva based Security Unit.  
 

http://www.ifrc.org/africa
https://www.facebook.com/sudanredcrescentsociety
https://twitter.com/SudaneseRedCres


The SRCS will appoint a security focal point (SFP) who will liaise closely with the respective SRCS branches, 
HAC, local authorities and other partners to gather relevant information to monitor the security environment for 
ensuring effective security management. The SFP will advise SRCS, IFRC, and PNSs senior management on 
any developments in the security environment to allow adequate protection of personnel. The SFP will also 
share relevant security information in a timely manner will personnel in the field. Adequate insurance of RCRC 
personnel will be ensured. 
 
The IFRC Africa Region has a Security Advisor who will support and work closely with the IFRC through the 
monitoring of the security situation and guidance on how the operation will be implemented. The IFRC Staff will 
seek security clearance from the Security Advisor before undertaking any field missions to Sudan. 
 

Planning, monitoring, evaluation, & reporting (PMER) 

 

Regular monitoring of activities, as well overall situation, will be carried out by SRCS and IFRC, in close 
coordination with HAC, and other partners. Additional technical support will be provided by IFRC Country, 
Regional, and Africa Region offices, which will monitor implementation of the Appeal operation and support 
coordination with Movement partners. 
 
SRCS will dedicate PMER capacity to the operation to maintain timely and standard reporting against the set 
objectives of the response operation. 
 
A robust monitoring and reporting system will be employed to track the outputs and outcomes of interventions. 
The regular monitoring will inform of any further revision needed in terms of timeframe and coverage. The 
operation will be regularly monitored by technical and management staff from headquarters with field visits, to 
the branches when security allows.  
 

Administration and Finance 

 
SRCS administration and finance unit will be closely involved to support the operation. Also, the IFRC Sudan 
Country Office will support with administration and financial management. IFRC Africa Region will provide 
support to ensure quality and that standards are being adhered to.  
 
A Memorandum of Understanding (MoU) has been signed between the IFRC Sudan Country Office and the 
SRCS, which outlines the parties’ responsibilities to implement the activities planned within the Emergency 
Appeal, and ensure that the appropriate guidelines are complied with in terms of the use of the funding 
allocations. The SRCS has a permanent administrative and financial department, which has within the operation 
ensured the proper use of financial resources in accordance with terms of the MoU. Monthly field returns have 
been sent to the IFRC Sudan County Office for verification and booking to ensure that the activities are reported 
in accordance with the IFRC Standard Financial Management procedures.  

 

C. Detailed Operational Plan 

 
SRCS has distributed most of the NFIs to the affected areas at this period from its stock and from its bilateral 
in-kind donations. Due to the damage of health services and facilities in the flood affected areas, community 
health education through trained SRCS volunteers to improve and promote good health related behaviours is 
vital.  The flooded water level is down and accumulated water is seen in the area which is potential for vector 
borne diseases, such as malaria and diarrhoea.  
 
Many water sources have been affected by the flood in Hamashkoreib, Kassala State (32 open wells, 9 
motorized boreholes, 2,500 meters of the main pipeline supplying the city was washed away). Disinfection of 
all water sources and water quality monitoring are urgently required to prevent risk of water borne diseases and 
to ensure that affected communities consume safe water. SRCS will mobilize volunteers with WASH experience 
to carry out the disinfection of water sources and distribution of chlorine tabs to households as well as daily 
monitoring of water quality in the water sources, water transport and up to the point of delivery (water quality 
monitoring will be preceded by refresher training of volunteers). SRCS in coordination with MoH will mobilize 
the SRCS WASH volunteers to carry out cleaning and spraying campaigns in all affected areas.  
 
Drilling and establishment of new water sources to access safe water and conducting community based disease 
prevention and health promotion campaigns are included in this revision.  
 
The proposed activities in this operation are designed to complement the ongoing response activities and to 
respond the urgently required health and environmental sanitation education, water and sanitations activities in 
the most-affected areas of the five target states. The operation also envisions the replenishment of the SRCS 



emergency stocks (with NFIs for 1,600 households) already distributed in June, July and August 2016 in the 
states of Kassala, Gezira, West Kordofan and Sennar to have them available for future emergency response.  
 

Programming / Areas Common to all Sectors 

 

Quality programming / Areas Common to all Sectors 

Outcome 1:  Well supported relief 
operations, ensuring quality delivery 
of a range of relief items and 
services in line with the operational 
priorities 

Outputs  
% of 

achievement 

Output 1.1:   Coordinated Planning, Monitoring, 
Evaluation and Reporting of the Emergency 
Operation. 

% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

 
    Yes  No 

 Monitoring visits by SRCS headquarters members.  X % 

 Monitoring and evaluation visits of SRCS branches 
during implementation. 

X  
75% 

 Joint monitoring of the operation by SRCS and IFRC.  X % 

 Operation update  X  75% 

 Final review of the operation.  X % 

Progress towards outcomes 

 
Overall 1,000 volunteers have participated in various activities implemented by the SRCS branches. 
 
Challenge: Volunteer’s management cost. 
 

 

Shelter and settlements 

Outcome 1:   Essential non-food 
items (NFIs) are provided to target 
population in Gezira, West Kordofan, 
White Nile, Kassala and Sennar 
states 

Outputs  
% of 
achievement 

Output 1.1:  12,900HHs in 5 target states receive 
essential NFIs and SRCS stocks replenished 
(1,600 HHs). 

% 

Activities    
Is implementation on 
time? 

% progress 
(estimate) 
 
     Yes  No 

 Mobilize SRCS volunteers to carry out relief 
operations (Target 250). 

X  
100% 

 Registration and verification of the targeted 
beneficiaries. 

X  
100 % 

 Procurement of basic NFIs (Tarpaulins, Mosquito 
Nets, Blankets, Sleeping Mats, Kitchen sets etc.) for 
1,600 HHs (Target: 56,500 for distribution in the five 
target states; 1,600 for replenishment of SRCS 
stocks). 

X  

100% 

 Distribution of basic NFIs HH items. 
 

X  
100% 

 Monitor and evaluate relief activities and provide 
reports on relief distribution. 

X  50% 

Progress towards outcomes 

 

 NFI procurement. 1,000 tarpaulins, 1,000 mosquito nets, 1,000 blankets, 1,000 sleeping mats, 
1,000 Jar cans and 500 kitchens sets were purchased from the DREF loan.  

 SRCS received NFIs, Food Items and others in kind donation bilaterally (see the above operation 
overview), 19,723 HHs (98,615 people)  



 IFRC purchased and transported to Khartoum main warehouse 1,600 kitchen set, 3,200 blanket, 
10,200, 3,200 sleeping mat and 3,200 plastic sheets to reimburse stocks according to the plan of 
action.  
 

Challenges: Transportation, storage distribution and administration cost of in-kind donation from Khartoum 
store and to branches had not been factored into the budget hence difficulty getting the support to the 
affected people on time. 
 

 

Health & care 

Outcome 1:   The immediate risks 
to the health of affected 
populations in Gezira, West 
Kordofan, White Nile Kassala and 
Sennar states are reduced 

Outputs  
% of 
achievement 

Output 1.1 Community -based disease prevention and 
health promotion measures provided to 12,900 HHs 
affected by floods 

60% 

Activities    
Is implementation on 
time? 

% progress 
(estimate) 
 
      No 

 Mobilize SRCS volunteers for health education campaigns 
(Target: 150). 

X 
 

100% 

 Health education sessions in the affected communities 
(Target: 4 campaigns p/month for 12,900 HHs). 

X 
 

123% 

 Identification and referral of illnesses to local health 
facilities. 

 
X 

10 % 

 Conduct 3 training for community committees (CCs) to 
respond to emergency (2 in Kassala and 1 in Sinnar). 

X 
 

33 % 

 Conduct 3 trainings for community health sub-committees 
in the management of basic emergency health risks (2 in 
Kassala and 1 in Sinnar). 

X 

 

100% 

 Conduct continuous health awareness in communities in 
affected location in Kassala and Sinnar States. 

X 
 

50% 

 Training of 100 volunteers (first aid, epidemic control, 
social mobilization) in targeted states 

 
X 

% 

 Procurement and distribution of 500 first aid kits for the 5 
targeted states  

 
X 

% 

 Preparation, print and distribution of IEC materials for 
health education (1200) 

 
X 

% 

Progress towards outcomes 

 
25 Health education sessions and campaigning in Kassala, Sennar, White Nile and west Kordofan state 
branch conducted for 14,362 households, 120 volunteers were participated. 21 cases of illnesses were 
identified and referred to local health facilities. 8 health sessions carried out by Kassala branch for 435 
people. Trainings for 120 volunteers conducted.  One community committee training was conducted in Sinaar 
in November 2016. 4,500 individuals were benefited from health awareness sessions in Sinnar state.  
 

 

Water, sanitation, and hygiene promotion 
 

Water, sanitation, and hygiene promotion 

Outcome 1:   Immediate 
reduction in risk of waterborne 
and water related diseases in 
targeted communities of Gezira, 
West Kordofan, White Nile 
Kassala and Sennar states. 

Outputs  
% of 

achievement 

Output 1.1   Daily access to safe water which meets 
Sphere and WHO standards in terms of quantity and 
quality is provided to target population in the flood 
affected area. 

% 

Activities    

Is 
implementation 

on time? 

% progress 
(estimate) 

 



    Yes (x) No (x)  

 Mobilize 150 SRCS volunteers for hygiene promotion and 
sanitation campaigns   

X 
 

100%  

 Production of IEC materials (Prepare, produce, print and 
distribute IEC Health Education Materials (2000 in Sinnar, 
2000 in Kassala, 2000 in Gezira, 2000 White Nile and 2000 in 
West Kordofan)) 

 

X 

 

 Vector control Procure 500 bottle of Deltamathrine 500 ml 2.8 
(100 in Sinnar, 100 in Kassala, 100 in Gezira, 100 in White 
Nile, and 100 in West Kordofan) 

 

X 

0% 

 Community clean-up campaign (conduct 75 cleaning 
campaign in targeted communities (15 in Sinnar, 15 in 
Kassala, 15 in Gezira, 15 in White Nile, and 15 in West 
Kordofan)) 

X 

 

100% 

 Refresher HHWT (Household water treatment) training  X  100% 

 Disinfection of Open wells 16 Water Sources (8 in Kassala, 
and 8 in Gezira) 

X 
 

100% 

 Provision of aqua tabs procure and distribute 540,000 Aqua 
Tabs 67 mg for targeted communities for 3 month (15,000 in 
Sinnar, 45,000 in Kassala, 45,000 in Gezira, 15,000 in White 
Nile, and 15,000 West Kordofan) 

 

X 

100% 

 Conduct 50 heath education campaigns in targeted localities 
(10 in Sinnar, 15 in Kassala, 15 in Gezira, 5 in White Nile and 
5 in West Kordofan) 

 

X 

% 

 Conduct 400 health awareness sessions in targeted 15 
communities (5 per community) (100 in Sinnar,75 in Kassala, 
75 in Gezira,75 in White Nile and 75 in West Kordofan) 

 

X % 

 Prepare, produce, print and distribute 5,000 IEC water storage 
and safety materials (1,000 in Sinnar, 1,000 in Kassala, 1,000 
in Gezira, 1000 in White Nile, and 1,000 West Kordofan) 

 

X % 

 Conduct 110 Hygiene Education Campaign in targeted 
communities (50 in Sinnar, 15 in Kassala, 15 in Gezira, 15 in 
White Nile, and 15 in West Kordofan) 

 

X % 

 Procure 40 Delta Sprayer 10 litres (8 in Sinnar, 8 in Kassala, 8 
in Gezira, 8 in White Nile, and 8 in West Kordofan) 

 
X % 

 Procure of 252 sets of cleaning tools (set of 4 racks, 2 
sweepers, and 1 matting container) (100 in Sinnar, 76 in White 
Nile, and 76 in West Kordofan) 

 

X % 

 Procure 252 Sets of digging tools (set of 1 shovel, 2 hoes and 
2 axes) (100 in Sinnar, 76 in White Nile, and 76 in West 
Kordofan) 

 

X % 

 Conduct spraying campaigns in targeted communities (10 in 
Sinnar, 10 in White Nile, and 10 in West Kordofan) 

X 
 106% 

 Procure and distribute 7040 mosquito nets (3520 in Kassala, 
and 3520 in Gezira) 

 
X % 

 Establishment of new water system (drilling, elevation tanks, 
distribution point, generator, generator shed, and fences) 

 
X % 

Progress towards outcomes 

 144 volunteers were mobilized for hygiene and sanitation promotion campaigns in the last three 
months.  

 32 spraying campaigns conducted for vector in White Nile, Kassala, West Kordofan, and Gezira 
states which benefited 19,555 people (3,911 HHs)  

 From DREF fund: 2 vector control spraying campaigns conducted in Kassala state in collaboration 
with SMOH which had benefitted 5,500 people, 4 cleaning campaigns for 5,955 people, 8 health 
sessions for 435 people.  387 home visits were conducted for 3,185 people.   

 1,800 HHs have received chlorine tabs in collaboration with State Ministry of health (SMOH) and 
Water& Environmental and sanitation project (WES). A total of 109 volunteers were participated in 
these activities.  

 From DREF fund: 7 vector control spraying campaigns in Sennar state conducted (21,780 people 
benefited), 95 volunteers participated in this spraying campaign. 12 community environmental clean-
up campaigns which benefited 29,325 people. 91 cartons of chlorine tabs were also distributed for 
76,171 households with 108 volunteer’s participation in the distributions. 7,893 households were 
benefited from how visits by 200 volunteers to carryout awareness on household water treatment 



and other WASH activities. 4 Health education sessions in the affected communities carried out for 
14,362 households by 30 volunteers. 21 cases of illnesses identified and referred to local health 
facilities. Environmental sanitation campaigns, spraying campaigns have been implemented in 
collaboration and participation of women’s union, the National federation of Sudanese Youth, 
localities authorities, communities and the State Ministry of health 

 32 water sources (open water wells) were disinfected in Kassala and Gezira state benefiting 35392 
people 

 2,223,230 aqua tabs were distributed for 13,699 households in all states of the operation which will 
benefit the communities for three months provided bilaterally from other agencies  

 

 

National Society capacity building 

 

National Society capacity building 

Outcome 1  
Strengthened 
organizational preparedness 
and 
capacities of the branches to 
respond to future disasters and 
to the needs of the affected 
populations. 

Outputs  
% of 

achievement 

Output 1.1. SRCS Branches and HQ are equipped 
and better prepared to respond to current and 
future disaster response 

% 

Activities    
Is implementation 

on time? 
% progress 
(estimate) 

 
     Yes (x) No (x) 

 Procurement and distribution of four land cruiser 
vehicles to branches and HQ 

 
X 

% 

 SRCS HQ warehouse maintenance   X % 

 SRCS trucks major maintenance (7 trucks)  X % 

 Trainings of Logistic staffs   X % 

 Training of Humanitarian diplomacy (HD) in 
emergency for 5 branch staffs 

 
X 

% 

 Documentation of lesson learned   X % 

Progress towards outcomes 

 
The activities under this outcome are waiting additional funding and tax exemption procedures of the national 
society for the new year (tax exemption certificate is renewed every year according to Sudan custom law). 
Procurement of 4 Toyota land cruiser vehicles will be done now that the tax exemption agreement with the 
government is ready. Other activities are waiting additional funding. 
 

 
Note that the activities currently without a progress estimate, have not yet been implemented at this time due 
to the limited funds in the Appeal. 
 
 
 
  



 

Contact information 
 
For further information, specifically related to this operation please contact: 
 Sudan Red Crescent Society: Osman Gaffar Abdalla, Secretary General; Tel: +249 837 848 89, Email: 

srcssg@yahoo.com 
 

 IFRC Sudan Country Office: Stefano Cordella, Country Representative; Tel +249 912 168 630; Email: 
stefano.cordella@ifrc.org 

 

 IFRC Sudan: Abebayehu Haile Tesema, Operations Manager; Tel +249 912 536108; Email: 
abebayehuhaile.tesema@ifrc.org  

 

 IFRC Regional Office for Africa: Farid Abdulkadir, Head of DCPRR (Disaster, Crisis Prevention, 
Response and Recovery; Tel: + 254 731 067 489, Email: farid.aiywar@ifrc.org 

 

 IFRC Geneva: Cristina Estrada, Lead, Response and Recovery Unit, email: cristina.estrada@ifrc.org  
 

 IFRC Regional Logistics Unit (RLU): Rishi Ramrakha, Head of regional logistics unit; phone: +254 733 
888 022; fax: +254202712777; email: rishi.ramrakha@ifrc.org 

 

For Resource Mobilization and Pledges: 

 Fidelis Kangethe, Partnerships and Resource Mobilization Coordinator; mobile phone: +254 731 984 117; 
email:  fidelis.kangethe@ifrc.org 

 

Performance and accountability support (planning, monitoring, evaluation and reporting) 

 Beatrice Okeyo, Acting PMER Coordinator, Tel: +254 732 412 200; Email: beatrice.okeyo@ifrc.org  

 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering 

assistance to the most vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote 

at all times all forms of humanitarian activities by National Societies, with a view to preventing and 

alleviating human suffering, and thereby contributing to the maintenance and promotion of human 

dignity and peace in the world. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 1,840,404 1,840,404

B. Opening Balance

Income
Cash contributions
Italian Government Bilateral Emergency Fund 434,788 434,788
Japanese Red Cross Society 94,080 94,080
Swedish Red Cross 275,486 275,486
The Canadian Red Cross Society (from Canadian
Government*) 96,139 96,139

The Netherlands Red Cross (from Netherlands
Government*) 323,940 323,940

C1. Cash contributions 1,224,432 1,224,432

C. Total  Income  = SUM(C1..C4) 1,224,432 1,224,432

D. Total  Funding = B +C 1,224,432 1,224,432

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 1,224,432 1,224,432
E. Expenditure -509,184 -509,184
F. Closing Balance = (B + C + E) 715,248 715,248

Selected Parameters
Reporting Timeframe 2016/9 - 2017/2 Programme MDRSD023
Budget Timeframe 2016/9 - 2017/2 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRSD023 - Sudan - Floods
Timeframe: 19 Aug 16 to 19 Feb 17
Appeal Launch Date: 05 Sep 16

Interim Report

Interim Report Prepared on 10/Feb/2017 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,840,404 1,840,404
Relief items, Construction, Supplies
Shelter - Relief 89,600 64,088 64,088 25,512

Clothing & Textiles 164,480 80,958 80,958 83,522

Water, Sanitation & Hygiene 564,178 93,800 93,800 470,378

Medical & First Aid 37,500 37,500

Utensils & Tools 145,600 75,563 75,563 70,037

Total Relief items, Construction, Sup 1,001,358 314,409 314,409 686,949

Land, vehicles & equipment
Vehicles 160,000 160,000

Computers & Telecom 230 230 -230

Total Land, vehicles & equipment 160,000 230 230 159,770

Logistics, Transport & Storage
Storage 26,350 1,618 1,618 24,732

Distribution & Monitoring 3,057 3,057 -3,057

Transport & Vehicles Costs 113,160 1,068 1,068 112,092

Logistics Services 15,214 15,214 -15,214

Total Logistics, Transport & Storage 139,510 20,958 20,958 118,552

Personnel
International Staff 84,000 1,000 1,000 83,000

National Society Staff 94,000 17,843 17,843 76,157

Volunteers 50,750 8,324 8,324 42,426

Total Personnel 228,750 27,168 27,168 201,582

Workshops & Training
Workshops & Training 49,200 49,200

Total Workshops & Training 49,200 49,200

General Expenditure
Travel 19,000 19,000

Information & Public Relations 73,500 1,285 1,285 72,215

Office Costs 8,000 3,478 3,478 4,522

Communications 15,200 4,856 4,856 10,344

Financial Charges 2,240 -39,988 -39,988 42,228

Shared Office and Services Costs 31,320 31,320

Total General Expenditure 149,260 -30,369 -30,369 179,630

Operational Provisions
Operational Provisions 143,324 143,324 -143,324

Total Operational Provisions 143,324 143,324 -143,324

Indirect Costs
Programme & Services Support Recove 112,325 31,226 31,226 81,099

Total Indirect Costs 112,325 31,226 31,226 81,099

Pledge Specific Costs
Pledge Earmarking Fee 2,240 2,240 -2,240

Total Pledge Specific Costs 2,240 2,240 -2,240

TOTAL EXPENDITURE (D) 1,840,404 509,184 509,184 1,331,219

VARIANCE (C - D) 1,331,219 1,331,219

Selected Parameters
Reporting Timeframe 2016/9 - 2017/2 Programme MDRSD023
Budget Timeframe 2016/9 - 2017/2 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRSD023 - Sudan - Floods
Timeframe: 19 Aug 16 to 19 Feb 17
Appeal Launch Date: 05 Sep 16

Interim Report

Interim Report Prepared on 10/Feb/2017 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL3 - Strengthen RC/RC contribution to development
Disaster risk reduction 1,840,404 1,224,432 1,224,432 509,184 715,248

Subtotal BL3 1,840,404 1,224,432 1,224,432 509,184 715,248
GRAND TOTAL 1,840,404 1,224,432 1,224,432 509,184 715,248

Selected Parameters
Reporting Timeframe 2016/9 - 2017/2 Programme MDRSD023
Budget Timeframe 2016/9 - 2017/2 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRSD023 - Sudan - Floods
Timeframe: 19 Aug 16 to 19 Feb 17
Appeal Launch Date: 05 Sep 16

Interim Report

Interim Report Prepared on 10/Feb/2017 International Federation of Red Cross and Red Crescent Societies
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