
 

Emergency appeal  n° MDRSN011 
 

6 month update 

Date of issue: 31 January 2016 
 

Timeframe covered by this update: 23 April - 23 October 2015 

Operation start date: 23 April 2015 
 

Operation timeframe: 23 April 2015 - 23 April 2016 

Overall operation budget: CHF 2,533,016 
Donor response:  7% 
N° of people being assisted: Immediate needs: 40,000 beneficiaries (5,000 households) and 1,760 children and 
pregnant / lactating women. Middle term: 32,000 people (4,000 households) 
Red Cross Red Crescent Movement partners currently actively involved in the operation: British, American 
French Red Cross Societies, ICRC and IFRC 

Other partner organizations actively involved in the operation: Senegalese Government (SE/CNSA), WFP, FAO, 
ACF, CECI-ACTED 

 
A. Situation analysis 

 
Description of the disaster 

 
The Food Security crisis has been a regional crisis affecting the Sahel area, mainly four countries - Senegal, Gambia, 
Mauritania and Guinea Bissau. A total of 3.55 million people needed emergency food assistance in the Sahel in 2015. 
Consequently this appeal has been part of a wider response in the Region and has been included in the IFRC Sahel 
Food Insecurity Regional Operational Strategic Plan.  

 
In Senegal the 2014 crop year was characterized by a late start and poor distribution of rains. In March 2015, 
agricultural crops 2014-2015 campaign showed that Senegal decreased cereal production by 16% compared to the 
average of the past 5 years due to rainfall deficit. Updated analysis of the food security and nutrition situation in the 
country, provided by the last harmonized framework (21 March 2015) showed that the number of people IPC Phase 2 
(Stressed) was 2,370,730, and the number of people in IPC Phase 3 (Crisis) reached 639,702. Also projected situation 
for June-August 2015 predicted that the figures would increase to 3,147,370 people under Stressed (Phase 2), and 
1,039,550 people in Crisis (Phase 3). The situation was further worsened by the closure of markets at the border with 
Guinea due to the Ebola outbreak, which had a negative impact in South borders of Senegal.  
 
In order to provide an appropriate and timely response, the IFRC Sahel Regional Representation, in collaboration with 
the Africa Region Disaster Management Unit and the Senegalese Red Cross Society launched an emergency appeal 
for CHF 2,533,016 to support 72,000 vulnerable people for 12 months. The appeal activities have been planned in four 
departments where Senegalese Red Cross Society (SRCS) has chosen working with vulnerable populations:  Kanel 
(Matam Region), Podor (Saint Louis Region), Fatick (Fatick Region) and Goudomp (Sedhiou Region). These 
intervention areas have been chosen based on the three survey results (ERSAN, SMART, and last harmonized 
framework) and for being the more depressed areas in need of humanitarian assistance and to avoid duplication with 
other actors. 
 
 
Summary of current response 

 
Overview of Host National Society 
The interventions and activities implemented were based on a holistic and integrated approach that was aimed at not 
only to meeting immediate needs of targeted households with a cash transfer programme, but also meeting the 
nutritional needs of children under two years of age as well as pregnant or lactating women (PW/LW) through 
provision of enriched supplements and related activities. A focus has been placed on the reinforcement of vulnerable 
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households’ livelihoods and diversification of income sources (for 4,000 households or 32,000 people) in order to 
strengthen households’ resilience. The strategy has also helped vulnerable people in the field of livelihoods by cash 
distributions. Training and targeting activities have been completed in the operation and cash distributions have been 
carried out. An RDRT was deployed to SRCS implement the activities under the Emergency Appeal. 
 
Overview of Red Cross Red Crescent Movement in country 
As this Food Security crisis is regional one, a regional coordination mechanism was put in place with the Sahel Office 
and Africa Region DMU coordinating in terms of resource mobilization, technical support and peer-to-peer support for 
affected countries and implementation process across the region.  
 
Also SRCS has agreements and is working in the domain of Food and Nutrition Security with different Red Cross 
Partner National Societies as listed below:  

 British Red Cross has signed a partnership agreement in the domain of food security, particularly with an 
important component of capacity building. As an emergency assistance, British Red Cross (BRC) has 
provided financial and technical support to the National Society in assistance to 750 households in Podor and 
Kanel departments. Additionally, BRC supported 600 households to enhance their livelihoods.  

 The American Red Cross (ARC) supported the food security relief activities in the same regions as the British 
Red Cross but only for the “emergency assistance" component that benefited more than 700 households.  

 French Red Cross has been developing a nutrition project in Diourbel and Tambacounda regions, for Severe 
Acute Malnutrition (SAM) management, with SRCS. This project is funded by ECHO.  

 Danish Red Cross has been developing an urban DRR project in peri-urban areas of Dakar, but plans to 
reduce its activities in Senegal.  

 The International Committee of the Red Cross (ICRC) conducts most of its actions in the conflict zone in the 
South, and assists the CRS in the department (district) of Goudomp.  

 
Overview of non-RCRC actors in country 
The Senegalese Red Cross Society (SRCS) has a good collaboration with local and international NGOs, UN agencies 
and ECHO. The National Society has been working with UNDP and FAO in the field of rehabilitation, strengthening 
and protecting livelihoods (through agricultural inputs, and livestock support). As part of the nutrition activities, SRCS 
integrated the medical and health system in the targeted departments (Dagana, Kanel, Podor, Fatick and Goudomp) 
and participated in coordination meetings to harmonize the intervention and improve coordination as per the national 
protocol validated by the Ministry of Health in November 2013 and which prioritizes responding to malnutrition. 
 

<click here for the interim financial report and here for contact details> 
 

B. Operational strategy and plan 

 
Overall Objective 

 
Improve the food and nutrition status of the Senegalese population affected by food crisis through rehabilitating and 
strengthening their livelihoods. 
 
Proposed strategy 

 
The suggested strategy is divided into three phases:  

 Surveys, assessment and information: Household verification surveys conducted by government, market 
analysis and feasibility of different modalities for cash transfers, information to the authorities concerned and 
resources to implement training activities.  

 Implementation: Communication with the authorities and communities, distribution of vouchers, agricultural 
and livestock inputs, fortified supplements, cash for income generating activities, establishment of complaints 
mechanisms, followed by timing, targets and indicators; monitoring of prices and markets.  

 Monitoring and evaluation: which includes PDM (post distribution monitoring), process and impact 
evaluations and a final evaluation of program on a narrative and financial report.  

 
These phases are accompanied by creation and strengthening of capacities to design, implement and monitoring cash 
transfer and livelihoods programming, through operational and global trainings, NRDT and RDRTs deployments, 
technical and specialized support to the National Society. 
 
All this strategy is built on IFRC’s Twin Track approach (link emergencies intervention with resilience build one1) and 
will be very coordinated and linked to have better impact for affected population 
 

Operational support services 

 



 
 
 

Human resources 

 
The following staff have been fully involved in the operation  
 

 1 IFRC Operations manager for technical and financial support.  
 1 RDRT to support the work of the volunteers.  
 1 National coordinator at SRCS  
 2 Logistics 
 2 Finance  
 8 National Supervisors  
 8 district Supervisors 
 5 Drivers  
 200 volunteers (50 per Department)  

 

Logistics 

 
Logistics department played a key role in the implementation of the operation in:   

 Procurement and distribution of items/resources such as the vehicles, bibs, etc. to various field sites as 
needed 

 Delivering the products (rice, oil, millet, maize, sugar and iodized salt) in the distribution areas in coordination 
with the selected shops  

 The fleet management and maintenance of vehicles 
 The stocks and products  recording 

 

Planning, monitoring, evaluation, & reporting (PMER) 

 
The Monitoring and evaluation of the project has included the following activities:  

 Conducting a baseline survey: the situation analysis has not only served as a reference for assessing 
progress but has allowed a better understanding of gaps to fill and improve the already identified intervention 
strategies.  

 Monitoring the project's progress: A close monitoring of tasks and budget has been done. Thus, on the 
basis of action plans of various components and process indicators, a monthly monitoring of activities has 
been carried out with management of tools that have been developed with the British and the American Red 
Cross Societies. A quarterly progress report was developed. Monitoring and post-training follow-up activities 
will be conducted  

 Supervising activities: It was done across several levels: joint supervision of SRCS coordinator with the 
British and the American Red Cross representatives; joint supervision of SRCS coordinator with IFRC 
operational staff;  

It is also worth mentioning that after each distribution, the operational team met with technical committees as well 
as community committees to exploit the results of the post distribution monitoring and analysed the food situation 
of the concerned area. 

 

C. Detailed Operational Plan 

 

Food Security and Livelihoods  

 

Food Security & Livelihoods 

Outcome 1  Improve coverage of 
immediate food needs for 5,000 
most vulnerable households 
(40.000 people) affected by food 
crisis during lean season 2015 in 
departments of Fatick, 
Goudomp, Kanel and Podor 

Outputs % of 
achievement 

Output 1.1  Conduct a detailed assessment of 
immediate household needs and targeting affected 
population 

95% 

 
Output 1.2: Food assistance in the form of cash 
transfer is paid to beneficiaries already identified as a 
people affected by the crisis 

 



 
 
 
 
 
 
 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

     Yes (x) No (x) 

1.1.1 Information for authorities / setting up of targeting committee 
/awareness session in village assemblies X  100% 

1.1.2 Targeting process and surveys verification X  100% 

1.1.3  Market analysis / Partners (shops) targeting and MoU signed X  100% 
1.1.4 Validation of beneficiary list and contract with partners (UPA and 
shops) X  100% 

1.1.5 Preparation and distribution of beneficiary cards and vouchers X  100% 

1.1.6  Distribution of vouchers /exchange voucher vs food X  100% 

1.1.7   Shop managers conciliation and billing  X 0% 

1.1.8 Post distribution monitoring and monitoring and impact analysis X  100% 
Progress towards outcomes 

 
1.1.1 Prior to the implementation of activities, information dissemination visits aimed at raising awareness and 
sharing objectives of the Emergency Appeal were done with local authorities of the intervention areas. The 
meetings with local authorities and government technicians were geared towards requesting their involvement in 
order to get a smooth implementation of activities. Twenty authorities who were visited showed their commitment to 
support the food crisis response activities. The heads of trade, social action departments, as well as the food 
security regional representatives in the targeted regions were invited by the authorities to support the Red Cross 
actions. 
 
1.1.2 The SRCS adopted a methodological, participatory and inclusive approach that fully involved communities in 
the implementation of activities. The National Society established or strengthened community decisions and 
approval frameworks such as village assemblies, targeting community committees and community complaints 
management. A total of 40 were set up in the intervention areas. These frameworks were geared towards facilitating 
the targeting of potential beneficiaries in each municipality, to follow the reliability of their choice, their selection 
process to ensure a proper implementation of the package of activities and the accountability principles of Red 
Cross teams towards populations. These frameworks are exclusively comprised of communities themselves, except 
in the complaints committees where external agents considered as resource persons could be found, namely heads 
health districts, representatives of NGO and teachers etc. 
 
The selection of beneficiaries was done with village general assembly during these meetings household selection 
criteria was discussed and explained as per the socio-economic categorization from the Household Economic 
Approach (HEA) methodology. The operation is targeting the very poor (VP) households. This allowed making a pre-
selection of the identified households based on registers provided by the Government. The identified household were 
visited to check the validity of the selected based on the vulnerability criteria. This verification exercise was supported 
by 50 Red Cross volunteers over two weeks. A questionnaire was developed to assess the level of vulnerability 
corresponding to the defined criteria. After this survey, the list of selected households was resubmitted to the village 
assembly for final validation. 
 
1.1.3 To better ensure the feasibility of cash transfer and the relevance of modalities, the SRCS conducted a market 
survey in Kanel and Podor departments with support from the British Red Cross. The analysis of this survey’s results 
has shown that : 

 The existence of many possibilities in livelihoods including vouchers. 
 Availability of cereals and food products in general coming from Saint-Louis, Richard Toll, Dakar regions and   

even Mauritania. These latter regions constitute the major supply areas of local markets in Podor, Ndioum, 
Pété, Ourossogui, Matam, Kanel and Bakel where are located intermediate markets.  

 Additionally there is in each municipality at least a functional market that is often reinforced by the commonly 
known weekly market louma which enables to develop livelihoods intragroup or intergroup exchanges. 

 It has also been noted that prices increase slightly in December and January.  
 



 
The National Society, as per the National Response Plan, issued food vouchers equivalent to 5,000 CFA per 
household member, and with a maximum value of 40,000 CFA per household. These vouchers have allowed 
beneficiaries to choose seven types of food (rice, maize, sorghum, millet, sugar, salt, oil) in selected shops in each 
municipality. With support from Red Cross volunteers, purchases have been recorded in the shops’ book to enable 
follow-up on the use of vouchers. 
 
The methodology to select traders aimed at identifying shops in the targeted areas and select shops to engage 
based on their ability to support the cash transfer programme. The methodology to choose the shops was shared 
with stakeholders namely targeting community committees and the complaints committees. The criteria was 
developed by the SRCS and then shared with the Trade Department and community committees. These criteria 
included: 

- sufficient stock of the needed food, 
- having regular suppliers, 
- a storage capacity that can serve 100 to 150 beneficiaries in a week, 
- a bank account, 
- registering trade book, 
- the shopkeeper is known and appreciated by the community, etc. 

 
Prior to the selection, information sessions were organized with shop managers to share the objectives of the  
programme, its challenges and its importance for beneficiaries and shopkeepers, conditions for participation, criteria, 
the terms of the agreement and expressions of interest. 
 
1.1.4 All lists of households beneficiaries proposed by targeting community committees were submitted for approval 
to community complaints committees and the village assembly. It is only after this process that the lists were shared 
among the operational team members. A verification questionnaire was then administered to selected households.  

 
1.1.5 Distribution sites were identified by the community using the following criteria: a place with space, shade, mats, 
few chairs and tables. The distribution site should be in a neutral place, accessible and close to the majority of the 
beneficiaries’ houses. 

 
1.1.6 Selected beneficiaries were notified and advised on the distribution site and distribution dates. The information 
was disseminated by Red Cross volunteers and committees. The distribution process included verification of 
beneficiaries’ identity as well as having a card with a Senegalese Red Cross (SRCS) stamp.  
 
3 distributions have been conducted with beneficiary households receiving between 10,000 FCFA to 40,000 FCFA 
per household in Kanel and Podor departments A total of 3,249 beneficiary households. 
 

Intervention 
areas 

Targeted 
households 

Households 
reached 

Remaining 
households 
to be 
reached 

    
Podor 1,500 1,143 357 
Kanel 1,500 1,286 214 
Goudomp 1,000 422 578 
Fatick 1,000 398 602 
Total 5,000 3,249 1,751 

 
The 1,751 households reached with cash transfer activities is lower than the targeted number of households due to a 
low level of funding (7%).  
 
1.1.8 To better understand the needs of the target populations, the SRCS, with the technical support of the British 
Red Cross Society (BRCS) conducted a livelihoods assessment. The assessment process included:  

 the orientation and briefing of volunteers for the data collection, simulation sessions through role playing; 
 the data collection on livelihoods with a questionnaire; 
 the analysis of questionnaires. 

 
The results of the assessment have shown that.  

 
 40% of households use their own agricultural production; 
  10% of households use their own livestock production ; 
 10% of households buy their own food ; 
  20% of households get food through credit supply ; 
 And 20% get food in exchange of work. 

 



 
 

 
It was noted that the main problems related to livelihoods are :   

 availability of arable land which were not prepared for agriculture; 
 poor soil fertility as well as inaccessibility of the land due to distances from the communities 
 lack of modern tools; 
 lack of quality  seeds; 
 vulnerable households are heavily in debt; 
 decreased household purchasing power; 
 livestock diseases and insects; 
 poverty that hinders investment and the development of new activities. 

Outcome 2:   Resilience of 
targeted households is 
strengthened and livelihoods 
protected for 4,000 households 
(32,000 beneficiaries) 

Outputs % of achievement 

Output 2.1: Targeted households receive 
agricultural and livestock inputs to strengthen and 
protect their livelihoods (2,000 households). 

0% 

 
Output 2.2: Targeted households receive cash 
grants for income generating and strengthening 
resilience activities (2,000 households). 

 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

     Yes (x) No (x) 

Detailed assessment on recovery needs  X % 

Identification of households on needs about agriculture and livestock 
inputs  

X % 

Distribution of agriculture inputs (seeds, fertilizers and tools) and 
livestock inputs  

X % 

Insert relevant activity and add rows as needed  X % 

Post distribution monitoring and monitoring and impact analysis  X % 

Detailed assessment, and market analysis on recovery needs  X % 

Identification of households on needs about cash grant for income 
generating activities and other activities  X % 

 Distribution of cash grants  X % 

 Beneficiary implementation support  X % 

Post distribution monitoring and monitoring and impact analysis  X % 

Challenges 
The activities have not yet been implemented as a result of under-funding of the appeal (7%). The Senegalese Red 
Cross Society seeks resource mobilization to continue with these activities. 



 

 
 
 

Health & Nutrition 

Outcome 3: Nutritional status of 
children under 2 years, 
pregnant and lactating women 
of beneficiary households is 
saved and does not deteriorate 
during lean season in 2015 in 
the departments of Fatick, 
Goudomp, Kanel and Podor 

Outputs  % of achievement 

Output 3.1 Targeted distribution of fortified food is 
effective for children -2years and PW/LW at risk of 
malnutrition. 

% 

Output 3.2: Targeted households are monitored and 
made aware of the essential nutrition actions and 
intervention and sensitization for young and child good 
practice for 1,760 child under 2, pregnant and lactating 
women for 3 months 

Activities    
Is implementation 

on time? 
% progress 
(estimate) 

     Yes (x) No (x) 

Identification of populations targeted by the activity (PW/LW, under 
2 years children) resulting from very poor households targeted by 
the project 

 
 

% 

Performing social mobilization activities regarding main caused of 
malnutrition, ways of improving family diets using available 
resources, specific food needs for sick and other vulnerable people 

 
 

% 

Community sensitization on main hygiene practices and distribution 
of soap, aqua tabs and any other disinfectant materials   % 

Performing community-based surveillance regarding major infants 
and children diseases   

% 

 UPA managers conciliation and billing   % 

 Post distribution monitoring and monitoring and impact analysis   % 
Cooking demonstration session are organized and awareness of 
good nutrition practices   

% 

Referencing cases SAM/MAM detected to the supported structures   % 
Coordination meetings and joint planning with partners making 
systematic management.   

% 

Challenges 
 
The activities have not yet been implemented as a result of under-funding of the appeal (7%). The Senegalese 
Red Cross Society seeks resource mobilization to continue with these activities. 
 

Disaster Preparedness and risk reduction  

Outcome 4: Improve NS capacity 
on community, branch and 
national level in preparation, risk 
reduction and response to future 
crisis 

Outputs  % of achievement 

Output 4.1: National staff and 200 volunteers have 
knowledge in food and nutrition security and 
develop skills to strengthen livelihoods and CTP 

95% 

Activities    
Is implementation on 
time? 

% progress 
(estimate) 

     Yes (x) No (x) 

NDRT Food Security & CTP refreshment course  X % 

Training and Capacity Building in CTP among the staff and 
volunteers 

X  100% 

Volunteers operational training in different activities (assessment, 
distribution, nutrition awareness) 

X  100% 

Deployment of two food security RDRTs for training and capacity 
building 

X  100% 



 

 
 
 
 
 
 
 
 
 
  

Progress towards outcomes 

 
In the framework of the capacity building of the staff in charge of the implementation of response activities, the SRCS 
organized an orientation workshop in Goudiry on the overall package of the appeal activities for 13 national staff. This 
workshop brought together participants from the regional committees of Sedhiou, St-Louis, Fatick, Dakar and 
headquarters of the National Society. The main topics of the workshop included the targeting process of beneficiaries 
for the distribution activities, cash transfer programming, nutrition and accountability aspects. The same type of 
workshop was also organized for 50 Red Cross volunteers in each intervention area.  Besides, it would be worth 
mentioning that an RDRT has been working alongside NS staff to support the SRCS in appeal activities. 
 

Quality programming  / Areas common to all sectors  

Outcome 1: The quality of the 
operation is ensured and 
documented by participatory in-
depth needs assessments and 
accountability measures. 

Outputs % of achievement 

Output 5.1: The management of the operation is 
fully coordinated and informed by a comprehensive 
monitoring and evaluation system 

0% 

Activities  

 

Is implementation on 
time? 

% progress 
(estimate) 

     Yes (x) No (x) 

Strategic Workshop for coordination staff to set-up orientation   % 
Revision of EPoA   % 
Volunteer insurance   % 

 Activity and Response Monitoring    % 

Conduct an Evaluation of the response (regional approach)   % 

 Coordination and engagement with key stakeholders,    % 

 Coordination within the Regional Strategic Framework   % 

Challenges 
 
The activities have not yet been implemented as a result of under-funding of the appeal (7%). The Senegalese Red 
Cross Society seeks resource mobilization to continue with these activities. 
 



 

Contact Information 

 

For further information specifically related to this operation please contact:  
 

 In the National Society: • Senegalese Red Cross Society: Mamadou Sonko, Secretary General, 
Tel : +221 338233992; Email: sonkomala@yahoo.fr  

 

 IFRC Regional Representation: Momodou Lamin Fye, Regional Representative for Sahel; Dakar; 
phone:+221 33 869 36 41; email: momodoulamin.fye@ifrc.org  

 

 IFRC Africa Region DMU : Farid Abdulkadir, Disaster Management Coordinator for Africa; Nairobi; 
phone: +254 731 067 489; email: farid.aiywar@ifrc.org   

 

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: 
+41.22.730.45 29; email: christine.south@ifrc.org    
 

 IFRC Africa Region Logistics Unit: Rishi Ramrakha, Head of Africa Region logistics unit; phone: 
+254 733 888 022; email: rishi.ramrakha@ifrc.org   

 
 
For Resource Mobilization and Pledges:  

 Fidelis Kangethe, Partnerships Resource Development Coordinator; phone: +251-93-003 4013; fax: 
+251-11-557 0799; email: fidelis.kangethe@ifrc.org 

 
Please send all pledges for funding to zonerm.africa@ifrc.org   

 
For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Africa Region: Robert Ondrusek, PMER/QA Delegate for Africa; Nairobi; phone: +254 731 
067277; email: robert.ondrusek@ifrc.org   

 
 

 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. 
The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 
contributing to the maintenance and promotion of human dignity and peace in the world. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 2,533,016 2,533,016

B. Opening Balance

Income
Cash contributions
Canadian Red Cross (from Canadian Government*) 75,156 75,156
Japanese Red Cross Society 78,065 78,065
C1. Cash contributions 153,221 153,221

C. Total  Income  = SUM(C1..C4) 303,221 303,221

D. Total  Funding = B +C 303,221 303,221

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 303,221 303,221
E. Expenditure -167,512 -167,512
F. Closing Balance = (B + C + E) 135,709 135,709

Other Income
DREF Allocations 150,000 150,000
C4. Other Income 150,000 150,000

Selected Parameters
Reporting Timeframe 2015/4-2015/10 Programme MDRSN011
Budget Timeframe 2015/4-2016/4 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRSN011 - Senegal - Food Insecurity
Timeframe: 23 Apr 15 to 23 Apr 16
Appeal Launch Date: 23 Apr 15

6 Month Report

6 Month Report Prepared on 05/Jan/2016 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 2,533,016 2,533,016
Relief items, Construction, Supplies
Food 31,680 31,680

Seeds & Plants 200,000 200,000

Utensils & Tools 4,000 4,000

Other Supplies & Services 7,000 7,000

Cash Disbursment 1,375,000 1,375,000

Total Relief items, Construction, Sup 1,617,680 1,617,680

Logistics, Transport & Storage
Storage 422 422 -422

Distribution & Monitoring 28,000 28,000

Transport & Vehicles Costs 130,200 7,532 7,532 122,668

Total Logistics, Transport & Storage 158,200 7,954 7,954 150,246

Personnel
International Staff 190,400 13,095 13,095 177,305

National Staff 14,151 77 77 14,074

National Society Staff 140,208 140,208

Volunteers 80,095 80,095

Total Personnel 424,854 13,172 13,172 411,682

Workshops & Training
Workshops & Training 52,500 52,500

Total Workshops & Training 52,500 52,500

General Expenditure
Travel 12,900 6,821 6,821 6,079

Information & Public Relations 7,000 3 3 6,997

Office Costs 29,700 34 34 29,666

Communications 36,619 334 334 36,284

Financial Charges 12,500 -4,679 -4,679 17,179

Other General Expenses 26,466 26,466

Total General Expenditure 125,185 2,514 2,514 122,670

Operational Provisions
Operational Provisions 133,648 133,648 -133,648

Total Operational Provisions 133,648 133,648 -133,648

Indirect Costs
Programme & Services Support Recove 154,597 10,224 10,224 144,373

Total Indirect Costs 154,597 10,224 10,224 144,373

TOTAL EXPENDITURE (D) 2,533,016 167,512 167,512 2,365,504

VARIANCE (C - D) 2,365,504 2,365,504

Selected Parameters
Reporting Timeframe 2015/4-2015/10 Programme MDRSN011
Budget Timeframe 2015/4-2016/4 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRSN011 - Senegal - Food Insecurity
Timeframe: 23 Apr 15 to 23 Apr 16
Appeal Launch Date: 23 Apr 15

6 Month Report

6 Month Report Prepared on 05/Jan/2016 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 2,533,016 303,221 303,221 167,512 135,709

Subtotal BL2 2,533,016 303,221 303,221 167,512 135,709
GRAND TOTAL 2,533,016 303,221 303,221 167,512 135,709

Selected Parameters
Reporting Timeframe 2015/4-2015/10 Programme MDRSN011
Budget Timeframe 2015/4-2016/4 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRSN011 - Senegal - Food Insecurity
Timeframe: 23 Apr 15 to 23 Apr 16
Appeal Launch Date: 23 Apr 15

6 Month Report

6 Month Report Prepared on 05/Jan/2016 International Federation of Red Cross and Red Crescent Societies
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