
 

Emergency appeal n°: MDRSO002 GLIDE n°: TC-2013-000140-SOM 

6 months summary update. 
 
Date of publishing:26 June 2014 

Timeframe covered by this update: 6 February to 20 June 
2014. 

Operation start date: 18 November 
2013 

Timeframe: 9 months (ends on 30 September 2014) 

Appeal budget: CHF 2,406,038 
Appeal coverage: 36% 

Total estimated Red Cross and Red Crescent response to 
date: CHF 871,821 

Disaster Relief Emergency Fund (DREF) allocated: CHF 67,841 

N° of people being assisted:23,100 (3,300 households) 

Host National Society presence:200 volunteers, 40 staff, two SRCS branches (Garowe and Bosaso) 

Red Cross Red Crescent Movement partners actively involved in the operation: SRCS, IFRC and 
ICRC 

Other partner organizations actively involved in the operation: WFP, UNICEF, UNHCR, FAO, 
UNFPA, World Vision, CARE, NRC, DRC, IOM, FINAID, ADESO. 

 
 

 

Summary: This 6 months summary update covers the actions on part of Somali Red Crescent Society (SRCS) 

supported by IFRC in response to the tropical cyclone disaster that hit eastern coastal parts of the Puntland State of 

Somalia on 10 November 2013. Heavy rainfall and flash floods followed the tropical cyclone and caused loss of 

human lives and the destruction of assets including livestock and fishing boats, destroying numerous settlements, 

service centres, roads, schools, communications and electrical installations. The most affected areas included 

Dangorayo, Bandar Beyla, Garowe and Eyl districts. Other 

areas affected include the coastal villages in Bari region 

including Hafun, Iskushuban, Bargal, Qandala and Alula 

districts. 

 

The Government of Puntland declared a state of 

emergency on 11 November 2013, prompting international 

assistance of various forms from United Nations (UN) 

agencies and humanitarian organizations.  

 

Through the support of the IFRC Disaster Relief 

Emergency Fund (DREF),CHF 67,841 was initially 

allocated on 18 November 2013  to support Somali Red 

Crescent Society (SRCS) undertake a detailed assessment 

in the affected areas in Nugaal and Bari regions. The 

assessment estimated that overall 142,380 persons were 

affected by the disasters, with 8,523 households being 

worst hit and 1,435 households having lost all their livestock. At the onset of the disaster, SRCS branches in Bari 

and Nugaal regions deployed four mobile health teams (2 in Nugaal and 2 in Bari regions) to respond to the 

emergency health needs of the people in the affected areas. Each team, comprised of 6 staff members, reached 

most of the villages and nomadic settlements affected by the disaster. By end of April 2014, a total of 15,598 people 

 
Nomadic pastoralists carrying the food and NFIs received in 
Dangorayo District. Photo: SRCS 
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received treatment provided by the 4 mobile health teams. The most common ailments noted include, diarrhoea, skin 

diseases, malaria and acute respiratory infections. Vaccination for Measles and Pentavalent (this includes, 

Diphtheria, pertussis, tetanus, haemophilia, influenza and Hepatitis B) was given to a total of 404 children. Up to 600 

Mosquito nets were distributed by SRCS Garowe branch in Nugaal region with each household receiving 2 pieces. 

Hygiene awareness campaigns on prevention of diarrhoea were undertaken by the mobile and static clinics health 

teams reaching 600 households or 4,200 people in Nugaal and Bari region. 

 

In November and December 2013, SRCS Garowe branch distributed NFIs to 300 households in 5 districts in Nugaal 

region. The NFIs comprised of kitchen sets, mosquito nets, blankets, tarpaulins, sleeping mats and jerry cans were 

airlifted from Nairobi from the Regional Emergency Stock. Two other consignments of NFIs from Finnish Red Cross 

were also received by SRCS Bosaso branch. The first consignment included, 3,072 boxes of kitchen sets, 2,240 

blankets and 3,980 buckets arrived on 14 April 2014 while the second consignment arrived on 20 May 2014 and 

contained 1,228 boxes of kitchen sets and 2,520 blankets. The SRCS team with the support of the IFRC team 

organized for transport and storage of the NFIs. The NFIs were distributed to 1,400 families in Bari and 300 families 

in Nugal region. Hygiene awareness campaigns on prevention of diarrhoea were undertaken by the mobile and static 

clinics health teams reaching 600 households or 4,200 people in Nugal and Bari region. 

 

Rehabilitation of three water sources which include 3 shallow wells, a water pipe extension system and installation of 

a solar system is being undertaken in Bari region. Once completed about 1,500 people are expected to benefit from 

clean drinking water and for domestic use. This will reduce tremendously the time utilized by women and girls every 

day in search of the precious commodity. In May 2014, 193 SRCS volunteers and 8 staff the SRCS branches 

distributed food packages to 2,625 families (2,325 in Bari and 300 in Nugaal region). The food packages include 50 

kg of rice, 25 kg of wheat flour, 10 litres of cooking oil and 25 kg of beans per family. The SRCS branches mobilized 

8 staff and 193 volunteers to carry out the distribution. A total of 23 SRCS Staff and volunteers from Garowe and 

Bosaso branches were trained in assessment methodology, followed by a week’s detailed assessment exercise 

conducted in 9 districts across the Nugal and Bari regions. The assessment covered all sectors. Secondary and 

primary data collected was analysed by SRCS assessment team leaders with the support of IFRC technical staff. 

 

A DREF update was issued on 11 December 2013 to provide an update on the progress of the operation utilising the 

allocated DREF funds. Additionally operations  update n°1 and n°2  were  issued on 15 January, 2014  and 13 

February 2014 respectively to update on the progress of the operation, coordination efforts around the response 

operation as well as inform on the donor interest and support to the appeal. 

 

Due to the low funding of the emergency appeal which currently stands at only 36 percent of the total needs, most of 

the planned activities will not be implemented. As a result therefore, a review of the activities, targeted beneficiaries 

and budget is currently underway and a revised emergency appeal will be published in the coming days. 

 

The major donors and partners of this appeal includes the China Red Cross-Hong Kong branch, Finnish Red Cross 

Canadian Red Cross and Canadian Government, Japanese Red Cross, Netherlands Red Cross , Red Cross of 

Monaco, German Red Cross, Red Crescent Society of Islamic Republic of Iran and VERF/WHO Voluntary 

Emergency Relief.  

 

On behalf of the Somali Red Crescent Society, IFRC would like to sincerely thank all partners for their generous 

contributions and support to this Emergency Appeal.  

 

<click here to view the interim financial report and here to view the contact details and here to view the 

donor response report>  

 

 
 
 
 

http://www.ifrc.org/docs/Appeals/13/MDRSO00201.pdf
http://www.ifrc.org/docs/appeals/Active/MDRSO002.pdf
http://www.ifrc.org/docs/Appeals/13/MDRSO002O1.pdf
http://adore.ifrc.org/Download.aspx?FileId=54856
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Coordination and partnership 
 
The SRCS continue to play a pivotal role in the response operation. The IFRC and ICRC continue to effectively 

cooperate and coordinate their response to the disaster by ensuring that SRCS regularly and effectively participate in 

coordination meetings with the Government of Puntland, UN agencies and other humanitarian actors in Puntland.  

 

The Movement partners continue to assist in the provision of the needed technical and financial support to SRCS in 

all relevant sectors in this operation. In addition they continue to maintain a good working relationship with the 

relevant government ministries and other humanitarian actors and have stepped up their efforts to support the 

operation in the affected areas. Coordination meetings for information are convened regularly to discuss and 

harmonize the support to the operation. The IFRC and ICRC are closely monitoring the activities in the areas of the 

operation and coordinating their efforts to avoid overlapping or duplication. 

 

The International Committee of the Red Cross (ICRC) responded to the disaster within the triangular belt of 

Dangorayo, Qarhis, Eyl, and Bander Bela. From the onset, the ICRC distributed one-month food ration and essential 

household items to 1,000 households in the highly affected areas in Dangorayo, Eyl, and Bander Bela. Up to 25 

SRCS volunteers were deployed to support the distribution operation led by the ICRC. The ICRC conducted two 

more rounds of distribution of food and non-food items. This assistance was extended to an additional 1,700 

households to bring the total ICRC caseload to 2,700 households in Nugaal Region. 

 

 
Operational implementation 
 
Overview 

The aims of this operation were to: 

 Increase the access to health services in remote areas/communities in Bari and 

Nugaal regions affected by the tropical cyclone. 

 Improve the access to safe drinking water for targeted families. 

 Increase the hygiene awareness among the affected population specifically targeting 

3,300 families. 

 Provide basic household items for 2,000 affected families.  

 Distribute appropriate food rations to vulnerable and affected families. 

 

Progress towards outcomes 
 

Sector Progress to date 
Health and Care 

 The adverse effects of the 
tropical cyclone disaster on the 
health of the affected population 
are reduced 

 SRCS has deployed 4 mobile health teams (two in Nugaal and two in 
Bari regions) to work in the affected areas. Each team has 6 staff 
members and visited both the villages and nomadic settlements 
affected by the disaster. A total of 21 health kits were delivered to the 
mobile clinics in Bosasso and Garowe branches. 

 A total of 5,746 persons had accessed treatment from the four mobile 
health teams as at end of December, 2013 and by end April 2014, the 
number of beneficiaries that had accessed treatment from the 4 
mobile health teams had increased to 15,598 persons.  

 Health services provided include first aid, curative, preventive and 
health promotion services, WASH awareness, safe motherhood 
service, psycho social support services, referrals to regional hospitals 
and follow up. WASH awareness, safe motherhood services, 
psychosocial services, referrals to and follow up of cases. The most 
common ailments noted include diarrhoea, skin diseases, malaria and 
acute respiratory infections. 

 Vaccination for measles and pentavalent (diphtheria, pertussis, 
tetanus, haemophilia, influenza and Hepatitis B) was conducted 
reaching up to 404 children. 
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 A total of 600 Mosquito nets have been distributed by SRCS Garowe 
branch in Nugaal region with reaching each of the 300 targeted 
household with 2 nets. 

Water,  
Water, Sanitation and hygiene 
promotion.  

 The risk of water and sanitation 
related diseases are reduced for 
affected households in Bari and 
Nugaal regions. 

 

 In December 2013, SRCS deployed 102 volunteers and 9 supervisors 
from SRCS branches in Garowe and Bosaso to carry out chlorination 
activities in 8 static clinic sites in Nugaal region. Hygiene awareness 
campaigns on prevention of diarrhoea were also undertaken by the 
health teams reaching 4,200 people (600 households) in Nugaal and 
Bari regions. 

 Rehabilitation of three water sources which include 3 shallow wells, a 
water pipe extension system and installation of a solar system is being 
undertaken in Hafun, Aallula and Isgorsaar districts in Bari region. 
Once completed about 1,500 people are expected to benefit from 
clean drinking water and for domestic use. This will reduce 
tremendously the time utilized by women and girls every day in search 
of the precious commodity 

Shelter and Settlements 
 

 The living conditions are 
improved for 3,300 affected and 
vulnerable households in the 
Bari and Nugaal Region, through 
the provision of basic shelter and 
NFIs. 

 

 In November and December 2013, SRCS Garowe branch distributed 
NFIs to 300 households in 5 districts in Nugaal region. The NFI’s 
comprised of kitchen sets, mosquito nets, blankets, tarpaulins, 
sleeping mats and jerry cans. Two other consignments of NFIs from 
Finnish Red Cross were also received in April and May 2014 and 
distributed to 1,400 families in Bari and 300 families in Nugaal. The 
families were mainly nomads from nomadic settlements. The IFRC 
support team keenly monitored the process of beneficiary listing, 
registration and distribution of NFIs. 

 After the finalization and dissemination of the mobilisation table 
detailing the items to be procured, a total of  including 4,300 kitchen 
sets, 4,600 blankets and 3,950 buckets have been procured through 
the Finnish Red Cross. The SRCS team with the support of the IFRC 
team organized for transport and storage of the NFIs. The NFIs were 
distributed to 1,400 families in Bari and 300 families in Nugal region 
who had been previously been registered to benefit from the 
distribution. 

 

Food security, nutrition and 
livelihoods 

 Immediate food needs of 3,300 
affected households are met in 
Bari and Nugaal region. 

 Livelihoods are adequately 
restored amongst 400 affected 
households in Bari and Nugaal 
region. 

 Through the financial support from China Red Cross, Hong Kong 
branch earmarked for  the purchase of food, A total of 116.25 tons of 
rice, 58.13 tons of wheat flour, 58.23 tons of beans  were procured  in 
addition to their in kind donation of 23.25 tons of cooking oil. 

 The procured food was distributed to 2,625 families (2,325 in Bari and 
300 in Nugaal region) in a total of 23 villages in Bari and 4 villages in 
Nugaal. 

Disaster preparedness and risk 
reduction 

 To further enhance the 
preparedness capacity of SRCS. 

In April  

 No progress to date due to funding constraints 

 
 

Challenges: 

 The initial response by SRCS and other partners to the affected areas was hampered after the 
major highway was cut off by the torrential rains and flash floods. This was however 
rehabilitated after the rains and flood waters subsided. This posed a logistical challenge in the 
beginning while carrying out the assessment in all affected areashe damage to the roads also 
hampered the efforts of the mobile health teams as most roads were impassable. However, the 
situation normalised a few days later when the flood waters receded and the mobile teams 
were able to gain access to the nomadic settlements. 
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 Due to the vast and rough terrain and scattered nomadic settlements, the mobile health teams 
were not able to comprehensively cover all the affected areas in Nugaal and Bari regions. As a 
result, recommendations were made to hire an additional vehicle for the mobile health team so 
as to increase the coverage. However due to inadequate funding, the deployment of an 
additional mobile health unit was not fulfilled. 

 Due to inadequate funding, a number of activities including the rehabilitation of four water pans 
procurement and distribution of female dignity kits were not implemented. Additionally, the 
number of beneficiary households was reduced and the procurement of basic shelter materials 
including, tarpaulins and ropes intended to be used by 964 nomadic households was differed 
indefinitely. 

 The demand for food in Nugaal region was overwhelming due to the fact there had been no 
rains in the area and number of people requiring food assistance had increased creating 
security and logistical concerns for the National Society. One of the National Society volunteers 
was injured in the fracas that occurred forcing the distribution to be halted until the next day. 
The National Society requested for a meeting with the district administration to handle the 
situation for order to prevail. As a result of the meeting, security was enhanced and the 
communities understood that only the most vulnerable and who were registered will benefit 
from the food and NFIs. The next day, the distribution exercise went on well without any 
difficulties.  

 
Monitoring and Evaluation 

Regular monitoring of the progress of the operation is ongoing through frequent field missions by IFRC Somalia 

Delegation team to operational areas. IFRC continues to provide regular reports which include analysis of 

progress made against planned activities. Programme review meetings at branch level have been organized, as 

well as with government ministries, Puntland Humanitarian Affairs and Disaster Management Agency (HADMA), 

local government district administrators, and with beneficiaries.  

 

 

Planned interventions 
Implementation 

(%)  

Health and care 89%  

Outcome 1:The adverse effects of the tropical cyclone disaster on the health of the 
affected population are reduced 

 

Water, sanitation and hygiene promotion 100% 

Outcome 1: The risk of water and sanitation related diseases are reduced for affected 
households in Bari and Nugaal regions. 

 

Shelter and settlements  

Outcome 1: The living conditions are improved for 3,300 affected and vulnerable 
households in the Bari and Nugaal Region, through the provision of basic shelter and 
NFIs. 

100% 

Food security, nutrition, and livelihoods 100% 

Outcome 1: Immediate food needs of 3,300 affected households are met in Bari and 
Nugaal region. 

 

Outcome 2: Livelihoods are adequately restored amongst 400 affected households in Bari 
and Nugaal region. 

 

Disaster preparedness and risk reduction 0% 

Outcome 1: To further enhance the preparedness capacity of SRCS.  

 

 

 

 

 

 

 

 

 

_______________________________________________________________ 
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Contact information 
For further information specifically related to this operation please contact: 

 National Society: Dr. Ahmed Mohammed Hassan, President SRCS; Phone; +254 721 59 89 78 ; 
Email:drahmed_m_hassan@yahoo.com  
 

 IFRC country office: Ahmed Gizo, Country Representative, Phone; +252 20 2835 132 /+254 732 
555 059; Email: ahmedadam.gizo@ifrc.org 
 

 IFRC regional office: Finnjarle Rode, Regional Representative; Phone;+254 20 28 35 124 / 254 
731974061; Email: finnjarle.rode@ifrc.org 
 

 IFRC Zone: Daniel Bolaños Gonzalez, Disaster Management Coordinator, Phone:+254 20 
2835213; Email: daniel.bolanos@ifrc.org 
 

 IFRC Zone Logistic Unit: Rishi Ramrakha, Nairobi; Phone +254 20 283 5142, Fax:+254 20 271 
2777, Email: rishi.ramrakha@ifrc.org 
 

 In Geneva: Christine South, Operations Support, Phone:+41 22 730 4529, Email: 

christine.south@ifrc.org 

 For Resource Mobilization and Pledges: 

  In IFRC Region: Diana Ongiti, Senior RM Officer; Phone +254 20 2835 276; Email: 

 diana.ongiti@ifrc.org 

For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Zone: Robert Ondrusek, PMER Coordinator ; Phone: +254 731 067 277; Email: 
robert.ondrusek@ifrc.org 
 
 
 

_______________________________________________________________ 
  

How we work 

 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross 

and Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster 

Relief and the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) 

in delivering assistance to the most vulnerable. The IFRC’s vision is to inspire, encourage, 

facilitate and promote at all times all forms of humanitarian activities by National Societies, 

with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. The IFRC’s work is 

guided by Strategy 2020 which puts forward three strategic aims: 

 

 
 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 

mailto:ailto:drahmed_m_hassan@yahoo.com
mailto:ahmedadam.gizo@ifrc.org
mailto:finnjarle.rode@ifrc.org
mailto:daniel.bolanos@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:christine.south@ifrc.org
mailto:diana.ongiti@ifrc.org
mailto:robert.ondrusek@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 2,406,038 2,406,038

B. Opening Balance

Income
Cash contributions
China Red Cross, Hong Kong branch 260,179 260,179
Finnish Red Cross 109,971 109,971
German Red Cross 6,092 6,092
Japanese Red Cross Society 79,400 79,400
Red Crescent Society of Islamic Republic of Iran 70,000 70,000
Red Cross of Monaco                               24,405 24,405
The Canadian Red Cross Society 63,801 63,801
The Canadian Red Cross Society (from Canadian
Government*) 79,211 79,211

The Netherlands Red Cross (from Netherlands Red
Cross Silent Emergency Fund*) 42,707 42,707

VERF/WHO Voluntary Emergency Relief 500 500
C1. Cash contributions 736,266 736,266

C. Total  Income  = SUM(C1..C4) 736,266 736,266

D. Total  Funding = B +C 736,266 736,266

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 736,266 736,266
E. Expenditure -509,170 -509,170
F. Closing Balance = (B + C + E) 227,096 227,096

Selected Parameters
Reporting Timeframe 2013/11-2014/5 Programme MDRSO002
Budget Timeframe 2013/11-2014/9 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRSO002 - Somalia - Tropical Cyclone
Timeframe: 18 Nov 13 to 30 Sep 14
Appeal Launch Date: 20 Dec 13

Interim Appeal report

Interim Appeal report Prepared on 20/Jun/2014 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 2,406,038 2,406,038
Relief items, Construction, Supplies
Shelter - Relief 108,799 108,799

Construction - Facilities 60,000 60,000

Clothing & Textiles 119,682 119,682

Food 293,700 194,808 194,808 98,892

Water, Sanitation & Hygiene 168,920 24,584 24,584 144,336

Medical & First Aid 20,000 3,209 3,209 16,791

Utensils & Tools 164,550 164,550

Other Supplies & Services 368,250 368,250

Total Relief items, Construction, Supp 1,303,901 222,601 222,601 1,081,300

Land, vehicles & equipment
Computers & Telecom 3,600 2,380 2,380 1,220

Office & Household Equipment 3,000 3,000

Total Land, vehicles & equipment 6,600 2,380 2,380 4,220

Logistics, Transport & Storage
Storage 8,000 57 57 7,943

Distribution & Monitoring 58,000 6,868 6,868 51,132

Transport & Vehicles Costs 370,600 11,863 11,863 358,737

Logistics Services 20,109 8,283 8,283 11,826

Total Logistics, Transport & Storage 456,709 27,071 27,071 429,638

Personnel
International Staff 96,000 74,946 74,946 21,054

National Staff 48,000 26,257 26,257 21,743

National Society Staff 100,000 7,298 7,298 92,702

Volunteers 51,200 2,646 2,646 48,554

Total Personnel 295,200 111,146 111,146 184,054

Consultants & Professional Fees
Consultants 35,000 35,000

Professional Fees 30,000 30,000

Total Consultants & Professional Fees 65,000 65,000

Workshops & Training
Workshops & Training 22,750 8,749 8,749 14,001

Total Workshops & Training 22,750 8,749 8,749 14,001

General Expenditure
Travel 25,000 7,105 7,105 17,895

Information & Public Relations 9,499 9,499

Office Costs 5,750 5,750

Communications 3,250 845 845 2,405

Financial Charges 25,000 11,189 11,189 13,811

Other General Expenses 5,000 240 240 4,760

Shared Office and Services Costs 35,532 29,860 29,860 5,672

Total General Expenditure 109,031 49,240 49,240 59,791

Operational Provisions
Operational Provisions 55,000 55,000 -55,000

Total Operational Provisions 55,000 55,000 -55,000

Indirect Costs
Programme & Services Support Recover 146,847 30,952 30,952 115,895

Selected Parameters
Reporting Timeframe 2013/11-2014/5 Programme MDRSO002
Budget Timeframe 2013/11-2014/9 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRSO002 - Somalia - Tropical Cyclone
Timeframe: 18 Nov 13 to 30 Sep 14
Appeal Launch Date: 20 Dec 13

Interim Appeal report

Interim Appeal report Prepared on 20/Jun/2014 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 2,406,038 2,406,038
Total Indirect Costs 146,847 30,952 30,952 115,895

Pledge Specific Costs
Pledge Earmarking Fee 2,030 2,030 -2,030

Total Pledge Specific Costs 2,030 2,030 -2,030

TOTAL EXPENDITURE (D) 2,406,038 509,170 509,170 1,896,868

VARIANCE (C - D) 1,896,868 1,896,868

Selected Parameters
Reporting Timeframe 2013/11-2014/5 Programme MDRSO002
Budget Timeframe 2013/11-2014/9 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRSO002 - Somalia - Tropical Cyclone
Timeframe: 18 Nov 13 to 30 Sep 14
Appeal Launch Date: 20 Dec 13

Interim Appeal report

Interim Appeal report Prepared on 20/Jun/2014 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 2,406,038 736,266 736,266 509,170 227,096

Subtotal BL2 2,406,038 736,266 736,266 509,170 227,096
GRAND TOTAL 2,406,038 736,266 736,266 509,170 227,096

Selected Parameters
Reporting Timeframe 2013/11-2014/5 Programme MDRSO002
Budget Timeframe 2013/11-2014/9 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRSO002 - Somalia - Tropical Cyclone
Timeframe: 18 Nov 13 to 30 Sep 14
Appeal Launch Date: 20 Dec 13

Interim Appeal report

Interim Appeal report Prepared on 20/Jun/2014 International Federation of Red Cross and Red Crescent Societies
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