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Date of issue: 2 July 2015 Date of disaster: 28 March 2015 

EPoA update n° 1; 24 June, 2015 Timeframe covered by this update: 24 April – 24 June 
2015 

Operation manager (responsible for this EPoA): Mr. 
Ahmed Gizo, IFRC Somalia country representative 

Point of contact: Mr. Ahmed Gizo, IFRC Somalia 
country representative 

Operation start date: 23 April 2015 Operation timeframe: Four months (New end date: 23 
August 2015) 

Overall operation budget:  
Original allocation: CHF 43,330 
Additional allocation n° 1: CHF 29,719 
Total allocation: CHF 73,049 

Total estimated Red Cross and Red Crescent 
response to date: CHF 73,049 

N° of people being assisted: 4,000 people (800 households)  
 

Host National Society presence (n° of volunteers, staff, branches): Two SRCS branches (Berbera and Bosaso); 
40 volunteers, 30 staff  

Red Cross Red Crescent Movement partners currently actively involved in the operation: Somali Red Crescent 
Society (SRCS), International Committee of the Red Cross and International Federation of the Red Cross and Red 
Crescent Societies 
 

Other partner organizations actively involved in the operation: Care International, Government of Somaliland and 
Puntland, International Organization for Migration, Ministry of Health, Save the Children, Tadamun Social Society, 
United Nations Children’s Fund, United Nations High Commissioner for Refugees, United Nations Office for the 
Coordination of Humanitarian Affairs, and the World Food Programme. 
 

 

A. Situation analysis 

Description of the disaster 

 

On 26 March 2015 the Saudi led coalition started an air 

bombardment campaign targeting the positions of the Houthi 

rebels and forces loyal to former president Ali Abdullah Saleh in 

Yemen. The following months have seen an escalation in air 

bombardment in the capital Sana`a, Sa`ada, Taiz, Hadramouth 

and many other areas  in Yemen, which affected an estimated 

500,000 people, including 244,000 Somali registered refugees  

according to United Nations High Commissioner for Refugees 

(UNHCR).   As a result, Somali and Yemeni nationals and other 

third country nationals affected by the crisis have begun to flee 

the country through the ports of Al Mukalla and Mukha in Yemen.  

 

On 28 March 2015, 32 Yemeni nationals reached the port of 
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SRCS volunteer assists a sick returnee from Yemen 
into an ambulance at the Bosaso Port, Puntland. 
Photo by SRCS 



Berbera in Somaliland. According to Somaliland immigration authorities, the arrivals were from the Ibb or Qahdani 

tribes fleeing violence in Mukha, Taiz region, Yemen and all had the relevant travel documentation. On 1 April 

2015, 90 people reached the port of Bossaso (Puntland) comprising Somali returnees, originally  from Puntland 

and South Central Somalia (Mogadishu, Kismayu, Qoryooleey etc.), claiming to flee violence against Somalis living 

in the Sana`a, Aden and Mukala areas of Yemen, and protection issues affecting women; as well as groups of 

Yemeni nationals. On 9 May 2015, at 12:30, a vessel (Noba1) arrived at Berbera Port carrying the biggest number 

of refugees/returnees since the Yemen crises begun (524 persons), mostly women and children.  The 

refugees/returnees were reported to be travelling on commercial boats, each paying US $50 per person; however 

in some instances they had to pay additional money to the owners/brokers of the boats to be able to travel as there 

were many people on the waiting list for departure.   

 

By 15 June 2015, the total number of arrivals in Puntland, Somaliland and South Central had reached 17,356  , Out 

of them, 9,884 individuals were registered at the Reception Centres in Bosaso and Berbera and at Mogadishu 

Airport (UNHCR). The initial estimates by UNHCR at the beginning of the influx that 2,000 people will cross the 

Arabian Sea into Somalia in the first two months has been 

exceeded by far. 

 

 15,745 Somali returnees 

 1,486 Yemeni nationals 

 6 Djibouti nationals  

 98 Ethiopian nationals  

 6 Kenyan nationals 

 1 Pakistani national 

 2 Palestinian nationals 

 1 British  national 

 8 Syrian nationals 

 1 Tanzanian national 

 2 American nationals 

 

The Puntland State of Somalia has received 12,588 refugees/returnees, Somaliland received 4,673 and South 

Central received 95. The arrival statistics from Bosaso port shows the following numbers arrived on the dates 

shown below;  14 May, (1,723), 19 May  (234), 22 May (619), 27 May (2,500),  the biggest number recorded since 

the beginning of the influx - 1 June (213), 4 June (171), and 22 June (171). 

 

On 23 April 2015, the International Federation of Red Cross and Red Crescent Societies (IFRC) released CHF 

43,330 from the Disaster Relief Emergency Fund (DREF) to support the Somalia Red Crescent Society (SRCS) 

respond to the needs of the 2,000 refugees/returnees arriving in Bosaso and Berbera, for a period of two months. 

According to the Inter-Agency Task Force, which has been established by the government of Somaliland and 

Puntland together with United Nations (UN) Agencies, it is anticipated that about 43,000 new arrivals will arrive 

through Berbera, Bosaso and Mogadishu ports between May and September 2015.  The Inter-Agency Task Force 

has expressed concerns about the increasing needs of the new arrivals and the need to do more to assist in the 

delivery of the services to the refugees/returnees. This Operations Update is requesting for an extension of the 

timeframe by two month; and an additional allocation of CHF 29,719 to enable SRCS carry out planned activities 

following the on-going influx of refugees/returnees in Berbera (Somaliland) and Bosaso (Puntland). The DREF 

operation will end on 23 August 2015, and a final report will be made available on 23 November 2015 (Three 

months after the end of the DREF operation).  

 

This DREF has been replenished by DG ECHO, the German Red Cross, Netherlands Red Cross/Silent 

Emergencies Fund and Tsunami Residual Funding.  The major donors and partners of the DREF include the Red 

Cross Societies and governments of Australia, Austria, Belgium, Canada, Denmark, Ireland, Italy, Japan, 

Luxembourg, Monaco, the Netherlands, Norway, Spain, Sweden and the USA, as well as DG ECHO, the UK 

Department for International Development (DFID) the Medtronic, Zurich and Coca Cola Foundations and other 

corporate and private donors. The IFRC, on behalf of the Somali Red Crescent Society would like to extend many 

thanks to all partners for their generous contributions 

 

 
SRCS volunteer in tracing activity (RFL) at the Returnees 

Reception Centre in Berbera, Somaliland.  Photo by SRCS 



<click here for the contact details, here for revised budget and here for the interim financial report > 
 
 

Summary of current response 

 
Overview of Host National Society 

From 1 April 2015, the SRCS deployed staff and volunteers to the entry points at the ports and reception centres, 

which have been established in Berbera and Bosaso, in order to provide  the returnees and refugees with 

emergency health services (First Aid, vaccinations, nutritional screening etc.), pre-positioned basic Non-Food items 

(NFIs) (blankets, buckets, jerry cans and kitchen sets) as well as support for the clean-up of the reception centres 

in readiness for inhabitation, and Restoration of Family Links (RFL) services. The SRCS distributed their pre-

positioned NFIs to 100 households (100 kitchen sets, 100 jerry cans, 200 blankets and 100 buckets) and first aid 

materials from the existing Integrated Primary Health Care Programme to respond to the needs of the 

arrivals/returnees. Existing SRCS mobile clinics are being used to evacuate the sick returnees/refugees to nearby 

hospitals, while mobile health staff and volunteers have also been re-deployed temporarily to the reception centres. 

200 returnees also benefited from a one-off provision of wet food at the Bosaso reception centre.  

 

Overview of Red Cross Red Crescent Movement in country 

The International Federation of Red Cross and Red Crescent Societies (IFRC) is providing assistance through its 

Somalia country representation, East Africa and Indian Ocean Islands (EAIOI) regional representation, and Africa 

zone office, which are all based in Nairobi, Kenya.  Since the onset of the disaster, there has been regular contact 

with the IFRC Somalia and EAIOI regional representation’s disaster management department. On 7 and 15 April 

2015, an alert was issued using the IFRC disaster management information system (DMIS). Four information 

bulletins were issued by the IFRC Somali country Representation. On 8 April 2015, an Operational Strategy Call 

was carried out with colleagues at Geneva Secretariat, zone and regional level. It was agreed that an allocation 

should be made from the Disaster Relief and Emergency Fund (DREF) to support new arrivals/returnees, with the 

replenishment of the items that have been distributed/used, cover the costs that have been incurred in the 

response to date, as well as complement the assistance that is being provided by other organizations, specifically 

the International Committee of the Red Cross (ICRC).  On 22 June 2015, another Operational Strategy call, was 

carried out and it was agreed that extension of timeframe, and additional allocation could be considered based on 

the demonstrated need for continuation of response activities based on the on-going influx of refugees/returnees 

from Yemen, progress in the implementation planned (and expenditure) against the original EPoA + Budget and 

lastly, evidence of coordination/division of responsibilities between involved Movement partners (SRCS, ICRC and 

IFRC). It was stressed that consideration needed to be made on how the response would be sustained should 

there be need to continue beyond the timeframe allowed by the DREF, i.e. through an Emergency Appeal or 

integration within longer term planning processes.  

 

The ICRC has been working in collaboration with the SRCS, specifically to support RFL services through the SRCS 

volunteers and tracing officers in Berbera and Bosaso. In April 2015, ICRC in collaboration with SRCS provided 

food rations to 44 families and NFIs to 121 persons as a stop gap measure at the Bosaso reception centre. The 

ICRC could expand its response to include the provision of cash transfer, emergency health, and water supply, if 

this is required, and not covered by other organizations; however at present it is continuing to work in the areas of 

RFL and first aid.  The SRCS in collaboration with the ICRC and IFRC are effectively cooperating and coordinating 

their response, and participating in coordination meetings with organizations involved in the response. The 

Movement partners will continue to assist in the provision of the needed technical and financial support to SRCS in 

all relevant sectors of this operation. 

 

Overview of non-RCRC actors in country 

Following the influx of refugees/returnees, inter-agency Task Forces have been established by the government of 

Puntland and Somaliland, and comprise representatives from community based organizations, ICRC, international 

non-government organizations (NGOs), SRCS and United Nations (UN) agencies).  

 

In Puntland, the government established an inter-ministerial committee to oversee  and coordinate the response, 

which comprises; Office of the President, Minister of Information, Minister of Interior, Minister of Security, Minister 

of Ports, Minister of Women, Minister of Health, and Minister of Planning and International Cooperation (MOPIC). 

The inter-ministerial committee is working with the Inter-Agency Task Force that is led by UNHCR and the 

International Organization for Migration (IOM), and comprises other agencies including Care International, Danish 



Refugee Council (DRC), Norwegian Refugee Council (NRC), Save the Children,  SRCS, Tadamun Social Society 

(TASS), World Food Programme (WFP) and World Health Organization (WHO). In Somaliland, a Task Force has 

been established led by the Somaliland Ministry of Interior (MOI) and co-led by UNHCR and IOM, including, DRC, 

NRC, SRCS, UNOCHA, WFP, UNICEF, Comprehensive Community Based Rehabilitation in Somaliland (CCBRS) 

and Somaliland Ministry of Resettlement, Rehabilitation and Reintegration (MRRR). 

 

In April 2015, the Task Forces met on a daily basis to provide updates and coordinate the activities planned, 

develop action plans and procedures, coordinate and support joint assessments and missions. From late April 

2015, organizations involved in the response have taken up the following roles.  

 

 Respective government ministries of immigration are managing the registration of new arrivals in collaboration 

with the IOM and UNHCR. 

 Establishing and running of the reception centres is being organized by Danish Refugee Council and 

Norwegian Refugee Council, with IOM facilitating the transportation of the refugees/returnees from the port to 

the reception centre, where registration and additional assistance is provided. The SRCS has supported the 

clean-up of the reception centres in readiness for inhabitation and continued to provide hygiene and sanitation 

services in the reception centre and distribution of wet meals provided by other organizations. SRCS 

volunteers and staff also continued to assist in the evacuation of the returnees/refugees from the boats, assist 

people with special needs, children and women from the port to the reception centres. It should be noted that 

the volunteers receive no incentives from the organisations they are assisting.   

 Refreshments and food rations have been initially provided as a one off by the Danish Refugee Council at the 

port and at the reception centres; and then by SRCS (200 refugees/returnees). Arrivals/refugees receive a one-

off meal on their arrival prior to proceeding to their subsequent destinations. The ICRC and WFP are in 

discussion regarding the provision of additional assistance in Bosaso. NFIs have been distributed by SRCS 

(100 arrivals/returnees); and also by Save the Children (blankets, mosquito nets and sleeping mats), which is 

the process of replenishment. Care International has pledged to provide dignity kits and psychosocial support 

to survivors of sexual and gender based violence (SGBV). 

 Emergency health services are being provided by the WHO in collaboration with Save the Children, SRCS and 

the United Nations Children’s Fund (UNICEF), which includes first aid (SRCS), vaccinations (polio and 

measles) to all new arrivals/returnees, as well as carry out nutritional screening of children. Save the Children 

has also conducted an assessment to identify health service providers for any referrals.  Mobile health services 

are being provided by SRCS.  

 Basic information (available services, on rights and entitlements of people affected by displacement and as 

much as possible on situation in areas of return is being provided by the Norwegian Refugee Council.  

Information sessions on housing land and property (HLP) to returnees), provision of legal counselling related to 

specific needs/obstacles returnees may be facing upon their arrival, legal assistance/ referral to relevant and 

qualified services providers if necessary.  

 

Needs analysis and scenario planning 

 
Needs analysis  

According to the rapid assessments carried out by the Inter-Agency Task Forces, immediate needs were identified 

in the areas of emergency relief health, family reunification, food, protection (related to legal status), water, 

sanitation and hygiene.  The needs are at the points of entry and at the reception centres in both Berbera and 

Bosaso.  

 

As of 15 June 2015, the number of arrivals/returnees has reached 17,356, however it is anticipated that about 

48,000 arrivals/returnees are expected between May and September 2015 at the Bosaso, Berbera and South 

Central ports of Mogadishu and Kismayu from Yemen. As such the provision of services in all of these areas will 

need to be continued. So far, only two deaths have been reported since the launch of the DREF operation due to 

previous medical conditions including diabetes and hypertension. Some of the vessels that the returnees travel with 

are cargo ships and therefore not meant for passengers and the numbers they carry. This exacerbates the existing 

medical conditions of some of the returnees. In addition, of the medical cases that have been reported so far 

include, acute respiratory infections, skin infections, eye infections, diarrhoea, trauma and burns. 

 

The Emergency Plan of Action (EPoA) is based on the outcomes of the SRCS rapid assessment, Inter-Agency 

Task Force rapid assessments, and the assistance currently being provided by other organizations involved in the 



response.  The DREF operation is supporting the continuing anticipated influx of arrivals/returnees, the 

replenishment of the items distributed/used, costs incurred in the response to date, as well as complementing the 

assistance being provided by other organizations involved in the response.  Since the number of arrivals/returnees 

continues to increase, the need for an extension of the DREF operation is  required  and an additional budget 

allocation is being requested to enable the SRCS branches to provide the assistance originally planned to the 

arrivals/returnees. 

 

Risk Analysis 

The Security situation in Yemen continues to be extremely concerning, with reports from the new arrivals indicating 

that Somali nationals are being specifically targeted, including some being killed. In addition, the major exit routes 

via ports are believed to have been closed, and reported to be presenting challenges for people seeking safe 

passage.  

 

B. Operational strategy and plan 

 

Overall Objective 

Target population’s survival and immediate needs are met through the provision of essential emergency relief, 

food, health, sanitation and RFL services (which would be covered by ICRC), targeting a total of 4,000 

refugees/returnees* at ports of entry and reception centres in Berbera (Somaliland) and Bosaso (Puntland).  

 

*Through this Operations Update, an additional 2,000 refugees/returnees (400 households) will be supported 

through this DREF operation.  

 

Proposed strategy 

 

As per the agreed strategy, the following activities have been prioritized within this DREF operation: 

 

 Deployment of mobile health units to carry out emergency health services (first aid, case management/referral, 

nutritional screening, vaccinations etc.) in collaboration with UNICEF and the Ministry of Health, at the port of 

entry and reception centres in Berbera and Bossaso.  In addition it was planned that SRCS volunteers would 

assist the sick, elderly and women and children with the handling of their luggage at the port as well as in the 

referral of the sick to the hospitals.  The first aid kits (150), which had been used in the immediate response 

were to be replenished. 

 Mobilization of volunteers, and procurement of sanitation tools (forks, gloves, masks, rakes, shovels, wheel 

barrows) for clean-up/sanitation activities in the reception centres in readiness for their inhabitation was to be 

carried out.  

 Replenishment of emergency relief items (two blankets, one bucket, one jerry can and one kitchen sets) for 

100 households, which were distributed in the immediate response was to be carried out.  

 Distribution of one-off food rations to 200 arrivals/returnees in reception centres, awaiting transportation (as a 

replenishment of what has already been issued) was to be carried out.  

 Provision of RFL services to the returnees with the support of ICRC to restore or maintain contact with relatives 

that have been separated was to be provided.  

 

Beneficiaries targeted include men, women, children, pregnant and lactating mothers and the elderly, in the 

Berbera (Somaliland) and Bosaso (Puntland) where the majority of people are arriving using boats or shipping 

vessels. 

 

Through this Operations Update, the SRCS intends to continue with the activities planned (see below) as in the 

proposed strategy, following the on-going influx of refugees/returnees: 

 

 Continuation of support for the two mobile health units in Berbera and Bosaso, which are covered by three 

medical personnel each and assisted by the volunteers from the various branches. An additional 50 First Aid 

kits will also be procured to provide more emergency support. 

 Mobilization of volunteers for continued clean-up/sanitation activities in the reception centres. 



 Replenishment of plastic sleeping mats, which have been distributed, but was not included in the original 

EPoA; as well as a revision of the costs for the replenishment of blankets, buckets and kitchen sets based on 

the actual cost 

 Reduction of food parcels from 200 to 60 based on the actual number required, and contributions from other 

organizations.  

 

Please note that a longer term intervention through an Emergency Appeal or integration into long term 

programming processes is under consideration if the influx doesn`t  reduce in the near future.  

 

 

Operational support services 

 

Human resources 
 

The DREF operation has mobilized the following personnel:    

 

Region Volunteers Staff 

Berbera 20 1 

Bosaso 20 1 

 

 Forty (40) SRCS volunteers were mobilized by the two 

SRCS branches to work in rotations (20 per branch) 

and were on standby to respond as/when people 

arrive at the reception centres. Each volunteer 

received a per diem/allowance of CHF 15 per day, 

and to be deployed for 15 days.  Through this 

Operations Update, the number of volunteers still 

remains at 40, and will work in rotation (20 volunteers 

per branch) at the reception centres especially for the 

next one month until mid-July when Muslims are 

observing the holy month of Ramadhan and the 

weather is extremely hot at this time of the year.  

 Dedicated disaster management (DM) officers were 

recruited (one per branch in Berbera and Bosaso), to provide and ensure the effective implementation of the 

activities planned. Each DM officer has received a salary of CHF 280 per month, which will be extended from 

two to four months to ensure support is available for the duration of the DREF operation (for four months).  In 

addition, six SRCS staff members were mobilized to provide assistance. Each staff received a per diem of CHF 

15 per day, and was expected to be deployed for 30 days, however this has been reduced to 20 days based on 

the needs identified, and recruitment of the DM Officers. Two SRCS tracing officers and volunteers were also 

mobilized, and were supported by the ICRC (not through this DREF allocation) 

 

Logistics and supply chain 
 

The DREF allocation has been used to enable the replenishment of the NFIs that had been distributed from pre-

positioned stocks, as well as food rations and first aid kits that had also been utilized. All items were procured 

locally in accordance with the IFRC standard procurement procedures. One vehicle was rented to support the 

clean-up/sanitation activities at reception centres, specifically the collection of garbage etc., while two mini buses 

were rented by Bosaso branch to transport volunteers to/from their point of collection to  Bosaso port. Please note 

that despite the extension of timeframe, the costs were over budgeted and will be sufficient for the transportation 

of volunteers for the additional two months.  In addition, the SRCS used their own vehicles to support the 

implementation of the DREF operation, with fuel (4,000 litres) and maintenance (CHF 3,000), which have been 

revised to ensure that the costs can be covered for the additional two months.  

 

In the additional two months, items that will be procured are 50 first aid kits, 100 pieces of plastic sleeping mats 

and 100 pieces of kitchen sets. They will be procured locally in accordance with the IFRC standard procurement 

procedures. 

 
SRCS volunteer assists returnees from Yemen at the Bosaso Port, 

Puntland. © SRCS 



 

Information technologies (IT) 
 

Branch level ICT equipment (in Berbera and Bosaso) were utilized for the DREF operation; and the capacity of 

RFL lines and human resources covering these was increased due to the increasing number of calls that were 

being received as more and more people arrived/returned from Yemen. Please note that CHF 1,000 has been 

included in the DREF allocation (an additional CHF 1,000 through this Operations Update), as a contribution to 

the costs that have been incurred.  

 

Communications 
 

Communication and visibility of the DREF operation has been ensured by SRCS in collaboration with the IFRC 

EAIOI regional representation, and included raising-awareness on needs of the returnees/refugees, the planned 

activities  to address those needs, as well as the preparation of case studies/photographs (included in this EPoA) 

for use on the IFRC websites, and social media platforms. As noted, on 7 and 15 April 2015, the SRCS issued 

alerts on the situation via the DMIS, and on 20 April 2015, issued an Information Bulletin, which can be located at: 

http://www.ifrc.org/docs/Appeals/15/IB_SO20.04.15.pdf. Continuous collection of information is being carried out 

by SRCS in both areas (Berbera and Bosaso), and through Inter-Agency Task Force meetings, which are held 

weekly in both Puntland and Somaliland. In addition, the SRCS has been sharing timely weekly updates with 

IFRC Somalia Country Office which in turn have been sharing with the IFRC EAIO Regional Office. 

 

Security 
 

In Somalia, the security situation remains unpredictable and volatile, and is of concern to the humanitarian 

organizations, especially in Puntland. Over the past years, security armed guards from the Puntland Police Special 

Protection Unit (SPU) have been provided for non-Somali staff traveling on mission to Puntland or working outside 

the main city limits. However, in Bosaso town, armed security escort is required at all times. Hiring of armed 

security escorts from Puntland SPU is mandatory for all organizations operating in Puntland, including the IFRC. 

The SRCS, staff and volunteers are not required to use armed escort from the SPU. The IFRC EAIOI regional 

representation provides regular security briefings that indicate the level of security and measures to be taken for 

prevention and mitigation in case the situation deteriorates. Security situation has been heightened after the attack 

of humanitarian aid workers in Garowe Puntland towards the end of April 2015. 

 

Planning, monitoring, evaluation & reporting (PMER) 
 

The SRCS coordination offices in South Central, Puntland and Somaliland, in collaboration with the IFRC Somalia 

country representation provided support to the branches in Berbera and Bosaso, to ensure the effective 

implementation of the DREF operation. Continuous monitoring of the situation and timely updates has been carried 

out by the SRCS, which included coordination with other agencies.  The IFRC team undertook a monitoring visit to 

Berbera and Bosaso branches, the ports and reception centres to support the SRCS volunteers and staff deployed 

to the operation and to ensure that activities are implemented according to the Emergency Plan of Action (EPoA).  

 

In the additional two months, field visits are planned for  Bosaso branch to provide similar support.  The EPoA + 

budget for this DREF operation are being revised based on the needs arising from the on-going influx of the 

refugees/returnees. An additional monitoring mission (by the IFRC Somalia delegation) has been budgeted (CHF 

1.5k) through this Operations Update to provide quality assurance on the implementation of the activities planned.  

 

Administration and Finance 
 

A Memorandum of Understanding was signed between the SRCS and IFRC EAIOI regional representation, which  

articulated the roles and responsibilities in the implementation of this DREF operation, and ensured that the agreed 

DREF procedures are complied with, specifically in terms of its use, and reporting. The management of the DREF 

allocation has been carried out in accordance to the IFRC and SRCS procedures.  

 

C. Detailed Operational Plan 

 

Quality programming / Areas common to all sectors 

http://www.ifrc.org/docs/Appeals/15/IB_SO20.04.15.pdf


 

 

 

  

Quality programming / Areas common to all sectors 

Outcome 1: Continuous 
assessment, analysis and 
coordination to inform the 
design and implementation of 
the DREF operation 

Outputs  % of achievement 

Output 1.1: Detailed assessment is carried out 
across all sectors and the Emergency Plan of Action 
for the DREF operation is revised appropriately to 
address outstanding needs if required 

100 % 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

 
     Yes  No  

1.1.1 Detailed assessment is carried out across all sectors and the 
operation plan of action is revised appropriately to address 
outstanding needs if required. 

X 
 

100% 

1.1.2 Maintain monitoring of the population movement and 

evolving situation with regular reports to IFRC. 
X 

 
50% 

1.1.3 Coordination with relevant departments of the SRCS, IFRC, 

ICRC and Inter-Agency Task Force Teams. 
X 

 
50% 

1.1.4 Revise Emergency Plan of Action; and Budget if required. 

 
X 

 
100% 

Progress towards outcomes 

 
1.1.1 Detailed assessment has been carried out across all sectors and gaps identified. This has informed the 

revision of the DREF operation through this Operations Update. 

 

1.1.2 The IFRC Somalia delegation carried out a monitoring visit to Berbera and Bosaso branches, the ports and 

reception centres to support the SRCS volunteers and staff deployed to the operation and to ensure that 

activities are implemented according to the EPoA. Continuous monitoring of the situation by SRCS and 

timely weekly updates to IFRC has been provided. In the additional two months, two monitoring visits are 

planned by the IFRC Somalia delegation to assess the situation and ensure the activities are completed on 

time. SRCS will continue to provide weekly updates to IFRC.  

 

1.1.3 Coordination meetings between SRCS, ICRC and other Inter agency task force organisations have been 

carried out, both in Somalia and Nairobi (Kenya), and are expected to continue.  

 

1.1.4 IFRC is revising the EPoA + Budget through this Operations Update, based on the detailed assessment, 

and monitoring activities carried out. 

 



Health & care 

 
 

Water, sanitation, and hygiene promotion 

 

Health & care 

Outcome 1:  Immediate risks to 
the health of the population are 
reduced through the provision of 
emergency health services in the 
areas of Berbera  and Bosaso, 
over a period of four months. 

Outputs  % of achievement 

Output 1.1: Arrivals/returnees are provided with 
access to immediate emergency health services 
(New target 4,000 people/800 households) 

35% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

 
 

 
  Yes  No  

1.1.1 Deployment of health units (Target: Two mobile health units) X 
 

100% 

1.1.2 Provide emergency health services to arrivals/returnees, 
including First Aid, nutritional screening, and vaccinations of 
children (in collaboration with other partners). 

X 
 

70% 

1.1.3 Provide psychosocial support to traumatized 
arrivals/returnees 

X 
 

15% 

1.1.4 Referral of population in need of further treatment to the 
nearest health facilities 

X 
 

25% 

1.1.5 Replenishment of first aid kits (New target: 200 First Aid 
kits*) 
 
*Additional 50 first aid kits through this Operations Update. 

 

X 

 

75% 

Progress towards outcomes 

1.1.1 Deployment of 2 mobile health units each with 3 medical staff to carry out emergency health services. In the 

next two months, the 2 mobile health units will continue to carry out emergency health services for the 

returnees/new arrivals. 

 

1.1.2 1,400 returnees received various emergency health services including first aid, nutritional screening and 

vaccination both at Bosaso and Berbera  

 
1.1.3 317 returnees received psychosocial support from the emergency health team.  

 
1.1.4 460 returnees were referred to the nearest health facilities for further treatment.  

 
1.1.5 The first aid kits (150), which had been used in the immediate response were replenished.  50 more kits will 

be procured in the next two months. 

 



 

Shelter and settlements 

Water, sanitation, and hygiene promotion 

Outcome 1 Immediate risk of 
sanitation and hygiene related 
disease to the population is 
reduced through the provision of 
clean-up / sanitation activities; 
and hygiene related Non-Food 
Items, in the areas of Berbera 
and Bosaso, over a period of 
four months. 

Outputs  % of achievement 

Output 1.1 Arrivals/returnees are accommodated in 
reception centres, which are suitable for human 
inhabitation (Target: 2,000 people/400 households).   

100 % 

 

Output 1.2: Arrivals/returnees are provided with 

hygiene related NFIs, which meet SPHERE 

standards (Target: 100 people) 

100 % 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

 
     Yes (x) No (x) 

1.1.1 Procurement of sanitation tools required for clean-up 
campaigns (Target: 60 sets). 

X 
 

100% 

1.1.2 Mobilisation of volunteers; and carry out clean-up campaigns 
in the reception centres. 

X 
 

50% 

1.1.3 Mobilisation of volunteers; and distribution of hygiene related 
NFIs (100 people) 

X 
 

80% 

1.1.4 Replenishment of hygiene related NFIs (Target: 100 buckets, 
100 jerry cans) 

X 
 

100% 

Progress towards outcomes 

1.1.1 60 sets of sanitation tools (forks, gloves, masks, rakes, shovels, wheelbarrows) have been procured, which 

equates to 100 per cent of the intended target (100), and therefore implementation is also 100 per cent.  

 

1.1.2 SRCS volunteers have been mobilized to carry out clean-up/hygiene and sanitation activities in the reception 

centres in readiness for their inhabitation. Please note that these activities will be continued over the 

additional two months through this Operations Update.    

 
1.1.3 SRCS volunteers were mobilized, and distributed hygiene related NFIs (one bucket, and one jerry can per 

person) to 100 people, which equates to 100 per cent of the intended target, and therefore implementation is 

100 per cent.  

 

1.1.4 Replenishment of hygiene related items (100 buckets and 100 jerry cans) has been completed, and therefore 

implementation is 100 per cent.  



 

Food security, Nutrition, and Livelihoods 

 

Shelter and settlements 

Outcome 1  Immediate shelter 
and settlement needs of the 
population are met through the 
provision of with NFIs, in the 
areas of Berbera and Bosaso, 
over a period of four months 

Outputs  % of achievement 

Output 1.1: Arrivals/returnees  are provided with 

NFIs, which meet SPHERE standards (Target: 100 

people)  

100 % 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

 
     Yes  No 

1.1.1 Identification of arrivals/returnees requiring assistance  X 
 

100% 

1.1.2 Mobilisation of volunteers; and distribution of basic NFIs 
(Target: 100 people) 

X 
 

100% 

1.1.3 Replenishment of basic NFIs (Target: 200 blankets, 100 
kitchen sets, 100 plastic sleeping mats*) 

 
*Additional 100 plastic sleeping mats through this Operations 
Update. 

X 

 

100% 

1.1.4 Coordination and consultation with ICRC, and other 
international / national actors on the provision of  NFIs 

X 
 

100% 

Progress towards outcomes 

 

1.1.1 SRCS volunteers identified returnees who required assistance of various kinds. These activities will be 

continued over the additional two months through this Operations Update.    

 

1.1.2 SRCS volunteers were mobilized to distribute NFIs (two blankets, one kitchen set) to 100 people, which 

equates to 100 per cent of the intended target; and therefore implementation is 100 per cent. In addition, 100 

plastic sleeping mats were also distributed.  

 

1.1.3 Replenishment of NFIs (200 blankets, 100 kitchen sets and 100 plastic sleeping mats) has been completed, 

and therefore implementation is 100 per cent. Note that the plastic sleeping mats are being included for 

replenishment through this Operations Update. 

 
1.1.4 Coordination with relevant departments of the SRCS, IFRC, ICRC and Inter-Agency Task Force Teams with 

regard to distribution of NFIs took place prior to the distribution exercise. 



 

Restoring Family Links (RFL) 

 
 
 
 
 
 
 
 
 
 
 
 
 

  

Food security, Nutrition, and Livelihoods 

Outcome 1 :  Immediate food 
needs of the population are met 
through the provision of food 
rations, in the areas of Berbera 
and Bosaso, over a period of two 
months 

Outputs  % of achievement 

Output 1.1: Arrivals/returnees are provided with 
appropriate wet food rations (Target: 200 people) 

100 % 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

 
     Yes  No  

1.1.1 Mobilisation of volunteers; and distribution of food rations 
(Target: 60 food rations*) 

 
*Reduction in target through this Operations Update 

 

X 

 

100% 

Progress towards outcomes 

1.1.1 SRCS volunteers were mobilized; and distributed 60 one-off food rations (wet meal) at Bosaso reception 
centre, which equates to 30 per cent of the intended target, however this has been reduced accordingly 
based on the assistance received from other organizations.   

Restoring Family Links 

Outcome 1:  Restoration of 
family links between members of 
the population that have been 
separated from, or without news 
of, their relatives as a result of 
the disaster 

Outputs  % of achievement 

Output 1.1  Arrivals/returnees have access to 
appropriate means of communication to re-establish 
and maintain contact with their relatives 

100 % 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

 
     Yes  No  

1.1.1 Registration of arrivals/returnees that have been separated 
from their relatives, and tracing carried out for family 
restoration (Target: number of phone calls made, number of  
successful family reunions made) 

X 

 

100 % 

Progress towards outcomes 

1.1.1 The SRCS has provided RFL services to the refugees/returnees with the support of ICRC to restore or 
maintain contact with relatives that have been separated. In total, 3,286 phone calls have been made through 
the SRCS volunteers and tracing officers. This activity is supported by the ICRC, and not through this DREF 
allocation.  



Contact information 
 
For further information specifically related to this operation please contact: 
 

 In Nairobi, Somali Red Crescent Society coordination office: Dr. Ahmed Mohammed Hassan, President 

SRCS; email: drahmed_m_hassan@yahoo.com mobile phone +254 721 59 89 78 

 

 In Nairobi, IFRC Somalia Country Representation: Ahmed Gizo, Country Representative, email 

ahmedadam.gizo@ifrc.org phone: +254 20 2835 239. 

 

 In Nairobi, East Africa Regional Office: Finn Jarle Rode, Regional Representative e mail 

finnjarle.rode@ifrc.org phone +254 20 283 5124 

For Resource Mobilization and Pledges 
 

 In IFRC Zone: Penny Elghady, Resource Mobilization Coordinator; Addis Ababa; phone: + 254 721 
486 953; email: penny.elghady@ifrc.org  

 

 Please send all pledges for funding to zonerm.africa@ifrc.org 
 
For Performance and Accountability (planning, monitoring, evaluation and reporting): 
 

 IFRC Zone: Robert Ondrusek, PMER Coordinator; phone: +254 731 067277; email: 

robert.ondrusek@ifrc.org 

 

How we work 
 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 
 

 
 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
 

mailto:penny.elghady@ifrc.org
mailto:zonerm.africa@ifrc.org


DREF OPERATION 02/07/2015

MDRSO003: Somalia - Population Movement

Budget Group

Shelter - Relief 0

Shelter - Transitional 0

Construction - Housing 0

Construction - Facilities 0

Construction - Materials 0

Clothing & Textiles 2,864

Food 900

Seeds & Plants 0

Water, Sanitation & Hygiene 4,500

Medical & First Aid 5,000

Teaching Materials 0

Utensils & Tools 3,117

Other Supplies & Services 0

Emergency Response Units 0

Cash Disbursements 0

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 16,381

Land & Buildings 0

Vehicles Purchase 0

Computer & Telecom Equipment 0

Office/Household  Furniture & Equipment 0

Medical Equipment 0

Other Machinery & Equipment 0

Total LAND, VEHICLES AND EQUIPMENT 0

Storage, Warehousing 0

Distribution & Monitoring 0

Transport & Vehicle Costs 13,550

Logistics Services 0

Total LOGISTICS, TRANSPORT AND STORAGE 13,550

International Staff 0

National Staff 0

National Society Staff 4,040

Volunteers 27,120

Total PERSONNEL 31,160

Consultants 0

Professional Fees 0

Total CONSULTANTS & PROFESSIONAL FEES 0

Workshops & Training 0

Total WORKSHOP & TRAINING 0

Travel 4,500

Information & Public Relations 0

Office Costs 0

Communications 2,000

Financial Charges 1,000

Other General Expenses 0

Shared Support Services 0

Total GENERAL EXPENDITURES 7,500

Partner National Societies 0

Other Partners (NGOs, UN, other) 0

Total TRANSFER TO PARTNERS 0

Programme and Services Support Recovery 4,458

Total INDIRECT COSTS 4,458

TOTAL BUDGET 73,049

DREF grant budget
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 43,330 43,330

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 43,330 43,330

D. Total  Funding = B +C 43,330 43,330

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 43,330 43,330
E. Expenditure -23,046 -23,046
F. Closing Balance = (B + C + E) 20,284 20,284

Other Income
DREF Allocations 43,330 43,330
C4. Other Income 43,330 43,330

Selected Parameters
Reporting Timeframe 2015/4-2015/5 Programme MDRSO003
Budget Timeframe 2015/1-2015/12 Budget Approved
Split by funding source Y Project PSO026
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRSO003 - Somalia - Yemeni Refugees
Timeframe: 23 Apr 15 to 23 Jun 15
Appeal Launch Date: 23 Apr 15

Interim

Interim Prepared on 29/Jun/2015 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 43,330 43,330
Relief items, Construction, Supplies
Clothing & Textiles 962 962

Food 3,000 896 896 2,104

Water, Sanitation & Hygiene 4,500 1,166 1,166 3,334

Medical & First Aid 3,750 1,577 1,577 2,173

Utensils & Tools 2,543 2,543

Total Relief items, Construction, Sup 14,755 3,639 3,639 11,116

Logistics, Transport & Storage
Transport & Vehicles Costs 8,050 1,360 1,360 6,690

Total Logistics, Transport & Storage 8,050 1,360 1,360 6,690

Personnel
National Society Staff 3,820 771 771 3,049

Volunteers 9,060 3,913 3,913 5,147

Total Personnel 12,880 4,684 4,684 8,196

General Expenditure
Travel 3,000 3,000

Communications 1,000 1,000

Financial Charges 1,000 312 312 688

Total General Expenditure 5,000 312 312 4,688

Operational Provisions
Operational Provisions 11,644 11,644 -11,644

Total Operational Provisions 11,644 11,644 -11,644

Indirect Costs
Programme & Services Support Recove 2,645 1,407 1,407 1,238

Total Indirect Costs 2,645 1,407 1,407 1,238

TOTAL EXPENDITURE (D) 43,330 23,046 23,046 20,283

VARIANCE (C - D) 20,283 20,283

Selected Parameters
Reporting Timeframe 2015/4-2015/5 Programme MDRSO003
Budget Timeframe 2015/1-2015/12 Budget Approved
Split by funding source Y Project PSO026
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRSO003 - Somalia - Yemeni Refugees
Timeframe: 23 Apr 15 to 23 Jun 15
Appeal Launch Date: 23 Apr 15

Interim

Interim Prepared on 29/Jun/2015 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 43,330 43,330 43,330 23,046 20,284

Subtotal BL2 43,330 43,330 43,330 23,046 20,284
GRAND TOTAL 43,330 43,330 43,330 23,046 20,284

Selected Parameters
Reporting Timeframe 2015/4-2015/5 Programme MDRSO003
Budget Timeframe 2015/1-2015/12 Budget Approved
Split by funding source Y Project PSO026
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRSO003 - Somalia - Yemeni Refugees
Timeframe: 23 Apr 15 to 23 Jun 15
Appeal Launch Date: 23 Apr 15

Interim

Interim Prepared on 29/Jun/2015 International Federation of Red Cross and Red Crescent Societies
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