
Volunteer provides training on the proper use of 
rehabilitated water wells. Source: Salvadoran Red 
Cross 
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Period covered by this Final Report: 17 October 2011 to 
31 January 2013 
 
Appeal target: 1,174,119 Swiss francs <click here to view the 

attached Interim Final Financial Report>  

 
Appeal coverage: 92%; <click here to go directly to the 

contact details >  
 
Appeal history: 

 On 17 October 2011, 191,129 Swiss francs were 
allocated from the International Federation of Red 
Cross and Red Crescent Societies (IFRC)’s Disaster 
Relief Emergency Fund (DREF) to support the 
emergency response. 

 On 21 October 2011, a Preliminary Emergency Appeal 
was initially launched for 1,185,025 Swiss francs for 9 
months to increase assistance to 2,000 families. 

 On 4 November, an Emergency Appeal was launched for 1,054,611 Swiss francs and an additional 42,029 
Swiss francs to cover the cost of supporting the shelter cluster coordination. 

 The operations update n°2 on 2 March 2012 included a slight revision of the budget to extend the support 
of the shelter cluster coordination until January 2012. This update revised the budget to 1,174,119 Swiss 
francs. 

 The operations update n°3 on 17 July 2012 included a slight revision of the budget, modifying budgetary 
lines to reflect the change in shelter strategy to focus on the rehabilitation of collective centers and 
community trainings.  

 The operations update n°4  on 3 January 2013 included a summary of the work completed by the National 
Society on the 12 months of the operation.  

 A preliminary final report was published on 26 September 2013, as final inputs were being channeled 
towards the completion of this report. 

 
Summary:  
On October 14, 2011, the Government of El Salvador declared a State of Emergency due to the impact caused 
by Tropical Depression 12-E, which dropped approximately 1,500 mm of rain, surpassing levels experienced 
during Hurricane Mitch. The depression forced 59,854 people from more than 160 communities to evacuate their 
homes, while the National Directorate of Civil Protection confirmed 35 deaths and 21 people injured. In its 
auxiliary role to the government, the Salvadoran Red Cross developed a plan of action to reach 10,000 
beneficiaries.  

Emergency appeal  

El Salvador: Tropical Depression 12-E 

http://glidenumber.net/glide/public/search/details.jsp?glide=19587&record=1&last=27
http://www.ifrc.org/docs/appeals/11/MDRSV004do.pdf
http://www.ifrc.org/docs/appeals/11/MDRSV004do.pdf
http://www.ifrc.org/docs/appeals/11/MDRSV004pea.pdf
http://www.ifrc.org/docs/appeals/11/MDRSV004ea.pdf
http://adore.ifrc.org/Download.aspx?FileId=23024
http://adore.ifrc.org/Download.aspx?FileId=29455
http://adore.ifrc.org/Download.aspx?FileId=37153
http://adore.ifrc.org/Download.aspx?FileId=49042
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During the emergency phase of the operation conducted by the National Society, 10,995 affected families were 
assisted (46,490 people), receiving 14,313 blankets, 4,417 mattresses, 4,543 food parcels, 4,200 jerrycans, 3,225 
water filters, 3,233 hygiene kits and 1,600 mosquito nets. Another priority of the National Society was to provide 
psychosocial support to affected families and to Red Cross members involved in emergency response operations, 
reaching a total of 950 people. In addition, 200 water wells affected by the emergency were cleaned and 
rehabilitated through a micro-project. 
 
In close coordination with the Ministry of Education, the National Society renovated 8 educational centers that are 
used as temporary shelters during emergency situations. Livelihood recovery efforts have made it possible to 
assist 375 families, which were selected to receive agricultural supplies and are currently receiving technical 
assistance for soil conservation and production of organic fertilizers and pesticides.  
 
In addition, the National Society was strengthened with first response equipment, communications system 
improvements and procurement of 2 vehicles for the operation.  This included the installation of a new central 
communications system, which was identified as a key need to properly respond to future emergencies. In 
addition, as a process to analyze and assess the operation, a mid-term lessons learned workshop was held as 
well as an external evaluation of the operation, which also included a final lessons learned workshop. 
 
As per the financial report attached this operation closed with a balance of 8,243 Swiss francs. The International 
Federation seeks approval from its donors to reallocate this balance to support operational costs of  Disaster & 
Crisis Response and Early Recovery department. Partners/donors who have any question in regard to this 
balance, please contact any relationship management focal point in the contact details within 30 days of 
publication of this final report, then the reallocation will be processed as indicated. 
 
 
Lessons Learned 
 
The National Society held a mid-term lessons learned workshop with support from the appeal, which had the 
participation of various chapter representatives at the national level. While analyzing the process, timely response 
to affected populations, participation and commitment of volunteers, good media and donor management, the 
National Society's good image, and external inter-institutional coordination were highlighted as strengths.  
 
On the other hand, the need to strengthen administrative processes in the event of a disaster, greater 
dissemination of the National Response Plan, strengthening the capacity of volunteers in terms of training and 
equipment, and improving radio communication coverage were seen as aspects that needed to be improved.  
These issues were addressed during the continuation of the operation. 
 
At the end of the Emergency Appeal for Tropical Depression 12-E, an evaluation of the operation was conducted 
by a consultant external to the Red Cross and Red Crescent movement.  This process included a lessons learned 
workshop to supplement the assessment information, after the end of the operation. Within the main conclusions 
we find the following:  
 

 The appeal intervention was highly relevant given how severely Tropical Depression 12-E affected El 
Salvador - one million people affected according to official data from Salvadoran authorities. 

 The Action Plan was completed, fulfilling all activities contained therein. 

 In general terms, the quantity and quality of services provided and goods delivered is satisfactory and have 
had great acceptance among the beneficiary population, who are appreciative and recognize the 
humanitarian work of the institution. 

 SRC properly managed information to media and donors, positioning institutional efforts at the national level 
and the emergency at the global level, which made it possible for the IFRC appeal to raise funds. 

 SRC's level of coordination with external actors was assessed as very positive. 

 SRC has had a good level of inter-institutional coordination, not only within the Red Cross movement and 
with Civil Protection and municipal authorities, but with many other institutions, such as the United Nations. 

 
Financial situation: At the publication of the interim final report, the appeal coverage stands at 92 per cent, with 
contributions totalling 1,076,053 Swiss francs.  The IFRC is thankful to the following Partner National Societies 
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and governments for their kind support to the Appeal: the American Red Cross, the Australian Red Cross, the 
British Red Cross, the Canadian Red Cross Society, the Red Cross Society of China, Hong Kong branch, the 
Italian Government Bilateral Emergency Fund, the Japanese Red Cross Society, the Monaco Red Cross, the 
Netherlands Red Cross, OPEC fund for International Development, the Swedish Red Cross and Swedish 
government, Red Crescent Society of the United Arab Emirates,  as well as private donors. 

 
The situation 
 
On October 14, 2011, the Government of El Salvador declared a State of Emergency due to the impact caused 
by Tropical Depression 12-E. The weather system dropped approximately 1,500 mm of rain in less than a week, 
surpassing levels experienced during Hurricane Mitch. These heavy rains, which started in September, caused 
132 rivers to overflow, 1,303 landslides, 11 floods, 18 cases of subsidence and 29 erosion gullies. This 
emergency situation forced 59,854 people in more than 160 communities to evacuate their homes, many seeking 
refuge in 640 collective centers.  According to the National Directorate of Civil Protection, 35 people were 
confirmed dead and 21 people injured. 

 
According to final reports by the National Directorate of Civil Protection, vital lifelines were affected and damaged: 
94 streets were affected and 1 destroyed; 44 highways and 49 roads suffered damage; and 27 bridges were 
damaged and 8 destroyed.  On the other hand, 113 communities were left isolated, 41 communities were left 
without drinking water and 45 communities were left without electric power. In terms of housing, 328 homes were 
destroyed, 1,209 were damaged and 18,562 were flooded; 690 schools and 201 health centers also suffered 
damages. The Secretariat for Vulnerability Issues reported that in terms of population, the most affected 
departments were La Libertad, San Vicente, La Paz, Sonsonate and Usulután. 
 
Depression 12-E also caused losses at the production level, damaging 3,802 "manzanas"

1
 of basic grain 

plantations (mainly maize, beans, sorghum and rice), 207 "manzanas" of orchards, 179 "manzanas" of coffee, 130 
"manzanas" of vegetables; 75 "manzanas" of sugar cane; and 78 "manzanas" of poultry production. 
 
The study conducted by the Economic Commission for Latin America and the Caribbean (ECLAC) on the impact 
of Tropical Depression 12-E found that El Salvador was the most affected country in Central America, with 
estimated damages of around US$ 902,300,127, representing 46% of economic losses in the region. The most 
affected sectors were agriculture, housing, trade, health, education, transport, communications, water and 
sanitation. According to ECLAC, Tropical Depression 12-E affected around 2 million and a half people in Central 
America, of which 54.79% corresponds to El Salvador, with an affected population of 1,424,091 people. 
 
Coordination and partnerships 
 
Since the beginning of the disaster, the General Directorate for Civil Protection, along with government agencies, 
led response and coordination efforts at the Emergency Operations Center, activating Sectoral Technical 
Committees for Logistics, Shelter, Health, Water and Sanitation, which worked to plan and implement response 
actions. In view of the national emergency declared, the Government created a National Rehabilitation and 
Reconstruction Committee to design the strategy to repair the damage. 
 
International cooperation, in coordination with the Civil Protection System and international agencies specializing 
in the field, provided technical support to the sectorial committees - FAO for agriculture; UNICEF for education 
and protection; WFP for food and logistics; PAHO for water, sanitation and health; and the IFRC for housing. The 
United Nations activated its Central Emergency Response Fund (CERF) and made an international appeal 
(FLASH APPEAL), raising $7,287,129.00.  
 
The National Society participated actively in permanent coordination with the Civil Protection System and its 
sectorial committees, as well as with humanitarian agencies in the country. 
 
Technical assistance and support was provided to National Society activities from the IFRC's Americas Zone 
Office, including the Pan American Disaster Response Unit (PADRU). A Disaster Management delegate from 

                                                 
1
 Translator’s note: 1 “manzana” = 1.74 acres 
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PADRU was deployed during the response phase to support the National Society in its Action Plan. Also, with 
support from the Canadian Red Cross, two members of the Regional Intervention Team (RIT) were deployed to 
support the implementation of the appeal and support the National Society for 4 months.  
 
Participating National Societies (PNS), such as the American Red Cross, Spanish Red Cross, Swiss Red Cross, 
Luxembourg Red Cross, Korean Red Cross, Canadian Red Cross and the Finnish Red Cross, provided support to 
the Salvadoran Red Cross' Action Plan. In addition, private companies like Hyundai and KIA helped fund 
operations and provided food parcels, respectively. 
 
Shelter Cluster  
 
By request of the United Nations system, IFRC activated coordination of the Shelter Cluster, deploying 2 
delegates to coordinate and manage information in the country. A delegate from UN Habitat joined the team. The 
organizations who worked in the emergency phase were the Salvadoran Red Cross, the Civil Protection Office, 
Habitat for Humanity - El Salvador, IOM, Save the Children, the United Nations Development Program (UNDP), 
and World Vision. During recovery, the coordination team worked with the Vice Ministry of Housing and Urban 
Development, CHF International, Habitat for Humanity - El Salvador, IOM, Plan International, World Vision and the 
United Nations Human Settlements Program (UN-Habitat). 
 
Efforts were conducted from the Shelter Cluster through 5 working groups to address the following lines of action: 
advice on repair and reconstruction methods ("better reconstruction"), traditional construction techniques, capacity 
building, livelihoods and income generation, legal assistance for land ownership, financial advice for micro-credits 
and loans, and construction.  
 
IFRC support, in collaboration with UN HABITAT, started on October 28 for a period of one month; however,     
the Vice Ministry of Housing requested an extension to December 2011. Information on the assessment,         
technical documents and final report can be found at the Shelter Cluster web site at: 
https://www.sheltercluster.org/Americas/ElSalvador/ElSalvadorFloods2011/Pages/default.aspx . 
 
Support for Shelter Cluster coordination was provided through funding with a budget separate from the emergency 
appeal. Financing for the mission is supported by Shelter Cluster partners. 
 
 

Red Cross and Red Crescent action 
 
Overview 
During the emergency phase of the operation conducted by the National Society, 10,995 affected families were 
assisted (46,490 people), receiving 14,313 blankets, 4,417 mattresses, 4,543 food parcels, 4,200 jerrycans, 3,225 
water filters, 3,233 hygiene kits and 1,600 mosquito nets. Another priority of the National Society has been 
providing psychosocial support to affected families and to Red Cross members involved in emergency response 
operations, reaching a total of 950 people. In addition, 200 water wells affected by the emergency were cleaned 
and rehabilitated through a micro-project, 
 
In close coordination with the Ministry 
of Education, the National Society 
renovated 8 educational centers that 
are used as temporary shelters during 
emergency situations. Livelihood 
recovery efforts have made it possible 
to provide assistance to 375 families, 
which were selected to receive 
agricultural supplies and are currently 
receiving technical assistance for soil 
conservation and production of organic 
fertilizers and pesticides.  
 
In addition, the National Society was 
strengthened with first response 
equipment, improvements in their 
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communications system and with the procurement of 2 vehicles for the operation. As a process to analyze and 
assess the operation, a mid-term lessons learned workshop was held as well as an external evaluation of the 
operation. 
 
The execution of this operation involved an increased level of support from the staff of the IFRC PADRU unit and 
other Americas Zone Office focal points that worked together with the Salvadoran Red Cross offering specific 
technical advice and operational monitoring, including coordination, reporting and finance. 
 
 

Achievements against outcomes  
 

Relief distributions (food and basic non-food items)  

Outcome: The immediate needs of 2,000 families living in collective centers are met through the 

distribution of relief items. 

Outputs  Activities planned 

2,000 families living in 
collective centers will receive 
blankets, mats/mattresses, 
food parcels. 

 Develop beneficiary targeting strategy and registration system to 
deliver intended assistance in the collective centers. 

 Identify priority families. 

 Develop a distribution plan. 

 Procure and distribute relief items (blankets and mats) and food 
parcels in collective centers. 

 Replenish relief items distributed. 

 Monitor the relief activities and provide reporting on distributions. 

 
Impact: The Salvadoran Red Cross provided humanitarian aid - first response items - to 10,995 families (46,490 
people) affected by Tropical Depression 12-E, with contributions and support from IFRC, Participating National 
Societies and private businesses. Through the efficient use of resources by the National Society, the IFRC’s 
emergency appeal contributed directly to assisting 3,280 families (14,986 people) with their immediate needs, 
164% of the original target.   
 

Partners No. of families 
 No. of 
people 

Blankets Mattresses 
Food 

parcels 
Mosquito 

nets 

Salvadorian Red Cross 1,477 5,706 4,686 653 25 - 

Spanish Red Cross 3,263 13,260 2,500 1,000 1,802 - 

American Red Cross 800 3,777 - - - 1,600 

KIA 291 1,231 - - 291 - 

IFRC 3,280 14,986 5,497
2
 1,446  2,000 - 

Swiss Red Cross 1,318 5,146 1,630 1,318 - - 

Luxemburg Red Cross 566 2,384 - - 425 - 

TOTAL 10,995 46,490 14,313 4,417 4,543 1,600 

Volunteers supported the process for selecting beneficiary families 
by conducting field work and surveys with Community Development 
Associations (Asociaciones de Desarrollo Comunitario, ADESCO), 
Municipal Civil Protection Committees and community leaders.  The 
following selection criteria were established: 

 Families affected during Tropical Depression 12-E. 

 Families that had lost crops due to flooding 

 Elderly people 

 Pregnant women 

 Families with disabled members 

 Single mothers 

                                                 
2
 This figure is pending final verification, which will be included in the final report. 
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Food being distributed to families who lost their 

agricultural production. Source: Salvadoran 

Red Cross 

                                                                                                           
At the end of the operation the total distribution of mattresses and 
blankets varied from what was initially expected. The rationale 
behind this is that during the first weeks after the emergency 
families in collective centres were targeted to receive both mattresses and blankets, however in the next phase of 
the operation assessments identified a need for blankets only, and the National Society proceeded accordingly. 
 
The National Society distributed 1,200 food parcels in seven municipalities in the departments of San Vicente, La 
Paz, Usulután, Ahuachapán and La Libertad; this amount is included in the 2,000 food parcels reported in the 
table above. These parcels were received by 1,200 families (5,660 people) that lost their crops during the storm 
and were finding it difficult to recover their agricultural production. It is worth mentioning that part of the country 
experienced a drought during the months of June and July, so for many families, this meant having to lose - once 
again - the crops that they were trying to recover. This is why most of the families receiving this additional food 
aid came from drought-affected regions, mainly from the Department of Usulután. 

 

Department Municipality Canton Community No. of food 
parcels 

San Vicente San Vicente 
 

Obrajuelo Lempa 
 

La Quesera 30 

El Guarumo 23 

Casas Viejas 37 

San Francisco Chamoco San Francisco 
Chamoco 

48 

El Rebelde Los Jobos 59 

La Paz Zacatecoluca San Marcos de La Cruz San Marcos de la 
Cruz 

162 

Usulután Puerto El Triunfo 
 

Isla El Espiritu Santo El Jobal 246 

El Tular El Tular 48 

Madresal Madresal 154 

El Tercio El Tercio 159 

Puesto El Triunfo Los Gutierres 85 

San Dionisio Playa Hermosa Playa Hermosa 44 

Ahuachapán San Francisco 
Menendez 

Cara Sucia, Génesis Cara Sucia, Génesis 68 

Jujutla Barra Santiago, El 
Cajete, La Chacra, El 
Embarcaderos 

Barra Santiago, El 
Cajete, La Chacra, El 
Embarcaderos 

28 

La Libertad San José 
Villanueva 

Santa María Santa María 9 

Total: 1,200 

 
 
The remaining 800 food parcels were distributed on the period between 12 December 2011 to 25 January 2012, 
as described in the Operations Update nº 2, reaching families in the departments of Sonsonate, San Salvador, 
La Libertad that were severely affected during the first months after the disaster. 
 
The contents of the food parcels are as follows: 
 

Food Parcels 

 Item Quantity (in pounds) 

Rice 30 

Sugar 10 

Corn flour 30 

http://adore.ifrc.org/Download.aspx?FileId=23024
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Incaparina
3
 22 

Salt 2 

Beans 30 

Oil 1 gallon 

 
  

Emergency health and care 

Outcome:  the health risks in the emergency affected population are reduced in the medium and long 
term through a strategy based on community health promotion  

Outputs  Activities planned 

 

Community-based disease 

prevention and health 

promotion is provided to  2,000 

families (10,000 people)  

 
 
 
 
 
 
Affected population have 
access to first aid services. 

 
 
 
Selected affected groups and 
communities receive 
psychosocial support to 
increase their resilience and 
coping mechanisms. 
 
 
The capacity of the volunteers 
to respond to health needs is 
strengthened. 

 Ensure the development and maintenance of inter-institutional 

coordination. 

 Assess the health situation within the affected population in 

coordination with the established national mechanism. 

 Train health National Intervention Teams through the Epidemic Control 

for Volunteers (ECV) tool kit. 

 Implement educational activities to prevent health risks at the 

community level. 

 Conduct vector control activities to targeted affected groups in 

communities.  

 

 Provide first aid care to the affected population 

 Review and update inventories of equipment and medical supplies. 

 

 

 Train SRCS volunteers in community based psychosocial support and 

psychological first aid. 

 Provide psychosocial support to targeted affected groups in 

communities, collective centers and to SRCS volunteers. 

 

 

 Conduct community-based health first aid training for volunteers 

(CBHFA). 

 Implement educational activities at the community level to promote 

behavioural change related to health care. 

 Monitor, evaluate and provide reporting on activities. 

 
Impact:  
The Salvadoran Red Cross built the capacity of 1,013 families in health and hygiene promotion and disease 
prevention through training and community information campaigns. During the implementation of the Emergency 
Appeal, the intervention objective was revised based on assessments and needs, adjusting the goal to 1,000 
families.

4
 To develop these activities, 25 volunteers from 12 National Society chapters were trained with support 

from two Honduran Red Cross facilitators. This training helped bring the intervention to the following communities: 
 

Community Municipality No. of families 
reached 

Hacienda  Astoria  
 
 
 

San  Pedro  Masahuat 

58 

Santa  María  el  Coyol 64 

San  Carlos  I 17 

EL  Castaño 77 

LA  Tequera 36 

Las  Moras 71 

El  Porvenir 65 

                                                 
3
 A protein-rich dietary supplement 

4
 As a result to this target adjustment, the National Society expended less than what was originally planned for workshops and 

trainings. 



 8 

San  Felipe 68 

El  Achiotal 88 

Triunfos  de  la  Paz 51 

El  Buen  Samaritano  1 105 

 
San  José  de  Luna 

San Pedro Masahuat/San  
Luis  Talpa 

76 

El  Bordillo/El  Llano San  Luis  la  Herradura 114 

El   Cementerio/El  Llano 123 

TOTAL 1,013 

 
During the first response phase, the National Society provided first aid care to 201 people injured by landslides, 
traffic accidents and hypothermia resulting from Tropical Depression 12-E. Health care campaigns were then 
conducted with mobile clinics with support from private businesses. Clinic staff assisted and provided medication 
for respiratory, gastrointestinal and skin diseases; 3,045 people have received assistance in the departments of 
La Libertad, Usulután, San Miguel, La Unión, Morazán and San Ana.  
 
To ensure the communities' capacity to respond to disasters, the National Society trained 300 families in first aid 
in San Jose and Chilam in the Department of La Libertad, through activities within the Latin American Risk 
Reduction Activities project of the American Red Cross. In addition, 54 volunteers distributed first-aid kits and 
visited households to provide information on their use. 

 
During the first weeks of the emergency, the National Society provided psychosocial support to 437 volunteers 
involved in the response and provided recreational activities to 513 children living in shelters with their families in 
order to reduce the risk of stress. 

 
 

Collective Centre No. of children 
reached 

Centro Escolar Católico San Antonio 
Atheos La Libertad 

220 

El Polvorín (from communities of  
Minerva, Nicaragua 2 and 3)  

61 

Centro Escolar República Federal 
Centroamericana, Jiquilisco, 
Usulután. 
 

65 

Iglesia de Dios Mundial, Col. Parada 
# 2 Jiquilisco, Usulután. 

59 

Iglesia Remanente, Jiquilisco, 
Usulután 

53 

Auditórium Ricardo Chávez, Cantón 
San Nicolás Lempa, Tecoluca   

55 

Total  513 

 
 
The National Society trained community leaders, members of affected families, community civil protection system 
members and ADESCOS in psychological first aid, crisis management, and stress management. The intervention 
made it possible to assist 1,126 families through this strategy. This action, facilitated by the Salvadoran Red 
Cross, also served to strengthen civil protection community councils and build their capacities for future 
emergencies. 

 
 

Community Municipality Families reached 

Hacienda  Astoria  
 
 
 

San  Pedro  Masahuat 

30 

Santa  María  el  Coyol 96 

EL  Castaño 29 

LA  Tequera 43 

Las  Moras 91 

El  Porvenir 155 



 9 

San  Felipe 68 

El  Achiotal 78 

Triunfos  de  la  Paz 60 

El  Buen  Samaritano  1 106 

Villa  Palestina 17 

Las  Hojas 17 

 
San  José  de  Luna 

San Pedro Masahuat/San  Luis  
Talpa 

 
120 

El  Bordillo/El  Llano San  Luis  la  Herradura 119 

El   Cementerio/El  Llano 97 

TOTAL 1,126 

 
 

Water, sanitation and hygiene promotion  

Outcome: The risk of waterborne and water related diseases is reduced through the provision of safe 

water, adequate sanitation as well as hygiene promotion within the population affected by Tropical 

Depression E-12. 

Outputs  Activities planned 

Access to safe water is 
provided to 2,000 families as 
damaged systems are 
restored. 
 
2,000 families receive hygiene 
kits.  
 
2,000 families are reached 
through hygiene promotion 
and sanitation activities. 
 
5 communities are benefited 
with micro-projects to 
rehabilitate water and 
sanitation infrastructures. 

 Assess the existing coverage of water supply and select the most 

vulnerable families in coordination with the established national 

mechanism. 

 Distribute safe water to families in collective centers (through water 

trucking and/or water filters). 

 Clean 200 wells and establish community water well committees.  

 Support well management activities and training at the community 

level.  

 Distribute hygiene kits and water filters. 

 Review and update educational materials on safe water, sanitation 

and hygiene promotion. 

 Complete micro-projects to repair community water and sanitation 

infrastructures. 

 Conduct sanitation and hygiene promotion campaigns. 

 Print and distribute educational materials. 

 Support the cleaning of living spaces. 

 Conduct monitoring and evaluation of activities. 

 
Impact: Contamination of water sources was a major concern in the wake of Tropical Depression 12-E, as well as 
reducing the risk of water-borne diseases. In response, the National Society, along with other agencies, installed 
safe water tanks in the departments of Ahuachapán, Usulután and La Paz. These tanks made it possible to 
provide 10,000 litres of safe water per day, reaching 2,000 families (10,000 people).  The distribution was 
conducted through two water trucks that operated for 15 days during October 2011. 
 
The strategy of distribution of safe water through treatment plants 
and tanks was complemented with the distribution of water filters that 
could have a longer-term humanitarian impact with lower 
environmental impact

5
. This activity benefited 2,000 families who 

were getting their water from artisan wells that were affected by the 
Tropical Depression 12-E. The selection of communities was 
conducted in coordination with each Mayor's staff and local 
Communal Civil Protection Committees and ADESCOs.  
 
The following criteria were taken into account when selecting the 
families: 

 Community affected by TD 12-E. 

                                                 
5
 This operation was selected as one of two case studies on the environmental impact (carbon footprint) of Red 

Cross humanitarian response.   

Volunteers providing talks on how to 
assemble, use and maintain water filters; 
Source: Salvadoran Red Cross. 
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 Wells are less than 3 meters from latrines or downhill from latrines. 

 Well water had pH levels over 7.5. 

 The degree of water contamination. 

 

Department Municipality Canton Community No. of 
families 

San Vicente San Vicente Obrajuelo Lempa La Quesera 125 

El Guarumo 23 

Casas Viejas 37 

San Francisco 
Chamoco 

San Francisco 
Chamoco 

48 

El Rebelde Los Jobos 59 

Sub Total: 292 

La Paz Zacatecoluca San Marcos de La 
Cruz 

San Marcos de la 
Cruz 

162 

Sub Total: 162 

Usulután Puerto El Triunfo Isla El Espíritu 
Santo 

El Jobal 311 

El Tular El Tular 51 

Los Gutiérrez Los Gutiérrez 85 

Madresal Madresal 154 

El Tercio El Tercio 162 

Lot. El Sitio  Lot. El Sitio 44 

San Dionisio Playa Hermosa Playa Hermosa 128 

Sub Total: 935 

Ahuachapán San Francisco 
Menéndez 

Garita Palmera Brisas del Mar 98 

La Hachadura El Guayabo 39 

Rancho San 
Marcos 

86 

Las Salinas 45 

Santa Teresa 28 

El Palmo 71 

San Marcos 66 

Cara Sucia Génesis 68 

San Francisco 
Menéndez 

Cara Sucia Nuevo Amanecer 14 

Jujutla El Tacachol El Carmen 8 

Barra De Santiago El Cajete 3 

Ahuachapío Ahuachapío 10 

La Barra de 
Santiago 

La Barra de 
Santiago 

36 

La Barra de 
Santiago 

La Chácara 11 

Guayapa Abajo El Embarcadero 6 

Barra De Santiago El Limón 22 

Sub Total: 611 

Total 2,000 

 
During the response phase, the National Society with support from PNS and the IFRC, distributed a total 3,233 
hygiene kits, 3,225 water filters and 4,200 Jerrycans. The emergency appeal made it possible to contribute 1,600 
hygiene kits, of which 50% were from pre-positioned supplies the IFRC had in stock, and the remaining 800 
hygiene kits were donated by the American Red Cross in response to the IFRC appeal. As kits were distributed 
based on real needs, a lower number was distributed that originally estimated. Distribution was accompanied by 
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hygiene promotion campaigns conducted by volunteers during 30-minute sessions.  Trainings included topics 
such as personal hygiene, safe water storage, and proper use of the delivered hygiene kits. 

 
Partners Hygiene 

kits 
Water 
filters 

Jerry 
cans 

Salvadorian RC 132 - - 

Spanish RC 500 800 2,600 

American RC - - 1,600 

IFRC 1,600 2,000 - 

Swiss RC 1,001 - - 

Luxemburg RC - 425 - 

TOTAL 3,233 3,225 4,200 

 
 
In addition, during the first months of the emergency, the Salvadoran Red Cross ensured a comprehensive 
approach to WASH activities through the implementation of a hygiene and sanitation promotion campaign. In this 
regard, at the moment of relief distribution, volunteers carried out a 30 minute session providing information on 
personal hygiene and safe storage of water, using the items included in the hygiene kit and printed educational 
materials as reference. This activity was completed in coordination with the office of Civil Protection, municipal 
authorities and community leaders. 
 
Community micro-projects were implemented to clean and rehabilitate wells for 200 families in 8 communities in 
the municipality of San Pedro Masahuat in the Department of La Paz, surpassing the original target of 5 
communities. The selection was based on a joint assessment between municipal authorities, civil protection 
officials, the local community organization for community development (Community Development Associations, 
ADESCO) and the National Society. In addition, the appeal allowed building the capacities of community water 
councils (integrated exclusively by community members) to provide maintenance to water wells. 
 
The following criteria were used to select beneficiaries: 
 

 Degree of damage from TD 12-E. 

 Reliance on wells for water supply 

 Socio-economic level of affected families. 

 Level of water contamination. 

 Support received from the government or other humanitarian organizations 

Department Municipality Community N° of 
wells 

LA PAZ SAN PEDRO MASAHUAT San José Luna 71 

Santa María el Coyol 33 

El Porvenir 10 

Las Moras 6 

San Felipe 50 

Hacienda Astoria 10 

La Tequera 10 

El Castaño 10 

Total   200 

 
Further details about well-cleaning activities and community support can be found in the previous operation 
updates (by clicking in the following links: Operation Update nº 3 and Operation Update nº4). 
 
 

Shelter 

Outcome: The immediate shelter and settlement needs of the target population are met in the most 

http://adore.ifrc.org/Download.aspx?FileId=29455
http://adore.ifrc.org/Download.aspx?FileId=37153
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affected municipalities. 

Outputs  Activities planned 

Basic rehabilitation of 10 
collective centers is carried 
out 
 
 
10 community trainings on 
house rehabilitation are 
completed. 

 Coordinate with local authorities and community leaders to assess 
shelter needs and preferred assistance to be provided, as well as to 
select the beneficiary families and identify priority collective centers 
to be rehabilitated. 

 Promote increased awareness and understanding of safe shelter. 

 Conduct shelter reinforcement trainings. 

 Identify and enable the provision of means to improve living 
conditions in collective centers.  

 Provide technical assistance to most vulnerable households. 
 

 
                                                                                                                                                                                                                           
Impact:  Tropical Depression 12-E caused great damage to road infrastructure: bridges damaged and/or 
collapsed, homes damaged and at risk, schools and health facilities damaged. Schools were damaged by floods 
and many of them were used as emergency shelters.  It became apparent that not only families would be needing 
support to repair and return to their homes - the Government would also be facing the enormous task of 
rehabilitating schools for future use. The National Society, therefore, focused its attention on rehabilitating schools 
used as collective centers and in training the communities for their management.  
 
Schools were selected - based on a prior diagnosis of schools that were severely damaged as a result of the 
Tropical Depression 12-E depression - with support from the Ministry of Education. Using field evaluations and 
surveys with municipal and civil protection authorities, eight schools (scaled down from ten after the budget 
revision) were selected based on the following criteria: 
 

 School damaged by Tropical Depression 12-E. 

 School used as a collective center during Tropical Depression 12-E. 

 School located in most vulnerable communities (coastal areas) and frequently used as a collective center.  

 School does not meet minimum standards for future use as a collective center. 
 
Contributions from the international appeal were used to improve conditions so once used as collective centers 
again, they will have improved security conditions in kitchens, canteens and bathrooms, as well as more 
ventilated, leak-free areas.  They will also have a better supply of drinking water, aiming to improve conditions for 
communities seeking shelter during disasters. In addition, rehabilitation and construction generated employment 
for 5 to 7 people per community and 745 parents had their capacity built in first aid and were given basic induction 
in shelter management according to Sphere Project standards. 

 
Department Municipality Name of school Rehabilitated and 

Reconstructed Structures 
Student 

Population 

Sonsonate                               Santa Isabel 
Ishuatán 

Centro escolar Caserío 
buena vista, cantón Las 
Piedras 

Construction of eating area, 
kitchen and showers 

230 

Ahuachapán San Francisco 
Menéndez 

Centro escolar José 
Antonio Salaverría 

School renovation and repair 947 

La Libertad                              Tamanique Centro escolar El 
Izcanal 

Construction of eating area, 
kitchen, showers and two 
retaining walls 

101 

La Paz                                   San Luis La 
Herradura 

Centro escolar  Caserío  
El Salamar, cantón San 
Sebastián el Chingo. 

School perimeter fence 81 

San Pedro 
Masahuat 

Centro escolar 
"Profesora María 
Olimpia Escobar De 
Sibrián" 

Construction of eating area, 
kitchen, showers and bathrooms 

535 

Centro escolar Caserío 
Divina Providencia 

Construction of eating area, 
wash area  roof and perimeter 
fence 

353 
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Usulután                                 
                               

Jiquilisco Centro Escolar Caserío 
Hacienda Chaguantique, 
Cantón Cabos Negros 

Renovation of auditorium and 
roof; construction of perimeter 
fence and showers 

108 

Concepción 
Batres 

Centro escolar Caserío 
El Centro, cantón La 
Anchila 

Construction of food storage 
area, perimeter fence and 
bathrooms for children 

309 

TOTAL    2,664 

 
 

Livelihoods 

Outcome: Contribute to the early recovery of 250 families who have lost their livelihoods as a result of 

the floods. 

Outputs  Activities planned 

250 families receive technical 
and material support to 
recover their agricultural 
production and/or fishing 
activities. 
 

 Research and develop a technical assessment and intervention 
strategy. 

 Establish mutual collaboration agreements with national institutions 
(agricultural associations, cooperatives and/or NGOs). 

 Provide technical support. 

 Distribute kits or cash-transfer / vouchers for agricultural and/or 
fishing endeavours. 

 Conduct monitoring and evaluation activities. 

 
Impact: 
Tropical Depression 12-E had a severe impact on agricultural crops, affecting families that had depended on them 
for their daily dietary needs, situation that worsened poverty in the area. In order to contribute to the affected 
families' recovery, the National Society, in coordination with community leaders, municipal authorities, health 
promoters and local civil protection representatives, led evaluation and selection of 275 families during the first 
stage; 50 more families from the Department of Usulután were selected who had been affected by drought, for a 
total of 325 families assisted with the recovery of their livelihoods. This increase in to the originally planned 
number of families was possible as further assessments proved that the fishing endeavours were not a critical 
need, meanwhile the agriculture support was essential. 
 
 The following criteria were used to select families: 
 

 Families affected by TD-12 E 

 Households headed by single mothers 

 Families with pregnant women 

 Families with disabled children 

 Families living in conditions of extreme poverty and that need to lease land to plant their crops. 

 Households headed by older adults and living in conditions of extreme poverty 
 
 

Department Municipality Community No. of 
families 

Ahuachapán San Francisco Menéndez El Chino 11 

Agua Fría 25 

El Guayabo 10 

La Veranera 7 

El Amatal 22 

Las Salinas 10 

Tamasha 19 

El Golondrino 21 

Brisas De La Ceiba 24 
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19 de Septiembre 1 

Usulután El Triunfo Chaguantique 38 

El Sitio 13 

El Chile 3 

Ceiba Doblada 25 

Corral De Mulas I 13 

Corral De Mulas II 6 

El Icaco 13 

El Tular 14 

Jiquilisco El Ángel 9 

El Marrillo 2 7 

Montemar 6 

San Martin 1 

Zamorano 3 

Los Calix 3 

Presidio Liberado 4 

Nuevo Amanece 5 

Limonera 1 

Cedro 3 

Sisiguayo 2 

Ciudad Romero 1 

El Convento 3 

La Casona 2 

  Total 325 

 
The National Society distributed agricultural kits containing the following: 
 

N° Item Quantity 

1 Corn seed HB83 22 kg 

2 Red bean seed 80 lbs 

3  Fertilizer 3/15 200 lbs 

4 Fertlizer 16/20/0 200 lbs 

5 Herbicide 1 l 

6 Insecticide (Cogollero worm 
control) 

250 ml 

7  Bean seed inoculants 84 g 

8 Rubber boots 1 pair 

9 Round point shovel 1 

10 Pickaxe  4.5 lbs 1 

11 Curved machete 1 

12 Mattock 2 lbs. 1 

13 Digging stick  1 

 
In addition, the National Society conducted workshops in 9 communities on the following topics: 
 

 Production of organic pesticides 

 Production of organic fertilizer 

 Soil conservation techniques 
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Representatives from 150 families (97 men and 74 women) benefited from this technical support. During 
training, community leaders were involved in planning and organizing field visits to their communities. During 
the training, the National Society volunteers and municipal technicians established three "stations" each 
covering one of the learning topics (pesticides, fertilizers and soil conservation) and with participants moving 
from one station to the other.  
 

 
Community No. of people reached 

Men Women 

Leaders from all communities 
Ahuachapán 

13 10 

Leaders from all communities 
in Usulután 

8 6 

El Golondrino 4 15 

Agua Fría 21 5 

Brisas de la Ceiba 14 6 

Tamasha 12 3 

La Veranera 8 4 

Las Salinas 13 6 

El Chino 4 19 

Total 97 74 

 
 
 

Logistics  

Outcome: The local logistics capacity of the Salvadoran Red Cross Society to respond is strengthened 
with technical support for procurement and distribution. 

Outputs  Activities planned 

Enhanced logistics capacity is 
achieved and technical 
support facilitates the 
procurement and distribution 
of relief items. 

 Purchase of non-food items by the Regional Logistics Unit (RLU). 

 Technical approval for local procurements as per rules and regulations. 

 Procure transport services (light vehicle) through the RLU transport 
network. 

 Deploy a logistics IFRC staff member to support warehouse 
management. 

 Maintain the level of stock in El Salvador sub-regional warehouse to 
meet required demand from the National Society. 

 Replenishment of IFRC stock to sub-regional warehouse to support 
regional requirements from the Salvadoran Red Cross Society and 
Partner National Societies.  

 
Impact 
Through the regional system, the RLU has strengthened the capacity of the National Society to procure and 
distribute relief items by mobilizing resources through its Regional Warehouse in Panama and Sub Regional 
Warehouse in El Salvador, also providing logistics services to PNS. Technical staff from the RLU was deployed to 
El Salvador to provide support to the Sub-regional Warehouse. The RLU mobilized relief items to support the 
international appeal as well as PNS projects for Salvadoran Red Cross TD 12-E operations. These items are 
described in the table below: 
 
 

Item Description Quantity 

Blankets Light Thermal 7,000 

Hygiene Kit  4,000 

Jerrycan foldable, 10 Ltr, food grade plastic, screw 
cap 

1,600 

Kitchen Set (Family of 5 persons, type A)  3,550 

Mosquito Net (Rectangular ,160x180x150cm)  400 
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Tarpaulins, woven plastic, 4 x 6 m, white/white, 
piece  

3,000 

water filters 2,000 

 
 
 

Capacity of the National Society 

Outcome: The capacity of the SRCS to support search, rescue, first aid care, and relief activities as well 

as evacuations in flooded and at-risk areas is strengthened. 

Outputs  Activities planned 

At least 100 volunteers have 
the equipment necessary to 
safely support evacuations.  
 
 
People living in high-risk 
areas are evacuated to safer 
locations by the SRCS in 
coordination with different 
humanitarian actors.  
 

 Provide equipment (20 first aid kits and 100 personal protection kits) 
to volunteers. 

 Mobilize SRCS volunteers, rescue workers and lifeguards to the 
affected areas. 

 Conduct search and rescue activities in coordination with the Civil 
Protection System authorities. 

 Monitor the population at risk at the national level focusing on possible 
landslides and rising river levels. 

 Mobilize evacuees to collective centers. 

 Provide logistic support to field activities (vehicles, motor boats, radio 
equipment and rescue material). 

 Provide SPHERE training. 

 Carry out a participatory evaluation at the end of the operation. 

 Monitoring and reporting of activities. 

 
For the first response, support was provided in terms of maintenance and fuel to implement activities for search, 
rescue and evacuation of victims of Tropical Depression 12-E. These actions were carried out in coordination with 
and by request of the Civil Protection System. The Salvadoran Red Cross assisted with relief actions, preventively 
evacuating 15,100 people in La Libertad, Usulutan, San Vicente, Ahuachapán, Sonsonate, La Paz, San Salvador 
and Cuscatlán. In addition, volunteers specializing in water rescue assisted about 3,000 people. 
 
The National Society distributed 20 first aid kits and 100 protection kits among the most affected chapters and 
procured pneumatic rescue tools. In addition, the operation contributed to procuring two 4x4 trucks to carry out 
relief operations, made it possible to renew water and sanitation equipment, and contributed to strengthening the 
radio communications systems by procuring a repeater, portable radio batteries and telephone switchboard.  
 
The National Society held a National Intervention Team (NIT) workshop supported by the Latin America Risk 
Reduction Activity (LARRA) project funded by the American Red Cross and International Appeal operations. The 
course was supported by the Disaster Preparedness Reference Center and included sessions on Sphere 
standards aimed at staff and volunteers in the following branches: San Salvador, Sonsonate, Chalatenango, La 
Libertad, San Vicente, Usulután and Cuscatlán. 

 
 

Communications – Advocacy and Public Information 

 
The Salvadoran Red Cross Society acquired photographic and video equipment to record activities. This made it 
easier for the National Society to have greater impact through the media; interviews and reports were broadcast 
on channel 21, channel 12, National Television, and newspapers such as El Mas. The Salvadoran Red Cross 
produced a sample of photos and humanitarian stories on TD 12-E. The equipment procured has further served 
the National Society in developing communication materials for the its projects and operations such as the latest 
DREF operation for Dengue. 
 
Some media and institutional articles published about the operation are available at: 

 
 IFRC Media: El Salvador 

   

 Periódico Equlibrium – Cruz Roja entrega paquetes agrícolas 

http://www.ifrcmedia.org/assets/rss/slideshows/TDE12-1es/index.html
http://www.periodicoequilibrium.com/cruz-roja-entrega-paquetes-agricolas-a-victimas-de-la-12e/
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 La Página de El Salvador – Cruz Roja entrega ayuda humanitaria 
 

 El Salvador Noticias – Cruz Roja entrega paquetes de comida 
 

 Voces de El Salvador – Cruz Roja entrega paquetes alimenticios 

 

 

Contact information 
For further information specifically related to this operation, please contact: 

 In the Salvadoran Red Cross Society: Roy Venegas, disaster management and risk reduction 

national director; phone: +503 778.72238; email: roy.venegas@cruzrojasal.org.sv 

 IFRC country coordination office for Guatemala and El Salvador: Marissa Soberanis, 

country coordinator for Guatemala and El Salvador; email: marissa.soberanis@ifrc.org   

 IFRC Americas zone office in Panama, phone: +507 317.3050  

- Benoit Porte, disaster an crisis response and early recovery coordinator; email: 

benoit.porte@ifrc.org 

- Douglas Baquero, Americas Zone logistics coordinator; email: douglas.baquero@ifrc.org  

 In Geneva: Christine South, quality assurance senior officer; email: christine.south@ifrc.org  

For Resource Mobilization and Pledges: 

 In IFRC Zone: Sandra Lombardo, resource mobilization senior officer; email: 
sandra.lombardo@ifrc.org; phone: (507) 6673 2026.  

 



Click here 

1. Final financial report below 

2. Click here to return to the title page 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and 

Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Disaster Response in delivering assistance to the 

most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

http://www.lapagina.com.sv/nacionales/71246/2012/09/11/Cruz-Roja-entrega-ayuda-humanitaria-mas-de-325-familias-de-Usulutan
http://www.elsalvadornoticias.net/2012/10/14/cruz-roja-salvadorena-entrega-paquetes-alimenticios-a-240-familias/
http://voces.org.sv/2012/10/15/cruz-roja-salvadorena-entrega-paquetes-alimenticios-a-240-familias/
mailto:roy.venegas@cruzrojasal.org.sv
mailto:marissa.soberanis@ifrc.org
mailto:benoit.porte@ifrc.org
mailto:douglas.baquero@ifrc.org
mailto:pablo.medina@ifrc.org
mailto:sandra.lombardo@ifrc.org
http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/


 18 

3. Promote social inclusion and a culture of non-violence and peace. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 1,174,119 1,174,119

B. Opening Balance 0 0

Income
Cash contributions
Australian Red Cross (from Australian Government*) 425,443 425,443
British Red Cross 63,000 63,000
China Red Cross, Hong Kong branch 23,646 23,646
Italian Government Bilateral Emergency Fund 61,244 61,244
Japanese Red Cross Society 34,800 34,800
OPEC Fund For International Development 138,007 138,007
Red Crescent Society of the United Arab Emirates  9,262 9,262
Red Cross of Monaco                               6,187 6,187
Swedish Red Cross 6,573 6,573
Swedish Red Cross (from Swedish Government*) 98,594 98,594
The Canadian Red Cross Society 18,338 18,338
The Canadian Red Cross Society (from Canadian
Government*) 66,610 66,610

The Netherlands Red Cross (from Netherlands
Government*) 123,548 123,548

VERF/WHO Voluntary Emergency Relief 800 800
C1. Cash contributions 1,076,053 1,076,053

C. Total  Income  = SUM(C1..C4) 1,117,767 1,117,767

D. Total  Funding = B +C 1,117,767 1,117,767

* Funding source data based on information provided by the donor

Inkind Goods & Transport
American Red Cross 39,267 39,267
C2. Inkind Goods & Transport 39,267 39,267

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 0 0
C. Income 1,117,767 1,117,767
E. Expenditure -1,109,524 -1,109,524
F. Closing Balance = (B + C + E) 8,243 8,243

Other Income
Programme & Services Support Recover 2,447 2,447
C4. Other Income 2,447 2,447

Selected Parameters
Reporting Timeframe 2011/10-2013/1Programme MDRSV004
Budget Timeframe 2011/10-2013/1Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRSV004 - El Salvador - Tropical Depression TD12E
Timeframe: 17 Oct 11 to 31 Jan 13
Appeal Launch Date: 21 Oct 11

Final Report

Final Report Prepared on 28/Nov/2013 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,174,119 1,174,119
Relief items, Construction, Supplies
Construction - Facilities 94,502 84,310 84,310 10,192

Clothing & Textiles 41,401 44,524 44,524 -3,123

Food 142,203 138,784 138,784 3,419

Seeds & Plants 60,751 72,678 72,678 -11,927

Water, Sanitation & Hygiene 208,895 135,415 135,415 73,480

Medical & First Aid 1,800 3,096 3,096 -1,296

Teaching Materials 18,900 17,587 17,587 1,314

Utensils & Tools 31,501 8,387 8,387 23,113

Other Supplies & Services 54,001 54,001

Total Relief items, Construction, Supp 653,955 504,780 504,780 149,174

Land, vehicles & equipment
Vehicles 45,001 43,929 43,929 1,072

Computers & Telecom 19,800 31,196 31,196 -11,395

Others Machinery & Equipment 9,000 5,936 5,936 3,064

Total Land, vehicles & equipment 73,802 81,061 81,061 -7,260

Logistics, Transport & Storage
Storage 125 125 -125

Distribution & Monitoring 9,126 4,656 4,656 4,470

Transport & Vehicles Costs 31,783 33,178 33,178 -1,395

Logistics Services 4,420 4,864 4,864 -444

Total Logistics, Transport & Storage 45,329 42,823 42,823 2,506

Personnel
International Staff 74,197 109,688 109,688 -35,491

National Staff 15,930 25,978 25,978 -10,047

National Society Staff 32,718 70,083 70,083 -37,365

Volunteers 30,601 28,754 28,754 1,847

Other Staff Benefits 3,940 3,940 -3,940

Total Personnel 153,445 238,443 238,443 -84,997

Consultants & Professional Fees
Consultants 58,081 58,705 58,705 -624

Professional Fees 5,640 1,316 1,316 4,324

Total Consultants & Professional Fees 63,721 60,021 60,021 3,700

Workshops & Training
Workshops & Training 46,441 21,012 21,012 25,429

Total Workshops & Training 46,441 21,012 21,012 25,429

General Expenditure
Travel 14,311 14,398 14,398 -87

Information & Public Relations 2,250 10,807 10,807 -8,557

Office Costs 11,847 12,641 12,641 -794

Communications 3,271 3,093 3,093 178

Financial Charges 13,500 7,094 7,094 6,406

Other General Expenses 564 564

Shared Office and Services Costs 22,502 22,502 -22,502

Total General Expenditure 45,744 70,535 70,535 -24,791

Contributions & Transfers
Cash Transfers to 3rd Parties 20,022 20,000 20,000 22

Selected Parameters
Reporting Timeframe 2011/10-2013/1Programme MDRSV004
Budget Timeframe 2011/10-2013/1Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRSV004 - El Salvador - Tropical Depression TD12E
Timeframe: 17 Oct 11 to 31 Jan 13
Appeal Launch Date: 21 Oct 11

Final Report

Final Report Prepared on 28/Nov/2013 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,174,119 1,174,119
Total Contributions & Transfers 20,022 20,000 20,000 22

Indirect Costs
Programme & Services Support Recover 71,660 67,408 67,408 4,252

Total Indirect Costs 71,660 67,408 67,408 4,252

Pledge Specific Costs
Pledge Earmarking Fee 1,841 1,841 -1,841

Pledge Reporting Fees 1,600 1,600 -1,600

Total Pledge Specific Costs 3,441 3,441 -3,441

TOTAL EXPENDITURE (D) 1,174,119 1,109,524 1,109,524 64,595

VARIANCE (C - D) 64,595 64,595

Selected Parameters
Reporting Timeframe 2011/10-2013/1Programme MDRSV004
Budget Timeframe 2011/10-2013/1Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)
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Final Report

Final Report Prepared on 28/Nov/2013 International Federation of Red Cross and Red Crescent Societies



Page 4 of 4

IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 1,093,674 0 1,039,826 1,039,826 1,031,583 8,243

Shelter 80,445 0 77,941 77,941 77,941 0

Subtotal BL2 1,174,119 0 1,117,767 1,117,767 1,109,524 8,243

GRAND TOTAL 1,174,119 0 1,117,767 1,117,767 1,109,524 8,243

Selected Parameters
Reporting Timeframe 2011/10-2013/1Programme MDRSV004
Budget Timeframe 2011/10-2013/1Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)
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