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Emergency DREF Storm Surge 

DREF for replenishment 

MDRSV008 

Date issued: 15 May 2015 Date of disaster: 3 to 4 May 2015 

Operation manager: Felipe del Cid Point of Contact: Dr.  Jose Benjamin  
Ruíz Rodas – President of the 
Salvadorean Red Cross Society 
(SRCS) 

Operation start date: 2 May 2015 Expected timeframe: 2 months 

Overall operation budget: 80,529 Swiss francs (CHF)  

Number of people affected:  20,000 people Number of people to be assisted: 
2,500 people 

Host National Society presence (number of volunteers, staff, and branches): 1 Headquarters, 60 branches, 
2,400 volunteers, 230 staff members. 
 

Red Cross Red Crescent Movement partners actively involved in the operation: Spanish Red Cross 
supporting the rapid assessment 
 

Other partner organizations actively involved in the operation: Civil Protection and its Commissions 

 

<Click here to view the DREF budget. Click here to view the contact information> 

 

A. Situation Analysis 

 

Description of the Disaster 

 
Tropical storms in the Southern Hemisphere have affected the 
Pacific coasts of countries such as Peru, Ecuador, Colombia, 
Panama, Honduras, El Salvador and Mexico, among others. An 
unusual phenomenon, which occurred 2 to 4 May 2015, produced 
waves that were two meters above sea level that left behind dozens 
of victims, evacuees and damage to infrastructure on the Pacific 
Ocean side of Central America. 

 
Judging from reports from relief organizations and isthmus media, 
the Salvadoran coast was among the hardest hit. Damage can be 
seen across the entire coastal line in the departments of 
Ahuachapán, Sonsonate, La Libertad, La Paz, San Vicente, 
Usulután and La Union.   
 

Emergency Plan of Action (EPoA) 

Storm Surge - El Salvador 

Below: A Salvadoran pier is pounded by waves. 
Source: SRCS 
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Of the population affected in the departments of Ahuachapán, Sonsonate, La Libertad, La Paz and Usulutan, 1 person 
is missing, 1,367 have been evacuated, 514 are in shelters and 1,270 are providing their own shelter. Another 
segment of the population has migrated to areas where they have access to family shelters and to the Chapina Garita 
area. In Guatemala, 20 families from the Botoncillo and Bola de Monte areas are being sheltered in Ahuachapán. 
 
An orange alert has been issued for 13 May as a second round of high waves is expected to hit the Salvadoran coast, 
which could worsen the situation of the people currently involved or increase the number of victims.  
 

 

Summary of current response 

 
On 2, 3 and 4 May, more than 600 people were evacuated and 
more than 100 people received first aid care.  Evacuation and first 
aid care actions were focused mainly in the Port of la Libertad and 
the Port of Acajutla. 
 
Needs and damage assessments were conducted on 5 to 6 May in 
the departments of Ahuachapán, Sonsonate, La Libertad, La Paz 
and Usulutan.  
 
The SRCS is distributing humanitarian aid in the departments of 
Ahuchapán, Sonsonate, La Libertad and La Paz, and donors are 
being sought in order to be able to provide supplementary aid to the 
departments of Sonsonate and Usulután. The Salvadorean Red 
Cross Society has already provided 500 hygiene kits, mattresses, 
blankets and jerrycans, all of which had been pre-positioned at the 
SRCS warehouse to respond to disasters. 
 

 
 
 
 
Another important sector is the coordination and support that some private businesses have provided by contributing 
their own resources through the Salvadorean Red Cross Society.  . Through the SRCS, the Industrial Association of 
El Salvador donated: 400 bags of water (with 30 smaller bags each) and 1,900 light blankets. The UNILEVER 
Company will donate 130 mattresses.  

 
The Salvadorean Red Cross Society has extensive experience in disaster management in emergencies such as 
volcanic eruptions, earthquakes and floods. It has a network of 60 branches distributed across the country, and it is 
supported by more than 2,400 volunteers, many of whom are trained in emergency and disaster preparedness and 
response. It has a large central warehouse and a fleet of vehicles, which allows for rapid responses to emergencies 
and disasters anywhere in the country despite its limited size. Likewise, there is a stock of relief items to provide 
immediate response during emergencies, which has been made available to families affected by this event. 
 
 
 
 
 
 

FECHA Departamento MUNICIPIO CANTON Familias Personas
Kit de 
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Colchoneta

s
Frazadas

Baldes de 5 

galones 

Baldes  

medianos

Rollos de 

plastico 15 

mtrs

Set de 

ollas 

08/05/2015 La Libertad La Libertad Melara 25 80 25 50 125 25 25 25

08/05/2015 La Libertad La Libertad Cangrejera 33 114 33 66 165 33 33 33

09/05/2015 Sonsonate Acajutla Metalio 46 214 46 46 230 46 46 46 0

09/05/2015 Sonsonate Acajutla San Julian 5 11 5 5 25 5 5 5 0

09/05/2015 Sonsonate Sonsonate

Salinas de 

Ahuachapan
45 113 45

26 225 45
45 45

0

12/05/2015 Ahuachapan

San Francisco 

Menendez

Garita 

palmera
153 765 154

53 770 154
154 154

0

14/05/2015 La Paz

San Luis la 

Herrdura

Pimental/Zun

ganera
165 825 165

0 330 0 165
165

0

15/05/2015 Usulutan Jucuaran El Espino
200 1000 200

154 1900 0 200
200

200

672 2122 673 400 3770 250 673 673 258

Families supported by Salvadorean Red Cross Society Source: SRCS 

Planning meeting in the field. Source. SRCS 
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 Evacuation of people  

Source: SRCS  

 

 
Transfer of affected people to shelters Source: SRCS 

 
Evaluation of damages  

Source: SRCS  

 
 
 

 
Delivery of  basic relief kits 

Source: SRCS 

 

Overview of the Red Cross - Red Crescent Movement in the country  

 
In El Salvador, there are International Federation of Red Cross and Red Crescent (IFRC) and International 
Committee of Red Cross (ICRC) delegations, as well as delegations from the Spanish Red Cross and the Swiss Red 
Cross, which supported projects in community health, disaster preparedness, organizational development, social 
inclusion and youth violence prevention previously. 
 
Likewise, the American Red Cross and the Finnish Red Cross are funding disaster preparedness, violence 
prevention and health projects, and there is support from the Italian Red Cross and the Norwegian Red Cross.  

 

Movement Coordination 

 
Any humanitarian action by the Red Cross Movement in El Salvador will be conducted under a single plan of action 
and under the leadership and coordination of the Salvadorean Red Cross Society. All this is in line with the National 
Response Plan in order to maintain close communication with all Movement representatives with both direct and 
indirect presence in the country. 
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The Pan American Disaster Response Unit (PADRU) and the IFRC’s country coordinator for are in close 
communication with the Salvadorean Red Cross Society. The regional disaster management coordinator is in contact 
with the National Society, providing advice to the disaster director and the general director.   
 
The Spanish Red Cross has provided technical personnel to provide guidance on water and sanitation issues, and the 
Swiss Red Cross is monitoring the damage situation, and it is ready to address the Salvadorean Red Cross Society’s 
requests.  
 

Overview of non-RCRC actors in the country 

 
At the national level, the emergency is being coordinated by the National Civil Protection System, in which the 
Salvadorean Red Cross Society participates at the national, departmental and municipal levels. For this emergency, 

the National Civil Protection System is coordinating with the Ministry of Health, the Ministry of Environment, the 

National Aqueducts and Sewers Administrator and the Salvadoran Armed Forces, among others  
 
In general, all State sectors (both civil and military) are ready to provide support. Various non-governmental 
organizations (NGOs) have also been participating in coordination meetings, and United Nations agencies have 
continuously monitored f actions at the national level through the Country Humanitarian Team, in which the 
Salvadorean Red Cross Society participates and contributes to the exchange of information and humanitarian 
assistance. 
 
Likewise, the SRCS has been involved in the various committees activated by the National Civil Protection System, 
such as shelter and emergency services, in order to coordinate and optimize the provision of aid on the ground. 
 
The government is in charge of managing the shelters, and the Red Cross and other organizations are providing 
support to health care, water delivery, delivery of hygiene kits and evacuation as required. 
 
Oxfam and World Vision have expressed interest in supporting some communities in Ahuchapán, but the IFRC does 
not currently have specific information regarding when they will be providing this aid. 
 
 

Needs analysis, beneficiary selection, risk assessment and scenario planning 

 
According to National Civil Protection System data and the National Society's own assessment, the most affected 
departments were Ahuachapán, Sonsonate, La Libertad, La Paz and Usulután. 
 

Shelter: 

 
The departments that sustained damage to dwellings reported that 242 homes were destroyed, 937 homes were 
either partially or severely damage (homes made from palm suffered the greatest damage from the waves) and 162 
homes were flooded. 
 
Families who suffered damage to their homes will need support in the medium and long term to rebuild their homes or 
at least basic supplies for the initial rebuilding phase. 

 
Water and Sanitation: 
 
Water wells for domestic use were also affected, as were dry latrines for families, latrine pits and some drinking water 
supply systems. 
 
Health: 

 
The SRCS branches in Santa Tecla, Tamanique and Puerto de la Libertad treated approximately 60 minor injuries, 
such as cuts from glass, trunks and other floating debris.  Red Cross lifeguards treated around 40 tourists on 3 60-
passenger buses there were on outings to the Majahual resort area when the wave struck.  Of all the patients seen, 
only 11 needed to be hospitalized; the remaining patients were treated in ambulances and by teams with first aid kits. 
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Livelihoods: 
 
The following areas suffered losses along the coast: 
 
• Huts used as temporary businesses 
• Anacardium plantations 
• Sea turtle nurseries. 
• Interruption of artisanal fishing and loss of tools  
• Loss of premises for seafood sales 
• Closing of beaches, decreased tourism 
• Reduction in informal sales, crafts or souvenirs from coastal areas. 
• Suspension of school classes in affected areas    
 

Most urgent needs at the familial level: 

- Food 

- Water 

- Hygiene kits 

- Cleaning kits 

- Kitchen kits 

- Mattresses and blankets 

- Cleaning out wells and latrine repair 

- Materials for temporary roofs. 

First damage report by El Salvador's Civil Protection System issued on 11 May  
2015: 
 
El Salvador's Civil Protection System National Commission met on May 11 to learn about the first technical report on 
the damage caused by the powerful waves that pummeled the Salvadoran coast: 
 
Impact to people: 
 
1,367 evacuees 
1,270 sheltered 
14 communities evacuated 
 
Impact to vital lines: 
 
578 contaminated wells (most of them in Ahuachapán) 
185 wells destroyed 
783 flooded latrines 
 
Impact to housing and public buildings: 
 
937 homes partially damaged 
242 homes destroyed 
66 homes flooded 
  
Impact to livelihoods 
 
11 hectares of basic grains crops destroyed 
73 hectares of orchards destroyed 
 2 hectares of produce damaged 
 
Other impact 
 
2,412 fisherman left without jobs 
1 pier damaged 
552 storage huts damaged 
7 hotels affected 
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Departments with the greatest number of people affected: 
 
1,766 people affected in Ahuchapán 
488 people affected in Sonsonate 
276 people affected in Usulután 
227 people affected in La Libertad 
 
 
Departments with greatest damage to housing and public buildings: 
 
658 damaged houses/infrastructure in Ahuchapán 
236 damaged houses/infrastructure in La Libertad 
217 damaged houses/infrastructure in La Paz 
66 damaged houses/infrastructure in Sonsonate 

 

B. Operational plan and strategy 

 
 

Overall objective 

 

Families in the departments affected by the high waves are assisted with immediate shelter and water and sanitation 
relief items  

 

Proposed strategy 

 
A total of 600 hygiene kits, buckets, blankets and mattresses are being distributed by the volunteer service in low-
income communities significantly affected by the waves in the departments of Ahuachapán, Sonsonate, La Libertad 
and La Paz.  

Given the type of event, the Red Cross will continue to coordinate with the National Civil Protection System in order 
to carry out relevant and timely actions in affected places.  
 
Additionally, in coordination with the National Civil Protection System and local NGOs, areas of action and 
geographical coverage are being established so as to not duplicate efforts and to achieve localized impact in respect 
to accountability at the level of beneficiaries, donors and the general public. 
 
The Salvadorean Red Cross Society’s actions will be in accordance with Sphere minimum humanitarian standards.  

 

Selection criteria: 

 
The plan of action aims to provide humanitarian assistance to families using the following vulnerability criteria: 
 

 Residing in communities affected by the high waves. 

 Low level of income. 

 Families with older adults, children, people with disabilities, pregnant women and female heads of household. 

 Homes destroyed or severely damaged 

 High risk of disease due to unsanitary conditions 

 Limited access to safe water. 

 

 

Operational support services 

 

Through its response plan, which is currently being updated, the Salvadorean Red Cross Society is organized 
according to the following working sectors: 
 

 Planning and Appeal 
 Public and institutional information 
 Support services to volunteers and branches 
 Administrative-logistics support services. 
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 Operations. Areas targeted by the first-response operations sector: 

 
- Emergency response and rescue services area  

- Health area 

- Monitoring and Evaluation area 

- Security in operations area 

- Humanitarian Assistance area 
 

The Salvadorean Red Cross Society organizes its disaster response at three levels: political, managerial and 
operational.  

 
 

Human Resources 

 
Among the first actions carried out by the SRCS was the rescue and evacuation of affected people, deployment of 
damage assessment & needs analysis (DANA) teams to identify primary needs, especially in coastal communities 
and the mobilization of 200 volunteers. Both meals and travel expenses for these volunteers are being covered, as 
well as the use of National Society vehicles for the transportation of volunteers.  
 
In accordance with the work plan, the National Intervention Team (NIT) members and SRCS Disaster Directorate 
staff will provide support to these volunteers on the planned operations during their visits to communities. 
   
The DREF will covert the operational cost related to 50 volunteers that has been deployed to the affected areas. 

 

 
Logistics and supply chain 
 
The Salvadorean Red Cross Society has a specific department for procurement of goods and services, which has 
established procedures that are accepted by local authorities and donors alike. The local market allows alternatives in 
terms of suppliers.  Moreover, the IFRC’s Regional Logistics Unit in Panama will provide support to acquire hygiene 
kits, buckets, tarpaulins, blankets and kitchen sets. 
 
The National Society also has a large and secure warehouse to protect acquired assets and three trucks to transport 
goods to communities, as well as 10 branches near the affected area. 
 

Information Technology (IT) 
 
The National Society has a computerized purchasing and warehousing system and regular internet access. For this 
operation, Mega V and Open Data Kit (ODK) systems will be used for the identification and selection of beneficiaries 
and distribution of humanitarian aid. 

 
Communications 
 
The Salvadorean Red Cross Society’s public relations and Press Department will periodically inform both the 
institutional authorities and the general public regarding the progress of the operation, using its own means of 
communication and the media to facilitate the dissemination of actions, as well as the Salvadoran Red Cross’s virtual 
platforms.  
 
Information published in the media: 

http://elmundo.com.sv/pescadores-de-la-libertad-sin-poder-acceder-a-su-fuente-de-ingresos/ 

http://www.elsalvador.com/mwedh/nota/nota_completa.asp?idCat=47673&idArt=8913726 

http://www.elsalvador.com/mwedh/nota/nota_completa.asp?idCat=47654&idArt=9644575 

http://www.laprensagrafica.com/2015/05/04/mitur-ordena-cerrar-complejo-turistico-del-puerto-de-la-libertad 

http://www.laprensagrafica.com/2015/05/04/continua-alerta-verde-por-fuerte-oleaje-en-costas-salvadoreas 

http://www.laprensagrafica.com/2015/05/04/mar-destruye-cultivos-de-maraon-y-tortugueros-en-tecoluca 

http://elmundo.com.sv/inician-evaluacion-de-impacto-de-oleaje-en-la-costa/ 

http://www.elfaro.net/es/201505/noticias/16928/Un-desaparecido-decenas-de-evacuados-y-da%C3%B1os-materiales-

por-fuerte-oleaje-en-El-Salvador.htm 

http://www.laprensagrafica.com/2015/05/04/daos-y-evacuaciones-por-incremento-en-el-oleaje 

http://mas.sv/mas/articulo.aspx/75355/9647290/puno-de-gente-afectada-por-las-fuertes-olas#.VU4MErdFDmI 

http://elmundo.com.sv/pescadores-de-la-libertad-sin-poder-acceder-a-su-fuente-de-ingresos/
http://www.elsalvador.com/mwedh/nota/nota_completa.asp?idCat=47673&idArt=8913726
http://www.elsalvador.com/mwedh/nota/nota_completa.asp?idCat=47654&idArt=9644575
http://www.laprensagrafica.com/2015/05/04/mitur-ordena-cerrar-complejo-turistico-del-puerto-de-la-libertad
http://www.laprensagrafica.com/2015/05/04/continua-alerta-verde-por-fuerte-oleaje-en-costas-salvadoreas
http://www.laprensagrafica.com/2015/05/04/mar-destruye-cultivos-de-maraon-y-tortugueros-en-tecoluca
http://elmundo.com.sv/inician-evaluacion-de-impacto-de-oleaje-en-la-costa/
http://www.elfaro.net/es/201505/noticias/16928/Un-desaparecido-decenas-de-evacuados-y-da%C3%B1os-materiales-por-fuerte-oleaje-en-El-Salvador.htm
http://www.elfaro.net/es/201505/noticias/16928/Un-desaparecido-decenas-de-evacuados-y-da%C3%B1os-materiales-por-fuerte-oleaje-en-El-Salvador.htm
http://www.laprensagrafica.com/2015/05/04/daos-y-evacuaciones-por-incremento-en-el-oleaje
http://mas.sv/mas/articulo.aspx/75355/9647290/puno-de-gente-afectada-por-las-fuertes-olas#.VU4MErdFDmI
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http://noticiaslagaceta.com/0215049-intensa-marea-en-costas-salvadorenas-provoca-lesionados-y-danos-materiales/ 

http://diario1.com/nacionales/2015/05/un-joven-desaparecido-por-fuerte-oleaje-en-el-salvador/ 

 

 

Security 
 
The SRCS is following the National Civil Protection System’s security guidelines. The National Society will also 
coordinate with the branches, key actors and authorities that are responsible for security in the area.  
 
All operational actions will take place during daytime hours, and the security conditions will be analyzed by authorities 
and community leaders prior to any actions. All Red Cross personnel and equipment will be properly identified, highly 
visible and insured. 
 
In terms of security, it is necessary to clarify that there is a gang (maras) presence in most communities, which could 
eventually affect the work schedule or in extreme cases force a change in communities.  

 

 
Planning, monitoring, evaluation and reporting (PMER)  
 
The general director and the emergency operations director shall ensure the full implementation of the plan of action 
by the coordinating team, making sure that a report for the first month and an end of operation report are submitted. In 
addition, they will receive support from the IFRC regional disaster management coordinator on the corresponding 
process. 
 
Coordination meetings will be held with Salvadorean Red Cross Society’s branches in Ahuachapán and Sonsonate, 
which are providing direct providing support during the emergency.  At the end of the operation, a lessons learned 
workshop will be held involving national authorities and representatives from the group of volunteers directly involved 
in field operations and Movement representatives who participated in the operation. 
 
A beneficiary satisfaction survey has been planned as part of the operation in order to improve the future humanitarian 
interventions for the affected population. 

 

Administration and Finance 

 
The Salvadorean Red Cross Society has a permanent administration and finance system, which ensures the proper 
use of financial resources in accordance with conditions laid down in the memorandum of understanding (MoU) 
between the National Society and the donor. Financial resource management will be according to National Society 
regulations and DREF guidelines. In addition, the National Society's own procedures will be applied to the justification 
of expenses process, and it will use the IFRC’s formats.  
 
According to DREF procedures, the operation will only cover costs incurred during the three-month operation; it will 
not cover permanent structural costs. 

 

C. DETAILED OPERATIONAL PLAN 

 

Quality programming / Areas common to all sectors 

.  
 

OBJECTIVES INDICATORS 

Outcome 1 A detailed assessment and analysis is used to 
inform the design and implementation of the operation. 

No. of assessments conducted (general and/or 
sectorial)   

Output 1.1 Initial needs assessment are updated following 
consultation with beneficiaries. 

Assessment reports which show  that 
beneficiaries are consulted   
 
Assessment reports that  provide data on 
affected population disaggregated by sex, age 
and vulnerabilities  

Output 1.2  The management of the operation is informed Plan of action and sectorial plan for which a 

http://noticiaslagaceta.com/0215049-intensa-marea-en-costas-salvadorenas-provoca-lesionados-y-danos-materiales/
http://diario1.com/nacionales/2015/05/un-joven-desaparecido-por-fuerte-oleaje-en-el-salvador/
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by a comprehensive monitoring and evaluation system monitoring and evaluation plan has been 

developed 
 

Output 1.3  Operation activities are disseminated at the 
local, national and regional level 

No. of press releases issued 
No. of beneficiary stories completed No. of 
media publications on SRCS actions 

May June July 

Activities                                                                                                                               
Week  

1 2 3 4 5 6 7 8 9 10 11 12 

Conducting an emergency rapid assessment             

Creating a cross-sector plan of action             

Conducting a detailed assessment of impact to communities             

Producing and disseminating press releases             

2 operational monitoring visits by the IFRC             

 
 
 

Water, sanitation and hygiene promotion 

 

Needs analysis:  

 

Population being assisted:  

 

OBJECTIVES INDICATORS 

Outcome 1 Cover the target population’s immediate water and 
sanitation needs  

No. of families receiving water and sanitation 
items during the first week of the emergency 
 
 

Output 1.1 600 families receive buckets and hygiene kits, which 
meet Sphere standards and are provided to the entire affected 
population. 

600 families have received hygiene kits during 
the first two weeks of the emergency 
 
600 families have received buckets during the 
first two weeks of the emergency 
 

 May June July 

Activities                                                                                                                               
Week  

1 2 3 4 5 6 7 8 9 10 11 12 

Distribution and replacement of 600 hygiene kits and 600 
buckets (from SRCS warehouse) 

            

Identification and registration of families             

Development of baseline on hygiene knowledge in communities 
targeted by the SRCS 

            

Development of satisfaction survey              

 

Health 

 

Needs analysis:  
 

Population being assisted:  

 

OBJECTIVES INDICATORS 

Outcome: The SCRS provides first aid to people affected by 
the emergency 

No. of affected people  receiving first aid from 
the SRCS  

Output 1.1 Provide first aid to 100 people from areas 
affected by and evacuated due to the high waves 

No. of volunteers that have participated in the 
provision of first aid care 
 
No. of first aid treatments provided during the 
emergency  
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May June July 

Activities                                                                                                                               
Week  

1 2 3 4 5 6 7 8 9 10 11 12 

Mobilization of volunteers to the emergency area             

First aid care             

Replacement of first aid supplies for 20 first aid kits             

 

Shelter: 

 

Needs analysis:  
 

Population being assisted:  

 

OBJECTIVES INDICATORS 

Outcome: Meet basic care needs of families most affected 
by the emergency  
 

No. of families having their basic needs met in 
shelters 

Output 1.1 600 families receive mattresses and blankets 
necessary  during their time emergency shelters 

3,000 blankets distributed during the first two 
weeks of the emergency   
 
600 mattresses distributed during the first two 
weeks of the emergency   
 
200 kitchen kits distributed during the first two 
weeks of the emergency   
 

May June July 

Activities                                                                                                                               
Week  

1 2 3 4 5 6 7 8 9 10 11 12 

Identification and registration of families             

Replenishment of mattresses, kitchen kits and blankets from the 
SRCS warehouse 

            

Conduct a beneficiary satisfaction survey              

 

Contact information 
 
For more information specifically related to this operation, please contact: 
 
In El Salvador: 
 

 Roy Venegas, disaster management and risk reduction national director for the Salvadorean Red Cross 
Society, phone: +503 778.72238, email: roy.venegas@cruzrojasal.org.sv 

 
IFRC country coordination office for Guatemala and El Salvador 

 Marissa Soberanis, country coordinator for Guatemala and El Salvador, phone: +502 5508-7026, email: 
marissa.soberanis@ifrc.org 

 
In Panama: 



 IFRC Americas region office: Carlos Inigo Barrena, disaster response and crisis and early recovery 
coordinator; phone: +507 317 3050, email: ci.barrena@ifrc.org  

 
In Geneva: 

 Christine South, quality assurance senior officer, phone: +41.22.730.4529, email: christine.south@ifrc.org 
 

For Performance and Accountability 
(planning, monitoring, evaluation and reporting enquiries) 
 

 In IFRC Americas region office: Priscila Gonzalez, planning and monitoring senior officer, phone: +507 317 
3050; email:priscila.gonzalez@ifrc.org 

mailto:ci.barrena@ifrc.org
mailto:christine.south@ifrc.org
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For Resource Mobilization and Pledges: 
 

 In IFRC Americas region office: Ursula Araya, Coordinator, Relationship Management Unit, phone: +507 
317 3050, email: Ursula.araya@ifrc.org 

 
Click here. 

1. Click here to view the DREF budget  

2. Click here to return to the title page 

 



DREF OPERATION
MDRSV008 -  El Salvador Storm Surge 15/05/2015

Budget Group

Shelter - Relief 8,318

Shelter - Transitional 0

Construction - Housing 0

Construction - Facilities 0

Construction - Materials 0

Clothing & Textiles 22,182

Food 0

Seeds & Plants 0

Water, Sanitation & Hygiene 16,637

Medical & First Aid 2,773

Teaching Materials 0

Ustensils & Tools 6,562

Other Supplies & Services 0

Cash Disbursements 0

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 56,472

Land & Buildings 0

Vehicles 0

Computer & Telecom Equipment 0

Office/Household  Furniture & Equipment 0

Medical Equipment 0

Other Machinery & Equipment 0

Total LAND, VEHICLES AND EQUIPMENT 0

Storage, Warehousing 462

Distribution & Monitoring 1,386

Transport & Vehicle Costs 4,714

Logistics Services 2,773

Total LOGISTICS, TRANSPORT AND STORAGE 9,335

International Staff 0

National Staff 0

National Society Staff 693

Volunteers 3,383

Other Staff Benefits 0

Total PERSONNEL 4,076

Consultants 0

Professional Fees 0

Total CONSULTANTS & PROFESSIONAL FEES 0

Workshops & Training 0

Total WORKSHOP & TRAINING 0

Travel 2,773

Information & Public Relations 739

Office Costs 370

Communications 1,386

Financial Charges 462

Other General Expenses 0

Shared Office and Services Costs 0

Total GENERAL EXPENDITURES 5,730

Partner National Societies 0

Other Partners (NGOs, UN, other) 0

Total TRANSFER TO PARTNERS

Programme and Services Support Recovery 4,915

Total INDIRECT COSTS 4,915

TOTAL BUDGET 80,529

DREF Grant 

Budget CHF


