
 

 

 

DREF operation update no.1 Operation MDRSV009 

Date of issue: 25 November 2015 GLIDE no: DR-2015-000114-SLV 

Date of disaster: June - July 2015 Operation start date: 26 August 2015 

Overall Operation budget: 290,386 Swiss francs 
(CHF) 

Operation timeframe (revised): 4 months 

Operation end date (revised): 26 December 2015  

Host National Society: Salvadorian Red Cross Society (SRCS) 

Number of people affected: 500,000 people Number of people to be assisted: 1,000 families (5,000 
beneficiaries) 

Red Cross and Red Crescent partners involved in the Operation: Spanish Red Cross provided bilateral 
assistance in the amount of 50,000 US dollars to support livelihoods activities in La Union department. Swiss Red 
Cross contributed 150,000 US dollars in food items for Usulután department and supported the IFRC with the 
DREF operation in the San Miguel department. The three departments concerned are part of the growing Central 
American dry corridor located in eastern El Salvador. 
Other partner organisations actively involved in the Operation: Civil Protection System, Ministry of Agriculture 
and Livestock (MAG), Ministry of the Environment and Natural Resources (MARN) and Ministry of the Interior. The 
United Nations (UN) system is constantly monitoring the situation, with a special emphasis on water, food security 
and health issues. Inter-sectorial meetings have been held by the country's humanitarian group in which the 
International Movement participated. The UN in El Salvador is preparing a $1.5 million CERF to support water 
systems for farmers in the eastern part of the country, which has yet to be launched.  

 
Summary of changes to the Emergency Plan of Action: 
This update of the Plan of Action maintains the same scope of reaching 1,000 families with the same sector 
interventions in food and water. A one-month extension is requested in order to fully complete the original 
objectives established for this DREF operation. The timeframe for the delivery of drinking water to 1,000 families 
was shortened to one month and will be supplemented with the distribution of 625 water filters so that people can 
continue with access to water suitable for human consumption once this DREF operation is completed. This has been 
done considering that access to drinking water will continue to be a problem, as forecasts exist for a new period of 
drought that could soon start in December 2015 and continue through to April 2016 due to the El Niño phenomena. 
Taking into consideration the long-term nature of the drought, a study will be conducted during the period of this DREF 
operation regarding on the impact of the drought in eastern El Salvador, classifying effects and potential solutions over 
the short-, medium- and long-term. This study will enable the discussion of a possible launch of an international 
appeal for drought. As of 20 November, rains have affected the central and eastern regions of El Salvador; however, 
these rains are expected to be the last prior to the start of the dry period (summer). Forecasts indicate el Niño 
phenomena will further impact the country’s dry corridor regions from December to June 2016. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

DREF operation update 

El Salvador: Drought  

Salvadorian Red Cross volunteers distributing water for storage in 55-gallon barrels 
provided by this operation. Source: IFRC 



 

 

 

A. Situation Analysis  

 

A.1 Description of the Disaster 

 
El Salvador benefited from rains in September, favouring second-cycle planting activities prior to the regularization of 
the rainy season. Some farmers had begun planting, mainly corn crops, which were reported as growing normally on 
10 October, but others refrained from a risk of losing this second-cycle crop. On 20 November, several central and 
eastern departments affected by the drought experienced moderate rains, which are expected to be the last prior to  
the beginning of the summer season.  
 
It is expected that the situation could worsen during the dry season, to start in late 2015 through June 2016, in which 
crop loss is more than likely with drought-induced water shortage for agricultural harvests. Access to safe water will 
also be reduced. 
 
With this projected scenario, the Salvadorian Red Cross is considering the possibility of launching an emergency 
appeal for international assistance. In addition, this DREF operation update entails a one-month extension in order to 
research medium- to long-term effects on communities in the eastern departments of Usulután, La Union, San Miguel, 
and Morazán. 

 

A.2 Summary of measures taken to date 

 
Overview of Host National Society 
 
The Salvadorian Red Cross created a technical team to monitor and manage this operation’s development with an 
array of resources that allows conducting actions to benefit communities in the San Miguel municipality, as well as 
providing the necessary administrative and operational support. 
 

Resources Number 

Technical team: coordinator, 
logistician, finance  

3 

Water and Sanitation regional 
intervention team (RIT) member 

1 

SRCS volunteers for humanitarian 
aid distribution 

15 

SRCS volunteers for water 
distribution 

10 

SRCS trained volunteers for hygiene 
promotion activities 

24 

Vehicles 2 

Water tank trucks 2 

Pick-up trucks for SRCS 
transportation 

2 

 
The technical team reports directly to the General Programmes Deputy Director, and is advised by the Emergency 
Operations Directory as required. Aspects concerning volunteers are coordinated with the Salvadorian Red Cross 
departmental branch in San Miguel.  
  
Overview of Red Cross Red Crescent Movement in country 
 
The International Committee of the Red Cross (ICRC), the Spanish Red Cross, the Swiss Red Cross have delegations 
in El Salvador. These Movement components have worked on community health, disaster preparedness, 
organisational development, social inclusion and youth violence prevention. 
 
Likewise, the Finnish Red Cross and the American Red Cross are funding disaster preparedness projects. The Italian 
Red Cross and the Norwegian Red Cross are implementing social inclusion and health projects. 
 
On 18 November, IFRC staff from Geneva and the Americas regional office in Panama conducted a monitoring visit in 
the community of San Miguel. The purpose of this visit was to learn on the activities conducted and how to improve 
the use of disaster relief emergency funds in slow onset operations such as drought.   
 
 



 

 

Overview of non-RCRC actors in country 
 
At the national level, the emergency is being coordinated by the civil protection system-- of which the Salvadorian 
Red Cross is part-- at the national, departmental and municipal levels. The Ministry of the Interior, Ministry of Health, 
Ministry of Environment and Natural Resources (MARN) and Ministry of Agriculture (MAG), and others are involved 
as well.   
 
Permanent coordination has been maintained through the multi-institutional humanitarian group in the country, 
particularly to ensure timely information exchange on the impact of the drought and measures to assist the affected 
populations. It is important to maintain this flow of information in order to properly direct any resources allocated to 
assist those affected and avoid a duplication of efforts. 
 
To date, Plan International, Oxfam, and World Vision have expressed their interest in providing support, but a 
national emergency needs to be declared before they are able to request international collaboration. The UN system 
is in the process of preparing a CERF to support water systems in agricultural areas. 
 
The Salvadorian government has announced that at the end of 2015 it will distribute 3,000 food packages to families 
in areas where the Salvadorian Red Cross has not provided assistance. 
 

A.3 Needs analysis and scenario planning  

 
There are approximately 100,000 agricultural and livestock producers affected, according to information from this 
sector’s association. A baseline developed by the Salvadoran Red Cross identifies 24 communities in San Miguel 
that have been highly affected by the drought, especially in terms of crop loss and access to drinking water. The 
Salvadoran Red Cross has established criteria to select 1,000 households for the actions of this DREF operation. 
The following table details the locations of the targeted communities and households in the San Miguel department: 

 

Community Households 

Sector 1:  Chaparrastique 
Volcano 

Chaparrastique 47 

El Casco 77 

Ciprés 36 

Ermita 37 

Santa Lucia 35 

Guadalupe 74 

La Esperanza 48 

Marañonera 25 

Los Cocos 30 

La Mascota 48 

La Ceiba 19 

San Andrés 13 

Los Plateros 25 

Sub total 514 

Sector 2:  Northern Zone  

San Jacinto 44 

La Isla 19 

Concepción 
Corozal 

84 

Altomiro 45 

Jacinteña 66 

Sub total 258 

Sector 3: Lowland Zone 

Los Ranchos  78 



 

 

El Cedral 43 

Los Cuatro 33 

Las Unidas 10 

Los Treinta 29 

El Progreso 35 

Sub total 228 

Total 
households 

1000 

 
Food Security and Livelihoods: 
 
The loss of income due to decreased crop sales resulting from the drought has made it difficult for families to ensure 
their food security. The SRCS will deliver food kits for a two-month period. 
 
Water and Sanitation: 
 
The selected 24 communities in the San Miguel department usually obtain their water from rain and deep wells. The 
latter suffered a sharp decline in water volume due to lack of rain while the need arose. Taking this into account, 55-
gallon barrels have been distributed through this DREF operation supplemented with distribution of water delivered via 
tanker trucks.  
 
Since water volume level in wells have slightly increased in the past month, a proposal has been made to acquire and 
deliver at least 625 home filters to treat this water and thus improve secure water suitable for human consumption. 
 
Directly distributing water through tanker trucks translates into significant savings for families, as the great distances 
and limited public transport in the areas would require families to spend on transporting water back to their homes 
either by bus or cargo vehicles. As water vouchers are not an option in this area, distributing water in the communities 
is the least expensive and most viable option for affected families. 
 

B. Strategy and plan of action 

 

Overall objective 

 

To assist 1,000 families in departments affected by the drought in terms of agricultural losses and limited water supply 
with humanitarian first response supplies to survive an emergency that, although slow-evolving, causes severe impact 
to health and livelihoods. 
 

Proposed Strategy 

 
Based on the needs analysis, the SRCS is working on the following actions: 
 
Food Security and Livelihoods actions: 
 
Volunteers and technical staff are distributing 2,000 food packages to 1,000 households (2 deliveries per month): 
  

Food Items Quantity per package Quantity for 2,000 packages 

White corn flour  
Rice 
Red beans 
Iodised salt 
Sugar with vitamin A 
Vegetable oil  
Corn- soy food complement 

30 pounds  
20 pounds  
30 pounds 
2 pounds 

10 pounds 
1 gallon 

10 kilograms 

60,000 pounds 
40,000 pounds 
60,000 pounds 
  4,000 pounds 
20,000 pounds 

2,000 gallons 
20,000 kilograms 

  
The basic selection criteria to receive food packages are: 

- Farmer families with no more than 3 hectares of land 
- Families with two or more children 
- Families with pregnant women and older adults 
- Families without access to drinking water 
- Number of families that have decreased their income due to drought 
- Households not receiving monthly remittances 



 

 

 
Water and Sanitation actions 
 
This plan includes the distribution of 1,000 55-gallon barrels for greater water storage capacity, in one single delivery 
per 5-member family, which will be supplemented by a weekly delivery of 55 gallons of drinking water during one 
month, fulfilling established Sphere standards through two tanker trucks 

Another very important component that complements water conservation and storage capacity are the lectures on 
proper water conservation and hygiene given through community workshops, where the population has acquired 
knowledge about handwashing, good hygiene practices, and the importance of maintaining a healthy environment.  
The water filters are distributed to the most vulnerable families with the most limited access to water suitable for 
human consumption, as those using well water that requires filters to improve its conditions for consumption.  

The actions to select beneficiaries were conducted under the fundamental principles of humanity, impartiality and 
neutrality, and respect for human dignity according to Sphere minimum standards. 

Selection Criteria 
 
The basic selection criteria to receive water are: 

- Households with two or more children 
- Households with pregnant women and older adults 
- Households with no access to drinking water; dried up wells and pipes with no water. 
- Number of families that have decreased their income due to drought 
- Households not receiving monthly remittances 

The SRCS maintains close coordination with government authorities, cooperation agencies, and the UN agencies.  

The involvement of community leaders has been an important factor during beneficiary selection process. Given that 
communities have more affected people than the SRCS is able to assist, leaders have helped to identify the most in 
need. The ODK tool was applied to systematise household visits employed for beneficiary selection. 

 

B2 Operational Support Services 
 

Human Resources 

 
The technical team reporting to the general programmes deputy director is composed of:  
  
1 Operation Coordinator 
1 Administrative logistics assistant 
1 Accounting assistant  
30 SRCS volunteers to support baseline operations and distributions 
1 Regional Intervention Team (RIT) member 
 
The services of the technical team need to be extended for at least one more month in order to adequately deliver 
the water filters and finish the lessons learned, evaluation processes and beneficiary surveys. 
 

Logistics and supply chain 
 
The Salvadorian Red Cross has a specific department for procurement of goods and services, with procedures 
established and accepted by local authorities and donors in general. The local market allows alternatives in terms of 
suppliers.  Likewise, the National Society has the support of the IFRC’s Global Logistical Services (GLS).  
 
The National Society also has a large and secure warehouse to protect procured items, three trucks to transport 
goods to communities, and three 2,000-gallon tanker trucks to distribute water with support from two SRCS branches 
near the affected areas. There are also two pick-up trucks available to transport personnel conducting the baseline 
surveys and distributions. 
 
The 2,000 food packages were procured locally and the 1,000 barrels were procured through the International 
Federation. The process to buy water filters is underway, comparing prices between the IFRC and domestic markets. 
 

Information Technology 
 
The National Society has an information technology (IT) department that provides support to the various units that 
make up the institution's administrative structure; systems that manage information from various areas, e.g. 
administrative and operational; and different computer systems.  Software was developed for this operation that is 



 

 

able to process all the collected data in order to select beneficiaries as per the criteria; have pre-distribution and 
distribution reports and distribution cards; and to handle statistics quickly, applying technology such as ODK, MEGA 
V, and barcode readers. 
 

Communications 
 
The Salvadorian Red Cross Society public relations and press department keeps the institutional authorities and the 
general public informed regarding the progress of the operation, using its own communication channels and the media 
to facilitate the dissemination of actions, as well as Salvadorian Red Cross virtual platforms 
 
At least two beneficiary stories have been registered and published, as well as a monthly article that provides 
information about operation developments and testimonials from beneficiaries expressing their opinions regarding the 
aid provided by the SRCS as part of this operation. The media coverage being provided to the distribution of 
humanitarian aid is being monitored. 
 
The following images indicate how this operation has been reported: 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
The following links have reported on this operation: 
http://www.cruzrojasal.org.sv/noticias-es.php?noticia=221  
http://www.diariocolatino.com/cruz-roja-realiza-analisis-de-calidad-del-agua-en-san-miguel/  
http://elblog.com/noticias/registro-23447.html  
http://elperiodista.com.sv/index.php/23-mi-pais/social/5478-cruz-roja-entrega-alimentos-a-mas-de-mil-familias-en-
san-miguel.html  
http://elpais.com.sv/elsalvador/?p=24649  
 

Security 
 
The national SRCS security policy is being implemented during the development of the operation, and on-going 
coordination is maintained with SRCS branches, primary stakeholders and actors, and authorities responsible for 
security in the area.  
 

http://www.cruzrojasal.org.sv/noticias-es.php?noticia=221
http://www.diariocolatino.com/cruz-roja-realiza-analisis-de-calidad-del-agua-en-san-miguel/
http://elblog.com/noticias/registro-23447.html
http://elperiodista.com.sv/index.php/23-mi-pais/social/5478-cruz-roja-entrega-alimentos-a-mas-de-mil-familias-en-san-miguel.html
http://elperiodista.com.sv/index.php/23-mi-pais/social/5478-cruz-roja-entrega-alimentos-a-mas-de-mil-familias-en-san-miguel.html
http://elpais.com.sv/elsalvador/?p=24649


 

 

All operational actions take place during daytime hours provided that security conditions have been previously 
analysed with authorities and community leaders. All of our personnel and equipment is properly identified, highly 
visible and insured. To date, there have been no incidents that have put at risk either staff or the development of the 
operation itself. 
 

Planning, monitoring, evaluation and reporting  
 
The general vice-directorate for community programmes and resilience and the emergency operations directorate 
ensure that the coordination team fulfils and complies with all actions in the Plan of Action, making sure the 
appropriate reports are submitted.  
 
Coordination meetings are held regularly with SRCS branches in the San Miguel department, which directly support 
the operation.  
 

A beneficiary satisfaction survey will be conducted as part of the operation in order to improve the humanitarian 
assistance that the SRCS provides to the most vulnerable population, as well as a lessons learned and good 
humanitarian practices workshop. The criteria for validating the satisfaction survey are currently being defined. 
 

Administration and Finance 
 
The Salvadorian Red Cross has a permanent administration and finance system that guarantees the proper use of 
financial resources in accordance with the conditions laid down in the memorandum of understanding between the 
National Society and the donor. Financial resource management will be according to National Society regulations and 
DREF guidelines. In addition, the National Society's own procedures are applied to the expenditure justification 
process and done on IFRC formats. 

C. DETAILED OPERATIONAL PLAN 

 

Water, sanitation and hygiene promotion 

 

Needs analysis: There is an acute water shortage in eastern regions caused by the prolonged drought, specifically 

in rural and peripheral communities in the Department of San Miguel, where the population usually gets its water from 
wells since they do not have a water service that ensures a continuous supply that is safe for human consumption. 
The National Society with support from the water national authority is conducting water tests to see if its apt for 
consumption.  
 

Population to be assisted: According to the Ministry of Agriculture and Livestock, there are more than 100,000 

people affected by the drought, mainly livestock breeders and farmers in eastern El Salvador. The Salvadorian Red 
Cross will benefit 1,000 of these families through distribution of drinking water via tanker trucks and delivery of 55-
gallon barrels for proper water storage, coupled with informative talks on hygiene promotion and proper water 
handling.  Households in San Miguel will be selected based on the following criteria:  
 

- Households with two or more children 
- Households with pregnant women and older adults 
- Households with no access to drinking water; dried up wells and pipes with no water. 
- Number of families that have decreased their income due to drought 
- Households not receiving monthly remittances 

 

Water, sanitation and hygiene promotion 

 
- Reducing the risk of dehydration and water-related diseases in the target population 

 
On 18 October, 24 Salvadoran Red Cross Society volunteers were trained with support from the National Society 
Health Directorate, who have gone on to provide lectures to communities on proper water handling. To date, 1,000 
people from targeted communities have attended 36 workshops on proper water handling, hygiene promotion, 
handwashing, and household hygiene. These workshops will continue to complement the barrel distributions. 
 



 

 

 
National Society volunteers received training on hygiene promotion and proper water handling at the SRCS branch in San Miguel  
Source. IFRC 

 
The following table details the communities and quantity of people reached by this SRCS action: 
 

No. Community Population Men  Women 

1 Chaparrastique 47 15 32 

2 El Casco 77 25 52 

3 Ciprés 36 14 22 

4 Ermita 37 18 19 

5 Santa Lucia 35 20 15 

6 Guadalupe 74 17 57 

7 La Esperanza 48 27 21 

8 Marañonera 25 15 10 

9 Los Cocos 30 13 17 

10 La Mascota 48 24 24 

11 La Ceiba 19 12 7 

12 San Andrés 13 4 9 

13 Los Plateros 25 14 11 

14 San Jacinto 44 26 18 

15 La Isla 19 7 12 

16 Concepción Corozal 84 59 25 

17 Altomiro 45 23 22 

18 Jacinteña 66 37 29 

19 Los Ranchos 78 41 37 

20 EL Cedral 43 28 15 

21 Los Cuatro 33 18 15 

22 Las Unidas 10 3 7 

23 Los Treinta 29 14 15 

24 El Progreso 35 14 21 

 Total 1,000 488 512 

 

 
The SRCS gave informative talks on hygiene promotion and proper water handling at distribution points in San Miguel Source: IFRC 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

- 2  Drinking water is distributed to affected families 
 
Delivery of 55-gallon barrels to 1,000 families: 1000 water storage barrels were delivered immediately upon receipt 
at the warehouse, from 28 to 30 October 2015.  The remaining barrels were scheduled for delivery on 19 November. 
 
Provision of drinking water to 1000 families via tanker trucks: Initially, ANDA, the national agency in charge of 
aqueducts filled SRCS tankers free of charge. After a change in this policy, the SRCS took this matter before higher 
levels of government, emphasizing the request for water was for humanitarian assistance to those affected by the 
drought in San Miguel. Following this, ANDA authorised the SRCS to provide water free of charge for distribution to the 
affected population. 
The following lists the communities and the amount of water delivered: 

 

Community Gallons of water delivered 

LOS CUATRO 1,815 

LAS UNIDAS 550 

LOS TREINTA 1,595 

EL PROGRESO 1,925 

JACINTEÑA 3,630 

ALTOMIRO 2,475 

 
TOTAL  

 
11,990 

                                                                                                   
As an exit strategy, the SRCS will provide 625 affected families who get their water from deep wells with a water filter. 
Since the procurement of these filters requires a process that could exceed the current timeframe established for this 
operation, a one-month extension has been requested.  

 

             

Salvadorian Red Cross volunteers brought water to the affected communities. Source: IFRC 
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Food security, nutrition and livelihood 

Needs analysis: According to data from the State institutions (MAG, MARN, and the civil protection system), as 

well as from the National Society’s own assessments, the most affected departments are San Miguel, La Unión and 
Morazán and Usulután, all in eastern El Salvador, which is known as the "dry corridor”. 
 
For 100,000 families, immediate effects include crop loss; inability to repay loans to banks or lenders; loss of sources 
of employment; lack of income for food; reduction or elimination of expenditures for non-emergency health, children's 
education and recreation; no resources to pay for public and/or private transport, including the transportation of water 
for human or animal consumption, or irrigation; and separation of families and migration of at least one adult in 
search for distant employment. 
 
Considering that these effects could only be improved with a new harvest (requiring at least 12 weeks and sufficient 
rain), the SCRC will provide food assistance for 2 months in line with the DREF standards. If the drought continues 
and the second harvest is lost and the Government of El Salvador declares a State of Emergency, the Salvadorian 
Red Cross will determine if an international appeal should be issued. 
 
 

Population to be assisted:  

 
Progress towards results                                                                                                                       
  
In order to select the 1,000 families to be benefitted, it was necessary to identify those which met selection criteria 
such as: residing in San Miguel, families engaged in agriculture who lost both harvests to drought, owning an area of 
less than 3 hectares, having no access to drinking water, having no stable employment, and not receiving remittances 
or family assistance from abroad. In terms of the composition of the families themselves, priority would be given to 
those with children, older adults, and pregnant women. 
  
A series of inter-agency meetings were held to conduct this 
process of identifying the areas in which to focus data collection; 
learn which institutions were working on the issue and where; and 
the type of assistance that the communities were receiving in order 
to avoid duplication. This is how the process started, creating a 
schedule for inter-agency meetings that would serve to provide 
available information in order to cross reference data and obtain a 
clearer understanding of the situation. 
 
The Ministry of Health and Social Welfare staff, specifically health 
promoters, met with the SRCS to gather information on the 
nutritional status of the population in each sector, as well as 
information regarding water issues in their communities.  
 
The second strategic meeting aimed to learn about the information 
that the National Centre for Agricultural and Forestry Technology 
had on the subject, since they have identified agricultural areas in the department, the types of crops grown by 
communities, and which areas have been affected by the drought. This information was used to map the location of 
farming communities and to conduct a mission. These visits also served to obtain first-hand information, such as that 
gathered during interviews with community leaders.  
 
Once this information had been collected, the SRCS proceeded to select the communities that had suffered the 
greatest impact and to divide the area into the 3 sector. Sector 1 is located in the area of the San Miguel volcano 
(known as Chaparrastique), in which the following communities are generally dedicated to agricultural production 
(corn and beans):  Chaparrastique, El Casco, El Cipres, La Ermita, Santa Lucia, Guadalupe, La Esperanza, 
Marañonera, Los Cocos, La Mascota, El Amate, La Ceiba, San Andrés, and Los Plateros. Sector 2 covers the area in 
the Northern Zone with the towns of San Jacinto, La Isla, Concepción Corozal,  and Altomiro. Sector 3 is in the 
Lowland Area with the towns of Los Ranchos, Cedral, Los Cuatro, Las Unidas, Los Treinta, and El Progreso. 
 



 

 

 
Population reached:   5,044 

BOYS/GIRLS YOUNG PEOPLE ADULTS OLDER ADULTS 

1,576 1,029 2,020 419 
 

Once the communities had been identified, community leaders were convened to inform them about the emergency 
drought operation and the selection criteria. The SRCS requested their cooperation and guidance to identify these 
families. Information sessions were held for this purpose, using census forms that were later entered into a computer 
programme for processing. 
 
After the census, the information was processed to enable the software to select the beneficiary families by applying 
the selection criteria. The next stage consisted of printing the list of beneficiaries, the lists for signatures, and the 
distribution cards. These lists were used to conduct a pre-distribution activity, convening community leaders to share 
with them the list of selected families in their communities so that only these families were summoned when the actual 
distribution took place. The coordinator established the necessary logistics to start with humanitarian aid deliveries, 
designing a mechanism that would allow us to maintain controls of the people passing through each station after 
having previously received the hygiene promotion lecture. 
 
The delivery mechanism consisted of the following: 1) families queued based on a list provided to community leaders; 
2) revision of a document with the beneficiary's information and the reception of a personal distribution card; 3) the 
card was validated via the computer programme, using a barcode reader; and 4) the beneficiary's signature was 
registered, after which s/he turned in her/his distribution card and received two food kits classified by weight and 
content. One kit contained basic grains and the other kit contained flours and a gallon of cooking oil. The following 
table lists the supplies distributed to date: 
  

Community Number of beneficiaries 
Percentage of delivery 

of 2,000 food kits 
Percentage of water 

barrels 

Chaparrastique 47 2.35 4.7 

El Casco 77 3.85 7.7 

Ciprés 36 1.8 3.6 

Ermita 37 1.85 3.7 

Santa Lucia 35 1.75 3.5 

Guadalupe 74 3.7 7.4 

La Esperanza 48 2.4 4.8 

Marañonera 25 1.25 2.5 

Los Cocos 30 1.5 3 

La Mascota 48 2.4 4.8 

La Ceiba 19 0.95 1.9 

San Andrés 13 0.65 1.3 

Los Plateros 25 1.25 2.5 
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Households reached 

 El Salvador: Drought 



 

 

San Jacinto 44 2.2 4.4 

La Isla 19 0.95 1.9 

Concepción Corozal 84 4.2 8.4 

Altomiro 45 2.25 4.5 

Jacinteña 66 3.3 6.6 

Los Ranchos  78 3.9 7.8 

El Cedral 43 2.15 4.3 

Los Cuatro 33 1.65 3.3 

Las Unidas 10 0.5 1 

Los Treinta 29 1.45 2.9 

El Progreso 35 1.75 3.5 

TOTAL 1000 50% 100 % 

 
Activities to be conducted                                                                                                                                              
 

Phase 2 has begun, which consists of delivering the remaining 55-gallon plastic barrels.   
 
Phase 3: water delivery by tanker trucks to targeted communities.  
 
Phase 4: second delivery of food kits, to begin on first week of December 2015. 
 
Finally, the last item to be delivered will be 625 water filters for home water treatment. 

 

D. Budget 
 
The overall budget for the operation remains at 290,386 Swiss francs. The Salvadorian Red Cross has received a first 
instalment of 151,220.54 US dollars. The first financial report was sent to the IFRC for review and approval.  A second 
instalment will be transferred prior to the end of the operation.  
 
The revised budget features variations in budget lines: the amount of budgeted for food kits was reduced due to 
savings for about USD 27,000 in the costs of kits. Reductions were made as well to the budget lines related to water 
and sanitation inputs and community training costs. In addition, 625 water filters were added to the water and 
sanitation line which were not original included. The costs related to the project coordinator and logistics assistant 
were extended for 1 additional month in line with the time extension of the DREF operation.   
 

Contact information 
 
For more information specifically related to this operation, please contact: 

 In El Salvador: Roy Venegas, disaster management and risk reduction national director for the Salvadorean 
Red Cross Society, phone: +503 778.72238, email: roy.venegas@cruzrojasal.org.sv  

 

 In IFRC country coordination office for Guatemala and El Salvador: Marissa Soberanis, country 
coordinator for Guatemala and El Salvador, phone: +502 5508-7026, email:marissa.soberanis@ifrc.org  

 

 IFRC Americas regional office in Panama:
o Carlos Inigo Barrena, disaster response and crisis and early recovery coordinator; phone: +507 317 

3050, email: ci.barrena@ifrc.org 
o Priscila Gonzalez, planning, monitoring & reporting coordinator, phone: +507 317 3050; 

email:priscila.gonzalez@ifrc.org     
o Ursula Araya, Relationship Management Unit coordinator, phone: +507 317 3050, email: 

Ursula.araya@ifrc.org  
 

 In Geneva: Christine South, quality assurance senior officer, phone: +41.22.730.4529, email: 
christine.south@ifrc.org  

 

Click here 
1. Click here to view the DREF revised budget 

2. Click here to return to the title page 

mailto:roy.venegas@cruzrojasal.org.sv
mailto:marissa.soberanis@ifrc.org
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DREF OPERATION
MDRSV009 - El Salvador Drought 25/11/2015

Budget Group

Shelter - Relief 0

Shelter - Transitional 0

Construction - Housing 0

Construction - Facilities 0

Construction - Materials 0

Clothing & Textiles 0

Food 135,414

Seeds & Plants 0

Water, Sanitation & Hygiene 62,103

Medical & First Aid 0

Teaching Materials 2,051

Ustensils & Tools 0

Other Supplies & Services 0

Cash Disbursments 0

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 199,567

Land & Buildings 0

Vehicles 0

Computer & Telecom Equipment 0

Office/Household  Furniture & Equipment 0

Medical Equipment 0

Other Machinery & Equipment 0

Total LAND, VEHICLES AND EQUIPMENT 0

Storage, Warehousing 488

Distribution & Monitoring 0

Transport & Vehicle Costs 10,370

Logistics Services 7,441

Total LOGISTICS, TRANSPORT AND STORAGE 18,299

International Staff 14,647

National Staff 0

National Society Staff 13,416

Volunteers 13,963

Other Staff Benefits 0

Total PERSONNEL 42,026

Consultants 2,929

Professional Fees 0

Total CONSULTANTS & PROFESSIONAL FEES 2,929

Workshops & Training 1,172

Total WORKSHOP & TRAINING 1,172

Travel 3,808

Information & Public Relations 1,269

Office Costs 937

Communications 2,069

Financial Charges 586

Other General Expenses 0

Shared Office and Services Costs 0

Total GENERAL EXPENDITURES 8,669

Partner National Societies 0

Other Partners (NGOs, UN, other) 0

Total TRANSFER TO PARTNERS

Programme and Services Support Recovery 17,723

Total INDIRECT COSTS 17,723

TOTAL BUDGET 290,386
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Budget CHF


