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Emergency appeal n° MDRTD009 
GLIDE n° EP-2012-000001-TCD 
6-month summary update 
16 October 2012 
 

 
Period covered by this Operations Update: February 
to October, 2012. This update represents a six-month 
summary of the operation (cumulative narrative and 
financial) and beyond. 
 
Appeal target (current): CHF 2,239,273 
 
Appeal coverage: 87%; 
< click here to go directly to the donor response> 
 
Appeal history: 

 The Operation Update n°1 was published on 25 
May and provided information on the food 
distribution to malnourished children in the region 
of Kanem 

 The Emergency Appeal was launched on 25 
February for CHF 2,239,273 to assist 123,000 
beneficiaries 

 Disaster Relief Emergency Fund (DREF): CHF 
231,613 was initially allocated from the Federation’s DREF to support the national society to respond. The DREF 
fund enabled food distribution to malnourished children and their families in the regions of Kanem. 

 

Summary: The food insecurity situation in Chad has been critical since 2008, with consistently low rainfall that has also 
affected the agricultural production during this period. The DREF operation launched on 20 December 2011 enabled 
immediate response to the needs of 5,000 malnourished children and their families in the severely affected regions of Lac 
and Kanem. This set the initial groundwork for scaling up of operations culminating in the subsequent launch of the 
Emergency Appeal on 25 February 2012, to assist 123,000 beneficiaries in the two regions where acute malnutrition rates 
had risen above the emergency threshold of 15 per cent. The appeal strategy was based on the twin-track approach aimed 
at meeting the immediate food needs of the most vulnerable households with blanket feeding, alongside concurrent long-
term interventions such as support of improved agriculture production, through agro-pastoral strengthening activities, 
income generation and other livelihoods projects.  
 
Following the launch of the Emergency Appeal, a field level agreement (FLA) was signed with WFP to provide 
beneficiaries with food assistance for their short term emergency dietary and nutritional needs. This would be achieved 
through blanket food distribution to malnourished children aged 6 to 23 months and breastfeeding mothers and partial 
general food distribution in the regions of Kanem and Hadjar-Lamis. Incidentally, a number of planned activities within the 
timeframe of this agreement were delayed because of the newly-directed focus on blanket feeding food assistance to 
reduce dietary and nutrition needs during the emergency phase the newly added region of Hadjar-Lamis.  
 
More delays were experience until the arrival of international staff in June, to support the Red Cross of Chad (RRC). IFRC 
deployed a head of operations, a food security delegate and a regional disaster response team (RDRT) member with 
logistics expertise. Locally, recruitment took place for a national food security coordinator, three regional coordinators and 
12 regional supervisors (four supervisors for each of the three regions). 

Emergency appeal operation update 
Chad: Food insecurity 
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The operations manager organized a one day briefing for the coordinators and supervisors in preparation of training a total 
of 108 volunteers in their respective regions. During the DREF operation, 22 volunteers had already been trained for 
screening of beneficiaries, food distribution and other activities in the region of Kanem. Regional supervisors oversaw the 
screening process which took place simultaneously in the three regions. 
 
Based on field reports, a total of 153,371 children and their mothers were screened in the regions of Hadjar-Lamis, Lac 
and Kanem. In addition, a total of 272,125 beneficiaries were screened for general food distribution in the region of Kanem 
aimed at providing severely affected families with food items to cope with the shortage and unavailability of food in their 
region. The distribution process reached 94,929 beneficiaries with CSB (corn soya and beans) sugar, oil, salt and cereals. 
 
Beneficiaries in the three regions include children aged between 6 to 23 months and their mothers. The general food 
distribution has reached 205,575 beneficiaries (41,115 families) in some severely affected villages in the region of Kanem. 
 
The variance between targeted food distribution beneficiaries in the emergency appeal and the current figures is because 
food was originally supposed be procured and not provided by the WFP. The FLA changed the quantity of food distributed 
from 568 to over 6,000 tonnes in three regions instead of the two initially targeted by the appeal. 
 
The screening process was finalized in the region Hadjar-Lamis and Lac but is still ongoing in some of the villages in the 
region of Kanem. The distribution process is progressing normally despite some challenges related to shortage of food 
from WFP’s main stock in the capital and minor logistics difficulties faced by IFRC and RCC. 
 
Using the financial contribution from the Finnish Red Cross, 24 tons of improved seeds were procured and distributed in 
readiness for the planting season, to around 2,000 families in Kanem and Lac and in the region of Hadjar-Lamis where 
only a few villages bordering the region of Lac had received improved seeds. The distribution targeted vulnerable families 
left without money or stocks during the start of the rainy season. 
 
While responding to the emergency operation through short term assistance, focus continues on the twin-track approach to 
include long term programming. A plan of action is being drafted for activities to include livestock distribution, cash grants, 
developing income generating activities and off season agricultural activities in marshland areas, while supporting health 
centres to fight malnutrition. The plan of action aims for the finalization of these activities before the end of the year. 
 
The twin-track intervention strategy of this emergency appeal would not have been possible without the financial 
contributions of the Finnish, Japanese, Monaco, Netherlands and Swiss Red Cross societies and WFP. The current appeal 
coverage has been sufficient for implementing most of the emergency activities. However, for long-term activities such as 
supporting vulnerable communities recover from the recurrent food crisis, funding has been insufficient and remains a 
priority for RRC. 
 

<click here to go directly to the interim financial report or here to view the contact details> 
 

The situation 
 
Erratic rainfall, climate change, high food prices and the return of thousands of Chadians from Libya triggered a food 
crisis worse than the previous one in 2010. According to UN estimates, a total of 1.6 million people with tens of 
thousands of children were affected by the drought in the Sahel. The region's hardest hit by the food crisis are Kanem, 
Lac, Wadi Fira, Barh El Gazal, Batha, Hadjar-Lamis, Ouaddai and Salamat. The situation is particularly serious for 
children aged between 6 to 23 months amongst whom malnutrition rate rose to levels higher than the emergency 
threshold. 
 
The DREF allocation allowed immediate interventions in the region of Kanem by providing food to malnourished children 
and their families to meet their nutritional needs for one month in the regions of Lac and Kanem. Subsequently, the 
Emergency Appeal launched adopted a twin-track approach to address short term and long term needs. The FLA with 
WFP was negotiated and included the additional region of Hadjar-Lamis, for food distribution. Emergency food needs 
assessment, screening and distribution of blanket feeding was carried out in the regions of Lac and Kanem, while general 
food distribution started in the region of Kanem. The food distribution aimed at providing short term assistance to 
malnourished children through blanket feeding distribution and general food distribution to several food insecure 
household. 
 
The procurement and distribution of 24 tons of improved seeds for the most vulnerable families was done in the three 
regions where the price of cereals was high. In July 2012, WFP and its partners carried out a second emergency food 



       
 
Figure 1: Malnutrition levels and Food crisis situation in the Sahel belt 

security assessment (EFSA) in nine regions of the Sahel area. The preliminary results of the assessment showed that 
around 1.8 million people were food insecure (compared to the 1.6 million during the first months of the year) out of 
whom 943,300 are severely food insecure with the highest rates recorded in the regions of Barh El Gazal, Sila Kanem 
and Batha. 
 

 

According to the latest FAO report
1
 on food insecurity issued in September 2012, the situation in the north of Chad 

continues to be critical, with the two regions of Lac and Hadjer-Lamis rising to moderate levels. 

 

Coordination and partnerships 
 

The United Nation Office for the Coordination of Humanitarian Affairs (UNOCHA) is coordinating all the humanitarian 

activities in Chad. Food security and nutrition clusters are organized on a monthly basis in order to share all the 

response strategies, upcoming events and future planning. Several humanitarian agencies are working to reduce the 

effects of the food and nutrition crisis among the most affected. The cluster meetings are important as they monitor the 

impact of food insecurity emergency actions on the crisis level of the vulnerable population. 

 

RCC, as an auxiliary to the government, is the first local partner of WFP in terms of food distribution. Together with 

IFRC, RCC continued to attend and actively participate in the food security and nutrition cluster meetings. In the field, 

the National Society and IFRC work in close collaboration with WFP sub offices and Food Aid Monitors (FAM). In the 

region of Hadjar-Lamis regular coordination meetings were organized with MSF Switzerland for the referral of hundred of 

malnourished children screened during the registration process. 

 

Prior to every field mission, RCC and the IFRC visit the local authorities and leaders. 

 

Red Cross and Red Crescent action 
 

Overview 
Since the priority was to provide food to the victims of the drought, activities were scaled up during the emergency phase 
to provide young children and their mothers with their nutritional and dietary needs. The procurement and distribution of 

                                                 
1 http://www.fao.org/fileadmin/user_upload/sahel/docs/SITUATION%20UPDATE%2031%20October.pdf 

 



seeds enabled families with depleted stocks, to have access to improved seeds and start farming. The recruitment of staff 
and the training of volunteers has been an important contribution towards implementing planned activities. 
 
Progress towards outcomes 
With the signing and negotiation of the WFP FLA, it was agreed that in addition to Kanem and Lac region, implementation 
of activities would also include the region of Hadjar-Lamis. The agreement did not affect planned activities in the 
emergency appeal targeting the initial two regions. However, the quantity of food items to be distributed increased from 
568 to over 6,000 tons (including a third region). The exact number of beneficiary per region cannot yet be determined 
within the timeframe of the FLA. However, only the screening process can determine how many beneficiaries are going to 
be assisted in every region. In addition, the agreement with WFP could be revised to include other regions or reduce the 
current ones depending on the evolution of the food security situation and funding availability. The agreement has strict 
provisions which could lead to the termination of the contract by both parties if any of the regulations are not respected. 
The period of the first agreement has elapsed and discussions are underway for a possible two months extension. 
 

Food security and livelihoods 

Outcome 1: Enable access to rapid food assistance for up to 8,600 families in Kanem and Lac regions. 

Outputs (expected results) Activities planned 

8,600 families (43,000 
beneficiaries) will receive 568 
MTs of food supplies to meet 
basic food ration for three months 
in targeted areas in Kanem and 
Lac regions. 

 Identification and targeting of beneficiaries (infants/children and adults to ensure 
family level coverage). 

 Beneficiary registration and distribution of food rations (corn, oil, sugar, salt) to 
adult people. 

 Distribution of special food rations (blanket feeding) to 5,000 children with MAM. 

 Monitoring and reporting. 

Outcome 2: Up to 14,500 beneficiaries in the target populations of Kanem and Lac have access to improved 
food security through sustainable agricultural, livestock and income generation activities. 

Outputs(expected results) Activities planned 

1000 targeted families (5,000 
beneficiaries) are able to benefit 
from seeds, agricultural tools and 
other facilities to protect crops. 

 Identify beneficiaries for seed. 

 According to a seasonal calendar, identify the best time to  

 Provide the agricultural inputs to ensure their intended use. 

 Explore local practices and more drought resistant seed varieties to support 
more sustainable livelihoods 

 Distribute purchased seeds and tools. 

 Monitoring agricultural phases. 

 Set up grain and seeds banks in the communities. 

 Sensitization of communities on use of supplies and  setting up of granaries 

1,000 targeted families (5,000 
beneficiaries) are provided with 
livestock, veterinary materials, 
medicines and others livestock 
facilities. 

 Establish criteria and identify beneficiaries for livestock assistance 

 Purchase appropriate livestock and distribute livestock to the identified 
beneficiaries 

 Work with local authorities to set up and carry out vaccination campaign 

 Monitor livestock health and further needed support. 

10 marshland farmer communities 
(2,500 beneficiaries) receive 
support to sustain and diversity 
their income base through food for 
work and support for agricultural 
diversification  
 

 Identification of vulnerable marsh areas/communities. 

 Initiate agricultural activities in marshlands, such as distribution and planting of 
counter season seeds to diversify agricultural base and provide additional food 
yield. 

 Pay (in kind) food to people involved in supporting agricultural and other 
activities. 

 Monitor and report. 

Cash grants for 20 business 
associations to support 20 income 
generating projects in the targeted 
regions (2,000 beneficiaries) 

 Identify and work with business associations to enhance targeting and capacity. 

 Identify the mechanism to deliver the cash grants and the value 

 Number of instalments of the cash grants. 

 Support 20 micro-projects initiated within the communities through the 
associations in areas that increase food production and availability in the area 
including fishing and conservation of seasonal vegetables and fruits. 

 Monitor progress of the micro-projects. 

 
Progress: 



A head of operations was deployed, three regional coordinators and three supervisors were trained, with the latter training 
an extra 108 volunteers (in addition to 22 volunteers trained for the DREF operation) volunteers in the three respective 
regions of Lac, Kanem and Hadjar-Lamis. 
 
In coordination with WFP, volunteers started the screening of beneficiaries and food distribution thereafter in the region of 
Hadjar-Lamis. The region was added through a signed FLA with WFP to cover some villages urgently before floods 
rendered roads impassable completely cutting them off during the rainy season.  
 
In line with the FLA, the same strategy was adopted in the region of Lac in order to provide the targeted food insecure 
beneficiaries with food before the overflow of the lake. The blanket food distribution in the region of Hadjar-Lamis and Lac 
provided children aged 6 to 23 months and their mothers with food rations to meet their nutritional and dietary needs. The 
region of Kanem, unlike the two other regions, is semi arid and vulnerability is extremely high due to high food prices and 
the return of Chadian workers from Libya. Screening and distribution of food in this region was done simultaneously. The 
region will receive food commodities through both blanket and general food distributions. The table below shows the total 
screening and distribution population data during the reporting period (blanket for the region of Lac and Hadjar-Lamis as 
well as general food distribution for the region of Kanem). 
 

Region of Hadjer-Lamis 
(blanket feeding) 

Region of Lac (blanket feeding) 
Region of Kanem (blanket 

feeding) 

Region of Kanem 
(general food 
distribution) 

Screened beneficiaries Screened beneficiaries Screened beneficiaries Screened beneficiaries 

Children Mothers Children Mothers Children Mothers GFD 

42,396 4,971 46,304 5,275 51,274 3,151 272,125 

Reached beneficiaries Reached beneficiaries Reached beneficiaries Reached beneficiaries 

Children Mothers Children Mothers Children Mothers GFD 

34,535 6,752 10,846 1,681 38,866 2,249 205,575 

83 volunteers involved 90 volunteers involved 98 volunteers involved 

Table 1: Beneficiaries and volunteers distribution in Lac, Hadjar-Lamis and Kanem) 

  
The distribution of food to target victims in the three regions came at the right moment during the lean period when food 
stock of all families was almost depleted. It also provided moderate and severely malnourished children with three months 
rations of food to meet their short term nutritional needs. 
 

Emergency health and care and nutrition 

Outcome: The incidence and severity of malnutrition cases in the two regions are reduced through the RCC 
contribution (monitoring and mobilization) to 4,000 beneficiaries 

Outputs (expected results) Activities planned 

From the surveyed communities, 
children identified as 
malnourished are referred to 
nutritional centres 

 Volunteers trained or refresher trained in malnutrition surveillance 

 RCC branches / volunteers undertake malnutrition surveillance of households in 
the target communities and monitor for cases of SAM / and or MAM 

 Immediate referral of children with SAM and follow up on children identified with 
MAM (through referral or supplementary food assistance) 

 Community mobilization against malnutrition 

Outputs(expected results) Activities planned 

30 targeted nutritional centres are 
rehabilitated and used as centres 
to improve food and nutrition 
awareness to 4,000 mothers 
malnourished children 

 Assessment to identify 30 nutritional centres 

 Volunteers train women in local communities to improve food preparation and 
nutritional / hygiene content  

 Follow up nutritional monitoring at household level 
 

 
Progress: Prior to the screening process, RCC/IFRC field team met with MSF Holland staff in charge of managing the 
nutrition centres in Hadjar-Lamis, to prepare for the arrival of severely malnourished children. This allowed the volunteers 
to refer screened severely malnourished children immediately to the nearest therapeutic nutritional centre (TNC) and for 
immediate treatment. 
 
Gaps: The planned activities to support nutritional centres were not implemented during the reporting period due to the 
workload caused by the distribution activities but are now planned for the last quarter of 2012. 

 



Water, sanitation and hygiene promotion 

Outcome 1: Water for livestock and planting in marshlands is sufficient in the targeted areas and will support 
the agriculture and livestock of 61,500 beneficiaries 

Outputs (expected results) Activities Planned 

25 wells and other water sources are 
rehabilitated in communities to 
provide water supply for planting and 
livestock 

 Rehabilitate 25 wells in marshlands or other areas for use by the marshland 
associations, communities and visitors. 

 Provide 16 water pumps to facilitate irrigation system. 

 Irrigation systems or support provided to ensure water can be used to 
irrigate crops irrigation in the marshlands. 

 

Outcome 2: Sanitation facilities in 10 nutritional centres and in 20 target communities are improved (4,000 
women and their children, plus visitors to the nutritional centres and households in target communities) and 
hygiene promotion is provided to staff and users to support health and follow up for malnourished children 
and vulnerable (123,000 beneficiaries in both regions) 

Outputs (expected results) Activities Planned 

30 latrines are constructed or 
rehabilitated  

 10 latrines in 10 nutritional centres and 20 latrines in communities are 
constructed or rehabilitated and will be used during the nutritional 
demonstrations or communal activities. 

Outcome 3: Hygiene promotion is provided to staff and users of the centres and to communities to support 
health and follow up for malnourished children and vulnerable (123,000 beneficiaries in both regions) 

Hygiene promotion and PHAST 
training is provided to communities 

 Staff / volunteers receive training in PHAST methodology and in hygiene 
promotion. 

 Volunteers provide hygiene promotion education to staff of nutritional centres 
and to patients / visitors (who take this information back to their 
communities). 

 Further hygiene education is carried out at community level as part of RCC 
monitoring and follows up. 

 
Progress/Gaps: Planned water and sanitation activities were not implemented during the reporting period. A new activity 
timetable has been drafted and agreed upon with the National Society and activities are to be implemented before the end 
of the year. 
 

Disaster risk reduction 

Outcome: Disaster Risk Reduction awareness and capacity is increased in the affected communities and in the 
local National Society structure 

Outputs (expected results) Activities Planned 

The NS together with the 
communities set a strategy to reduce 
the impact of disasters in their local 
areas 

 Train 100 additional volunteers on Disaster Risk Reduction and early 
warning systems in each of 2 regions 

 Establish a RCC branch disaster preparedness team in the targeted 
communities. 

 Develop early warning system for food security and test it in simulation 

 
Progress: Besides the training of 108 volunteers in the three regions for screening and food distribution purposes, the 
RRC and IFRC are planning to organize a food security workshop which will gather participants from the country’s 
regional branches as well seven sister national societies. 
 
 
 
 
 
 
 
 
 
 



Capacity building 

Outcome: National Society branches of Kanem and Lac have received support for their infrastructure and well 
functioning  

Outputs (expected results) Activities Planned 

National Society is reinforced at both 
headquarters and in the targeted 
branches, to support this operation 
and future crises  

 Training and refresher training is provided to Red Cross volunteers in 
distribution techniques, cash transfer programming, food security, nutritional 
surveillance, community animation, supplementary feeding, agricultural 
practices, livelihoods approaches, income generation and hygiene / nutrition 
promotion, community mobilization and sensitization. Provide materials and 
equipment to reinforce the branches in the target areas, including the 
provision of material supplies such as motorbikes, computers, mobile 
phones to enable the branch staff and volunteers to be able to deliver. 

 Rehabilitate warehouse space for the operation. 

 Rehabilitate 2 offices of the local committees in the affected areas 

 
Progress: Training was provided to 108 volunteers who took part in the beneficiary screening and food distribution 
process. All the trainings were compliant to the promotion of Sphere standards. In Hadjar-Lamis the 100 community 
volunteers trained were instrumental sensitizing their communities on malnutrition (within the timeframe of the FLA).  
 
Armed with skills from this training, dozens of volunteers per region will be participating in the upcoming activities such as 
the distribution of livestock and other agricultural activities. To facilitate the movement of volunteers in their work, RCC has 
procured nine motorbikes and will distribute them to the team leaders to ensure supervision of activities aimed at providing 
communities with food security coping mechanisms in the regions of Lac and Kanem. 
 

To adequately respond to the food crisis and further strengthen the capacity of the regional branches, a strategy was 

developed to involve the branch members in the implementation of planned activities. Under the supervision of the 

national food security coordinator, three regional coordinators and 12 regional supervisors were recruited and given the 

responsibility to monitor the screening and distribution process. A total of 108 volunteers were trained on beneficiary 

screening and food distribution techniques which they applied across the three regions. In addition to training and material 

support, human resources were deployed to support the RRC to provide quality humanitarian response in conformity to 

the SPHERE standards. IFRC deployed an operations manager (fully funded by the Swiss RC) with a disaster 

management background in food security as well as two RDRTs; one for relief distribution and one for logistics. 

 
So far the current capacity building of staff and volunteers of the RCC has only focused on emergency response. 
Additional training will be provided to staff and volunteers throughout the implementation period of this emergency appeal, 
especially for planned long term activities. A national workshop on food security is also planned to train food security focal 
points in all the regions of the country (since the budget would not cover all the expenses, additional funds from the DFID 
are currently being sought). 

 
The IFRC is supporting the RRC in resource mobilization and in coordinating activities. 
 

Communications – Advocacy and Public Information 

Prior to the emergency appeal, the IFRC communication manager carried out a field visit to Chad to provide stakeholders 
with articles, web stories and videos on the food security situation. The visit raised awareness on the deteriorating health 
status of thousands of malnourished children in the region of Kanem. Interviews with vulnerable families showed that the 
conflict in Libya had worsened their livelihoods as they were largely dependent on the money sent to them by relatives 
working and living there. 
 

 

 
 
 
 
Jagan Chapagain      Bekele Geleta 
Acting Under Secretary General     Secretary General 
Programme Services Division 
 

 



 

Contact information 
For further information specifically related to this operation, please contact: 

 In Chad, Red Cross of Chad: Bongor Zam Barminas, Secretary General; email: 

croixrouge.tchad@yahoo.fr ; phone: +235.66.29.88.82; fax: +235.25.20.255 

 In Chad, IFRC Country Representation: Belly Mamadou Diallo; email: belly.diallo@ifrc.org ; 

phone: +235.66.27.84.84 

 IFRC Regional Representation: Momodou Lamin Fye, Regional Representative for Sahel; 

Dakar; phone: +221.33.869.36.41 or +221.77.332.56.72; email: momodoulamin.fye@ifrc.org; 

 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator for Africa; Nairobi; phone: 
+254 (0)731 067 489; email: daniel.bolanos@ifrc.org  

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: 

+41.22.730.45 29; email: christine.south@ifrc.org 

 IFRC Regional Logistics Unit (RLU): Ari Mantyvaara Logistics Coordinator,  Dubai; phone  +971 

50 4584872, Fax +971.4.883.22.12, email: ari.mantyvaara@ifrc.org 

For Resource Mobilization and Pledges: 

 IFRC Africa Zone: Loïc de Bastier, Resource Mobilization Coordinator for Africa; Addis Ababa; 

phone: +251-93-003 4013; fax: +251-11-557 0799; email: loic.debastier@ifrc.org   

For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Africa Zone: Robert Ondrusek, PMER/QA Delegate for Africa; Nairobi; phone: +254 731 

067277;  email: robert.ondrusek@ifrc.org 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering 

assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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Selected Parameters
Reporting Timeframe 2011/12-2012/10
Budget Timeframe 2011/12-2012/10
Appeal MDRTD009
Budget APPROVED

All figures are in Swiss Francs (CHF)

Interim Report

Appeal Timeframe: 19 dec 11 to 28 feb 13

Appeal Launch Date: 26 feb 12

MDRTD009 - Chad - Food Insecurity
International Federation of Red Cross and Red Crescent Societies

I. Funding
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

A. Budget 1,961,727 1,961,727

B. Opening Balance 0 0

Income
Cash contributions

# Finnish Red Cross 403,449 403,449
Japanese Red Cross Society 73,900 73,900
Red Cross of Monaco 24,038 24,038
Swiss Red Cross 200,102 200,102
The Netherlands Red Cross 516,847 516,847
WFP - World Food Programme 727,578 727,578

# C1. Cash contributions 1,945,915 1,945,915

C. Total  Income  = SUM(C1..C4) 1,945,915 1,945,915

D. Total  Funding = B +C 1,945,915 1,945,915

Coverage = D/A 99% 99%

II. Movement of Funds
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

B. Opening Balance 0 0
C. Income 1,945,915 1,945,915
E. Expenditure -1,651,889 -1,651,889
F. Closing Balance = (B + C + E) 294,026 294,026
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Selected Parameters
Reporting Timeframe 2011/12-2012/10
Budget Timeframe 2011/12-2012/10
Appeal MDRTD009
Budget APPROVED

All figures are in Swiss Francs (CHF)

Interim Report

Appeal Timeframe: 19 dec 11 to 28 feb 13

Appeal Launch Date: 26 feb 12

MDRTD009 - Chad - Food Insecurity
International Federation of Red Cross and Red Crescent Societies

III. Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 1,961,727 1,961,727

Relief items, Construction, Supplies
Construction - Facilities 103,560 103,560
Construction Materials 16,093 1,700 1,700 14,392
Food 153,753 528 528 153,225
Seeds & Plants 113,268 194,798 194,798 -81,530
Water, Sanitation & Hygiene 328,156 23,755 23,755 304,400
Medical & First Aid 13,592 406 406 13,186
Teaching Materials 75,727 19 19 75,708
Utensils & Tools 144,013 224 224 143,789
Other Supplies & Services 186,828 186,828
Cash Disbursment 38,835 38,835
Total Relief items, Construction, Supplies 1,173,825 221,430 221,430 952,395

Land, vehicles & equipment
Vehicles 7,767 7,249 7,249 518
Computers & Telecom 2,330 41,049 41,049 -38,719
Office & Household Equipment 8,350 8,350
Total Land, vehicles & equipment 18,447 48,298 48,298 -29,851

Logistics, Transport & Storage
Storage 5,906 46,919 46,919 -41,014
Distribution & Monitoring 2,461 396,279 396,279 -393,819
Transport & Vehicles Costs 100,265 194,350 194,350 -94,085
Logistics Services 2,042 2,042 -2,042
Total Logistics, Transport & Storage 108,631 639,591 639,591 -530,960

Personnel
International Staff 240,000 108,245 108,245 131,755
National Staff 92,351 41,317 41,317 51,034
National Society Staff 45,013 44,613 44,613 399
Volunteers 52,428 204,326 204,326 -151,898
Total Personnel 429,791 398,501 398,501 31,290

Consultants & Professional Fees
Consultants 15,127 15,127 -15,127
Professional Fees 31,555 1,869 1,869 29,686
Total Consultants & Professional Fees 31,555 16,995 16,995 14,559

Workshops & Training
Workshops & Training 16,421 6,437 6,437 9,984
Total Workshops & Training 16,421 6,437 6,437 9,984

General Expenditure
Travel 21,941 42,697 42,697 -20,756
Information & Public Relations 14,992 7,879 7,879 7,113
Office Costs 12,154 28,900 28,900 -16,746
Communications 10,131 14,672 14,672 -4,541
Financial Charges 4,110 1,742 1,742 2,368
Other General Expenses 115 115 -115
Shared Office and Services Costs 30,494 30,494 -30,494
Total General Expenditure 63,328 126,500 126,500 -63,172

Operational Provisions
Operational Provisions 82,082 82,082 -82,082
Total Operational Provisions 82,082 82,082 -82,082

Indirect Costs
Prepared on 16/Nov/2012 Page 2 of 3
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MDRTD009 - Chad - Food Insecurity
International Federation of Red Cross and Red Crescent Societies

III. Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 1,961,727 1,961,727

Programme & Services Support Recover 119,730 100,089 100,089 19,641
Total Indirect Costs 119,730 100,089 100,089 19,641

Pledge Specific Costs
Pledge Earmarking Fee 10,566 10,566 -10,566
Pledge Reporting Fees 1,400 1,400 -1,400
Total Pledge Specific Costs 11,966 11,966 -11,966

TOTAL EXPENDITURE (D) 1,961,727 1,651,889 1,651,889 309,838

VARIANCE (C - D) 309,838 309,838
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