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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that 
immediate financial support is available for Red Cross and Red Crescent emergency response. The 
DREF is a vital part of the International Federation’s disaster response system and increases the ability 
of National Societies to respond to disasters. 

Period covered by this update: from 24 January to 30 April 2014. 
 

Summary: The IFRC 
allocated a total of CHF 
32,204 from the Disaster 
Relief Emergency Fund 
(DREF) on 24 January, 
2014 to support the Cruz 
Vermelha de Timor-Leste 
(CVTL) in delivering a 
dengue outbreak response 
in Dili district. CVTL trained 
a total of 50 volunteers in 
dengue prevention; the 
one day training conducted 
in two rounds used the 
Epidemic Control for 
Volunteers Manual. The 
IFRC health-DRR delegate 
co-facilitated the training 
with representatives from 
WHO and Ministry of 
Health. A different group of 
volunteers carried out 
baseline and end-line 
survey to compare community knowledge and pre and post intervention. Comparing the baseline and 
end line, households were able to improve their knowledge of dengue fever. . In the original plan, CVTL 
planned to cover two target districts; but to expand the coverage of dengue messages the MoH has 
requested CVTL to cover and additional two districts. Thus, CVTL ultimately covered a total of four 
districts.   
 
To deliver dengue prevention messages, CVTL volunteers conducted household visits in two target sub 
districts. During the visits, the volunteer shared basic knowledge on dengue and how to prevent it. They 
also advised community members to immediately refer people with dengue-like symptoms to the 
hospital or nearest health facility. Some volunteers found suspected dengue cases in the houses they 
visited and reported those to the District Health Office for follow up action. CVTL also carried out joint 
campaigns with the Ministry of Health; CVTL volunteers shared prevention knowledge whilst MoH 
volunteers distributed abate pills. By the end of the operation, the volunteers successfully reached a 
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On 7 February 2014, the CVTL Dili Branch Volunteers conducted knowledge sharing 
during a household visit in Kampung Alor, Comoro sub district, Dili. Photo: IFRC Timor-
Leste. 

 



total of 45,013 beneficiaries (female: 22,363, male: 22,650). Number of household visited was 6,881. 
Total brochures distributed was 5,831 and total abate distributed was 2,345. 
 
Beside the collaboration with MoH, CVTL also conducted a joint cleaning campaign with a total of 500 
students from universities in Dili. Some cleaning tools as well as Information Education and 
Communication (IEC) materials such as banners and brochures were procured to support the operation.  
 
This operation was implemented for three months, and completed by 23 April 2014. The balance fund of 
CHF 303 will be returned to the DREF pot. 
 
 

The situation 
A dengue fever outbreak

1
 occurred in the Timor-Leste capital Dili in January 2014, with an escalation in the 

number of dengue cases, almost 70% higher than the number of cases compared to the same time in 2013, 
according to Ministry of Health (MoH) surveillance. In response to the outbreak, the government conducted 
a meeting with several humanitarian organizations operating in country, including CVTL. In recognition of its 
role as auxilarry to the government, CVTL was asked to support the response through awareness 
campaigns in two target areas. The MoH, with support from the World Health Organisation (WHO), had 
been focussing on case management and vector control through distribution to larvicides.   
                                                                                                                                                                                                                                   

Coordination and partnerships 

The Ministry of Health led the outbreak 
response; they carried out vector control 
activities i.e. fogged in the areas with dengue 
positive patients as well as distributed abate 
pills to eliminate mosquito larva in household 
water reservoirs.  
 
CVTL conducted one day Epidemic Control 
refresher training for volunteers involved in 
the operation; a CVTL branch health staff who 
had received Epidemic Control Training at the 
end of last year was the lead facilitator for the 
event. During the training, the representatives 
from WHO and MoH also took part in 
facilitating some sessions. Two MoH staff 
shared different topics on dengue; one staff covered basic knowledge on infection and the Timor-Leste 
dengue national policy whilst the other staff covered the MoH vector control program including provision of 
training for health promoter volunteers for family to conduct the activity. During their sessions, the facilitators 
also shared the joint activities with CVTL in the upcoming campaigns.  
 
The WHO staff shared the roles and responsibilities in assisting the government including the support during 
the epidemic response. 
 
Following up on the significant increase of dengue cases in Dili District, the MoH conducted joint campaigns 
with CVTL two times a week. In each activity, CVTL volunteers carried out household visits whilst the MoH 
workers distributed the abate pills to the same houses.  
 
To cover larger target communities, a bigger joint campaign with the Ministry of Health was conducted on 5 
February. CVTL, Health Alliance, FTH and other NGOs conducted a mass campaign using cars to 
communicate dengue messages through megaphones. The public health students from Universidade da Paz 
(UNPAZ) participated in the campaign and distributed abate pills. Aside from supporting 28 volunteers to 
carry out house to house visits, CVTL also provided five cars to mobilize health promoters during the 
campaign. 
 
To ensure the collaboration worked effectively, CVTL attended regular coordination meetings with MoH, 
WHO, and other organizations once a week. In the meetings, CVTL shared various activities they conducted, 
including feedback and number of dengue cases found in target areas. 
 

                                                 
1
 Some cases were reported in other districts; however the outbreak originated in Dili 

A joint campaign was conducted in four target districts. CVTL in 
collaboration with a total of 500 students from five universities carried 
out a cleaning campaign in Dili. Photo: IFRC Timor-Leste. 

 



The IFRC country delegation for Timor-Leste was in close coordination with WHO to avoid duplication of 
activities. A coordination meeting was conducted with the WHO Country Representative and team to share 
the Movement’s response to the outbreak as well as exchange IEC materials. Furthermore, the 
representatives from WHO and Ministry of Health also participated in the lessons learnt workshop held on 21 
April 2014. 
 

Red Cross and Red Crescent action 
 

Progress towards outcomes 
 

Emergency health  

Outcome: The number of dengue cases in Dili District is reduced through health education, 

promotion activities and environmental cleaning among 17,000 beneficiaries in Becora and 

Formosa areas of Dili District during the three months operation. 

Outputs and activities planned 

 Conduct refresher training in dengue and behaviour change communication knowledge and practices 
for 28 volunteers of Dili Branch  

 Print 5,000 dengue fever awareness brochures, 100 posters and other information, education and 
communication (IEC) materials 

 Provide education on environmental sanitation and dengue for 4,250 families in target areas 

 Conduct cleaning campaigns in target communities 

 Conduct a cleaning campaign in CVTL national headquarters and Dili branch office 

 Conduct dengue awareness campaigns through radio and other communication channels  

 Conduct dengue awareness sessions for CVTL national headquarters and Dili branch staff once a 
month 

 Monitor and evaluate activities 

 Conduct a lesson learnt workshop 

 Conduct short baseline and end-line survey in communities to measure impact of the activities 

 
Impact: 
 
A total of 50 volunteers (23 female and 27 male) participated in a one-day Epidemic Control for Volunteer 
refresher training. In the training, volunteers received various knowledge on basic dengue disease, effective 
communication and government strategy on vector control. Meanwhile, 5,831 brochures were distributed 
along with 2,345 abate pills CVTL volunteers carried out household visits to share basic knowledge on 
dengue infection and its prevention, as well as to refer sick people to the hospital and report new cases to 
the Ministry of Health. During the three-month operation, CVTL covered 6,881 households in four target 
districts with a total of 45,013 beneficiaries (female: 22,363, male: 22,650).  

 
A cleaning campaign was conducted once 
weekly in CVTL NHQ and the district office. A 
routine dengue awareness session was carried 
out once a month for both staff and volunteers 
at NHQ and Dili branch office.  
 
A baseline survey training was conducted for 
20 volunteers (10 female and 10 male) from Dili 
branch. To avoid bias, these volunteers were 
not involved in the outbreak response. Baseline 
and end-line surveys were conducted in target 
area to capture the level of target community 
knowledge, resulting in the households 
expressed an increase knowledge on dengue 
fever causes and prevention. 

 
The health staff of CVTL Dili branch as well as the Health Emergency Manager from the NHQ office have 
conducted regular monitoring visits to volunteer activities. Routine evaluation meetings were conducted once 
in a week at the branch office to receive feedback from the volunteers.  
 
The IFRC country delegate provided technical support to the operation i.e. co-facilitated the dengue 
prevention training, baseline survey training, dengue session and basic field monitoring and provided 

CVTL Secretary General delivering presentation on CVTL dengue 
outbreak response activities with the support from IFRC. Photo: IFRC 
Timor-Leste. 

 



feedback on volunteers’ activities. Coordination meetings with the CVTL management team at the 
headquarters level were conducted regularly. 
 
Dengue information sharing through Public 
Service Announcements (PSA) aired in three 
radio stations in Dili. According to the 
information from the station, the messages 
covered twelve other districts throughout the 
country.  
 
On 8 April 2014, CVTL together with IFRC 
participated in the commemoration of World 
Health Day 2014 with vector borne disease as 
the year theme. The Secretary General 
delivered a presentation on CVTL outbreak 
response activities to different Government 
Ministries, as well as representatives from 
WHO and universities. The IFRC dengue 
advocacy report was also launched during the 
event.  
 
To capture the lessons from the recent operation, CVTL conducted a half-day Lessons Learned workshop on 
April 21, 2014. Due to unforeseen national holiday for government staff, the workshop was conducted for 
internal participants. The workshop was attended by CVTL Secretary General, Coordinators and Managers 
from both Program and Support Department and IFRC. After the health staff presented the achievements, 
participants were divided in to four focus group discussions i.e. Program Management, Admin-Finance and 
Logistic Management, Volunteer Management and IEC Material. The detail report is in Annex 2.Slkj 

 
CVTL and IFRC carried out a follow-up meeting and invited representatives from MoH as well as WHO. 
During the meeting, CVTL shared their achievements on the campaign including feedback from the lessons 
learned workshop.  As the result from the meeting, it was agreed that the quality of the brochure and other 
promotional tools from MoH need some improvements. CVTL and WHO were willing to work together to 
revise them. Aside from revising IEC materials, it was also agreed that MoH should develop an outbreak 
response plan and share it with development partners in country.  
 
 

 
 

 

Contact information 
For further information specifically related to this operation please contact: 

 Cruz Vermelha de Timor-Leste:  

o Januario Ximenes, secretary general; mobile phone: +670 7725 1334;  

email: JanuarioXimenes_cvtl@redcross.tl  

 IFRC Timor-Leste country office:  

o Kathryn Clarkson, country representative; mobile phone: (+670) 7723 1434;  

email: kathryn.clarkson@ifrc.org  

 IFRC Southeast Asia regional office, Bangkok:  

o Anne Leclerc, head of regional office; office phone: +66 2 661 8201;  fax: +66 2 661 9322;  

email: anne.leclerc@ifrc.org   

 IFRC Asia Pacific zone office, Kuala Lumpur: 

o Christine Strater, Operations Coordinator; mobile phone: +601 2213 0149;  

CVTL’ booth in the commemoration of World Health Day exhibition 
conducted in Dili Community Centre on 8 April 2014. Photo: IFRC 
Timor-Leste. 
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email: christine.strater@ifrc.org 

o Peter Ophoff, Head of Planning, Monitoring, Evaluation and Reporting (PMER);               

phone: +603 9207 5775; email: peter.ophoff@ifrc.org  

 

 

Click 

1. Final financial report below 

2. Return to the title page 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 

vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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http://www.ifrc.org/en/who-we-are/vision-and-mission/strategy-2020/
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 32,204 32,204

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 32,204 32,204

D. Total  Funding = B +C 32,204 32,204

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 32,204 32,204
E. Expenditure -31,901 -31,901
F. Closing Balance = (B + C + E) 303 303

Other Income
DREF Allocations 32,204 32,204
C4. Other Income 32,204 32,204

Selected Parameters
Reporting Timeframe 2014/1-2014/6 Programme MDRTP003
Budget Timeframe 2014/1-2014/4 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRTP003 - Timor Leste - Dengue Outbreak
Timeframe: 23 Jan 14 to 23 Apr 14
Appeal Launch Date: 23 Jan 14

Final Report
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 32,204 32,204
Relief items, Construction, Supplies
Water, Sanitation & Hygiene 6,100 8,644 8,644 -2,544

Other Supplies & Services 3,100 518 518 2,582

Total Relief items, Construction, Supp 9,200 9,162 9,162 38

Logistics, Transport & Storage
Transport & Vehicles Costs 1,500 2,260 2,260 -760

Total Logistics, Transport & Storage 1,500 2,260 2,260 -760

Personnel
Volunteers 13,776 14,852 14,852 -1,076

Total Personnel 13,776 14,852 14,852 -1,076

Workshops & Training
Workshops & Training 1,000 277 277 723

Total Workshops & Training 1,000 277 277 723

General Expenditure
Information & Public Relations 1,500 681 681 819

Communications 225 209 209 16

Financial Charges 100 5 5 95

Other General Expenses 2,937 2,507 2,507 430

Total General Expenditure 4,762 3,402 3,402 1,360

Indirect Costs
Programme & Services Support Recover 1,965 1,947 1,947 18

Total Indirect Costs 1,965 1,947 1,947 18

TOTAL EXPENDITURE (D) 32,204 31,901 31,901 302

VARIANCE (C - D) 302 302

Selected Parameters
Reporting Timeframe 2014/1-2014/6 Programme MDRTP003
Budget Timeframe 2014/1-2014/4 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRTP003 - Timor Leste - Dengue Outbreak
Timeframe: 23 Jan 14 to 23 Apr 14
Appeal Launch Date: 23 Jan 14

Final Report
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 32,204 32,204 32,204 31,901 303

Subtotal BL2 32,204 32,204 32,204 31,901 303
GRAND TOTAL 32,204 32,204 32,204 31,901 303

Selected Parameters
Reporting Timeframe 2014/1-2014/6 Programme MDRTP003
Budget Timeframe 2014/1-2014/4 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRTP003 - Timor Leste - Dengue Outbreak
Timeframe: 23 Jan 14 to 23 Apr 14
Appeal Launch Date: 23 Jan 14
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