
 

DREF Operation : MDRTZ019 Glide n°  

Date of issue: 03 February 2016 Date of disaster: 18
 
January 2016 

Operation manager (responsible for this EPoA:  

Andreas Sandin, IFRC East Africa and Indian Ocean 
Islands 

Point of contact: Joseph Kimaryo, Director, Disaster 
Management, Tanzania Red Cross 

Operation start date: 31 January 2016 

 

Expected timeframe: 2 months 

Overall operation budget: CHF 111,642 

 

Number of people affected: 5,450 

 

Number of people to be assisted: 5,450 indirectly 
(1,090 families);  1,500 people (300 families) directly 

Host National Society presence (n° of volunteers, staff, branches): Tanzania Red Cross Society (TRCS) ,40 
volunteers from the local branch (Dodoma), Four National Head Quarter (NHQ) staff, One branch Staff (Dodoma) 

Red Cross Red Crescent Movement partners actively involved in the operation (if available and relevant): 
American Red Cross and Spanish Red Cross are updated on the disaster 

Other partner organizations actively involved in the operation: Government of Tanzania. Ahmadiya Muslim 
Foundation, 

 

A. Situation analysis 

 

Description of the disaster 

From 17 – 18 January 2016, the Dodoma Municipality of Tanzania and Bahi district in Dodoma region experienced 

significant flooding as a result of heavy rain accompanied by strong winds. Five localities in the outskirts of the 

Dodoma Municipality were worst  hit by the flood, which affected 546 families (2,800 people) of which 155 houses 

were completely destroyed leaving 668 individuals displaced and homeless. Locations with high number of destroyed 

houses include: Chamwino Ikulu (38), Chimendeli (29), Mpunguzi (35), Mlowa (27) and Nghulugano (26). In Bahi 

district, an estimated 526 families (2,650 people) are affected, of which 145 houses were completely destroyed with 

the majority of people seeking refuge in public buildings (e.g. schools) or with friends and family. Locations with high 

number of  destroyed houses include: Chikola (56), Kinonduli (57) and Ligwa (32).  

According to the initial assessment carried out by the Tanzania Red Cross Society (TRCS) branch in Dodoma, there 

are at least 300 displaced families (1,500 people) in both the Dodoma Municipality and Bahi district who are in need of 

urgent humanitarian assistance particularly essential relief items, after they lost their household belongings including 

food stocks, bedding and clothes, as well as access to safe water supply and latrines, after existing infrastructures 

were submerged following the floods. In addition, 80.5 acres of crops were submerged and 3 deaths reported in Bahi 

as a result of the floods. 
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Summary of the current response 

 
Overview of Host National Society 

Staffs and Volunteers from TRCS local branch in Dodoma) and NHQ participated in the initial response which 

included among other things: providing   regular updates to the TRCS disaster management department at the 

National Headquarters on the evolving situation. Branch  volunteers assisted the affected families through distribution 

of non-food items (NFIs) for an initial 100 households from the TRCS disaster preparedness stocks and the provision 

of first aid related services.  

In 2015, a DREF operation was carried out in response to storms in the Shinyanga region, thereafter a beneficiary 

satisfaction survey was carried out and the National Society (NS) have incorporated lessons learned . 

Overview of Red Cross Red Crescent Movement in country 

The IFRC provides technical support to the TRCS through the East Africa and Indian Ocean Islands (EAIOI) country 

cluster office, and Africa region office, which are based in Nairobi, Kenya. In addition, there are number of short term 

IFRC delegates in Tanzania supporting the National Society (NS) in its response to the MDRTZ017 Population 

Movement and MDRTZ018 Cholera Emergency Appeal operations.  Since the onset of the floods in Tanzania, there is 

regular contact have been maintained with the IFRC EAIOI country cluster office disaster management department. 

On 19 January 2016, an alert was issued through the IFRC disaster management information system (DMIS). On 25 

January 2016, an Operational Strategy Call was convened with representatives from the IFRC country cluster office, 

Africa region and Geneva levels and it was agreed that a DREF allocation should be considered to support the NS 

response. 

 Overview of non-RCRC actors in country 
The local government authorities in the affected areas have supported the affected population with food items (maize) 

and other non-food items (kitchen sets and sleeping mats) through the local TRCS  branch for distribution. In Dodoma, 

the TRCS is the only active humanitarian organization on the ground assisting the displaced population with 

immediate relief items and provision of first aid services. Some well-wishers including member of parliament have 

contributed a total of Tshs 4 million (USD 2,000) for the purchase of food items . In addition, a religious organization 

(Ahmadiya Muslim Foundation) have also donated food items (Maize flour, juice and biscuits) for distribution to the 

affected population. 

Needs analysis, beneficiary selection, risk assessment and scenario planning 

According to the initial assessments carried out by TRCS Dodoma branch the immediate needs of the affected 

population are emergency food ,essential NFIs (blankets, buckets, kitchen sets, mattresses, mosquito nets, soap, 

women dignity kits etc.), emergency shelter, water purification and hygiene promotion.  Through this DREF operation, 

it is intended that the planned activities will include the distribution of mosquito nets, NFIs, tarpaulins, water 

purification tablets, first aid services, construction of sanitation facilities (Pit latrines) and hygiene promotion by 

volunteers. The local Government authorities and other local actors are providing emergency food (dry ration) to the 

affected population. 

Risk Assessment 

The Tanzania Meteorological Agency (TMA),had previously released an early warning bulletin on El-Nino which 

indicated that the October-December 2015, rainfall was expected to be normal to above normal in most parts of the 

country in the North-Eastern highlands (Kilimanjaro, Arusha and Manyara regions), Northern Coast areas and 

hinterlands (Dar es Salaam, Tanga, Coast regions, Isles of Unguja , Pemba and northern Morogoro areas), Lake 

Victoria Basin (Kagera, Mara, Mwanza, Geita, Simiyu and Shinyanga region, South-Western highlands (Mbeya, Iringa, 

and Njombe regions and southern Morogoro areas),Western areas (Tabora, Rukwa, Katavi and Kigoma 

regions),Central (Singida and Dodoma regions). However, the Southern region and Southern Coast (Ruvuma, Mtwara 

and Lindi regions) are expected to receive rains normal to below normal. 

Rains are expected to be normal to above normal with short periods of heavy rains. There is a high likelihood of heavy 

downpours in the coming long rain season (March-April) which could result into severe flooding with devastating 

effects. 

Please note that given the expected prolonged rainfall, the expansion of the DREF operation may need to be 

considered to target more flood-affected communities, including either an additional allocation or appeal depending on 

scale of the disaster.  
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Beneficiary selection: 

Through this DREF operation, three hundred (300) of the most affected households (1,500 people with an average of 

five family members per household) will be directly targeted based on the following criteria: displaced households 

(whose homes were destroyed) and essential household/non-food items damaged, the chronically ill, elderly, female-

headed households, lactating mothers, children under the age of 5 years and pregnant women. First aid and hygiene 

promotion services will target the entire affected population (5,450 people / 1,090 families). 

TRCS will ensure that the DREF operation is aligned with the IFRC’s commitment to realize gender equality and 

diversity by adapting beneficiary selection criteria that targets (women headed-households, people with disabilities). 

Other aspects considered will include prevention of sexual violence and gender-based violence, and the protection of 

children. 

Security management 

The security environment is reasonably stable across the country. However, the TRCS will ensure a continuous 

monitoring of the security environment and implement security risk mitigation measures when required. All RCRC 

volunteers will have to complete the online STAY SAFE Volunteers security course. 

 

B. Operational strategy and plan 

 

Overall objective 

Immediate survival needs of the flood-affected population are met through the provision of essential emergency relief, 

shelter, health, water and hygiene promotion assistance, targeting a total of 5,450 people (1,090 families) indirectly 

and 1,500 people (300 families) directly, in the Dodoma Municipality and Bahi district, for a period of 2 months.  

Proposed strategy 

The proposed strategy aims to support the TRCS provide a total of 300 families  (1,500 people) with direct emergency 

relief assistance. This DREF operation will include the following activities: 

 Reimbursement of costs incurred during the initial assessment conducted by the TRCS Dodoma local branch.  

 Procurement/distribution of first aid kits to volunteers and provision of first aid services (including referral to health 

services) in the flood-affected communities. Please note that the first aid materials that were used in the initial 

response (60 kits) to floods targeting 5,450 people) will be replenished through the DREF operation and 

volunteers equipped (40 kits) to continue these services as required.  

 Procurement/distribution of NFIs comprising: blankets (three pcs per family), buckets (two pcs per family), kitchen 

sets (one pc per family) –  (locally assembled) (six bowls, six cups, two knives , three pans, six plates and six 

spoons), mattresses (two pcs per family), mosquito nets (three pcs per family), to prevent malaria which is a  

health risk due the rainy season and conditions in the camp and tarpaulins (three pcs per family). Branch 

volunteers will provide sensitization on the use of these items at the point of distribution (e.g. hanging of the 

mosquito nets, etc.). Please note that the NFIs that were distributed TRCS preparedness stocks will be 

replenished through the DREF operation. The five persons per household used to calculate the target number of 

people to be reached is the general average of a family size. However, findings from the lessons learnt from the 

previous DREF operation indicate that there are sufficient numbers of larger families that the additional set of 

cutlery in the locally assembled  kitchen sets are appropriate. 

 Procurement/distribution of water purification chemicals for 2 months and sensitization of families on their use at 

the point of distribution. Each family will receive water purification chemicals sufficient for 2 months (for a family of 

five). Branch volunteers will be mobilized to provide hygiene promotion outreach activities in the flood-affected 

communities in combination with other activities (e.g. first aid services, distribution of NFIs etc.) in order to 

maximize their time spent and will target the entire affected population (1,090 families / 5,450 people).  

 Construction of  twenty five blocks of pit latrines – four pit latrines per block (100 in total) (including casual labour, 

materials, consumables etc.), with the intention of providing  300 of the most affected households (1,500 people) 

with access to sanitation (at a ratio of 15 people per latrine which is within the recognized Sphere standards of 20 

people per latrine). 
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Operational support services 

Human resources 

The DREF operation will require personnel which included the following staff and volunteers: 

 

Position  Sector  Roles and responsibilities 

Volunteers (40) Relief Beneficiary registration and distribution of non-food 

NFIs and Dodoma. 

National Society NHQ and 

Branch staff (four) 

DM/Relief Monitoring and supervision 

 

Each volunteer will be issued with a per diem of 20 Swiss franc per day to support them with the implementation of 

planned activities, for example, distribution of NFIs, and will be deployed to the affected area for twenty days. The 

NHQ and branches will mobilize members of staff to support the implementation of the DREF operation. Each NHQ 

staff member will be issued with a per diem of 66.67 Swiss franc per day (to also cover allowances for 

accommodation). Each branch staff member will be issued with a per diem of 44.45 Swiss franc.  

The IFRC EAIOI country cluster office disaster management unit; and logistics unit will provide technical support to 

ensure that the DREF operation is implemented in accordance with the Emergency Plan of Action, and agreed 

conditions of the DREF. 

Logistics and supply chain 

 Procurement of NFIs will be carried out by the NHQ logistics unit in accordance with the NS procurement 

procedures, with technical support of the IFRC EAIOI country cluster Logistics unit staff, where necessary. For 

items not locally available in the required specifications will source through the IFRC regional office in Nairobi. 

 Procured NFI stock will be stored in the TRCS central storage facility before being pre-positioned ready for 

distribution to the affected areas. Temporary storage based in the affected areas will be set up. 

 Delivery of NFIs to the affected areas will be carried out using trucks, which will be hired to support this DREF 

operation.  

Communications 

The TRCS will work closely with the IFRC to raise awareness of the specific role and added value of Red Cross 

volunteers in emergency response. This will be done through the collection of human interest stories as well as key 

messages and photographs. In addition to regularly providing communication updates within the Movement, media will 

also be engaged to ensure awareness is raised among donors and the general public. 

Planning, monitoring, evaluation, & reporting (PMER) 

As noted, NHQ and branch staff will be deployed (refer to Human Resources) to support the implementation, 

monitoring and supervision of the DREF operation. The TRCS will send regular operations updates on the planned 

activities in accordance with the EPoA and budget.  The IFRC EAIOI country cluster disaster management and PMER 

units will provide technical support, and ensure that monitoring and reporting structures are established. A beneficiary 

satisfaction survey will be conducted using the Open data Kit (ODK) software as part of the activities carried out by the 

volunteers mobilized.   

 

Administration and Finance 

TRCS is on working advance system and financial returns will be reported according to the National society’s 

accounting system. The accounting journals will be sent to the regional office for verification and accounting. Financial 

procedures and monitoring will be put in place to ensure proper reporting and accountability. The IFRC EAIOI country 

cluster finance unit will provide technical support to the TRCS to ensure activities are reported in accordance with the 

budget.  
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C. DETAILED OPERATIONAL PLAN 

 

Quality programming / Areas common to all sectors 

 

Outcome 1: Continuous assessment and analysis is used to inform the design and implementation of the 
operation 

Output 1.1: Initial needs assessment are updated following consultation with beneficiaries 

 

Activities planned                                               Week 1 2 3 4 5 6 7 8 

Carry out initial needs assessment. 

 

        

Monitoring/supervision of the activities planned by NHQ 

 

        

Continuous update of the EPoA 

 

        

Conduct beneficiary satisfaction survey 

 

        

 

Health & care 

 

Outcome 2: The immediate risks to the health of the most affected population is reduced in (Dodoma 

municipality) and Bahi district, Dodoma region, over a period of two months. 

Output 2.1: Target population is provided with mosquito nets and sensitization on their use; as well as first 

services (Target: 300 families / 1,500 people) 

Activities planned                                               Week 1 2 3 4 5 6 7 8 

Procure/distribute  mosquito nets to target population 

(Target: 900 / three pcs per family)  

        

Demonstrate to the beneficiaries on how to use the mosquito 

nets 

        

Procure/replenish first aid kits used in the initial response 

(Target: 60 kits) 

        

Procure/distribute first aid kits for response (Target: 40 kits)  

 

        

Provide first aid and referral services (Target: 5,450 people / 

1,090 families – all those that require assistance as relevant) 
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Water and Sanitation 

 
Outcome 3: The immediate risks of water borne and sanitation related diseases of the disaster-affected 

population is reduced in Mpunguzi (Dodoma municipality) and Bahi district, Dodoma region, over a period of 

two months. 

Activities planned                                               Week 1 2 3 4 5 6 7 8 

Output 3.1: Target population is provided with access to safe water supply  (Target: 300 families / 1,500 

people) 

Activities planned                                               Week 1 2 3 4 5 6 7 8 

Procure/distribute water purification tablets.         

Demonstrate to the beneficiaries on how to use the water 

purification tablets at household level 

        

Output 3.2: Target population is provided with access to sanitation facilities   (Target: 300 families / 1,500 

people) 

Construct drop hole latrines (Target: 25 blocks of 4 latrines – 

100 drop holes in total) 

        

Output 3.3: Target population is provided with hygiene promotion, which meets SPHERE standards (Target:  

1,500 people (300 families) 

Activities planned                                               Week 1 2 3 4 5 6 7 8 

Conduct health and  health and hygiene promotion through 

house to house approach (Target:  1,500 people (300 

families) 

        

 
 

Shelter and household items 

 

Outcome 4: Immediate shelter and settlement needs of the disaster-affected population; in Mpunguzi (Dodoma 

municipality) and Bahi district, Dodoma region, are met over a period of 2 months. 

Output 4.1: Target population is provided with Non-Food Items (NFIs) and emergency shelter items (Target: 

300 families / 1,500 people) 

Activities planned                                               Week 1 2 3 4 5 6 7 8 

Procure/distribute NFIs and emergency shelter items 

(Target: blankets (three pcs per family), buckets (two pcs per 

family), kitchen sets (one pc per family), mattresses (two pcs 

per family), and tarpaulins (three pcs per family). 

        

Demonstrate to the beneficiaries on how to use the NFIs  

 

        

 

Budget 

See attached Budget  
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Contact information 
 

For further information specifically related to this operation please contact: 

 In Tanzania: Joseph Kimaryo, Disaster Management Director, Tanzania Red Cross National Society; phone 

+255 713 325 042; email: utouh2009@yahoo.com   

 IFRC Regional Representation: Finnjarle Rode; Regional Representative for East Africa; Nairobi; Phone: 

+254 20 28 35 000; Email: finnjarle.rode@ifrc.org  

 IFRC Disaster Management Unit: Farid Aiywar; Head of Unit. Nairobi; Phone: +254 731 067 489 ; email: 

farid.aiywar@ifrc.org 

 In Geneva: Cristina Estrada, Operations Support, Phone: +41 22 730 4260, email: 
cristina.estrada@ifrc.org 
 

 Africa Regional Logistics Unit: Rishi Ramrakha; Phone +254 20 283 5142, email: 
rishi.ramrakha@ifrc.org 
 

For Resource Mobilization and Pledges: 

 

 IFRC: Fidelis Kangethe, Resource Mobilization Coordinator; Addis Ababa; phone: +251 930 03 4013; 
email: fidelis.kangethe@ifrc.org Please send all pledges for funding to zonerm.africa@ifrc.org 

 

For Performance and Accountability (planning, monitoring, evaluation and reporting) 

 IFRC: Robert Ondrusek, PMER Coordinator; Phone: +254 731 067 277; email: 
robert.ondrusek@ifrc.org  

 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace 

 

 

mailto:utouh2009@yahoo.com
mailto:finnjarle.rode@ifrc.org
mailto:%20farid.aiywar@ifrc.org
mailto:%20farid.aiywar@ifrc.org
mailto:cristina.estrada@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:fidelis.kangethe@ifrc.org
mailto:zonerm.africa@ifrc.org
mailto:robert.ondrusek@ifrc.org


24/01/2016

Budget Group

Shelter - Relief 13,500

Shelter - Transitional 0

Construction - Housing 0

Construction - Facilities 0

Construction - Materials 0

Clothing & Textiles 27,990

Food 0

Seeds & Plants 0

Water, Sanitation & Hygiene 3,108

Medical & First Aid 10,470

Teaching Materials 0

Utensils & Tools 14,100

Other Supplies & Services 0

Cash Disbursements 0

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 69,168

Land & Buildings 0

Vehicles 0

Computer & Telecom Equipment 0

Office/Household  Furniture & Equipment 0

Medical Equipment 0

Other Machinery & Equipment 0

Total LAND, VEHICLES AND EQUIPMENT 0

Storage, Warehousing 0

Distribution & Monitoring 0

Transport & Vehicle Costs 5,173

Logistics Services 0

Total LOGISTICS, TRANSPORT AND STORAGE 5,173

International Staff 0

National Staff 0

National Society Staff 5,362

Volunteers 18,076

Total PERSONNEL 23,438

Consultants 0

Professional Fees 0

Total CONSULTANTS & PROFESSIONAL FEES 0

Workshops & Training 0

Total WORKSHOP & TRAINING 0

Travel 3,000

Information & Public Relations 750

Office Costs 1,000

Communications 1,300

Financial Charges 1,000

Other General Expenses 0

Shared Office and Services Costs 0

Total GENERAL EXPENDITURES 7,050

Partner National Societies 0

Other Partners (NGOs, UN, other) 0

Total TRANSFER TO PARTNERS 0

Programme and Services Support Recovery 6,814

Total INDIRECT COSTS 6,814

TOTAL BUDGET 111,642

DREF OPERATION: TANZANIA FLOODS JANUARY 2016

DREF Grant

Budget CHF
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