
 

 

Appeal History:  

 

 Mid-December 2013: Escalation of fighting in the Republic of South Sudan resulting in massive cross 

border population movement. 

 January 2014: CHF 170,000 allocated from the IFRC’s Disaster Relief Emergency Fund (DREF) to support 

the Uganda Red Cross Society (URCS) in delivering immediate assistance to 25,000 beneficiaries from 

South Sudan in refugee settlements across Arua and Adjumani districts of West Nile Sub Region of Northern 

Uganda. 

 11 February 2014: Emergency Appeal launched for CHF 1.7m for 25,000 beneficiaries. 

 February and March 2014: Implementation of planned activities (and progress reported through Operations 

Updates n°1 and n°2.  

 September 2014: Revised Emergency Appeal issued and budget increased to CHF 2.3m to support 25,000 

beneficiaries until March, 2015. 

 

 
<click here to go directly to the interim financial report and here to view the contact details >  

 
 

Summary: The background for this emergency appeal is rooted in the escalation of armed conflict in the Republic of 

South Sudan from mid-December 2013. An appeal was launched on 11 February, 2014 seeking CHF 1.7M to 

support URCS in the emergency response to the influx of refugees from South Sudan. The response operation 

sought to support 25,000 refugees in dire need of emergency medical care, shelter, food, water and adequate 

sanitation facilities.  

 

Insecurity and violence that flared up following the armed conflict uprooted thousands of South Sudanese from their 

original homes, provoking mass population displacement within South Sudan with hundreds of thousands of the 

displaced seeking safe haven within the neighbouring countries. Uganda which shares a common border with South 
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Sudan had by end of June 2014 received more than 120,000 South Sudanese refugees. The operation is focusing 

on refugee settlements in Northern Uganda (West Nile Sub Region, Arua and Adjumani districts. 

 

URCS, through its branches in Arua and Adjumani and with support from International Committee of the Red Cross 

(ICRC), as part of response has been supporting the newly arrived refugees in the transit centres and settlements 

with Restoration Family Links (RFL) activities. The provision of RFL services has been complimented by support 

from the appeal through which URCS has rolled out hygiene promotion activities, registration of new arrivals, 

psychosocial support activities in the transit centres and settlements. Further support from the appeal has enabled 

the deployment of one full WatSan kit 5 with support from Norwegian Red Cross and two water treatment units with 

storage facilities from German Red Cross and activities to further prevention of communicable diseases with final 

touches on rolling out of emergency shelter provision and an ambulance for referrals.  

 

Once vaunted for its excellent technical capacities, and prominent role in civil society, the Uganda Red Cross Society 

was thrown into turmoil in 2013 following corruption allegations against its then Secretary General. At an 

extraordinary General Assembly in November 2013 the National Council of the URCS dissolved the Central 

Governing Board, electing an Interim Central Governing Board (ICGB) to sit for a year. The former Secretary General 

was dismissed and an Interim Secretary General recruited with the support of the IFRC and other Movement 

partners. As has been evidenced in other national societies, the institutional recovery process continues to take 

longer than desired. Not surprisingly, such disruption of the leadership and management of the National Society 

challenges the institution’s ability to serve its usual roles, including the implementation of the current Emergency 

Appeal operation.  

 

Acknowledging the humanitarian imperative, the IFRC and all Movement partners continue to support the mission of 

the URCS, and the responsibility of the RC/RC Movement in the face of the continuing humanitarian needs of those 

displaced from South Sudan. The IFRC has taken extra measures to ensure the credible and accountable 

implementation of the emergency operation by creating an enabling environment for field level implementation. IFRC 

and URCS have designed operating modalities that include a more diligent and comprehensive IFRC support and 

engagement in the operation in Uganda than is normally the case.  

 

Going forward, to ensure the implementation of the operation, the IFRC is strengthening its in-country structures with 

a more robust support team in the Operations Support Unit (OSU). The team will comprise an Operations Support 

Delegate as team leader, responsible for the implementation of the operation; a logistics delegate and a local finance 

officer. In addition to supporting the implementation of the operation, the role of the OSU is to conduct due diligence 

and oversight in operations management, including in particular in minimizing risks in relation to financial and 

logistics management. From the outset of the operation funds were channelled to URCS accounts with the IFRC 

structure mandated to safeguard the contributions from donors and promote transparency/accountability, including in 

procurement. In addition, an increase in support and monitoring visits from the IFRC regional office Planning, 

Monitoring and Reporting Delegate will be implemented.  

 

In August 2014, it was found necessary to consider working on revising the appeal and increase the appeal budget 

as well as extend the operational time frame following updated information on the needs from new assessments 

conducted. The revised emergency appeal was consequently issued in mid-September and increased the budget to 

CHF 2.3m to support 25,000 beneficiaries until March, 2015. 

 

To date the appeal is only 23% covered despite the urgent needs of the still increasing number of South Sudanese 

refugees in Uganda. Contributions have so far been received from American Red Cross, British Red Cross, Finnish 

Red Cross/Government, Japanese Red Cross, Japanese Red Cross (Panasonic Corporation), Red Cross of Monaco 

Swedish Red Cross and Canadian Red Cross (Canadian Government).IFRC on behalf of Uganda Red Cross would 

like to thank all partners for their continued support as well as encourage more partners to support this appeal. 
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Coordination and partnerships 
Under the coordination of the Office of the Prime Minister (OPM) an interagency assessment was carried out in 

February. Based on the assessment, which Red Cross was a part of several key areas in water, sanitation and 

hygiene promotion was highlighted. UNHCR has stated that basic non-food items for the refugees will be covered 

and additional support is required to cover other needs. URCS has been requested by the authorities to focus 

particularly on settlement areas, mostly on water, sanitation and hygiene promotion, ambulance services, tracing and 

shelter. Amongst the partners attending to the needs of the refugees are Ministry of Health, UNHCR, MSF France, 

UNICEF, UNFPA, WFP and OXFAM, amongst others. 

 

Operational implementation 
Overview 

Uganda Red Cross Society began by providing pre-hospital health care through the provision of an ambulance 

based in Adjumani district. The ambulance provided support to exhausted and injured refugees at transit sites and 

reception centres. The ambulance continues to provide support and has been used during referrals of acute cases of 

malaria, diarrhea and pregnancies to health facilities. In addition, the National Society began and continues to 

provide health promotion and hygiene promotion activities. 

 

At the health facilities, National Society volunteers have been providing information services to refugees, including 

translation and interpretation services between health centres and patients. 

 

In disease surveillance, the National Society is focused on activities in Mungula refugee settlement. Identification of 

symptoms and referral services are provided in addition to prevention messaging on outbreak of diseases. Cholera 

cases which were recorded in the Arua district over the last months, and the National Society undertook prevention 

activities related to water, sanitation and hygiene promotion and health. 

 

With the support of the ICRC, the Uganda Red Cross Society began providing tracing services in the Arua and 

Adjumani areas. The main activities have been in identification and registration of unaccompanied minors, family 

reunification and phone services. 

 

The Appeal set out to improve the living conditions of around 25,000 South Sudanese refugees (5,000 families) by 

providing safe water, shelter and improved access to health services. Specifically the appeal is structured into 

continued response, incorporates elements of recovery and disaster preparedness activities. URCS assistance in 

the two areas (Adjumani and Arua) is complementing ongoing humanitarian actions undertaken by the government, 

UNHCR and other humanitarian agencies. The most vulnerable families were selected for assistance on the basis 

of vulnerabilities (children, pregnant women, single parents, those with chronic illness and elderly etc.). Close 

coordination was done with other actors to avoid duplication. 

 

Since the launch of the Emergency Appeal until end of July 2014, URCS has completed the following activities in 

each section as listed in the table below: 

 

 

Planned interventions Implementation status 

Health and care  

Emergency health care and 

psychosocial support to refugee 

families in reception centres and 

camps 

 Health promotion activities on going in both locations whereby so 

far 4,396 refugees reached, 998 in Arua and 3,396 individual 

refugees in Adjumani through community sessions, group and one 

to one sessions. 

 Training of psychosocial support volunteers - 100% completed 

(total of 60 volunteers trained). 

 Referral pathways created and a total of 1,030 refugees so far 

referred (468 Arua and 562 Adjumani). 
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 Ambulance services running in Adjumani with 101 evacuations 

and referrals recorded. Monitoring of emergency health and 

psychosocial support activities conducted by Emergency Health 

Specialist for both Arua and Adjumani operation areas. 

Water, sanitation and hygiene 

promotion 

 

Immediate reduction in risk of 

waterborne and water related 

diseases in targeted communities. 

 Watsan Kit 5’s were deployed (1 in Arua and 2 in Adjumani) and 2 

were demobilized in Adjumani while the one in Arua is still 

operational with water tracking. 

 Watsan NDRT teams remain deployed to both Arua and Adjumani 

operations. 

 22 water tanks for water storage and distribution to refugees have 

been installed (10 in Arua and 12 in Adjumani).  

 Completed the construction of 10 boreholes (7 in Adjumani and 3 

in Arua). The completed boreholes are in good working condition 

and have helped to increase access to safe water supply within 

the camps (i.e. reduced the operational costs of the Watsan Kit 5s 

and water tracking). 

 7 boreholes were rehabilitated in Adjumani, Mungula refugee 

camp and they are functional with good yields to meet the daily 

water demands of the refugees. 

 22 (39 stances) communal latrines have been constructed in the 

camps with support from URCS.  

 Procured and installed 100 Hand Washing facilities at strategic 

location within the camps for hand washing after latrine use and 

before eating (close to serving centres). 

 Household latrines have been constructed with support from 

URCS (distributed 50 digging tools, 300 plastic slabs and logs to 

HH within the camp). 

 40 Volunteers continued conducting hygiene promotion in both 

Arua and Adjumani. In total, 7,764 refugees reached 3,398 

refugees in Arua and the other 4,366 in Adjumani through home 

visiting and mass sensitization sessions. 

 Monitoring of hygiene promotion activities conducted by HQ 

WASH Specialist. Field monitoring ongoing on routine basis by 

Field WASH Manager based in Arua alongside WASH manager 

based in Adjumani.  

Shelter and settlements  

Improved living situation for 5,000 of 

the most vulnerable refugee families 

through provision of emergency 

shelter, during 6 months. 

 Identification, registration and verification of persons in need of 

shelter ongoing in Adjumani, Arua pending. 

 Training of 50 volunteers (25 Arua and 25 Adjumani) on 

participatory safe shelter approach (PASSA) for construction of 

long lasting and cost effective huts has been accomplished. 

 Previous shelter strategy focusing on tarpaulin distribution revised 

and new shelter strategy in place shared and approved. 

 The shelter needs have also been assessed and the modification 

of the approach has emerged. As tarpaulins do not provide 

adequate not long-lasting shelters, it has been planned to support 

the construction of Tukul-type shelters which are better adapted to 

the environment and are culturally more acceptable for the 

refugees. 
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URCS distributing jerry cans in Rhino Camp, Arua, 
Photo/ IFRC 

Disaster preparedness and risk 

reduction 

 

Strengthened capacity of the 

national society to ensure provision 

of quality services in line with 

international standards 

 Concept for training volunteers on emergency health and first aid, 

shelter and relief, and PHAST-ER being developed. 

 Population Movements Contingency Plans developed with 

UNHCR in place pending updating. 

 Training of URCS' own capacity for CP planned for next quarter. 

 

Progress: Arrangements surrounding the implementation of the appeal have been finalized between URCS and 

IFRC with operation guidelines, operations structure and reporting relationships further agreed upon. At operation 

level, URCS headquarter has deployed technical teams to the two branches of Arua and Adjumani to coordinate and 

guide implementation of the interventions under the two operations teams, one based in Arua and the other based in 

Adjumani. The technical teams are supporting the local branches and their volunteers in running activities to provide 

humanitarian support to the South Sudanese refugees. 

 

The health situation of the refugees and the host communities remains challenging given that there are few medical 

staff and stock of prescription drugs remain low. The gaps in the health structure were existent prior to the refugees 

arriving and the situation has only exacerbated due to the additional needs. 

 

URCS two branches in Arua and Adjumani have trained a total of 60 volunteers to conduct routine psychosocial 

support activities. In the reporting period, out of a total of more than 15,000 people that attended support service 

sessions, the volunteers supported a total of over 220 people for managing bereavement, aggressive behavior, 

withdrawals, providing company for elderly, some aspects of gender based violence and alcoholism. The deployed 

volunteers also carried out Gender Based Violence (GBV) sensitization, registration of Persons with Special Needs 

(PSNs) and basic counseling services through community outreaches using one to one approach, group discussions 

among others.  

 

In terms of health promotion activities a total of 4,396 refugees were reached through community sessions, group 

and one to one sessions. 1,030 refugees were referred for treatment, whereas 101 were evacuated by ambulance. 

 

The refugees have limited access to safe drinking water and sanitation facilities. The sanitation situation is poor with 

a latrine coverage ratio of 1:1,154 and bathing and shelter coverage ratio of 1:1,500. The available latrine utilization 

is also very low and people tend to defecate in the open and hygiene practices and behaviours are lacking due to 

limited awareness among the refugees. 

 

Within the reporting period URCS supported by IFRC deployed 

three WatSan Kit 5’s and installed 22 water tanks. In total more 

than 6,000,000 litres of safe water have been produced and 

distributed amongst the refugee population. This water has also 

benefited the local population in the area. In addition 7 existing 

boreholes were rehabilitated and 10 new boreholes were 

constructed and equipped with hand pumps. These water 

sources have provided access to safe water for more than 

8,000 refugees. Combining the efforts from all partners in the 

area, on average there are now 17 litres per person per day 

available in both areas (source: UNHCR). In its efforts to 

improve the lives of the refugee population, the URCS has 

distributed 10,000 jerry-cans along with water purification 

tablets and held training of the utilisation of such products. 

 

Up to 7,764 refugees in Arua and Adjumani were reached with hygiene promotion activities conducted by 50 

volunteers through home visits and mass sensitization sessions on good hygiene and sanitation practices. It was 
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URCS constructing latrines in Rhino Camp, 
Arua.Photo/ IFRC 
 
 

done through communal meetings, group discussions, and use of 

illustrative materials and one to one demonstrations. The volunteers 

were involved in sensitization, house to house inspection and 

hygiene promotion with topics focused on latrine use, refuse 

management and water all with aim of preventing outbreak of 

hygiene and sanitation related diseases among the refugees. In 

addition 310 latrines (communal and household) were constructed, 

100 hand washing facilities and 226 bath shelters were installed at 

strategic locations within the settlements. This has increased the 

sanitation level in the settlements, while improving the dignity of the 

refugees by providing privacy and convenience in their daily needs.  

 

Although Uganda has for the last twenty years been hosting refugees 

first from the former Sudan and recently South Sudan it is prudent to 

note that over 50,000 of these refugees who had been accorded refugees status were voluntarily repatriated in 2008 

following the return of calm after the signing of the Comprehensive Peace Agreement (CPA) between Sudan and 

South Sudan. The repatriation of these refugees resulted into decommissioning most of the settlements in Arua and 

virtually all those in Adjumani. With the new arrivals, shelter emerged as a serious challenge as majority of the 

structures that had hitherto been created had collapsed.  

 
Although there have been efforts to distribute some tarpaulins to enable the refugees set up their own shelters, many 

have not been able to realize this owing to physical challenges, challenges of accessing materials or lack of skills to 

set up such shelters. URCS has made efforts towards provision of shelter support for such HHs. 50 volunteers have 

been trained on participatory safe shelter approach (PASSA) for construction of long lasting and cost effective huts. 

It has been planned to support the construction of Tukul-type shelters instead of tarpaulins, as they are better 

adapted to the environment and are culturally more acceptable to the refugees. 

 

_____________________________________________________________________________________ 

Contact information 

For further information specifically related to this operation please contact: 

 Uganda Red Cross Society: Ken Odur Gabelle, Interim Secretary General: office phone: +256 41 258701; 

email: kodur@redcrossug.org  

 IFRC Regional Representation: Finnjarle Rode; Phone +254 202835124; email: finnjarle.rode@ifrc.org 

 IFRC Zone: Daniel Bolaños Gonzalez, Disaster Management Coordinator, Phone:+254 202835213; email: 

daniel.bolanos@ifrc.org 

 IFRC Zone Logistics Unit: Rishi Ramrakha, Nairobi; Phone +254 20 283 5142, Fax+254 20 271 2777, 

email: rishi.ramrakha@ifrc.org 

For Resource Mobilization and Pledges: 

 In IFRC Zone: Martine Zoethouthmaar, Resource Mobilization Coordinator; Addis Ababa; phone: + 254 721 

486 953; email: martine.zoethoutmaar@ifrc.org 

For Performance and Accountability (planning, monitoring, evaluation and reporting) 

 In IFRC Zone: Robert Ondrusek, PMER Coordinator, phone: +254 731 067277;email: 

robert.ondrusek@ifrc.org 

 

 

_____________________________________________________________________________________________ 

mailto:kodur@redcrossug.org
mailto:finnjarle.rode@ifrc.org
mailto:daniel.bolanos@ifrc.org
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../../../../AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/AppData/Local/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/AppData/Local/Microsoft/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/O5ME1A4Z/martine.zoethoutmaar@ifrc.org
mailto:robert.ondrusek@ifrc.org
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How we work 
 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 1,722,559 1,722,559

B. Opening Balance

Income
Cash contributions
American Red Cross 110,278 110,278
British Red Cross 55,605 55,605
Finnish Red Cross 4,930 4,930
Finnish Red Cross (from Finnish Government*) 27,935 27,935
Japanese Red Cross Society 56,800 56,800
Japanese Red Cross Society (from Panasonic
Corporation*) 2,701 2,701

Red Cross of Monaco                               12,203 12,203
Swedish Red Cross 134,981 134,981
The Canadian Red Cross Society (from Canadian
Government*) 95,840 95,840

C1. Cash contributions 501,272 501,272

Inkind Personnel
British Red Cross 47,771 47,771
Norwegian Red Cross 6,996 6,996
Other 41,677 41,677
C3. Inkind Personnel 96,445 96,445

C. Total  Income  = SUM(C1..C4) 767,717 767,717

D. Total  Funding = B +C 767,717 767,717

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 767,717 767,717
E. Expenditure -466,718 -466,718
F. Closing Balance = (B + C + E) 300,999 300,999

Other Income
DREF Allocations 170,000 170,000
C4. Other Income 170,000 170,000

Selected Parameters
Reporting Timeframe 2014/2-2014/8 Programme MDRUG037
Budget Timeframe 2014/2-2015/3 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRUG037 - Uganda - Population Movement S.Sudan
Timeframe: 10 Feb 14 to 31 Mar 15
Appeal Launch Date: 13 Feb 14

Interim Report

Interim Report Prepared on 25/Sep/2014 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,722,559 1,722,559
Relief items, Construction, Supplies
Shelter - Relief 173,878 499 499 173,379

Construction Materials 5,780 5,780

Clothing & Textiles 32,985 32,985 -32,985

Water, Sanitation & Hygiene 781,890 44,322 44,322 737,568

Utensils & Tools 12,205 12,205 -12,205

Other Supplies & Services 4,898 4,898

Total Relief items, Construction, Supp 966,445 90,010 90,010 876,435

Land, vehicles & equipment
Vehicles 12,245 4,010 4,010 8,235

Computers & Telecom 6,939 9,128 9,128 -2,189

Office & Household Equipment 429 429

Total Land, vehicles & equipment 19,612 13,138 13,138 6,474

Logistics, Transport & Storage
Storage 8,571 317 317 8,254

Distribution & Monitoring 2,047 2,047 -2,047

Transport & Vehicles Costs 66,131 60,757 60,757 5,374

Total Logistics, Transport & Storage 74,703 63,121 63,121 11,581

Personnel
International Staff 227,816 126,642 126,642 101,175

National Staff 59,862 59,862

National Society Staff 32,088 32,615 32,615 -528

Volunteers 77,993 34,173 34,173 43,819

Total Personnel 397,759 193,431 193,431 204,328

Consultants & Professional Fees
Consultants 2,962 2,962 -2,962

Professional Fees 40,920 40,920

Total Consultants & Professional Fees 40,920 2,962 2,962 37,958

Workshops & Training
Workshops & Training 20,939 1,580 1,580 19,359

Total Workshops & Training 20,939 1,580 1,580 19,359

General Expenditure
Travel 51,306 25,478 25,478 25,828

Information & Public Relations 29,408 73 73 29,336

Office Costs 5,449 6,801 6,801 -1,352

Communications 5,286 5,222 5,222 64

Financial Charges 3,600 794 794 2,806

Other General Expenses 2,000 2,980 2,980 -980

Total General Expenditure 97,049 41,347 41,347 55,702

Operational Provisions
Operational Provisions 34,170 34,170 -34,170

Total Operational Provisions 34,170 34,170 -34,170

Indirect Costs
Programme & Services Support Recover 105,133 22,316 22,316 82,817

Total Indirect Costs 105,133 22,316 22,316 82,817

Pledge Specific Costs

Selected Parameters
Reporting Timeframe 2014/2-2014/8 Programme MDRUG037
Budget Timeframe 2014/2-2015/3 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRUG037 - Uganda - Population Movement S.Sudan
Timeframe: 10 Feb 14 to 31 Mar 15
Appeal Launch Date: 13 Feb 14

Interim Report

Interim Report Prepared on 25/Sep/2014 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,722,559 1,722,559
Pledge Earmarking Fee 1,443 1,443 -1,443

Pledge Reporting Fees 3,200 3,200 -3,200

Total Pledge Specific Costs 4,643 4,643 -4,643

TOTAL EXPENDITURE (D) 1,722,559 466,718 466,718 1,255,841

VARIANCE (C - D) 1,255,841 1,255,841

Selected Parameters
Reporting Timeframe 2014/2-2014/8 Programme MDRUG037
Budget Timeframe 2014/2-2015/3 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRUG037 - Uganda - Population Movement S.Sudan
Timeframe: 10 Feb 14 to 31 Mar 15
Appeal Launch Date: 13 Feb 14

Interim Report

Interim Report Prepared on 25/Sep/2014 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 1,722,559 767,717 767,717 466,718 300,999

Subtotal BL2 1,722,559 767,717 767,717 466,718 300,999
GRAND TOTAL 1,722,559 767,717 767,717 466,718 300,999

Selected Parameters
Reporting Timeframe 2014/2-2014/8 Programme MDRUG037
Budget Timeframe 2014/2-2015/3 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRUG037 - Uganda - Population Movement S.Sudan
Timeframe: 10 Feb 14 to 31 Mar 15
Appeal Launch Date: 13 Feb 14

Interim Report

Interim Report Prepared on 25/Sep/2014 International Federation of Red Cross and Red Crescent Societies
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