
P a g e  | 1 

 

 

 

 
DREF Operation no. MDRUY002 Glide no. FL-2016-000041-URY 

Date of issue: 27 April 2016 Date of disaster: 15 April 2016 

Operation manager: Pabel Angeles – Regional Disaster 
Management Coordinator; pabel.angeles@ifrc.org  

Point of contact: Uruguayan Red Cross (URC), Mary 
Zapata de Zeny, national president; email: 
secretariageneralcru@gmail.com  

Operation start date: 15 April 2016 Expected timeframe: 3 months 

Overall operation budget: 142,352 Swiss francs (CHF) 

Number of people affected: 10,355 people (2,071 
families) 

Number of people to be assisted: 1,500 people (300 
families) 

Host National Society: Uruguayan Red Cross  

Red Cross Red Crescent Movement partners actively involved in the operation: 1 national headquarters, 17 
branches, with 500 volunteers at the national level. 
 

Other partner organizations actively involved in the operation: Scout Movement of Uruguay (MSU for its acronym 
in Spanish), CARITAS URUGUAY, The Adventist Development and Relief Agency (ADRA), MIDES (Ministry of Social 
Development), Soriano Student Club, The United Nations Children's Emergency Fund (UNICEF) 
 

 
<Click here to view the DREF Budget, here for map of the affected areas. Click here to view the 

contact information> 

 
A. Situation analysis 
 

Description of the disaster  
 
Heavy rains in April, as well as a tornado, 
have caused flooding and destroyed homes 
in various areas in Uruguay. According to 
Uruguay's National Emergency System's 
(SINAE) 21 April 2016 report, both events 
have displaced more than 10,000 people. 
 
On the afternoon of Friday, 15 April 2016, a 
strong tornado touched down in the city of 
Dolores in the department of Soriano, 
affecting mainly the city's downtown area. 
Departmental authorities indicated that the 
phenomenon was "very large" and more 
powerful than the one that occurred in 2012. 
The tornado's "funnel" began forming a little 
after 16:00h over western suburban areas 
of the city, later moving toward downtown 
across General Fructuoso Rivera Street. A 
few seconds later, it veered south, causing 
major damage to the area between Rivera 

DREF Emergency Plan of Action (EPoA) 

Uruguay: Floods and Tornado  

Devastation in Dolores City – Source: http://www.elobservador.com.uy/ 

mailto:pabel.angeles@ifrc.org
mailto:secretariageneralcru@gmail.com
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(to the west), Route 21, the Juan Manuel Blanes perimeter road and Paso de la Arena road (to the east). The most 
affected neighbourhoods were Altos de Dolores, Santa Marta, Italia Chica, Florencio and downtown areas.  
 
The atmospheric phenomenon wreaked havoc on local homes, streets and businesses (at a transport company's 
facilities, winds overturned two buses leaving one person trapped) and caused problems to communications.  
 
Soriano's local authorities issued a communiqué informing that the injured had been transferred to the departmental 
hospital and to the Cooperative Medical Assistance-Soriano (CAMS for its acronym in Spanish) clinic. Local aid 
groups working in the area have arranged for mattresses and cleaning materials to be sent to the affected areas.  
 
At the same time as the tornado, flooding was reported across Uruguay. The Uruguayan Meteorology Institute 
upgraded the warning level to orange for the entire country due to strong storms and heavy rainfall. An atmospheric 
disturbance connected to a humid and unstable air mass caused strong thunderstorms, and heavy rainfall (50 to 100 
mm in 6 hours), wind gusts of up to 120 km/h, intense electrical activity and occasional hail storms are expected. 
 
So far, 36 roads are blocked and rivers and streams have risen significantly, which has led to the evacuation of 2,648 
people and 7,699 self-evacuations, for a total of 10,347 people displaced from their homes, as detailed below: 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Source: SINAE 
 
For more information on affected areas, go to:   
https://www.thinglink.com/scene/778587174135136257 (source: http://www.elpais.com.uy/informacion/desplazados-
inundaciones-rutas-cortadas-sinae.html) 
 
A video from BBC new can be found here: http://www.bbc.com/news/world-latin-america-36065602  
 

Area Evacuated Self - evacuations Total 

Artigas 326 313 639 

Canelones 162 178 340 

C.largo 8 26 34 

Colonia 150 1,500 1,650 

Durazno 314 1,865 2,179 

Flores 17  0 17 

Florida 166 30 196 

Lavalleja 6 4 10 

Montevideo 0 0 0 

Paysandu 151 1,260 1,411 

R negro 16 7 23 

Rivera 23 28 51 

Rocha 9 30 39 

Salto 100 236 336 

S.jose 450 800 1,250 

Soriano 154 0 154 

Tacuarembo 82 128 210 

T. Tres 514 1,294 1,808 

TOTAL 2,648  7,699  10,347 

https://www.thinglink.com/scene/778587174135136257
http://www.bbc.com/news/world-latin-america-36065602
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Drone image used by Uruguayan National Police; Source: https://www.minterior.gub.uy  
 
 

Summary of the current response 
 
Overview of Host National Society 
 
The Uruguayan Red Cross was founded in 1897, and its main actions have focused on the areas of health and 
response to recurrent disasters. The character of its work has mainly been welfare and nursing schools.  The National 
Society has quite reduced capacities at the moment, mainly due to a profound change of leadership and a 
restructuration of it activities throughout the country in 2016. This new stage demands close and systematic support to 
allow for small achievements that will restore back trust, credibility and visibility to the organization, thereby gaining 
greater support from the population for the Uruguayan Red Cross and bolstering its branches’ and volunteers’ 
motivation. 
 
The Uruguayan Red Cross focuses its work on the population in situations of vulnerability in urban, peri-urban and 
rural areas, with a particular emphasis on its work with children and the elderly. The International Federation of Red 
Cross and Red Crescent Societies (IFRC) country cluster focuses its work on strengthening the capacities of the 
technical staff, (both remunerated and voluntary) in the headquarters and branches. At the same time, cooperation is 
carried out with governmental and non-governmental organizations (NGOs), the business and academic sectors as 
well as all of the other institutions that strengthen the positioning and role of the National Society. 
 
The Uruguayan Red Cross has taken into consideration two of the general external trends: 1. Urban risk, as the 
majority of the Uruguayan population lives in cities, particularly in the capital, and the National Society works 
extensively with vulnerable populations in urban and peri-urban areas as a result. 2. Climate change, which the URC 
has incorporated into its strategic area of risk management and disaster management. 
 
Over the past few years, the URC has worked on disaster risk reduction and management, which has included 
emergency response to flooding and other events in the country. The National Society also provides pre-hospital care 
at large-scale events. However, the National Society needs to build its capacities to be able to respond to the new 
humanitarian challenges that they face in order to respond to new identified needs. 
 
For this current emergency,  URC  branches are collecting donations and delivering them to URC’s headquarters in 
order to distribute them to the country’s affected areas; although several branches have had to scale back on such 
actions since their own communities have been affected by harsh flooding. 
 

https://www.minterior.gub.uy/
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To date, the URC has collected the following items:   
 

 45,000 baby diapers   

 75,000 litters of chlorine 

 18,000 packages of toilet paper 

 300 boxes of toiletries 

 700  mattress 

 Building materials (blocks, cement, bricks) 

 Stoves, refrigerators and other kitchen items    
 
All of the collected material has been sent in trucks with 32-ton loading capacity to different cities in coordination with a 
national TV company and the contribution of some transport companies. The Red Cross is responsible for receiving 
the material at the collection point and sending the items to the cities where scholastic  and municipal volunteers are in 
charge of the distributing the aid to the affected families. 
  

 
Transportation of items collected by Uruguayan Red Cross in coordination with Canal 4 – Source: IFRC 

 
 
A fast food chain has placed collection boxes in its restaurants, and the funds collected will be delivered to URC, 
which in turn will distribute them to affected families over the course of the next few weeks. 
 
Movement Coordination 
 
The National Society is in contact with the IFRC through its Pan American Disaster Response Unit (PADRU) focal 
point for South America in order to keep him informed regarding the on-site damage and needs assessment (DANA) 
process and the development of the plan of action. 
 
The IFRC Country cluster coordinator has been coordinating the deployment of IFRC disaster management (DM) 
capacities with the URC president in order to support the National Society. The DM coordinator for Central America 
had to be deployed to Uruguay to support the URC as the earthquake in Ecuador has required more people in the 
field in order to respond to that emergency. The cluster office based in Buenos Aires will continue to provide support 
to the upcoming operation, particularly in the area of finance management and support for the URC. 
 
Overview of non-RCRC actors in country 
 

 ADRA is conducting hygiene promotion activities and collecting donations across the country while the MSU 
and Caritas are helping to sort, load, unload and distribute the items received in the collection centres. 
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 MIDES has been responsible for keeping records of those affected in order to identify their needs, and its 
teams include social workers and psychologists that provide support to the population. The National Food 
Institute (INDA) is providing hot meals to affected people, including those staying in collective centres and with 
host families. 
 

 All of the non-food items (NFIs) are already covered with the donations of the people that have provided 
support at nationwide municipal, Red Cross, ADRA and MSU collection points. 
 

 Three Primary Health Care Network (RAP for its acronym in Spanish) ambulances and 105 fully equipped 
ambulances have enhanced the health care structure, in addition to doctors, civil servants and nursing staff 
summoned by Uruguay's Physicians’ Union. The Federation of Public Health Civil Servants is providing 
support using its own institutional resources. 

 

 A team of doctors and nurses was mobilized to provide support on behalf of the Ministry of Health.  
 

 The Doctors’ Union has deployed doctors and nursing staff to the city of Dolores to provide medical care to 
the injured.  
 

 The Departmental Emergency Coordination Centre (CECOED) is responsible for evacuations and collective 
centre management at the national level.   
 

 The Uruguayan army has deployed staff to provide security, and it has made logistical resources, available 
such as trucks to transport donations collected in collection centres and to evacuate the families. 

 
 

Needs analysis, beneficiary selection, risk assessment and scenario planning 

 
There have been 7 reported deaths seventy-two hours after 
the tornado, 4 due to the tornado in Dolores and 3 due to 
collateral effects from the bad weather (overflow of rivers and 
streams).  
 
Two children had to be transferred to Montevideo for 
treatment, and Sinae reported five seriously injured people 
who had to be referred to regional intensive care units (ICUs). 
 
It is estimated that approximately 500 people were injured by 
the tornado in the community of Soriano. 
 
There were no reported deaths of children in Dolores; 
however, three are hospitalized and in serious condition in 
Montevideo, Paysandú and Rosario ICUs; three others 
remain hospitalized in Mercedes and three children, who were 
already in hospital in Dolores, had to be evacuated to Mercedes because of the risks to the Dolores hospital. 
  
In terms of adults, 4 are reported dead (3 men and 1 woman), 5 are in medium care units, 28 have been referred to 
hospitals in Fray Bentos and Mercedes, of which 2 are under intensive care; additionally, 15 adult patients that were 
hospitalized in Dolores had to be evacuated due to the risks to the local hospital. 
 

In terms of health, initial needs involved caring for people injured by the tornado. Also because of their special needs, 
vulnerable populations such as older adults, people with chronic diseases, pregnant women and minors require basic 
primary care response after the initial care in order to meet those needs. This service is being provided by national 
and local authorities and other agencies.   
 
Given the characteristics of the emergency, it is necessary to prevent the occurrence of communicable diseases from 
the very start, especially because of the presence of the Aedes aegypti mosquito, which transmits diseases such as 
dengue and the Zika virus. ADRA is currently supporting the government’s prevention actions.  
 
As for psychosocial support, human and material losses and the presence of injured persons, among other factors, 
are potential crisis generators within the community. Both the uncertainty and the loss of control over the situation 
increase this vulnerability. Even though authorities have been mobilized to provide clinical care to people with special 

People walking on a tornado-damaged street. Source: 
URC 
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needs or to those identified as in crisis, it is important to use focus groups (children, adolescents, older adults, persons 
with disabilities, etc.) to strengthen the tools they possess at the individual, family and social levels in order to reduce 
risks to their mental health and their social relations. 
 

In Dolores, the tornado caused significant damage to both housing and communications. There are dozens of injured 
people, destroyed farms, wrecked cars, as well as damage to the city's hospital and industrial school.  

 

Most of the shops in the area suffered major damage to their premises, as did means of transportation such as 
motorcycles and cars. 

 
Dolores is where the tornado caused the most damage to homes (1,800 homes in the city). Around 70 per cent of 
homes were affected, of which 40 per cent were completely destroyed and 30 per cent suffered damage that is still 
being assessed by the Ministry of Transport and Public Works. The actual number of homes has yet to be defined, 
and expert technical information will be provided by government engineers in the coming weeks. 
 
The rapid assessment conducted by IFRC's regional DM indicates that there are no collective centres in Dolores. 
Many families are still residing in their homes, regardless of whether they are fit to be lived in or not, because they 
fear their personal possessions will be stolen if they leave.  Other families are staying with friends or relatives while 
their homes are being repaired. 
 
Markets have shown the proper elasticity and they are currently in operation, although not at 100 per cent capacity.  
The markets are able to cover the needs of families not affected by the tornado; however, there was little access to 
hygiene and food items during the first days of the emergency, which were covered or purchased from other 
businesses in nearby cities. 
 
Risk Assessment 
 
According to the forecasts, rains might continue through April to May, which is a cause for concern given the level of 
soil saturation. Moreover, the affected people that make their living in agriculture will be severely hampered by the 
recurrent flooding. 

 
B. Operational strategy and plan 
 
 

Overall objective 

 
Contribute to the reduction of the effects caused by the tornado in Uruguay in order to assist 300 families in the city 
of Dolores, through psychosocial support (PSS) and a cash transfer programme. 

 
Proposed strategy 
 
The Disaster Relief Emergency Fund (DREF) is intended to assist 300 families; however, the URC is supporting 
more than 1,000 families with local resources in different cities in Uruguay. The amount per person is this operation 
is about CHF 96 due to the strong CTP component; nevertheless, the IFRC considered that with this action there will 
be more of an impact in its humanitarian action due to the cost of living in Uruguay and the rapid needs and market 
assessment carried out.  
 
A population of more than 10,355 displaced persons in Uruguay requires the support of hundreds of volunteers 
working in different branches at the national level. This operation will cover the insurance of 300 volunteers working 
at the national level during the emergency response. 
 
Based on the situational analysis regarding the health, water and sanitation, livelihoods and shelter sectors in 
Dolores, the National Society proposes a comprehensive intervention along two lines of intervention: health, through 
psychosocial support and a Cash Transfer Programme in view of the humanitarian assistance needs in the area. 

The National Society will deploy the psychosocial support team to prioritized communities had their homes and 
school affected or destroyed. This will guide the communities’ return to strength and provide members the resilience 
to face the situation. To this end, a diagnosis and a psychosocial first aid intervention is proposed.  

The cash transfer per family will be unconditional to ensure families are able to buy supplies and materials to recover 
their homes or meet other needs in line with their own priorities, and it has been calculated based on the minimum 
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monthly salary in Uruguay and the projected needs in the aftermath of the disaster, despite the non-food items 
collected and to be distributed in the coming days. The National Society will require support in order to implement 
these activities because this will be the first time it will implement a CTP in Uruguay. The plan is to deploy a general 
Regional Intervention Team (RIT) member with experience in CTP and Open Data Kit (ODK), as well as additional 
technical support as needed from PADRU. 

A strong communication strategy will be identified and implemented in order to provide enough information to the 
beneficiaries and a complaint system. 

The project includes a detailed emergency assessment and census. As part of accountability, a final evaluation will 
be conducted that includes a beneficiary satisfaction survey, as well as of the relevance, efficiency and effectiveness 
of activities implemented as per IFRC standards and policies and Sphere project minimum standards. 

This operation does not include specific shelter, water and sanitation (WASH) and livelihoods actions because the 
Uruguayan government is covering these needs. 

 

Target Population 

The plan of action will target 300 families (1,500 people) in the city of Dolores, which will be selected according to 
established vulnerability criteria.  

Vulnerability criteria and identification of selected population 
The criteria established to evaluate communities and families are as follows: 
 
 Priority will be given to areas most affected by the storm. 
 People with low socio-economic status 
 People that have lost their jobs 
 Households with the most vulnerable people such as the elderly, children and persons with disabilities 
 People with damage to their homes  
 People whose livelihoods have been adversely affected.  
 Families that have not received similar aid from other organizations. 
 

 
Operational support services 

 

Human resources 
The URC’s headquarter will be responsible for leading the operation. In order to strengthen local coordination, the 
project includes the hiring of a coordinator who will be responsible for coordinating and implementing activities at the 
local level. 
  
The IFRC will provide insurance to 300 volunteers in order to cover all of the volunteers assisting with the operation 
nationwide. This operation will also support the deployment costs as well as visibility equipment for an estimated 40 
volunteers mobilized in Delores alone. The regional disaster management delegate for South America will be 
responsible for coordinating the deployment of human, logistical and financial resources for the project’s 
implementation with the National Society. A RIT member who specializes in CTP and ODK will be activated to provide 
support in this manner. Monitoring visits will also be carried out as needed by IFRC staff to support the National 
Society on the implementation of the planned operation and to adjust the interventions as needed based on the 
detailed assessment to be carried out. 
  

Logistics and supply chain 

The operation does not foresee having to procure items internationally or the need to transport equipment from other 
countries. All procurements and procedures will be conducted in-country and in accordance with the National 
Society’s procedures and the IFRC’s standard policies and procedures. However, the URC may need to request the 
support of the IFRC’s Global Logistics Service (GLS) in order to assist with CTP with debit cards. 
 

Information technologies (IT) 
The Uruguayan Red Cross will make its communications, IT and telecommunications equipment available to facilitate 
the operation. 
 

Communications 

The National Society, through its head of the Communications, has begun to inform the population regarding the 
situation and on-site assessment actions.  
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As has been done in previous emergency operations, the communication component plays a special role in the 
documentation of humanitarian aid actions in support of the affected communities. This component will enhance 
accountability to the public and record beneficiary testimonies.  
 
The operation will include the following activities:  

 Develop, with the support of the IFRC’s Americas Regional Office (ARO) Communications Unit, a web 
note/press release on the DREF operation, with three  high-definition photos of the URC in action and quotes 
from operational or technical staff, volunteers and beneficiaries, which will be published on www.ifrc.og and 
disseminated over the URC’s and the IFRC’s social networks. 

 Prepare notes for the web, as well as a report describing CTP good practices and communications with 
beneficiaries. 

 Two testimonials on communication with beneficiaries and the tools used, including the satisfaction survey. 

 Beneficiary satisfaction survey. 

 
Security 

The Uruguayan Red Cross’s security standards aim to reduce risks when performing institutional tasks in the field, at 
all times and in other circumstances, through the application of measures and practices that enable the organization 
to provide a timely, quick, effective and safe response to the most vulnerable people.  
 
The targeted area does not have any significant security issues; however, there still may be risks related to the 
deployment of volunteers and resources for the implementation, and the following basic measures will be realized: 
 
A person will be appointed to be in charge of determining the human resources needed to perform the humanitarian 
actions while taking into account the following requirements for operations in the field: 
 

 Underage volunteers may participate with the permission of their parents and/or guardians and the branch 
presidents involved in the operation. 

 General knowledge of all institutional areas. 

 Good health, fitness, maturity, self-control, ability to assess a situation in difficult times, determination and 
proven experience. 

 
The field teams must know the action plans relating to the operation as well as be familiar with the evacuation plans in 
case of emergency; they also need to be familiar with the geography, resources and capabilities in the area and have 
a list of contacts. 
 
The field teams should preferably be formed by just a few people, and they should be expanded according to the 
situation and needs. 
 
Moreover, volunteers should always refrain from using people outside of the Red Cross to work in particularly tense 
areas as they must consider the possible reactions of the groups involved. 

 

Planning, monitoring, evaluation, & reporting (PMER) 
 
The project will include the following mechanisms for monitoring, evaluation and reporting: 
 

1. An Operations Update report 30 days after the start of operation  
2. A beneficiary satisfaction survey 
3. A final report 

 
PADRU’s regional disaster management delegate will conduct field visits to the affected areas and maintain regular 
communication in support of the URC and the operation. 

 

Administration and Finance 
 
The Uruguayan Red Cross will be responsible for managing the funds in the country in accordance with the IFRC’s 
standard procedures for reporting on operational progress, and transfers will be made based on the provisions in the 
Letter of Agreement signed between the National Society and the IFRC for the implementation of the operation.  
 

http://www.ifrc.og/
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The IFRC, through the Department of Finance, will provide the necessary operational support for the review and 
validation of budgets and bank transfers and technical assistance to the National Society on procedures for the 
justification of expenditures and review and validation of invoices to report on the progress of the operation. 

C. DETAILED OPERATIONAL PLAN 

 
 

Quality programming 
 

OBJECTIVES INDICATORS 

Outcome 1: Continuous and detailed evaluation and analysis to 
inform the operation’s design and implementation. 

No.
 

of overall and/or specific evaluations 
conducted 

Output 1.2 The operation’s management is informed by a 
comprehensive monitoring and evaluation system. 

Planned evaluations that take place with lessons 
learned and management response provided 

Output 1.3 Operation activities are disseminated at the local, 
national and regional level 

No. of press releases issued 
No. of beneficiary stories produced  
No. of publications in the media on URC actions 

Activities/Week  Month 1 Month 2 Month 3 

Perform a detailed census together with the branch             

Develop a detailed assessment of affected communities             

Develop and disseminate  press releases             

Develop and disseminate two beneficiary testimonies             

IFRC Monitoring             

Recruitment of National Society staff for the operation             

 
Area common to all sectors/ Cash transfer programme (CTP) 
 
Needs analysis: Although all NFIs are being covered with donations received at the national level, it is necessary to 
provide financial support to the most vulnerable families and to those with the least economic capacity; this is due to 
the fact that many of them have lost their jobs because their businesses or the companies where they were 
employed were destroyed. This is especially true for families in the city of Dolores, who currently do not have access 
to cash to cover other basic needs or family expenses due to decreased cash flows to their families. However, 
markets have shown the proper elasticity and they are currently in operation, although not at 100 per cent capacity.   
Consequently, this city has the necessary conditions for implementing a CTP in the form of bank transfers or use of 
debit cards, which will complement the Red Cross’s and other organizations’ collection and distribution of NFIs.  
 
The cash transfer per family has been estimated at USD$322 in order to ensure families are able to buy supplies and 
materials to recover their homes or meet other needs; this CTP will be unconditional, and it has been calculated 
based on the minimum monthly salary in Uruguay and the projected needs in the aftermath of the disaster, despite 
the non-food items collected and to be distributed in the coming days. 

 

Population to be assisted: At least 300 families selected according to established vulnerability criteria are identified 
and provided with an unconditional cash transfer of USD 322 for emergency relief. 

 
OBJECTIVES INDICATORS 

Outcome 2:  Affected families have unconditional funds to 
cover their immediate needs 

No. of people receiving cash 
 

Output 2.1  Implementation of a CTP for 300 families At the end of first month of the operation, families 
have cash to buy food items, non-food items, and 
other unmet needs 
 

Activities/Week  Month 1 Month 2 Month 3 

Perform a detailed census together with the branch             

Develop a detailed assessment of affected communities             

Deployment a RIT General/CTP/ODK             

Targeting of families for CTP             

Information session for beneficiaries              



P a g e  | 10 

 

 

 
Satisfaction survey              

CTP for 300 families              

Identify and implement a complaint system for beneficiaries              

 
 

Health & Care  
 
Needs analysis: The affected communities are actually facing different losses; some have lost family members, 
witnessed people being injured and/or lost their houses and their livelihoods, which could causes a lot of stress and 
suffering in all the community members. Children, the elderly, persons with special needs, pregnant women, 
teenagers and adults, are usually affected in different manners according to their age, responsibilities and condition. 
The intervention will help strengthen the way the affected people are coping with their stress and the grief, by 
preventing a negative impact on their mental health and social processes and providing them with tools to increase 
their resilience to the situation as individuals and as a community.  

 
Population to be assisted: At least 100 families have access to psychosocial first aid and psychosocial support 
activities to strengthen their tools to cope with the situation in order to reduce the risk to their mental health after the 
event. This number of families reached could increase by the end of the project.  
 

OBJECTIVES INDICATORS 

Outcome: The  families strengthen their coping mechanisms to 
prevent mental health and social consequences after the 
emergency 
 

 
No. of people that benefit from psychosocial 
support activities (differentiated by their age) 
 
No. of people referred to specialized support 
(psychologist, medical/ psychiatric  health) 

Output 1.1 Families have access to psychosocial first aid and  
increase their tools to cope with the situation through 
psychosocial activities developed with focus groups 

No. of campaigns 
No. of people assisted through  psychosocial 
activities (differentiated by their age) 
No. of people referred to professional care 
(psychologist/psychiatric -medical support) 
 
No.  of people receiving psychosocial first aid 

Activities/ Week  Month 1 Month 2 Month 3 

Provide psychosocial first aid             

Planning of the psychosocial support intervention according to 
needs assessment and with a differential approach 

            

Develop a psychosocial support campaign              

Activities are developed with focus groups according to their 
specific needs (children, the elderly, teenagers, etc.) 

            

A referral system is developed with national authorities to 
support the people identified  that need professional care 
(psychologist, psychiatrics)  

            

Activities to support Red Cross volunteers are developed              

 
Contact Information 
 
For further information specifically related to this operation please contact: 
 
In the Uruguayan Red Cross: 

 Mary Zapata de Zeny, national president of the Uruguayan Red Cross; email: 
secretariageneralcru@gmail.com 

 
In the IFRC Regional Representation: 

 Alexandre Claudon de Vernisy, Head of Country Cluster (a.i.) Argentina, Brazil, Paraguay and Uruguay; email: 
alexandre.claudon@ifrc.org  

  
In the Americas region: 

 Carlos Iñigo Barrena, Pan-American Disaster Response Unit (PADRU) coordinator, phone: +507 6679 3238  

mailto:secretariageneralcru@gmail.com
mailto:alexandre.claudon@ifrc.org
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email: ci.barrena@ifrc.org;  

 Diana Medina, Communications Unit manager for the Americas, phone: +507 317 3050  email: 
diana.medina@ifrc.org  

 Stephany Murillo, Regional Logistics senior officer, phone: +507 317 3050; mobile: +507 6679-9674, email: 
stephany.murillo@ifrc.org   

 
For Resource Mobilization and Pledges: 

 Alejandra Van Hensbergen, Relationship Management Senior Officer, phone: +507 317 3050; email: 
alejandra.vanhensbergen@ifrc.org  

 
 For Performance and Accountability (planning, monitoring, evaluation and reporting enquiries) 

 Priscila Gonzalez; planning, monitoring and reporting team coordinator; email: priscila.gonzalez@ifrc.org  
 
In Geneva: 
Cristina Estrada, operations quality assurance senior officer; +41 22 730 45 29; cristina.estrada@ifrc.org 
 
 
Click here to return to the title page 
         here to view map of affected areas 
         here for the DREF budget. 
 
 
 

mailto:ci.barrena@ifrc.org
mailto:diana.medina@ifrc.org
mailto:stephany.murillo@ifrc.org
mailto:alejandra.vanhensbergen@ifrc.org
mailto:priscila.gonzalez@ifrc.org
mailto:cristina.estrada@ifrc.org


DREF OPERATION
MDRUY002-  URUGUAY Storm 27/04/2016

Budget Group

Shelter - Relief 0

Shelter - Transitional 0

Construction - Housing 0

Construction - Facilities 0

Construction - Materials 0

Clothing & Textiles 0

Food 0

Seeds & Plants 0

Water, Sanitation & Hygiene 0

Medical & First Aid 0

Teaching Materials 4,820

Ustensils & Tools 0

Other Supplies & Services 0

Cash Disbursments 93,113

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 97,932

Land & Buildings 0

Vehicles 0

Computer & Telecom Equipment 0

Office/Household  Furniture & Equipment 0

Medical Equipment 0

Other Machinery & Equipment 0

Total LAND, VEHICLES AND EQUIPMENT 0

Storage, Warehousing 0

Distribution & Monitoring 193

Transport & Vehicle Costs 2,603

Logistics Services 500

Total LOGISTICS, TRANSPORT AND STORAGE 3,295

International Staff 9,639

National Staff 0

National Society Staff 4,048

Volunteers 4,435

Other Staff Benefits 723

Total PERSONNEL 18,845

Consultants 0

Professional Fees 1,446

Total CONSULTANTS & PROFESSIONAL FEES 1,446

Workshops & Training 0

Total WORKSHOP & TRAINING 0

Travel 6,555

Information & Public Relations 1,639

Office Costs 868

Communications 1,880

Financial Charges 1,205

Other General Expenses 0

Shared Office and Services Costs 0

Total GENERAL EXPENDITURES 12,145

Partner National Societies 0

Other Partners (NGOs, UN, other) 0

Total TRANSFER TO PARTNERS

Programme and Services Support Recovery 8,688

Total INDIRECT COSTS 8,688

TOTAL BUDGET 142,352

DREF Grant 

Budget CHF
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Colonia
1650

evacuated

Durazno
2179

evacuated Treinta y Tres
1808 evacuated

Artig as
639

evacuated

Paysandú
1411

evacuated

San José
1250

evacuated Canelones
340 evacuated

Florida
196

evacuated

Salto
336

evacuated

Soriano
154

evacuated

Tacuarem bó
210 evacuated

Cerro Larg o
34 evacuated

Flores
17 evacuated

Lavalleja
10 evacuated

R ío Neg ro
23 evacuated

R ivera
51 evacuated

R ocha
39 evacuated

used do not im ply the ex pression of any opinion on th e part of th e International Federation of R ed Cross and R ed Crescent Societies or National Societies concerning  th e leg al status 
of a territory or of its auth orities. Map data sources: ESR I, DEVINFO, ISCGM, International Federation – Map MDR UY002.m xd produced by DCM/GVA

Urug uay: Storm  and floods

MDR UY002
FL-2016-000041-UR Y

27 April 2016

City of Dolores affected by a tornado
Departments affected by floods
Number of evacuated

Up to 100
101 - 500
501 - 1500
1510 - 25000 5025 Km


