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Usually, planting of rice would have started at this time of the year. 
However, due to the drought, farmers in Ia Pa district, Gia Lai 

province, have not been able to start their planting. Nevertheless, 
they are ploughing the fields in anticipation of rains.  

(Photo: Ly Nguyen/IFRC) 

  

 
 
 
 
 
 
 
 
 
 
 

 

Summary of revision to emergency plan of action: 
Following analysis of needs, available resources and 
coordination with partners, the Viet Nam Red Cross Society 
(VNRC) has since prioritized four provinces – Ben Tre, 
Long An, Gia Lai and Ninh Thuan – under this disaster 
relief emergency fund (DREF) operation, a reduction from 
the seven initially proposed in the DREF emergency plan of 
action (EPoA). In addition to being the most affected, the 
four have been prioritized due to a strong presence of 
VNRC via its chapters. Furthermore, assessments by 
VNRC established that the other three provinces are 
sufficiently covered by other organizations working 
including ADRA and UNICEF. The focus on only four 
provinces will enable VNRC to prioritize and provide 
focused support to the people and families affected by the 
current phenomenon. The total number of beneficiaries 
remains as in the initial plan of action.  
 

Based on assessments and coordination meetings, VNRC will not undertake water distributions in the provinces of 
Long An and Ben Tre. Water needs in Long An are being addressed by the local authorities while in Ben Tre province, 
WASH support is being provided by other agencies. As such, provision of safe water is focused on the provinces of Gia 
Lai and Ninh Thuan. Provision of safe water is planned to be done over six weeks with regular review every ten days to 
adapt the plan according to needs. The number of families targeted with water distributions remains as in the initial plan 
of action – 3,520 (approximately 17,600 people). Since water distributions will not be undertaken in the provinces of 
Long An and Ben Tre, there is a corresponding reduction in budget line for water trucking. However, VNRC will provide 
two community water tanks that will be placed in strategic locations, thus reducing the waiting time for water collection. 
Since trucks will offload water into large containers, this enables collection of water whenever there is storage space 
(especially critical for those with limited storage capacity). Furthermore, two water quality testing kits have been 
obtained to enable VNRC teams to monitor the quality of water provided. 
 

To respond to additional community needs, based on assessments conducted and adjustments to the budget lines for 
WASH, the target for cash transfers has been increased by 25 households to 2,575 households that all meet the 
beneficiary selection criteria. The increase will enable VNRC to reach more people with cash transfers for meeting 
immediate needs.  
 

Finally, considering the need for undertaking regular testing of water quality, the groundwork required for cash transfers 
and the assignment of specific personnel by VNRC to oversee implementation of the DREF-supported operation, the 
budget provisions for monitoring and travel costs have been adjusted upwards.  
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A. Situation analysis 

Description of the disaster 

 

An estimated of 2 million people in the south central, central highlands and Mekong Delta have insufficient access to 

water for drinking and domestic use as consequence of El Nino-induced drought. The drought is widespread in 22 

provinces of Viet Nam, of which 10 are affected by both drought and saltwater intrusion. The saltwater intrusion 

experienced has been the furthest inland ever recorded. In many provinces, salinity is much higher than the 

acceptable standard for domestic use and aquaculture. This caused a negative impact on food production where 

about 400 hectares of cropland are affected while 25,900 hectares are abounded. Loss in food production resulted in 

food shortage and income loss to affected people. Among affected provinces, 15 have declared a state of emergency.  

 

Although there has been no disease outbreak reported so far, there are concerns relating to the risk of diarrhea and 

hand, foot and mouth disease, particularly with the peak season approaching. The table below shows the most 

updated data on the needs as a result of the drought and saltwater intrusion:  
 

Water Food and malnutrition 
Water-related disease 

outbreak 
Livelihoods 

2 million people have 

no access to water 

1.1 million people in need of food aid 

27,500 children and 39,000 women 

are malnourished 

400,000 people at risk of 

water-related disease 

outbreaks 

1.75 million people 

lost their livelihoods 

  Source: Viet Nam Emergency Response Plan 2016/2017/MARD & UN Viet Nam 

 
VNRC, with the support of IFRC and Swiss Red Cross, conducted needs assessments in Long An, Ben Tre and Ca 
Mau from 18 to 20 March to understand the situation and priority of needs in the affected areas. Food and safe water 
were found to be the most pressing needs. 
 
The joint assessment teams including representatives from the MARD, MoH, PACCOM, INGOs and UN was 
conducted from 21 to 24 March 2016. The consolidated assessment report presented immediate humanitarian needs 
in responding to the challenges posed by drought and saltwater intrusion. As such, this report does not include 
identification of longer-term development and/or socio-economic needs.  
 
On 26 April 2016, the Government of Viet Nam launched an appeal for USD 48.5 million to address the on-going 
serious drought in the south central and south of Viet Nam. Apart from releasing VND 4 billion from its relief fund, the 
VNRC is being supported by the IFRC – through DREF – in Ben Tre, Long An, Gia Lai and Ninh Thuan provinces, and 
by the Swiss Red Cross in Ca Mau province.  
 
VNRC had also received funding from USAID to support 8,104 households in 8 provinces with water tanks, water 
bottles, water truck, saline water treatments, Aquatabs, hygiene promotion and soaps, and from UNDP to support 185 
households in Ben Tre with water tanks and water vouchers. The National Society has also planned to support 4,800 
households in Ben Tre through water tanks, water vouchers and cash for work with the support of UNDP. 
 
Technical assessments to identify water sources, to determine 
the quality of water and to select target areas for water 
trucking were carried out in Ninh Thuan (16 to 18 May), Gia 
Lai (19 to 21 May) and Long An (30 to 31 May). The 
assessments were supported by a water, sanitation and 
hygiene (WASH) delegate deployed by the Asia Pacific 
Regional Office (APRO) and one member of the regional 
disaster response team (RDRT) specializing on WASH. 
Following the assessment, the distribution plan has been 
prepared to include provision of water containers due to limited 
storage capacity in some target areas in Ninh Thuan and Gia 
Lai provinces.  
 
To accommodate to community needs, provincial chapters of 

VNRC will monitor water distributions and adapt the distribution 
plan every ten days. There will be no water truck intervention in 
Long An following assessment findings which indicated that 
local authorities are providing water to the community.  
 
Posters and flyers on the cash transfer programme (CTP) and hygiene promotion have been produced to strengthen 
communications with beneficiaries on the operation’s objectives, targeting criteria and the distribution process.  

The RDRT WASH member tests the water quality at a 
household in the community of Ia Pa district, Gia Lai province 

(Photo: Ly Nguyen/IFRC)  
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Summary of current response 

 
Overview of Host National Society 
As mentioned in the DREF plan of action, the IFRC and VNRC jointly carried out a rapid assessment between 18 to 
20 March in two affected provinces, Ben Tre and Long An. The assessments identified cash (for food and immediate 
needs) and water as the key needs – which are covered by this DREF operation.  
 
Based on the needs, available resources and responses thus far – by the government and other agencies – the 
VNRC has decided to focus its support on the two central highlands provinces of Gia Lai and Ninh Thuan, and two 
Mekong Delta provinces of Long An and Ben Tre. The list of communes to be supported was finalized on 24 May. 
Following technical assessments on water availability and quality in the proposed communes, provision of safe water 
has started. A cash transfer training has been organized for Red Cross and non-Red Cross participants.  
 
Water trucking is the most challenging component of the operation since VNRC does not have adequate relevant 
experience. It is for this reason that IFRC deployed a WASH delegate from APRO and one RDRT member 
specializing on WASH to support VNRC in assessment and training of VNRC chapter staff on testing water quality. A 
VNRC staff member with prior experience in conducting hygiene promotion session has been deployed to support 
the chapter in Ninh Thuan province.  
 
Overview of Red Cross Red Crescent Movement in country 
VNRC continues to organize coordination meetings with in-country Movement partners. In addition to IFRC, the 
drought response is being supported by Swiss Red Cross on a bilateral basis. 
 
Overview of non-Red Cross Red Crecent actors in country 
The MARD is leading the government response. The UN system is supporting the response and on 26 April 
launched an appeal for USD 48.5 million. The MARD and UN held a joint press conference on the launch. Other 
agencies supporting interventions on the ground include ADRA and UNICEF.  
 

B. Operational strategy and plan 

 

Overall Objective 

This DREF operation aims at meeting the immediate needs of 17,600 (3,520 most vulnerable affected households) 
through provision of safe water, unconditional cash and hygiene/health promotion. 
 

Adopted strategy 

Cash grants stay relevant since there is food gap until the next harvest in September (although predominantly 
designed for food, it is recognized that people will use cash where most needed). The VNRC guideline on CTP for 
this operation and other information, education and communication (IEC) material including posters and leaflets, are 
used to sensitize the beneficiaries to use the grant according to the set objective. A technical assessment on water 
was carried out in two provinces of Ninh Thuan and Gia Lai for the planning of the intervention. The plan will also 
consider new developments including the start of rain in these two provinces. In the immediate time, the water 
trucking plan in these provinces will cover for ten days. Next steps will be reviewed based on the context and its 
corresponding needs.  

 

 Human resources 
VNRC provincial chapters are leading the operation and, at the field level, they engage with community 
representatives to support targeting process and distribution. The IFRC in-country team is supporting VNRC while, in 
May, one RDRT member from Pakistan and a WASH delegate from APRO were deployed to provide technical 
support in setting up water interventions and hygiene promotion.  
 

Logistics and supply chain 
The procurement of water storage tanks and hiring trucks to transport water included in this plan will be sourced in-
country by the VNRC following IFRC standard logistics and procurement procedures. The APRO logistics unit will 
provide technical logistics and procurement support to the VNRC and IFRC in-country team according to its standard 
procedures in ensuring timely and efficient sourcing and delivery goods and services, as per needed. 
  

Communications 
During the initial stage of the operation, the IFRC team in Viet Nam, the Country Cluster Support Team (CCST) in 
Bangkok and APRO have supported in enhancing VNRC’s visibility in disaster response, through stories on Red 
Cross as well as external media channels. VNRC and IFRC staff in the field are collecting photographs and materials 
for communication purposes. Some of the chapters, such as Gia Lai, have also been active in engaging provincial 
media in the process.  
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During the technical assessment of water for emergency water trucking in Gia Lai province, the IFRC communication 
officer accompanied and coordinated with CCST and APRO to share photos and updates on the situation, needs and 
the Red Cross response on social media. The IFRC APRO has also planned to build a microsite on the drought 
situation facing countries in the region and the corresponding Red Cross response. This will also feature information 
on the Viet Nam situation. 
 
The IFRC communication team in Viet Nam has also contracted a multimedia consultant to support the production of 
audio-visual materials to showcase the situation and the needs of the community, as well as Red Cross response. 
The consultant will be deployed as distribution takes place in early June.  
 

Community engagement and accountability 

Building on good practices of community engagement under the Typhoon Wutip/Nari operation, this operation 
provides information on the beneficiary selection criteria and process. In addition, it has incorporated community 
feedback mechanism through hotline numbers printed on posters, flyers and CTP envelopes. During the first half of 
May, the IFRC supported VNRC in designing and printing IEC materials to accompany the distribution of water and 
cash grants for food and water. Exit surveys were conducted at distribution site (at least 5 per cent of the total number 
of beneficiaries) to obtain feedback from beneficiaries including their satisfaction with the CTP, the priority items that 
the interviewed beneficiaries are planning to use the grant for, and the understanding of beneficiaries on the access 
to feedback mechanism of the operation.  
 
The table below provides figures on the number of IEC materials produced and distributed to chapters: 
 

Province 
WASH IEC materials CTP IEC materials 

WASH poster WASH flyer CTP poster CTP flyer CTP envelopes 

Ben Tre 0 0 60 400 400 

Long An 40 900 20 200 200 

Gia Lai 60 1,350 60 1,150 1,150 

Ninh Thuan 100 2,250 60 1,250 1,250 

Total 200 4,500 200 3,000 3,000 

 

Planning, monitoring, evaluation & reporting (PMER) 
Monitoring templates on CTP and water trucking have been established to keep track of progress and inform 
adjustments, if necessary.  
 

Administration and Finance 
Progressing as per established procedures. 
 

C. Detailed Operational Plan 

 

Quality programming 

 

 

 

Outcome 1: Continuous 
assessments, analysis and 
community feedback are used to 
inform the design and 
implementation of the operation. 

Outputs % of achievement 

Output 1.1 Additional assistance is considered where 
appropriate and incorporated into the plan. 

100% 

Activities 
Is implementation on time? % progress 

(estimate) Yes (x) No (x) 

1.1.1. Ensure adjustments to initial plans are informed by 
continuous assessment of needs and community feedback 

X  
100% 

1.1.2. Deploy one RDRT member to provide technical 
support to the response  

X  
100% 

Progress towards outcomes 

One RDRT member specializing in WASH, was deployed for one month, starting from 15 May to support the water 
component of the operation. The RDRT member has been working with a WASH delegate deployed by the APRO 
and the IFRC operation manager. They are tasked to carry out the needs assessment to plan for the intervention and 
provide technical support on organizing and monitoring of water trucking. The IFRC WASH delegate and the RDRT 
have also trained VNRC provincial chapter focal persons of Ninh Thuan and Gia Lai on water testing.  
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Water, sanitation, and hygiene promotion 

 

 

Outcome 1: Continuous 
assessments, analysis and 
community feedback are used to 
inform the design and 
implementation of the operation. 

Outputs % of achievement 

Output 1.2 Mechanisms are in place to facilitate two-
way communication with and ensure accountability to 
disaster-affected people. 

50% 

Activities 
Is implementation on time? % progress 

(estimate) Yes (x) No (x) 

1.2.1. Provide appropriate information, including on the 
scope of operation and targeting criteria, to affected people 
to ensure transparency 

X  100% 

1.2.2. Establish a two-way communications channel through 
which affected people can deliver feedback on programme 
activities and quality of assistance provided or report any 
complaints  

X  70% 

1.2.3. Take action on feedback/complaints from affected 
people  

 X 0% 

1.2.4. Publicize messages on drought prevention and 
response at community level  

X  50% 

1.2.5. Communication support to VNRC for the SMS 
campaign on domestic fundraising 

 X 0% 

Progress towards outcomes 

VNRC is providing information on the beneficiary selection criteria and process. Under this operation, community 
feedback mechanism includes dissemination of hotline numbers printed on posters, flyers and CTP envelopes. The 
IEC materials on hygiene promotion sessions have been given to beneficiaries along with distribution of water.   

Outcome 1: Continuous 
assessments, analysis and 
community feedback are used to 
inform the design and 
implementation of the operation. 

Outputs % of achievement 

Output 1.3 Management and delivery of the operation is 
informed by an appropriate monitoring and evaluation 
system 

100% 

Activities 
Is implementation on time? % progress 

(estimate) Yes (x) No (x) 

Develop and utilize an appropriate system for monitoring of the 
operation 

X  
100% 

Progress towards outcomes 

1.3.1. A monitoring system has been put in place for water and cash interventions. The VNRC staff tasked with 
monitoring water delivery, water distribution and water quality at the distribution points will use the monitoring tools 
developed. 

Outcome 2: Risk of waterborne, 
water-related and vector-borne 
diseases in affected 
communities reduced. 

Outputs  % of achievement 

Output 2.1 Access to safe water by target population in 
affected communities increased. 

42% 

Activities 
Is implementation on time? % progress 

(estimate) Yes (x) No (x) 

2.1.1. Assess the availability of adequate safe water supply to 
identify communes in need of assistance  

X 
 

100% 

2.1.2. Provide safe water to 3,520 households through water 
trucking  

X 
 

42% 
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Community members collect water trucked from a 
nearby water factory in Chu Bo 1 commune, Ia 

Phang district, Gia Lai province  
(Photo: Faisal Khan/IFRC) 

 
 

Progress towards outcomes 

The VNRC chapters in Ninh Thuan and Gia Lai have assessed the 
communes that will be supported with water trucking activities. The 
chapters have worked closely with their counterparts from provincial 
department of agriculture and rural development, provincial centre for 
disaster prevention and control as well as local government authorities in 
the districts and communes in the selection of priority areas, coordinating 
response activities and jointly identifying gaps. 
 
The trial water distribution, supported through DREF, started between 24 
and 26 May in both provinces. VNRC had appointed staff for the DREF 
operation who have been trained on the use of water quality testing kits 
by checking the quality against the allowable pH and residual chlorine.  
 
Following the trial, a detailed distribution plan has been prepared. 
According to the plan, the VNRC Ninh Thuan chapter is targeting to 
support four villages in Phuoc Chien commune. The areas have been 
selected following consultations with affected communities, local leaders 
and authorities. Approval from the district office for accessing the nearest 
water station as the source of quality water has been secured. The 
process of renting water trucks is in place. 
 
The VNRC Gia Lai chapter will support the two communes of Ia Phang and Ia Rong in Chu Puh district. The areas 
have been selected following consultations with affected communities, local leaders and authorities. The water will be 
collected from a water station that has been considered as safe and reliable by the health department. Water 
containers will be provided in villages where large water containers are not available.  
 
In all, 6,200 people in Ninh Thuan and Gia Lai provinces received water provided by VNRC via trucking from 24 May 
to 1 June, with each person receiving around 15 litres per day. Considering the current context, VNRC plans to 
review water truck distribution every ten days. VNRC chapters will also monitor the situation – rain and volume of 
water collected by people – and adapt plan of action accordingly every ten days.   

Outcome 2: Risk of waterborne, 

water-related and vector-borne 
diseases in affected 
communities reduced. 

Outputs % of achievement 

Output 2.2 Knowledge, attitude and practice on safe 
water, sanitation and hygiene by target population 
increased. 

42% 

Activities 
Is implementation on time? % progress 

(estimate) Yes (x) No (x) 

2.2.1. Conduct sessions on safe household water handling at 
VNRC water distribution points 

X  
42% 

2.2.2. Mobilize VNRC WASH team (staff and volunteers) for 
health and hygiene promotion activities  

X  
100% 

2.2.3. Reproduce information, education and communication 
(IEC) materials for health and hygiene promotion  

X 
 

100% 

2.2.4. Conduct health and hygiene promotion activities, 
including vector control, in target communes 

X  
42% 

2.2.5. Distribute IEC materials alongside health and hygiene 
promotion sessions 

X  
42% 

2.2.6. Monitor health and hygiene practices in target 
communities  

X  
10% 
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Community members participate in a hygiene 
promotion session conducted by VNRC in Phuoc Chien 
commune, Thuan Bac District of Ninh Thuan province.  

Photo: Wirakhman Somantri/IFRC 

 

Food security, Nutrition, and Livelihoods 

 
 
  

Progress towards outcomes 

The VNRC headquarters deployed a hygiene promoter from An 
Giang chapter to support the operation in Ninh Thuan province. 
Plans for hygiene promotion activities were developed following the 
assessment. The VNRC hygiene promoter and the IFRC team have 
trained officers assigned for the DREF operation in Ninh Thuan and 
Gia Lai on hygiene promotion, to enable the officers in carrying out 
this activity when technical support phases out.  
 
The hygiene promoter from VNRC developed the key messages for 
the hygiene promotion sessions based on the observation and visit 
in targeted villages. These key messages are on diseases 
transmission prevention (f-diagram), safe water storage, household 
water treatments (boiling and aqua tabs), and hand washing. A 
hygiene promotion box and some IEC materials (drought mitigation 
measures, household water treatment methods and key message 
on washing hands) have also been sent to the two chapters. 
 
Subsequently, hygiene promotion sessions have been carried out along with water distribution for the same 
beneficiary groups. Key messages are reinforced using the IEC distributed to community people. Hygiene 
promotion sessions will also be carried at the beginning of cash distributions.  

Food security, Nutrition, and Livelihoods 

Outcome 3 The immediate 
household needs of the target 
population are met. 

Outputs  % of achievement 

Output 3.1 Affected households are provided with 
unconditional cash for meeting priority household needs. 

50% 

Activities 
Is implementation on time? % progress 

(estimate) Yes (x) No (x) 

3.1.1. Develop and agree on a strategy for targeting and 
registering households to be assisted   

X  
100% 

3.1.2. Organize meetings to provide orientation to 
stakeholders on the intent of cash transfers  

X  
100% 

3.1.3. Provide training on targeting beneficiaries to VNRC 
commune staff and representatives from communes 

X  
100% 

3.1.4. Identify and register target households in coordination 
with local authorities and other partners  

X  
50% 

3.1.5. Communicate to the selected households about the 
cash distribution process  

X  
50% 

3.1.6. Distribute cash to selected 2,575 poor households X  0% 

3.1.7. Undertake post-distribution monitoring X  0% 

Progress towards outcomes 

The amount of the cash grant has been classified into three categories as per VNRC cash distribution guideline.  

 one family member: VND 350,000 (CHF 13) 

 two family members: VND 650,000 (CHF 27) 

 three family members onwards: VND 1,250,000 (CHF 55) 
 
Three meetings on orientation and training on targeting beneficiaries have been organized in Ninh Thuan (19 May), 
Gia Lai (23 May), Ben Tre and Long An (26 May). Participants in the meeting included Red Cross staff at all levels, 
representatives from local authorities at district and commune levels, representatives from relevant commune 
organizations as well as head of villages. During the meeting, participants were provided with information about the 
project intent, beneficiary selection criteria and the selection process. Group work sessions were held to practice 
targeting of beneficiaries using template for scoring. In total, 98 people (32 female) benefited from this training.  
 
As of 1 June, the list of beneficiaries has been finalized for Gia Lai and Ben Tre provinces. Cash distribution was 
scheduled for 7 June in Gia Lai and 9 to 10 June in Ben Tre. Identification of beneficiaries – as per the agreed 
criteria and following the guideline of VNRC – is on-going in Ninh Thuan and Long An provinces. Distribution of 
cash in Long An is scheduled for 11 June and in Ninh Thuan for 14 to 15 June. 
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D. Budget 

The total budget remains to be CHF 195,708, with some adjustments made to the relevant budget lines. Please refer 
to the revised budget here. 
 
Reference 
documents 
 

Click here for: 

 Information 
bulletin 

 DREF EPoA 
 

Contact information 

For further information related to this operation please contact: 
 

Viet Nam Red Cross Society:    

 Ms. Tran Thi Hong An, Vice President, tranan71@yahoo.com.vn  

 Dr. Tran Quoc Hung, Director of Disaster Management; phone: +84 92 259 1011 
 

IFRC Country Cluster Support Team (CCST), Bangkok:  

 Marwan Jilani, Head of CCST;  phone: +662 661 820; marwan.jilani@ifrc.org  

 Sanjeev Kafley, DRR Advisor; phone: +66 2661 8201; sanjeev.kafley@ifrc.org  
 

Asia Pacific Regional Office, Kuala Lumpur:  

 Nelson Castano, Head of Disaster and Crisis Prevention, Response and Recovery; 
nelson.castano@ifrc.org  

 Necephor Mghendi, Operations Coordinator; necephor.mghendi@ifrc.org  

 Patrick Fuller, Communications Manager; patrick.fuller@ifrc.org   

 Riku Assamaki, Regional Logistics Coordinator; riku.assamaki@ifrc.org   
 

For Resource Mobilization queries:   

 Diana Ongiti, Relationship Manager, emergencies; diana.ongiti@ifrc.org  
 

For Planning, Monitoring, Evaluation and Reporting (PMER) queries: 

 Clarence Sim, Acting Head of PMER; clarence.sim@ifrc.org> 
 

IFRC Geneva:  

 Christine South, Operations Quality Assurance Senior Officer; christine.south@ifrc.org  
 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 
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DREF OPERATION 30/05/2016

MDRVN013 Vietnam: Drought and Saltwater Intrusion

Budget Group

Water, Sanitation & Hygiene 12,145
Cash Disbursements 141,207
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 153,352

Distribution & Monitoring 8,827
Total LOGISTICS, TRANSPORT AND STORAGE 8,827

National Society Staff 956
Total PERSONNEL 956

Professional Fees 1,200
Total CONSULTANTS & PROFESSIONAL FEES 1,200

Workshops & Training 3,773
Total WORKSHOP & TRAINING 3,773

Travel 7,650
Information & Public Relations 6,486
Communications 1,439
Financial Charges 80
Total GENERAL EXPENDITURES 15,655

Programme and Services Support Recovery 11,945
Total INDIRECT COSTS 11,945

TOTAL BUDGET 195,708

DREF Grant Budget
 CHF


