
 

 

Emergency Appeal  Operation n° MDRZW008 

Date of Issue: 19 December 2014 Glide number: OT-2013-000150-ZWE 

Date of disaster:   

Operation start date: 11 December 2013 Operation end date: 31 July 2014 

Host National Society: Zimbabwe Red Cross Society Operation budget: CHF 805,279 

Number of people affected: 2.2 million Number of people assisted: 12,294 

N° of National Societies involved in the operation: American Red Cross, Canada Red Cross, British Red Cross, 
Finnish Red Cross, Japanese Red Cross Society, Monaco Red Cross, Swedish Red Cross, Swiss Red Cross and 
Netherlands Red Cross (all Financial support) and Danish Red Cross (Financial and Technical support) 

N° of other partner organizations involved in the operation: Zimbabwe Government through the Civil Protection 
Unit (CPU), Gwanda District authorities and Dabane Trust (Local NGO) 

 

A. Situation analysis 

Description of the emergency 

Zimbabwe is experiencing chronic food insecurity. Based on the 2013 Zimbabwe Vulnerability Assessment Committee 
(ZIMVAC) produced in May 2013, the 2013/2014 consumption year was projected to see 2.2 million people (25 per 
cent of rural households) food insecure by the peak of the hunger period in March 2014.The majority of Zimbabweans 
affected by food insecurity were reported to have been resorting to negative coping mechanisms including reducing 
their daily meals to one per day. This could further aggravate already poor malnutrition rates. According to ZIMVAC, 
the national severe acute malnutrition rate among children was 4.7 per cent.  The globally accepted rate is 2 per cent. 

The World Food Programme (WFP) continued to raise concerns about severe funding shortages and consequent 
challenges in delivering complete food baskets to the most-in-need. According to WFP, only 50 per cent of the 
required $86 million had been availed by the end of December 2013, leaving a shortfall of $42.8 million and only half 
the needs catered for by the agency’s Seasonal Targeted Assistance (STA) programme
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. WFP warned that the food 

crisis in Zimbabwe is set to worsen if fundraising targets were not met.  

An Emergency Appeal was launched on the 11 December 2013 by the International Federation of Red Cross and Red 
Crescent Societies (IFRC) seeking CHF 805,279 to support Zimbabwe Red Cross Society (ZRCS) to assist 10,500 
beneficiaries (2,100 households) among the most affected and vulnerable people with food assistance as well as 
activities focussed on clean water and increased vegetable production, focussing on four wards in Gwanda district, in 
Matebeleland South Province. 
 
<click here to go directly to the final financial report or here to view the contact details> 
 
 

Summary of response 

 
Overview of Host National Society 
As soon as the ZIMVAC 2013 was published, ZRCS started collecting information and analysing the possibilities of 
responding to the food insecurity situation. Possible interventions were discussed with in-country Partner National 
Societies (PNS) and the IFRC Country Office. The Emergency Appeal was prepared and launched on 11 December 
2013. Following the launch and the initial response, an inception meeting was organised in Gwanda on 27 December 
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with participation of ZRCS HQ and Branch senior staff, ZRCS volunteer representatives, Gwanda district authorities 
and ward representatives. A total of 59 local ZRCS volunteers were involved in the operation activities. 
 
The Gwanda Food Security operation included (under three outcomes) four main outputs to be completed within the 
7 month operation period (11.12.2013 – 31.07.2014 (An extension of the operation was made up to 31 July 2014 to 
allow for an evaluation of the operation to take place). The overall Plan of Action (PoA) was as per schedule below: 

 
Table 1: Implementation plan for each output 
 

Outputs: 11 December 2013 to 11 July 2014 

Dec Jan Feb Mar Apr May Jun July 

1.1 Improved food consumption for food insecure households  
and improved capacity of beneficiaries 

        

2.1 Access to safe drinking water for humans and livestock         

2.2 Hygiene promotion activities are carried out to target  
Population 

        

3.1 Increased crop production knowledge and improved  
knowledge in small grain production and post-harvesting  
of grain 

        

 
During the operation, three distribution cycles were carried out reaching the targeted 2,100 households. Feedback 
from beneficiaries through post distribution monitoring indicated that the support ensured enough food to sustain 
households for the month in most households. The borehole rehabilitation exercise saw water point committees 
being trained in Community Based Management (CBM) which was then followed by distribution of materials for 
rehabilitation. A total of 21 committees were established in the district and 21 water points rehabilitated. PHHE 
training was conducted targeting the ZRCS volunteers with the trainings facilitated by Ministry of Health staff. The 
volunteers also received PHHE Tool Kits which they used in cascading hygiene education to households. A total of 
65 tool kits were produced by the operation. In an effort to ensure good hygiene, the five gardening communities also 
received materials for latrine construction at the sites. The community gardens, each approximately 50x50 meters, 
were established with the assistance of the local agricultural authorities (AGRITEX). Packets of vegetable seeds 
were distributed to community garden members and local lead farmers. 
 
By the end of the emergency appeal, 2,100 families (12,294 people) directly benefited from this operation. These 
2,100 households received cash/food distributions. Of these 2,100 households, 1,238 households were also reached 
with hygiene education, constituting 3,570 people. Furthermore, 1,368 households of the 2,100 targeted households 
were reached with seed distributions, constituting 7,658 beneficiaries. 
 
Overview of Red Cross Red Crescent Movement in country 
In-country Partner National Societies, such as Danish Red Cross (DRC), Finnish Red Cross (FRC) and Norwegian 
Red Cross (Norcross), together with the IFRC country office, assisted in the elaboration of the appeal including 
budget. At the start-up of activities the Netherlands Red Cross (NRC) funded an interim IFRC Operations Manager. 
As part of its support to the operation DRC funded an Operations Manager for a seven-month period, starting mid-
January. IFRC SARO staff has provided back-up support throughout the operation and IFRC Africa Zone and SARO 
PMER staff participated in the final evaluation of the operation and the presentation of the final reporting. 
 
Overview of non-RCRC actors in country 
The ZRCS plays a pivotal auxiliary role as mandated by the Red Cross Act, of complimenting Government efforts. 
Before launching the appeal the ZRCS sought and obtained approval from the parent Ministry of Defence, where the 
Zimbabwean Civil Protection Unit (CPU) is based. In addition, ZRCS engaged with other key ministries such as 
Department of Social Welfare and Department of Agriculture. In terms of coordination, the ZRCS is a member of the 
CPU, from the National Level to District level. At District level much of the coordination was done together with local 
district authorities, right from decision on focus areas, to beneficiary selection, engagements and implementation.  
 
ZRCS is a member of national coordinating mechanisms and the UN cluster systems such as the Food Assistance 
Working Group, Health, Food Security, WASH and Disaster Management and collaborate effectively with other 
agencies, such as World Food Programme (WFP), Food and Agriculture Organization (FAO), and the above 
mentioned national CPU. Coordination structures are effective at national, provincial and district levels. At district 
level, in addition to overall coordination bodies, collaboration was secured with World Vision and Dabane Trust (local 
NGO working with WatSan). 
 

Needs analysis and scenario planning 

 
Following the publication of the ZIMVAC report, ZRCS carried out field assessments in October/November 2013, 
ZRCS proposed to work with 10,500 beneficiaries (2,100 households) in Gwanda district of Matabeleland South 
Province of Zimbabwe providing immediate assistance to the affected target group who were food insecure. Gwanda 



 
was selected by ZRCS because of its solid, well-established branch structure, active volunteers, and its close 
proximity to the Provincial Headquarters, which made it more viable for effective ZRCS support. ZRCS also had 
previous experience implementing similar operations in Gwanda targeting 1,000 beneficiaries in 2011. The decision 
to concentrate the operation in the wards 1 to 4 of north-eastern Gwanda was taken in coordination with the Gwanda 
District authorities. 
 
Based on the field assessments, the emergency appeal was launched on 11 December 2013 included three 
outcomes: 
 
Outcome 1: 10,500 beneficiaries (2,100 households) receive food assistance for three months 
Outcome 2: Immediate reduction in risk of waterborne and water related diseases in targeted communities 
Outcome 3: To build capacity of 10,500 farmers to produce small grains and to support them in post-harvest 

handling of grain 
 
Risk Analysis 
The major risk for the successful implementation of the operation was the finding that using the cash transfer 
modality in rural Gwanda was ill advised. However, through flexibility shown both by the local communities, ZRCS 
branch and HQ as well as from the IFRC country office, it was ensured that the operation reached its objective as 
expected via the planned Outcome 1. 
 

B. Operational strategy and plan 

 

Overall Objective 

The food security operation aimed to achieve the following objectives: 
 

1. Provision of emergency assistance through cash grants to meet immediate household food needs  
2. Provide access to safe water for household consumption and for agricultural production  
3. Provision of vegetable seeds and related training to diversify agricultural base and support livelihoods/income 

generation and promotion of good gardening practices / lessons 
4. Build capacity of the targeted beneficiaries to better cope with disasters through Disaster Risk Reduction 

training and awareness on climate change adaptation 
5. Promote the community capacity in the production of adaptable crops, through use of drought resistant seeds 

and local varieties of small grains and vegetables, which they can use next season. This includes increasing 
knowledge of post-harvest techniques and support for animal management as required. 

 
Table 2: Focus area, Population data Gwanda Rural District 
 

 Population  Households  

Ward Males Females  Totals  Number  Average size  

1 2,439  2,725  5,164  1,102  4,7  

2  1,798  1,929  3,727  798  4,7  

3  1,674  1,919  3,593  785  4,6  

4  2,174  2,521  4,695  1,017 4,6  

Totals 6,288 9,094 15,382 3,702  

 
Source: 2012 Preliminary Census report, p 77 
 
Aiming to support 2,100 households, the operation targeted approximately 56 per cent of the existing households. The 
original appeal focused on food vouchers, rehabilitation of selected water-points including hygiene promotion and 
increased resilience through support to community gardens and small grain production and storage. 
 
Assessments carried out by the ZRCS during the last two weeks of December 2013, as well as lessons learned from a 
2013 food security operation (MDRZW006, Nkayi district), suggested minor changes in the proposed strategy and 
operation approach. 
 

 A market survey in Gwanda district showed that sufficient basic food was available to supply the market. 
Based on these findings and positive experiences in Zimbabwe using cash transfers instead of food vouchers 
(being faster and more cost-effective and in addition providing flexibility of choice to beneficiaries) it was 
decided to secure the immediate food assistance via three cash transfers (each = USD 50) to the identified 
beneficiary households. This amount considers local costs (as of early January 2014) of a food package 
recommended under the SPHERE standards (50 kg of cereal ~22 USD, 10 kg of pulses ~ 20 USD, 4 litres of 
oil ~ 8 USD). The amount was confirmed as sufficient by the ZRCS market monitoring in Gwanda in 



 
December 2013 and January 2014. The cash transfers were planned to be implemented by the end of 
January, February and March 2014. 

 The original appeal text erroneously mentions 35 boreholes to be rehabilitated, however, the estimated 
budget was sufficient to rehabilitate 21 boreholes only. 

 The original appeal includes the promotion of drought resistant vegetable and small grains seeds. However, 
the timing of the appeal (December to July) did not correspond with the agricultural season for production of 
small grain crops in the Gwanda area. Consequently the ‘Agriculture and livelihoods support’ component of 
the operation focused on establishment and training related to community based vegetable gardens. 

 

Proposed strategy – Cash transfers/ food distribution 

The operation planned to provide cash assistance to selected families to enable beneficiaries to buy food. Cash 
transfers had been recommended as a faster method of delivering assistance to beneficiaries, with other agencies 
using this model across the country (including the World Food Programme, Concern, Oxfam, Save the Children, 
Catholic Relief Services, and others). 

ZRCS had also learnt from the available studies that the risk of beneficiaries using cash for other items than food is 
less than 2 per cent, considering actual priority needs of vulnerable groups. The National Society was to carry out 
intensive nutritional educational messaging, as well as post-distribution monitoring, for cash transfers to encourage 
and promote proper use of the cash assistance.   

For the cash transfers, ZRCS and IFRC on 10 January approached three major security companies in Zimbabwe 
(Safeguard, Fawcett and Securico) that are specialized in delivering cash and conducted an analysis to assess the 
agencies’ experience, capacity, processes and associated costs to carry out cash transfer services. Special attention 
was paid to the ability of the security companies to ensure cash and smaller denomination availability in Gwanda. 
Based on the analysis, Safeguard was selected. Cost-Benefit Analysis, contract and other relevant documentation are 
available with the ZRCS Logistics Unit.  
 
As noted above, the MDRZW008 appeal was originally designed to include food assistance through vouchers. In a 
meeting late December in Gwanda with participation of ZRCS HQ and branch staff, volunteers, district authorities and 
local councillors from the target wards, it was agreed to implement the operation using the cash transfer modality. 
Each beneficiary household would receive USD 50 at each of the three distributions. Following the first distribution, 
the feedback from ZRCS branches was that the cash distributions caused disruptions and social problems within the 
local communities and the preference consequently returned to food distribution. To this background, listening to the 
preferences of the target communities, the direct food security component of the operation has been secured by a 
mixed cash transfer/food distribution modality whereby beneficiaries received USD50 or a voucher representing 
USD50, and immediately after receiving the money exchanged this for the food basket. The basket received by each 
household consisted of 50 kg maize grain, 2 kg brown sugar, 5 kg sugar beans, 1 kg salt, 2 litre cooking oil and 1 bar 
of washing soap. As a consequence, at all three cash distribution points, food was available on or near the distribution 
sites. The majority of beneficiaries took advantage of the possibility and bought food in the same day. 
 

Proposed strategy – Water and Sanitation activities 

 
With regards to water and sanitation, the operation included the rehabilitation of 21 boreholes inclusive water troughs 
for livestock, training for the respective water point committees and training for volunteers in Participatory Health and 
Hygiene Education (PHHE). 
 
The Gwanda District Development Fund (DDF) was contacted and involved in the identification of relevant boreholes 
and in the implementation of the rehabilitation work. Ward based pump minders and builders were contracted and 
formed the core part of the rehabilitation teams. The respective water point committees participated in decision 
making and oversaw the rehabilitation work and were encouraged to continuously oversee the future use and 
maintenance of the water point. 

 

Proposed strategy – Agriculture and Livelihood activities 

 
Whilst the cash transfer/food distribution intervention sought to ensure food availability until the 2013/14 harvesting 
period, ZRCS, through the operation, also aimed to establish sustainable agricultural production. To support 
agricultural activities focus was on nutrition gardening activities to ensure dietary diversity, as well as income, through 
vegetable produce sales. This was achieved through distribution of vegetable seed packs, as well as establishment of 
five community gardens which were supported with fencing materials and establishment of one latrine at each garden 
site. 
 

Operational support services 

 



 

Human resources (HR) 
The following personnel were involved in the implementation and/or providing technical support to the operation: 

ZRCS Provincial Branch (Matabeleland South Province in Gwanda): 

 Provincial Manager (direct implementation on the ground, overall management) 

 Provincial Food Security Officer (direct implementation on the ground) 

 Programme Assistant (direct implementation on the ground) 

 Provincial Accountant (financial management) 

 Driver (operational support for direct implementation on the ground) 

 59 volunteers representing the four wards (involved in all aspects of the operation implementation), the 
number of volunteers will be scaled up as the activities increase in scale (up till now 54 volunteers had been 
involved in the work) 

ZRCS Headquarters (Harare): 

 Food Security and Livelihoods Officer (overall management of the planning, implementation, reporting and 
other aspects of the operation) 

 PMER Officer (monitoring framework, training) 

 Finance Assistant (financial management) 

 Logistics Officer (logistics support) 

 Operations Manager (overall operational support, representation, coordination) 

 Water and Sanitation Officer (technical support for Outcome 2) 

 Disaster Management Officer (technical support, facilitation of training)  

 Finance Manager (support in financial management) 

 Public Relations Officer (support with communications aspects) 

IFRC Country Office (Harare): 

 Operations Manager (support with overall management of the planning, implementation, reporting and other 
aspects of the operation) 

 PMER Officer (monitoring, quality assurance) 

 Senior Finance and Administration Officer (support in financial management) 

 Logistics (logistics support) 

 Water and Sanitation Delegate (technical support) 
 

Logistics and supply chain 
 
ZRCS and IFRC have experienced and well-established logistics units with standard operating systems that supported 
the implementation of the proposed interventions. The operation ensured that procurement was done in-country. 
Large distances were covered to implement the operation as the targeted wards are quite remote and most 
procurement was done in Bulawayo. 
 

Communications 
 
During the drafting of the emergency appeal, teleconferences were conducted between the National Society, IFRC 
and Partner National Societies. In January 2014 a bulletin was published on the IFRC website on the operation. The 
January publication focused on the beneficiary registration activities in addition to volunteer activities. The IFRC 
regional and zone communication delegates conducted a field visit producing a documentary which was posted on 
the IFRC website in an effort to raise awareness on the needs in the district as well as the progress on the 
operation.   
 
In October 2013, following the release of the ZIMVAC report, ZRCS Operations Manager and the Communications 
Officer had two radio interviews on a local Radio Station “Star FM,” during the interviews they shared ZRCS plans to 
launch an emergency appeal to support Gwanda food insecure households. This was also followed up by a 
newspaper article in a local daily “The Daily News” which talked about the launch of the appeal as well as the start-up 
activities in Gwanda. 
 
A short documentary was also done by the information department with support from the IFRC. The documentary 
focused on the impact of the interventions, as well as the follow-up activities that may be required to enhance 
sustainability of the operation. 
 

Security 
 
There were no significant security issues experienced during the operation.  
 

Planning, monitoring, evaluation, & reporting (PMER) 



 
 
ZRCS and IFRC during the operation built on their extensive experience and existing tools in Planning, Monitoring, 
Evaluation and Reporting. The operation ensured that all aspects of the implemented components were monitored 
and specific tools were developed or modified as necessary.  

The PMER framework included the review of documentation such as weekly, monthly and quarterly detailed narrative 
reports from the field. It also involved assessments to monitor progress and adjust approaches and response 
accordingly. Meetings with key stakeholders, performance reporting, market/price monitoring, field visits to follow 
progress on implementation of activities were done on a regular basis. Furthermore, the beneficiaries in the targeted 
areas were, through Post-Distribution Monitoring, surveyed to capture their satisfaction towards the services received 
by them from this appeal.  

The following tools to be utilized under the framework of the PMER: 

 Beneficiary verification tool  

 Cash distribution exit survey 

 Suggestion boxes for beneficiary feedback at distribution points 

 Post-distribution monitoring + beneficiary satisfaction survey 

 Market/price monitoring tool 

 Water points monitoring tool 

 PHHE knowledge transformation monitoring tool 

 Agricultural activities monitoring tool 

 Lessons learned workshop  
 

C. DETAILED OPERATIONAL PLAN 

 

Food Security 

 
Needs analysis 
Over two million people across Zimbabwe were expected to be in need of food assistance between January and 
March 2014

2
. This was a 32 per cent increase compared with the previous year. The current situation was considered 

one of the worst since 2009, when more than half of the population needed food assistance, and is a result of a 
combination of factors, including adverse weather conditions, lack of funds to purchase agricultural inputs and 
projected high cereal prices due to a poor maize harvest in the 2012/13 season. 

 
Population to be assisted 
The Emergency Appeal assisted vulnerable populations in Zimbabwe who were food insecure as a result of a 
drought that had affected the country during the 2012/2013 agricultural season. The operation targeted Gwanda 
district as it has been severely affected by the drought and was not receiving support from other organisations. 
 
ZRCS provided the beneficiaries in Gwanda with food assistance for 10,500 beneficiaries; this represents 30% of the 
identified food insecure beneficiaries in the targeted areas. Livelihoods and borehole rehabilitation were also 
implemented in Gwanda district. The appeal has achieved its aims to provide immediate life-saving needs in terms of 
food and safe water, while focusing on longer-term activities aimed at strengthening the beneficiaries means of 
livelihoods, such as support for rural farming/gardening to assist household consumption and income generation, 
thereby making the targeted communities more resilient. 
 
The operation used the following indicators to identify target households: 

 

a) Labour constrained households
3
 

b) Households with malnourished clients, referred by the Ministry of Health for food assistance 

c) Child
4
, women and elderly-headed households 

d) People living with HIV, and those on ART and TB treatment 

e) Pregnant and breast feeding women, and children under five years 

f) Families with members with disabilities 

g) Families with members who are chronically ill 

h) The branch of ZRCS in collaboration with the existing structures in the  District Administrators office  

             and the department of Social Services endeavoured to target beneficiaries with limited access to  

             productive land and livestock  
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3
 Households with children under 12, disabled people, chronically ill members and adults above the age of 60 years, 

4
Child headed households refers a someone under the age of 16 making key decisions for his/her siblings 



 

Food security 

Outcome 1: 10,500 beneficiaries (2,100 households) receive food assistance for three months 
Output 1.1: Improved food consumption for food insecure households and improved capacity of beneficiaries 
Activities: 

 Designing of beneficiary selection tools 

 Preparation of monthly food distribution plan and uploading of plan 

 105 volunteers trained in beneficiary selection and managing of food distributions / voucher programme 

 Community notification of distribution date and time 

 Production and distribution of vouchers for food items (maize, pulses and oil) to be distributed over three 
months 

 Distribution of food vouchers to 2,100 households  

 Provide nutritional training for 2,100 households 

 Monitoring and evaluation of distribution activities  

Achievements 

The three planned distributions have taken place as shown in the table 3 below. 
 
Table 3: Cash/food distribution and total beneficiaries 
 

Distribution dates: Total households: Total beneficiaries: 

31.01 & 01.02.2014 2,032 12,262 

06.03 & 07.03.2014 2,106 12,294 

16.04 & 17.04.2014 2,100 12,270 

 
Beneficiary selection and distribution planning 
The beneficiary selection process was participatory with community leaders, the community, government line ministries 
being included. The communities recommended who should benefit from the operation. ZRCS compared registers with 
the Catholic Relief Services (CRS) and World Vision to ensure that there was no overlapping. Complaints mechanisms 
were put in place which enabled discharging inclusion errors. After the exit of CRS support in the district, ZRCS adopted 
part of their caseload as beneficiary lists were updated. Trained volunteers assisted in the distribution activities through 
beneficiary mobilization, exit and post distribution surveys as well as in the actual distribution activities. 
 
The first beneficiary lists for each of the targeted wards were developed in the second half of January with the 
involvement of the ZRCS branch, Social Welfare and Health authorities using the indicators as established in the appeal. 
Following both the first and second distribution, adjustments were made based on the information collected by the ZRCS 
branch to ensure that the most vulnerable in the communities were targeted by the operation. 
 
Volunteer training and mobilization 
In preparation for the distributions, 38 volunteers received training specifically aimed at participating in cash/food 
distribution. Although it was planned to train 105 volunteers in beneficiary selection and cash/food distributions, the 
implementation team agreed that 105 volunteers would be too high a number to work with for the activities planned. The 
recommendation was made that volunteer numbers would be scaled up if necessary when activities and work load 
increased, which was found to not be necessary as the operation progressed. The ZRCS and IFRC Planning, 
Monitoring, Evaluation and Reporting (PMER) officers had prepared specific Exit Survey and Post-Distribution 
Monitoring (PDM) forms for the operation. The volunteers were equally trained in administering these questionnaires and 
an average of 210 were filled at each distribution point and analysed by the ZRCS PMER. 
 
Cash/food distributions 
As of 31 January 2014, the following number of beneficiary households in the target wards were identified, registered 
and were targeted by the first cash transfer at the end of January: 
 

Ward 
Total HHs 
registered 

Female headed 
households 
registered 

% 
Male headed 
households 
registered 

% 

Ward 1 – Nkazhe 585 369 63% 216 37% 

Ward 2 – Datata 412 281 68% 131 32% 

Ward 3 – Mzimuni 441 286 65% 155 35% 

Ward 4 – Shake 594 371 62% 223 38% 

Total 2,032 1,307 64% 725 36% 

 
In this first cash distribution, the targeted number of 2,100 households was not reached. This was partly due to 
verifications done prior to the distributions, which resulted in removing households that were erroneously included from 
the beneficiary list. 



 
 
As of 5 March 2014, the following number of beneficiary households in the target wards were identified, registered and 
were targeted by the second cash transfer/food distribution early March: 
 

Ward 
Total HHs 
registered 

Female headed 
households 
registered 

% 
Male headed 
households 
registered 

% 

Ward 1 – Nkazhe 598 381 64.7% 217 35.3% 

Ward 2 – Datata 448 298 66.5% 150 33.5% 

Ward 3 – Mzimuni 450 297 66.0% 153 34.0% 

Ward 4 – Shake 610 383 62.9% 227 37.1% 

Total 2,106 1,359 64.5% 747 35.5% 

 
As of 15 April 2014, the following number of beneficiary households in the target wards were identified, registered and 
were targeted by the third cash transfer/food distribution mid-April: 
 

Ward 
Total HHs 
registered 

Female headed 
households 
registered 

% 
Male headed 
households 
registered 

% 

Ward 1 – Nkazhe 598 382 63.9% 216 36.1% 

Ward 2 – Datata 448 299 66.7% 151 33.3% 

Ward 3 – Mzimuni 450 296 65.8% 154 34.2% 

Ward 4 – Shake 610 381 62.5% 221 37.5% 

Total 2,100 1,358 64.5% 742 35.5% 

 
On average, 12,275 beneficiaries were reached in each of the three cash transfers. 
 
With regard to the activity of providing nutritional training for 2,100 households, 59 volunteers participated in a nutrition 
training and cascaded the training down to the beneficiaries. However, only 1,238 households were reached through the 
training by the end of the operation. 
 
Monitoring and evaluation 
Exit surveys were carried out at each distribution and in each of the wards. Also post distribution monitoring (PDM) 
surveys were administrated by the ZRCS volunteers following each distribution. The ZRCS HQ PMER staff was 
responsible for analysing the questionaires and writing reports. In particular the exit surveys informed the following 
distributions, however PDM reports were finalised too late to be of assistance for the following distributions, but will 
inform similar interventions implemented in the future. 
 
With the objective of better understanding the root causes for the communities’ preference for food distribution over cash 
distribution, ZRCS in coordination with IFRC in June carried out an internal review. The objectives of the review were (as 
established in the Terms of Reference): 

(i) Assess the level of involvement of beneficiaries and stakeholders during the planning period prior to, and 
during project implementation; 

(ii) Assess community dynamics in cash distributions with a view of understanding the community context of 
Gwanda around the communities’ preferences shifting from high liquid entitlements to food; 

(iii) Provide lessons and recommendations for possible future food security interventions. 
 

Challenges 

Due to funding constraints, not all vulnerable households were included in the operation. Some of these vulnerable 
households had been targeted by Catholic Relief Services (CRS) but when funding was inadequate, CRS pulled out 
leaving them without the much needed food assistance.  
 
Following the first cash distribution (at the end of January), there were reports of women being beaten to hand over the 
money to husbands and male heads of households utilizing the cash to purchase alcohol at the expense of their 
families. With vendors of alcoholic beverages patronising some of the distribution points, some of the cash distributed 
did not end up supporting the vulnerable households. The same sentiments were echoed during the Focus Group 
Discussions at Mzimuni as part of the evaluation, where incidences of misuse of cash meant for food were mentioned. 
 
Consequently, through intensive discussions with various stakeholders and beneficiaries at both community and 
provincial level, a decision was made to revert to the distribution of $50 food vouchers, which could be exchanged on-
site for food. Relevant stakeholders advised that their preference was in the modality of food distribution (vouchers), 
rather than cash distribution, as it cannot easily be abused and it ensures that beneficiaries will have increased access 



 
to the needed food. Furthermore, one stakeholder stated that the food was shared amongst members of the community 
which increased the food security of the entire community, not only of beneficiaries selected for the distributions.   

Lessons learned 

Soon after the launch of the Emergency Appeal, the National Society decided that cash transfers would be more feasible 
than food distribution, as it would be faster in delivering the assistance to the affected communities. A market 
assessment was conducted in the targeted wards, which found that local shops were well stocked with the basic food 
commodities. The cash amounting to USD$ 50 was distributed per household. Preliminary market monitoring in Gwanda 
showed that this amount could afford a food package recommended under the SPHERE standards (50 kg of cereal, 10 
kg of pulses and 4 litres of oil) in the depots in Gwanda. However, the prevailing situation on the ground was different. 
Soon after the first distribution, feedback received from the communities highlighting the shortcomings of vouchers and 
cash transfers in the context of Gwanda. There were concerns that the cash transfer modality had far reaching negative 
social consequences at the household level.  
 
The internal review conducted in June 2014, as noted above, collected information via focus group discussions in each 
ward and interviews with local councillors. The findings from the evaluation include the following : 
 
Many explanations exist, from ward to ward, as to how the communities initially preferred cash distribution and then 
started to prefer food over cash. Explanations include: 
1) Communities wanted to experiment with the cash initiative and as such they suggested the option of receiving the 

emergency assistance in cash. 
2) Some community members who had the privy to be consulted prior to the project but who are better off saw an 

opportunity of making an extra income to spend on other things and voiced the cash option. However these 
people might have been left out of the final beneficiary list. 

3) Some youth, redundant in the wards, saw an opportunity to hijack the process so that they would have the 
liquidity to spend on illicit substances. 

 
Communities changed their minds because they realized that after the first distribution: 
1) On realizing that demand for their commodities had increased, some retailers increased their prices for basic 

commodities, while other commodities, such as mealie-meal, dried up. 
2) After receiving the cash, transport costs increased for communities. For instance, participants from Ward 1 indicated 

that they were required to spend USD 6 just for transport to the nearest shopping centre. 
3) After the initial distribution, there was concern that male heads of households utilized the cash to purchase alcohol at 

the expense of their families. This was reportedly, as stated by a councillor of one of the wards, “due to the fact that 
during registrations men’s ID numbers are used since they are the household heads in African culture, that gave 
most men total control over the cash”. Similar comments were recorded in separate interviews with another 
councillor. 

 
The findings from the internal evaluation fed into the overall evaluation of the Gwanda Food Security Appeal, which 
found that the Emergency Appeal was successful in meeting its objective of providing food for the vulnerable households 
in Gwanda. In the focus group discussions, one respondent pointed out that people on antiretroviral drugs (ARVs) did 
not have food and because of the medication they were on, it was vital for them to have adequate food and support from 
ZRCS operation was timely, enabling them to continue with their medication without adverse effects on their health. 
Another beneficiary, a widow who lives alone and had no external support of family, said that the provision of food 
through the appeal enabled her to survive the difficult months when there was no food.  
 
The key findings and recommendations from the evaluation will be further discussed below and can be found in the 
evaluation report.  

 
 

Water, Sanitation and Hygiene Promotion 

 

Water, sanitation and hygiene promotion 

Outcome 2: Immediate reduction in risk of waterborne and water related diseases in targeted communities 
Output 2.1: Access to safe drinking water for human and livestock 
Activities: 

 21 boreholes rehabilitated with water troughs constructed/rehabilitated  

 21 of water point committees established and trained  
 

Output 2.2: Hygiene promotion (including key health messages) activities are carried out to target population 
Activities: 

 105 volunteers trained in Participatory Health and Hygiene Education (PHHE or PHAST methodology) 

 Community education on health and hygiene promotion, HIV prevention, nutrition training 

 10,500 reached with hygiene promotion messages (during distributions, house to house visits and through a 
drama group) 



 

Achievements 

Borehole rehabilitation 
A total of 21 water points were identified in the four wards and based on the joint ZRCS/ District Development Fund 
(DDF) report, materials required for the rehabilitation were procured and distributed. ZRCS also shared plans and 
consulted Dabane Trust, an NGO working in Gwanda focusing on WATSAN, to ensure there was no overlapping of 
activities implemented. 
 
Among 21 originally identified water points to be rehabilitated, one borehole needed to be substituted as the water point 
could not be rehabilitated. The pump minders and community were unable to extract the pipes in the borehole. DDF 
technical staff from the district assessed works done on boreholes in wards 1 and 2, they expressed satisfaction with the 
workmanship and what had been done. 
 
Table 4: Borehole distribution per ward 
 

Ward no.: Ward name: Number of boreholes Number of beneficiary HH 

1 Matshetsheni (Nkashe) 6 726 

2 Datata 5 193 

3 Mzimuni 4 272 

4 Stanmore 6 286 

Total  21 1,477 

 
Training of Water Point Committees 
Before the actual rehabilitation work was initiated, Water Point Committees were established or reactivated per borehole, 
each with seven members. The training of the committee members took place from 5 to 8 May, in two parallel 
workshops; one at Silikwe Primary School (ward 2), the other at Stanmore Secondary School (ward 4). For the trainings 
each water point seconded five members to participate in the trainings. 
 
The trainings were facilitated by staff members from DDF, the Ministry of Health and the ZRCS Gwanda branch. The 
training covered an introduction to the Red Cross Red Crescent Movement, how to do community mapping, the 
responsibilities of the Water Point Committees, and borehole parts and their functions inclusive of practical borehole site 
maintenance. 
 
Training and community education on hygiene promotion 
Hygiene promotion activities were initiated with a Participatory Health and Hygiene Education (PHHE) training workshop. 
The workshop took place from 12 to 16 May with the participation of 59 ZRCS local volunteers representing all four 
wards. Although it was planned to work with 105 volunteers, the implementation team recommended 59 volunteers as a 
feasible number to work with, given the activities that were to be implemented. The workshop venue was the Mzimuni 
Rural Health Centre and was facilitated by an Environmental Health Technician from the Ministry of Health assisted by 
an Environmental Health Trainee and by the Food Security and Livelihood Officer from the ZRCS Gwanda branch. 
 
Each volunteer received a copy of the PHHE training manual approved by the Zimbabwe Ministry of Health, and 
following the training each volunteer, with the support of the branch office, was responsible for carrying out hygiene 
promoting activities within the local communities. 
 
ZRCS Gwanda branch statistics show that by the end of the operation a total of 1,238 households were directly reached 
with hygiene education, reaching 3,570 people consisting of 1,307 males and 2,263 females. The targeted number of 
beneficiaries to be reached with hygiene education was 10,500, and as such, this target was not reached during the 
operation implementation period. However, trainings and home visits continue to be done by the volunteers, and it is 
hoped that the number of households reached is therefore continuously increasing. 

Challenges 

Although access to clean water for the community was enhanced during the operation, access to water remains a 
challenge, both for humans and animals. It was reported that in some areas herdsmen still have to walk long distances 
to reach water for the animals at the nearest dam.  
 
Although the responsible authorities report that the coverage

5
 of boreholes is at 70%, there are some cases in Muzimuni 

where community members had to walk long distances to the rehabilitated boreholes in search of clean drinking water. 
In these cases, alternative water harvesting/distribution technologies could be promoted. This observation was also 
made by volunteers in their focus group discussion during the end of operation evaluation, who noted that the coverage 
was still low and proposed that alternative water harvesting technologies could be promoted alongside rehabilitation of 
boreholes. 
 

                                                      
5
 Coverage figure concentrate on the number of boreholes that were erected and not necessarily those households that have 

access to functional boreholes. 



 
The technical key informants, the Environmental Health Technician (EHT), reported that the training timeframe was too 
short and that the volunteers needed refresher training to keep delivering the peer education. Furthermore, it was found 
during the evaluation that the hygiene awareness training could have been conducted earlier in the operation in order to 
achieve more results by the end of the appeal period. 

Lessons learned 

The installation and use of so-called “tippy taps” are a tangible result of the training observed by stakeholders, and it is 
clear that communities now understand the importance of personal hygiene. However, it was observed that a refresher 
course should be conducted around six months after the initial training, to ensure all concepts are understood by the 
volunteers and peer education is continued. An additional observation was the need to include community leaders in 
future training sessions in order for them to support the volunteers in cascading the training down to the communities.  
 
During the key informant interviews conducted by the evaluation team, stakeholders confirmed that the community 
based management approach around Water Point Committees (WPC) had increased the sustainability and community 
ownership of the rehabilitated boreholes. Furthermore, with the spare parts distributed for the boreholes after the 
rehabilitation, only minor breakdowns that can be repaired by the WPC and the communities themselves are expected in 
the next five years. 

 
A notable case was Stanmore Primary School, which was facing closure due to lack of water. The borehole at this 
school was damaged and had not been repaired for years. The school can now stay open due to the borehole 
rehabilitation done as part of this operation. The school has written a letter of appreciation to Zimbabwe Red Cross about 
the rehabilitation of the water point. 
 
On the hygiene aspect, the Environmental Health Technician (EHT) at Mzimuni indicated that the instances of disease 
outbreaks in the district have reduced. The same sentiments were echoed by councillors and health centre staff who 
reported that they appreciated the program and hoped it will be extended. The EHT indicated that health statistics show 
that disease outbreaks have gone down in the four wards, but these figures are yet to be confirmed by the Ministry of 
Health.  
 
The key findings and recommendations from the evaluation will be further discussed below and can be found in the 
evaluation report. 

 

 

Nutrition and Livelihoods 

 

Food security, nutrition and livelihoods 

Outcome 3: To build capacity of 10,500 farmers in horticultural production and post-harvest handling of grain  
Output 3.1: Increased crop production knowledge and improved knowledge in small grain production  
and post-harvesting of grain 
Activities: 

 Promotion of small grain production in the target communities via lead farmers 

 Training in post-harvest handling and storage of grain for 105 lead farmers with consideration of cultural and 
gender roles 

 Training for 105 lead farmers in Disaster Risk Reduction, Climate Change Adaptation, crop production, seed 
preservation, food processing and preservation, market linkage/ marketing and costing for income 
generation, nutrition promotion, post-harvest technology  

 Facilitate dialogue between farmers and climate services providers / relevant climate sensitive agencies 
such as the Ministry of Agriculture, to make informed decisions on future crop planting and related activities. 

 Distribution of drought resistant vegetable seeds (to 10,500 people) including okra, onions, tomatoes, rape 
and kale 

 Establish and provide fencing support to be provided to five community gardens 

 Monitor good practices by households in post-harvest handling 

 Training in general livestock management since it was mentioned that livestock struggle for water as the 
season gets drier. 

Achievements 

Training of volunteers and lead farmers 
ZRCS implemented a training workshop from 23 to 26 February targeting 51 local ZRCS volunteers (18 males and 33 
females). The training covered topics on Disaster Risk Reduction (DRR), crop production, nutrition, post-harvest 
technology and preparation of seeds for the next season. The workshop was a Training-of-Trainers (ToT) event, 
enabling the volunteers to work with the targeted lead farmers on a continuous basis. The trainings also focused on 
market linkages in order to ensure beneficiary capacity to effectively market their produce and realize income for other 
households needs. In addition, 81 lead farmers (22 males and 59 females) were identified and trained in post-harvest 
technologies. 
 



 
The 81 lead farmers were drawn from the beneficiaries, based on their competency as farmers. Most of them have 
demonstrated capacity in farming, but lack resources. Although it was planned to train 105 lead farmers, only 81 
beneficiaries were deemed eligible based on their competencies. The model of training lead farmers enables peer-to-
peer support between the farmers. Furthermore, their fields will be used as demonstration plots and enable learning for 
other beneficiaries. 
 
As a follow-up, ZRCS has developed a template for a monthly questionnaire/reporting system through which the 
volunteers reported back on activities initiated in the local communities. The workshop was facilitated by the Zimbabwe 
Red Cross Society Gwanda branch, assisted by headquarters staff and representatives from the Gwanda District Health 
and Agriculture authorities. 
 
Community gardens and seed distributions 
The community gardens were established from end-April to end- June. Following recommendations from AGRITEX, the 
seeds procured that were considered most appropriate for North Gwanda are onion, tomato, carrot, rape, peas, spinach 
and cabbage, instead of the planned distribution of okra, rape, onions, tomatoes and kale seeds. Five areas for 
establishment of community gardens were identified with the involvement of local headmen and local AGRITEX 
agricultural technicians. 
 
All five community gardens were demarcated, fenced and a pit latrine constructed for each. The actual pegging of the 
sites took place at the end of April and in early May, following final approval of the sites by the district authorities and the 
Environmental Management Authority (EMA). Community garden committees were established and the members 
cleared the area and prepared for vegetable production. The seeds were distributed to the beneficiaries by the end of 
June.  
 
Distribution of the seeds was targeted at community garden members, lead farmers and other individual households that 
were considered capable to make use of the seeds. ZRCS Gwanda branch statistics show that a total of 1,368 
households were reached with seed distributions, with a total of 7,658 beneficiaries.  
 
Although 10,500 beneficiaries were targeted for the community gardening activities, some beneficiaries selected for 
cash/food assistance expressed that they had no interest in community gardening. Based on this information, the ZRCS 
provincial team recommended that other vulnerable households be selected and benefit from the garden inputs. 
Although by the time the operation ended this exercise had not been completed, the distribution to these additional 
households have since been done. 
 
The community gardens by design are only able to accommodate a limited number of beneficiaries. However, they are 
still critical as they serve as demonstration plots where other community members come to learn. They also demonstrate 
good environmental practices as no trees are cut to protect gardens from livestock. The gardens are also located near 
sustainable water sources, which ensures they can do cropping activities into the dry season, whilst those with no 
access to water sources are restricted to grow crops only when water is available. As only five community gardens could 
be established, 174 households benefited and were selected based on vulnerability and proximity to the sites. The other 
beneficiaries reached with the seed distributions were using individual gardens for their agricultural activities.   
 
Table 5: Distribution of community gardens 
 

Ward Name No. of members 

1 - Matshetsheni (Nkashe) Hulube Dam 44 households 

2 - Datata Silikwe Dam 28 households 

3 - Mzimuni Mhlangeni 42 households 

3 - Mzimuni Makholokotho 35 households 

4 - Stanmore Ngonhama Dam 25 households 

Total 174 households 

 
 

Challenges 

The seeds for the gardens were distributed very late in the operation (at the end of June) and as such, results could not 
be measured. However, it is hoped that the crops in the gardens will grow significantly in the next few months and 
communities will be able to consume vegetable produce from the gardens.  
 
Challenges were also experienced around follow-up on the gardens to enhance their performance after the end of the 
operation. Although the local agricultural authorities’ (AGRITEX) officers will be on the ground, there will be need to 
facilitate access to the farmers. 
 
With regard to access to water for the gardens, considerable challenges were encountered because some gardens are 
50-200 meters away from the water source. Therefore, a solution needs to be found to ensure that communities continue 
to use and water the gardens.  



 
 
Coverage of the community gardens was low as only 174 households out of the vulnerable 2,100 households belonged 
to a community garden. In the focus group discussions held with the women, only one out of the 12 members present 
belonged to a community garden. As discussed above, the community gardens are not able to accommodate all 
beneficiaries as the land and fencing materials are limited. 
 
Training for lead farmers was done with the idea that they could support the community gardens. However, as they are 
not members of these community gardens, the challenge is around motivating them to cascade the training down to 
community members in the future, particularly in areas where the beneficiaries would not have access to AGRITEX staff. 

Lessons learned 

Beneficiaries indicated during the evaluation that nutritional gardening had become a major livelihood activity within the 
Gwanda communities. Some beneficiaries reported using their household owned gardens to grow vegetables that 
complemented their own dietary requirements, as well as provided an opportunity to obtain income from their sale in the 
nearby Gwanda town.  
 
In terms of beneficiaries needs prior to the project, all the participants were in agreement on their need for nutritional 
gardens. During the focus group discussions, the women mentioned that they also assisted in developing gardening 
proposals as a solution to ensure that the vulnerable people were taken on board. In this regard, the establishment of the 
nutritional gardens by Zimbabwe Red Cross Society was a welcomed development. However, the coverage of the 
community gardens is low compared to the number of beneficiaries who could potentially benefit from them.  
 
Interviews with ZRCS branch staff confirmed that the garden activities should have been started at an earlier stage, 
possibly at the same time as the food distributions. It was suggested that some of the budget for distributions would be 
utilized in future operations on irrigation schemes for the gardens to ensure sustainability.  
  
The key findings and recommendations from the evaluation will be further discussed below and can be found in the 
evaluation report. 

 
 

Key recommendations from the evaluation 

 
Following the internal review carried out by ZRCS focusing primarily on outcome 1, a field visit was conducted from 20 
to 22 July by an evaluation team consisting of ZRCS staff from headquarters and the Gwanda provincial office, as well 
as IFRC PMER staff and the IFRC Operations Manager. The team conducted key informant interviews with relevant 
stakeholders and focus group discussions with beneficiaries and volunteers to assess the entire operation. The 
findings from this evaluation visit and the internal review in June informed the lessons learned workshop on the 
Gwanda Food Security Operation that was held on 24 July 2014. 
 
The workshop discussed the challenges and successes experienced per outcome and developed recommendations 
for future operations. A SWOT analysis was conducted looking at the general project management, budgeting and 
procurement, activity processes, and communication, as well as beneficiary and stakeholder engagement.  
 
The evaluation team made recommendations based on the findings and lessons learnt, the key being the issue of 
sustainability where the National Society needs to have a long-term strategy on food security that could then be linked 
to short-term emergency operations. This will go a long way towards enhancing recovery initiatives building 
community resilience and reducing vulnerability to food insecurity. In future, when promoting community gardens, 
there may be need to look at a modest irrigation package which can be included as a part of recovery in the 
Emergency Appeal operation. 
 
In terms of training, it is critical to involve the local leaders in the training of volunteers as this will increase ownership 
and support enabling continuity in volunteer activities even after the end of the operation. One of the successful 
activities carried out by the volunteers was the training on participatory health and hygiene education (PHHE) where 
the technology on the use of ‘tip taps’ was introduced. In future, where possible, new technologies should be 
affordable and appropriate to the community if uptake is to be quick. 
 
Although visibility is not an end in itself, it should be appreciated that some of the activities that are carried out by the 
volunteers need visibility materials both for identification and impact. In future, there is need to procure adequate 
branded material so that volunteers can be easily identified by the community members as they go about sensitizing 
and creating awareness. 
 
Furthermore, appropriate timing of activities is essential and the operation schedule should be reviewed once funds 
have been received. The siting of community gardens and procurement of the seeds for the gardens could have been 
done much earlier, so that the gardens would have been functional by the end of the emergency operation. With 
regard to the food distributions, the evaluation team concluded after discussions with stakeholders that the ideal time 



 
to start these is from September onwards as the region had already been food insecure for a few months by the time 
the Emergency Appeal started in December 2013. 
 
 

D. THE BUDGET 

 
Financial situation 
The Emergency Appeal had a coverage of 81 per cent. Unfortunately the budget was never revised to account for the 
coverage of the appeal, which results in variances in the financial report showing an underspend for most budget 
lines. With regard to budget lines showing an overspend, explanations are provided below. 

 Following receipt of funds from Danish Red Cross to cover the expenditure of the IFRC Operations Manager who 
was deployed for the purpose of this operation, there is a balance of CHF 54,658. This balance will be transferred 
to the southern Africa regional DM project to be utilized to implement training to build the capacity of national 
societies in the region on cash transfer programming. As this operation has shown, it is essential that a 
comprehensive assessment is done to determine the most appropriate modality of either cash or food 
distributions to meet the immediate needs of communities experiencing food insecurity. If the capacity of national 
societies to conduct such assessments is built, such that the appropriateness of implementing cash transfers in 
different communities is better understood, it would reduce the potential of creating conflicts at the beneficiary 
level.  

 There is a variance between budget and expenditure under construction materials as the funding used for the 
purchase of garden fencing materials had been budgeted under seeds and plants. As this is hardware material, it 
cannot be classified under the seeds and plants. 

 The variance under the travel budget line is due to the positive balance under distribution and monitoring costs, 
as expenses for monitoring visits had been budgeted under distribution and monitoring, but were booked under 
travel expenses. 

 The overspend shown on the budget line for communications is due to the fact that the IFRC Operations 
Manager authorised installation of internet at the ZRCS Provincial Office to enhance communication, which was 
not budgeted for. 

  



 

Contact information 
 

For further information specifically related to this operation please contact: 

 Zimbabwe Red Cross Society: Maxwell Phiri, Secretary General; phone: phone: +263.4.332638; 

+263.4.332197; email: phirim@redcrosszim.org.zw  

 

 IFRC Regional Representation: Michael Charles; Tel. +26771395339; Email: michael.charles@ifrc.org 

 

 IFRC Africa Zone: Daniel Bolanos, Africa Zone DMC; phone: +254 20 283 5213; email: 

daniel.bolanos@ifrc.org 

 

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: +41.22.730.45 29; 

email: christine.south@ifrc.org 
 

For Resource Mobilization and Pledges: 

 IFRC Africa Zone: Martine Zoethoutmaar, Resource Mobilization Coordinator; phone: +251 11 518 6073; 

email: martine.zoethoutmaar@ifrc.org 

 

For Performance and Accountability (planning, monitoring, evaluation and reporting enquiries): 

 

 IFRC Zone: Robert Ondrusek, PMER/QA Delegate, Africa phone: +254 731 067277; email: 

robert.ondrusek@ifrc.org   

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 805,381 805,381

B. Opening Balance

Income
Cash contributions
American Red Cross 44,154 44,154
British Red Cross 37,222 37,222
Danish Red Cross 41,568 41,568
Danish Red Cross (from Danish Government*) 98,185 98,185
Finnish Red Cross 61,675 61,675
Japanese Red Cross Society 26,600 26,600
Red Cross of Monaco                               12,335 12,335
Swedish Red Cross 108,336 108,336
Swiss Red Cross (from Swiss Government*) 90,000 90,000
The Canadian Red Cross Society (from Canadian
Government*) 28,120 28,120

The Netherlands Red Cross (from Netherlands
Government*) 79,579 79,579

C1. Cash contributions 627,774 627,774

Inkind Personnel
Danish Red Cross 62,874 62,874
Other 0 0
C3. Inkind Personnel 62,874 62,874

C. Total  Income  = SUM(C1..C4) 690,648 690,648

D. Total  Funding = B +C 690,648 690,648

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 690,648 690,648
E. Expenditure -635,990 -635,990
F. Closing Balance = (B + C + E) 54,658 54,658

Selected Parameters
Reporting Timeframe 2013/12-2014/11 Programme MDRZW008
Budget Timeframe 2013/12-2014/7 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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Timeframe: 11 Dec 13 to 11 Jul 14
Appeal Launch Date: 13 Dec 13
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 805,381 805,381
Relief items, Construction, Supplies
Construction Materials 8,241 8,241 -8,241

Seeds & Plants 16,800 13,294 13,294 3,506

Water, Sanitation & Hygiene 20,685 17,272 17,272 3,413

Teaching Materials 5,000 1,244 1,244 3,756

Utensils & Tools 10,000 10,000

Cash Disbursment 309,448 277,557 277,557 31,891

Total Relief items, Construction, Supp 361,933 317,607 317,607 44,326

Land, vehicles & equipment
Computers & Telecom 4,500 2,785 2,785 1,715

Total Land, vehicles & equipment 4,500 2,785 2,785 1,715

Logistics, Transport & Storage
Distribution & Monitoring 26,330 26 26 26,304

Transport & Vehicles Costs 33,290 19,935 19,935 13,355

Total Logistics, Transport & Storage 59,620 19,961 19,961 39,659

Personnel
International Staff 103,550 87,315 87,315 16,235

National Staff 26,299 15,219 15,219 11,081

National Society Staff 53,442 50,950 50,950 2,492

Volunteers 7,550 4,996 4,996 2,554

Total Personnel 190,841 158,479 158,479 32,362

Consultants & Professional Fees
Professional Fees 8,000 4,217 4,217 3,783

Total Consultants & Professional Fees 8,000 4,217 4,217 3,783

Workshops & Training
Workshops & Training 35,500 14,011 14,011 21,489

Total Workshops & Training 35,500 14,011 14,011 21,489

General Expenditure
Travel 6,495 9,613 9,613 -3,118

Information & Public Relations 6,604 2,643 2,643 3,961

Office Costs 6,300 5,556 5,556 744

Communications 4,900 6,061 6,061 -1,161

Financial Charges 17,150 17,017 17,017 133

Other General Expenses 397 397 -397

Shared Office and Services Costs 54,383 37,620 37,620 16,763

Total General Expenditure 95,832 78,907 78,907 16,925

Indirect Costs
Programme & Services Support Recover 49,155 34,651 34,651 14,504

Total Indirect Costs 49,155 34,651 34,651 14,504

Pledge Specific Costs
Pledge Earmarking Fee 2,572 2,572 -2,572

Pledge Reporting Fees 2,800 2,800 -2,800

Total Pledge Specific Costs 5,372 5,372 -5,372

TOTAL EXPENDITURE (D) 805,381 635,990 635,990 169,391

VARIANCE (C - D) 169,391 169,391

Selected Parameters
Reporting Timeframe 2013/12-2014/11 Programme MDRZW008
Budget Timeframe 2013/12-2014/7 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
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Timeframe: 11 Dec 13 to 11 Jul 14
Appeal Launch Date: 13 Dec 13

Final Report

Final Report Prepared on 18/Dec/2014 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 805,381 690,648 690,648 635,990 54,658

Subtotal BL2 805,381 690,648 690,648 635,990 54,658
GRAND TOTAL 805,381 690,648 690,648 635,990 54,658

Selected Parameters
Reporting Timeframe 2013/12-2014/11 Programme MDRZW008
Budget Timeframe 2013/12-2014/7 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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Timeframe: 11 Dec 13 to 11 Jul 14
Appeal Launch Date: 13 Dec 13
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