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Period covered by this Ops Update:  19 June to 30 
August  2013 
 
Appeal target (current): CHF 803,347.  
 

Appeal coverage: 13 per cent <click here to go directly 

to the updated donor response report, or here to link to 
contact details> 
 
Appeal history: 
This Emergency Appeal was initially launched on 19 
June 2013 for CHF 803,347; cash, in-kind, or services to 
support the Government of the Republic of the Marshall 
Islands (RMI) to assist 3,409 drought-affected 

beneficiaries across six atolls/islands of the 15 affected for 
a period of six months.  
 
To accommodate for the changing situation and the 
current available funding the operational budget (based on 
the current funding status) has been adjusted, with further revisions to the Emergency Appeal budget likely, 
following the completion of the detailed assessment process and subject to additional funding. 
 
While the overall target population and the majority of activities remain the same, some operational and 
staffing adjustments have been made. Consequently the current operational plan and budget is prioritizing 
the needs of 1,529  beneficiaries in three atolls for up to six months, with the needs of an additional 1,880 
beneficiaries in a further three atolls addressed if further funding is available. 
 
The International Federation of Red Cross Red Crescent Societies would like to express its sincere thanks to 
the following partners who have made a contribution to this Emergency Appeal: DG-ECHO, New Zealand 
Red Cross, Red Cross Society of China, Japanese Red Cross and Red Cross of Monaco.  
 
Summary 
On 18 April 2013, the Government of Republic of the Marshall Islands (RMI), a country which spans two 
archipelagic island chains in the North Pacif ic Ocean, declared a state of emergency in a number of 
outlying atolls due to an extended dry period. In May this was followed by a declaration of a state of disaster 
for 13 atolls/islands whose communities were severely affected by the drought and faced potential health, 
environmental, social and economic hardship. The drought is now reported to be affecting some 6,400 people 
across 15 atolls/islands north of the capital Majuro. 
 

Emergency appeal operation update 
Republic of the Marshall Islands/Pacific 

Drought 

http://www.ifrc.org/docs/appeals/Active/MDRMH001.pdf
http://www.ifrc.org/docs/appeals/Active/MDRMH001.pdf
http://www.ifrc.org/docs/appeals/Active/MDRMH001.pdf
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Following the deployment of an UNDAC team and the activation of the Emergency Operations Centre (EOC) 
of four clusters to manage sector specific interventions in water and sanitation, health, food security and 
logistics, the RMI government developed an “Immediate and Near-term Drought Response Plan” which 
consolidated the activities of the various partners. 
 
In the absence of a Red Cross National Society, the IFRC responded to a request of the National Volunteers 
Group (NVG) for the establishment of the Red Cross (NVG), with the full support of the RMI government. This 
resulted in the deployment of initial response teams from IFRC and New Zealand Red Cross and the launch 
of an Emergency Appeal in June. 
 
The overall goal of this emergency operation is to enable drought-affected people in the six atolls/ islands of 
Ailuk, Likiep, Maloelap, Mejit, Namu and Wotje to recover following the drought and develop greater 
resilience to future droughts through: 

• increased community capacity to collect, store and use water efficiently, by repairing and improving 
water supply schemes (catchments, tanks, gutters, etc) 

• increased community participation in recording weather patterns, well water quantity/quality 
assessments  and community education 

• increased and equitable access to and involvement in identification and promotion of good sanitation 
and hygiene practices. 

 
The overall strategy for the operation is to:  

• address the humanitarian needs resulting from this drought 
• further build partnerships with RMI government and other international and local humanitarian actors 
• develop linkages between the operation and the longer term formation activities of an RMI National 

Society 
• utilize the expertise of other Pacific National Societies, importantly their understanding of small island 

contexts 
• contribute to and support national coordination for disaster response and preparedness through 

participation in the national cluster system 
• work closely with local government, schools, health centres and other community organizations on 

the targeted atolls/islands to ensure they are active in all aspects of the operation 
• work with the RMI government and NVG to ensure effective beneficiary communications and 

community feedback procedures are in place. 
 

Thus far, funding for this operation has been slow, necessitating the prioritization of three atolls/islands 
(Namu, Likiep and Mejit), as well as a reduction of planned activities and staff, until additional funding is 
received. 
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Since the launch of this Emergency Appeal, the following key progress has been made: 
 

 Establishment of IFRC Operations Office and deployment of staff, with the team so far 
comprising an operations manager, watsan/early recovery delegate and a national 
admin/finance/logistics officer. Recruitment of additional watsan and logistics personnel is in 
progress. Management and monitoring systems are also in development including a plan to ensure 
transparency and two-way feedback/communication with the target communities. 

 Coordination and close collaboration with the RMI government, clusters and major implementing 
partners is ongoing with active participation in ongoing coordination meetings and inter-agency 
planning. On 29 August, the IFRC and NVG hosted a briefing on the progress of the IFRC operation 
for key government stakeholders, WASH cluster partners and NVG members, which was greatly 
appreciated by the participants. 

 Consultations and household surveys have been undertaken in Namu, the first of the three 
priority atolls/islands, using the jointly developed community and household survey form agreed by 
the WASH cluster, and taking into account the IFRC approach of ensure community participation, 
resilience and sustainability. The completion of the surveys on all three priority atolls/islands will 
then provide the basis for the further development and implementation of the detailed operational 
plan and budget. 

 Capacity building and organizational development activities have been undertaken in support 
of the future establishment of a National Society in RMI. This has included dissemination about the 
Red Cross Red Crescent (RC/RC) Movement, discussions and planning with the National Volunteer 
Group as how best to maximize this opportunity to develop a stronger volunteer base and disaster 
management skills within RMI. 

 Communications planning is underway but already greater visibility and understanding of the Red 
Cross has been achieved by capitalizing on local and international media interest. The upcoming 
Pacific Islands Forum, to be hosted by the RMI provides a further opportunity to engage with 
governments and other organizations within and beyond the Pacific region. 

Aside from funding, which remains a significant obstacle to delivering on the original operational plan, 
the greatest challenge of this operation is logistics. The lack of regular, timely and cost effective 
transport to and from the outer atolls and islands is a major impediment for assessments and 
programme implementation. Air transport is often limited to weekly or fortnightly flights, which are often 
cancelled or diverted without notice. Many locations are only reachable by boat, which can involve 
several days of travel and is highly dependent upon weather conditions, and teams must bring their own 
supplies of fuel, food and water. It is hoped these challenges will be mitigated to some extent through 
close collaboration with government, IOM and commercial businesses to find the most cost effective 
solutions and to opportunistically pre-position materials in the operational areas whenever possible. 

The situation 
Located in the North Pacif ic Ocean, about half -way between Hawaii and Australia , the 
Republic of Marshall Islands (RMI) is made up oftwo archipelagic island chains with the population 
of 69,747 (2013 est.) spread out over 34 low-lying coral atolls, comprising 1,156 individual islands 
and islets. RMI, like most of the countries in the region, increasingly faces challenges from climate 
change and natural disasters.  
 
Due to an extended dry period, the RMI government declared a state of emergency in the northern 
areas of the RMI on 19 April 2013, which was followed by a declaration of a state of disaster on 8 May 
for 13 atolls/ islands. Preliminary disaster assessments undertaken identified that communities in these 
northern atolls/islands were being severely affected by the drought and faced potential health, 
environmental, social and economic hardship, due to the persistent dry weather. The drought is now 
reported to be affecting some 6,400 people across 15 atolls/islands north of Majuro. 
 
The affected atolls and islands are challenging to reach due to the lack of availability and high cost of 
transport by boat and aircraft. As a result, these communities depend upon locally grown crops such as 
coconuts, pandanus, breadfruit and bananas for their staple diet, which have been badly damaged by 
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the drought, creating the threat of serious food shortages. Much of the water supply is generated by 
reverse osmosis (RO) units as well as community/household level rain water catchments, however 
these facilities have proven to be in limited supply or are poorly maintained, resulting in serious water 
shortages, with the potential for significant health and hygiene problems. 
 
Specifically, initial assessment indicated that drought-affected communities are experiencing a range 
of issues listed below: 

 the majority of household water tanks are empty 

 water in wells is significantly reduced and the majority of wells are contaminated with 
salinity  

 there are insufficient numbers of RO units within drought-affected atolls/islands and there 
is declining water production output from the RO units in place due to maintenance issues 

 insufficient supply of food in the communities is a growing concern. Local food crops, such 
as breadfruits and bananas, are severely damaged as trees are dying 

 health issues associated with the drought and affected water sources, such as diarrhea, 
conjunctivitis (commonly known as pink eye), and scabies have been reported. 

 

Coordination and partnerships 
In response to the worsening situation, the RMI government initiated the National Disaster Committee 
(NDC) which then led to the activation of the Emergency Operations Centre (EOC) in the capital, 
Majuro. The EOC is the critical platform for coordination with key government entity representatives 
and cluster leads based in Majuro. With the support of the United Nations Disaster Assessment and 
Coordination (UNDAC) team, the RMI established four clusters to manage sector specific 
interventions in water and sanitation, health, food security and logistics. An UNDAC team was leading 
the support to the RMI government in developing the Humanitarian Action Plan (HAP) as well as the 
individual cluster plans. This appeal was drafted in close coordination with the national and regional 
stakeholders involved in this response to avoid gaps and ensure that all needs are covered. 

In May, the RMI government developed an “Immediate and Near-term Drought Response Plan” which 
consolidated the activities of the various partners. In addition to IFRC and Red Cross societies, these 
partners include: UNDAC, Asian Development Bank (ADB), AusAID, Food and Agriculture 
Organization (FAO), Japan International Cooperation Agency (JICA), International Organization for 
Migration (IOM), New Zealand Aid Programme, World Health Organization (WHO), Office for the 
Coordination of Humanitarian Affairs (OCHA) Regional Office for the Pacific (ROP), Secretariat of the 
Pacific Community (SPC), UNICEF, U.S. Federal Emergency Management Agency (FEMA), 
USAID/Office of Foreign Disaster Assistance (OFDA), and the Embassy of Japan. 

Initial response activities included: 

 initial assessments carried out by the RMI government together with representatives from 
SOPAC and USAID 

 distribution of bottled water, water purification tablets and the deployment of RO units 

 distribution of medical teams, medical test kits and pharmaceutical supplies 

 distribution of food rations 

 chartering of boats and aircraft to establish air sea bridges facilitate the assessments and 
distribution process. 
 

In June the U.S. Department of Homeland Security’s Federal Emergency Management Agency (FEMA) 
announced that federal disaster assistance has been made available to the Government of RMI under 
the Compact of Free Association between the Government of the United States of America and the 
Government of RMI. Funding is being channelled through USAID and the activities implemented by IOM. 
IOM has also received a contribution of USD$1.0 million through the Central Emergency Response 
Funds (CERF) to provide safe drinking water and to support the logistics effort to reach the most 
vulnerable.  

 

Following the establishment of air and sea bridges, IOM have since delivered an estimated 45 metric 

tons (100,000 pounds) of food to 677 households on islands over 400 miles (640 km) from the RMI 

capital Majuro. A second distribution was completed on 9 August of a further 80 metric tons (176,367 

pounds) as well as 11 metric tons (24,582 pounds) of RMI government food items. Further distributions 

are also planned for the coming month, which may be extended as per operational requirements. 
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The WASH cluster, including the IFRC, has worked to develop community and household survey forms 

to monitor water systems and enable the more specific targeting of water catchment needs. Local teams 

have been formed, trained and deployed to commence the assessment process. IOM has also chartered 

an additional plane as of 21 August for a period of two weeks to support the surveying and RO Unit 

technical assistance. 

 

The EOC is continuing to convene cluster and inter-cluster meetings to enable the ongoing coordination 

of response efforts, with participation from the IFRC Operations team. 

 

Red Cross and Red Crescent action 
 

Overview 
There is currently no established Red Cross National Society in RMI. A National Volunteer Group (NVG) 
has been working on the drafting of the Red Cross Act to establish a Red Cross National Society, and 
has strong support from the RMI Government. The NVG, with the agreement of the RMI government, 
requested support from the IFRC to support those affected by drought and is also seen as an important 
opportunity to further develop the knowledge and capacity of the NVG. 
 
Prior to the launch of the Emergency Appeal, an IFRC team consisting of a team leader, a water and 
sanitation delegate, and a Pacific Regional Disaster Response Team (RDRT) member were deployed to 
RMI. Four water and sanitation short-term delegates were provided by New Zealand Red Cross, each 
for a period of two weeks. These delegates (accompanied by RMI government counterparts from the 
Majuro Water and Sewerage Company) were deployed to atolls/islands to operate temporary RO units. 
In addition to water production and distribution, the teams also carried out community messaging on 
effective water resource management, safe water and good hygiene practices. An additional short-term 
delegate was deployed (three-week mission) with support of the Australian Red Cross to assist IFRC 
with the deployment of additional RO units which have been loaned to the RMI government by USAID 
through IOM. 
 
On 19 June the IFRC launched an Emergency Appeal for CHF 803,347 to assist people across six 
atolls/islands of the 15 affected for a period of six months. This covers 3,409 drought-affected 
beneficiaries, representing the entire population of each of the six atolls/islands. 
 
The criteria to select atolls/islands was based upon identified needs from the government 
assessments, including: 

 drinking water access and capacity 

 rain water harvesting capability 

 food security 

 lower level of support from other agencies (not included in the ‘177agreement’ 
1
) 

 number of beneficiaries (larger communities or grouping of communities in proximity) 

 known level of current sanitation and hygiene practices (insights provided by local health 

services)  

 increased isolation because of the remote geographical location, further limited by the lack of 

availability of sea and air transportation. 

 
In consultation with the RMI government and cluster leads, the six identified locations are as 
follows: 

 
1. Ailuk Atoll (est. population: 339; households: 63) 
2. Likiep Atoll (est. population: 401; households: 78) 
3. Maloelap Atoll (est. population: 682; households: 125) 
4. Mejit Island (est. population: 348; households: 64) 
5. Namu Atoll (est. population: 780; households: 187) 
6. Wotje Atoll (est. population: 859; households: 133) 

 

                                                 
1
 177 is an ongoing agreement with USA Govtfor the provision of additional assistance 
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Adjusted goal and strategy 
The Emergency Appeal initially included the procurement and distribution of two RO units, solar 
batteries, spare parts and fittings, with two large bladders to use in water distributions. However it has 
since been recognized that sufficient RO units are in place, but need active local engagement to ensure 
they are maintained and used effectively. Consequently this component has been removed from the 
current plan and budget. The other outputs remain unchanged. The monitoring, evaluation and 
communications approaches also remain unchanged. 
 
DG-ECHO has committed support to the Appeal with an amount of EUR 150,000 (approximately CHF 
185,000) and contributions have also been received from New Zealand Red Cross, Japanese Red 
Cross, the Red Cross Society of China, and the Red Cross of Monaco. However the slow response for 
additional funding requirements has necessitated the prioritization of the atolls/islands to be supported 
by this Emergency Appeal. The team will liaise with in-country parties and international partners to seek 
for further support. 
 
Meanwhile,  the first phase of the operation will target Namu, Likiep and Mejit as priorities based on the 
availability of specific data from the recent RMI government-led assessments and based on current 
funding availability. Should further sufficient funding be received, the operation will target Ailuk, Meloelap 
and Wotje, for which only estimated data is currently available.  

 
A further revision of the detailed Plan of Action and budget is envisaged once detailed household 
assessments have been completed, which is expected by mid-October. 
 
The current goal and strategy for this operation are as follows: 

 
 Current goal of the operation: 

 
Drought-affected people in six atolls/ islands will recover following the drought and develop greater 
resilience to future droughts through: 

 increased community capacity to collect, store and use water efficiently, by repairing and 
improving water supply schemes (catchments, tanks, gutters, etc) 

 increased community participation in recording weather patterns, well water quantity/quality 
assessments and community education 

 increased and equitable access to and involvement in identification and promotion of good 
sanitation and hygiene practices. 

  
Current overall strategy for the operation 
 
The overall strategy for the operation is to:  

 address the humanitarian needs resulting from this drought 

 further build partnerships with RMI government and other international and local humanitarian 
actors 

 develop linkages between the operation and the longer term formation activities of an RMI 
National Society 

 utilize the expertise of other Pacific National Societies, importantly their understanding of small 
island contexts 

 contribute to and support national coordination for disaster response and preparedness 
through participation in the national cluster system 

 work closely with local government, schools, health centres and other community 
organizations on the targeted atolls/islands to ensure they are active in all aspects of the 
operation 

 work with the RMI government and NVG to ensure effective beneficiary communications and 
community feedback  procedures are in place. 
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Current operational outcomes, outputs and activities  
 

 Water, sanitation, and hygiene promotion  

Outcome: Immediate risk of waterborne and water related diseases has been reduced through the 

provision of safe water and hygiene messaging to 1,529  beneficiaries in 3 atolls for up to 6 months, 

with the needs of an additional 1,880 beneficiaries in a further 3 atolls addressed if further funding 

is available. 

Outputs (expected results) Activities planned 

1. Continuous assessment and  
up-to-date collection of data on 
the water supply, sanitation, 
and hygiene situation is 
carried out in six atolls 

Collect further WASH-specific information is to refine and meet 
immediate needs, building on RMI government and WHO 
assessments. Specifically, with the help of RMI government and 
MWSC: 

 conduct training for NVG and community volunteers on carrying 
out water, sanitation and hygiene assessments and monitoring  

 continuously monitor the water, sanitation and hygiene situation 
in targeted communities 

 identify of other WASH stakeholders  

 coordinate with other WASH/WatSan actors on target group 
needs and appropriate response. 

2. Improved household and 
community access to and use 
of adequate  rain water 
harvesting  

Provide a platform for early recovery from the effects of the drought 
with regards to continuous access to safe water, supporting the work 
of MWSC through the following activities: 

 establish sound community engagement practices to ensure 
beneficiaries are involved in constructing and installing tanks and 
guttering  to increase water collection capacity 
 

 with community participation, procure and distribute  tanks 
/guttering and repair of catchments across the initial three 
nominated atolls/ islands, as well as: 

- provide new tanks and rain harvesting systems for 
households with insufficient harvesting capacities  

- repair damaged and inadequate guttering, plumbing, water 
tanks and associated rain water harvesting systems 

3. Communities in the affected 
atolls increase knowledge and 
ability to change practices 
regarding water collection and 
storage  

 

 Disseminate effective household water collection practices 
storage practices, maximizing water availability and preventing 
transmission of water borne diseases. 

 Provide sanitation messaging to alleviate water borne diseases 
and health issues. 

 Train communities in maintenance of water catchment systems 
with awareness on better water harvesting techniques and 
managing usage to promote more sustainable water availability. 

 Conduct integrated baseline survey to further determine gaps in 
infrastructure, social structure and behaviors for longer term 
resilience. 
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Capacity building and organizational development  

Outcome: The quality of the operation is supported, through protecting and promoting the emerging 
national society’s development, domestic capacities and future sustainability. 

Outputs (expected results) Activities planned 

Emergency response planning is a 
collaborative effort by the emerging  national 
society (NVG) leadership and the IFRC team. 

 Close communication (daily) between the IFRC team 
leader and focal person for NVG.  

 Regular meetings with NVG with discussions 
documented. 

 Regular meetings with the RMI government with 
discussions documented.  

 Develop consensus among the NVG on the role of 
emerging national society in the operation. 

 Identify the potential roles for NVG members in the 
operation.  

 Map existing skill sets within the NVG. 

 Advise, support and train NVG members. 

 Recruit three lead volunteers to travel to atolls/islands 
with IFRC team members to support work with affected 
communities. 

  

IFRC partners base their support on the 
requests and advice of the NVG in close 
cooperation with RMI Government.   

Increased experience and skills of NVG 
members in drought relief and early recovery 
activities. 

In kind and cash donations to the NVG are 
transparently managed. 

Strong balanced relationship established with 
the Government of RMI. 

Capacity building activities under the relief 
operation are closely coordinated with the 
longer term support provided to the NVG by 
the IFRC and ICRC regional teams (in Suva) 
and the Kuala Lumpur Zone Office. 

 

Capacity of the IFRC 

 
The IFRC Pacific Regional Office in Suva is responsible for managing the implementation of the 
response and providing operations support (in monitoring, reporting, financial management, 
communications, etc.) while the IFRC Asia Pacific Zone in Kuala Lumpur is responsible for 
coordinating international assistance and technical support.    
 
The funding situation has required an adjustment to the planned in-country personnel for this 
operation. Whereas the Emergency Appeal proposed a team of four delegates and four local staff, the 
personnel plan has been revised as follows: 

 
Delegates 
1 x Operations Manager (6 months) 
1 x WatSan/Early Recovery Delegate (6 months) 
1 x Logistics Delegate (3 months) – fully funded candidate only 
 
Local Staff 
To be recruited within RMI to work alongside the delegates to support the operation: 
1 x Admin/Finance Officer (5 months)  
1 x Water and Sanitation/Early Recovery Officer (5 months) 
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Progress towards outcomes 
 
1. Establishment of IFRC Operations Office and staff 
A Cooperation Agreement was signed with the RMI Government on 20 June 2013 which defines the 
roles and responsibilities of the RMI Government and IFRC with respect to the drought operation. This 
agreement allows the IFRC to operate legally in RMI in the absence of a Legal Status Agreement. 

The Pacific Regional Office has established an IFRC country presence in RMI with a basic office 
located in the Marshall Islands Resort Hotel in the capital Majuro and the recruitment and deployment 
of: 

Operations Manager (6 months) 

 Lead the IFRC Emergency and early recovery operation in close coordination with the 
NVG. 

 Work with the Ministry of Resources and Development, other national/international 
actors and the NVG in supporting relief and recovery efforts under the existing 
coordination system (clusters: food security, logistics, WASH). 

 Engage with the NVG to develop its profile and build its involvement in drought relief 
and early recovery activities. 

 Assist the NVG to develop future directions and develop a plan moving forward. 

 Improve the understanding role of Red Cross in disasters and early 
recovery,  volunteer recruitment processes, collection of donated goods and cash 
donations, accountability and distribution processes. 
 

Watsan and Recovery Delegate (6 months) 

 Under the supervision of the Operations Manager and with the emerging national 
society work in supporting the identified early recovery and longer term WASH 
activities. 

 Using tools such as basic hygiene promotion IEC material to provide community 
education and training on RO units (or other technologies as appropriate), 
disseminate effective household water collection and storage practices, maximizing 
water availability and preventing transmission of water borne diseases. 

 Establishing sound community engagement practices to ensure beneficiaries are 
involved in constructing and installing tanks and guttering to increase their household 
water collection capacity. 

 Provide mentoring to counterparts within NVG and MWSC to develop/enhance their 
skills in carrying out the above activities. 

 Distribute tanks and guttering across the initial three targeted atolls/ islands. 
 

 
National Admin/Finance officer (5 months) 

 Support  the establishment and implementation of office administration and finance 
procedures. 

 Support the day to day admin and finance requirements of the operation. 
 

The recruitment of a national watsan officer is in progress and plans for the deployment of additional 
logistics support are under discussion, which will require a fully funded candidate. 
 
Management and monitoring systems are currently being put in place to ensure the operation adheres 
to all applicable IFRC and international standards of management and accountability. This also 
includes a plan to ensure transparency and two-way feedback/communication with the target 
communities. 

A specific personnel plan for each of the operational atolls is also in preparation, with an emphasis on 
the mobilisation of volunteers from each of the respective communities.  
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1 Coordination 

The IFRC Emergency Appeal and objectives were developed based on the RMI government’s 
“Immediate and Near-term Drought Response Plan” and in consultation with other implementing 
partners.  

The IFRC continues to play an active role in the coordination mechanisms established for this 
operation, in particular the activities of the RMI government’s EOC and the WASH cluster which meets 
on a weekly basis. With the establishment of the Operations Office in Majuro, the IFRC will be able to 
ensure ongoing visibility and engagement with key partners on a more frequent basis. 

In particular, the in-country team has been coordinating closely with IOM, the implementing partner of 
the US government, to ensure that the common components of our response are compatible and that 
we are making the most effective use of resources in particular for transport/logistics, which, as 
described further below, is one of the major challenges of this operation. 

On 29 August, the IFRC and NVG hosted a briefing on the progress of the IFRC Operation for key 
government stakeholders, WASH cluster partners and NVG members, to provide a general overview 
of the IFRC approach, goals and current operational plan, as well as key findings from the recent visit 
to Namu Atoll, which was greatly appreciated by the participants. 

2 Consultations and household surveys 

The WASH cluster, with input from IFRC, has developed a common survey form for use in the conduct 
of community and household level surveys in preparation for the development of more detailed plans 
to support the water and sanitation component of the drought response. The survey covers details of 
existing water supply, harvesting methods and water use, as well as documenting and recent 
support/training received. A sample of the survey form is attached to this update.  

Both IOM and IFRC will be commencing the household surveys during August/September on all of the 
affected atolls, with IFRC giving initial priority to Namu, Likiep and Mejit, until such time as further 
funding is received. In preparation for this, the IFRC team has met with the Mayors of the respective 
atolls/islands (mostly based in Majuro). 

While the survey forms and overall approach are shared with the WASH cluster partners, the IFRC will 
be conducting the surveys with a number of specific objectives in mind: 

 To assess each and every household individually, to ensure they receive adequate support for 
accessing sufficient water supply, tailored their specific location, needs and circumstances. 

 To raise awareness of the need for personal and community responsibility for managing and 
maintaining good water use and harvesting systems, as part of longer term risk reduction 
efforts. 

 To ensure the active engagement of the local community in the assessment process and 
implementation of the operational plan. 

 To disseminate the principles and values of the Red Cross Movement with a view to 
identifying the future membership and volunteer based of the RMI Red Cross National Society 
currently in formation. 

This approach will require a slightly longer time period for the assessment and implementation process 
than other partners, however it considered essential to ensure that the investments of funding and time 
for this operation and maximized and the results will be more sustainable. 

Between 20-27 August, the Watsan/Early Recovery delegate and Admin/Finance officer were 
conducted the first visit to Namu Atoll. The purpose of this visit was  to meet with the community as a 
preliminary introduction to the Red Cross and to determine the best approach for engaging community 
members for the household assessments and operation implementation. A testing of the Household 
Survey form was also undertaken in two communities within the Atoll. The initial findings from this visit 
include the following: 
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 The communities of Majkin and Namu are have shown that they are embracing the community 
based approach of IFRC, demonstrated by their active interest and involvement during this 
visit and also through participation in other recent projects that have been undertaken, such as 
a water tank for the school.  

 The main priority for the communities of Namu and Majkin, as confirmed during discussions 
with the Acting Mayor and during the closing meeting in Island Namu, is improving existing 
household rainwater harvesting system. The second priority is providing communal rainwater 
storage.  

 In Namu Island, there were found to be 51 houses, instead of 28, as indicated by the 2011 
census. In future, allowance in the programme should be made for discrepancies with existing 
data. 

3 Capacity building and organizational development 

A key objective of this operation is to support the further development of the emerging RMI Red Cross 
Society, represented by the NVG, which has been involved in all aspects of this plan. The wider IFRC 
team has participated in the regular meetings of the NVG, which included discussions about the 
broader International Red Cross and Red Crescent Movement, as well as the IFRC’s structure, 
systems and disaster management role, as well as the current drought operation. In particular 
discussions have focused on how the present operation can support the NVG to disseminate 
information about the Red Cross and develop a future volunteer base. 

In this regard, the IFRC and NVG are working on the development of a personnel policy to further 
promote and clarify the Red Cross Principle of Voluntary Service and to distinguish between different 
categories of personnel, including paid staff, community mobilisers and volunteers. This is seen as 
especially important in the Marshallese context where the concept of volunteering without 
remuneration is not practiced widely by humanitarian and non-government organizations, which could 
lead to unrealistic expectations on the National Society once it is established. 

4 Communications – Advocacy and Public Information 

Since their arrival in-country, the IFRC team has been responding to several requests for interviews 
from local and international media. The office location and visibility materials have also helped to raise 
public awareness of the newly established presence and a broader communications plan will be 
developed in the coming weeks. 

In particular preparations are underway for the upcoming Pacific Island Forum, which will bring 
together governments within and beyond the Pacific to discuss key issues affecting the region, among 
which is the issue of climate change. The IFRC is working on the development of key messages of 
relevance to National Societies in the region as well as taking the opportunity to generate further 
awareness about the current RMI drought operation. 

Challenges and opportunities 
Limited funding for this Appeal remains a major obstacle to the full implementation of this operation. 
Already the planned activities and locations have been scaled back until such time and further funding 
is received, requiring the careful management of expectations of key partners and the communities 
themselves.  It is hope that further funding can be mobilized within the coming weeks. 

The most significant operational challenge continues to be logistics. The lack of regular, timely and 
cost effective transport to and from the outer atolls and islands is a major impediment for assessments 
and programme implementation.  Air transport is often limited to weekly or fortnightly flights, which are 
often cancelled or diverted without notice. Many locations are only reachable by boat, which can 
involve several days travel and is highly dependent upon weather conditions. For the delivery of heavy 
or bulky items such as tanks and other water harvesting materials, the transport possibilities are even 
further restricted. Moreover, facilities on the outer atoll/islands are also limited, requiting the teams to 
travel fully self-sufficient (fuel, water and food) for the expected duration of their visit. This also has 
also impacted on the logistics costs for this operation. 
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It is hoped these challenges will be mitigated to some extent through close collaboration with 
government, IOM and commercial businesses to find the most cost effective solutions and to 
opportunistically pre-position materials in the operational areas whenever possible. 

More positively however, the IFRC operation and the resulting increased profile of the Red Cross in 
RMI have been warmly welcomed by government and the wider public. This presents a unique 
opportunity to mobilize further support for the establishment of the National Society and generate 
interest among future members, volunteers and institutional partners. It is hoped the Red Cross Act 
will be adopted in the near future, paving the way for the longer term future of the Red Cross in RMI. 

 

 

Contact information 

For further information specifically related to this operation please contact: 

 IFRC Operations Office, Republic of the Marshall Islands 

o Victoria Bannon, operations manager; mobile: + 692 456 3140, e-mail: 

victoria.bannon@ifrc.org.  

 IFRC Pacific Regional Office, Fiji 

o Aurelia Balpe, Head of Regional Office; Mobile: +679 999 2485 , Email: 

aurelia.balpe@ifrc.org.  

o Ysabeau Rycx, regional disaster management coordinator; Mobile : +679 999 

2509, email: ysabeau.rycx@ifrc.org.  

 IFRC Asia Pacific Zone Office, Malaysia 

o Al Panico, head of operations; phone: +603 9207 5704; email: 

al.panico@ifrc.org.  

o Christine Strater, operations coordinator; office phone: +603 9207 5729; 

email: Christine.strater@ifrc.org.  

 



Click here 

1. Click here to return to the title page 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance 

to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

mailto:victoria.bannon@ifrc.org
mailto:aurelia.balpe@ifrc.org
mailto:ysabeau.rycx@ifrc.org
mailto:al.panico@ifrc.org
mailto:Christine.strater@ifrc.org
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The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 

 


