
 

DREF Operation  Operation n° MDRRU019 

Glide n° FR-2015-000046-RUS 

Date of issue: 24 April 2015 Date of disaster: 12-15 April 2015 

Operation manager (responsible for this EPoA):  

Dr Davron Mukhamadiev,  

IFRC Regional Representative, Moscow, Russia 

Point of contact (name and title):  

Davron Mukhamadiev,  

IFRC Regional Representative, Moscow, Russia 

Operation start date: 24 April 2015 Expected timeframe: 4 months  

(23 April – 23 August 2015) 

Overall operation budget: CHF 176,518  

Number of people affected: some 5,000 people Number of people to be assisted:  

2,800 people (approximately 800 families) 

Host National Society, presence (n° of volunteers, staff, branches):  
The Russian Red Cross has one regional and network of local branches at the disaster area: Khakassia 
Republic branch, around 50 staff and volunteers are mobilized to render disaster response and relief 
operation.  

Red Cross Red Crescent Movement partners actively involved in the operation (if available and relevant):  
IFRC Regional Representation in Russia. 
Other partner organizations actively involved in the operation:  
Russian EMERCOM and its divisions at regional level, local authorities in the affected region. 

 

A. Situation analysis 

Description of the disaster  

Between 12-15 April 2015, due to the extremely 
dry weather, high air temperatures and heavy 
wind in the territory of Republic of Khakassia 
located in the South Siberian part of Russia, a 
massive forest fire covered a large territory of 38 
settlements. According to the Ministry of Russian 
Federation for Civil Defense, Emergencies and 
Elimination of Consequences of Natural 
Disasters (EMERCOM), about 1,000 private 
houses, one school and two hospitals were fully 
destroyed, thus affecting some 5,000 people.30 
people are reported died due to the massive and 
heavy fire. The total damage estimated equals to 
7 billion rubles, equaling to CHF 140 million. 

The Russian EMERCOM and the local authorities 
evacuated more than 4,000 people who currently 
stay in 23 temporary shelters, and with relatives 
and host families. The local authorities and the 
EMERCOM mobilized more than 3,000 professionals, rescuers and anti-fire forces, which allowed to stop the 
spreading of fire on settlements. The rescues teams also managed to stabilize the situation. The federal government 
considers providing compensation of damage to the affected population and to build new houses to replace the 
destroyed ones by September 2015. Until this time, most of affected people will stay in temporary shelters. 

  

Emergency Plan of Action (EPoA) 

Russia: Massive forest fire 

The forest fire reaching a settlement in the Republic of Khakassia, South 
Siberia, Russia. Photo: Russian Red Cross 
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Summary of the current response 

Overview of Host National Society 

Since the first days of the massive forest fire, the Khakassian branch of the Russian Red Cross has been providing 
assistance to the local authorities and to emergency bodies in response actions in the affected area. More than 50 
Russian Red Cross staff and volunteers were involved in the initial needs assessment, and assisted the Russian 
EMERCOM in the evacuation of the people to safe places. Jointly with local authorities they arranged for hot meals 
and basic assistance in the temporary shelters opened by EMERCOM. 30 Russian RC volunteers will be involved in 
the DREF operation. 

The Russian Red Cross branches in the disaster areas have long-term experience in the core activity of the National 
Society that mostly focused in health & care as well as disaster response. Most of the branches have good 
experience in rendering humanitarian assistance to the most vulnerable beneficiaries affected by floods, and other 
natural and man-made disasters: 

The Khakassian Regional branch of the Russian RC has close cooperation with the local EMERCOM based on an 
MoU between the EMERCOM and the Russian RC at federal level, as well as joint plans of actions at regional level 
that allowed to conduct the necessary activities during the first days of the disaster: 

Overview of Red Cross Red Crescent Movement in country 

The IFRC Secretariat has its Regional Representation in Russia, based in Moscow, which provides technical and 
advisory support to the Russian RC at HQ level in its capacity building programs and in disaster situations ensures 
the overall coordination with the Russian RC and ICRC to render effective assistance for the affected population. 

Movement Coordination 

Movement Coordination in Russia is ensured by an MoU signed between the Russian Red Cross, IFRC and ICRC 
providing a solid base for overall coordination in case of disaster and identifies the leading role of the Russian RC.  

The ICRC is active in the North Caucasus and provides necessary assistance to the affected population in case of 
disasters in conflict and post –conflict areas. 

Overview of non-RCRC actors in country 

There are no international agencies or UN organizations except the RCRC Movement actors in Russia. The Ministry of 
Russian Federation for Civil Defense, Emergencies and Elimination of Consequences of Natural Disasters 
(EMERCOM) is the leading state agency that provides complex response in case of disasters and other emergency 
situations. The Russian Red Cross cooperates with the Russian EMERCOM based on a Cooperation Agreement that 
identifies the role of parties in case of disasters. Representatives of Russian RC branches are part of State 
Emergency Commissions at federal and regional level and coordinate their disaster response activities with the 
relevant regional divisions of EMERCOM.  

Needs analysis, beneficiary selection, risk assessment and scenario planning 

The joint assessment, conducted by the Russian Red Cross with local authorities evidences that houses, stocks for 
cooking/heating (e.g. wood), cooking utensils and bedding/clothes of the most affected households were fully 
destroyed, damaged or lost. Currently, the affected population is being provided with food and other means of living by 
local authorities from their emergency stocks. Kitchen gardens of most affected households and the surrounding crop 
fields have also been damaged.  

The joint commission consisting of the representatives of different governmental structures, where representatives of 
the Russian Red Cross are also included, is conducting damage and needs assessment, which is still on-going at the 
moment.  

So far, around 4,000 people have been evacuated from their houses to the temporary shelters, organized by local 
authorities and EMERCOM, where hot meal is provided to the affected people. Most of the evacuated people lost their 
houses - around 2,000 houses were destroyed -, thus people cannon return to the normal life at least in coming six 
months. 

The joint assessment, organized by Russian RC and local emergency bodies showed, that despite of the fact that 
state authorities provide significant volume of immediate assistance to the affected people, it covers their needs only 
for the first two or three weeks. Thus, supplementary food and non-food relief assistance is necessary to cover the 
basic needs of beneficiaries during the coming two-three months. Therefore, the main needs of the affected population 
include food, non-food and hygiene relief assistance to be covered in the framework of this DREF operation. 
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Table 1 – Detailed data of the affected regions1

 

Indicators Number 

# of settlements 38 

# of houses 2,000 

# of evacuated population 4,000 

Incl. children 1,317 

elderly 890 

Damaged schools 4 

Damaged medical facilities (hospitals) 2 

 

Risk Assessment 

Based on the data and information provided by the Russian EMERCOM, the main risk that may negatively affect the 
situation in the disaster area and consequently, the relief operation, is weather conditions, in particular, dry weather 
and heavy wind that can increase the risk of forest fire. To prevent the additional negative effects, EMERCOM is 
planning to evacuate the population from risk areas to the more safe places. Situation analysis, conducted by the 
Russian Red Cross branches jointly with the local municipalities showed that most of the houses in the affected 
areas are still at risk, and the evacuation of population, mostly elderly people, and families with children might 
continue to avoid causalities and additional negative effect of massive fire.  

B. Operational strategy and plan 

The survival and the immediate needs of the population affected by massive fire are secured and met through the 
provision basic food and non-food items (food parcels, bed linen sets, blankets, pillows, hygiene kits) for 2,800 people 
(about 800 households as the average number of family members is 3.5 ). 

Proposed strategy 

The Russian Red Cross branches` staff and volunteers have been actively engaging in the response over the past 
week in the affected areas since the forest fire started. The operation is relief-focused, providing the affected 
population, and especially the evacuated population, with essential household items and temporary shelter. Relief 
items are being distributed based on beneficiary selection criteria and in close coordination with the authorities and 
other actors. 

 Bed linen (1 set per person) 

 Household items (1 set per family), containing 3 blankets, 3 pillows and 3 mattresses   

 Supplementary food parcels based on the minimal requirements SPHERE standards (1 per family) 

 Hygiene kits (1 per family). 

 

                                                      
1 Information provided by regional authorities and EMERCOM divisions in disaster areas. 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

The representatives of the Russian Red Cross branches are part of the Regional State Emergency Commissions and 
they jointly conducted the assessment of the disaster`s effects, as well as will conduct the detailed needs assessment 
involving the representatives of stakeholders and beneficiaries. Accordingly, the list of beneficiaries will be prepared 
according to the agreed selection criteria, this list will be monitored and based on it, the needed items will be procured, 
transported and distributed among the beneficiaries. 

Selection of beneficiaries   

The targeted population are primarily those displaced 
and affected by massive fire according to beneficiary 
selection criteria outlined below. 

The direct beneficiaries include elderly, women and 
children as they are part of the most-at-risk groups 
when a disaster strikes. More specifically, the direct 
beneficiaries within the local population have been 
identified based on their level of vulnerability in 
coping with the disasters. Such factors considered in 
their selection include socio-economic status of the 
beneficiaries prioritized as most-at-risk. Female-
headed households and large family size are other 
criteria for consideration.  

Priority will be given to: 

1. Families most affected by the massive fire 
and evacuated from their homes. 

2. Families headed by women (widows), elderly 
couples, young couples with small children. 

The IFRC Regional Representation in Russia will 
support the Russian Red Cross technically and financially during the whole project, from the planning phase to the 
final reporting.  

 

  

Composition of food parcels 

Sugar 

Wheat flour 

Vegetable oil 

Noodles  

Tea 

Canned beef  

Canned fish  

Oat flakes  

Condensed canned milk with 
sugar 

Buckwheat  

Rice  

2 kg 

4 kg 

2 x 0,9 l 

1 kg 

0.2 kg 

4*0.5 kg 

8*0,25 kg 

2 kg 

2 x 0.4  kg 

2 kg 

2 kg 

Composition of hygiene kits 

Towel (70x140 cm) 

Toilet soap  

Soap  

Shampoo  

Toilet paper  

Tooth paste  

Tooth brush  

Sponge  

Detergent 0.5 kg 

Items of feminine hygiene  

Napkins  

1 piece 

1 piece 

2 pieces 

0.4 l 

2 rolls 

0.1 kg tube 

2 items 

1 item 

0.5 kg 

2 packs 

1 pack 

RRC volunteers providing a set of household items  to a beneficiary in the 
fire-affected area by RRC volunteers. Photo: Russian Red Cross 
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Operational support services 

Human resources 

The Russian Red Cross will mobilize 30 volunteers led by the Russian RC staff in the field and HQ to carry out this 
operation and to deliver the assistance to the affected population. The IFRC staff will also be responsible for the 
overall technical support to the Russian Red Cross in implementing this operation, as well as in reporting and 
communications. International volunteers insurance will be provided based on IFRC standards. 

Logistics and supply chain 

The DREF budget has been drawn up based on the assumption that all relief items will be procured and dispatched 
locally following Russian local procurement procedures. The International Federation`s Regional Representation in 
Russia will provide necessary support to local procurement that will be done at local level by each separate branch.   

Information technology (IT) 

The Russian Red Cross HQ will maintain regular communication with its field branches through the e-mail 
correspondence as well as mobile telephone network, and in case of reports and pictures through the internet.  

Communications 

A press release will be prepared in English and Russian to be disseminated through the local media, as well as to be 
posted on the official web-site of the Russian Red Cross. Pictures from the operation site will be taken and used for 
both sending to media and posting on the internal web-site. The field staff and volunteers will be available for media 
interviews with the preliminary coordination with the Russian Red Cross focal point.  

The International Federation will continue to support the National Society to improve its communications capacities 
and develop appropriate communication tools. In addition, it will support the RRC in advocating with the government 
and policy makers for better preparedness and response to natural disasters. It will also feature information on the 
needs and the National Society response on its international web site and through key messages and media stories. 

Planning, monitoring, evaluation, & reporting (PMER) 

The National Society, the IFRC`s Office in Moscow and the IFRC Europe Zone Office will continuously monitor the 
implementation of activities and control the quality of the relief items before the procurement and distribution. In 
addition, the Red Cross Society cooperation with IFRC EZO DM team will oversee all operational, implementation, 
monitoring and evaluation, and reporting aspects of the present operation in the fire affected areas through its country-
wide network of branches and volunteers. 

The responsibility for day-to-day monitoring of the operation will be with Russian Red Cross local branches.  

The affected areas will be also visited by joint IFRC and Russian Red Cross monitoring teams. This will help to identify 
and, where possible and necessary, to resolve any problems. The situation in the field will be reported on through 
daily reports and monthly progress reports. Reports will provide necessary information in relation to the progress of 
the operation, any changes in the situation during the reporting period, and any particular problem, constraints or un-
met needs.  

At the end of the operation and implementation of this DREF, an after-action review will be conducted. This review will 
be a joint effort of the RRC and IFRC to ensure that lessons learned from the preparedness work ahead of the season 
as well as the response operations are captured and used to further developing the National Society, IFRC and 
partners’ capacities. Lessons learnt workshop will be organized in the end of DREF operation for staff and volunteers 
involved to the operation This operation is expected to be implemented over four months, and will therefore be 
completed by 23 August 2015; a final report will be made available three months after the end of the operation, by 23 
November

 
 2015. 

Administration and Finance 

The Russian Red Cross will ensure the proper use of financial resources in accordance with the conditions laid down 
in the project agreement signed between the National Society and the donor. The IFRC will ensure that financial 
resources management will take place according to IFRC standards and DREF guidelines.  
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Contact information 
For further information specifically related to this operation please contact: 

 Russian Red Cross:  

 Rasia Lukuttsova, President of Russian RC;  

 phone: +7 495 126 7571; email: mail@redcross.ru 

 IFRC Moscow:  

 Dr Davron Mukhamadiev, Regional Representative; 

 phone: + 7 495 126 15 66; email: davron.mukhamadiev@ifrc.org 

 IFRC Zone Office:  

Alberto Monguzzi, Disaster Management Coordinator;  

phone:+36 1 8884 500; email: alberto.monguzzi@ifrc.org  

 IFRC Geneva:  

Christine South, Operations Support; 

phone: +41.22.730.4529, email: christine.south@ifrc.org 

 

 

mailto:mail@redcross.ru
mailto:davron.mukhamadiev@ifrc.org
mailto:alberto.monguzzi@ifrc.org
mailto:christine.south@ifrc.org
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C. DETAILED OPERATIONAL PLAN 

Quality programming/ Areas common to all sectors 

Outcome 1: Continuous and detailed assessment and analysis is used to inform the design and implementation of the operation and lessons learnt are drawn 
from the implementation.  
Output 1.1: Initial and continuous needs assessment are updated following consultation with beneficiaries and responding agencies.  
Activities planned                                            Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16   

Conduct rapid assessments as needed in the 
evolving flood situation 

                

Conduct more detailed assessment in selected 
communities  

                

Develop a detailed action plan for the 
implementation  

                

Mobilize 30 volunteers for the implementation of 
activities  

                

Monitoring visits by joint teams of Russian Red 
Cross headquarters and IFRC  

                

In-country transport of relief items as per 
distribution plans  

                

Output 1.2: Lessons learnt are captured from the operation and incorporated into preparedness planning for coming seasons 
To conduct a lessons learned workshop                 
 

Water, sanitation and hygiene promotion 

Joint assessment, conducted by Russian RC and local emergency commissions evidenced that most of population lives in the inconvenient sanitary conditions with limited 
access to clean water and sanitary. Due to the fact that most of the people evacuated to the temporary shelter risk of water borne diseases and epidemics may increase. Also 
affected population does not have adequate hygiene supplies, such as soap, tooth paste/brushes, etc. Under this project some 800 families will be provided with hygiene kits 
containing toilet soap, washing powder, towel, toilet paper, toothpaste and toothbrush, shampoo, and disinfection powder designed for one month period. 

Outcome 1: The risk of water and sanitation related diseases reduced through provision of access to appropriate sanitation to reduce the risk of infection 
diseases and hygiene promotion. 
Output 1.1: Provision of hygiene kits to 2,800 people (800 families).  

Activities planned                                               Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

Conduct detailed emergency needs assessments                 

Prepare lists of beneficiaries together with local authorities                   

Conduct monitoring of beneficiary lists                 

Procure selected items, transport and pre-position stocks                 

Transport and distribute hygiene kits among beneficiaries                 

Control supply movements from point of dispatch to end 

user  
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Monitor the relief activities and provide reporting on relief 

distributions 

                

 

Emergency shelter and household items 

Most houses are destroyed by fire. The population has lost almost all of their belongings, including bedding and clothing. The affected population has been evacuated to 
temporary shelters and needs bedding sets and basic food assistance. 2,800 people will be targeted under this component.  

Outcome 1: The Russian Red Cross distributed non-food assistance to affected population under national coordination mechanism.  

Output 1.1: 2,800 beneficiaries (800 families) receive basic emergency non-food items (mattresses, blankets, pillows, bed linen) 

Activities planned                                               Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

Conduct detailed emergency needs assessments.                 

Prepare lists of beneficiaries together with local authorities.                  

Conduct monitoring of beneficiary lists.                  

Procure selected items, transport and pre-position stocks.                  

Transport and distribute items to beneficiaries.                 
Control supply movements from point of dispatch to end 

user.  
                

Monitor the relief activities and provide reporting on relief 

distributions. 
                

 

Food security, nutrition and livelihoods 

 

Outcome 1: The Russian Red Cross distributed supplementary food assistance to affected population under national coordination mechanism.  

Output 1.1: 2,800 beneficiaries (800 families) receive supplementary food parcels.  

Activities planned                                               Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

Conduct detailed emergency needs assessments.                 

Identification of families to receive food assistance                 

Conduct monitoring of beneficiary lists.                  

Local procurement, transportation and distributions of food 

parcels (one per family) 
                

Control supply movements from point of dispatch to end 

user.  
                

Monitor the relief activities and provide reporting on food 

relief distributions. 
                

 



DREF OPERATION 23/04/2015

Russia Massive forest fire

Budget Group

Shelter - Relief

Shelter - Transitional

Construction - Housing

Construction - Facilities

Construction - Materials

Clothing & Textiles 85,200

Food 36,000

Seeds & Plants

Water, Sanitation & Hygiene

Medical & First Aid

Teaching Materials

Utensils & Tools

Other Supplies & Services 12,000

Cash Disbursements

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 133,200

Land & Buildings

Vehicles

Computer & Telecom Equipment

Office/Household  Furniture & Equipment

Medical Equipment

Other Machinery & Equipment

Total LAND, VEHICLES AND EQUIPMENT 0

Storage, Warehousing

Distribution & Monitoring 11,000

Transport & Vehicle Costs 1,500

Logistics Services

Total LOGISTICS, TRANSPORT AND STORAGE 12,500

International Staff

National Staff

National Society Staff 3,600

Volunteers 6,045

Total PERSONNEL 9,645

Consultants

Professional Fees

Total CONSULTANTS & PROFESSIONAL FEES 0

Workshops & Training 6,000

Total WORKSHOP & TRAINING 6,000

Travel

Information & Public Relations 1,000

Office Costs 1,200

Communications 2,000

Financial Charges 200

Other General Expenses

Shared Office and Services Costs

Total GENERAL EXPENDITURES 4,400

Partner National Societies

Other Partners (NGOs, UN, other)

Total TRANSFER TO PARTNERS 0

Programme and Supplementary Services Recovery 10,773

Total INDIRECT COSTS 10,773

TOTAL BUDGET 176,518

DREF Grant

Budget CHF

DREF OPERATION BUDGET V2012.06
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Between 12-15 April 2015, due to the 
extremely dry weather, high air tempe-
ratures and heavy wind in the territory 
of Republic of Khakassia located in 
the South Siberian part of Russia, a 
massive forest fire covered a large 
territory of 38 settlements. According 
to the Ministry of Russian Federation for
Civil Defense, Emergencies and Elimi-
nation of Consequences of Natural 
Disasters (EMERCOM), about 1,000 
private houses, one school and two 
hospitals were fully destroyed, thus 
affecting some 5,000 people. 30 people 
are reported died due to the massive 
and heavy fire. The total damage esti-
mated equals to 7 billion rubles, equaling 
to CHF 140 million.
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