
 
A pumping test being conducted at the new borehole in 

Laanmadow, Galkayo, Mudug region, Puntland.Photo/ SRCS. 

 

 

 
Final report  
 
Emergency appeal n° MDRSO001 
GLIDE n° DR-2011-000029-SOM 
31 July 2013 
 

 
Period covered by this Final Report: 22 

September 2011 to 30 April 2013. 
 
Appeal target (current): CHF 4, 448 696. 
 
Appeal coverage: 100%; <click here to go 
directly to the final financial report, or here to 
view the contact details>  
 
Appeal history: 

 
 This Emergency Appeal was initially launched 

on 22 September 2011, seeking CHF 4,158,791 
or in cash, kind, or services for a period of 12 
months to assist 150 000 beneficiaries. 

 Operations updates n° 1 to 5 were issued 
on 20 October 2011, 31 October 2011, 30 

January 2012, 31 March 2012, 12 September 

2012 and  respectively. 
 Operations update n° 6 issued on 21 September 

2012 extended the operation timeframe to 30 April 2013 and increased the budget to CHF 4,425,791 to 
cater for additional activities in the water and sanitation component prompted by the acute water 
shortage in the north – western coastal areas of Somaliland due to failure of the Gu (spring) rainy 
season between April and June 2012.  

 Operations update n° 7 was issued on 11 April 2013 and increased the budget to CHF 4,448,696 after 
receiving additional income to provide water resource rehabilitation and development.   

 
Summary: The drought response operation was initiated by IFRC in January 2011 as part of a scaled up 
Somalia Annual Country Plan 2011 to respond to the drought situation in Somaliland and Puntland. The 
funds secured in early January 2011 enabled International Federation of Red Cross and Red Crescent 
(IFRC) and Somali Red Crescent Society (SRCS) to kick start the operation in April 2011.  However, the 
general food security situation in Somalia deteriorated in July 2011 which led the United Nations to declare 
famine in Southern Somalia. The increased hardship in Southern and Central Somalia coupled with 
increased insecurity forced many people to move Northward seeking refuge in Puntland and Somaliland. The 
severe drought situation and acute shortage of food and water prompted the IFRC/SRCS to launch an 
Emergency Appeal on 23 September 2011. 

Emergency appeal final report 
Somalia: Drought 
 

http://www.ifrc.org/docs/appeals/11/MDRSO00101.pdf
http://www.ifrc.org/docs/appeals/11/MDRSO00102.pdf
http://www.ifrc.org/docs/appeals/11/MDRSO00103.pdf
http://www.ifrc.org/docs/appeals/11/MDRSO00103.pdf
http://www.ifrc.org/docs/Appeals/11/MDRSO00104-6mthcons.pdf
http://www.ifrc.org/docs/Appeals/11/MDRSO00105.pdf
http://www.ifrc.org/docs/Appeals/11/MDRSO00105.pdf
http://www.ifrc.org/docs/Appeals/12/MDRSO00106.pdf
http://www.ifrc.org/docs/Appeals/12/MDRSO00106.pdf
http://www.ifrc.org/docs/Appeals/12/MDRSO00107.pdf
http://www.ifrc.org/docs/appeals/11/MDRSO001EA.pdf
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By the end of April 2013, most of the objectives and activities of the Emergency Appeal had been achieved. 
This include procurement and distribution of Non-Food Items(NFIs), procurement of medical supplies, 
procurement of vehicles for the mobile health clinics, water sources rehabilitation, fuel subsidy to run 
boreholes, food rations for boarding schools and orphanages to keep children in school, livelihoods support to 
fishing communities and strengthening the National Society response capacity.  
 
IFRC Somalia Country Representation commissioned a final external evaluation which was undertaken in the 
month of May 2013. Recommendations from the exercise include; the need to develop a national water 
programme strategy and guidelines; water management capacity building of SRCS staff, development of a 
participatory NFI distribution strategy, community resilience interventions including primary health care 
interventions and development of a national health programme including mobile clinics. 
 
The main lessons learned /recommendations from the external evaluation;  

 Water Strategy: There is a need for IFRC/SRCS to develop a national water programme strategy 
and guidelines with a clear linkage to enhancing community resilience.  

 HR for water resources: The skills and knowledge of the SRCS staff in the area of water 
management and inputs would need to be strengthened. 

 Non-Food Items distribution and targeting: An appropriate NFI composition/ distribution strategy 
needs to be developed by IFRC/SRCS in order to maximize the appropriate targeting of needy 
communities with timely and necessary items that are more accurately suitable to the local culture, 
lifestyle and climatic requirements based on beneficiary consultations. 

 Livelihoods support to vulnerable communities: SRCS / IFRC should conduct a detailed 
vulnerability / needs-assessment of coastal Internally Displaced Person communities and develop 
sustainable strategies for enhancing the resilience of these groups with the aim to improve their 
livelihoods. 

 Large scale / multi-year funding, long term investment in building community resilience: The 
SRCS/ IFRC and Partner National Societies (PNSs) should develop a large-scale multi-year plan 
focused on addressing national primary health care coverage and drought related disaster risk 
reduction /and building  resilience for vulnerable communities. 

 Mobile Health Clinics operation: SRCS/IFRC should de-link the mobile health clinics operation 
funding from the emergency response funding. Using the lessons learned from this operation, 
SRCS/IFRC should explore the possibilities for developing the mobile health clinics operation into a 
national programme until the time the government is fully competent to take the role of the National 
Health Service. 

 
At the end of the operation, funds were fully spent. However there were a number of variances in the final 
financial report which have been attributed to a number of factors. The variance under the professional fees  
budget line is attributed to the engineers costs for the rehabilitation of a borehole and water pans in Bari 
region and should be have been booked under water and sanitation. The International staff costs budget line 
was under-budgeted and did not capture the commitment up 30 April following the appeals timeframe 
extension and the cost is partially covered from un-earmarked funding. There was an increase in the 
workshops and trainings budget line due to procurement of additional NFIs such as Blankets, Tarpaulins, 
Jerry cans, kitchen sets etc. which were distributed to the beneficiaries IDPs as part of the BERT drill for 
Branch Emergency Response Teams. The travel budget line was affected by the failure by IFRC/SRCS to get 
free cargo and passenger space in ECHO flights in 2012  due to limited space granted to IFRC/SRCS and as 
a result used the UNHAS flights which are  more costly than ECHO flights. Distribution and monitoring was 
overspent due to additional NFIs being received without factoring additional in-land transportation costs which 
were incurred as a result of the need to distribute these items to various locations using local transport 
companies and also the need to meet additional security costs for escorting and crowd management during 
the distribution. 
 
The IFRC, on behalf of the Somalia Red Crescent Society, would like to extend thanks to all Partner National 
Societies for their generous contributions towards a 100 percent funding of the Somalia drought appeal.  
 

The situation 
 

The 2011 famine situation in Somalia was triggered by the failure of two consecutive rainy seasons Deyr 
(October – December 2010) and GU (April – June 2011). The UN declared a famine situation in five regions 
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in South and Central Somalia between July and August 2011 followed by three other regions in September 
2011. 
 
An estimated 4 million people, representing over half the Somali population, were considered in crisis 
nationwide. The severe drought impact in the South also affected the North East and North West parts of the 
country. Massive relief operations were mounted in the second half of 2011. Due to the collective efforts of 
the humanitarian community and donors, the situation subsided and by November 2011, three regions 
namely, Bay, Bakool and Lower Shabelle were downgraded from a famine situation to a humanitarian 
emergency. According to a study commissioned by the Food and Agriculture Organisation (FAO) Somalia 
Food Security and Nutrition Analysis Unit (FSNAU) published in May 2013, an estimated 258,000 people 
including 133,000 children under the age of 5 could have lost their lives as a result of the drought. 
 
By the end of 2012, the food security situation had improved significantly; however, according to the FAO 
FSNAU report dated February 2013, more than 1.05 million Somalis remain in need of food assistance and 
livelihoods support, majority of them in South and Central Somalia. Malnutrition rates in Somalia remain 
among the highest in the world, with 215,000 children under the age of five being acutely malnourished. 
According to the World Food Programme (WFP) March 2013 report, the Global Acute Malnutrition (GAM) rate 
among the internally displaced children has decreased from a devastating 45 percent eighteen months earlier 
and stood at around 16 percent. Among the urban poor in Mogadishu, the rate had decreased even further to 
10 percent. 
 

Red Cross and Red Crescent action 
Achievements against outcomes 
 
Relief and early recovery (basic non-food items) 

Objective: Basic non-food items and replacement of productive assets have been provided to the 

drought affected population in Somaliland and Puntland meet immediate needs and restore and protect 

livelihoods 

Outcome 1: Livelihoods of 400 fishing communities in coastal areas of Puntland has improved through 

fishing gear support.  

Outcome 2: The Somali Red Crescent, staff and volunteers will obtain materials and items to support 

them in carrying out their humanitarian work. 

Expected results Activities planned 

 Restored and protected 
livelihoods through 
provision of productive 
assets 

 Improved response by 
SRCS in handling 
emergencies. 

 Procure and distribute 400 sets of fishing gear for 400 fishing families 
in coastal areas of Puntland and Somaliland 

 2,500 FA kits for volunteers. 

 
Impacts: A total of 23,061 households (approximately 138,366 persons) in Somaliland and Puntland received 
NFIs which included 15,000 tarpaulins, 20,000 
blankets, 10,050 twenty liter jerry cans, 4,890 
buckets, 5,000 kitchen sets, 8,459 hygiene kits, 
and 10,000 sleeping mats. In addition, 20,000 
mosquito nets were distributed to expectant and 
lactating mothers through the network of 30 
SRCS Mother-Child Health (MCH) clinics. The 
assistance had a direct effect on mitigating the 
physical and psychological effects of the 
drought. The original targets for NFIs were 
exceeded due to additional in-kind and cash 
contribution earmarked for NFIs.In January 
2012, SRCS Bosaso Branch provided NFIs and 
assisted 1 170  drought affected  families in 
Bari. SRCS Bosaso working with local 

 
Women collecting NFIs from a distribution point in Sool region, 
Somaliland. Photo/SRCS. 
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authorities and DIPs committee distributed the NFIs to the most vulnerable people in Bosaso and Qardho IDP 
camps. Bosaso received a total of 670 families while Qardho IDP community received 500 families. Each of 
the beneficiaries’ family received the following item: 2 blankets, 1 sanitation kit, 1kitchen set, 2 plastic sheet, 1 
Jerri can and 1 bucket.  The community and the government highly appreciated the support. In May 2012, 
SRCS Branch also distributed NFIs to 440 families in Buulo Mingis IDP camp in Bosaso. Working with the 
local authority and IDP camps committee, the SRCS Bosaso branch selected the most vulnerable families in 
the camp. The families benefitted from the NFIs distributed and were very pleased to receive these materials 
particularly the kitchen sets and plastic sheets which they cannot afford to buy. 
 
The SRCS volunteers and staff worked hard during the distribution. The climate was also reported to be very 
hot as the staff and volunteers worked long hours to achieve their objectives. Through the hard work of both 
the SRCS Bosaso Branch staff as well as the volunteers, their commitment towards humanitarian assistance 
of the vulnerable community was noted. 
 
A total of 400 households from the fishing communities residing along the coastal areas of Somaliland and 
Puntland received fishing gear, contributing to the improvement of the livelihoods at the household level and 
thereby reducing their vulnerability to future shocks. The community was very grateful for the fishing gear and 
the Ministry of Fisheries and Marine Resources of Somaliland expressed its gratitude to for the assistance 
that was provided to the fishing community in Berbera.  
 
Nineteen SRCS Branches received a total of 2,500 First Aid kits procured through the East Africa Regional 
Representation Office (EARRO) logistics unit and Global Logistics Service, Dubai. 
 
Challenges: Some of the NFIs received and distributed were inappropriate to the lifestyle, culture and climate 
of the intended recipients. These included the blankets and tarpaulins which could not be used in the coastal 
regions of the country due to the hot climatic conditions and toilet paper in the hygiene kits which is not 
appropriate for the Somali culture of cleaning where water is normally used for this purpose. 
 
The Annex I further below provides a comprehensive breakdown of the Non-Food Items (NFIs) distributed 
during the response operation. 
 

Health and Nutrition:  

Objective: The health and nutrition status of the drought affected population in Somaliland and 

Puntland has improved. 

Outcome 1: The health risks of the drought affected population and host communities in Somaliland 

and Puntland are reduced through the provision of preventive, curative and health promotion services 

by scaling up outreach services through mobile clinics and distribution of basic food rations to 

pregnant and lactating women and children under the age of five and food for school children. 

Expected results Activities planned 

 Scaled up integrated 
health services and 
nutrition have 
strengthened the 
resilience of the affected 
communities through 
better access to health 
and nutrition services 

 Continue and extend the services of the 14 mobile health teams (6 in 
Puntland and 8 in Somaliland)  

 Supporting the NS with adequate transportation. 

 Procure and deliver 54 medical Out Patient Department kits.  

 Continue to financially support 42 health staff and 14 community 
mobilizers to provide the services to the affected population through the 
mobile health units 

 Through the network of the fixed clinics (20 in Puntland and 14 in 
Somaliland) in addition to the mobile health units, provide food rations to 
lactating and pregnant women and children under five.  

 Procure basic dry food rations locally and deliver to 26 schools and 
orphanages, to keep the children in school and to mitigate malnutrition 
among school children. 

 The resilience of the 
community is improved 
through increased 
health awareness, 
knowledge and health 
behavioural change. 

 Carry out health promotion campaigns within the affected population 
focusing on Health promotion using Community Based Health and First 
Aid (CBHFA), Epidemic Control for Volunteers (ECV) and PHAST tools. 

 



 5 

 
Impacts: During the response period the 14 
SRCS mobile clinics in Puntland and 
Somaliland treated a total of 307,509 patients, 
distributed 378 OPD and 5 cholera kits. In 
addition, SRCS employed 36 new health staff 
and 14 community mobilisers, and also 
provided 109,348 people with food rations 
(including 46,534 pregnant and lactating 
mothers and 62,850 children under 5 years).  
 
In addition, 6,670 households were targeted by 
health promotion campaigns conducted by 
branch volunteers. The clinics provide a wide 
range of antenatal, postnatal, child health, 
immunisation and general medical OPD 
services. 
 
A total of 6,132 children from 28 primary 
schools and three orphanages benefited from 
food rations. The rations included 40,806Kgs 
of rice, 23,540kgs of sugar, 17,263kg of pasta, 300kgs of beans, 6,250kgs of flour and 8,425litres of cooking 
oil. The food rations enabled the children to remain in school, even when their parents migrated as nomads in 
search of water and pasture for their livestock.  
 
The lack of a baseline survey and assessment made it difficult to measure impact after the operation 
concluded. Due to the emergency nature of the activities, the baseline survey was not conducted. However, 
SRCS obtained relevant information and data from other partners on the ground implementing in the same 
field. This enabled SRCS to establish initial conditions within which to operate and against which the finished 
project could be compared. However, the mobile health services made it possible for rural and nomadic 
communities and IDPs to access basic health services which would have not been possible or difficult prior to 
the deployment of the SRCS mobile clinics.    
 
During the months February and May 2012, SRCS assisted school feeding for children, particularly those 
affected and displaced by drought in Ufayn, Waciye, Qardho, Iskushuban and Adisone. More than 1 200 
school children benefitted from the SRCS food ration. The community appreciated this gesture and was 
grateful for the food. It was noted that many of the poor children’s lives was improved and upgraded, and their 
morale for learning also improved since they received food after class.Maxamed Alaahi, a father of 4 children 
in Adisone thanked SRCS and IFRC for their support. He noted that “it was hard work for us to keep the 
children learning since we could not afford proper feeding, but now my children return home with lunch”. The 
community also appreciated the quality of the food that was provided.Asha Siciid, a mother of a student in 
Qardho School showed her satisfaction of the food received by her son and noted that “thanks to SRCS, I 
have never see any agency providing such good quality of food” . 
 
In January 2012, SRCS Bosaso Branch also assisted the drought affected families by provision of relief food 
from Iran Red Crescent. A total of 1,240 IDP families located in Bosaso and Qardho region benefited from the 
food.  

 

Table 2: Summary of schools in various districts that received food rations  

Name of 

District   

(Villages) 

Schools Name Elements of food rations provided to each school 

per kilogram 

  Sugar Rice Flour Pasta Oil (litres) 

Qardho  Wadaniyah 

School 

1 000  1 250 1 250 200 234 

Rako  Ahmed Gurey 1 000 1 250 1 250 200 234 

 
SRCS Mobile clinic staff conducts growth monitoring on a child in Sool 

region. Photo/SRCS 
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Water, sanitation, and hygiene promotion 

Objective: The risk of waterborne diseases has been reduced through improved access to safe 

drinking water, improved sanitation and hygiene services  

Outcome 1: Access to safe water, adequate sanitation as well as hygiene promotion to 150,000 people 

in Somaliland and Puntland has been improved and risk to waterborne diseases is reduced. 

Outcome 2: Access to drinking water for livestock in Pastoralist areas has improved through 

maintenance of water sources. 

Expected results Activities planned 

 Communities in drought 
affected areas have access to 
safe drinking water for both 
human and livestock. 

 

 Procure 4 generators and submersible pumps for 4 boreholes in 
Somaliland and Puntland.  

 Provide fuel to run 12 boreholes in Puntland and 14 boreholes in 
Somaliland. 

 Drilling of one Borehole fitted with Generator and Pump. 

 Replacement of water pipes from the main water source (spring) 

 Through community mobilizers scale up campaigns to raise the 
awareness of the affected communities on basic hygiene practices 
and Household water treatment methods and general water 
hygiene. 

 

 Communities in the drought 
affected areas are able to 
manage their water resources.  

 

 Train six communities in Somaliland and Puntland on management 
of the rehabilitated water sources.  

 The health status of the drought 
affected population is improved 
through health education and 
water hygiene promotion 
activities. 

 Mobilize the affected communities to protect water sources through 
regular clean up campaigns. 

 Mobilize volunteers to clean up drainage system at water sources. 

 
Impacts: A total of 182,880 persons benefited from the water and sanitation projects under the Emergency 
Appeal response operation. Water Pans or “Berkeds” in Somali are the most common form of water storage 
found in rural Puntland and Somaliland. Berkeds are used for rainwater harvesting. The drought response 
originally planned for the rehabilitation of six Berkeds but SRCS were ultimately able to rehabilitate and 
construct a total of 11 Berkeds (with 6 located in Puntland). 

 
SRCS was also involved in the following during the drought response:  

 Repairs and renovations to existing boreholes; four boreholes were rehabilitated and three were supplied 

with three new generators, submersible pumps, and one with submersible pump and galvanised iron (G.I.) 

pipes. Two  boreholes  were supplied with solar panels and submersible pumps. 

 Construction of new boreholes; SRCS was involved in the drilling of a new borehole in Laanmadow village, 

Galkayo, Mudug Region in Puntland and supplied with a generator and submersible pump. 

 Provision of fuel subsidy for borehole generators; A total of 44,200litres of fuel was distributed to run 6 

boreholes in Somaliland and 24 boreholes in Puntland.  

Ufayn Godane 1 000 1 250 1 250  200 234 

Rako  Dariiwada 1 000 1 250 1 250 200 234 

Iskushuban Iskushuban 1 000 1 250 1 250 200 234 

Waciye Waciye 1 000 1 250 1 250 200 234 

Adisone Adisone Quranic 

Study Centre 

1 000  1 250 1 250 200 234 

Total 

kilograms 

 7 000  8 750  8 750 1 400 1 638 
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The community of Ufeyn district, located 90km south-east of the port town of  Bosaso, Bari region were provided 
with water pipes and fittings to rehabilitate the main water line connected to the spring. The main water line is 
situated 17kms at the foot of the mountains to the main water tank in the village. 
 
A total of 2,000 ceramic water filters were distributed to the beneficiaries in rural communities and IDP 
settlements as part of water hygiene promotion to improve access to safe and clean water. Many beneficiaries 
who were interviewed reported a direct correlation between their use of the water filters and reduction of water 
borne diseases especially in young children.  
 
Water chlorination activities in Somaliland and Puntland covered a total of 6,559 water sources including water 
pans, water containers at household level and shallow wells.  
 
A total of 1,252 sets of sanitation tools were procured and 
distributed (600 in Somaliland and 652 in Puntland) for use 
during clean up campaigns conducted in towns and villages. A 
total of 168 clean up campaigns were undertaken by the 
volunteers in both regions.  
 
Twenty Water Management Committee members from five 
communities in Puntland were trained in water resource 
management. This was intended to ensure efficient utilisation 
of the scarce water resources available for communities.  
 
In March 2012, SRCS Bosaso Branch provided fuel subsidy to 
Jeded and Rako boreholes in order to enable the nomadic 
people with livestock that had been affected by the drought to 
obtain cheap water by providing a total of 15 Drums of Diesel to 
each. SRCS paid 50 percent of total costs and at sometimes 
providing free water to those who was unable to pay that full 
amount. Borehole Pumps  (18 KW with 400M Electric Pump Cable)  and 45 pieces of GI Pipes  Class C  were 
also obtained by SRCS Bosaso branch In July 2012 and SRCS provided sanitation tools for a total of 230 IDPs 
in Bosaso. These IDPs earn small amounts of money by collecting garbage. Each of these people who were 
supported by SRCS received a san-tool set which composed of a wheelbarrow, a shovel, and a fork. SRCS 
Bosaso branch also provided 30 sets of san-tools to the local authority to participate in the cleaning campaign in 
the emergency of fire outbreak in Mingis IDP camp in Bosaso. SRCS Ufayn Sub-branch and Adisone 

community also received sanitation tools from SRCS Bosaso Branch. 

 
In June 2012, SRCS Bosaso branch assisted drought affected communities in Ufayn and Adisone by 
rehabilitating water facilities both for human beings and livestock. In Adisone region, SRCS rehabilitated a total 
of 4 water reservoir (Berkets) and constructed water filters for each Berket to clean the water. In Ufayn region 
where SRCS previously extended water to a main tank in town to make it easier for the people to fetch water, 
SRCS extended the water to previously existed troughs for animals and rehabilitated six (6) existing troughs. 
The communities dug the berkets but were unable to construct and cover. The community was extremely 
pleased when SRCS assisted them to complete their water facilities. 
 
Table 2: Summary of the location and type of water sources rehabilitated or constructed in Somaliland 
and Puntland. 

 
  Description  Location Type and capacity  

1   SOMALILAND   

1.1 1 Submersible pump and 
Galvanised Iron (GI) pipes 
installed. 

Sihawle Community, Sool Region 11 Kilowatt (KW)  submersible 
pump power.  
Installation of GI pipes 2'' 

1.2 1 Generator and pump 
installed. 

Geedabeera Community 
borehole, Ghalbeed Region 

Perkins Generator power 35 Kilo 
Volt Amps (KVA) with submersible 
pump equipment 

1.3 Installation of solar panels. 
2  Animal water troughs. 

Dagu Village, Hargeisa 8 solar panels each 120 Watts.  
Submersible pump (SQ flex pump 
SP5-7 with accessories) 

SRCS volunteers distribute sanitation tools. Photo/ 
SRCS 
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1.4 Solar Water pumps, pump 
controller, submersible 
drop cable and 8 steel 
pipes 

Darigodley Solar pump power 1.4 KW, 
4 200LPH, 21 000LPD discharge.  
8 steel pipes 6m length and 2" 
grade B 

    PUNTLAND   

2   Bari Region: Bossaso   

2.1 1 Submersible pump 
installed 

Rako Community Borehole, Bari 
Region 

18KW with 400M Electric pump 
cable 

2.2 Rehabilitation of 6 
berkeds/water pans 

4 berkeds rehabilitated in 
Adisone, 1 in Rako 

N/A 

2.3 Water pipeline extension 
and water tank 

1 major water pipeline 
replacement from source (17kms) 
to Ufyen elevated water tank.  
3 water pipe extensions from 
Ufyen elevated water tank and 
construction of an underground 
water tank in Aguaran village.  

3”  Poly Vinyl Chloride (PVC) pipes 
with gate valves of 3” 

2.4 6 Livestock troughs Livestock troughs constructed in 
Ufyen village 

N/A 

3   Nugal region: Garowe   

3.1 4 Shallow wells 
constructed and fitted with 
hand pumps 

Jogley IDP Camp, Garowe N/A 

3.2 Rehabilitation of 5 
berkeds/water pans 

1  in Dangoroyo, 1 in Burtinle, 2 
in Balle and 2 in Meraysane 

N/A 

3.3 2 generators units  and 
pumps installed 

2 units delivered and installed in 
Km 22 and Sunjif District, Nugaal 
region 

Perkins generator power, 45 KVA, 
pump power 11KV with cable of 
220m, control panel  

        

4   Mudu Region: Galkayo   

4.1 1 Borehole drilled,  
generator and pump 
installed. 

Laanmadaw village, 
Bursalah,Mudug region 

Perkins generator power 60 KVA, 
48 KW. Pump  Power,11 KV 

4.2 1 Generator pump installed 
and GI pipes 

Ga'nafale Community, Northern 
Galkayo 

Perkins Generator 50 KVA.   
Submersible pump power 11 KVA  
with 220 meters drop wire, joint kit 
and control panel.  
30 pcs of GI pipes 

 
Challenges: SRCS lacks a national water programme strategy and guidelines with a clear linkage to 

enhancing community resilience.  
 

SRCS Human Resource Capacity Building 

Objective: SRCS human resource capacity to run emergency operations is strengthened through 

 tailor-made training  

Outcome 1: The SRCS staff and volunteers were enabled to run emergency response activities and 

produce quality and timely reports. 

Outputs (expected results) Activities planned 

 Improved and enhanced 
capacity to manage relief 
operations and provide 
assistance to the vulnerable 
communities. 

 Conduct BERT training and/or refresher drills in Somaliland and 
Puntland.  

 Conduct CBHFA/ECV trainings and/or refresher drills in  9 branches  

 Conduct PMER in Somaliland and Puntland.  

 Conduct PHAST training for 9 branches in Somaliland and Puntland. 

 
Impacts: The aim of this objective was to increase the human resource capacity  of the SRCS staff and 
volunteers to respond to emergencies.  
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Thirty five SRCS officers from nine branches in Somaliland 
and Puntland underwent National Disaster Response 
Team training (NDRT) in Sheikh District, Somaliland. This 
was followed by training at branch level where 18 
volunteers and staff of Galkayo Branch, Puntland were 
trained in Branch Emergency Response Team (BERT). 
 
Community Based Health and First Aid (CBHFA) training 
was conducted for six branches in Somaliland where 21 
volunteers and three DM officers were trained. A total of 
208 SRCS staff, volunteers and Community Health 
Committee members from Somaliland and Puntland were 
trained in Epidemic Control for Volunteers (ECV).  

 
In addition, 33 SRCS staff from nine branches in 
Somaliland and Puntland attended a Planning, Monitoring, 
Evaluation and Reporting (PMER) workshop organised by 
IFRC Somalia Country Office to improve reporting and 
enhance accountability at branch level.  
 
A total of 272 volunteers (120 from Somaliland and 152 from Puntland) were trained in Participation Hygiene 
and Sanitation transformation (PHAST). The trained volunteers participated in clean up, sanitation and hygiene 
awareness campaigns in their respective communities.  
 
Logistics support will be provided following IFRC procedures to source and procure relief items needed, and to 
ensure the efficient and timely delivery of these items for the success of the operation. 

SRCS logistics, supported by the  Global logistics Service, will carry out the following activities:  

 Coordinate timely and cost efficient sourcing options for the items required for the operation. 

 Ensure that local, regional and international procurement of goods and services is carried out following   
International Federation procurement procedures. 

 
Impacts: All the NFIs listed on the initial mobilisation table were outsourced from Global Logistics Service in 
Dubai, either through in-kind donations from the stocks of the PNS or procured through international tendering 
and delivered to Somaliland and Puntland by sea to Berbera and Bosaso ports respectively. With financial and 
technical support from IFRC Somalia country office, SRCS organised the clearance from both Berbera and 
Bosaso ports, in-land transport to the branches and distribution to the beneficiaries.  
 
Monitoring and Evaluation 
IFRC Somalia Country Representation commissioned a final external evaluation which was undertaken in the 
month of May 2013. The main objective was to assess whether SRC responded in a relevant, effective and 
coordinated way to the needs of the drought affected communities in Somaliland and Puntland. The 
methodology for this evaluation comprised of a desk review of available literature such as project reports, 
branch reports, monitoring missions and the mid-term review. A field visit component of 16 days was 
undertaken in May 2013. This consisted of eight full days in Puntland and six full days in Somaliland with 
travel days in between.  
 
In Puntland project sites were visited in three regions (Galkayo, Garowe and Bosaso) with a further 2 being 
covered in Somaliland (Hargeisa and Berbera) providing a reasonably representative cross section of the 
different activities, communities and terrain covered by the SRCS drought response. A visit to Burco, a third 
branch site in Somaliland was cancelled en-route due to insecurity in the city involving violent clashes 
between police and demonstrators. Alternative field visits in Somaliland were also cancelled following an 
announcement that all UN flights had been suspended indefinitely as a result of a dispute between Somalia 
and Somaliland which necessitated an earlier than planned departure for the evaluator. Both of these 
incidents underline some of the difficulties encountered by humanitarians operating in this region. 
 

 

SRCS officers during the NDRT training exercise in Sheikh 
District Somaliland. Photo /SRCS 
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Contact information 
For further information specifically related to this operation please contact: 

 In Nairobi, Kenya , SRCS Coordination Office: Dr.Ahmed Mohammed Hassan, 
President, SRCS , phone: + 254 721 598978; fax : +254 20 271 88 62 email: 
drahmed_m_hassan@yahoo.com  

 In Nairobi, Kenya, IFRC, Somalia  Country Representation:  Ahmed Gizo, 
Federation Country Representative, phone:  +254 20 283 51 32, Mobile 254 732 
555059; Fax +254 20 272 90 70 email: ahmedadam.gizo@ifrc.org 

 IFRC Regional Representation: Finnjarle Rode, Regional Representative for East 

Africa; Nairobi; phone: +254 20 283 5000; email: finnjarle.rode@ifrc.org  

 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator for Africa; Nairobi; 
phone: +254 (0)731 067 489; email: daniel.bolanos@ifrc.org  

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: 

+41.22.730.45 29; email: christine.south@ifrc.org 

 IFRC Zone Logistics Unit (ZLU):Rishi Ramrakha, Head of zone logistics unit; Tel: +254 

733 888 022/ Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org  

For Resource Mobilization and Pledges: 

 IFRC Africa Zone: Loïc de Bastier, Resource Mobilization Coordinator for Africa; 
Addis Ababa; phone: +251-93-003 4013; fax: +251-11-557 0799; email: 
loic.debastier@ifrc.org    

 

For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Africa Zone: Robert Ondrusek, PMER/QA Delegate for Africa; Nairobi; phone: 

+254 731 067277;  email: robert.ondrusek@ifrc.org 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross 

and Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster 

Relief and the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) 

in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human 

suffering, and thereby contributing to the maintenance and promotion of human dignity and 

peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 

 

 

mailto:drahmed_m_hassan@yahoo.com
mailto:ahmedadam.gizo@ifrc.org
mailto:Finnjarle.RODE@ifrc.org
mailto:daniel.bolanos@ifrc.org
mailto:christine.south@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:Loic.debastier@ifrc.org
mailto:robert.ondrusek@ifrc.org


Annex I: Non-Food Items (NFIs) Distributed during the Drought response operation 2011- 2013. 

 
Outputs 
(expected 
results) 
 

Activities planned 
 

Achievements 
 

                               Areas where the NFIs were received and distributed 

 
5,000 IDPs 
households 
immediate 
needs are met 
through 
provision of 
basic non-food 
items 
 

 
10,000 pcs 
tarpaulin, 5,000 
foldable 20 litre jerry 
cans, 10,000 
blankets  
 

 
15,000 pieces of tarpaulins, 10,050 
jerry cans 20 litre capacity,  20,000 
blankets were procured through the 
IFRC Regional Logistics Unit in 
Dubai, UAE and delivered to 
Somaliland and Puntland in 
December 2011, January and 
February 2012  
 

Somaliland 
  
4,950 Tarpaulins 
3,300 Jerry cans,  
6,600 blankets 
 

Bossaso 
 
3,517 tarpaulins, 
2,362 jerry cans, 
4,690 blankets 
 

Garowe 
 
402 tarpaulins, 
270 jerry cans, 
536 blankets 
 

Galkayo 
 
6,131 tarpaulins, 
4,118 jerry cans, 
8,174 blankets  
 

South Central 
 

 5,000 kitchen sets,  
5,000 buckets, 
10,000 mosquito 
nets  
 

10,000 kitchen sets,  9,900 
buckets, 20,000 mosquito nets and 
10,000 sleeping mats procured 
through the IFRC Regional 
Logistics Unit in Dubai, UAE and 
delivered to Somaliland and 
Puntland in December 2011, 
January and February 2012  
 

3,298 kitchen sets,  
3,220 buckets, 
10,000 mosquito 
nets and  
4,000 sleeping 
mats   
 

2,346 kitchen sets,  
2,338 buckets, 3500 
mosquito nets and  
2,040 sleeping mats 
 

268 kitchen sets,  
268 buckets, 400 
mosquito nets and  
420 sleeping 
mats. 
 

4,088 kitchen sets, 
4,074 buckets, 
6,100 mosquito 
nets and  
3,540 sleeping 
mats. 
 

 

 5,000 hygiene 
parcels are 
procured and 
distributed. 
 

13,459 hygiene kits procured 
through the IFRC Regional 
Logistics Unit in Dubai, UAE and 
delivered to Somaliland and 
Puntland in January and February 
2012. 
 

4,441 hygiene kits 
received and 
distributed 
 

3,156 hygiene kits 
received and 
distributed 
 

361 hygiene kits 
received and 
distributed 
 

5,501 hygiene kits 
received and 
distributed 
 

 

Livelihoods of 
300 fishing 
communities in 
coastal areas of 
Puntland and 
Somaliland are 
protected and 
improved 
through fishing 
gear support 

300 sets of fishing 
gear for 300 
families in coastal 
areas of Puntland 
and Somaliland are 
procured and 
distributed. 
 

700 fishing gear procured and 
delivered to Somaliland and 
Puntland on the months of June, 
July (300 fishing gears) and 
November 2012 (400 fishing 
gears).  
 

500 fishing gear 
kits received and 
distributed 
 

100 F G kits 
received and 
distributed 
 

50 F G  kits 
received and 
distributed  
 

50 F G  kits 
received and 
distributed. 
 

 

Somali Red 2,000 FA kits, 2,000 4500 FA kits procured 2,000 2,340 F A kits 370 F.A kits 370 F.A kits 370 F.A kits 1,050 FA kits 
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Crescent 
volunteers 
received First 
Kits, aprons and 
jackets to 
enhance their 
field work 
assisting the 
IDPs and 
vulnerable host 
communities  
 

aprons and 2,000 
Jackets with SRCS 
logo distributed to 
SRCS volunteers in 
19 branches 
 

aprons and 2,000 jackets procured 
and distributed to SRCS volunteers 
in 19 branches. They were 
procured in November 2011 and 
December 2012. 
 

received.  
650 Aprons and 
650 jackets 
received 
 

received.  
100 jackets and 100 
aprons received 
 

received.  
100 jackets and  
100 aprons 
received. 
 

received.  
100 jackets and 
100 aprons 
received 
 

received.  
1,050 jackets 
and  
1,050 aprons 
received. 
 



Annex III: Sample letter of appreciation from the Ministry of Fisheries in Somaliland to 

SRCS 

 

 

  

 
Date: Wed, 18 Jul 2012 22:56:14 +0100 
Subject: Request for fishing nets 

From: dgmfisheriessl@gmail.com 

To: bakal01@hotmail.com 

  

  

To:  Ahmed Abdi 

Chairman of Somali land Red Crescent Hargeisa 

  
Subject: Request for fishing nets 

The Ministry of Fisheries and Marine Resources of Somaliland wishes 
to express its gratitude to your esteemed office for the assistance that 

you have provided to the fishing community in Berbera. We believe 
that it will be a major contribution to the living conditions of that 
community as far as the severe drought-affected community from the 

Coasts of Somaliland. 
   
It is, however, our duty to advocate for and take care of the fishing 

communities in all over the Somaliland coast. To that end, we would 
be very grateful, if you kindly considered providing fishing nets with 

accessories to each of the communities in Awdal, Salal and Sanaag 
regions namely Zeila, Lughaya, Maydh, Hiis, and Lasqoray fishing 

communities. 
 

We believe the support and input for this fishing sector will upgrade 
the livelihoods for these poor communities. 
  

Best Regards 

  
 
 

Mohamed Elmi Aden  

Director General 
MF&MR 

Somaliland  
 

 

 

 

 

 

 

 

 

mailto:dgmfisheriessl@gmail.com
mailto:bakal01@hotmail.com
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 4,448,696 4,448,696

B. Opening Balance 0 0

Income
Cash contributions
Australian Red Cross 48,477 48,477
British Red Cross 276,000 276,000
British Red Cross (from DEC (Disasters Emergency
Committee)*) 249,011 249,011

Croatian Red Cross 20,000 20,000
Danish Red Cross 636,292 636,292
IATA 4,713 4,713
Icelandic Red Cross 26,042 26,042
Japanese Red Cross Society 137,200 137,200
Kuwait Government 229,463 229,463
Kuwait - Private Donors 607 607
Norwegian Red Cross 795,557 795,557
Red Crescent Society of Islamic Republic of Iran 500,736 500,736
Red Cross Society of China                        280,051 280,051
Swedish Red Cross 531,152 531,152
The Republic of Korea National Red Cross 40,521 40,521
The Republic of Korea National Red Cross (from
Community Chest of Korea, the*) 40,521 40,521

United States - Private Donors 2,215 2,215
C1. Cash contributions 3,818,560 3,818,560

C. Total  Income  = SUM(C1..C4) 4,448,696 4,448,696

D. Total  Funding = B +C 4,448,696 4,448,696

* Funding source data based on information provided by the donor

Inkind Goods & Transport
American Red Cross 104,374 104,374
Austrian Red Cross 201,109 201,109
British Red Cross 79,248 79,248
Icelandic Red Cross 117,397 117,397
The Republic of Korea National Red Cross 91,888 91,888
C2. Inkind Goods & Transport 594,017 594,017

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 0 0
C. Income 4,448,696 4,448,696
E. Expenditure -4,448,180 -4,448,180
F. Closing Balance = (B + C + E) 516 516

Other Income
Programme & Services Support Recover 36,120 36,120
C4. Other Income 36,120 36,120

Selected Parameters
Reporting Timeframe 2011/9-2013/6Programme MDRSO001
Budget Timeframe 2011/9-2013/4Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRSO001 - Somalia - Drought
Timeframe: 23 Sep 11 to 30 Apr 13
Appeal Launch Date: 23 Sep 11

Final Report

Final Report Prepared on 18/Jul/2013 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 4,448,696 4,448,696
Relief items, Construction, Supplies
Shelter - Relief 182,789 182,789 182,789 0

Construction - Facilities 103,200 70,979 70,979 32,221

Clothing & Textiles 253,850 247,498 247,498 6,352

Food 186,000 163,555 163,555 22,445

Water, Sanitation & Hygiene 849,500 788,407 788,407 61,093

Medical & First Aid 154,500 147,944 147,944 6,556

Utensils & Tools 287,870 287,783 287,783 87

Other Supplies & Services 51,700 51,266 51,266 434

Total Relief items, Construction, Supp 2,069,409 1,940,222 1,940,222 129,187

Land, vehicles & equipment
Vehicles 313,200 313,197 313,197 3

Computers & Telecom 19,096 19,083 19,083 13

Office & Household Equipment 2,400 2,400

Total Land, vehicles & equipment 334,696 332,280 332,280 2,416

Logistics, Transport & Storage
Storage 20,000 18,603 18,603 1,397

Distribution & Monitoring 219,800 237,360 237,360 -17,560

Transport & Vehicles Costs 323,590 342,403 342,403 -18,813

Logistics Services 48,000 47,806 47,806 194

Total Logistics, Transport & Storage 611,390 646,172 646,172 -34,782

Personnel
International Staff 284,550 325,608 325,608 -41,058

National Staff 68,000 62,355 62,355 5,645

National Society Staff 425,354 450,302 450,302 -24,948

Volunteers 20,000 24,365 24,365 -4,364

Total Personnel 797,904 862,630 862,630 -64,726

Consultants & Professional Fees
Consultants 50,000 28,975 28,975 21,025

Professional Fees 1,312 1,312 -1,312

Total Consultants & Professional Fees 50,000 30,287 30,287 19,713

Workshops & Training
Workshops & Training 50,000 69,727 69,727 -19,727

Total Workshops & Training 50,000 69,727 69,727 -19,727

General Expenditure
Travel 20,000 25,304 25,304 -5,304

Information & Public Relations 8,000 7,975 7,975 25

Office Costs 36,660 37,259 37,259 -599

Communications 6,240 5,672 5,672 568

Financial Charges 90,000 102,750 102,750 -12,750

Other General Expenses 13,280 6,289 6,289 6,991

Shared Office and Services Costs 89,600 89,925 89,925 -325

Total General Expenditure 263,780 275,174 275,174 -11,394

Indirect Costs
Programme & Services Support Recover 271,517 267,681 267,681 3,836

Total Indirect Costs 271,517 267,681 267,681 3,836

Pledge Specific Costs

Selected Parameters
Reporting Timeframe 2011/9-2013/6Programme MDRSO001
Budget Timeframe 2011/9-2013/4Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRSO001 - Somalia - Drought
Timeframe: 23 Sep 11 to 30 Apr 13
Appeal Launch Date: 23 Sep 11

Final Report

Final Report Prepared on 18/Jul/2013 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 4,448,696 4,448,696
Pledge Earmarking Fee 20,607 20,607 -20,607

Pledge Reporting Fees 3,400 3,400 -3,400

Total Pledge Specific Costs 24,007 24,007 -24,007

TOTAL EXPENDITURE (D) 4,448,696 4,448,180 4,448,180 516

VARIANCE (C - D) 516 516

Selected Parameters
Reporting Timeframe 2011/9-2013/6Programme MDRSO001
Budget Timeframe 2011/9-2013/4Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRSO001 - Somalia - Drought
Timeframe: 23 Sep 11 to 30 Apr 13
Appeal Launch Date: 23 Sep 11

Final Report

Final Report Prepared on 18/Jul/2013 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 4,448,696 0 4,448,696 4,448,696 4,448,180 516

Subtotal BL2 4,448,696 0 4,448,696 4,448,696 4,448,180 516

GRAND TOTAL 4,448,696 0 4,448,696 4,448,696 4,448,180 516

Selected Parameters
Reporting Timeframe 2011/9-2013/6Programme MDRSO001
Budget Timeframe 2011/9-2013/4Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRSO001 - Somalia - Drought
Timeframe: 23 Sep 11 to 30 Apr 13
Appeal Launch Date: 23 Sep 11

Final Report
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