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Monthly Status Update - September 2016 
Afghan Civilian Assistance Program (ACAP III) 

 

Highlights: 
• ACAP III continued to provide assistance to victims of the 24 

August attack on the American University of Afghanistan. Since the 
incident, ACAP III has provided psychosocial counselling to 30 
victims and 20 family members, physical rehabilitation to 8 victims 
and immediate assistance packages to 7 victims. 

• 32 immediate assistance distribution events were held in various 
parts of the country. 367 immediate assistance packages were 
delivered reaching 3,298 beneficiaries (1,628 male and 1,670 
female). 

• 626 victims (376 male and 250 female) and 631 family members 
of victims (308 male and 323 female) were enrolled in 
psychosocial counselling. Counselling is ongoing for 921 
beneficiaries (481 victims, 440 family members). 

• Physiotherapists provided therapy, referrals and follow-up to 484 beneficiaries (382 males and 102 females).  

• Field surveyors identified 11 potential beneficiaries for economic reintegration assistance, ACAP III staff is 
conducting the second level screening on these candidates. 50 beneficiaries identified in prior months received 
economic reintegration packages. 

• ACAP III held a meeting with USAID and Deputy Minister of the Ministry of Labour, Social Affairs, Martyrs and 
Disabled to review ACAP III progress and discuss future planning. 

• Finalized and distributed the institutional capacity assessment for the Martyrs and Disabled Division of the 
Ministry of Labor, Social Affairs, Martyrs and Disabled (MoLSAMD). 
 

Issues: 
• Fighting between government forces and anti-government elements intensified in Uruzgan and is ongoing in 

Helmand and parts of Baghlan province. As a result there is a greater need for ACAP III assistance; however, 
access to these areas continued to be restricted. 

• The main supply route to Helmand (Kandahar – Lashkar Gah Highway) reopened during the month; however, 
ACAP III immediate assistance is still impacted by ongoing security concerns. 
 

Planned activities for next month: 
• Hold a workshop for ACAP III Operations Assistants to train them on ACAP III best practices and reporting 

requirements. 

• ACAP III to meet with MoLSAMD and the Central Statistics Office to discuss the approach and implementation 
plan for the National Disability Survey. 

 

ACAP III beneficiaries in Faryab receive tricycles through the 
economic reintegration component of the project.  Photo credit: 
@UNMAS 


