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Abstract 

The objective of this interim evaluation was to assess the relevance, coherence, 
effectiveness, efficiency, sustainability and EU added value of the application of the 
Union Civil Protection Mechanism (UCPM) between 2014 and 2016. Overall, the 
various pillars and components of the UCPM are generally proving to be effective and 
efficient. This observation is made despite the difficulties experienced in measuring 
progress due to the limited monitoring systems in place. The report presents 
recommendations for the prevention, preparedness and response pillars of the UCPM 
to address deficiencies. Several challenges are discussed: the need to build on the 
national risk assessments and present an EU-wide overview of risks; continuing to 

integrate research and science into prevention and preparedness activities; enhancing 
the value of the peer review programme and prevention and preparedness missions; 
improving the quality of the training programme; rationalising the growing pool of 
experts; improving the transparency of transport reimbursements; building on 
cooperation initiatives with other EU partners; and, further defining the role of the 
UCPM in responding to humanitarian emergencies.     
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Executive summary 

Objectives and scope of the evaluation 

This report presents the results of the interim evaluation of the Union Civil Protection 
Mechanism (UCPM), implemented by the Directorate General for Humanitarian Aid and 
Civil Protection (DG ECHO). The evaluation was carried out by ICF, with inputs from 
three external experts. 

The purpose of the evaluation was to carry out an independent interim assessment of 
the implementation and performance of Decision No 1313/2013/EU (thereafter ‘the 
Decision’) on a UCPM. The evaluation assessed the effectiveness, efficiency, relevance, 

coherence, EU added value and sustainability of the UCPM and provided 
recommendations on how the implementation of the Decision could be improved.  

The findings of this interim evaluation are intended to support the Commission in: 

 Identifying the main results as well as the quantitative and qualitative aspects 
of the implementation of the Decision; 

 Explaining the progress made in the implementation of the Decision, in 

particular the extent to which its objectives were achieved; 

 Identifying any gaps or shortcomings in the implementation of the Decision; 

 Improving the implementation of existing legislative provisions; 

 Providing inputs for a possible proposal to amend the Decision or its 
implementing acts; and, 

 Informing, if appropriate, the review of the financial breakdown of the UCPM as 

set out by Art. 19(5). 

The interim evaluation informs the interim evaluation report which the Commission 
was, under Article 34 of the Decision, required to submit to the European Parliament 
and the Council by 30 June 2017. The scope of the evaluation encompassed activities 
carried out under the UCPM between January 2014 and December 2016. It has 
considered all horizontal activities of the UCPM and those categorised under the 

UCPM’s three thematic pillars – disaster prevention, preparedness and response.  

The Mechanism and the Financial Instrument 

The UCPM is a framework for cooperation in disaster risk management among national 
civil protection authorities across Europe. Its predecessor was established in 2001 with 
the aim to ensure coordinated assistance for Participating States responding to 
emergencies. Through the Decision, which came into force in January 2014, disaster 

prevention and preparedness became key pillars of the UCPM.  

Article 1(1) of the Decision sets out the mechanism’s general objective and subject 
matter. Article 3(1) of the Decision, states that the UCPM is intended to “support, 
complement and facilitate coordination of Member States” action in pursuit of the 
following common specific objectives: 

 To achieve a high level of protection against disasters by preventing or reducing 
their potential effects, by fostering a culture of prevention and by improving 
cooperation between the civil protection and other relevant services; 

 To enhance preparedness at Member State and Union level to respond to 
disasters; 

 To facilitate rapid and efficient response in the event of disasters or imminent 
disasters; and, 

 To increase public awareness and preparedness for disasters. 

Within the period 2014-2016, nearly EUR 131 million was allocated for the 
implementation of UCPM activities, of which nearly 75 per cent was allocated to the 
prevention and preparedness pillars. Prevention activities include: improving the 
knowledge base for disaster prevention; ensuring a comprehensive EU overview of 
civil protection risks; organising advisory missions to support and provide advice to 
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third countries on the implementation of civil protection measures; carrying out peer 
reviews; and, raising awareness and disseminating good practices. Within the 
preparedness pillar, the UCPM manages the Emergency Response Coordination Centre 
(ERCC) which ensures a coordinated and quicker response to disasters, as well as 

early warning, analysis and communication systems. Additionally, the Commission 
funds civil protection training, exercise and exchange programmes to provide 
European experts and national civil protection staff with relevant theoretical 
knowledge and to enhance field cooperation between Participating States. Through its 
response pillar, the UCPM coordinates the European response to disasters inside and 
outside the Union by deploying European civil protection experts and providing 
support to transport and equipment of national civil protection teams. 

Methodological approach 

The evaluation team reviewed documentation, data and literature, extracting relevant 
qualitative and quantitative information to inform the evaluation. Primary data were 
collected through various methods, including: 

 Telephone and face-to-face interviews conducted with a broad range of 
stakeholders; 

 Five surveys of National Contact Points and national partners, other relevant 
national authorities, trainers and national training coordinators, civil protection 
experts participating in the exchange of experts (EoE) programme, and project 
leads of prevention and preparedness projects; 

 Three case studies, the results of which were used to triangulate information 
received via the consultation tools as well as to test and confirm findings; and 

 Analysis of the Open Public Consultation (OPC) that ran from late November 
2016 to late February 2017. 

Findings concerning the horizontal activities and pillars of UCPM 

Horizontal activities: In a spirit of mutual support, a peer review system was set up 
to invite Participating States and third countries to specify areas for improvement. Two 
pilot peer reviews were undertaken in the context of the Hyogo Framework for Action1 
with the United Nations Office for disaster risk reduction (UNISDR) and the 
Organisation for Economic Cooperation and Development (OECD). Six subsequent 
peer reviews focused on more specific themes or recent developments in the field of 
disaster risk reduction implemented in selected countries.2 Stakeholders involved 
generally considered the peer review programme effective, although not all 
Participating States agreed to participate. There is more to do to improve 
transparency and follow up of the process and findings.  

The UCPM conducted prevention and preparedness missions in emergency situations 
to support Participating States or third countries in implementing prevention and 
preparedness measures and in providing expert advice via engaging expert teams. 
There are some issues with the visibility, accessibility among third countries and follow 
up of these missions. 

The Decision established a ‘lessons learnt’ programme. This was perceived by the 
stakeholders consulted as being well-implemented, with positive examples of both 
formal (written) identification of lessons learnt and more informal settings where 
lessons were identified following training, exercises or response operations. There are 
challenges in consistently and systematically implementing lessons learnt exercises 
after all response operations, training courses and table top or module exercises. The 

                                         
1
 The United Nations international framework for disaster risk reduction. 

2
 Bulgaria, 2015 - disaster management systems; Georgia, 2015 - risk assessment and early warning; Turkey, 2015 - 

disaster and emergency management governance and accountability; Poland, 2016 - risk assessment capabilities; Estonia, 
2016 - disaster risk management capability; Malta, 2016 - risk assessment. 
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three case studies found that lessons learnt were not consistently identified or 
perceived to have been identified. Lack of follow up and taking on board lessons learnt 
is perceived as a problem both for the Commission and Participating States.  

Disaster prevention: The UCPM has achieved a higher level of protection against 
disasters by preventing or reducing their potential effects. It is likely to meet the 
objective on disaster risk prevention when assessed in terms of the number of 
Participating States that submitted summaries of their national risk assessments 
(NRAs). The progress made is relevant to enhancing preparedness and response 
planning. These assessments need to fully cover related policy areas and engage other 
national stakeholders (e.g. ministries, private sector, and academia). Submitting NRA 

summaries every three years should further enhance the comprehensiveness of their 
coverage. The indicator specified in Decision does not, however, fully account for 
progress against the disaster prevention objective.  

The knowledge base in the area of prevention is improving thanks to research and 
scientific activities. Improvements have occurred because funding for disaster risk 
prevention and management has expanded in recent years through the Cohesion 
funds. There is a low level of awareness of this knowledge and research among 
practitioners in Participating States. The UCPM needs to ensure good visibility of 
science and research results by involving national practitioners through workshops, 
conferences, research initiatives and other relevant activities.  

Disaster preparedness: The UCPM has improved preparedness to respond to 
disasters at Participating State and EU level. Both the training programme and the 
exercises were effectively coordinated at EU level and are perceived positively by all 
stakeholders involved. The programme has significantly enhanced EU capacity and the 
stock of civil protection experts compared to 2007-2013. The training programme is 
on course to achieving its goal of enhancing the coordination, compatibility and 
complementarity between capacities of countries. Challenges lie in ensuring that the 
programme moves from a system focused on output (e.g. number of participants) 
towards a better identification of training needs, courses required, take up of lessons 

learnt and participant feedback. Continued access to courses should be ensured for 
smaller Participating States. The low proportion of people trained amongst those 
deployed is also an area for concern. 

Good progress has been made towards achieving the European Emergency Response 
Capacity’s (EERC) initial capacity goals. The number of different modules and other 
capacities have, in most cases, far exceeded initial targets. Establishing the EERC, 

which brings together a range of relief teams, experts and equipment from 
Participating States, has ensured good overall quality of the modules and improved 
the reliability of the system. There has been a change from a reactive and ad hoc 
coordination system to a more predictable, pre-planned and coherent organisation of 
EU disaster response. Key challenges remain in establishing capacity needs and 
setting appropriate capacity targets and quality standards.  

The Exchange of Experts programme (EoE), which provides for the secondment of civil 
protection experts from one Participating State to another, is positively perceived, but 
the ability of participants to pass-on the skills and knowledge gained is constrained. 
While this knowledge acquisition and transfer process is encouraged by the 
programme it relies on the willingness of the individual participants. There are 
currently only limited means for assessing the cascading effects of such knowledge at 
the national level.  

Disaster response: The UCPM has made progress towards achieving a rapid and 
efficient response to disaster or imminent disaster. The evaluation corroborates overall 
findings from the European Court of Auditors (ECA) report for response operations. 
The Emergency Response and Coordination Centre (ERCC) – the successor to the 
Monitoring and Information Centre (MIC) - has enhanced the coordinating capacity for 
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response operations, and the establishment of National Contact Points has further 
improved coordination and information exchange.  

For example, the ERCC helped strengthen the preparedness of the civil protection 

sector both at EU and national level. It was effective in responding to disasters inside 
and outside the EU, benefitting from the interlinked UCPM activities. Activities 
implemented under the preparedness pillar have a positive impact on those activities 
in the response pillar.  

There has also been progress with the Copernicus programme, the EU’s earth 
observation programme for real-time observation and monitoring through satellites 
and ground-based measurement systems. This includes early warning tools such as 

the European Flood Awareness System (EFAS) for forecasting floods and the European 
Forest Fire Information system (EFFIS) for up-to-date information about forest fires. 
These systems became fully operational in 2012 and were integrated in an Emergency 
Management System (EMS). The continued growth and use of these tools can be 
ascribed to the cooperation of DG ECHO, the European Commission Joint Research 
Centre (JRC) and DG GROW. 

The Common Emergency Communication and Information System (CECIS) is an online 
application used for real-time exchange of information and communications between 
civil protection authorities in Member States and the ERCC used for requesting 
assistance. It is appreciated by civil protection authorities as a useful tool for 
information sharing, but needs to improve its functionality to enhance its impact. In 
particular the presentation of information and the efficiency in compiling information 
need to be improved. Current limitations of the system, which have become more 
apparent as UCPM has grown, make monitoring the indicators in the Decision 
(including the response speed of individual operations) more difficult.  

In the area of transport, the UCPM foresees cooperation between Member States in 
the form of pooling resources during emergencies in the form of possible joint use of 
flights or trucks. There are, however, very few cases of transport pooling between 
Participating States for response operations. There is also a transport broker 

contracted by the European Commission to organise transport of in-kind assistance 
during emergencies. This is an important resource for facilitating transport and was 
particularly effective during the 2015-2016 refugee emergency for some Participating 
States. However, the resource is generally under-used.  

Other key findings on the UCPM 

EU added value: The evaluation found that the mechanism has clear EU added value 
for Participating States under all three pillars. The development of NRAs benefits the 
EU as a whole as it enables a better overview of risks and capacity gaps in the Union. 
The addition of new capacities via the Voluntary Pool has been instrumental in 
enhancing overall preparedness at EU level and allowed for immediate deployable 
resources. In the area of response, EU added value was most evident in the 
comprehensive overview of capacities available at the EU level and the possibility to 
request coordinated EU wide response through a single platform.  

Relevance: The general and specific objectives of the Decision are relevant to needs 
within the EU. The evaluation findings indicate that the general and specific objectives 
of the Decision currently correspond to the needs of the civil protection sector and of 
different stakeholder groups. An area of concern, however, is how to enhance the 
relevance of the UCPM for response operations in the context of humanitarian crises. 

Public awareness and preparedness: The UCPM has not been very effective in 
raising public awareness and preparedness to disasters. Limited monitoring 
arrangements, tools and resources to fully extract monitoring information constrain 
the measurement of progress against the objectives and the efficiency of UCPM in the 
event of a disaster.  



Interim evaluation of the Union Civil Protection Mechanism, 2014-2016 

 

August, 2017 ix 

 

Adaptability: The Decision facilitates the ability of the mechanism to be flexible in 
addressing and adapting to new developments in disaster risk management, though 
there are challenges related to different types of disasters, as shown by the refugee 
emergency in 2015-2016. The UCPM increasingly operates in a wider international 

context. It has boosted its cooperation with international partners, via, inter alia, 
memoranda of understanding and/or working arrangements with key international 
partners. The increasing role of the UCPM inside and outside the EU is recognised, 
though there is room for improvement in operational coordination with international 
partners, neighbouring countries and other third countries. Response operations in 
complex emergencies, such as humanitarian interventions and response to the refugee 
emergency, led to debate around the role and scope of the UCPM and the adaptability 
of the civil protection community to operate effectively in such circumstances.  

Cooperation: Continuous inter-institutional cooperation, via established 
communication channels, is crucial to ensure the complementarity of action of 
respective Commission DGs in the area of civil protection. The UCPM considerably 
strengthened links to other policy areas through cooperation between DG ECHO and 
other Directorate Generals and Executive Agencies. This includes cooperation with the 

JRC (in particular the Disaster Risk Management Knowledge Centre (DRMKC)), DG 
GROW on Copernicus, DG Regional Policy (in particular via the inclusion of ex ante 
conditionality on disaster risk prevention and management in Cohesion policy 
projects), DG Environment (particularly via the Flood Directive and Seveso Directive), 
DG Climate Action on climate change adaptation, DG Health and Food Safety and the 
European Centre for Disease Prevention and Control (ECDC) on health-related 

activities (including the European Medical Corps) and DG NEAR for Neighbourhood and 
Enlargement countries. There remain challenges in enhancing synergies with some 
Commission DGs and Agencies for specific ad hoc needs. There is further scope for 
improving the complementarity of funding and strategic coherence with DG Regional 
Policy, and synergies with DG Migration and DG Home Affairs on security and 
terrorism threats.  

Sustainability: Participating States are conducting activities to ensure the 
sustainability of UCPM funded actions. Knowledge sharing and awareness raising 
activities are part of the Participating States’ usual practices, evidenced by the 
dissemination of results and knowledge from prevention and preparedness projects, 
the EoE programme and training and exercises activities. There are, however, 
concerns that in the absence of institutionalised structures (as opposed to ad hoc 
initiatives and relationships) specific actions, such as projects, training, exercises and 
exchange, are less likely to be sustainable, and institutional capacity may be lost when 
individuals change jobs or retire. 

Main recommendations 

Recommendations pertinent to the three pillars: 

The precise scope of civil protection interventions outside the EU should be better 
defined. 

Improved monitoring tools and systems should be developed and implemented to 
consistently and more accurately measure the effectiveness of UCPM activities.  

Recommendations for horizontal activities 

There should be better visibility and follow-up of the peer review programme.  

There should be improved access to and information about the prevention and 
preparedness missions in third countries, and consistently lessons learnt events after 
every single activity. 

Recommendations concerning prevention 

The relevance of prevention (and preparedness) projects should be improved by: 
undertaking joint kick-off and closure meetings and more precise follow-up of results; 
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raising awareness of the knowledge centre and its activities among national 
practitioners; and, helping Participating States to create more comprehensive NRA 
summaries through workshops and additional guidance on related policy areas. 

Recommendations concerning preparedness 

The capacity goals in the Voluntary Pool should be set more precisely on the basis of 
set criteria. 

The information in the database of experts and its value should be enhanced by: 
defining expert profiles; evaluating individual performance following all training, 
exercises and deployment; establishing a search interface for experts; and, mapping 

national training practices. 

Recommendations concerning response 

For certain EU delegations around the world, civil protection expertise could be 
enhanced by designating civil protection advisors.  

The CECIS should be improved by adding a search tool and allowing for easier 
selection of criteria for filtering large amounts of information. 

The speed of response should be assessed in detail after every response operation.  

Information about transport grants should be recorded in greater detail to facilitate 
establishment of cost benchmarks, with lower and upper ranges of expected costs 
(such as for planes and flight hours).   
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1 Introduction 

This is the Final Report for the interim evaluation of the Union Civil Protection Mechanism 
(UCPM) between 2014 and 2016. The evaluation was launched by the Directorate-
General European Civil Protection and Humanitarian Aid Operations (DG ECHO) in 
November 2016. It was carried out by ICF. 

1.1 Objectives and scope of the evaluation 

This is an independent interim evaluation of the implementation and performance of 
Decision No 1313/2013/EU on a UCPM (the 'Decision'). The evaluation assessed the 
effectiveness, efficiency, relevance, coherence, EU added value and sustainability 
(‘evaluation criteria') of the UCPM and provided recommendations on how to improve the 
implementation of the Decision.  

The findings of this interim evaluation are intended to support the Commission in: 

 Identifying the main results including the quantitative and qualitative aspects of 
the implementation of the Decision; 

 Explaining the progress in the implementation of the Decision, in particular how 
far its objectives were achieved; 

 Identifying any gaps or shortcomings in the implementation of the Decision; 

 Improving the implementation of existing legislative provisions; 

 Providing inputs for a possible proposal to amend the Decision or its implementing 
acts; and, 

 Informing, if appropriate, the review of the financial breakdown of the UCPM set 
out by Art. 19(5). 

The study was intended to inform the interim evaluation report that the Commission is, 

under Article 34 of the Decision, required to submit to the European Parliament and the 
Council. 

Scope of the UCPM Interim Evaluation 2014-2016 and the European Court of 
Auditors (ECA) special report on the UCPM3 

This interim evaluation considers all activities of the UCPM under its three thematic 
pillars – prevention, preparedness and response. Horizontal activities such as peer 
reviews, prevention and preparedness missions, and other as actions financed under the 
UCPM are also considered. 

The ECA special report on the UCPM, published in 2016, assessed whether DG ECHO was 
effective in facilitating the coordination of the responses to disasters outside the EU. It 
examined DG ECHO activities with respect to three international disasters: the Bosnia 

floods of 2014; the Nepal earthquake of 2015; and, the Ebola virus outbreak in West 
Africa from March 2014 to January 2016. The audit was conducted via interviews with 
Commission representatives, agencies and international partners. The scope of the audit 
did not include prevention and preparedness activities.  

1.2 Intervention and state of play 

The UCPM is a framework for cooperation in disaster risk management amongst national 
civil protection authorities across Europe. Its predecessor was established in 2001 with 
the aim to ensure coordinated assistance for Participating States responding to 

                                         
3
 European Court of Auditors, Special Report (2016), Union Civil Protection Mechanism: the coordination of responses to 

disasters outside the EU has been broadly effective: 
http://www.eca.europa.eu/Lists/ECADocuments/SR16_33/SR_DISASTER_RESPONSE_EN.pdf 

http://www.eca.europa.eu/Lists/ECADocuments/SR16_33/SR_DISASTER_RESPONSE_EN.pdf
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emergencies. Through Decision 1313/2013/EU, which came into force in January 2014, 
disaster prevention and preparedness became pillars of the UCPM. Specific objectives are 

laid out in Article 3(1) of the Decision, which states that the UCPM is intended to 
“support, complement and facilitate coordination of Member States” action in pursuit of 
the following common specific objectives: 

 A high level of protection against disasters by preventing or reducing their 
potential effects, by fostering a culture of prevention and by improving 
cooperation between the civil protection and other relevant services; 

 Enhanced preparedness at Member State and Union level to respond to disasters; 

 Facilitation of rapid and efficient response in the event of disasters or imminent 
disasters; and 

 Increased public awareness and preparedness for disasters. 

The interim evaluation considered all activities of the UCPM under the three thematic 
pillars – prevention, preparedness and response. In addition, peer reviews, prevention 

and preparedness missions and actions financed under the UCPM4 were also 
subject to evaluation as cross-cutting activities relating to all pillars.   

Figure 1 illustrates the intervention logic for the UCPM. It indicates the expected inputs, 
activities, outputs, outcomes and impacts. 

 

                                         
4
 The prevention work which is funded relates to the Commission’s role in helping Participating States develop  an integrated 

response to disaster management, facilitate knowledge exchange between Participating States, and co-operation projects on 

disaster preparedness (see Art. 5, 20 and 21). The preparedness share of the funds can be used to support Participating 
States in improving national disaster response capacity as well as training costs. The response funds support the ERCC and 
also co-finance up to 85% of transport costs for personnel and in-kind in an emergency. Emergency assistance is voluntary and 

short term and Participating States determine how much to give.  



 Final Report - Interim Evaluation of the UCPM, 2014-2016 

 

August, 2017 3 

 

Figure 1. Intervention logic 
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The evaluation assessed all activities implemented under the three pillars over the 
period 2014-2016. It covered:    

Prevention 

 Improving the knowledge base for disaster prevention: the Decision 
emphasised the implementation of activities to improve the knowledge base on 
disaster risks and to facilitate the sharing of knowledge (Article 5(1)(a)). The 
latter encompasses the sharing of best practices on prevention-related issues 
and information amongst relevant authorities of the Participating States 
through the organisation of meetings, seminars, conferences and peer reviews. 

Between 2014 and 2016: 

- Prevention activities contributed to improving the knowledge base on 
disaster risks and disaster prevention policies and to raising awareness of 
disaster prevention; 

- Cooperation with the JRC’s Disaster Risk Management Knowledge Centre 
(DRMKC) and DG GROW (Copernicus), resulted in numerous research 

outputs. 

 EU overview of risks: Compared to the Decision of the 2007-2013 Civil 
Protection Mechanism, the Decision for the UCPM 2014-2020 emphasised the 
development of National Risk Assessments (NRAs) by the Participating States. 
These NRAs identify risks that are addressed at national or sub-national level, 
and which are sufficiently serious to trigger response from national authorities, 
such as civil protection authorities. Article 5(1)(c) of the 2013 Decision 
underlines the importance of a cross-sectoral overview and links to other policy 
sectors, to detect ‘cascade effects’. The Decision also emphasised more strongly 
the development and implementation of Participating States’ risk management 
activities, as compared to 2007-2013. According to Article 6 of the Decision, 
Participating States are to develop and refine their disaster risk management 
planning and to make these available to the Commission every three years. The 
NRAs are expected to improve the understanding of risks and to develop 
disaster risk reduction (DRR) strategies at national level. The UCPM was to 
create a cross-sectoral overview of risks. 

 Prevention projects aim to support and complement the efforts of 
Participating States in disaster prevention. They also support projects in this 
area in neighbouring countries outside of the UCPM:5  

- 40 prevention projects were selected, EUR 20.4 million was committed;  

 Advisory missions (Articles 5(2) and 13(3)) support third countries in both 
prevention and preparedness measures, and provide expert advice through the 
deployment of an expert team (e.g. advice on capacity building, transfer of 
know-how and expertise). An expert mission is deployed following a request by 
a third country: 

- EUR 154,000 was committed for advisory missions (9 missions in 2014 , 2 in 
2015, 2 in 2016);  

 Peer reviews: in 2014, DG ECHO launched a call for tenders to develop a peer 
review programme in the framework of EU cooperation on civil protection and 
disaster risk management for carrying out six peer reviews in UCPM 
Participating States and eligible third countries during 2015 and 2016. These 

followed pilot peer reviews conducted in the UK and Finland in 2013 and 2014. 
Between 2014 and 2016: 

                                         
5
 UCPM Annual Working Programmes, 2014-2016. 
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- EUR 648,000 was committed for peer reviews.  

- Six peer reviews were carried out in Bulgaria, Georgia, Turkey (2015), 
Poland, Estonia and Malta (2016). 

 Awareness raising and dissemination of good practices: the Decision 
stressed the importance of organising awareness raising, public information and 
education activities in Participating States in order to raise public awareness on 
the importance of risk prevention:  

- EUR 1.1 million was committed for awareness raising activities. Activities 
included two Eurobarometer surveys on civil protection (2015 and 2017). 

Preparedness 

 The Emergency Response Coordination Centre (ERCC) was set up in 2013 
to support a coordinated and quicker response to disasters both inside and 
outside Europe, using resources from the Participating States. The ERCC 
replaced the previous Monitoring and Information Centre (MIC). Between 2014 
and 2016: 

- The ERCC was tasked with strengthening the preparedness of the civil 
protection sector both at EU and national level and responded to disasters 
inside and outside the EU; 

- Progress was made in regard to the Copernicus programme, with the early 
warning tools European Flood Alert System (EFAS) and the European Forest 
Fire Information System (EFFIS), as well as for the Emergency Management 

System (EMS) and a growth in rapid mapping requests. 

 Early warning and analysis: detection and early warning systems aim to 
reduce the impact of disasters by ensuring timely and effective provision of 
information as well as enabling rapid action. The Decision6 requires the 
Commission to contribute to the development and better integration of 
transnational detection and early warning/alert systems. DG ECHO also 

promotes the inter-linkage of national early warning systems (EWS) and their 
links to the ERCC and the Common Emergency Communication and Information 
System (CECIS). The number and types of EWS have increased since 2007. 

 Preparedness projects: according to Article 21 of the Decision, the 
Commission shall co-finance a number of preparedness projects aimed at 
enhancing preparedness and awareness of civil protection professionals and 
volunteers, exchange of information, experiences, good practices and 
enhancing cooperation with the mechanism and its Participating States:  

- 33 preparedness projects were selected with a commitment of EUR 18.9 
million. 

 Training: since 2004, the training programme for civil protection and 
emergency management staff has aimed to improve prevention, preparedness 
and disaster response by enabling compatibility and complementarity between 
intervention teams and other intervention support, and to improve the 
competence of the experts involved. Between 2014 and 2016: 

- 1,680 experts participated in at least one UCPM course; 

- EUR 13.4 million was committed to cover 100 per cent of costs of training 
courses. 

 Training Network:  

                                         
6
 Article 8(c) 
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- A European Disaster Management (EDM) training network was set up to 
enhance all phases of disaster management, create synergies and develop 
guidance on Union and international civil protection training. 

 Civil Protection Mechanism Exercises: DG ECHO funds a number of civil 
protection exercises every year. These help stakeholders identify further 
training needs for their staff. Lessons-learnt workshops are organised in parallel 
and provide forums in which to identify how response and related activities can 
be improved: 

- 46 experts participated in exercises; 

- EUR 26.6 million was committed for up to 85 per cent of eligible costs for 
exercises. 

 Exercises on civil protection modules, technical assistance and support 
teams and EU civil protection teams (EUCPT) are module exercises aimed 
to design, plan, conduct and evaluate exercises for the personnel and 
equipment of registered civil protection modules, technical assistance and 

support teams (TAST) and the Voluntary Pool and EU Civil Protection Teams: 

- 117 experts were deployed over 2014-2016; 

 The European Emergency Response Capacity (EERC) Voluntary Pool: the 
EERC (or 'Voluntary Pool') was a new component introduced by the Decision in 
October 2014. It has brought together relief teams, experts and equipment 
from Participating States. These assets are kept on standby and made available 

as needed for UCPM missions in and outside the EU. During the period 2014-
2016: 

- 77 response capacities were committed by 16 Participating States to the 
EERC. 

 Maintenance and further development of the Common Emergency 

Communication and Information System (CECIS): CECIS is a web-based 
alert and notification application enabling real-time exchange of information 
between Participating States and the ERCC. It was established through Council 
Decision on 23 October 2001, creating a Community Mechanism to facilitate 
reinforced co-operation in civil protection assistance interventions: 

- Activation of CECIS: 64 requests were made for assistance (RfA), 14 pre-

alerts, 15 monitoring; 

- Further improvements to facilitate extraction of data (via search tool) 
allowing for enhanced monitoring are planned over 2017-2019). 

 Exchange of experts (EoE): the EoE programme allows for the secondment 
of civil protection experts from one Participating State to another. Some third 
countries are also eligible to participate. This exchange gives participants 

knowledge and experience of all aspects of an emergency intervention and the 
different approaches of national systems: 

-  EUR 2.2 million was committed to cover 100 per cent of the costs of the 
exchange of experts. 

Response: 

The main components of the Response pillar concern response operations, deployment 

of experts and EU Civil Protection Teams, and grants for transport and related logistics 
within and outside the EU. 

 Grants for transport and related logistics, inside the Union: 

- EUR 28.4 million was committed to 48 transport grants; 
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 Grants for transport and related logistics, outside the Union: 

- EUR 28.4 million was committed for 247 transport grants; 

 Coordination of response in and out of the EU: 

- 49 operations, 171 experts and 37 ERCC Liaison Officers deployed; 

- Memorandum of Understanding (MoU) between DG ECHO and WFP and UN 
OCHA; 

- Dialogue processes between DG ECHO and IOM, UNHCR and IFRC. 

1.3 Methodological approach 

The evaluation covers activities conducted under the UCPM between January 2014 and 
December 2016. The evaluation process research five surveys, nearly 100 interviews, 
three case studies (a 2016 response to forest fires in Cyprus, a module exercise in 
Estonia, and the refugee emergency in 2015-2016), an examination of UCPM 
activations in four Participating States and extensive desk research and review of 
data. 

Literature review 

Information from a number of secondary sources was collected and analysed. The 
evaluation considered documentation, data and literature, as well as project-related 
documentation.  Relevant qualitative and quantitative information was extracted and 
used in the analysis. 

Interviews 

Just under 100 telephone and face-to-face interviews were conducted with 
stakeholders that included: DG ECHO officers; European Commission officials; DG 
ECHO international partners; national authorities from Participating States; 
professional organisations (e.g. EoE programme Manager Exercise provider, Transport 
provider); and evaluators of related programmes such as Prevention, Preparedness 
and Response to natural and man-made Disasters (PPRD) in the Southern 
Neighbourhood (PPRD South II). 

Although 40 interviews were originally planned, nearly 100 were completed. Additional 
interviews were held with DG ECHO officers, officials from other DGs of the European 
Commission, representatives of EU Agencies, and other stakeholders. 

Surveys 

Five surveys, one more than originally planned, were conducted as part of the 
evaluation. These targeted: 

1. National Contract Points and national partners (national civil protection 
agencies, National Contact Points); 

2. Other relevant national authorities; 
3. Trainers and National Training Coordinators; 

4. Civil protection experts participating in the EoE programme; and 
5. Project leads of prevention and preparedness projects. 

The surveys were launched mid-December 2016 and remained open for six weeks. 

Case studies 

Three case studies were completed. One examined on forest fires in Cyprus, one a 
module exercise (MODEX) in Estonia and one on response to the migration emergency 
on the Balkan route. 

Open Public Consultation (OPC) 

The evaluation extracted and analysed the results of the OPC. Information was 
triangulated against data received from other elements of the research programme. 
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Methodological limitations 

Methodological limitations to be considered are: 

 There were difficulties in measuring progress against the Decision due to 

monitoring systems that did not allow for a comprehensive follow-up of actions 
undertaken as part of the mechanism. 

 Accessibility of data, particularly the time needed to collect and process 
information, presented a challenge. While relevant information could be 
collected for all components of the UCPM, a full overview of data on human 
resources, on experts registered in CECIS and on the timeline of response 

operations was not available. This has not limited the overall findings of the 
evaluation, but did mean that a comprehensive comparison across activities or 
years was not possible for several UCPM components. 

 Evidence was collected via surveys, interviews, case studies and desk research. 
While response rates to the surveys and to invitations to participate in 
stakeholder interviews were satisfactory, not all those contacted were willing to 

engage in the evaluation. This has not had an impact on the overall quality of 
findings.  The response rate among project coordinators was a slightly lower 
than expected and the survey in itself was not sufficient for drawing conclusions 
on prevention and preparedness projects. 

 Statistics, reports and other documentation were obtained throughout the 
study. While efforts were made to access as much information as possible, 

specific details relevant for assessing transport reimbursements (invoices) were 
not available. Financial information on actual expenditure and human resource 
data in DG ECHO could not be obtained within the timeframe of the evaluation. 
Despite these limitations, sufficient information was generally available from 
public sources, internal DG ECHO documents and via stakeholder consultations 
to report on findings or to draw sufficiently robust conclusions on all 
components of the UCPM. 

 Stakeholder consultations mainly provided further insights into findings that 
already emerged from desk research and surveys. Consultations with 
Participating States focused on gaining an understanding of key success factors, 
lessons learnt, points of concern and recommendations for the future of the 
UCPM. Within the time usually available for such interviews (between one and 
two hours) it was not possible to cover all components of the UCPM. The views 
expressed by interviewees were corroborated through triangulation with other 
sources (surveys, desk research). The number of instances that a point was 
highlighted by stakeholders did not necessarily reflect its importance. 

Interviews with other European Commission DGs and EU Agencies primarily 
served to corroborate findings identified via desk research or to point to new 
evidence subsequently backed up by desk research. Within the scope of the 

evaluation it was not possible to cover all related policy areas with several 
interviews. As findings have been backed up with evidence from desk research 
this limitation has not had an impact on the quality of the overall findings. 

 The short time frame of the evaluation impacted on the evaluation process, 
though not its overall outcome. While the higher-than-anticipated number of 
surveys and interviews, and the rather slow pace at which certain data could be 

accessed, processed and analysed, meant that the consultation and analysis 
phase extended beyond the initially foreseen two months, this did not impact 
on the ability to synthesise all relevant evidence for the purposes of this report. 

 The case studies took considerably more time to plan and execute than initially 
foreseen. Two case studies were carried out as field visits. The third case study 
(on the refugee emergency) was carried out via telephone interviews with 
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Participating State authorities and other stakeholders as it was not feasible to 
arrange field visits at short notice in four different countries. The absence of a 
field visit in one case study has not impacted on the development of findings. 

1.4 The structure of the report 

The report is structured as follows:  

 The main findings of the evaluation are provided in Section 2, in the following 
order: 

- Effectiveness (Section 2.1) 

- Monitoring arrangements (Section 2.2) 

- Efficiency (Section 2.3) 

- Relevance (Section 2.4) 

- Coherence (Section 2.5) 

- EU added value (Section 2.6) 

- Sustainability (Section 2.7) 

 Conclusions and recommendations are set out in Section 3; 

 Annexes 1 to 12 supply supplementary information; and 

 Annexes 13 and 14 provide executive summary in French and German. 
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2 Main findings of the evaluation 

This section addresses the evaluation questions in the analytical framework of the 
study. 

2.1 Effectiveness of the UCPM in achieving the general and specific 

objectives of the Decision  

Effectiveness concerns the extent to which the UCPM has achieved and/or is on track 
to achieving its general and specific objectives. Key achievements and areas for 
improvement with regard to the specific activities implemented under the mechanism 
are considered in this section. It also discusses how far the UCPM’s monitoring, 
evaluation and reviewing mechanisms enabled an effective assessment of progress 
made in achieving the objectives of the Decision.  

2.1.1 Effectiveness of the UCPM in meeting its general objective  

The general objective of the UCPM is to strength cooperation and coordination 
between stakeholders and to improve the effectiveness of systems for preventing, 
preparing for and responding to disasters. The UCPM is on its course to achieve its 
general objective. The assessment of effectiveness of the UCPM in contributing to its 
general objective considered four areas:  

 Policy cooperation between stakeholders; 

 Coordination of efforts in preventing, preparing and responding to disasters;  

 Improving the systems for preventing, preparing and responding to disasters; 
and 

 The protection ensured by the UCPM and the promotion of solidarity between 
Member States.  

2.1.1.1 Policy cooperation between stakeholders 

The UCPM has been effective in strengthening policy cooperation between 
stakeholders through the following components: 

 The NRAs fostered cooperation across authorities, and with the non-public 
sector at national and transnational level. This has helped to embed the civil 
protection communities in national contexts, ultimately benefiting the UCPM in 
strengthening overall prevention and risk reduction capacities and enhancing 
the quality of the communities. 

 Prevention projects have improved cooperation in the field of disaster 
prevention. Prevention projects have consolidated the links between relevant 
stakeholders and policies throughout the disaster management cycle 
(prevention-preparedness-response-recovery) and heightened effectiveness of 
existing policy and financial instruments in disaster prevention.  

2.1.1.2 Coordination of efforts in preventing, preparing and responding to 
disasters  

The UCPM has been effective in the coordination of efforts for preventing, preparing 
and responding to disasters through the following UCPM components:  

 The introduction of the EERC resulted in a shift away from a reactive and ad hoc 
coordination system to a more predictable, pre-planned and coherent 
organisation of EU disaster response because of better organisational strength 
and staffing than its predecessor, the MIC.    

 The training programme was expected to enhance the coordination, 
compatibility and complementarity between capacities of countries via training 
courses. There is little evidence of their achievement: only a small percentage 
of the people trained have been deployed. 
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 During the activations of the mechanism, EU Civil Protection (EUCP) teams 
facilitated coordination of relief efforts on the ground with the Participating 
States’ response teams.  

 The coordination among Commission departments, as well as with other EU and 
non-EU bodies (e.g. international actors) was inclusive and conducive to the 
effectiveness of response operations on the ground.  

2.1.1.3 Improving the systems for preventing, preparing and responding to 
disasters 

The UCPM has been effective, but to a small extent, in improving the systems for 

preventing, preparing and responding to disasters for preventing, preparing and 
responding to disasters through the following UCPM components:  

 The number and types of Early Warning Systems (EWS) have increased since 
2007. They contributed to the development and better integration of 
transnational detection and early warning/alert systems ultimately leading to a 
better preparedness and more effective response to disasters.  

 The limitations of CECIS, particularly the way experts are registered in the 
system, constrained the effective monitoring of response capacities. 

 Limitations in the monitoring systems did not allow for a comprehensive follow-
up of actions undertaken as part of the mechanism.  

 

2.1.1.4 The protection ensured by the UCPM and the promotion of solidarity 
between Member States.7  

The UCPM ensured the protection of people, the environment and property against 
natural and man-made disasters and their consequences. From 2014 to 2016, the 
UCPM:  

 Received 64 requests for assistance; 

 Was activated 29 times - 24 times in the context of natural disaster 
emergencies and 5 times in the context of man-made disaster emergencies. 

Activations of the UCPM with regard to the protection of cultural heritage did not take 
place during the evaluation period. About 50% of the activations concerned disasters 
inside Europe. 

The Decision also requires the mechanism to protect people, the environment and 
property inside and outside the Union, including the consequences of acts of terrorism, 
technological, radiological or environmental disasters, marine pollution, and acute 
health emergencies. The evaluation found that: 

 The UCPM mitigated against the consequences of acts of terrorism under the 
disaster prevention and preparedness pillars by coordinating its actions with DG 
Migration and Home Affairs of the European Commission, e.g. via joint 
exercises, joint high level meetings with third countries and the general inter-

                                         
7
 Articles 1 (2) and 1(3) refer to the subject matter and scope of the UCPM: “The protection to be ensured by the Union 

Mechanism shall cover primarily people, but also the environment and property, including cultural heritage, against all kinds  

of natural and man-made disasters, including the consequences of acts of terrorism, technological, radiological or 
environmental disasters, marine pollution, and acute health emergencies, occurring inside or outside the Union. In the case 
of the consequences of acts of terrorism or radiological disasters, the Union Mechanism may cover only preparedness and 

response actions” and “The Union Mechanism shall promote solidarity between the Member States through practical 
cooperation and coordination, without prejudice to the Member States' primary responsibility to protect people, the 
environment, and property, including cultural heritage, on their territory against disasters and to provide their disaster-

management systems with sufficient capabilities to enable them to cope adequately and in a consistent manner with 
disasters of a nature and magnitude that can reasonably be expected and prepared for.” See: http://eur-lex.europa.eu/legal-
content/EN/TXT/?uri=CELEX%3A32013D1313 

http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX%3A32013D1313
http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX%3A32013D1313
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services coordination with regard to policy and programming (see also sub-
section 2.5.2.9). 

 The UCPM mitigated against the consequences of technological, radiological or 

environmental disasters under the disaster prevention and preparedness pillar 
by exploiting synergies with the European Programme for Critical Infrastructure 
Protection (EPCIP), and the obligations of Member States stemming from the 
Flood Directive and or the Seveso Directive (see sub-section 2.5.2.9, 2.5.2.7). 

 The UCPM mitigated against the consequences of marine pollution under the 
disaster prevention, preparedness and response pillar by reinforcing its 

cooperation with EMSA on the coordination on marine pollution preparedness, 
monitoring and response. This involved the provision of training, prevention and 
preparedness projects as well as maritime response interventions (see sub-
section 2.5.2.4). 

 The UCPM mitigated against the consequences of acute health emergencies 
under the disaster prevention, preparedness and response pillars by – inter alia 
- setting up the European Medical Corps (EMC), exploiting ECDC risk 

assessments, and by cooperating with DG SANTE on the structure and 
capacities for preparedness and response to cross-border health threats (see 
also sub-section 2.5.2.3). 

These areas generally cover all types of emergencies, though the refugee emergency 
and humanitarian interventions (see also sub-sections 2.5.2.9 and 2.5.3) have 
covered areas not directly referred to in the Decision.  

The UCPM promoted solidarity8 between Member States mostly when the mechanism 
was activated and in emergency situations. It was activated 16 times in the EU9 and 
led to the intervention of EU civil protection teams and assets from three to four 
Participating States, on average, for each request for assistance10. Solidarity between 
Member States was also expressed in emergency situations, and especially during the 
migration crises. The assistance provided covered a large part of the material needs 
and contributed to alleviating the humanitarian crises in Greece in 2015 and 2016.  

2.1.2 The effectiveness of the UCPM in meeting its specific objectives  

2.1.2.1 Specific objective 1: progress towards a higher level of protection 
against disasters by preventing or reducing their potential effects  

The UCPM has made progress towards a higher level of protection against disasters by 
preventing or reducing their potential effects. The components of the UCPM that 
contributed most to protection against disasters under the prevention pillar were the 
NRAs and other capacity building activities on national risk management. The UCPM 
components that contributed to protection against disaster under the preparedness 
pillar were the prevention and preparedness projects. 

The contribution of these activities towards the achievement of specific objective 1 is 
assessed below.  

                                         
8
 The Union Mechanism shall promote solidarity between the Member States through practical cooperation and 

coordination, without prejudice to the Member States' primary responsibility to protect people, the environment, and 

property, including cultural heritage, on their territory against disasters and to provide their disaster-management systems 
with sufficient capabilities to enable them to cope adequately and in a consistent manner with disasters of a nature and 
magnitude that can reasonably be expected and prepared for.” See: http://eur-lex.europa.eu/legal-
content/EN/TXT/?uri=CELEX%3A32013D1313 
9
 In 2014 in CY, EL, HR, NO, SE, SI; in 2015 in EL (twice), HR, HU, SI; and in 2016 in CY, EL, FR, IT, PT.  

10
 17 Participating States, 27 Participating States in 2015, and 25 Participating states in 2016. 

http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX%3A32013D1313
http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX%3A32013D1313
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Prevention  

The development of national risk assessments, which became mandatory under the 
new UCPM legal basis in 201411, contributed to the development and implementation 

of Participating States’ risk management activities. The NRAs identified risks that are 
addressed at national or sub-national level, and which are sufficiently serious to 
trigger response from national authorities, such as civil protection authorities. 
Particular emphasis was put on obtaining a cross-sectoral overview and links to other 
policy sectors, to detect ‘cascade effects’. 

In 2016, all 28 EU Member States and all but three other Participating States made 
their NRAs available by the deadline set by the Decision1213. Civil protection authorities 

deemed NRAs to be useful in improving their understanding of risks and in developing 
disaster risk reduction strategies, in line with the Sendai framework. Civil protection 
authorities considered the drafting to be a comprehensive process involving a broad 
variety of public authorities14, as well as academics and - in many cases - NGOs, 
businesses or the general public. The triennial NRA exercises fostered cooperation 
across authorities, and with the non-public sector at national and transnational level15. 
This in turn helped to more strongly embed the civil protection community in a wider 
national context. This benefited the UCPM, overall prevention and risk reduction 
capacities and the quality of the civil protection community. Civil protection authorities 
also considered that the NRAs informed the prioritisation of investments, prevention 
and planning in the civil protection sector.  

Participating States are due to report on the assessment of their national risk 
management capability by 201816.  As a specific objective in the Decision17 this should 
help Participating States to reduce, adapt or mitigate risks, their impacts and 
likelihood of a disaster18.  

The Cyprus case study highlighted that the NRAs contributed to bringing together 
relevant civil protection stakeholders. Furthermore, regular expert meetings on 
prevention issues helped to report on the state of play and any issues in the Civil 
Protection Committee. Representatives of the Member States and the European 

Commission come together at regular intervals to discuss the UCPM and civil 
protection matters.  Twice-yearly workshops on NRAs were used to discuss progress 
made by Participating States and issues encountered. Commission guidelines for the 
preparation of NRAs were, overall, perceived by civil protection authorities to be 
useful. Points of concern were the focus on quantitative over qualitative data and the 
difficulties to compare across indicators and parameters. 

                                         
11

 Article 6(a) states that all Participating States must develop a NRA and submit them to the European Commission on a 
regular basis (every three years) 
12

 Exceptions are the Participating States Turkey, FYRoM and Montenegro. The three countries that have not yet submitted 

an NRA are non-EU countries that joined relatively recently as Participating States and may require more time for 
compliance.  
13

 The indicator used by the Decision to assess the number of Participating States making available the summary of NRA 
available to the Commission captures output, but not the quality of the summaries themselves.  
14

 Including authorities responsible for research and development, climate change, health, environment, infrastructure and 
meteorological services. 
15

 Participating States that share risks can then work together on the development of their risk management capabilities and 
or strategies. .  
16

 The EU published Risk Management Capability Assessment Guidelines with first NRAs due in 2018.See: 
http://ec.europa.eu/echo/files/civil_protection/civil/prote/pdfdocs/cpforum2015/ECPF_2015_magazine_en.pdf  
17

 Article 3. 2(a) progress in implementing the disaster prevention framework: measured by the number of Member States 

that have made available to the Commission a summary of their risk assessments and an assessment of their risk 
management capability as referred to in Article 6; 

18
 It provides a checklist on risk assessment, risk management planning and details on the implementation of prevention and 

preparedness measures through 51 questions to be evaluated on a 4-point Likert scale. 
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Consultations with DG Environment highlighted room for improvement in ensuring that 
results of the preliminary flood risk assessment, flood risk maps and flood risk 
management plans are fully taken into account in the UCPM-related NRA. Similarly, 
room for improvement was identified in the area of health and climate change 

adaptation. It is expected that, as the NRAs are repeated every three years, their 
coverage of areas falling under the auspices of other DGs (such as environment, 
health, climate change adaptation and security) will gradually improve.  

Prevention and preparedness  

Prevention and preparedness projects contributed to protection against disasters by 
promoting and supporting the development and implementation of Member States' 

risk management activity through the sharing of good practices, the development of 
innovative prevention or disaster risk management approaches, techniques and tools 
and raised awareness or facilitated access to expert knowledge of issues of common 
interest19.  

Nearly three quarters of the projects that were mapped reported an improved 
knowledge base on disaster risks and disaster prevention policies, and better 
awareness of disaster prevention. This generated a better understanding of the 
approaches needed to adapt to the future impacts of climate change. Just under half 
also claimed to have improved cooperation and exchange of good practices in the field 
of disaster prevention. 

Figure 2 shows an overview of the main results of prevention projects. According to 
stakeholders involved, these projects generated improved links between relevant 
stakeholders and policies throughout the disaster management cycle (prevention-
preparedness-response-recovery) and heightened effectiveness of existing policy and 
financial instruments in disaster prevention. On the other hand, prevention projects 
had little impact on the implementation of the Hyogo Framework for Action and of EU 
macro regional strategies (e.g. Strategy for the Baltic Sea Region, Strategy for the 
Danube Region) and their action plans. 

Figure 2. Main results of prevention projects, 2014-2016 

 

Source: prevention projects mapped by ICF 

                                         
19

 An analysis of mapped prevention projects showed that the main activities implemented included: (1) Organisation of 

panel discussions, workshops, seminars, conferences and training to exchange information and best practices among 
practitioners in Civil Protection; (2) Implementing information exchange or expert networks around prevention and risk 

management; (3) Study, design, development, testing and implementation of innovative prevention or disaster risk 
management approaches, techniques and tools (i.e. software, mobile application) to integrate disaster risk management 
considerations into planning and other policies (such as the Web-Based Platform for seismic risk mitigation developed by 

the project ‘Support Action for Strengthening Palestine capabilities for seismic Risk Mitigation’); and (4) awareness and 
dissemination activities, such as development of websites, publication of newsletters, use of social media and organisation 
of dissemination events.  
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However, based on available data from 17 projects, thus far only half of the selected 
prevention projects have met the objectives set out in the project proposal. In 
particular, there is a general lack of emphasis on how cooperation with different 
organisations/countries added value to the project20.  

In the context of increasing funding for projects in the domain of Cohesion funds 
through the ex ante conditionality on disaster risk prevention and management (see 
also Section 2.5.3), UCPM prevention projects often rightly referred to aspects linked 
to the governance of risk management practices. These include the integration of 
disaster risk assessments into the planning process and cross-border and cross-
sectoral risk management practices for sustainable development. 

Prevention projects received more funding and more applications than under the 
predecessor mechanism. The total funds committed to prevention projects was more 
than EUR 22m for 2014-2016, as compared to a budget of EUR 14million for 2007-
2013 (no data are available on commitments). The average project value was EUR 
610,000 (with EU funding averaging EUR 470,000) – some 37 per cent higher than 
during 2007-2013. The total EU contribution to these projects was around EUR 
18.7million. 

The success rate of applications for prevention projects during 2014-2016 was 39 per 
cent, decreasing from roughly 50 per cent in 2014 and 2015 to 27 per cent in 2016. 
As outlined in Figure 3, the increase in applications for 2016 could be due to better 
knowledge of the process among prospective applicants, but also due to repeat 
applications of organisations becoming familiar with the process over time. No 
information was identified of specific workshops or awareness raising initiatives being 
organised to help prospective applicants understand the process.  

  

                                         
20

 In the 2014 and 2015 Annual Work Programmes, cooperation and exchange of good practices is reported as a main 
objective and an expected result of prevention projects but the current approach does not lend itself to effective 

measurement. In other policy areas there are mandatory fields in the grant application form in which the applicant must 
specify which priority and specific objectives the project refers to and provide a brief description of how the project 
contributes to the objectives of the AWP and corresponds to the selected priority(ies). An example is DG HOME’s Internal 

Security Fund and predecessor Prevention of and Fight against Crime (ISEC) call for proposals, Part B - Project description 
and implementation, https://ec.europa.eu/home-affairs/financing/fundings/security-and-safeguarding-liberties/prevention-of-
and-fight-against-crime/calls/call-2013/general-call_en 
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Figure 3. Number of prevention applications for projects and their final status, 2014-
2016 

 

Source: DG ECHO, ICF elaboration  

Generally, the reporting templates provided by DG ECHO for prevention and 
preparedness projects (e.g. the final report) are similar to the reporting requirements 
of other EU funded programmes, highlighting that this element of the management of 
this component is in line with general Commission standards21. The final report 
template provides DG ECHO with a detailed overview of the activities performed and 
results obtained by the project, and focusses on key aspects, such as cooperation with 

the Commission, lessons learnt and possible improvements.  

2.1.3 Specific Objective 2: progress towards an enhanced preparedness at 
Participating State and Union level to respond to disasters  

The UCPM made progress towards an enhanced preparedness at both Union level and 
at Participating State level. The following components of the UCPM have contributed, 
to varying degrees, to the specific objective: 

 At Union level:  

- The European Emergency Response Capacity (EERC); 

- Exercises. 

 At national level:  

- The training programme; 

- Exchange of expert programmes;  

- Preparedness projects.  

Their contribution towards the achievement of specific objective 2 is assessed in the 
following sub-sections.  

2.1.3.1 The European Emergency Response Capacity (EERC)  

The introduction of the EERC resulted in a shift away from a reactive and ad hoc 
coordination system to a more predictable, pre-planned and coherent organisation of 
EU disaster response. It provided enhanced organisational strength and staffing as 
compared to its predecessor, the MIC. Between the launch of the EERC in October 
2014 and the end of 2016, 16 Participating States committed 77 response capacities 
to the EERC. These include civil protection modules, TAST and other response 

capacities. During its first two years, the EERC has been used to respond to the Ebola 
crisis (2014), forest fires in Greece (2015), the Yellow Fever outbreak in the 
Democratic Republic of Congo (2016) and Hurricane Matthew in Haiti (2016). The 

                                         
21

 A comparison was made with DG HOME funded projects. 
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2017 capacity gap report22 highlighted good progress towards achieving the EERC’s 
initial capacity goals23. The 2017 target for the number of modules the UCPM was 
surpassed by 274 per cent, by 650 per cent on TAST, by 134 per cent on so-called 
other capacities24, and by 7 per cent for emergency shelter. The ERCC enhanced the 

preparedness of the UCPM and of Participating States to respond to disasters, 
although the implementation of the ERCC suffered from delays and legal issues and 
some capacity gaps still remain. 

Seven modules, such as the aerial forest fire fighting module using planes (FFFP)25 26 
and the ETC (Emergency Temporary Camp) did not meet the goals set in the list of 
capacity goals27 for modules. The Capacity Gap report of the Commission also 

highlighted the need to assess resources registered in the EERC and address 
weaknesses in chemical, biological, radiological and nuclear (CBRN) disasters, the 
European Medical Corps (EMC), remotely piloted aircraft systems (RPAS) and 
communication teams. Nevertheless, resources were available from outside the EERC 
as buffer capacity for all modules, with the exception of the FFFH (Aerial forest 
firefighting module using helicopters) module. Figure 4 presents a comparison 
between the capacity goals and actual resources registered.  

                                         
22

 Report from the Commission to the European Parliament and the Council on progress made and gaps remaining in the 
European Emergency Response Capacity: https://ec.europa.eu/transparency/regdoc/rep/1/2017/EN/COM-2017-78-F1-EN-
MAIN-PART-1.PDF 
23

 The capacity gap report did recognise the need to periodically assess the suitability of capacity goals identified. This 
process can result in defining new capacity goals based on NRAs, lessons learnt, general trends and other relevant sources 
of information. 
24

 In reference to other response capacities listed in Annex III of the Commission Implementing Decision. These are shown 
as other capacities from number 19 to 45 in the report from the Commission to the European Parliament and the Council on 

progress made and gaps remaining in the European Emergency Response Capacity: 
https://ec.europa.eu/transparency/regdoc/rep/1/2017/EN/COM-2017-78-F1-EN-MAIN-PART-1.PDF 
25

 In 2016, the registered module was made available by France and another forest fire fighting plane was available in Italy 
as a buffer capacity. However, during summer 2016 a shortage of forest fire planes was identified as fires occurring at the 
same time in France (Corsica) and Portugal required additional support from Morocco and Russia.  
26

 COM(2017) 78 final, at https://ec.europa.eu/transparency/regdoc/rep/1/2017/EN/COM-2017-78-F1-EN-MAIN-PART-
1.PDF  
27

 Based on Article 14 of the 2014 Implementing Decision the capacity goals were established based on disaster risks 
identified in NRAs or other relevant national or international information sources. The Commission and Participating States 
were responsible for periodically assessing their suitability (at least every second year since the start of the UCPM). 

Establishing a baseline of the minimum quantity and quality of response capacities needed by the UCPM is important in 
order to set future targets.  However, stakeholder consultations and information on the civil protection committee meetings 
did not reveal how these capacity goals were set (including individual targets) during their drafting process in 2012-2013.  

https://ec.europa.eu/transparency/regdoc/rep/1/2017/EN/COM-2017-78-F1-EN-MAIN-PART-1.PDF
https://ec.europa.eu/transparency/regdoc/rep/1/2017/EN/COM-2017-78-F1-EN-MAIN-PART-1.PDF
https://ec.europa.eu/transparency/regdoc/rep/1/2017/EN/COM-2017-78-F1-EN-MAIN-PART-1.PDF
https://ec.europa.eu/transparency/regdoc/rep/1/2017/EN/COM-2017-78-F1-EN-MAIN-PART-1.PDF
https://ec.europa.eu/transparency/regdoc/rep/1/2017/EN/COM-2017-78-F1-EN-MAIN-PART-1.PDF
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Figure 4. ERCC capacity goals compared with resources registered in the ERCC28  

 

Source: Commission’s report on progress made and gaps remaining in the European 
Emergency Response Capacity and 2014 UCPM Implementing Decision 

The Capacity Gap report also made a number of observations and recommendations 

for improving the effectiveness of the Voluntary Pool (EERC). Table 1 provides an 
overview of the main arguments in favour and against each scenario. The main 
findings are:  

 Civil protection authorities perceived the Voluntary Pool to be effective. The 
certification process for registering capacities ensures the quality of the 
resources offered. However, echoing concerns expressed in the ECA report, 

some Participating States identified issues with the speed of certification and 
the requirement to re-certify certain modules. These time-consuming 
procedures created inefficiencies and delays in deployment.   

 There is also concern about the different types of contributions available to the 
pool and what is the most equitable and fair system. Some civil protection 
authorities suggested an increase in co-funding within the Voluntary Pool. This 

could encourage the use of the mechanism in place of bilateral agreements or 
other assistance. A balance would need to be struck between incentivising 
registering capacity goals and ensuring overall quality across all available 
modules (inside or outside the pool).  

 Suggestions included offering health insurance to the team deployed during the 
whole mission and third-party liability insurance (an issue in some countries). If 

the insurance for the deployed team was covered by the Voluntary Pool co-
funding it could speed up deployment.  

 Other civil protection authorities expressed concern that reliance on the 
Voluntary Pool could undermine investment in national capacities. There is a 
risk that a sharper focus on the strengthening capacity and quality of the 

                                         
28

 MUSAR - Medium urban search and rescue, GFFFV - Ground Forest Fire Fighting Using Vehicles, CBRNDET -Chemical, 
biological, radiological and nuclear detection and sampling (CBRN), HCP - High capacity pumping, HUSAR - Heavy urban 
search and rescue, AMP - Advanced medical post, GFF - Ground Forest Fire Fighting, USARCBRN - Search and rescue in 

CBRN conditions, WP - Water purification, FRB - Flood Rescue Using Boats, AMP-S - Advanced medical post with surgery, 
MEVAC - Medical aerial evacuation of disaster victims, FFFP - Aerial forest fire fighting module using airplanes, FC - Flood 
Containment, ETS - Emergency temporary shelter 
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Voluntary Pool could create a de facto two-tier system where Voluntary Pool 
modules are much better exercised than those outside the pool.  

Table 1. Level of funding of the Voluntary Pool 

Co-financing Model Arguments for Arguments against 

Commission finances set-
up and deployment cost 
(Current) 

Adaptation Cost: 30% 
(100% eligible) 
Commission 

Certification Cost: 100% 
Commission 

Equipment & Staff: 100% 
Participating States 

Transport Cost: 55-85% 
Commission  

Operating Cost: 100% 
Participating States 

a) Some influence for 
Commission over key 
dimensions such as quality 
(through adaptation and 
certification support) and 
response (through 
transport financing) 

a) Operations cost may be 
higher for Participating 
States working with 
volunteers – employers 
need to be compensated 
for salaries (Participating 
States with professional 
response staff may be 
able to cover from normal 
shift capacity) 

Commission finances 

Voluntary Pool fully 

The Voluntary Pool 
essentially becomes a 
Commission resource, if 
stationed across 
Participating States 

a) Participating State 

financial capacity will not 
(will less prominently) 
determine how much they 
contribute to the Voluntary 
Pool 

a) High cost for the 

Commission budget 

b) More control over the 

composition and the 
deployment of pool 
resources 

b) Moral hazard of relying 

on Voluntary Pool instead 
of developing own 
capacity 

c) Gaps are more easily 
identified and filled, and 
altogether more 
‘manageable’ 

c) Concerns of 
Participating States of 
ceding too much control to 
the Commission 

d) Higher motivation to 
turn to the mechanism 
rather than using bilateral 
agreements 

d) Further entrenchment 
of a “two class system” – 
units in the pool and units 
outside the pool 

 e) Increased number of 
modules / other response 
capacities being made 
available with no direct 
link to increased quality of 
the modules/response 
capacities in the VP.  

 f) Additional task for the 
Commission by having to 
choose whose capacities 
to deploy and fund. 
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Co-financing Model Arguments for Arguments against 

Participating States 
finance own Voluntary 
Pool resources fully 

The Voluntary Pool is only 
a virtual resource, fully 
controlled by hosting 
Participating States 

 

a) Less cost for the 
Commission budget 

a) Less influence for 
Commission over quality, 
capacity, and readiness 

b) May be more favorable 
for Participating States who 
are concerned about 
increasing resource 
centralization 

 

Source: ICF analysis on the basis of stakeholder interviews. 

The ECA special report29 highlighted the slow development of the Voluntary Pool. By 
October 2015, a year after its launch, only a small number of assets had been 
registered. As a result, the Commission was unable to make deployment 
recommendations or ask Participating States to deploy capacities from the Voluntary 
Pool. The ECA report also explained that the Commission played an active role in 
extending the capacities of the Voluntary Pool. For instance, during the Ebola crisis 
there were issues with the existing legal framework, which did not anticipate a service 
specifically adapted to evacuate (potentially) infected medical staff or humanitarian 
aid workers. It provided only for a general service for ‘medical aerial evacuation of 
disaster victims’. The Commission pushed for a flexible approach and further 
capacities to be included in the Voluntary Pool. Collaboration between DG ECHO, DG 

SANTE and the WHO to establish a system for medical evacuation (so-called 
MEDEVAC) was an example of effective coordination, in spite of the time it took to 
develop. Following the identification of a lack of medical staff during the Ebola 
emergency, the Commission established the EU Medical Corps,30 as a new component 
of the Voluntary Pool, to mobilise medical and public health experts and teams for 
preparedness and response operations. 

The shortcomings identified are expected to lessen over the next few years as 
procedures are streamlined and simplified. The weaknesses have not had an impact on 
the overall effectiveness of the Voluntary Pool.  

2.1.3.2 Training programme 

The training programme has been effective in enhancing the preparedness of the 
UCPM in responding to disaster. Training has increased the level of civil protection 

expertise in the EU and the scale of the potential deployment. Capacity build-up has 
accelerated, with, each year, (on average) more people involved in training during 
2014-2016 than in the previous period.  

Since 2014, 1,680 experts have participated in at least one UCPM course. Prior to 
2013, 2,255 experts attended one or more courses.31 The annual average participation 
for the current financial framework is 740, compared to 322 during the seven previous 
years. The courses organised between 2012 and 2016 attracted 2,202 participants. 
The Union Civil Protection Introduction Course (CMI), Operational Management Course 
(OPM) and Technical Expert Course (TEC) had the most participants over the entire 
period. Around 15 per cent of the total trained experts during the evaluation period 
were women. 

                                         
29

 2016 ECA Special Report N. 33 
30

 For more information see http://ec.europa.eu/echo/what-we-do/civil-protection/european-medical-corps_en 
31

 The total number of trained experts as of 2004 is 4063.  
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Figure 5. Number of participants per course32, 2014-2016 

 

Source: Data from ECHO, ICF elaboration 

Training activities had two principal objectives: to improve the competence of experts 
to strengthen prevention, preparedness and disaster response; and, to enhance the 

coordination, compatibility and complementarity between the capacities of countries.  

National Training Coordinators considered the quality and content of the training 
programme to be appropriate and that the skills and experience of the trainers and 
the teaching techniques used were also appropriate.  

Steps were taken to improve the professionalism and quality of the training 

programme. The systematic collection of feedback from participants began in 2016 
and is due to become a common feature of the courses33. The lack of internal 
evaluation of the training courses and individual assessment of participants by the 
trainers remains a concern, and echoes the finding of the 2014 ex post evaluation. 

The training courses were effective in creating capacity at Participating State level. 
This is important for smaller Participating States, for which the number of people 
trained has been low34. The increasing number of experts trained poses management 
challenges. In 2016, more than 4,000 experts were involved. There are difficulties in 
managing the total stock of people trained for follow-up purposes and the assessment 
of skills and competencies. 

                                         
32

 No of people who attended the Union Civil Protection Mechanism Introduction Course (CMI), Operational Management 

Course (OPM), High Level Coordination Course (HLC), Assessment Mission Course (AMC), Security Course (SEC), 
Technical Expert Course (TEC), International Coordination Course (ICC), Module Basic Course (MBC) 
33

 Similar training programmes at EU level apply evaluation methodologies to training and learning options. For example, the 
European Union Agency for Law Enforcement Training (CEPOL) uses the Kirkpatrick’s methodology, a standard model for 
evaluating the effectiveness of training. In 2016, CEPOL launched a gradual introduction of summative tests as well as 

streamlined and modified evaluation forms to suit various activities (e.g. training course, online module, etc.), assessing the 
quality of content, participants, experts, learning environment and applied methodology.  
34

 Newer Participating States might have higher initial needs for training (to ‘catch up’ with other Participating States that 
have been involved for much longer). 
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Not every person trained is necessarily suitable for deployment35. The attainment the 
coordination, compatibility and complementarity between capacities of countries via 
training courses has only been achieved to a small extent.   

The rate of deployment is relatively low compared to the number of people trained. 
Figure 6 provides a comparison between number of people trained and deployed in 
2014, 2015 and 2016. The proportion of those deployed amongst those trained 
increased in 2016.  

Figure 6. Number of individuals attending at least one training and number of 
individuals deployed, 2014-2016 

 

Source: Data from ECHO, ICF elaboration 

2.1.3.3 Exercises 

Both full-scale36, module exercises and table-top exercises are valuable in 
strengthening preparedness at Participating State and EU level to respond to 
disasters. Full scale exercises should simulate a real-life emergency (or phases 
thereof), include the cooperation of public authorities that would be involved, and 
cover all relevant aspects (operations, command, logistics, internal and external 

communications, etc.). Module exercises are used for testing specific response 
capacities, and focus on the module’s self-sufficiency, interoperability, coordination 
and use of procedures and equipment.37 Table-top exercises are designed to help 
crisis managers get familiar with use of existing plans and procedures to take 
decisions according to a proposed scenario.38 

Civil protection authorities perceived that exercises were being implemented according 
to the programme, achieved their objectives, and were fit for purpose. They also 
perceived them as improving the response capacities of Participating States, helping to 
establish common approaches and improving cooperation. Identifying, sharing and 
testing the implementation of lessons learnt was perceived as less effective, although 
regarded positively by most authorities consulted. 

Eleven Module Exercises were planned or implemented over the evaluation period39. 
For the 2013-2014 cycle, three field exercises were organised. These were in Italy 
(December 2013), Estonia (2014) and Denmark (2014), and involved urban search 
and rescue, EUCP Teams and TAST. As part of the 2014-2015 cycle, three exercises 
were organised involving the same teams in the UK, the Netherlands and Denmark. 

                                         
35

 The total number of training places is currently arranged via a share of training places per Participating State – based on 

the population of that country. This reflects a relevant indicator, but it does not reward or incentivise Participating States that 
have been particularly active in response operations or registering modules or participate in the Voluntary Pool.  
36

 See for further explanations: http://ec.europa.eu/echo/funding-evaluations/public-procurement/call-for-proposal/union-civil-
protection-mechanism-exercises_en 
37

 See further explanations: http://ec.europa.eu/echo/files/civil_protection/civil/prote/pdfdocs/Training%20brochure.pdf  
38

 Ibid.  
39

 For module exercises, EUR 10.7 million was planned, with EUR 11.1 million committed. 

http://ec.europa.eu/echo/funding-evaluations/public-procurement/call-for-proposal/union-civil-protection-mechanism-exercises_en
http://ec.europa.eu/echo/funding-evaluations/public-procurement/call-for-proposal/union-civil-protection-mechanism-exercises_en
http://ec.europa.eu/echo/files/civil_protection/civil/prote/pdfdocs/Training%20brochure.pdf
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The 2016-2017 cycle had five exercises. These were in Denmark (realistic exercise 
scenarios of daily events as well as USAR scenarios), Italy (urban search and rescue 
operating in hot conditions), Sweden (Advanced Medical Post with surgery), Estonia 
(urban search and rescue in cold conditions) and Portugal.40 

Thirteen full-scale exercises were organised41.  Four full-scale exercises were funded 
by DG ECHO in 2014, four in 2015, five in 2016 for a total of EUR 9.6million.42 These 
were organised by ten different Participating States43, with France running three and 
Norway two. They simulated floods (5 occasions), an earthquake and tsunami (2), sea 
or harbour incidents (2), flood and hurricanes (1), forest fire (1), and a large scale 
incident in a rural area (1)44.  

Figure 7 indicates the approximate number of participants in module and full-scale 
exercises in 2014, 2015 and 2016.45 

Figure 7. Approximate number of individuals attending module and full-scale 
exercise, 2014, 2015 and 2016 

 

Source: DG ECHO, ICF elaboration 

Data on module exercises (modex) include the ones called Trimodex, MODEX; data on 
full-scale exercises include: West Tsunami, Unified Response, TRIPLEX, MURA, 
COORDEX, EU SEQUANA 

While the document on a strategic framework for exercises46 highlighted difficulties in 
measuring the effects of exercises47 (both for module exercises and full scale 
exercises), the following outcomes have been identified: cooperation fostered between 
public administrations stakeholders (at different levels) within the country and across 

borders; enhanced public awareness; and, quicker and more effective requests for 
assistance. 

                                         
40

 For more information see: http://www.falck.nl/nl/modexfalck/ 
41

 For full-scale exercises, EUR 15.4 million was planned between 2014 and 2016, as opposed to EUR 11.9 million having 
been committed. 
42

 For more information see: http://ec.europa.eu/echo/funding-evaluations/financing-civil-protection/civil-protection-
exercises_en 
43

 France, Norway, Hungary, Italy, UK, Netherlands, Spain, Croatia, Finland and Greece. 
44

 Co-financing was 85 per cent for eight of these exercises, between 80 and-85 per cent for three, 54 per cent for one of 
them and one unknown. 
45

 Data for 2016 is not complete.  
46

 Towards a strategic framework for exercises within the Union Civil Protection Mechanism (UCPM) 2017-2020, not 
available online. 
47

 There are shortcomings in effectively monitoring and evaluating exercises as in other areas because of the difficulty of 
extracting data on functionality. The MODEX case study illustrated similar gaps in evaluating the exercise being carried out.  

While the evaluation could only monitor one module exercise, it does at least highlight the importance of monitoring and 
evaluation. Likewise for the training programme, a stronger focus on evaluating the overall performance of each exercise 
(full-scale, module) as well as the trainers and participants would improve quality. 

http://www.falck.nl/nl/modexfalck/
http://ec.europa.eu/echo/funding-evaluations/financing-civil-protection/civil-protection-exercises_en
http://ec.europa.eu/echo/funding-evaluations/financing-civil-protection/civil-protection-exercises_en
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As with the training programme, the needs and resources of Participating States are 
different. The cost of sending a CP unit to another Participating State is more 
significant for some smaller Participating States and those with lower GDP per capita. 
Thus they may have a preference for 'in-house' exercises, perceiving them to be a 

cost-effective alternative to sending participants abroad.  

Ensuring an appropriate balance between the different types of modules48 covered in 
the exercises is challenging. Certain types of modules are more often needed in 
response operations (such as urban search and rescue teams), whereas there are 
fewer opportunities to practice certain other modules. A needs assessment based on 
specific criteria (taking into account how often modules are used in response 

operations, the share of the modules registered, the share of modules in the Voluntary 
Pool and minimum guarantee for refresher possibilities) would be helpful.  

2.1.3.4 Exchange of experts programme 

The programme encourages knowledge acquisition process, it provides individual 
support to the experts exchanged. The exchange of experts programme has been able 
to adapt to new topics and needs and involve new Participating States. The 
stakeholders consulted consider that the secondment of civil protection experts from 
one Participating State to another gives participants knowledge and experience of 
various aspects of an emergency intervention and the different approaches of national 
systems. The extent to which the exchange of experts programme contributed to 
enhancing the preparedness at Union and Participating State level could not be 
ascertain on the basis of available evidence.  

The extent to which accumulated skills and knowledge are transferred is difficult to 
judge. There are few means of verifying and assessing the cascading effects of such 
knowledge at national level. It is difficult to measure how far knowledge is used and 
passed on upon return of the experts. Staff turnover and ‘knowledge leaks’ may 
reduce effectiveness. As people change jobs, institutional knowledge is lost, impacting 
not just institutional capacity but also on potential personal relationships between 
experts that could further cooperation. 

2.1.3.5 Preparedness projects 

Preparedness projects funded between 2014 and 2016 are on course to effectively 
contribute to enhancing preparedness and awareness of civil protection professionals 
and volunteers, exchanging of information, experiences, good practices and enhancing 
cooperation with the mechanism and its Participating States.  Figure 8 indicates the 

number of preparedness projects contributing to each expected result. 

Figure 8. Number of projects contributing to each expected result 
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 An overview of modules can be found here: http://data.consilium.europa.eu/doc/document/ST-6448-2017-INIT/en/pdf 

http://data.consilium.europa.eu/doc/document/ST-6448-2017-INIT/en/pdf
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Source: Preparedness projects, ICF elaboration 

The majority of the 30 projects reviewed focussed on improving cross border civil 
protection and marine pollution cooperation, including regional cooperation, and 

improving the interoperability of response capacities and preparedness for, direct 
response to and reducing impacts of natural and man-made disasters. Specific focus 
areas included: better planning; preparing for CBRN events; and, mass evacuation. 
Twenty projects were focussed on improving operational cooperation in the framework 
of the mechanism, enabling Participating States to develop exercises and register 
multinational assets. 

Only three projects focussed on increasing Participating States’ preparedness for 

reception of international assistance in the context of the EU Host Nation Support 
Guidelines. This priority was removed for 2016. Figure 9 indicates the number of 
projects under each priority. 

Figure 9. Number of projects under each priority 

 

Source: Preparedness projects, ICF elaboration 

The main activities implemented by at least 23 preparedness projects were: small-

scale exercises and training; workshops; organisation of study visits; creation of a 
database; modelling; literature reviews; and, best practice mapping. Project 
beneficiaries also developed and implemented innovative civil protection activities, 
including procedures, techniques, and tools. 

Nearly three-quarters of preparedness projects are on course to achieve the following 
outcomes: 

 Increased awareness and enhanced skills of civil protection and/or marine 
pollution professionals and volunteers; and  

 Enhanced cooperation and exchange of best practices in the field of disaster 
preparedness among the Participating States and the enlargement countries not 
participating in the mechanism and the European Neighbourhood Policy 
countries. 

Half of the preparedness projects have led to increased transfer of results to other 
Participating States, regions or organisations as well the development and evaluation 
of approaches to meet specific civil protection and marine pollutions needs49.  

The amount committed to preparedness projects was nearly EUR 17 million between 
2014 and 2016, compared with a budget of more than EUR 10 million over 2007-
2013. The average project cost during the evaluation period was EUR 691,000 (with 

EU funding averaging EUR 519,000), approximately 55 per cent higher than the 
average budget during 2007-2013.   
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 i.e. 19 out of 37 projects mentioned this specific last result. 
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2.1.4 Specific Objective 3: progress towards achieving a rapid and efficient 
response in the event of disaster or imminent disaster 

Stakeholders of all types consulted50 considered that the effectiveness of UCPM 

response has improved, providing more professional and timely interventions to crises 
both inside and outside the EU. The results of the OPC supported this positive 
assessment, particularly of interventions involving floods, earthquakes and forest fires. 
The key contribution to achieving a rapid and efficient response in the event of 
disaster or imminent disaster was the effective flow of information and coordination of 
disaster response at EU level through the ERCC.  

For response outside the EU, there are some concerns over the somewhat blurred 

links between civil protection and humanitarian aid interventions and the need to 
establish a better definition of what civil protection interventions entail.   

The following three sub-sections assess the extent to which the relevant components 
of UCPM contributed towards achieving a rapid and efficient response in the event of 
disaster or imminent disaster. 

2.1.4.1 The Emergency Response Coordination Centre (ERCC)  

The ERCC supported a coordinated and quicker response to disasters both inside and 
outside Europe, using resources from the countries participating in the mechanism.  

The ERCC played a key role in the Ebola outbreak by facilitating the coordination of 
European assistance to West African countries. The Centre provided a platform for 
task force meetings where EU Member States, bodies and services as well as 

international organisations and other key partners were brought together to exchange 
information and to coordinate actions.51 In addition to its coordination role, the ERCC 
acted as an operational hub, playing a pivotal role in facilitating logistics and 
transport.  

The ERCC also facilitated the coordination of delivery of assistance during the 2014 
Balkan floods and the earthquake in Nepal in 2015. Between 2014 and 2016, the 
ERCC’s integrated situational awareness and analysis (ISAA) supported political 
decision-making in the Council, particularly for Integrated Political Crisis Response 
(IPCR) arrangements triggered automatically by the invocation of the Solidarity 
Clause52 or in cases of 'stand-alone' activations of the IPCR. 

Stakeholder consultations confirmed the effectiveness of the Centre in supporting 
response activities of the mechanism.  

2.1.4.2 The Common Emergency Communication and Information System 
(CECIS) 

The Common Emergency Communication and Information System (CECIS) is an online 
application used for real-time exchange of information and communications between 
civil protection authorities in Member States and the ERCC used for requesting 
assistance. CECIS facilitated and reinforced the co-operation in civil protection 

assistance interventions via real-time information exchange between Participating 
States and the ERCC. The ECA report considered CECIS to be a useful tool for 
information sharing, but highlighted the need for further improvements to improve its 
impact, particularly improvements in presenting information and compiling it 
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 Including the Open Public Consultation. 
51

 DG ECHO Annual Activity Report 2014 
52

 The Solidarity clause, introduced by Article 222 of the Treaty on the Functioning of the European Union (TFEU), provides 
the option for the EU and EU countries: to act jointly; to prevent the terrorist threat in the territory of an EU country; and to 
provide assistance to another EU country which is the victim of a natural or man-made disaster. In 2014, the EU adopted a 

decision laying down the rules and procedures for the operation of the solidarity clause. It ensures that all the parties 
concerned at national and at EU levels work together to respond quickly, effectively and consistently in the event of terrorist 
attacks or natural or man-made disasters. 
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efficiently.53. Existing limitations of the system – which are becoming apparent as the 
UCPM grows – make the monitoring of its functions difficult. CECIS contributes to 
meeting objective 3 on progressing towards achieving rapid and efficient response in 
being a single platform for communications but is currently significantly limited in its 

ability to extract relevant data to allow for measuring this indicator.  

To assess the speed of response, CECIS can currently generate relevant indicators, 
including: 

 Pre-alert and request for assistance communicated in CECIS; 

 All specifics request for assistance; 

 All offers; and 

 Status of the offers (accepted, rejected). 

Data can be generated by searching for the response operation concerned. This allows 
access to relevant CECIS messages for response operations. Additional functionalities 
are suggested in the recommendations made in this report. 

2.1.4.3 Establishment of National Contact Points (NCPs) 

All Participating States have designated NCPs. This has facilitated communications 
between the ERCC and Participating States. These have improved compared with the 
previous mechanism, the MIC 2007-2013. This makes a small but important 
contribution towards progress in facilitating rapid and efficient response in the event of 
disaster or imminent disaster. 

Challenges were observed in emergency situations, particularly when rapid follow-up 

is needed and where staff in some NCPs do not speak English to the level of fluency 
required for facilitating a rapid response. 

2.1.4.4 Response operations: state of play 

Between 2008 and 2016, the number of activations of the UCPM was highest in 2009 
and 2010 (28), and totalled 19 in 2014 and 2015, and 24 in 2016 (Figure 10). 

The proportions of emergencies inside and outside Europe varied. Between 2014 and 
2016, on average 33 per cent (or 21 out of 64) of requests came from inside the EU 
and the remaining from third countries.  

Figure 10. Number of activations inside and outside EU, 2008-2016 

 

Source: DG ECHO, last update 24 February 2017 

Although the number of missions has not changed markedly, the number of experts 
deployed increased in 2016 compared to previous years (8654). On average, 4.8 
experts were deployed per mission in 2016 (Figure 11).  
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 2016 ECA Special Report N. 33. 
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 This includes: 46 experts deployed to 11 response missioon and 38 experts deployed to 7 advisory missions  
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Figure 11. Number of experts deployed per mission, 2008-2016 

 

Source: DG ECHO, last update 24 February 2017 

Both during 2014-2016 and previously, the majority of modules were deployed outside 
the EU (Figure 12).  

Figure 12. Number of UCPM modules deployed inside and outside of EU, 2008-2016 

 

Source: DG ECHO, last update 24 February 2017 

Figure 13 shows the average number of hazards per year that led to an activation 
during 2007 and 2016. The highest number of activations was a result of forest fires 
(7.6 occasions per year), floods (7.4), earthquakes (4.1), storms (3.4) and civil 
unrest, conflicts, IDPs (3.2).  

Figure 13. Average number of the hazards that led to an activation, 2007-2016  

 

Source: DG ECHO, last update 30 May 2017 

Figure 14 compares the periods 2007-2013 and 2014-2016 in terms of the average 

number of hazards of different types that generated an activation55.  The number and 
type of hazards that led to activations have changed. Complex emergency/conflict 
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 Only those hazards that led to a Request for assistance are presented.  
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operations (civil unrest, conflicts, IDPs) have increased from two occasions per year to 
six per year, while floods and forest fires decreased.   

Figure 14. Average number of hazards that led to an activation, comparing 2007-2013 

with 2014-2016  

 

Source: DG ECHO, last update 30 May 2017 

2.1.4.5 Response within the EU 

Civil protection authorities consulted were generally satisfied with the ability of the 
UCPM to respond to disasters within the EU. Most considered that the information 
provided to countries deploying assistance was comprehensive, sufficiently detailed, 

based on the needs on the ground and provided in a timely manner. Three-quarters of 
civil protection authorities considered response coordination to be smooth and timely. 

To assess how far progress has been made in facilitating rapid and efficient response 
in the event of disaster or imminent disaster the evaluation examined data on the 
speed of response for each of the steps in the emergency response process for forest 
fire emergencies in the EU between 2014 and 2016.  

To measure the speed of response, the ECA report reconstructed the timelines for two 
response operations (the Ebola crisis in 2015 and floods in Bosnia in 2014).56 On the 
basis of available information on response operations in the EU on forest fire fighting, 
this evaluation also found large differences in response times between response 
operations57 (Table 2). The variation of time intervals for the different emergency 
phases reflects the complexity and particular characteristics of the emergencies.  

Table 2. The speed of response of the UCPM to Forest Fires inside Europe 
(hours:minutes) 

Country, 
Year Pre-alert in 

CECIS & 
RFA 

RFA&1st 
specific 
request for 
capacity 

1st request 
& 1st offer 
of capacity 

Offer& 
acceptance 

Acceptance 
& 
departure 

SE, ‘14 00:00 00:16 02:36 08:07 06:51 

EL, ‘14 00:00 00:26 01:17 00:19 14:21 

EL, ‘15 00:00 12:46 04:41 00:19 18:00 
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 European Court of Auditors (2016), Union Civil Protection Mechanism: the coordination of responses to disasters outside 
the EU has been broadly effective 
57

 This evaluation experienced difficulties in accessing information to produce statistics and overviews on UCPM 
interventions due to the way information is registered in CECIS. This resulted in the information being difficult to identify and 
compare. 



Final Report – Interim Evaluation UCPM 

August, 2017 30 

 

CY, ‘16 00:56 00:00 01:51 02:17 19:45
58

 

FR, ‘16 23:29 00:26 01:51 00:09 03:40 

PT, ‘16 09:55 00:02 00:19 03:53 16:00 

ME, ‘16 00:00 00:44 12:02 00:18 05:09 

Source: DG ECHO, ICF elaboration  

Note: RFA refers to requests for assistance. 

The time between activation of the mechanism and the request for specific assistance, 
as well as between offer and acceptance of the offer, was shorter for disasters 
happening in Europe. This reflects the good level of awareness of the mechanism and 
its procedures among Participating States.  

Available data do not allow for accurately observing the time lag between the 
acceptance of an offer and the readiness for departure. This makes it difficult to 
assess whether the requirements in Annex 2 of the Implementing Decision59 are met.  

Figure 15 indicates the time lag between acceptance and readiness for departure for 
the aerial forest firefighting module. The Implementing Decision requires it to be 
available for the departure within a maximum three hours from the acceptance of the 
offer. This timescale was not met for any of the cases, though France (2016) forest 
fires was only just after the deadline. In other cases the time taken was longer 
(Montenegro 2016 and Sweden 2014) or markedly longer than three hours (e.g. 

Cyprus in 2016).  

Figure 15. Time between acceptance and estimated time of departure of aerial forest 
firefighting (AFF) module using airplanes in response to forest fires in 
Europe, 2014-2016, (hours:minutes) 

 

Source: DG ECHO, ICF elaboration. 

The findings of the case study in Cyprus also showed that the UCPM was promptly 
activated (within an hour of the decision) and the response was considered effective 
and timely by both hosting and supporting authorities. Stakeholders consulted 
mentioned that this type of emergency has changed over time with forest fires having 
increased in intensity and severity.  The mechanism was found to be flexible in 
responding to these developments.  
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 Canadair cannot flight at night and might have to wait until day light to depart 
59

 Commission Implementing Decision of 16 October 2014 laying down rules for the implementation of Decision No 

1313/2013/EU of the European Parliament and of the Council on a Union Civil Protection Mechanism and repealing 
Commission Decisions 2004/277/EC, Euratom and 2007/606/EC, Euratom (notified under document C(2014) 7489) (Text 
with EEA relevance)  

(2014/762/EU): http://eur-lex.europa.eu/legal-content/FR/TXT/?uri=uriserv%3AOJ.L_.2014.320.01.0001.01.ENG 

http://eur-lex.europa.eu/legal-content/FR/TXT/?uri=uriserv%3AOJ.L_.2014.320.01.0001.01.ENG
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2.1.4.6 Response outside the EU 

Civil protection authorities considered the response coordination process to be smooth 
and timely for disasters outside the EU. This response included the liaising with 

international actors, sending recommendations to the Participating State or third 
country requesting support, undertaking a local assessment via EU civil protection 
teams and notifications and communications. 

The ECA report concluded that the Commission has been broadly effective in 
facilitating the coordination of the responses to disasters outside the Union since the 
beginning of 201460. According to the report, for each of the three disasters examined, 
activation of the UCPM was timely, and the EU civil protection teams (EUCP teams) 

facilitated coordination on the ground with the Participating States’ response teams. 
The Commission’s coordination is strengthened through the widespread dissemination 
of information products. The coordination among Commission departments, as well as 
with other EU and non-EU bodies, was inclusive (see also Section 2.5.2 on external 
coherence). The Commission also respected the UN’s overall lead, and took steps to 
ensure a smooth transition into the recovery phase. 

The ECA identified areas for improvement that would lead to time-savings during the 
early phases of disaster response. Although the Commission activated the mechanism 
for responding to emergencies on a timely basis it may have gained additional time for 
mobilising resources through better use of the pre-alert phases. In the disasters 
observed by ECA, the Commission opened the emergency in CECIS ahead of activation 
in a so-called ‘pre-alert mode’. However, this came only a few hours prior to the 
formal activation. Faster pre-alert activation could have provided additional time for 
mobilising resources. 

Progress towards achieving a rapid and efficient response in the event of disaster or 
imminent disasters outside the EU is also evident from improved communications and 
coordination with international actors, such as through a Memorandum of 
Understanding with United Nations Office for the Coordination of Humanitarian Affairs 
(OCHA) and the World Food Programme (WFP), and specific dialogues on institutional 

and operational matters with the International Organisation for Migration (IOM) and 
United Nations High Commissioner for Refugees (UNHCR). International partners 
considered that, overall, the UCPM response interventions outside the EU were 
effective. Occasionally there was a need to gaining an improved understanding of the 
context and needs of local stakeholders on the ground. This was considered a point for 
improvement that would enable partners to take advantage of stronger links to local 

communities, authorities and contractors on the ground. Continued cooperation on 
operational matters (including planning, logistics, etc.) was also needed. 
Systematically identifying lessons learnt with the international partners involved would 
further contribute to improving the quality of response. 

Table 3 presents the information on the speed of activation of the mechanism in 
recent crises outside the EU. It indicates five important steps in each emergency.61 
The data allow for comparisons with the target times set in the Implementing 
Decision.    
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 2016 ECA Special Report N. 33 
61

 The time from pre-alert until the request of assistance is communicated in CECIS; the time between activation of the 

Mechanism and first specific request for capacity (the table below includes requests for capacity (module) and not experts or 
in-kind assistance); the time required from the specific request until first specific offer; the time from offer made until its 
acceptance; and the time from acceptance till departure of capacity 
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Table 3. Speed of response of the UCPM outside Europe, hours:minutes 

Time between Chile, Forest 
Fires62 

Haiti, 
Hurricane63 

Ecuador, 
Earthquake64 

Pre-alert and request for assistance 
communicated in CECIS 

21:14 32:20 06:17 

Request for assistance and first specific 
request for capacity

65
 

03:01 

(GFFF) 

23:43 

(WP) 

13:15 

(USAR) 

Specific request for assistance for 
capacities and first offered capacity 

00:19
66

 04:58
67

 00:19 

Offer and acceptance of specific capacity 05:28 31:14 02:23 

Acceptance and estimated time of 
departure 

15:39 27:51 08:22 

Source: DG ECHO, ICF elaboration  

In the case of the Chile forest fires response operation the first module required was a 
Ground Forest Firefighting (GFFF). It took approximately 20 hours from the time of 
acceptance of the offer until departure. The Implementing Decision (Annex II) 
indicates that the GFFF module should be available for departure maximum six hours 
after acceptance of the offer. The fact that it took more than 20 hours for the module 
to depart does not necessarily mean that the module was not ready for departure 

earlier. 

A similar finding was observed with respect to the Water Purification (WP) resource 
deployed through the Voluntary Pool to Haiti. This departed 54 hours after acceptance 
of the offer. According to the timelines set in the Implementing Decision it should be 
ready for departure in 12 hours.  

For the USAR module, the Implementing Decision requires to be operational in the 
affected country within 32 hours. However, CECIS does not collect data that would 
enable assessment of whether this was achieved. 

The evaluation compared the emergency response times to several forest fires in 
Chile. As indicated in Figure 16 the time taken to arrive differed by only 15 minutes 
for the three GFF modules deployed.  The biggest difference identified was in the time 

from acceptance until departure. According to the Implementing Decision, GFF 
modules should be ready for departure within six hours from the acceptance of the 
offer. This criterion was almost met by one module deployed through the pooling of 
response capacities and by the module deployed individually without pooling. Pooling 
is foreseen in the Decision and refers to Participating States working together for a 
response operation by sharing a plane or truck for the delivery of modules or in-kind 
support. The time was significantly higher than the criterion for one of the modules 

deployed through pooling. The data suggests that this module might have departed up 
to 15 hours earlier if it did not have to wait for the other module team. 
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 The pre-alert was launched in CECIS on 25 January 2017 at 14:46 UTC 
63

 The pre-alert was launched in CECIS on 3 October 2016 at 14:38 UTC 
64

 The alert was launched in CECIS on 16 April 2016 at 23:58 UTC 
65

 Capacity in this context means ‘module’, e.g., GFFF 
66

 Time when ERCC invites to mobilise the voluntary pool module 
67

 Time when ERCC invites to mobilise the voluntary pool module 
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The cost-effectiveness and the time required for reaching the emergency site itself (for 
which no data are available) and return from the response mission is further 
considered under Section 2.3.3. 

Figure 16. Comparison of the time line for deployment of GFFF modules to Chile using 
pooling and individual transport,(hours;minutes) 

 

Source: DG ECHO, ICF elaboration  

Note: The five stages of a timeline for a response operation describe the time (in 
hours, minutes and seconds) taken between those stages within the process, i.e. the 
time between pre-alert and activation, the time between specific request for 
assistance and the offer of the module, the time between the offer and the acceptance 
of the offer, the time between acceptance of the offer and departure, the time 
between departure and reception at the emergency site. 

2.1.4.7 Host nation support guidelines 

The EU Host Nation Support Guidelines (EU HNSG) approved in 2012 assist affected 
Participating States with international assistance. These guidelines are of a non-
binding nature. The EU HNSG are based on the experience and lessons learnt by 
Participating States during emergencies, exercises and trainings and incorporate 
existing relevant international documents. 

One relevant project was led by the Icelandic Red Cross and included Latvian, Polish, 
Irish, Finnish and international Red Cross societies, and an Italian research group, to 
improve host nation support, organise regional table top exercises and a workshop, 
and examine the legislative framework in countries to assess the effectiveness and 
speed of response.68 The Trimex module exercises (carried out in 2015-2016) had the 
specific aim of using the latest HNSG.69 Other activities are also carried out in the 
context of PPRD East70, for example. 

The host nation support guidelines include a template that allows for lodging a specific 
request for assistance. The guidelines were frequently used71 during 2014-2016 in a 
variety of contexts, and has made host nation support more effective. DG ECHO might 
usefully further encourage national authorities to use this template and to raise 
awareness of its utility. There is no information, however, available to ascertain the 

                                         
68

 See: http://www.redcross.lv/en/project-implementation-of-the-eu-host-nation-support-guidelines/ 
69

 See: http://www.trimodex.eu/about/aims-objectives/ 
70

 See: http://pprdeast2.eu/en/tag/host-nation-support/ 
71

 Data on the usage of the host nation support guidelines are not available, however. 
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extent to which the guidelines supported more rapid and efficient response to 
disasters. 

2.1.4.8 Deployment of experts (EUCP Teams) 

The UCPM was effective in deploying experts72 during response interventions, and 
these teams facilitated the provision of a rapid and efficient response during 
emergencies. Civil protection authorities considered the terms of reference used for 
selecting the experts to be helpful73. Views were mixed in regards to the final selection 
of experts based on nominations. Around half of authorities questioned whether the 
selections were the most appropriate. Some Participating States also pointed to a lack 
of transparency in the selection process.  

The 2014 evaluation identified some shortcomings with the composition of the EUCP 
teams, which did not always match the needs in the field. The ECA74 noted in its 
report that the EUCP teams overall facilitated on-the-ground coordination but that the 
selection process and reporting from the field presented opportunities for 
improvement. While the legislation sets high-level criteria for expert selection75, it 
argued that no predefined approach was used to determine which types of experts 
were needed and how many of each type. Moreover, the ECA found no evidence of 
predefined criteria for selecting each type of expert in the form of checklists to be 
used during the selection process.  

Contrary to this ECA conclusion, this evaluation observed predefined criteria that 
applied to the selection of experts. DG ECHO aims to make a reasoned judgement of 
needs and the experts required, including the team leader, technical experts and 
support. In less than five per cent of instances more experts are required than have 
been nominated by Participating States. In most cases, there are more nominees than 
the number of persons required. Nonetheless, even in cases where there are sufficient 
profiles put forward these still need to be carefully assessed.  

A growing list of potential experts that Participating States might nominate is 
maintained in a database. For each deployment, the most appropriate persons are 

considered to be part of a team, which includes the following criteria: 

 Experience and expertise; 

 A balance between experienced and competent and promising junior experts; 

 Team players; and 

 Information being up to date. 

Typically DG ECHO engages three people who go through CVs and profiles to 
categorise them. Key indicators for selecting the most appropriate profiles include:  

 Language skills; 

 Competence; 

 Gender balance; and 

 Geographical balance. 
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 According to article 17 of the Decision, the Commission may select, appoint and dispatch expert teams composed of 

experts provided by the Participating States, as well as an ERCC Liaison officer. These experts facilitate the coordination 
between Participating States ‘intervention teams and liaise with competent authorities of the requesting country. The ERCC 
further provides the team with guidance and logistical support. 
73

 In 2015 ECHO started producing Terms of Reference for the selection of experts, which are shared with Participating 

States prior to each mission. Such documents reflect the different features required by each mission and include specific 
requirements for the composition of teams (e.g. size and competences), which are discussed and identif ied by the ERCC 
based on experience gathered through past deployments and knowledge of the region where the emergency is focused.  
74

 2016 ECA Special Report N. 33 
75

 “The Commission shall select the experts and the leader for those teams on the basis of their qualifications and 
experience, including the level of the Union Mechanism training undertaken, previous experience of missions under the 

Union Mechanism and other international relief work. The selection shall also be based on other criteria, including language 
skills, so as to ensure that the team as a whole has the available skills needed in the specific situation” : Decision No 
1313/2013/EU of the European Parliament and of The Council of 17 December 2013 on a Union Civil Protection Mechanism 
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In certain cases, interviews are conducted with prospective nominees, or information 
about performance is gathered by DG ECHO staff who worked with the person in 
question or on exercises/training. 

2.1.4.9 Transport support  

Transport support helped Participating States in obtaining access to equipment or 
transport resources for response operations. (Some aspects of the efficiency of 
transport support are considered in Section 2.3). 

The majority of civil protection authorities perceived transport administrative 
procedures to be smooth, although nearly four out of ten disagreed. The ECA report 

identified some shortcomings in the submission of requests for transport support.76 
According to ECA’s findings, the procedure for introducing transport support requests 
was manual and time-consuming for both the ERCC and the Participating States. This 
represents an unnecessary administrative cost, particularly at the onset on a crisis. 
Useful information concerning the shipment of the assistance (departure time, arrival 
time, etc.) remains in paper form only rather than recorded on the CECIS database, 
making it unusable by the system in the production of reports and transport 
overviews.  

2.1.5 Specific Objective 4: progress towards increasing public awareness and 
preparedness to disasters  

Public awareness and preparedness to disasters  

The UCPM has effective in raising public awareness of disaster risks but not so 

effective in raising public preparedness to disasters77 78.   

With regard to public awareness of disasters, stakeholder consulted at different points 
in time reported that not only is the general public aware of disaster risk in their 
region and or Participating State79 but also that the UCPM contributed, to some extent, 
to raising awareness of disaster risks among the general public80. National civil 
protection authorities considered that the UCPM did play a role in increasing the 
awareness of risk prevention in the general public81.  

With regard to public preparedness to disasters, stakeholder consulted at different 
points in time were rather critical regarding increased preparedness of the general 
public to disasters. In the Special Eurobarometer survey of 2017, the majority of the 
general public consulted indicated that insufficient effort is made to prepare for 
disasters. Forty nine per cent of respondents did not think enough is being done at a 
regional level or within their own countries - an increase of six percentage points since 
the previous survey in 2015. Forty three per cent, (up three percent since 2015) did 
not think enough is being done at the EU level, while 33 per cent thought the EU was 
doing enough (up two percent since 2015). Twenty four percent answered that they 
did not know. 
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 European Court of Auditors, Special Report (2016), Union Civil Protection 

Mechanism: the coordination of responses to disasters outside the EU has been broadly effective 

Point 54, page 27. See: http://www.eca.europa.eu/Lists/ECADocuments/SR16_33/SR_DISASTER_RESPONSE_EN.pdf  
77

 The Decision stressed the importance of organising (in the Participating States with support from the Commission) 

awareness-raising, public information and education related activities to raise public awareness on the importance of risk 
prevention and preparedness.  
78

 Note also that limited data are available on public awareness and preparedness to disasters. 
79

  The Special Eurobarometer Survey run in 2015, reported that 55% of Europeans feel aware of disaster risks in their 

regions. 
80

 77% of the respondents to the Open Public Consultation of stakeholders agreed with the statement.  
81

 This was corroborated by the survey results which indicated that 68% (or 15 out of 22) of national civil protection 

authorities considered that the awareness raising, public information and education activities effectively contributed to 
increased awareness of risk prevention in the general public. They also considered that the UCPM contributed to increasing 
public awareness and preparedness for disaster (n=21 out of 28).  

http://www.eca.europa.eu/Lists/ECADocuments/SR16_33/SR_DISASTER_RESPONSE_EN.pdf
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Raising awareness of the UCPM itself 

The UCPM has been generally effective in raising awareness of its own and related EU 
activities. UCPM Communication actions were well perceived among civil protection 
authorities, although certain improvements were mentioned. 

Nonetheless, the share of citizens indicating they are aware of EU activities in civil 
protection increased between 200982, 201283 and 201784. Progress to Article 3.2(d) of 
the Decision is therefore positive.85 While the pace of growth in awareness-raising 

among citizens diminishes, based on trends between 2012 and 2017 it can be 
expected that awareness of EU policies will continue to grow, as highlighted below.  

Almost six in ten respondents to the 2017 survey were aware of the EU help to 
coordinated response to disasters within the EU. However, 42 per cent of respondents 
were not aware of EU civil protection work, and awareness was lower than for EU 
humanitarian aid actions. The latter is likely to reflect the large difference between 

budgets for civil protection and humanitarian aid. Raising public awareness of civil 
protection requires further focus. This reflects results from the OPC, where almost 
two-fifths of respondents (39 per cent) thought that the availability of the information 
on the UCPM was insufficient.  

The share of citizens indicating they are aware of EU activities in civil protection 
increased between 200986, 201287 and 2017. The UCPM has therefore made progress 

in increasing public awareness of the role of the EU in preparedness for disasters.88  

 

                                         
82

 Special Eurobarometer 328: http://ec.europa.eu/commfrontoffice/publicopinion/archives/ebs/ebs_328_en.pdf  
83

 Special Eurobarometer 383: http://ec.europa.eu/commfrontoffice/publicopinion/archives/ebs/ebs_383_en.pdf  
84

 Special Eurobarometer 454: http://ec.europa.eu/echo/eurobarometer_en 
85

 As measured by: progress in increasing public awareness and preparedness for disasters: measured by the level of 
awareness of Union citizens of the risks in their region. 
86

 Special Eurobarometer 328: http://ec.europa.eu/commfrontoffice/publicopinion/archives/ebs/ebs_328_en.pdf  
87

 Special Eurobarometer 383: http://ec.europa.eu/commfrontoffice/publicopinion/archives/ebs/ebs_383_en.pdf  
88

 As measured by: progress in increasing public awareness and preparedness for disasters: measured by the level of 
awareness of Union citizens of the risks in their region. 

http://ec.europa.eu/commfrontoffice/publicopinion/archives/ebs/ebs_328_en.pdf
http://ec.europa.eu/echo/eurobarometer_en
http://ec.europa.eu/commfrontoffice/publicopinion/archives/ebs/ebs_328_en.pdf
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Figure 17. Share of EU citizens that feel aware or informed about EU measures about 
disasters in the EU 

 

Source: Eurobarometer 328, 383 and 433. Projection based on trends between 2012 
and 2017. 

Knowledge of the UCPM was high among relevant stakeholders at national level. Most 
national ministries consulted as part of the study89 considered they have sufficient 
information on how to access knowledge and advisory services on civil 
protection/disaster risk management via the UCPM. Similarly, they considered that 
there was sufficient information on resources (project grants, emergency response 
modules, experts, etc.) for civil protection/disaster risk management via the UCPM90.  

An area of concern amongst some external stakeholders around the visibility of UCPM 
interventions is distinguishing between activities implemented by UN Agencies and 
those of DG ECHO. The MODEX case study also showed that visibility of the EU (such 
as the logo) was an issue. This could be improved with better advertising of training 
and exercises to Participating States and better overall monitoring information on its 
visibility (e.g. the presence of the EU logo and information as part of its activities, 

correct references to its activities in documents and reports, social media views). 

2.1.6 Effectiveness of horizontal activities of the UCPM 

UCPM horizontal activities include: the peer review programme; prevention and 
preparedness missions; and, the lessons learnt programme. They partially respond to 
the first general objective of ‘strengthen[ing] the cooperation between the Union and 
the Member States and to facilitate coordination in the field of civil protection in order 
to improve the effectiveness of systems for preventing, preparing for and responding 
to natural and man-made disasters’, and specific objectives 1(a)91 and 1(b)92 on 
prevention and preparedness, respectively. In particular, the peer review programme 

                                         
89

 3 respondents strongly agreed with the statement, 21 respondents agreed with the statement, while 7 respondents 
disagreed (N= 31). 
90

 4 respondents strongly agreed, 18 agreed while 7 disagreed with the statement (N=29). 
91

 ‘to achieve a high level of protection against disasters by preventing or reducing their potential effects, by fostering a 

culture of prevention and by improving cooperation between the civil protection and other relevant services’: http://eur-
lex.europa.eu/legal-content/EN/TXT/?uri=CELEX%3A32013D1313 
92

 ‘to enhance preparedness at Member State and Union level to respond to disasters’: http://eur-lex.europa.eu/legal-
content/EN/TXT/?uri=CELEX%3A32013D1313 

http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX%3A32013D1313
http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX%3A32013D1313
http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX%3A32013D1313
http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX%3A32013D1313
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and prevention and preparedness missions play a role in fostering a culture of 
prevention and enhancing preparedness. While beneficiaries are often third countries, 
the approach to reviewing structures and systems in third countries can also be of 
benefit to Participating States in highlighting the importance of following systematic 

methods of approach. 

The horizontal activities of the UCPM have been largely effective but in all three areas 
there is room for improvement: 

 Peer reviews: while six peer reviews were scheduled for 2015 and 2016, 
debate on how the system could work most effectively highlighted that more 

needs to be done to improve and explain their use. Since the process only 
began in mid-2015, a more robust ‘culture of peer reviews’ is expected to 
develop in the coming years; 

 Prevention and preparedness missions: Several missions were run 
successfully during 2014-2016. There are challenges around the visibility and 
accessibility of such missions among third countries, and the follow-up of 
results; 

 Lessons learnt: The UCPM has identified lessons learnt across the three 
pillars, but challenges remain in carrying out lessons learnt activities 
consistently and capitalising the lessons effectively. 

2.1.6.1 Peer review programme 

In 2014 DG ECHO launched a call for tenders93 to implement a peer review 

programme in the framework of EU cooperation on civil protection and disaster risk 
management for carrying out six peer reviews in UCPM Participating States and 
eligible third countries during 2015 and 2016. These followed pilot peer reviews 
conducted in the UK and Finland in 2013 and 2014. EUR 1.3 million was allocated to 
peer reviews during 2014-2016, with at least EUR 648,000 committed over the same 
period. 

There are mixed views on peer reviews, although the Participating States directly 
involved during 2013-2016 were generally positive. There were some negative views 
concerning the follow-up of reviews and concern over the resources available and the 
difficulties for smaller Participating States to implement peer review findings due to 
funding limitations. 

In a spirit of mutual support, the peer review system was set up to invite various 
Participating States (with different systems and backgrounds) to identify areas for 
improvement. The two pilot peer reviews were performed in the context of the Hyogo 
Framework for Action (United Nations international framework for disaster risk 
reduction), which was carried out in cooperation with the United Nations Office for 
disaster risk reduction (UNISDR) and the Organisation for Economic Cooperation and 
Development (OECD).94 These general peer reviews of disaster risk management/ civil 
protection policy were had similar objectives: 

 Improving the effective implementation of and reporting on the HFA, 
contributing to improved policy on disaster risk reduction (DRR) through 
external assessment and mutual learning; 

 Increasing the consistency between the national disaster risk reduction policies 
and stimulate transferability of good and innovative practices; 

                                         
93

 Details can be found here: http://ec.europa.eu/echo/funding-evaluations/public-procurement/call-for-tender/development-
programme-peer-reviews-framework_en 
94

 Ibid, Tender documents. 

http://ec.europa.eu/echo/node/2604
http://ec.europa.eu/echo/node/2604
http://ec.europa.eu/echo/node/2604
http://ec.europa.eu/echo/funding-evaluations/public-procurement/call-for-tender/development-programme-peer-reviews-framework_en
http://ec.europa.eu/echo/funding-evaluations/public-procurement/call-for-tender/development-programme-peer-reviews-framework_en
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 Contributing to developing and implementing EU policy initiatives that could 
further advance the implementation of the HFA in EU Member States as well as 
in neighbouring countries; 

 Encouraging awareness-raising through broad involvement of stakeholders in 

the review process and wide dissemination of the results; and 

 Fostering policy dialogue in Europe and enhancing regional cooperation 
between countries exposed to common hazards and risks.  

The subsequent six peer reviews focused on more specific themes or recent 
developments in disaster risk reduction implemented in the selected countries.95 
Specifically, these addressed: 

 Bulgaria, 2015 - disaster management systems; 

 Georgia, 2015 - risk assessment and early warning; 

 Turkey, 2015 - disaster and emergency management governance and 
accountability; 

 Poland, 2016 - risk assessment capabilities; 

 Estonia, 2016 - disaster risk management capability; and 

 Malta, 2016 - risk assessment. 

Results of the peer review programme 2015-2016, including final reports highlighting 
key findings and recommendations for each peer review, are available via public 
reports on the website of the contractor.96 This approach to the dissemination of 
information on the peer review programme appears meets the requirements set out in 
the terms of reference. The contractor set up a website97 for the programme, including 

all the relevant documents on the process as well as events organised. Furthermore, 
the contractor reported on the organisation of one Working Group Meeting, one 
Preparation Meeting (Bulgaria) and three Stakeholder Meetings (Poland, Turkey and 
Estonia).98 As outlined in the programme’s terms of reference, the contractor was also 
required to: 

 Include the identified good practices in the existing inventory of good practices 

for disaster prevention;  

 Organise a general lessons learnt meetings on peer reviews with the all the 
reviewing experts, contact points from the reviewed countries and delegates 
from all participating states; 

 Prepare synthesis analytical reports, including recommendations on how to 
improve the reviewing frameworks and the peer review process; and 

 Design and implement a system for evaluation of the peer reviews, including 
through surveys. 

The peer review programme was discussed at Civil Protection Committee meetings, 
e.g., following the pilots in Finland99 and the UK 100 and for the peer review in 
Bulgaria101. A lessons learnt meeting on the peer review programme 2015-2016 took 

                                         
95

 Countries had the possibility to volunteer to be reviewed under two types of peer reviews: a general peer review of 

disaster risk management / civil protection policy, or a thematic peer reviews of EU civil protect ion / disaster risk 
management priorities (risk assessment, risk management capabilities, preparedness strategies)  
96

 See: http://www.falck.nl/nl/peerreviews/publications/peerreviewreports/ 
97

 This website can be found here: http://www.falck.nl/nl/peerreviews/pr_programme/ 
98

 See: http://www.falck.nl/nl/peerreviews/publications/articles/ 
99

 5
th
 Civil Protection Committee meeting: 

http://ec.europa.eu/transparency/regcomitology/index.cfm?do=search.documentdetail&Dos_ID=10022&ds_id=36043&versio
n=1&page=1 
100

 8
th
 Civil Protection Committee meeting:  

http://ec.europa.eu/transparency/regcomitology/index.cfm?do=search.dossierdetail&Dos_ID=11232&dos_year=2015&dc_id
= 
101

 12
th
 Civil Protection Committee meeting:  

http://ec.europa.eu/transparency/regcomitology/index.cfm?do=search.dossierdetail&Dos_ID=12986&dos_year=2016&dc_id
= 

http://www.falck.nl/nl/peerreviews/publications/peerreviewreports/
http://ec.europa.eu/transparency/regcomitology/index.cfm?do=search.documentdetail&Dos_ID=10022&ds_id=36043&version=1&page=1
http://ec.europa.eu/transparency/regcomitology/index.cfm?do=search.documentdetail&Dos_ID=10022&ds_id=36043&version=1&page=1
http://ec.europa.eu/transparency/regcomitology/index.cfm?do=search.dossierdetail&Dos_ID=11232&dos_year=2015&dc_id
http://ec.europa.eu/transparency/regcomitology/index.cfm?do=search.dossierdetail&Dos_ID=11232&dos_year=2015&dc_id
http://ec.europa.eu/transparency/regcomitology/index.cfm?do=search.dossierdetail&Dos_ID=12986&dos_year=2016&dc_id
http://ec.europa.eu/transparency/regcomitology/index.cfm?do=search.dossierdetail&Dos_ID=12986&dos_year=2016&dc_id
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place in Brussels on 11 October 2016. Several good practices and key 
recommendations were identified, particularly around the dissemination of results of 
peer reviews at national, regional or local level. While the remaining three activities 
have been completed, the results did not appear on the website of the contractor 

during the timeframe of the evaluation, highlighting an issue on the visibility and 
accessibility of project results.  

The system, whereby a private company is involved in running the programme, is 
currently under review. In view of the results of the peer review programme, the 
Commission should consider undertaking follow-up peer reviews (possibly on a smaller 
scale) to assess how the selected Participating States and third countries used findings 

and recommendations and whether they helped achieve the objective of a resilient 
society and a sustained national policy dialogue. 

2.1.6.2 Prevention and preparedness (‘advisory’) missions 

The UCPM has carried out prevention and preparedness missions in emergency 
situations, supported Participating States or third countries in undertaking prevention 
and preparedness measures and provided expert advice through the deployment of an 
expert team. These missions can be requested by a Participating State, international 
organisation or third country. However, funding is limited and priority is given to 
requests from Participating States and enlargement countries. Twelve missions were 
carried out during 2014-2016, with EUR 230,000 allocated and EUR 154,000 
committed over the period 2014-2016.  

There were some concerns about these missions and the process of identifying the 
Participating States or third countries for which such missions are organised. While 
selection is based on requests by Participating States or third countries themselves, it 
is not clear how priorities are established and/or how third countries are invited to 
request such support. The extent to which third countries are aware of the possibility 
of inviting an EU advisory mission, and whether some third countries are more aware 
of the possibility of such a mission than others because of formal or informal 
communication channels, are areas of concern. It is also not clear how these missions 

complement other mechanisms for building prevention and preparedness capacity in 
third countries (such as through PPRD (funded under IPA and ENI), UNEP and 
DIPECHO).  

2.1.6.3 Lessons learnt programme 

Article 13(d) of the Decision outlines possible activities that could be implemented 

under the programme, inter alia, the promotion of the implementation of lessons 
learnt for the development of activities within the disaster cycle; and development of 
methods and tools for gathering, analysing and promoting lessons learnt. DG ECHO 
implemented lessons learnt and technical workshops following the activation of the 
UCPM on a case-by-case basis, depending on the disasters. EUR 3.7 million was 
allocated to peer reviews during 2014-2016, with EUR 3.65 million committed over the 
same period. 

The stakeholders consulted generally considered the lessons learnt programme well-
implemented. There are positive examples of both formal (written) identification of 
lessons learnt and more informal settings where lessons were identified following 
training, exercises or response operations. Such identification is carried out across 
activities, as well as in official venues (such as Civil Protection Committee meetings). 
There are, though, still key challenges in how to carry out lessons learnt exercises 
consistently after each response operation, training and table top or module exercise.  
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The three case studies all found that lessons learnt were not consistently identified or 
perceived to have been identified.102 The main concern to the Commission and 
Participating States appears to be the implementation of lessons learnt. This is partly 
due to the number of potential lessons identified, not all of which have the same 

priority or importance or even feasibility for follow-up and implementation. 

2.2 Monitoring arrangements 

The existing monitoring arrangements are limited and do not allow for a 
comprehensive follow-up of actions undertaken as part of the mechanism. Monitoring 
on progress is based on the four indicators listed in Article 3 of the Decision. The 

UCPM uses the following evidence for monitoring progress against the indicators:  

 A number of Participating States report on the implementation of the 
disaster prevention framework103 by providing summaries of their NRA and 
an assessment of risk management capabilities. Making available such 
summaries is regularly followed up and is measured. However, this evaluation 
argues that other indicators should be used as well to measure progress in 
implementing the disaster prevention framework. 

 Progress in increasing readiness to disasters104 is measured by counting 
the number of response capacities registered. Nonetheless, the relative 
limitations in extracting data from the information and communications 
exchange tool CECIS undermines effective monitoring. The way experts are 
registered in the system (e.g. the current system links expert names to their 
CVs; but does not permit a quick selection of those with the most relevant 
experience and expertise). The limitations of CECIS were also highlighted in the 
report on the UCPM by the European Court of Auditors (ECA)105 and further 
corroborated during stakeholder consultations. 

 Progress in improving the response to disasters106 is not comprehensively 
reported due to the challenges in measurement and the large differences 
between individual response operations. However, this evaluation has provided 
evidence on the average speed of response in section 2.1.4.5107. 

 Progress in increasing public awareness and preparedness for 
disasters108 is not regularly measured. The Eurobarometer does however 
support DG ECHO in assessing citizens' knowledge and awareness of the UCPM, 
but the application of Eurobarometer in not due to UCPM itself.   

The Decision may not be the appropriate place for specifying these monitoring 
indicators. Specifying indicators in a legal instrument may reduce the incentive for 

reporting beyond the mandatory information and data requested. Additional key 
performance indicators (KPIs) for measuring the functioning of all aspects of the UCPM 

                                         
102

 The evaluation could not establish the number of lessons learnt workshops or sessions organised for the various 
activities as over 2014-2016 such information was not systematically collated by DG ECHO. 
103

 (a) progress in implementing the disaster prevention framework: measured by the number of Participating States that 
have made available to the Commission a summary of their risk assessments and an assessment of their risk management 
capability as referred to in Article 6; 
104

 (b) progress in increasing the level of readiness for disasters: measured by the quantity of response capacities 
included in the voluntary pool in relation to the capacity goals referred to in Article 11 and the number of modules registered 
in the CECIS;  
105

 European Court of Auditors, Special Report (2016), Union Civil Protection 

Mechanism: the coordination of responses to disasters outside the EU has been broadly effective 

http://www.eca.europa.eu/Lists/ECADocuments/SR16_33/SR_DISASTER_RESPONSE_EN.pdf 
106

 (c) progress in improving the response to disasters: measured by the speed of interventions under the Union Mechanism 
and the extent to which the assistance contributes to the needs on the ground 
107

 The report of the European Court of Auditors provides an overview of the average speed of response for the three 
response operations covered by the report.  
108

 (d) progress in increasing public awareness and preparedness for disasters: measured by the level of awareness of 
Union citizens of the risks in their region. 

http://www.eca.europa.eu/Lists/ECADocuments/SR16_33/SR_DISASTER_RESPONSE_EN.pdf
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would enhance the quality of monitoring data. Monitoring human resources allocations 
would be helpful for assessing the management of the UCPM and its components. Data 
on human resources deployed by DG ECHO could not be obtained within the 
timeframe of the study. 

Existing output for monitoring UCPM progress 

The planning and reporting process of the UCPM comprises an annual report on the 
EU humanitarian aid and civil protection policies and their implementation. However, 
the sections on civil protection are rather brief (i.e. around 7 pages). To date, the 
UCPM has published two such reports, one for 2014109 and one for 2015110, the 

former published in August 2015, the latter in December 2016.  

Other reports include monthly status reports on the EoE programme, an annual 
interim report, a bi-annual final report, and the Field Reports from the individual 
exchanges provided by participants voluntarily (these Field Reports are provided for 
75% of individual exchanges). 

Other reports include a European Commission report on progress and gaps in the 

European Emergency Response Capacity. 

There are no monitoring reports on progress against the objectives of the Decision for 
the specific components of UCPM111.  

CECIS monitoring is weak, with no detailed reports or management information 
available on the operational efficiency of the different steps of an emergency 

response. Improvements to the functionality of CECIS are planned for 2017-2019. 
These improvements provide a basis for aggregated performance information, as 
suggested as part of the ex-post evaluation of the CPM in 2014. A search tool allowing 
for the selection of specific items or a disaggregation of existing data would improve 
monitoring. Within the current system extracting such information is possible but 
time-consuming, thus limiting the likelihood of regular analyses (in view of the time 
and resources needed).   

In order to improve monitoring of achievement of the specific objectives, the 
monitoring framework should abide to the following principles: 

 Use SMART indicators; 

 Use easy to collect data (i.e. not requiring heavy administrative costs); and 

 Indicate a system or tool for each element for which data is collected and 

reported on. 

Table 4 provides potential indicators and a list of data sources with relevant 
information on the current and suggested monitoring indicators. The indicators should 
be complemented by qualitative information and narrative and their monitoring would 
help in establishing a baseline. 

Table 4. Monitoring indicators and indicative data sources 

The UCPM 
pillar 

Current MI Suggested MI Indicative data 
sources 

Horizontal 
activities 

None specific.  Number of prevention and 
preparedness missions 

Unified database to 
identify key 

                                         
109

 See: http://ec.europa.eu/echo/files/media/publications/annual_report/2014/COM_2015_406_en.pdf 
110

 See: http://ec.europa.eu/echo/files/media/publications/annual_report/2015/en.pdf. 
111

 Also highlighted by the European Court of Auditors, Special Report (2016), Union Civil Protection 

Mechanism: the coordination of responses to disasters outside the EU has been broadly effective 

http://www.eca.europa.eu/Lists/ECADocuments/SR16_33/SR_DISASTER_RESPONSE_EN.pdf 

http://ec.europa.eu/echo/files/media/publications/annual_report/2014/COM_2015_406_en.pdf
http://ec.europa.eu/echo/files/media/publications/annual_report/2015/en.pdf
http://www.eca.europa.eu/Lists/ECADocuments/SR16_33/SR_DISASTER_RESPONSE_EN.pdf
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The UCPM 
pillar 

Current MI Suggested MI Indicative data 
sources 

organised 

 Number of requests by third 
countries for prevention and 
preparedness missions 

 Number of peer reviews carried 
out, broken down by PS 

 Number and share of UCPM 
activities for which lessons 
learnt were identified. 

findings from 
horizontal activities 

Prevention Number of PS 
that have made 
available to the 
Commission a 

summary of 
their risk 
assessments 
and an 
assessment of 
their risk 

management 
capability 

 Number and type of prevention 
projects 

 Results of prevention projects 
per predefined typology 

 Number of partnerships formed 
for running prevention projects 
[by PS covered) and share of 
projects where partnerships 
were formed 

 

Unified database 
allowing to identify 
prevention projects 
per type of activity 

(e.g., networking, 
research project, 
EWS), amount of 
budget and type of 
results achieved.   

Preparedness  Quantity of 
response 
capacities 
included in 

the 
Voluntary 
Pool in 
relation to 
the capacity 
goals 

 Number of 
modules 
registered 
in the 
CECIS 

 Number of experts trained per 
type of training for each year 

 Number of participants for each  
training course 

 Number of participants for each 
exercise 

 Number of experts exchanged 
in the EoE programme per PS 
involved 

 Number and type of capacities 
registered in CECIS and 
Voluntary Pool responding to 
the capacity goals 

 Number of experts in CECIS, 
broken down by key 

characteristics (profiles, skills, 
languages spoken, nr of times 
deployed, trainings involved in) 

 Number and type of modules 
exercised (registered in CECIS 
and Voluntary Pool) 

 Unified 
database 
allowing easily 
to calculate 

number of 
activities per 
year, PS, and 
number of 
participants 

 Unified 
database 
identifying PS, 
type of module, 
number of 
people, type of 
exercise, year  

 

Response  Speed of 
intervention
s under the 
Union 
Mechanism  

 The extent 

 Time lapse between different 
stages of the assistance 
requested, offered and received 

 Proportion of requests for 
assistance met (by type of 
request / module/ experts) 

Information in 
CECIS should allow 
to easily extract 
information on:  

 Time lapse 
from-to: 
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The UCPM 
pillar 

Current MI Suggested MI Indicative data 
sources 

to which the 
assistance 
contributes 
to the 
needs on 
the ground 

 Number of experts deployed 
per number and type of 
trainings attended 

 Number and type of modules 
used in each response 
operation (and their staff 
involved) 

 Typology of in-kind assistance 
and numbers provided for each 
response operation 

request/ offer/ 
offer accepted/ 
capacity 
departed/ 
capacity arrived 

 Type of 
assistance 

requested/ 
offered/ 
received 

Public 
awareness 

Level of 
awareness of 
Union citizens 

of the risks in 
their region 

 Share of Union citizens aware 
of the risks in their MS and 
region 

 Share of Union citizens aware 
of the mechanism 

 Number and type of public 
awareness activities supported 
by the mechanism 

 Eurobarometer 
survey 
collecting 

specific 
information 
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2.3 The efficiency of the UCPM and its activities 

Efficiency measures the extent to which the costs of the actions undertaken by the 
UCPM are justified compared to the benefits. After reviewing financial allocations and 
absorption of funding, this section considers the cost-effectiveness of UCPM actions in 
terms of implementation effectiveness, resource allocation and the impact of the 
introduction of the new Decision, and areas of main concern in efficiency.  

There are no activities where overall benefits are considered lower than their costs, 
though the information on the outputs and outcomes of some activities should be 
improved in order to validate this. Funding for UCPM activities is generally perceived 

as being sufficient and overall cost-effective by the stakeholders consulted.  

There were differences in the costs of actions undertaken by Participating States, 
particularly in relation to transport reimbursements, (see sub-section 2.3.3). The 
specific areas of transport reimbursements where there are potential issues around 
cost efficiency are: 

 Deployment of modules. 

 Pooling of resources between Participating States;  

 The use (or lack thereof) of the transport broker; 

 In-kind transport assistance, particularly the method of transport used for 
response operations in Europe (planes or trucks). 

2.3.1 Financial allocations and implementation of EU funding under the UCPM 

In order to provide context, this sub-section outlines the overall financial allocations to 
each of the main pillars.   

Nearly EUR 131 million was allocated to the UCPM during 2014-2016. Prevention and 
preparedness inside the EU was allocated between 59 per cent and 74 per cent of 
funding over these years. The planned budget for the UCPM is presented in Table 5.112 

Table 5. Planned budget for the UCPM 2014-2016 (million EUR)  

Budget line 2014 2015 2016 

23030101 - prevention and 
preparedness - Inside the EU 

27.6  29.1 28.0  

23030102 - prevention and 
preparedness - Third countries 
(outside the EU) 

4.0 5.5  5.6 

23030201 - response inside the EU 1.1 0.7 2.5 

23030202 - response outside the EU 11.1  13.6  3.1 

Total 43.8 49.09  38.9 

Source: DG ECHO, ICF elaboration  

A comparison between the planned budgets for 2007-2013 and 2014-2016 helps in 
showing the shift in priorities for the mechanism during different periods.  

Prevention and preparedness 

Figure 18 compares overall allocations and Figure 18 shows the average annual 
allocations during the periods. While direct comparison is difficult because of the 

                                         
112

 Differences of final planned figures with the annual work programmes can be explained by funds received from EEA 
countries (Norway and Iceland) for civil protection actions. There are also transfers of unused funds from the previous year,  
resulting in an available amount higher than what is set in out in the annual work programme.   
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differences in budget lines between the periods, there was an increase in funding for 
nearly all budget lines, including for prevention and preparedness projects, training 
and exercises, the training network, the lessons learnt programme and the EoE 
programme. The increase in funding over 2014-2016 would have to be matched by an 

increase in outputs, outcomes and quality to ensure that overall costs versus benefits 
are not lower than over 2007-2013. 

Figure 18. Total planned budget for the periods 2014-2016 and 2007-2013 according 
to budget lines (million EUR) 

 

Source: DG ECHO Annual Work Programme, ICF elaboration 

Notes:  

*technical meetings and workshops, training and exercise observation missions (2014-2016) 

# & other prevention, incl. EU overview of risks; Support activities for prevention, Prevention and other 

actions (2007-2013) 

** Early Warning workshop (2007-2013) 

*** Cooperation projects on prevention (2007-2013) 

**** European Virtual Academy (2007-2013) 

## Cooperation projects on preparedness, support activities for preparedness (2007-2013) 

% Training, assessment and observation missions  

### Dissemination of good practices (2014-2016); Communication strategy, CP Forum (2007-2013) 

#### MIC, CECIS workshops and training, CECIS hosting, MIC security and resilience, maintenance of 

CECIS and MIC/ERCC (2007-2013) 

Response: Transport grants, logistics and procurement, Dispatching expertise (expert missions) (2007-

2013) 
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Figure 19. Average yearly budget for the periods 2014-2016 and 2007-2013 according 
to budget lines (million EUR) 

 

Source: DG ECHO Annual Work Programme, ICF elaboration 

The division of annual budgets into budget lines may restrict flexibility in case of 
emergencies or the need to re-allocate budgets. The detailed nature of these budget 
lines and detail laid down in Annual Work Programmes could provide constraints to 
responding to emergencies requiring major resource allocations.  

Response 

In the area of response, the information available on the funding of the UCPM 
concerns transport reimbursements. Euro 29.6 million was requested by Participating 
States as a net contribution between 2014 and 2017, of which more than 93 per cent 
involved transport outside the EU.113 As indicated in Figure 20, there was a big 
reduction in contributions requested in 2016 and (partially) in 2017, after a peak of 
reimbursements requested in 2015 (EUR 13.6 million). 

                                         
113

 Due to the lack of data on EC net contribution for transport grants, the analysis was carried out on “net contribution 
requested” by Participating States  
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Figure 20. Amount of EU net contribution requested for transport inside/ outside the 
EU - 2014-2017 (Euro) 

 

Source: DG ECHO, ICF elaboration  

Budget implementation over 2014-2016 

The implementation of planned funding for prevention and preparedness activities was 
between 70 per cent and 75 per cent during 2014-2016, as shown in Table 6. The 
reason not all funding was committed to activities was mostly due to ongoing activities 
not having been fully implemented.  

While the implementation rate in itself does not indicate cost-effectiveness, differences 
in financial implementation can increase understanding of how over- and 
underspending may relate to specific obstacles or deficiencies in the programme or its 
planning (and backs up findings under Section 2.1  on effectiveness). Underspend of 
planned budgets because of incorrect forecasts or estimates could lead to financial 

waste (if funds are not allocated elsewhere), which, in itself, is a non-efficient use of 
resources. However, financial data on UCPM activities show several cases of 
overspending and, therefore, high percentages of implementation rate.114 For 
example, as shown in Table A10.2 in Annex 10, there is apparent overspend in 
prevention and preparedness projects implemented inside the EU, with overspending 
peaks of almost 200 per cent. 

Data on commitments for prevention and preparedness actions show that the 
absorption rate – the amounts committed as a share of planned amounts – for 2014-
2016 was 72 per cent. This figure masks relevant fluctuations per year and budget 
type (inside the EU or outside the EU). For response overall absorption was 99.85 per 
cent. 

  

                                         
114

 In light of the lack of data on budget spent, the implementation rate calculated as part of this analysis refers to the 
difference between budget planned and committed. 
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Table 6. Absorption rate for prevention, preparedness activities and response of the 
UCPM, 2014-2016 

Budget line 2014 2015 2016 

Prevention and 
preparedness Inside 
EU 

73% 67% 81% 

Prevention and 
preparedness 

Outside EU 

60% 81% 83% 

Response 102% 99% 97% 

Total 71% 75% 70% 

Source: DG ECHO, ICF elaboration 

While budgetary data cannot be compared across all years because of the way in 

which the budget was allocated, 2014-2016 gives a good overview of budget 
implementation. For training and exercises, the implementation rates during this 
period were 91 per cent and 80 per cent respectively, compared to 69 per cent for the 
EoE programme.  

For awareness raising activities, the implementation rate was 79 per cent during 
2014-2016. Findings on awareness raising activities (see Section 2.2.4 on awareness 

raising activities) indicate room for improvement. 

The implementation rates for peer reviews and prevention and preparedness missions 
(advisory missions) were 50 per cent and 67 per cent respectively. The figures 
suggest that not all expected activities in this area were implemented. 

There were no data available for commitments or actual expenditure for response 
activities inside or outside the EU. 

2.3.2 Sufficiency of funding and efficiency of the actions undertaken under 
the UCPM  

Stakeholders considered that the allocated resources were sufficient to carry out 
planned and scheduled activities under the UCPM, and to cover the costs of the 
organisations involved.  

Actions undertaken under the UCPM were generally perceived to be efficient. However, 
constraints on accessing monitoring data limited the scope for comprehensive 
assessments of efficiency.115 Following consultations with civil protection authorities, 
the ex-post evaluation in 2014 concluded that the ERCC (and its predecessor MIC) 
contributed to more effective, efficient, flexible and rapid response operations. This 
view was agreed by 94 per cent of 17 respondents. This interim evaluation found that 
the ERCC contributed to efficient response coordination through its role in facilitating 
coordination in response to crises. These responses would probably have been less 
efficient without it (see also Section 2.6 on EU added value). The ability to coordinate 
the response of several countries and to build capacity through large-scale 
programmes of training and exercises should lead to efficiencies.   

The Voluntary Pool was also set up to further the move from a reactive system of ad 
hoc coordination to a pre-planned, more operational and predictable system. This was 
also highlighted in the European Court of Auditors Report (ECA).116 While data are not 

                                         
115

 Monitoring constraints include limited available information on actual expenditure (rather than commitments) and the fact 

that many activities are on-going. Data on human resources at DG ECHO – relevant for understanding the cost-
effectiveness of the management of the UCPM –  could not be obtained during the period of the evaluation.  
116

 European Court of Auditors, Special Report (2016), Union Civil Protection. 
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generally available to compare relative efficiency due to the different nature of budget 
lines,117 the growth of organisational capacity of the ERCC (compared to the MIC) 
facilitated the possibilities for efficiency gains. 

However, a quarter to more than one-third of respondents highlighted obstacles that 
may impact on efficiency. These included budget cuts at national level and 
administrative obstacles linked to the different types of financial interventions.  

The administrative costs of the UCPM were perceived by the overwhelming majority of 
civil protection authorities as acceptable. Project coordinators overwhelmingly judged 
administrative arrangements to be accessible and easy to follow. A quarter of 
coordinators did consider administrative costs to be high considering the funding 

received and that the period for the implementation of the project was challenging. 
Several suggested that a reduction of administrative requirements and costs, 
particularly for the preparation of financial reports, would be helpful since it may be 
disproportionate for smaller organisations.  

All but one project coordinators highlighted that monitoring and supervision carried 
out by the European Commission helped to improve the cost-effectiveness of the their 
project. Potential areas for improvement mentioned by two Project Coordinators 
include better flexibility in budget planning and a more clearly defined monitoring and 
supervision structure, which would help the project to conform to Commission 
guidelines.  

When considering the various components of the UCPM, the evaluation found potential 
areas of concern on efficiency in relation to several of them. This mainly concerned the 
following components:  

 The UCPM training programme (see below); 

 Transport reimbursements (see section 2.3.3); 

 Lessons learnt programme: there has been an increase in budget for the 
programme but outcomes of the programme are not clear (as shown in section 
2.1) and the benefits compared to the costs are not sufficiently demonstrated; 

 Prevention and Preparedness missions: relatively low implementation of 
funding highlighted some of the challenges in carrying out the activity. The 
findings on the effectiveness of the missions (in section 2.1) show that the 
benefits of the missions are not sufficiently demonstrated; 

 The ERCC: the overall growth in the overall capacity of the ERCC is positively 
demonstrated, but the lack of data on human resources deployed did not allow 
for an assessment of the efficiency of this component of the UCPM. 

UCPM training programme 

DG ECHO continually monitors course participation in the UCPM training 
programme. Table 7 shows that nearly 4,100 people have received training for at 
least one of the courses offered since 2010, with more than 3,000 benefitting from 
training since 2013 and 2,200 since 2014. The average number of participants trained 
annually has risen in 2014-2016 compared to 2007-2013. The average cost per 
person trained per year fell by about 3 per cent each year. While the large number of 
persons trained has led to a minor decrease in the average cost of persons trained, 
the low number of persons trained that are subsequently deployed highlights an 
important concern in relation to the overall body of experts. The benefits of the 

                                                                                                                            
Mechanism: the coordination of responses to disasters outside the EU has been broadly effective, p.9:  

http://www.eca.europa.eu/Lists/ECADocuments/SR16_33/SR_DISASTER_RESPONSE_EN.pdf 
117

 It should also be noted that for 2007-2013 no data on financial expenditure was obtained, while for 2014-2016 there was 
only data on commitments rather than actual expenditure. A comparison across different types of cost types would therefore 
have been misleading. 

http://www.eca.europa.eu/Lists/ECADocuments/SR16_33/SR_DISASTER_RESPONSE_EN.pdf
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training programme also lie in enhancing overall capacity across the EU but the costs 
but the cost of the programme per person trained that is actually deployed is relatively 
high, at EUR 117,000. Further recalibrating the programme towards the quality of 
experts and the ability to deploy experts could address some of the concerns in 

regards to the costs versus benefits of the training programme. 

Table 7. Comparison of training activities and related metrics between 2007-2013 
and 2014-2016 

 Total 2007-
2013 

Average per 
year 

Total 2014-
2016 

Average per 
year 

Budget118, EUR  28,770,000     4,110,000     13,298,153     4,432,718    

Participants  4,657     665     2,221     740    

Deployed experts  246     35     NI  NI 

Cost per person 
trained, EUR 

 NA     6,178     NA     5,987    

Cost per person 
deployed 

NA    117,438 NI NI 

Source: DG ECHO, ICF elaboration; Note: NI=No information, NA=Not applicable 

2.3.3 Variations in the costs of the actions undertaken by Participating States 
through transport reimbursements and their potential cost-
effectiveness  

The cost effectiveness of transport reimbursements are an area of concern. 
Stakeholder consultations highlighted differences in the costs of actions undertaken by 
Participating States, particular in relation to training and transport reimbursements. 
Variations in cost claims for the transport of modules or in-kind assistance during 
response operations are reported in the section.  

This sub-section is structured around the three different types of transport within the 
mechanism: 

 Transport grants; 

 Use of the transport broker; and,  

 Pooling of equipment or transport resources. 

Transport grants 

Reimbursements for transport resources are co-financed at two main rates - 55 per 
cent119 and 85 per cent120. DG ECHO may provide full financial support for transport 
resources (100 per cent121) if needed to ensure the effective pooling of Participating 

                                         
118

 For 2007-2013 data is based on planned budget, whereas for 2014-2016 data is based on financial commitments. 
119

 General of transport resources, Art.23(2). 
120

 Art.23(3)(a) the costs relate to the transport of the capacities pre-committed to the voluntary pool in accordance with 

Article 11; or (b) the assistance is necessary to address a critical need and the assistance is not, or not sufficiently, available 
in the voluntary pool. 
121

 Art.23(4). The Union financial support for transport resources may, in addition, cover a maximum of 100 % of the total 
eligible cost described under points (i), (ii) and (iii) if this is necessary to make the pooling of Participating States' assistance 
operationally effective and if the costs relate to one of the following: 

(i) the short-term rental of warehousing capacity to temporarily store the assistance from Participating States with a view to 
facilitating their coordinated transport; 

(ii) the repackaging of Participating States' assistance to make maximum use of available transport capacities or to meet 
specific operational requirements; or 

(iii) the local transport of pooled assistance with a view to ensuring a coordinated delivery at the final destination in the 
requesting country. 
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States' operational assistance and if the costs relate to short-term rental of 
warehousing capacity, repackaging of Participating States' assistance and local 
transport of pooled assistance. Transport grants are the most common form of 
financial assistance provided to Participating States. 

Between 2014 and 2016, the UCPM funded 295 transport reimbursement grants. 
Some Participating States have received higher transport reimbursements than 
expected compared to their relative presence in the EERC. But actually, certain 
Participating States with a relatively high number of available modules applied for 
fewer grants. 

Figure 21 indicates that there were 295 operations where a transport grant was 

requested122, with a peak at 125 in 2015. In 2016, more of these reimbursements 
were requested for activations of the UCPM within the EU. This change in trends is 
largely because of the relatively few response operations outside the EU and the 
refugee emergency response in the EU, particularly in Greece. 

Figure 21. Number of transport grants by year (left axis) and the ratio of transport 
grants for operations outside the EU (right axis), 2014-2016 

 

Source: DG ECHO, ICF elaboration 

The co-financing rate of 55 per cent applied in 242 cases during 2014-2016, as 
opposed to 68 for the 85 per cent co-financing rate, as shown in Figure 22.  

In 2016 use of the co-financing rate of 85 per cent was more widespread than use of 
the rate of 55 per cent for the first time since the start of the Voluntary Pool. In two 
2016 crises, DG ECHO declared items requested as 'critical needs'. Consequently, 
transport of these items was co-funded at 85 per cent, possibly explaining why there 

were more grants funded at 85 per cent. Despite the Voluntary Pool being established 
in 2016, it seems to play a limited role in this increase. 

                                                                                                                            
The Union financial support under this paragraph shall not exceed EUR 75 000 in current prices for each activation of the 
Union Mechanism. In exceptional cases, that ceiling may, by means of implementing acts, be exceeded. Those 
implementing acts shall be adopted in accordance with the examination procedure referred to in Article 33(2).  
122

 Requests subsequently cancelled were taken out for this analysis. 
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Figure 22. Number of transport grants by co-financing rate, 2014-2016 

 

Source: DG ECHO, ICF elaboration 

Participating States requested transport contribution of EUR 29.6 million, with a peak 
of funding reaching more than EUR 14 million in 2015. Available data show 
discrepancies of net contribution requested by/granted to Participating States in a 
number of cases.123 These discrepancies relate to average costs for similar outbound 

and return flights.124 Such discrepancy cannot merely be explained by the differences 
in the distance between the countries in question. However, there are no comparable 
data with which to identify other causes for such difference.125 The reliability of this 
comparison (and average costs calculated) might be affected by the different types of 
planes deployed as well as the number of personnel deployed or other transport-
related factors. 

There appear to be discrepancies in the net contribution granted to two Participating 
States for the deployment of similar water purification modules during the Bosnia and 
Herzegovina flooding (see Table 8). These discrepancies could be partially explained 
by the different geographical distance between the Participating States and the 
emergency scenario.126 Inferences should be made with caution, however, in view of 
limited available details about the assistance provided, as well as due to other reasons 
(the weight of equipment transported, which might impact on overall transport costs). 

Table 8. Response to Bosnia and Herzegovina flooding 

Country Description of assistance Co-financing 
rate 

Net contribution 
requested, EUR 

PS1 Water purification unit. 
Distance: >2,000 km 

55% ~ 20,000, or ~EUR 10 
per km 

PS2 Water purification unit. 55% ~ 2,500, or ~EUR 5 
per km 

                                         
123

 It was not possible to provide overall data on EC net contribution as there are many cases for which final invoicing has 
not yet been processed. 
124

 The average cost calculated also takes into account personnel. Croatia deployed 14 crew members while the total 
number of personnel sent by Italy was not reported. 
125

 Distances calculated on the basis of Rome-Tel Aviv and Zagreb-Tel Aviv routes through 

https://www.geodatasource.com/distance-calculator. Discrepancies might also be related to different types of Canadair 
planes used, However, there is no comparable data available to produce a robust analysis.  
126

 Distances calculated on the basis of Stockholm-Sarajevo and Budapest-Sarajevo routes through 
https://www.geodatasource.com/distance-calculator 

https://www.geodatasource.com/distance-calculator
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Country Description of assistance Co-financing 
rate 

Net contribution 
requested, EUR 

Distance: >500 km 

Source: DG ECHO, ICF elaboration  

Evidence collated on transport costs may suggest that the use of road transport (such 
as trucks) for the transportation of in-kind goods during emergencies inside the EU 
may reduce costs for the mechanism. For example, during the Greece refugee 
emergency of 2015 and 2016, several Participating States committed resources (e.g. 
beds, mattresses, blankets, tents) that were transported on site. In two cases, air 
transport was used rather than trucks. The cost of the trucks is significantly lower 
than that of airplanes. While the evaluation was unable to assess the reason for 
overall differences in the costs of air and road transport of these specific items, the 
choice made for the transport method is relevant for better understanding how costs 
can differ between Participating States.127  

The European Commission has not yet reimbursed a relatively small number of grants 
to Member States. The available transport documentation shows that of the 307 
grants assigned between 2014 and 2017, 21 (approximately 7 per cent of the total 
number of grants) have not yet been refunded to the relevant Participating States. 
The majority of pending reimbursements refers to 2016 grants (16), while almost all 
grants for 2015 (4 pending) and 2014 (1 pending) have been reimbursed. Delays are 
generally due to additional clarifications requested by the Commission to Participating 

States or due to late requests for reimbursement from Participating States (in some 
cases, two years or more– after the intervention). 

The low minimum value of individual transport grant applications – at EUR 2,500 – 
impacts on the cost effectiveness of the action.128 This requires the same 
administrative steps to be followed as grant applications of a much larger scale, thus 
have a negative impact on the efficiency of resources at EU and national level.  

For such small reimbursements, administrative costs are relatively high compared to 
the individual sums involved. Data show that during 2014-2016, there were 42 
contribution requests for values less than EUR 5,000, the lowest being EUR 2,572,129 
and a further 33 between EUR 5,000 and EUR 10,000.  

The largest request was for EUR 2.2 million, with most amounts ranged between EUR 

10,000 and EUR 50,000. Considering that 24 per cent of grant applications (75) were 
less than EUR 10,000 (Figure 23), the average human resources required for small-
value requests are less cost-effective than for higher requests for reimbursement.   

                                         
127

  The existing mechanism for recording information about transport grants is used to show key information about every 
single request for reimbursement. Its purpose is not to compare the information between individual reimbursement claims. 

As such information is not requested to be part of cost claims (i.e. on invoices) these differences could not be further broken 
down via supporting evidence.  
128

 Commission Implementing Decision, laying down rules for the implementation of Decision No 1313/2013/EU of the 
European Parliament and of the Council on a Union Civil Protection Mechanism and repealing Commission Decisions 
2004/277/EC, Euratom and 2007/606/EC, Euratom, Art.53(5):  Individual transport grant applications for which the Union 

financial contribution requested is less than EUR 2 500 are not eligible for Union co-financing, except if covered by the 
framework partnerships referred to in Article 51(3). 
129

 Except for two grants of EUR 352 and EUR 569, probably covered by the framework partnerships referred to in Article 
51(3). 
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Figure 23. Number of transport grants by size of the grant (based on net 
contribution requested), 2014-2016 

 

Source: DG ECHO, ICF elaboration  

Use of the transport broker 

In February 2013, DG ECHO designated a transport broker for the “Provision of 
transport and other logistic support services, in the EU and in third countries, in the 
framework of civil protection and humanitarian aid operations” with a maximum 
budget of EUR 15 million. This aimed to promote effectiveness and efficiency in 
disaster response through a 'real time information service concerning availability and 
cost of transport assets and other logistic support services for Civil Protection 
operations'130 During 2014-2016, the fewer than 20 requests were made, although use 
is growing slowly. Growth is limited since Participating States work with their own 
contractors/brokers.  

Figure 24 provides an overview of the number of response operations inside and 
outside the EU where the transport broker was used, and the relative share of its use 
compared to the total of both transport types (transport grants and the broker). In 
both 2015 and 2016, the broker was used during seven operations, although as the 

number of transport grants was lower in 2016, the share of operations where the 
broker was used was 6 per cent in 2015 and 9 per cent in 2016. In 2017, the broker 
has already been used five times and will most likely be higher than the previous three 
years. 

                                         
130

 See also the 2012 call and tender specifications: http://ec.europa.eu/echo/node/1499 

http://ec.europa.eu/echo/node/1499
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Figure 24. Number of response operations inside and outside the EU for which the 
transport broker was used (left axis) and the share of operations for 
which the broker was used (right axis), 2014-2016 

 

Source: DG ECHO, ICF elaboration  

Pooling of equipment or transport resources 

The Decision facilitates the pooling of assistance from Participating States.131 Pooling 
of assistance can be a strong incentive in principle, but a potential obstacle in practice. 
It has only been used in a handful of cases132, because of the human resources and 
coordination efforts required to pool assistance resources are prohibitive. Some 
Participating States might want to be involved in pooling, but lack the ability to play a 
leading role (having limited transport or resources), and would depend on joining 
other Participating States that do have the resources and are willing to work with 
them.  

Limited examples of pooling mean it is impossible to assess whether it is actually cost-
effective. Combining resources appears – a priori – to be more cost-effective.  

There is clear evidence in the documentation available that pooling in at least one 
emergency involved using aeroplanes. During this emergency, two Participating States 
used pooling to transport ground forest fire modules to the emergency area, while a 
third country went alone. On return, all three countries pooled resources.   

Discrepancies can be seen in the net contribution requested for such pooling when 
comparing sums requested for the outbound air freight involving two Participating 
States (EUR 428,400) and the return flight where pooling was used by three 

Participating States (EUR 312,426133). However, like-for-like comparison of 
reimbursement requests is not possible because the cost claims may include different 
cost types and are put together differently. 

                                         
131

 Article 18 (1a) and Article 23 (1a) of the Decision facilitates pooling of Participating States’ assistance as eligible action: 
‘providing and sharing information on equipment and transport resources that Member States decide to make available, with 
a view to facilitating the pooling of such equipment or transport resource’. 

132
 The exact number of cases could not be established as such information is not currently recorded by DG ECHO. 

However, indicative data obtained during stakeholder consultations showed there are likely to have been only few cases of 
pooling. 
133

 This net contribution requested figure is reported on the ECHO transport document. 
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However, evidence does suggest that the option of pooling can be cheaper when 
compared to the option of individual flights operated by each Participating State. 
Based on the pooling example available, the Commission saved money by pooling 
Participating States’ resources. Without it, the amount claimed by each individual 

country would have been higher, as it would have included 85 per cent, 55 per cent 
and 55 per cent of the total cost of three separate flights instead of one-third of the 
total cost of pooling.  

Despite the methodological obstacles in comparing transport costs based on different 
routes and type of planes, it appears that, overall, pooling can be the cheaper option 
compared to individual flights.  
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2.4 The relevance of the UCPM and its activities 

This section considers how relevant the general and specific objectives of the Decision 
are to the needs of the EU, and assesses how well the UCPM reacted to the 
recommendations from the last ex-post evaluation in 2014. The 2014 evaluation 
examined the flexibility of the UCPM around emerging issues, the environment within 
which it is operates and how well it integrated the latest scientific and technological 
research and development. It also analysed how far the UCPM’s interventions and 
activities under the three pillars and horizontal activities met the needs of 
stakeholders/on the ground. 

Overall, the objectives of the Decision are relevant to the needs of stakeholders in the 
EU. The mechanism is able to identify key disaster risks in the EU and overall capacity 
needs. However, there are challenges in identifying specific capacities and it is not 
clear how capacity goals and targets are set. This may reduce their relevance. Another 
challenge concerns how the UCPM can enhance its relevance in the context of different 
types of response operations, particularly the refugee emergency. 

2.4.1 Relevance of the general and specific objectives of the Decision to 
current needs within the Union  

Recent evolution of needs and priorities in the UCPM’s pillars 

Among the five types of emergency, floods and forest fires most often result in an 
activation, as shown in the Figure 25. 

Figure 25. Evolution of hazards that lead to an activation of the UCPM, 2007-2016134 

 

Source: DG ECHO, ICF elaboration  

The UCPM reflects the evolving needs of the civil protection sector. For example, the 
calls issued under the UCPM mirrored the change in the 'requirements' of the sector. 
The calls for experts as part of the exchange programmes increasingly relate to 
governance and policy expertise. This is also relevant to the response to the migration 
crisis where political negotiations played an important role. Emergencies have become 
more complex and require the deployment of teams with specific skills.  

Expert needs are often linked to the specific type of emergency. This is illustrated by 
the Ebola emergency, which generated high demand for exchange of medical experts. 
The forest fires case study illustrated the increasing need for expertise in media 
communications during emergencies.  

The general and specific objectives of the Decision correspond to the needs of the civil 
protection sector and that both the annual priorities of the mechanism and the target 

audiences of the different activities were considered as relevant by the stakeholders 

                                         
134

 Other include all categories that were below 20 for the period 2007-2016, this includes: Man made (expl, acc) (17 in the 

entire perio); Extreme weather/ Drought (14); Marine Polution (oil spill) (12); Environmental accidents (10); 
Biological/medical (7); Volcano Eruption(6); Preparedness/ advisory (5) 
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consulted. Civil protection authorities generally reported that specific objectives of the 
UCPM are in line with the main needs of the civil protection/ disaster risk management 
in Participating States. Results of the Open Public Consultation also show that the 
Union Mechanism components fully or to a large extent address critical challenges 

faced by the EU today.135 

Specific Objective 1 of the UCPM Decision refers to achieving higher level of 
protection against disasters by preventing or reducing their potential effects. Civil 
protection authorities considered UCPM priorities set in relation to disaster prevention 
relevant to the current civil protection needs.136 Furthermore, results of the Open 
Public Consultation show that Union Mechanism prevention activities take sufficient 

consideration of the impact of climate change and the management of slow-onset risks 
(e.g. drought),137 and that activities such as Peer Review and/or Advisory Missions 
contributed to assessing the capability of a country to manage its risks from natural 
and/or man-made disaster.138 Following the implementation of the Decision, the 
increased focus on prevention (as well as preparedness) was in itself a significant step 
towards improving the relevance of the mechanism. The disaster risk assessments 
carried by Participating States were seen as an important development to better align 

the level of preparation among Participating States. 

The large majority of national civil protection authorities reported that the priorities 
related to disaster preparedness (Specific Objective 2) are relevant to address the 
current civil protection needs (Figure 26), and that UCPM activities are flexible in 
adapting to emerging and unanticipated needs. 

Figure 26. Relevance of the preparedness priorities 

 

Results of the OPC strongly support stakeholders’ views, confirming that the Union 
Mechanism is addressing the most important risks related to disaster preparedness by 
supporting trans-national early warning systems (European Drought Observatory, 
European Flood Alert System, European Forest Fires Information System, etc.).139 The 
EoE programme was considered by those involved to be flexible enough to respond to 

changing needs, although there is no evidence from other sources to corroborate this. 

Specific Objective 3 (achieving a rapid and efficient response in the event of disaster 
or imminent disaster) also appears to be relevant to civil protection needs at EU or 
national level. Stakeholders consulted reported that the European Emergency 
Response Capacity (Voluntary Pool) is addressing all the main risks that Europe is 
facing today, and that the Union Mechanism has been flexible enough to cope with 
changing and/or emerging priorities in emergency management (e.g. migration crisis, 
Ebola, terrorism).140 All national civil protection authorities surveyed reported that the 

                                         
135

 As reported by the majority of respondents (73%/n=44)  
136

 i.e. 27 out of 28 respondents to the survey. 
137

 95% of stakeholders considers that the UCPM prevention pillar takes into account the impact of climate 
change and the management of slow-onset risks to a large extent or to some extent  
138

 Reported by 99% of OPC respondents  
139

 Reported by 96% of OPC respondents 
140

 Reported by an average of 97% of OPC respondents 

14 13 1Disaster Preparedness

Strongly agree Agree Disagree Strongly disagree No opinion

N = 28
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UCPM disaster response priorities are relevant to address the current civil protection 
needs. 

Similarly, a majority of Project Coordinators surveyed considered that the annual 

priorities published in the Annual Work Programmes are relevant to the needs of the 
civil protection/disaster risk management community both inside and outside the EU 
(see Figure 27), and that the annual priorities of the UCPM are clearly formulated, 
helping projects proponents to define project objectives.  

Figure 27. Relevance of the annual priorities 

 

Source: survey of prevention and preparedness project coordinators 

Finally, survey results clearly show that the issues addressed by the UCPM continue to 
require action at the EU level (Figure 28). This might indicate that the issues outlined 
in the Decision are relevant to the needs of the civil protection sector and the 
mechanism should continue with the thematic coverage indicated in its legal basis.  

Figure 28. The issues addressed by the UCPM continue to require action at the EU level  

 

Source: survey of civil protection authorities 

 

2.4.2 Extent to what the UCPM was able to capitalise on and take up past 
recommendations, issues identified, evaluation findings and lessons 
learnt 

The UCPM was able to capitalise on and implement some of the recommendations 
made as part of the Impact Assessment (2011)141 and the Ex Post Evaluation of the 

Community Civil Protection Mechanism (2007-2013)142. For example, the introduction 
of the NRAs has improved the emphasis on prevention activities while the 
development of the Voluntary Pool (despite the existence of some capacity gaps and 
shortcomings in the certification procedure) helped improve preparedness under the 

                                         
141

 Develop a general prevention policy framework at EU level; Develop and implement national risk management plans via 
dedicated funding; Establish national disaster management plans; Develop a general preparedness policy framework at EU 

level and dedicated funding; Develop a voluntary pool with EU co-financing; Develop mechanisms on how to fill in the 
capacity gaps within EU; Increase EU maximum co-financing for the most urgent priority needs; and Simplify transport 
administration. 
142

 Integration of prevention activities in the national civil protection policies linking prevention with preparedness and 
response activities; Raise awareness and promote EU Member States’ cooperation in the field of civil protection; and 

Improve the uptake of lessons learnt in subsequent actions. 
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UCPM and to raise capacities. On the other hand, some of the specific 
recommendations made in past assignments were not fully implemented. This includes 
implementing lessons from the lessons learnt programme. The emphasis of UCPM 
activities linked to the prevention pillar was also identified as requiring improvement. 

The UCPM addressed many needs identified as part of the aforementioned impact 
assessment and ex-post evaluation of the mechanism, justifying intervention at EU 
level. 

Regarding disaster prevention, Article 6 of the Decision includes provisions 
encouraging Participating States to develop risk assessments as well as to develop and 
refine their disaster risk management planning at national and relevant subnational 

level. It encouraged Member States to make available a summary of NRAs to the 
Commission before December 2015. The UCPM ensured relevance of disaster 
prevention by making available the summaries of the NRA.   

Regarding disaster preparedness, the impact assessment suggested the 
development of a general EU preparedness policy framework and dedicated funding. 
This has been implemented through Article 7 of the Decision, which establishes the 
Emergency Response Coordination Centre (ERCC). Article 8, outlines the role of the 
Commission in managing the ERCC and all the actions within the scope of the Centre.  

The impact assessment also suggested the establishment of a Voluntary Pool, 
preferably with higher EU co-financing. Article 11 of the Decision established the 
European Emergency Response Capacity (EERC), which is a Voluntary Pool of pre-
committed response capacities, including modules, other response capacities and 
experts. Article 21 determines which prevention and preparedness actions are eligible 
for financial assistance.143 The UCPM has therefore been able to capitalise on these 
key past recommendations, enhancing UCPM relevance. 

The Impact Assessment also called, under the response pillar of the mechanism, for 
transport co-financing and the simplification of transport administration. Transport co-
financing has been implemented under Article 23 of the Decision, which determines 

the actions eligible for funding linked to equipment and transport resources. Transport 
administration has been simplified under Article 18 of the Decision, which calls for the 
Commission to support Participating States in accessing transport by providing and 
sharing information on transport resources as well as identifying and facilitating their 
access to transport resources. Transport reimbursements are further considered in 
Section 2.3.3. 

Finally, following the 2014 evaluation, the Decision also aimed to implement lessons 
learnt by developing the lessons learnt programme (for its effectiveness see Section 
2.1).  

2.4.3 Flexibility of the mechanism to address new developments in the 
disaster risk management arena 

Overall, the mechanism was flexible in addressing and adapting to new developments 

in disaster risk management. In doing so, however, the mechanism altered its original 
modus operandi and intervention coverage. Since the implementation of the Decision, 
several crises have emerged both within and outside the EU. Crises were testing 
grounds to verify the relevance of the UCPM in terms of its flexibility to adapt to 
emerging or unanticipated critical issues.  
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 The article indicates that “non-recurrent costs necessary to upgrade Participating States' response capacities from their 
purely national use to a state of readiness and availability that makes them deployable as part of the EERC” are eligible. 

This may include “costs related to interoperability of modules and other response capacities, autonomy, self -sufficiency, 
transportability, packaging and similar costs, as well as the costs of forming multinational response capacities…provided 
that those costs specifically relate to the capacities' participation in the voluntary pool”.  
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In March 2014, for example, during the Ebola crisis, the World Health Organisation 
(WHO) requested activation of the UCPM through United Nations Office for the 
Coordination of Humanitarian Affairs (UN OCHA). This happened on 14 August 2014. 
In the 22 months during which the UCPM was involved in response-related activities to 

the Ebola crisis, the mechanism proved very flexible.144 

The legal framework implementing the UCPM on medical aerial evacuation from a 
disaster area only applies to disaster victims but, during the course of the crisis, the 
mechanism adapted to also include medical staff and humanitarian aid workers in 
Guinea. While medical evacuation could only be authorised by the WHO, the 
Commission showed flexibility in its application of the UCPM by pushing for further 

capacities to be included in the Voluntary Pool (such as planes) and by providing 
relevant information to all the International Organisations involved in response 
operations. Responding to the situation on the ground (with a shortage of medical 
staff), the Medical Corps was started as a new component of the Voluntary Pool. 
Similar flexibility was shown in regards to the development of the Ebola Task Force 
(ETF), playing a key role in bringing Participating States’ attention to the support and 
critical actions needed to scale up the response following the protracted crisis. The 

ECA report noted that the ETF was key to increasing cooperation at EU level because it 
ensured complementarity, identified synergies, had an inclusive approach, and 
provided real time situation updated through the EU delegations and the DG ECHO 
Field Network representatives. 

The Ebola crisis was a key example of how the UCPM adapted to new developments. 
UCPM also responded to other unforeseen crises since the establishment of the 

mechanism. In 2016, the mechanism helped respond to the refugee emergency and 
its rather atypical response operation and to the humanitarian intervention in Mosul 
where the UCPM also stepped out of its ‘comfort zone’ by intervening in a conflict 
emergency.  

Towards the end of the two and a half weeks of on-site support that the UCPM 
provided following the floods in Bosnia and Herzegovina in May 2014, Austria 

established a water purification module in the Posavina canton. Thanks to the 
deployment, the EUCP team was better able to coordinate efforts with other 
organisations on the ground, including local governments, water suppliers and 
international organisations. This helped to develop a strategy for providing drinking 
water until sufficient existing wells had been tested and, if necessary, cleaned. The 
Austrian team therefore stayed an additional two months to carry out this mission, 
and contributed to facilitating the transition from emergency to post-emergency.145 

The UCPM has also been increasingly involved in emerging critical issues related to the 
effects of climate change, natural disasters have become more severe, more 
unpredictable and more common. The impact of climate change was also a factor in 
the forest fires in Cyprus covered by this evaluation.  

These examples highlight the ability of the mechanism to adapt to a changing 
environment and unforeseen circumstances. Nonetheless, there are concerns about 
the risks and challenges of modifying the original scope of the UCPM. This is especially 
observed in situations where the UCPM moves away from its ‘core business’ and 
towards crises that might not be strictly in the direct realm of civil protection, 
including humanitarian interventions (such as in Mosul) and the refugee emergency.  
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 European Court of Auditors (2016) Special report: Union Civil Protection Mechanism: the coordination of responses to 
disasters outside the EU has been broadly effective; Annex III, page 38 
145

 European Court of Auditors (2016) Special report: Union Civil Protection Mechanism: the coordination of responses to 
disasters outside the EU has been broadly effective; p.24 
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Although the mechanism did respond to the refugee emergency, several stakeholders 
questioned the relevance of this intervention.146 The case study on the refugee 
emergency highlighted the relevance for Participating States in receiving in-kind 
assistance during the emergency. Despite the debate on the role of the UCPM in the 

emergency and the ability of the civil protection sector to respond to the needs of this 
rather atypical emergency, the response to the refugee emergency should also be 
seen as an expression of solidarity.  

One concern is how the UCPM will face future challenges that are not considered to 
lend themselves to civil protection response operations. In this grey area of new 
emergencies (including those in humanitarian contexts and responding to man-made 

disasters), currently not fully covered by the Decision, the UCPM has shown flexibility 
in its response. However, this flexibility keeps the door open for future emergencies 
that are currently out of the scope of the mechanism and potential ‘mission creep’. A 
broad basis of support for such new avenues would enhance relevance and the 
effectiveness of future interventions.    

2.4.4 Extent to which the UCPM’s interventions and activities under the three 
pillars (as well as horizontal activities) were relevant to the needs of 
stakeholders/on the ground 

Overall, UCPM activities were relevant to the needs of the civil protection sector. But 
more efforts are needed to carry out needs assessment for the development of the 
training programme and exercises.   

Prevention activities 

Activities aimed at improving the knowledge base (Article 5.1(a)) on disaster risks 
and facilitate the sharing of knowledge, best practice and information are 
overwhelmingly perceived as addressing the needs of the stakeholders on the ground 
from a disaster prevention perspective. There is scope for improvement, particularly in 
making this growing knowledge base more relevant to stakeholders by enhancing 
accessibility and visibility of current and future usage and opportunities. Regarding 

mapping and overview activities (Article 5.1(b)) on disaster risks that the EU 
might face these are perceived to address well the needs of the stakeholders on the 
ground from a disaster prevention perspective147.  

To date there has been only limited assessments of risk and capacity gaps of potential 
future emergencies, such as CBRN and critical infrastructure related emergencies. This 
should be further investigated with the next assessment of the risk management 

capabilities (Art.6(c)). 

Preparedness activities 

 Training programme 

The stakeholders consulted generally perceive the training programme as relevant. 
The key topics covered (e.g. IFRC and respondents to the EoE survey) are considered 
relevant. There are, however, questions over the number and profiles of people 
trained. The main concern with training activities related to the lack of thorough 
needs assessments within the UCPM programme. The lack of needs based training 
could jeopardise the extent to which training sessions organised are relevant to the 
needs of the sector.  

Suggestions were made by numerous stakeholders on new courses (or re-introduction 
of previously available courses), as well as training methods, in order to improve their 

relevance.  
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 At least three Member States and several ECHO officials. 
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 96% of respondents (98 out of 102) agreed or strongly agreed with the statement 
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 Exercises 

Full-scale exercises and module exercises are overall perceived as relevant and 
attracting the appropriate target audience. The MODEX case study was also found to 
be a relevant module exercise that attracted appropriate participants. Some concerns 
were noted however, in relation to the level of realism of the exercise. There are no 
indications of the extent to which this is the case in other module or full-scale 
exercises.  

 Early Warning Systems 

Overall, the developments of detection and EWS across the EU are very relevant to 

the civil protection response needs. The case study on Cyprus showed that the use of 
EWS is very relevant to stakeholders on the ground. EFFIS in particular was found to 
be particularly important to assess the wider EU context, thus allowing for an 
estimation of the capacities available for assistance from other countries. EFFIS is also 
considered relevant to stakeholders on the ground because of the different modules it 
offers, for example, contamination of the atmosphere, statistical data and analysis, 
and a financial losses assessment. 

 Exchange of experts programme 

The extent to which exchanges are directly linked to deployment needs could not be 
established. Experts involved in the EoE programme considered the programme to 
cover the most relevant needs. While this could not be further corroborated, no 
specific issues were flagged during interviews. 

The topic most often covered during 2014-2016 according to the survey was 
firefighting. As indicated in Figure 26, 32.3 percent of respondents indicated this as 
their topic of the exchange. This appears to be in line with figures on the evolution of 
hazards that lead to UCPM activations as indicated in Figure 14, which show that 
forest fires were one of the main hazard types, accounting for over 14 per cent of 
activations between 2014 and 2016, together with floods and civil unrest/ conflicts. 

Figure 29. Key topics covered by the EoE programme, 2014-2016148 

 

Source: EoE survey, n=102 

While no statistics on the exact topics covered were obtained, additional relevant 
topics might include health, the Sendai framework, the environment and climate 
change and possibly new emergency types (such as humanitarian interventions, 
refugee emergency) as it is likely that such interventions will become more common. 

 Prevention and preparedness projects 

While prevention and preparedness projects are perceived as relevant by the 
stakeholders consulted, there are some concerns to their relevance in their current 
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 No data was accessible on actual topics offered during the EoE programme. 
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form. The size of the funding available for DRR and management via the cohesion 
funds is significantly higher than those of the mechanism. The relevance of UCPM 
funding for projects could be improved by allocating funding to activities where gaps 
are identified in cohesion funding. Such activities could include capacity building for 

implementation of projects through the cohesion funds.  

Response activities 

During the evaluation period, the mechanism was activated by providing two types of 
assistance – expertise and in-kind assistance (majority) and in-kind assistance only 
(e.g. migration crisis). Although both types of support were relevant to the mandate of 
the mechanism, better exploitation of the pool of expertise during response operations 

could further boost relevance. 

Participants to the EoE programme perceived UCPM responses to disasters relevant to 
the needs of the stakeholders on the ground (in particular to the requesting 
Participating States/ third countries).  

The Cyprus and migration case studies also confirmed that Participating States 

requesting assistance considered the support provided to be relevant. However, seven 
of the Participating States interviewed suggested that relevance of requests for 
assistance could be further increased if the ERCC filtered the needs requests before 
publishing them on CECIS.  

Awareness raising activities  

Awareness-raising activities carried out are relevant to address the prevention needs 

at national level, particularly the workshops, meetings, and exchange of experiences 
and practices149. However, these are activities aimed at the knowledge of experts 
within the sector rather than the general public. The relevance of awareness raising 
activities in meeting the objectives of increasing awareness of Union citizens of risks 
and preparedness in their region is limited.  

The special Eurobarometer survey 454150 also highlighted that the general level of 
awareness and information on disaster risks is rather low, 55 per cent of respondents 
highlighted such awareness (for their region). 

Article 11 (9) also requires Participating States and the Commission to ensure an 
appropriate awareness of the interventions involving the EERC. However, 42 per cent 
of EU citizens responding to the special Eurobarometer survey 454151 said that they 
were not aware of EU efforts in response to disasters in the EU. Forty nine per cent of 
respondents also did not think that enough is being done at a regional level or within 
their own countries and 43 per cent at the EU level to prevent or prepare for disasters.  

In order to reach the objective specified in Article 20 (d)152, the mechanism could be 
further exploited as a tool to increase awareness of the public on how to react in an 
emergency, further building on the useful and relevant Eurobarometer surveys already 
being carried out.  
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 NCP survey: 19 agreed and 2 had no opinion 
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 Civil Protection report (2017): http://europa.eu/rapid/press-release_IP-17-1201_en.htm 
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 Civil Protection report (May 2017), available at: http://ec.europa.eu/echo/sites/echo-
site/files/sp454_report_final_may_2017.pdf 
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 Awareness raising activities so as to involve citizens in preventing and minimising the effect of disasters in the Union and  
to help Union citizens to protect themselves more effectively and in a sustainable manner  

http://europa.eu/rapid/press-release_IP-17-1201_en.htm
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2.5 The coherence of the UCPM activities  

Coherence has been assessed by considering the extent to which the activities of the 
mechanism are mutually reinforcing and whether they work well with other actions 
outside the mechanism. This section first reports on the internal coherence of the 
activities of the mechanism – i.e., how the various components of UCPM and their 
activities work together to achieve its general and specific objectives. It then reports 
on external coherence – i.e., how the UCPM coordinated its activities and/or 
established synergies between different EU interventions in the same or related policy 
fields. Last, it assesses how the UCPM has established synergies and 
complementarities with other EU policies as well as international frameworks.  

Overall the UPCM is internally coherent, having developed an integrated approach to 
disaster management and the establishment of the lessons learnt programme. The 
UCPM is perceived by civil protection authorities and key players as promoting 
synergies between the stages of the disaster risk management cycle.  

External coherence has improved during 2014-2016, with many new initiatives and 
links being strengthened with many EC services. There is strong complementarity with 
environmental and climate policies, as well as in the area of health, and on research 
and innovation. In other areas, including on maritime affairs and transport, critical 
infrastructure protection and other security areas coherence (in spite of existing policy 
strategies) is less.  

Work with international organisations has shown many positive developments, 
including increased formal cooperation and important international developments such 
as within the Sendai framework for disaster risk reduction. A key concern is the role of 
the civil protection community during UCPM activations in humanitarian contexts. 

2.5.1 The internal coherence of the UCPM: synergies between pillars and 
activities 

The Decision included elements to improve its internal coherence compared to the 

previous mechanism. These included the integrated approach to the disaster 
management cycle, the establishment of the lessons learnt programme and the 
formalisation of the prevention and preparedness missions. The majority of National 
Civil Protection authorities considered that the UCPM promoted good links and 
synergies between the main stages of the disaster risk management cycle, and that 
the Commission contributed to effectively establishing and ensuring such synergies. 
The main direction of synergies is illustrated in Figure 30. 

However, there is a degree of concern on the internal coherence across all pillars. 
Doubts were expressed about the take-up of lessons learnt in the prevention, 
preparedness and response pillars. The low proportion of people trained who were 
deployed was a point of concern.  
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Figure 30. Internal coherence: main process 

 

Source: ICF elaboration 

2.5.1.1 Disaster prevention 

In view of the UCPM prevention objective153: the framework approach to disaster risk 
prevention strengthened by Decision 1313/2013 provides a basis for ensuring the 
internal coherence of the prevention activities implemented under the UCPM.  

The different activities implemented by the UCPM under the disaster prevention pillar 

clearly contributed to the objectives154, with a particular focus on improving the 
knowledge base on disaster risk prevention and management. Activities carried out 
over 2014-2016 built a more comprehensive disaster prevention approach at the level 
of the UCPM and are complementary. NRAs provide more transparency about existing 
risks, gaps, strengths and weaknesses, which in turn could be covered through future 
peer reviews155 in order to corroborate such findings. Risks identified by the NRAs 

could also be addressed through future guidelines for the assessment of risk 
management capability at Participating State level, especially in setting out 
approaches on how to address them.  

Moreover, the DRMKC can tap into existing knowledge gaps that have become 
apparent across the EU as a result of the NRAs and consider further research towards 
assessing or addressing such gaps.   

Points of concern in ensuring complementarity are the dissemination of experiences 
across different activities of the prevention pillar, and building on results and lessons 
learnt from prevention projects (and follow-up monitoring after completion).  

2.5.1.2 Disaster preparedness 

The objective on disaster preparedness covers the preparedness of civil protection 
systems, services, their personnel and the general population.   

The analysis of the work programme and the budget allocated to preparedness actions 
within the Union shows that certain activities became more important during 2014-
2016 (i.e. the development of the Voluntary Pool, the development of assets to 
address temporary shortcomings, trainings and exercises), while other saw their 
budgets decrease (i.e. early warning and analysis, training network, the EoE 
programme – which only benefited from funding in 2014 and 2016 – and 
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 Namely to “achieve a high level of protection against disasters by preventing or reducing their potential effects, by 
fostering a culture of prevention and by improving cooperation between the civil protection and other relevant services 
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 Ibid. 
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 If the Participating State would request a peer review. 
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preparedness projects). This shift has to be put into the perspective of an overall 
increase of the budget allocated to preparedness within the Union (i.e. from EUR 
20.55million in 2014 to EUR 24.9million in 2017). It reflects some of the new priorities 
introduced by Decision 1313/2013, e.g. Article 21.2.d on temporary shortcomings, 

and a will to ensure availability of assets in the case of disasters. This clearer focus on 
preparedness activities helps ensuring coherence.  

Module exercises, for example, are supposed to enhance coherence between the 
training programme, the development of modules and the potential deployment of the 
EUCP teams. However, the observation of one MODEX exercise and interviews with 
some Participating States showed that of the training elements are not being 

sufficiently coherent. The MODEX case study highlighted the issue that the training did 
not necessarily prepare participants for the exercise, especially in dealing with 
international systems. The latter is critical in view of increasing engagement of UCPM 
in humanitarian contexts.  

A particular issue emerging from the MODEX case study is that there is (too) little 
systematic consultation between the contractors developing the exercise. Lessons and 
knowledge are thus not used to the best extent possible due to ownership lying with 
the contractor rather than DG ECHO. 

Trainers consulted as part of the MODEX case study highlighted the lack of a 
systematic approach regarding the implementation of lessons learnt from one exercise 
to another. Although there is a process in place for identifying lessons learnt – an 
internal and external evaluation report of each MODEX – these are not systematically 
implemented.  

A final point regards the scope of training as to whether the entire training offer 
should necessarily be delivered at EU-level, or rather nationally. There is a risk that 
training can duplicate national efforts, rather than complement them. However, the 
evaluation did not map and assess the scale and type of training available nationally. 
Furthermore, duplication is mainly a risk with larger Participating States that generally 
have more resources for establishing comprehensive national training programmes.  

Figure 31. Budget breakdown of the UCPM preparedness activities in Europe 
according to the UCPM work programmes (2014-2016) (million EUR) 

 

Source: DG ECHO, UCPM Annual Work Programme, ICF elaboration  
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2.5.1.3 Disaster response 

As for its response objective156, the UCPM has established a solid mechanism (the 
ERCC), paramount in ensuring coordination and coherence of European response. By 

design the response activities implemented under the UCPM are internally coherent.  

In coordinating the response to disasters the ERCC has a pivotal role in facilitating 
information flows between Participating States and with relevant third countries and 
international partners. This organisational role allows for the complementing of the 
work of Participating States and international partners and ensuring there is no 
duplication of efforts between those involved. There are, however, greater risks in 
ensuring external complementarity and coherence especially with other existing 

structures (such as EMSA, (see section 2.5.2.4) and in regards to existing, bilateral 
forms of cooperation between Participating States.  

2.5.1.4 Coherence between the three pillars 

The objective of the three pillars under the UCPM is to reinforce each other to provide 
a comprehensive framework for disaster prevention, preparedness and response. This 

comprehensive approach builds from the prevention pillar which aims at creating a 
high level of disaster risk knowledge and awareness, laying the basis for an integrated 
risk management approach.157 Figure 32 illustrates how the different pillars are 
interlinked and mutually reinforcing. 

Figure 32. The integrated risk management approach ensures coherence between 
the pillars of the UCPM 

 

Source: ICF elaboration  

The training programme developed under the UCPM since 2004 is an example of a 
UCPM component that seeks, inter alia, to reinforce the complementarity and 

coherence between the three pillars of the UCPM: the training is for 'civil protection 
and emergency management personnel to enhance prevention, preparedness and 
disaster response by ensuring compatibility and complementarity between the 
intervention teams and other intervention support as well as by improving the 
competence of the experts involved'158.  
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 Namely to “facilitate rapid and efficient response in the event of disasters or imminent disasters” 
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 As stated in Decision 1313/2013: “risk assessments, risk management planning, the assessment of the risk management 
capability conducted by each Member State at national or appropriate sub-national level involving, as appropriate, other 

relevant services, an overview of risks prepared at Union level, and peer reviews are essential to ensure an integrated 
approach to disaster management, linking risk prevention, preparedness and response actions.” 
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 European Commission, 2016. The Union Civil Protection Mechanism Training Programme. Available at: 
http://ec.europa.eu/echo/files/civil_protection/civil/prote/pdfdocs/Training%20brochure.pdf [Consulted on 17 February 2017]. 

http://ec.europa.eu/echo/files/civil_protection/civil/prote/pdfdocs/Training%20brochure.pdf
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The lessons learnt programme illustrates the will to ensure coherence and 
complementarity through the entire disaster management cycle (as stated in 
Regulation 1313/2013, Article 13.d). It is, however, one of the less successful 
elements of the UCPM. It warrants a more thorough and comprehensive approach for 

implementation and follow-up, both for DG ECHO (and the ERCC) and Participating 
States. This is true also for a lack in take-up of lessons learnt from response 
operations into activities under the preparedness pillar (as response operations do not 
necessarily include an opportunity for identifying lessons learnt).  

The Cyprus case study also highlighted the absence of a lessons learnt meeting or 
workshop after the event. Similarly for the response to the refugee emergency in the 

Balkans, countries involved indicated that no specific follow-up on lessons learnt was 
organised.  

Lessons learnt from the prevention and preparedness missions are shared by 
Participating States and EUCPT in lessons learnt technical meetings. These are 
documented in the meeting minutes and are available to DG ECHO.  

However, there is little evidence to suggest that any lessons learnt from prevention 
and preparedness missions routinely feed into strategic considerations in the 
prevention or preparedness pillars. While relevant lessons are identified after these 
missions, a structured approach to their follow-up is lacking. Such an approach could 
help in improving the coherence across the three UCPM pillars.  

The objectives of the missions159 highlight the link to disaster response. These 
missions can be deployed either: 

 In preparation of potential disasters, as was the case in Guinea with the 
objective to conduct a National Capacity Assessment in emergency 
preparedness for response, including disaster risk reduction; or,  

 Following a particular disaster in order to mitigate their future consequences, 
such as in FYROM following the flooding and landslides which led to severe 
damage in urban areas and six deaths. The UCPM team was deployed in the 
recovery phase to assess geological, geomorphological and hydrological 
conditions (characteristics of water courses) and to check dams and to estimate 
water levels.  

Although this new type of missions is rather novel and concepts still need to be fully 
defined – as recognised in a recent Commission paper160, it represents an example of 
how the UCPM, and the ERCC in particular, can link response expertise to prevention 

and preparedness.  

2.5.2 The external coherence of the UCPM: synergies and complementarities 
the Union policy areas 

The UCPM touches on many issues which are relevant to other policy areas, some of 
which are referred to in the Decision. Activities of the UCPM reinforce those of other 
EU interventions in many fields, although areas for improvements are identified.  

2.5.2.1 Overall coherence 

The level of cooperation and coordination with other Union policy areas is perceived to 
be high among civil protection authorities. The greatest synergies created were in the 
areas of humanitarian aid, environment and flood risk management.  
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 Namely to “support third countries in prevention and preparedness measures and provide expert advice through the 
deployment of an expert team”: http://ec.europa.eu/transparency/regdoc/rep/3/2015/EN/3-2015-54-EN-F1-1-ANNEX-1.PDF 
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 European Commission, 2016. Outcomes of Technical and Operational Level Lessons Learnt Meeting on 19 October 
2015. Available at: http://ipafloods.ipacivilprotection.eu/wp-
content/uploads/2016/05/OutcomesLLmeeting19102015_fYRoM.pdf [] 

http://ec.europa.eu/transparency/regdoc/rep/3/2015/EN/3-2015-54-EN-F1-1-ANNEX-1.PDF
http://ipafloods.ipacivilprotection.eu/wp-content/uploads/2016/05/OutcomesLLmeeting19102015_fYRoM.pdf
http://ipafloods.ipacivilprotection.eu/wp-content/uploads/2016/05/OutcomesLLmeeting19102015_fYRoM.pdf
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There is further room for improvement in information exchange and coordination, 
training, multi-sector research and for more institutional fora for cooperation 
(committees, working groups). 

Table 9 indicates the level of coherence of UCPM with key policy areas on each of the 
three pillars. During 2014-2016, some areas have shown improved coherence, 
particularly environmental and climate policies, as well as health, and on research and 
innovation. In other areas, including maritime affairs and transport, critical 
infrastructure protection and other security areas overall coherence (in spite of 
existing policy strategies) is less.  

To ensure coherence across policy areas, mechanisms or institutionalised structures 

embedding specific policies and practices are paramount. While ad hoc, or personal, 
relations can further cooperation, these relations are typically short-lived and less 
sustainable because of staff turnover or personnel/function changes. Across policy 
areas such cooperation risks were identified including risks in the fields of health and 
security.  
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Table 9. Assessment of the level of coherence between the three pillars of the UCPM 
and relevant policy areas at EU level 

Policy areas 
UCPM 

Prevention Preparedness Response 

Humanitarian aid    

Health    

Maritime affairs    

European Neighbourhood 
Policy 

~ ~ ~ 

Climate change policy   NA 

Environmental policy - Flood   NA 

Environmental policy - 
Seveso 

   

Security and defence   ~ 

Asylum, migration and 
integration 

  ~ 

Research and innovation    

Note: : low level of coherence with important opportunities for improvements; : 

high level of coherence with some opportunities for improvements; ~: Medium level of 
coherence with several opportunities for improvements. NA: not applicable.  

Figure 33 provides an overview of the assessment of the current proximity to DG 
ECHO of other DGs and Agencies.  The relations with many services have been 
strengthened (highlighted by green arrows) during 2014-2016 and are expected to 
continue to intensify.  

Numerous services are key interlocutors for the UCPM (via DG ECHO). For some of 
these players this follows from the Decision (DG CLIMA on climate adaptation, DG 
REGIO on the Sendai framework and disaster risk management, DG NEAR on the ENP, 
DG ENV on floods and DG MOVE on marine pollution, DG SANTE on health 
emergencies). In other cases they follow from specific activities undertaken (such as 
in the area of science in relation to the JRC DRMKC, and DG GROW on Copernicus and 
early warning systems). In other instances, policies have not sufficiently matured and 
coherence is therefore less (including DG HOME, DG MOVE and DG ENER on critical 
infrastructure protection). These areas have been indicated with a red arrow, denoting 
that synergies would need to be further explored. With DG RTD there is certain scope 
for further enhancing relations, including on health, environment, and international 

cooperation where there is relevance to the UCPM. For EEAS synergies could lie 
through increasing competences for civil protection in certain delegations (as is 
currently the case for counter-terrorism, for example). 

For others players, cooperation with DG ECHO on the UCPM is less straightforward and 
arises in specific occasions, such as for EASO and DG HOME during the refugee 
emergency. The role of DG DIGIT (in relations to the training network) is minor 

(though targeted and specific). In other areas coherence is lower due to there being 
few policy developments that currently warrant direct intervention (EEA, DG DEVCO).  
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Figure 33. Overview of the current proximity to DG ECHO of other DGs and Agencies  

 

Source: ICF 

Note: Second circle: close cooperation and alignment of objectives overall mutually pursued. 

Third circle: looser cooperation with important room for closer alignment. 

Fourth circle: non-permanent, activity-based cooperation that could be enhanced when needs 
arise. 

Red arrow: growing importance of the policy area and need for inter-institutional cooperation.  

Green arrow: inter-institutional cooperation has grown over the period 2014-2016 

2.5.2.2 Humanitarian aid 

There are numerous links between the UCPM and the Commission’s humanitarian aid 
activities, and the Commission undertakes to: “ensure the effectiveness, coherence 
and complementarities of the overall Union response respecting the European 

Consensus on Humanitarian Aid”161. The need to ensure coherence is particularly 
relevant to response operations because of the different timescale of humanitarian aid 
and civil protection interventions, while also ensuring the civil protection community is 
well-trained for operating in humanitarian crisis contexts. 

The MODEX case study and interviews with some Participating States indicated that 
there are obstacles in achieving full familiarity with the international humanitarian 

system.  

The refugee emergency case study highlighted that interoperability with humanitarian 
aid players has improved. Past training courses covering elements of humanitarian aid 
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 Regulation 1313/2013.  
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were perceived as having generated a more coordinated and smooth activation of the 
mechanism and ensuing operation.162 

A key concern among many stakeholders across categories is the relationship between 

the civil protection and humanitarian aid communities. Specifically this means the role 
the civil protection community plays during UCPM activations in humanitarian contexts 
(such as in Mosul), as it raises questions about the role and strategy of the 
mechanism. While the UCPM can play a positive, complementary role, involvement in 
humanitarian aid situations of civil protection practitioners could create misalignment 
or friction with humanitarian organisations as their mandate, background and skillset 
often differ. 

It requires a clear needs assessment of each intervention in a humanitarian crisis 
context to ensure coherence in EU civil protection interventions outside the EU. More 
streamlining in planning and operational cooperation with international partners could 
produce operational readiness for UCPM interventions. This would entail strengthening 
the relations currently provided for in Articles 5 (prevention), 9 (preparedness) and 16 
(response) of the Decision.  

Against this backdrop, the existing UCPM legislation should also be better cross-
checked against existing international (humanitarian) law and existing agreements. 
This includes ensuring compliance of UCPM operations with the humanitarian principles 
of humanity, neutrality, impartiality and (operational) independence or the possibility 
to respond to requests 'through or by the United Nations and its agencies, or a 
relevant international organisation'.  

2.5.2.3 Health 

A number of initiatives during 2014-2016 have strengthened the UCPM, including 
enhanced cooperation with ECDC and DG SANTE and the setting up of the European 
Medical Corps (EMC), at least in part due to the UCPM. 

Following the reference to health in Article 1 of the Decision163 the UCPM is referenced 
for assistance in cases where health crises overwhelm national response capacities or 

where there are serious cross-border health threats.  

Relevant activities in prevention include risk assessment mechanisms. The European 
Centre of Disease Prevention and Control (ECDC) conducts risk assessments in case of 
a health alert linked to communicable diseases and threats of unknown origin. It is 
also responsible for the operation of the Early Warning and Response System. While 
the mandate of the ECDC is limited to communicable diseases, areas for further 

collaboration between the Agency and the UCPM might be usefully explored around 
how the public health risk assessment developed by the ECDC and the Member States 
feeds into the general risk assessment developed by the Participating States under the 
UCPM.164  

DG SANTE has a mandate for working within the EU. This poses some restrictions to 
extra-EU cooperation with the UCPM. Cooperation builds on a 2011 Commission paper 
165 on the structures for preparedness and response to cross-border health threats.  

Positive developments include the approach to the medical evacuation (MEDEVAC) of 
health workers during the Ebola crisis, as well as more integrated approaches to floods 

                                         
162

 It should be noted however that the atypical nature of the response operations during the refugee emergency also meant 
that civil protection authorities, and practitioners, were one of numerous players involved in the process. 
163

 It states that the UCPM “[…] should cover primarily people, but also […] acute health emergencies, occurring inside or 
outside the Union”. 
164

 European Commission, 2016. European Medical Corps – ECHO Factsheet. Available at:  
http://ec.europa.eu/echo/files/aid/countries/factsheets/thematic/European_Medical_Corps_en.pdf [17February 2017]. 
165

 European Commission, 2011. Structures for preparedness and response to cross-border health threats. Available at: 
http://ec.europa.eu/health/sites/health/files/preparedness_response/docs/hsi_structures_en.pdf [17February 2017]. 

http://ec.europa.eu/echo/files/aid/countries/factsheets/thematic/European_Medical_Corps_en.pdf
http://ec.europa.eu/health/sites/health/files/preparedness_response/docs/hsi_structures_en.pdf
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with health consequences. The work of DG SANTE and ECDC in carrying out a needs 
assessment of specific equipment for addressing capacity gaps is of direct relevance to 
the UCPM.  

In the area of preparedness the Health Security Committee (HSC) plays a key role of 
EU-MS coordination for developing, strengthening and maintaining capacities for the 
monitoring, early warning and assessment of, and response to, serious cross-border 
threats to health. The HSC also plays a key role in coordinating national responses to 
serious cross border threats to health, where requests for assistance go via the ERCC. 
This happened during the Ebola outbreak when WHO requested assistance through the 
ERCC, and return transport was coordinated by the ERCC. In order to facilitate cross-

sectorial coordination at EU-level the ERCC organised an Ebola Task Force. The HSC 
contributed to these meetings and shared results with public health authorities. As 
acknowledged in a 2015 Commission’s report: “this multi-faceted coordination process 
also supported the setting up and running of the Union medical evacuation system for 
cases and suspected cases of Ebola Virus Disease to Europe. The CECIS was 
instrumental in identifying aerial means, while the "selective exchange" facility of the 
Early Warning and Response System allowed the coordination on the provision of 

suitable hospital treatment capacities”166. 

Further coordination here is evident from the launch of the European Medical Corps 
(EMC) in 2015. The EMC - part of the Voluntary Pool –aims to rapidly deploy teams 
and equipment from Participating States to provide medical assistance and public 
health expertise in response to emergencies inside and outside the EU. EMC teams are 
formed on an ad hoc basis, and include ECDC experts. The institutionalisation of 

cooperation and coordination between ECDC, DG SANTE and DG ECHO is ongoing. 
Therefore, the sometimes ad hoc nature of cooperation needs to be addressed, 
although this is understandable at this early stages of EMC operations. Issues around 
the mandates of players involved (such as for ECDC) raise important questions for the 
years ahead.  

Further synergies could be found by increasing the health component in training, and 

cooperation with DG SANTE is relevant for understanding the specific training needs 
for both DG SANTE and DG ECHO in the area of cross-border health threats. For 
specific outbreaks (such as Zika) finding the right experts and medical staff is a 
challenge where a swift, EU response is warranted.  

2.5.2.4 Maritime emergencies 

The split of responsibilities between the UCPM and European Maritime Safety Agency 

(EMSA) in marine pollution is set out in the UCPM Decision167 and EMSA regulations.168 
Based on the need to reinforce cooperation for maritime emergencies, a new working 
arrangement was signed between DG ECHO and EMSA in November 2014, replacing 
the 2004 arrangement. It aims to further improve coordination on marine pollution 
preparedness, monitoring and response. The working arrangement recognises the 
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 European Commission, 2015. COM(2015)617 final. Report on the implementation of Decision No 1082/2013/EU. 
Available at: 
http://ec.europa.eu/health/sites/health/files/preparedness_response/docs/report_decision_serious_crossborder_threats_221
02013_en.pdf [17February 2017].  
167

 The Decision indicates that it “covers actions in the field of prevention of, preparedness for and response to marine 
pollution with the exception of actions falling under Regulation (EC) No 1406/2002 of the European Parliament and of the 
Council.  

168
 The EMSA Regulation states that: “requests for mobilisation of anti-pollution actions shall be relayed through the EU Civil 

Protection Mechanism” and EMSA “may also provide assistance in case of pollution caused by ships as well as marine 
pollution caused by oil and gas installations affecting those third countries sharing a regional sea basin with the Union, in 

line with the EU Civil Protection Mechanism”.  

 Regulation establishing EMSA. Available at: http://eur-
lex.europa.eu/LexUriServ/LexUriServ.do?uri=OJ:L:2002:208:0001:0009:EN:PDF  

http://ec.europa.eu/health/sites/health/files/preparedness_response/docs/report_decision_serious_crossborder_threats_22102013_en.pdf
http://ec.europa.eu/health/sites/health/files/preparedness_response/docs/report_decision_serious_crossborder_threats_22102013_en.pdf
http://eur-lex.europa.eu/LexUriServ/LexUriServ.do?uri=OJ:L:2002:208:0001:0009:EN:PDF
http://eur-lex.europa.eu/LexUriServ/LexUriServ.do?uri=OJ:L:2002:208:0001:0009:EN:PDF
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latest developments (e.g. establishment of the ERCC and launch of CleanSeaNet169), 
but does not provide further details on what cooperation should look like in terms of 
working mechanisms, institutional structures, working groups and committees. In 
addition to DG ECHO and EMSA, regional agreements exist in each European sea 

basin, and are key to fighting maritime pollution.  

In this multi-player environment, the maritime safety and civil protection authorities 
are still rather distinct communities. As stressed in the 2014 ex-post evaluation of the 
UCPM (2007-2013) and reiterated in interviews during this evaluation, more effort is 
needed to integrate the two communities and to convince them of joint added value.  

A positive example is the joint development of a training course on maritime pollution 

under the UCPM, with EMSA involved early in the preparation process.  

Regarding prevention, two projects directly linked to marine pollution were financed 
between 2014 and 2016, namely:  

 The Open-Source tools for regional risk assessments for improved European 
preparedness and response at sea (OPENRISK) ensures that the outcomes of 

the previous projects linked to regional risk assessment at sea (i.e. BRISK, 
BRISK-RU in the Baltic (2009-2012), the DG ECHO funded BEAWARE I & II in 
the greater North Sea (2012-2014) as well as the MEDESS-4MS project in the 
Mediterranean (2012-2015)) are fully exploited by creating an inter-regional 
and pan-European dialogue on maritime risk assessment initiatives.170  
However, it is not clear how EMSA will be involved.  

 The Economics of Prevention Measures Addressing Coastal Hazards (EcosHaz) 
projects which seeks to establish a sustainable knowledge framework 
addressing the costs and benefits of prevention and response to coastal hazards 
resulting from hydro-meteorological events (flooding, shoreline erosion, storm 
surges, and sea level rise) and oil spill accidents.171  

Five preparedness projects were identified linked directly to maritime pollution:  

 European module for Oiled Wildlife Emergency Response Assistance (EUROWA 
MODULE): it aims to develop a so called Module (experts and their equipment) 
for international Tier-3 oiled wildlife response in Europe.172 

 Improving Preparedness to face a Harmful and Noxious Substances (HNS) 
pollution of the marine system which aims to develop a decision-support tool 
for coastguard operators to better evaluate the consequence of HNS pollutions 
occurring in the Bonn Agreement (BA) area and in the Bay of Biscay.173 

 Preparedness for Oil-Polluted Shoreline Area Clean-up and Oiled Wildlife 
Interventions (POSOW II) which is an extension to POSW I focusing on the 
dissemination of its results and oil spill waste management.174 

 Multinational Response and Preparedness to Oil and Chemical Spill (MARPOCS) 
which builds on developments at international and EU level in different aspects 
of accidental marine pollution by developing and implementing an integrated 
operational framework for preparedness and response to oil and HNS spills in 

the Atlantic sub-region involving Morocco, Madeira and Canary Islands. One of 
the specific objectives of this project is to link the results of the project with 

                                         
169

 The European Satellite Oil Spill Monitoring Service. 
170

 More details available here: https://portal.helcom.fi/meetings/RESPONSE%2022-2016-
351/Presentations/1_OPENRISK%20project.pdf  
171

 More details available here: http://www.ecoshaz.eu/site/  
172

 More details available here: http://ec.europa.eu/echo/funding-evaluations/financing-civil-protection-europe/selected-
projects/european-module-oiled_fr and http://www.oiledwildlife.eu/eurowa/background  
173

 More details available here: https://www.hns-ms.eu/downloads/HNS-MS_intro_presentation.pdf  
174

 More details available here: http://ec.europa.eu/echo/funding-evaluations/financing-civil-protection-europe/selected-
projects/preparedness-oil-polluted-0_en  

https://portal.helcom.fi/meetings/RESPONSE%2022-2016-351/Presentations/1_OPENRISK%20project.pdf
https://portal.helcom.fi/meetings/RESPONSE%2022-2016-351/Presentations/1_OPENRISK%20project.pdf
http://www.ecoshaz.eu/site/
http://ec.europa.eu/echo/funding-evaluations/financing-civil-protection-europe/selected-projects/european-module-oiled_fr
http://ec.europa.eu/echo/funding-evaluations/financing-civil-protection-europe/selected-projects/european-module-oiled_fr
http://www.oiledwildlife.eu/eurowa/background
https://www.hns-ms.eu/downloads/HNS-MS_intro_presentation.pdf
http://ec.europa.eu/echo/funding-evaluations/financing-civil-protection-europe/selected-projects/preparedness-oil-polluted-0_en
http://ec.europa.eu/echo/funding-evaluations/financing-civil-protection-europe/selected-projects/preparedness-oil-polluted-0_en
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EMSA’s CleanSeaNet, although it appears that to date no specific request has 
been made to EMSA.175  

 Underwater robotics ready for oil spills (URready4OS): it aims to provide 
European Civil Protection with a fleet of autonomous underwater vehicles 

(AUVs), unmanned aerial vehicles (UAVs) and unmanned surface vehicles 
(USVs) with operational capability to intervene against oil spills in European 
Seas using new cooperative multivehicle robotic technologies.176  

With the exception of the MARPOCS project it is unclear how EMSA can or will be 
involved in the projects relevant to its mandate (i.e. touching on pollution at sea). For 
some of the relevant exercises involved, EMSA was brought on board relatively late in 

the process. Also in the development of a module on firefighting on ship, EMSA’s 
involvement is unclear. Because civil protection and maritime pollution communities 
operate independently, early involvement can have mutual benefits, particularly with 
EMSA conducting studies on firefighting on board passenger ships, for example. 

In disaster response, the ERCC was activated twice for maritime pollution response 
interventions. While no formal lessons learnt exercises were carried out between EMSA 
and DG ECHO, possible improvements include the improvement of CECIS in the area 
of maritime safety, expanding transport assistance for the deployment of EMSA’s 
assets and improving complementarity between EMSA assets and the Voluntary Pool. 

In the future, a common package of services and support to maritime safety and civil 
protection authorities rather than two separate systems would be beneficial (i.e. EMSA 
assets and UCPM support through Voluntary Pool and transport assistance).  

2.5.2.5 European Neighbourhood Policy (ENP) and Enlargement Policy, 
including implementation of the European Neighbourhood Instrument 
(ENI) and the Instrument for Pre-accession Assistance (IPA) 
programmes.   

Cooperation between UCPM activities and DG NEAR's initiatives within the ENP and 
enlargement framework is grounded in the current Decision177 and there is evidence of 
numerous initiatives being undertaken. There is also considerable scope for further 
defining complementarity and cooperation on outputs and approaches. 

Enlargement policy 

Four IPA beneficiary countries are participating states of the UCPM178. Therefore the 
UCPM is also playing a significant role in bringing partners closer to the EU at policy 
and operational level in a sustainable manner.    

In addition, the IPA CP Cooperation Programme II continued cooperation in civil 
protection beyond 2013 for beneficiaries in the Western Balkans179 and Turkey. They 
aim at improving these countries' ability to cooperate effectively with the UCPM. This 
is achieved via training, field exercises, the EoE programme, table top exercises, and 
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 More details available here: http://marpocs.eu/  
176

 More details available here: http://www.upct.es/urready4os/?lang=en  
177

 Article 28 of the Decision indicates that: “Financial assistance […] may also be granted to candidate countries and 
potential candidates not participating in the Union Mechanism, as well as to countries that are part of the ENP, to the extent 

that that financial assistance complements funding available under a future Union legislative act relating to the 
establishment of the Instrument for Pre-Accession Assistance (IPA II) and a future Union legislative act relating to the 
establishment of a European Neighbourhood Instrument.”  

It also lists actions for which non-EU Member States might receive financial assistance under the mechanism, namely: 
Studies, surveys, modelling and scenario building to facilitate the sharing of knowledge, best practices and information; 

Training, exercises, workshops, exchange of staff & experts, creation of networks, demonstration projects & technology 
transfer; Monitoring, assessment and evaluation actions; Public information, education and awareness raising; 
Establishment and running of a programme of lessons learnt from interventions and exercises; Co-financing peer reviews; 
Transnational detection, early warning and alert systems of European interest; and Supporting the preparedness activities. 
178

 FYROM, Montenegro, Serbia and Turkey. 
179

 Albania, Bosnia-Herzegovina, FYROM, Kosovo, Montenegro, and Serbia. 

http://marpocs.eu/
http://www.upct.es/urready4os/?lang=en
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various other means (such as workshops). The Programme is implemented by a 
consortium from Croatia, Germany, Italy, Slovenia, and Sweden.180  

Furthermore, in the context of the EU response to the 2014 floods that affected Bosnia 

and Herzegovina and Serbia, significant IPA-funded support was deployed to provide 
help both countries in recovering from this large-scale disaster. In Bosnia and 
Herzegovina, the ERCC actively participated in the selection of experts for the 
recovery needs assessment and carried out a related preparatory mission. ECHO also 
collaborated closely with DG NEAR ahead of the July 2014 international donor 
conference of the country.181 

European Neighbourhood policy 

The European Neighbourhood Policy (ENP), developed throughout 2004 and further 
revised in 2011 and 2015, governs the EU's relations with 16 of the EU's closest 
Eastern and Southern Neighbours.182 The ENP provides a specific reference to civil 
protection, calling for a pooling of resources and strengthening of cooperation and 
coordination to increase prevention, preparedness and respond to natural and man-
made disasters such as forest fires, floods, chemical accidents and earthquakes.183 
On-going negotiations with interested Southern and Eastern Partners in concluding 
administrative arrangements. ENP action plans setting out partner countries’ agendas 
for political and economic reforms (short and medium-term priorities) show that 
strengthened cooperation on civil protection matters has been agreed with Ukraine, 
Palestine, Israel, Jordan and Tunisia.   

Other key programmes relevant to the UCPM are PPRD South II and PPRD East II184, 
which both fell within the period of this evaluation (2014-2016). 

Links between PPRD South II and UCPM included workshops on host nation support 
and the Sendai framework (see also 2.5.3). The workshops within the context of the 
Sendai framework are relevant globally but less so in practice because of sensitivities 
around the focus on risk, knowledge and assessment of risk and no clear agreement 
on a common approach to risk management in third countries.  

There are some concerns about the sustainability of projects in PPRD South II, and 
issues around the monitoring and evaluation framework and unrealistic expectations 
due to funding limitations. The Evaluation of PPRD South II185 concluded that the 
approach of the UCPM is not well understood in partner countries and existing 
coordination structures are limited. It raised doubts about the cost-effectiveness of 
some regional activities, and issues around the transition from PPRD South I to II. It 

highlighted room for improvement in better aligning expectations between the EU and 
partner countries involved, and more cooperation with the UCPM at institutional and 
operational level.  

This is not only relevant for PPRD South, but also for the UCPM since it would allow 
more effective coordination and cooperation where the current mechanism provides 
third country funding. The evaluation recommends, the facilitation of procurement of 

small equipment to ensure interoperability with authorities involved. 

                                         
180

 Croatia: National Protection and Rescue Directorate (NPRD), Italy: Civil Protection Department (DPC), Germany: Federal 
Agency for Technical Relief (THW), Slovenia: Administration for Civil Protection and Disaster Relief (URSZR) and 
Synergies, and Sweden: Civil Contingencies Agency (MSB) 
181

 ECA Special Report - Union Civil Protection Mechanism: the coordination of responses to disasters outside the EU has 
been broadly effective, at http://www.eca.europa.eu/Lists/ECADocuments/SR16_33/SR_DISASTER_RESPONSE_EN.pdf  
182

 Algeria, Egypt, Israel, Jordan, Lebanon, Libya, Morocco, Palestine, Syria, Tunisia, Armenia, Azerbaijan, Belarus, 
Georgia, Moldova and Ukraine, at https://ec.europa.eu/neighbourhood-enlargement/neighbourhood/overview_en  
183

 https://eeas.europa.eu/headquarters/headquarters-homepage/330/european-neighbourhood-policy-enp_en  
184

 Limited information is available for PPRD East II, mainly due to absence of an ex-post evaluation of the programme. 
185

 Evaluation of PPRD South II Regional project (ENI South), June 2016 – December 2016 

http://www.eca.europa.eu/Lists/ECADocuments/SR16_33/SR_DISASTER_RESPONSE_EN.pdf
https://ec.europa.eu/neighbourhood-enlargement/neighbourhood/overview_en
https://eeas.europa.eu/headquarters/headquarters-homepage/330/european-neighbourhood-policy-enp_en
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Further synergies with the UCPM are possible through EU delegations in those 
countries, although staff and specific knowledge of civil protection are uncommon. 
Nonetheless, the uptake of counterterrorism experts in EU delegations is an example 
of how knowledge and expertise on specific topics can be integrated into delegations.  

In the area of Chemical, Biological Radiological and Nuclear (CBRN) threats there is 
further cooperation between DG ECHO and DG DEVCO through the Centres of 
Excellence on CBRN that are funded under the Instrument contributing to Stability and 
Peace (IcSP). In third countries where DG ECHO has field offices the cooperation is 
generally smoother (this includes place where there are operational regional centres of 
excellence on CBRN). 

2.5.2.6 Climate change adaptation policy 

Further progress has been made in embedding the UCPM into the wider context of 
climate change awareness and activities to support environmental disaster risk 
prevention. Challenges remain in streamlining cooperation across EU stakeholders, 
national authorities and international partners.  

The impact of climate change on disaster risks is well documented and recognised by 
the Decision186, which calls for a coherent approach to risk prevention. The EU 
Adaptation Strategy and its associated impact assessment recognised the key role of 
the UCPM in supporting disaster risk prevention across Europe, and promoting the 
adoption of integrated risk management approaches. The UCPM is considered a key 
instrument to influence EU Member States’ planning and actions and as having direct 
impact on awareness and approaches to climate change adaptation (CCA).   

These two mandates frame the cooperation between DG ECHO and DG CLIMA. There 
are no direct, formal cooperation mechanisms linked to the UCPM between the two 
DGs but they work closely together on the different activities and initiatives. For 
example, both DGs are part of the JRC DRMKC and exchange knowledge on disaster 
risk management. This has led to better information-sharing and certain results on 
data exchange and damage loss (e.g. indicator developed in the framework of the 

Sendai framework for disaster risk reduction).  

There is further progress in the designation of adaptation to climate change and risk 
prevention as a priority for Cohesion policy funding under the remit of regional and 
urban policy. 

In the area of prevention, the Risk Assessment and Mapping Guidelines for Disaster 
Management published by the Commission in 2010 ask Participating States to adopt a 

longer term perspective to adequately capture the potential impacts of climate change 
on certain types of disasters such as floods and droughts187.  

Despite this direct reference, the guidelines are not mandatory and many EU Member 
States do not (yet) fully integrate climate change adaptation into their NRA. Finland 
published a report on resilience building for disasters188 complementing its National 
Disaster Risk Reduction Platform, and including research projects addressing key 

topics of risk management (like climate change adaptation, forecasting and warning). 
National programs can boost transferability of good and innovative practices and 
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 In its preamble, the Decision states that “the Union Mechanism should include a general policy framework for Union 
actions on disaster risk prevention, aimed at achieving a higher level of protection and resilience against disasters by 
preventing or reducing their effects and by fostering a culture of prevention, including due consideration of the likely impacts 

of climate change and the need for appropriate adaptation action”. Such approach is also highlighted in Article 5, which calls 
for “an exchange of good practices on preparing national civil protection systems to cope with the impact of climate change”.  
187

 European Commission, 2010. SEC(2010)1626. Risk Assessment and Mapping Guidelines for Disaster Management. 
Available at: https://ec.europa.eu/echo/files/about/COMM_PDF_SEC_2010_1626_F_staff_working_document_en.pdf [20 
February 2017].  
188

 Building resilience to disasters: Assessing the implementation of the Hyogo Framework for Action (2005-2015) 

https://ec.europa.eu/echo/files/about/COMM_PDF_SEC_2010_1626_F_staff_working_document_en.pdf%20%5b20
http://climate-adapt.eea.europa.eu/metadata/publications/building-resilience-to-disasters
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contribute to developing and implementing EU policy initiatives in disaster risk 
management in EU Member States and neighbouring countries.  

In order to improve awareness of the synergies between CCA and DRR, DG CLIMA and 

DG ECHO organised in 2014 a workshop for national civil protection experts and 
national climate adaptation experts. This was the first meeting of its kind. During the 
workshop, various avenues for the mainstreaming of climate change adaptation within 
the disaster risk prevention agenda of the UCPM were identified. Firstly, the 
assessment of risk management capabilities. Secondly, the development of an EU 
overview of risks, including climate impacts. Thirdly, the peer reviews of disaster risk 
management policies organised in the framework of the UCPM. Other initiatives exist 

via the PLACARD Network.189  

DG CLIMA mainstreamed civil protection into the Guidelines on developing adaptation 
strategies published in 2013.190 The guidelines advise EU Member State authorities to 
work with civil protection authorities and to inform and involve them in the CCA 
process. DG CLIMA is currently evaluating its 2013 Strategy on Adaptation to Climate 
Change, which will examine the synergies and coherence between the Strategy and 
the disaster risk reduction and prevention parts of the UCPM. 

CCA has also been successfully mainstreamed into prevention projects objectives of 
the UCPM. Projects were expected to improve the knowledge base on the future 
impacts of climate change and how to adapt to these impacts. Projects resulting from 
this priority related to the impact of sea level rises in the Mediterranean, the impact of 
climate change on high wind risks and the integration of disaster risk reduction with 
climate change adaptation at urban level. For example, one UCPM funded project191 
fine-tuned a tool (SCORECARD) integrating DRR and CCA and provides a basis for 
concrete action plans at the city level.  

Horizon 2020 has funded research and promoted an eco-system based adaptation, 
including at the urban level, which contributes to disaster risk reduction. 

Another sign of the cooperation and streamlining between the UCPM prevention 

agenda and EU climate adaptation policy is that DG ECHO was appointed to represent 
the Commission at the Warsaw International Mechanism for Loss and Damage 
associated with Climate Change Impacts (Loss and Damage Mechanism).192  

In the area of preparedness, there is less cooperation between DG CLIMA and DG 
ECHO, although DG CLIMA is involved in preparing the UCPM training programme. This 
cooperation occurred mainly at programme level as DG CLIMA staff helped DG ECHO 

to identify where in the training programme climate change adaptation should be 
mainstreamed. DG CLIMA is not (yet) involved in the delivery of these trainings.  

To further improve cooperation and coherence between the UCPM and the EU climate 
change adaptation agenda, four areas of work are identified by DG CLIMA:  

 Urban adaptation agenda: at local level it is often easier to link disaster risk 
reduction and climate change adaptation as this is the relevant level for 
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 See: http://climate-adapt.eea.europa.eu/knowledge/adaptation-information/research-projects/placard 
190

 European Commission, 2013. SWD(2013)134 final. Guidelines on developing adaptation strategies. Available at: 
https://ec.europa.eu/clima/sites/clima/files/adaptation/what/docs/swd_2013_134_en.pdf [20 February 2017]. 
191

 2014 prevention project “Managing urban risks in Europe: Implementation of the City Disaster Resilience Scorecard (U 
Score)” 
192

 This Mechanism was established during the 19
th
 Conference of the Parties of the United Nations Framework Convention 

on Climate Change (UNFCCC) with the objective to: Enhance knowledge and understanding of comprehensive risk 
management approaches to address loss and damage associated with the adverse effects of climate change, including slow 

onset impacts; Strengthen dialogue, coordination, coherence and synergies among relevant stakeholders; and Enhance 
action and support, including finance, technology and capacity-building, to address loss and damage associated with the 
adverse effects of climate change, so as to enable countries to undertake actions.  

https://ec.europa.eu/clima/sites/clima/files/adaptation/what/docs/swd_2013_134_en.pdf%20%5b20
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concrete project implementation. But this requires a coherent and integrated 
strategy at various EU, regional and national levels; 

 CCA and DRR at macro-region level: A number of macro regions, in particular 
the Alpine and Baltic regions, already work on disaster risk reduction issues. It 

would be worth exploring whether and how the synergies between disaster risk 
reduction and adaptation are considered and how the current experience could 
be shared across Europe; 

 A joint peer review system would help exploring synergies between CCA and 
DRR, assessing scope for improvement (in particular when defining, assessing 
and measuring risk assessments) and supporting lessons and best practices 

sharing;  

 While DG CLIMA is not involved in the response pillar of the UCPM, it would be 
worth exploring how climate change adaptation objectives could be included in 
post-disaster reconstruction activities. 

2.5.2.7 Environmental policy 

DG ECHO and DG ENV cooperate within the UCPM across two key domains – floods 

and industrial accidents – highlighted by the Decision193.  

Flood management 

The Flood Management Directive applies to all kinds of floods (i.e. river, lakes, flash 
floods, urban floods, coastal floods, including storm surges and tsunamis) and requires 
EU Member States to approach flood risk management in three stages194. The 
integrated framework approach to disaster risk assessment provided by the Decision 
allows EU Member States and the Commission to look at multiple hazards 
simultaneously. This is particularly relevant to cascading effects, which are frequently 
associated with floods. In that sense, the UCPM directly contributed to the objectives 
of the Flood Directive.  

The Flood Directive and the Decision could potentially strongly reinforce each other. 
The preliminary flood risk assessment, flood risk maps and flood risk management 
approaches should feed into to the development of NRAs. But DG ENV finds that EU 
Member States do not always integrate them while the strength of this link varies 
greatly.  

In a recent survey of EU Member States’ authorities carried out by DG ENV, 41 per 
cent of respondents195 indicated that the introduction of the Flood Directive did not 
influence policy areas outside water policy, although among authorities who did 

consider it had impacted other policy domains, two-thirds said it influenced their 
approach to disaster and emergency planning and civil protection196.  

There is scope for the scientific community to be more involved in developing the 
European Flood Awareness System (EFAS). At the moment, EFAS sends information 
about upcoming flood events to those National Hydrological Services (NHS) that are 
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 Article 1 of the Decision states that “the protection to be ensured by the Union Mechanism shall cover primarily people, 

but also the environment and property, including cultural heritage, against all kinds of natural and man-made disasters, 
including the consequences of acts of terrorism, technological, radiological or environmental disasters”. The UCPM directly 

links with two different areas of the EU environmental policy landscape, namely: Natural disasters such as floods which are 
tackled through the Flood Directive; and industrial accidents and the Seveso Directive on the prevention, preparedness and 
response to such accidents.  

194
 Whereby by 2011 Member States had to undertake a preliminary flood risk assessment; Develop flood hazard 

maps and flood risk maps; and Develop flood risk management plans for the zones identified in the above maps. 

195
 Out of a total of 31 respondents. 

196
 European Commission, undated. The Floods Directive first cycle questionnaire results report. Available at: 

https://circabc.europa.eu/sd/a/0fbde723-0ec1-4232-b9fb-
f21f32296564/Report_implementation%20_Floods_Directive_15July2016_DRAFT-R1-00_for%20MS%20comments.pdf [20 
February 2017].  

http://ec.europa.eu/environment/water/flood_risk/pdf/MS%20examples.pdf
http://ec.europa.eu/environment/water/flood_risk/pdf/MS%20examples.pdf
http://ec.europa.eu/environment/water/flood_risk/pdf/MS%20examples.pdf
https://circabc.europa.eu/sd/a/0fbde723-0ec1-4232-b9fb-f21f32296564/Report_implementation%20_Floods_Directive_15July2016_DRAFT-R1-00_for%20MS%20comments.pdf
https://circabc.europa.eu/sd/a/0fbde723-0ec1-4232-b9fb-f21f32296564/Report_implementation%20_Floods_Directive_15July2016_DRAFT-R1-00_for%20MS%20comments.pdf
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members of the EFAS partner network, the EU Civil Protection Emergency Response 
Coordination Centre (ERCC) and the COPERNICUS rush mode mapping service,197 and 
better awareness of the possibilities of EWS would have clear advantages. 
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 JRC (2015), The benefit of continental flood early warning systems to reduce the impact of flood disasters: 
https://ec.europa.eu/jrc/en/publication/eur-scientific-and-technical-research-reports/benefit-continental-flood-early-warning-
systems-reduce-impact-flood-disasters 
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Control of major accident hazards involving dangerous substances (Seveso) 

The Seveso Directive on the control of major-accident hazards involving dangerous 
substances requires operators and EU Member States to meet a series of obligations 

to prevent accidents and to ensure working mechanisms in the case of accidents. This 
includes producing external emergency plans for upper tier establishments, deploying 
land-use planning for the placing of establishments and ensuring that any necessary 
action is taken after an accident including emergency measures. Although there is no 
evidence of systematic, direct cooperation between relevant stakeholders in the UCPM 
and key stakeholders implementing the Seveso Directive, there is a degree of overlap 
within the integrated framework approach to disaster risk assessment provided by DG 

ECHO. The NRA developed under the UCPM can be very useful to put Seveso risks in 
context, and to generate better understanding of the importance of Seveso risks 
compared to other risks.  

A 2015 Commission survey suggests that more effort is needed to strengthen 
cooperation between responsible DGs and relevant mechanisms towards better 
implementation of the Seveso Directive since nearly four-fifths of members and 
observers of the Seveso Expert Group indicated that the emergency response and 
post-accident activities are the most important priorities, highlighting the strong links 
between the UCPM and the Seveso Directive.198  

CBRN Disasters are among the priorities for preparedness activities and for 
international cooperation with Candidate and Neighbouring countries in the UCPM 
Work Programme 2016. The fourth meeting of the Seveso Expert Group in January 
2016 confirmed that through the UCPM, 'the Commission can provide satellite images 
which could also be used for managing industrial disasters, or to facilitate land-use 
planning'.199 Such support can be provided and supported by the ERCC, the European 
Emergency Response Capacity and Participating States' obligations on risk assessment 
and management. 

Improving cooperation between environmental authorities and civil protection 
authorities could be achieved by: 

 Raising awareness among both authorities in flood risks, industrials hazards and 
incidents, and civil protection authorities about the potential for further 
cooperation, including communication to ensure that findings from the flood risk 
assessments are duly considered;  

 Ensuring civil protection authorities include data requirements in the production 
of flood risk maps to tailor them to their needs and keep them relevant; 

 Including Seveso risks in the NRAs developed under the UCPM; and,  

 Promoting the use of UCPM tools as support to activities, interventions and 
exercises in major-accident hazards involving dangerous substances.  

2.5.2.8 Regional policies 

While the UCPM coordinates EU risk management, EU cohesion funds provide a 

substantial financial contribution to the implementation of disaster prevention and 
management policy at local and regional level. For 2014-2020, the EU has allocated 
EUR 8 billion through its cohesion funds for climate change adaptation and risk 
prevention and management. For EU Member States to access this funding, there is an 
ex ante condition requiring each to have a national or regional risk assessment for 
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European Commission, 2015 - Seveso-III-Directive: Towards an implementation support strategy: at  
https://circabc.europa.eu/d/a/workspace/SpacesStore/e65cfe62-8c1c-4ee3-9f6b-
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 Meeting of the Commission Expert Group On The Control Of Major Accident Hazards Involving Dangerous 

Substances ("Seveso Expert Group") – Draft summary records: at 
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disaster management taking into account climate change adaptation. This is directly 
aligned with the requirements set in Article 6(a) of the Decision. 

Twenty EU Member States have selected the theme of ‘Climate change adaptation and 

risk prevention and management’ as a specific objectives for 2014-2020. The highest 
share of cohesion funding is allocated to Poland (more than EUR 1 billion) and Italy 
(around EUR 0.9 billion). In addition, EUR 0.5 billion went to trans-country cooperation 
programmes that had reserved funding to this specific objective (the largest budgets 
were allocated to Italy-Croatia,200 Italy-France201 and Romania-Bulgaria202)203. The 
activities supported include – development of strategies, reinforcement of monitoring 
and early warning systems, awareness raising and education, flood and coastal 

defence, logistical support for civil protection units, ecosystem-based solutions, and 
disasters-resilience and climate-proofing of public infrastructure.  

The inclusion of ex-ante conditions is therefore an important success of the UCPM and 
it directly leverages funding into risk prevention and management at a scale far larger 
than could be achieved within the mechanism itself. Indeed, UCPM funds allocated to 
prevention (EUR 13 million in 2014-2016) and preparedness (EUR 12 million in 2014-
2016) are small in comparison to the cohesion funds. It is, therefore, particularly 
important to identify where prevention and preparedness projects of the mechanism 
can complement activities funded through the cohesion funds.  

2.5.2.9 Security, asylum and migration 

Security 

The UCPM has a mandate through the Decision to cover prevention and response to 
security-related incidents, such as terrorist attacks, nuclear and radiological incidents 
(CBRN). The preamble of the Decision also refers to critical infrastructure 
protection204. 

In critical infrastructure protection, there is evidence that DG HOME is involved in 
UCPM actions, particularly in UCPM exercises (which DG HOME can attend as an 
observer). Joint exercises have also been held between DG ECHO and DG HOME, such 

as ARETE in 2014.205 Coordination between the two DGs can be strengthened in 
regards to third countries (e.g. high level meetings on critical infrastructures 
protection with Canada), while inter-service consultations should be fostered when 
new measures/actions are developed by one of the two DGs.  

Better management of the consequences of security related incidents (such as 
terrorist attacks) may entail procedures similar to the consequences of a natural 

disaster (e.g. involving serious injuries, etc.), which could entail the UCPM adopting an 
'all-hazard approach'.  

A main barriers to the involvement of civil protection in security related events at 
national level seems to be the organisational structure of authorities in Participating 
States. Some highlighted coordination and cooperation issues with the relevant 
Ministries or authorities involved in the operational response to such events.  

Asylum and migration 
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 EUR 51 million 
201

 EUR 45 million 
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 EUR 41 million 
203

 Cohesion Policy (March 2016), Funding opportunities to support disaster risk prevention in the cohesion policy 2014-
2020 period 
204

 Indicating that the Union Mechanism should exploit synergies with relevant Union initiatives, such as the European 
Programme for Critical Infrastructure Protection (EPCIP)”. 
205

 See: https://ec.europa.eu/home-affairs/what-is-new/news/news/2014/20141120_01_en 
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The mechanism was activated seven times between 2015 and 2016 to help 
Participating States to cope with the refugee influx from the Eastern Mediterranean 
route, i.e. through Greece and then through the Balkan countries. Based on available 
information, the mechanism is still active in some Participating States in 2017, as 

shown in Figure 34.  

Figure 34. Activation of the UCPM for refugee crisis in Europe 

 

Source: DG ECHO flash reports, ICF elaboration 

Due to the extent of the support, an Emergency Support Instrument with a financial 
envelope of EUR 83million was made available to respond to urgent humanitarian 
needs in Greece.206 In-kind assistance was provided through the mechanism207 , 
although no request for expertise was made by Participating States involved.  

A key concern mentioned during the refugee emergency case study was ensuring 
there would be no duplication with organisations on the ground, such as the Red 
Cross, IOM and UNHCR. While the refugee emergency was atypical (compared to other 
UCPM operations) in-kind assistance provided was appreciated and considered useful 
by the Participating States concerned, despite limits to its scope and impact.  

Experience in 2015-2016 improved the UCPM's readiness to respond to this type of 
emergency, although the mechanism remains supportive (second tier) rather than 
instrumental (first tier) in these situations as an organisational or operational driver on 
the ground of in-kind items and expertise.  

Participating States judged support as helpful, although not necessarily the most 

important source of support.208 Humanitarian aid support was not coordinated directly 
through the mechanism but through other channels, namely with the coordination of 
Ministries of Interior.  
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 EUR 15.6 million have been allocated to fund primary health care, referral to hospital, psycho-social support 
207

 E.g., protective equipment (25,000), blankets (20,440), clothing-disposable raincoats (18,000), roll mats (15,520), 

sleeping bags (12,430), beds (6,305), bed clothes (5,275) and others. As part of more expensive items it includes – solar 
lanterns (800), heaters (580), latrines (90), residential containers (20), power generators (12), sanitary containers (3) and 
others 
208

 Data from one Member State showed needs to be met only for a small percentage of what was requested.  
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2.5.2.10 Research and innovation 

The UCPM has made considerable progress in research and innovation, ensuring 
general coherence with the research and innovation agenda of the Commission 

through a number of channels. The UCPM directly finances the DRMKC managed by 
the JRC209. It also supports the Major Accidents Hazards Bureau of the JRC, a special 
unit within the JRC Institute for the Protection and Security of the Citizen, Hazard 
Assessment Unit, dedicated to scientific and technical support for the actions of the 
European Commission in the area of the control of major Industrial Hazards.210 . 

Figure 35 provides an overview of the emergency requests during 2014-2016, with 54 
in the area of floods, 13 regarding civil unrest/refugee emergencies, 12 regarding 

forest fires, 11 for storms, eight for earthquakes and 19 other, which are highlighted 
separately.  

Figure 35. Overview of emergency maps requested between 2014-2016  

 

Source: DG ECHO, ICF elaboration 

It also informs the research agenda and activities of initiatives such as the Copernicus 
Emergency Management Service of the JRC and the ARISTOTLE projects that will 
deliver world-leading multi-hazard capability to the ERCC211. Copernicus is the EU’s 
earth observation programme for real-time observation and monitoring through 
satellites and ground-based measurement systems. 

The integration of the early warning systems of EFAS and EFFIS into the Emergency 
Management System (EMS) of Copernicus in 2012 has streamlined cooperation 
channels between the JRC (responsible for the design of the systems themselves), DG 
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 See: http://drmkc.jrc.ec.europa.eu/ 
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 This supports the implementation of the Seveso Directive by the enlargement countries not participating in the 
Mechanism and European Neighbourhood Policy countries 
211

 See: http://aristotle.ingv.it/  
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GROW/Copernicus (managing the EWS) and DG ECHO (bringing together important 
end-users of the systems). Similarly, the Rapid Mapping products212 allow on-demand 
and quick provision of geospatial information for, during and after emergencies and 
are relevant to civil protection end-users of the service. The number of requests 

received (shown in Figure 36) received was around 33 per year. Some Participating 
States are more aware of this service and future awareness raising could bolster 
knowledge and use of such systems among the civil protection community, particularly 
at local, regional and UN level.213 

Figure 36. Rapid mapping service requests received by DG GROW 

 

Source: DG GROW, ICF elaboration 

Copernicus (DG GROW) expects further improvement to the quality of the various 
technologies currently being used, and those expected in the future (e.g. very high 
resolution satellite data, use of drones), plus a move towards more integrated EWS 
and into risk & recovery. Institutional arrangements exist within DG ECHO214, although 
better cooperation could tackle existing fragmentation. 

Synergies with DG ECHO activities exist within the wider research area. Key 
publications cover capacity-building and preparedness in the European 
Neighbourhood215, flood early warning systems216, IT solutions for Situation Awareness 
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 See: http://emergency.copernicus.eu/mapping/ems/ems-rapid-mapping-products 
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 See: http://emergency.copernicus.eu/mapping/ems/copernicus-ems-user-guide & 

http://emergency.copernicus.eu/mapping/sites/default/files/files/EMS_Mapping_Manual_of_Procedures_v1_1.pdf 
214

 such as the Copernicus committee, Copernicus User Forum, annual user workshops of EFAS and EFFIS (coordinated by 
the JRC) and an annual mapping event 
215

 JRC (2015) Strategy for Capacity Building on Chemical Accident Prevention and Preparedness Programmes in EU 
Neighbourhood Countries: https://ec.europa.eu/jrc/en/publication/strategy-capacity-building-chemical-accident-prevention-
and-preparedness-programmes-eu-neighbourhood 

JRC (2015) Strengthening Chemical Accident Prevention and Preparedness in European Neighbour Countries.  

https://ec.europa.eu/jrc/en/publication/strengthening-chemical-accident-prevention-and-preparedness-european-neighbour-
countries-prepared-dg 
216

 JRC (2015), The benefit of continental flood early warning systems to reduce the impact of flood disasters: 
https://ec.europa.eu/jrc/en/publication/eur-scientific-and-technical-research-reports/benefit-continental-flood-early-warning-
systems-reduce-impact-flood-disasters 

http://emergency.copernicus.eu/mapping/ems/ems-rapid-mapping-products
http://emergency.copernicus.eu/mapping/ems/copernicus-ems-user-guide
http://emergency.copernicus.eu/mapping/sites/default/files/files/EMS_Mapping_Manual_of_Procedures_v1_1.pdf
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https://ec.europa.eu/jrc/en/publication/eur-scientific-and-technical-research-reports/benefit-continental-flood-early-warning-systems-reduce-impact-flood-disasters
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Final Report – Interim Evaluation UCPM 

August, 2017 88 

 

and Incident Management of relevance for civil protection217, and lessons learnt from 
EU exercises in critical infrastructure protection.218 

In 2016, JRC published the report 'Science policy interfaces in disaster risk 

management in the EU'219 which concluded that “[i]n emergency response, uncertainty 
and accountability are sometimes problematic, affecting some of the features of an 
efficient S[cience]P[olicy]I[nterface]. In those cases, it would be positive to have a 
clear legal framework and carry out capacity-building activities for each community 
[…] policymaking, SPIs are common for prevention and preparedness although 
scientists are sometimes not engaged in policy implementation or review […] it is 
proposed to boost more and stronger SPIs for prevention and more cross-sectoral 

networks including research, linking different sectors and administrative levels”.  

Stronger relationships between the scientific community and policies on prevention, 
preparedness (especially) and response will help create a more robust community of 
practice to cover all activities of the UCPM.  

2.5.3 The external coherence of the UCPM: synergies and complementarities 
with national or international frameworks/initiatives 

Work with international organisations mainly occurs at policy level, and via specific 
agreements. Challenges remain on practical and operational coordination of activities. 
There is evidence of external coherence in implementing Sendai framework for 
disaster risk reduction and for training activities.  

Several international partners alluded to the scope for expanding training capacities to 

third countries, accompanying development activities, arguing that this would improve 
future response operations. Training could also improve coherence to the Sendai 
framework. According to one interviewee, this is currently part of national and UN 
training courses, but lacks EU-level elements. There have been positive steps, 
however, as the World Food Programme (WFP) signed a Memorandum of 
Understanding with DG ECHO in 2016 covering training in different areas.  

2.5.3.1 Sendai framework for Disaster Risk Reduction 

The Sendai framework for Disaster Risk Reduction 2015-2030, adopted at the third UN 
World Conference in Sendai (Japan), formally succeeds the Hyogo Framework for 
Action on 'Building the Resilience of Nations and Communities to Disasters'.220 The 
Sendai framework was built on four main priorities for action: 

1. Understanding disaster risk; 
2. Strengthening disaster risk governance to manage disaster risk;  
3. Investing in disaster risk reduction for resilience; and 
4. Improving disaster preparedness for effective response and to 'Build Back 

Better' in recovery, rehabilitation and reconstruction. 

Under priority two, there was strong emphasis on the peer reviews as an instrument 
to promote mutual learning and exchange of good practices and information. Here, DG 

ECHO worked with OECD and UNISDR (UN International Strategy for Disaster Risk 
Reduction) to implement the UCPM peer review programme on DRR. All eight reviews 
carried out within the programme (including the first two pilot reviews) benefitted 
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 JRC (2014) Situational Awareness & Incident Management SAIM2014. 5th JRC ECML Crisis Management Technology 
Workshop: https://ec.europa.eu/jrc/en/publication/eur-scientific-and-technical-research-reports/situational-awareness-
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 CIPRNet (2014), CIP Scenarios: Lessons learnt from EU Exercises, https://ec.europa.eu/jrc/en/publication/articles-
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 Joint Research Centre (2016): Science policy interfaces in disaster risk management in the EU: Requirements and 
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 Sendai Framework for Disaster Risk Reduction 2015 – 2030, United Nations – available at 
http://www.preventionweb.net/files/43291_sendaiframeworkfordrren.pdf 
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from OECD High-Level Risk Forum guidance and experience in conducting peer 
reviews in disaster risk management policies. Cooperation with the OECD has brought 
complementarity to UCPM activities, as the Participating States or third countries 
where peer reviews were/are carried out are different (so far), and calls for further 

collaboration. DG ECHO and OECD also collaborated (with the JRC) on developing 
indicators and terminology of the Sendai framework. 

In the context of Priority one (understanding disaster risk), in 2015 the Commission 
developed its Risk Management Capability Assessment Guidelines.221 Although NRAs 
performed by all Participating States to date contributed to the implementation of the 
Sendai framework, there is room for better coherence between the civil protection 

sector and other sectors on the one hand and on the other between EU, national and 
regional levels. Cooperation with relevant players responsible for housing standards, 
urban planning, health, law enforcement, environment, infrastructure, agriculture and 
forestry, can be further strengthened.  

Civil protection authorities surveyed perceived UCPM interventions, actions and 
services to be coordinated with, and complementary to, interventions, actions and 
services conducted by their own country, other countries, other EU actors and other 
international organisation working in civil protection/disaster risk management. 
However, the majority of respondents to the OPC argued that there should be more 
support for the EU Action Plan on the Sendai Framework for Disaster Risk Reduction 
(2015-2030), particularly in relation to Priority Area III222 in promoting risk-informed 
investments for all EU external financial instruments.  

Finally, DG ECHO has managed to develop its resource capacity to improve 
preparedness, response, and recovery measures, directly helping to achieve the goals 
in priority four.223 For example, new early warning technological systems have been 
developed to enable the detection and adequate response to potential natural 
disasters, such as the European Forest Fire Information System (EFFIS), the European 
Flood Alert System (EFAS) and the Global Disaster Alert and Coordination System 
(GDACS). This further enhance the external coherence between international 

developments and the UCPM.  
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 Risk Management Capability Assessment Guidelines (2015/C 261/03), http://eur-lex.europa.eu/legal-
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2.6 The added value of the UCPM for Participating States and third 

countries 

This section assesses the EU added value of the mechanism and whether Participating 
States could have carried out the investments necessary for the implementation 
actions of similar scale in the field of civil protection in isolation. The principle of 
subsidiarity (Article 5 of the Treaty on European Union) states that the EU should only 
act when objectives are better achieved by the EU.  

Overall, individual Participating States have benefited from coordinated EU action in 
civil protection. Under the prevention pillar, coordination includes a common strategic 

approach to disaster risk prevention via the national risk assessments. Under the 
preparedness pillar UCPM has increased capacity and deployment capabilities due to 
training and exercises. In the area of response, the mechanism has enabled significant 
response capacities and coordination at EU-level, including modules, experts and 
equipment. 

2.6.1 EU-added value of UCPM assistance (compared to bilateral and other 
forms of assistance) 

Individual Participating States have benefited from coordinated EU action in civil 
protection, especially through increased capacity (technical expertise, modules and 
equipment), and cooperation with neighbouring countries and other countries sharing 
similar risks. A joint approach to civil protection activities also raises the visibility of 
the civil protection sector as a whole.  

2.6.1.1 Prevention 

EU added value of the results achieved through prevention activities  

Prior to the development of a strategic approach towards disaster prevention policy at 
EU level, not all Participating States had well developed policies aimed at preventing 
disasters. The prevention activities undertaken through the UCPM have encouraged 
Participating States to develop prevention policies, specifically through prevention 

projects. Participating States have also benefitted from the exchange of good practices 
and expert meetings organised at EU level.  

The following prevention activities implemented through the UCPM contributed to a 
shared and more effective disaster risk reduction strategy across the EU, in line with 
the Sendai Framework and the Cohesion Policy (see also Section 2.5.3.1 on the Sendai 
framework for DRR):  

 NRAs became common practice for UCPM Participating States under the new 
Decision.224 Risk assessment guidelines and related workshops (e.g. on risk 
awareness) contributed to an integrated preventive approach across 
administrative and geographical boundaries (such as in integrated flood risk 
management plans), through the EU Cohesion Policy or through regional 
strategies such as the Danube Strategy and Baltic Sea strategy. The UCPM 
makes available guidelines and methods and helps with adopting common 
approaches, beyond disaster risk management. Such risk assessments are 
expected to lead to the identification of risks across the EU, more coherent risk 
management practices and ultimately enhanced preparedness. 

                                         
224

 The OECD has worked with DG ECHO in this approach in view of its experience with NRAs to support Participating 

States in developing their NRAs. In this regard the OECD will soon develop a cross comparison of 21 PS, based on case 
studies, of how NRAs are used as a risk governance tool, in order to decide what capabilities need to be developed (to be 
published in May 2017). 
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 As regards the Sendai framework, the 2016 Commission action plan for 2015-
2030225 is considered beneficial, and the NRAs feed into this framework. While 
the UCPM plays a supporting role, it contributes to a changing strategic and 
operational landscape in disaster risk reduction.  

 Building a community of (scientific) practice through the JRC DRMKC, including 
on EWS and amalgamating the latest scientific knowledge (through reports and 
channels for communication exchange, meetings, and committees) is part of 
the work in pillars and improves prevention policies and approaches. This 
generates better early warning and detection systems and more science and 
research based prevention and preparedness approaches. 

 Prevention and preparedness projects achieved results that could not have been 
achieved alone by Participating States without UCPM. Project coordinators 
highlighted the difficulties in ensuring funding at national or regional level 
indicating the scale of this activity would have been less without UCPM. Most 
projects involved several partners from different Participating States. The 
establishment of good working relationships continued to be a feature of these 

projects and to prove vital in disaster interventions overseas. These projects 
also supported the establishment of informal channels between national 
authorities responsible for emergency situations. The scale of projects in 
disaster risk management and prevention via cohesion policies is indicative of 
EU added value. The involvement of DG ECHO in enabling this process 
contributes to the added value of the UCPM.  

 In spite of these positive developments, there is a risk of duplication because of 
the variety of funding mechanisms supporting prevention and preparedness 
activities, (e.g. Civil Protection funding mechanism, ERDF, IPA, InterReg MED 
Programme, etc.). For projects with similar objectives, it makes sense to 
further develop mutual learning activities, particularly during project 
implementation, since one project's success could be passed on to another 
project, supporting the sustainability of results (see also Section 2.7 on 

sustainability). The work carried out on prevention with, for example, the JRC 
(which can be mobilised via the ERCC), the Aristotle project or the European 
Space Agency (ESA) was only partially exploited. Avoiding duplication and 
increasing exploitation of scientific findings would further increase the EU added 
value.   

2.6.1.2 Preparedness 

The Voluntary Pool and the intervention modules have added value to concrete actions 
in different context, including during emergencies, with high visibility. The resulting 
capacity and its deployment capabilities (including training and interoperability), are 
larger than would have been possible through national capabilities alone. Other 
examples of EU added value of the UCPM-supported preparedness activities include 
the quality assessment of EU-wide experts trained, the innovativeness of 

preparedness projects (new elements added following research, new management or 
operating methodologies.  

The EU added value of preparedness activities, such as training and exercises, lies in 
their ability to encourage national and EU capacity-building efforts. While there is 
concern about how the effectiveness and efficiency of some of its elements (see also 
Section 2.4.4) impacts on its added value (such as creating better value for money), 
there is EU added value in creating synergies between participants, and providing a 
platform for joint training and exercises relevant to deployment. There would have 
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 Commission Staff Working Document (2016), Action Plan on the Sendai Framework for Disaster Risk Reduction 2015-
2030, A disaster risk-informed approach for all EU policies http://ec.europa.eu/echo/sites/echo-
site/files/sendai_swd_2016_205_0.pdf 
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been less overall EU capacity without these elements, while coordination in the field 
(such as during deployments among team leader and staff) would have been less 
effective during emergencies.  

 Voluntary pool and modules 

The Voluntary Pool of Participating States’ assets on standby for EU operations 
facilitated the planning of operations and added predictability, ensuring that key 
assets could be relied upon when needed, thus improving EU-wide contingency-
planning and the adequacy of EU response in emergencies, as well as maximising 
synergies among the various deployed assets.  

The civil protection assistance modules conformed to minimum quality requirements 
and respected the applicable international and EU guidelines, thus enhancing the 
quality and robustness of the EU response capacity, strengthening cooperation and 
developing Participating States’ joint rapid response. Modules directly supported the 
national response to disasters in affected countries, since Participating States profited 
from a wider pool of capacities, equipment and expertise, and thereby created 
considerable EU added value. This may be offset to a small extent by some duplication 
of efforts, although not necessarily within the UCPM, but because of existing capacities 
at international level.  

A DG ECHO capacity gap report highlighted modules underrepresented in the 
Voluntary Pool. An increasingly needs-driven process, as opposed to resource-driven, 
would increase EU added value. When measuring results achieved by the mechanism, 
focusing on the «input» criterion (e.g. number of capacities in the Voluntary Pool) 
might draw attention away from other relevant factors, including quality and value of 
the assistance provided, the impacts of the deployments and the strategies or 
measures behind the planning. 

 Training, simulation exercises and exchange of experts programme 

As regards training and table top and modules exercises, the UCPM contributed to a 

robust European network of civil protection professionals. This network contributed to 
the exchange of expertise and best practice while simultaneously establishing common 
operating procedures and standards across Europe. This networking effect facilitated 
cooperation and on-the-ground interventions and thus EU added value. In this 
context, the new Disaster Management Training Network (to be introduced in the 
course of 2017) should further facilitate cooperation in training by pooling together 
interested stakeholders, including universities, professional disaster management 

organisations, volunteers and private companies.  

The exchange of experience and learning from best practices remain the key effects of 
the EoE programme. While a relatively small financial component, the practitioners 
involved over the years have created a considerable EU-wide body of knowledge and 
expertise. The training, exercises and EoE programme would have been unlikely to 
exist without the mechanism. This is not only a financial matter, the mechanism also 

added value by developing expertise and capabilities, and creating opportunities for 
knowledge sharing and networking. 

The access to training and exercises for smaller Participating States that otherwise 
would not have the financial or human resources to participate is another example of 
EU added value in this area.  

The inconsistency in implementing lessons learnt identified (after every single training, 

exercise or exchange) and how they feed back into the design and planning of these 
activities, diminishes slightly the EU added value. 

 Pilot projects and preparatory actions  

Pilot projects and preparatory actions contributed to the establishment of common 
procedures and standards and thus EU added value for all Participating States.  



Final Report – Interim Evaluation UCPM 

August, 2017 93 

 

The pilot projects, EUFFTR (firefighting) and the ARTISTOTLE project (aimed at 
supporting the ERCC in improving coordination efforts across the EU via a European 
Natural Hazard Scientific Partnership), plus the preparatory actions, contributed to the 
development of additional capacity that would not have been developed by 

Participating States acting alone.   

Cooperation between Participating States was strengthened by involvement in these 
actions. In most cases, preparatory actions helped deepen the understanding of civil 
protection authorities’ activities and operational procedures, leading to improved 
coordination between authorities in case of a major disaster. 

2.6.1.3 Response 

The EU added value of EU-level organisation of response operations, through the 
ERCC, is high. It has enabled the better identification of capacities, the development of 
a large reserve of deployable experts and the coordination of efforts, particularly in 
more complex emergencies where bilateral or regional cooperation might not generate 
sufficient capacities or expertise. For third countries and international partners, the 
ERCC has enabled partners to reach out and request assistance from Participating 
States via a single platform. This provides Member State NCPs access to a huge 
reserve of capacities and expertise. Criteria relevant to measuring such EU added 
value include overall EU capacities available for emergency response (both quantity 
and quality), time intervals when these capacities can be deployed, and speed of 
communication (time intervals between requests and replies) across multiple 
Participating States. 

In its role as coordinator of the deployment of assistance and experts in case of 
disasters within the EU or outside the EU, the EU added value of the ERCC also lies in 
supporting regional forms of cooperation. There are still bilateral forms of support 
among EU Participating States and international coordination (e.g. UN Agencies) for 
disasters outside the EU, while for some regional emergencies, civil protection 
authorities found bilateral forms of cooperation easier to set up and use than the 
ERCC.  

A number of other activities contribute to EU added value in the area of response: 

 By supporting transport pooling and providing co-financing for the transport of 
the assistance under certain circumstances, the Commission added value since 
it facilitated the deployment of teams and assistance that would not have 
happened without its support. 

 Early Warning Systems, mapping services and satellite imagery enable 
Participating States to access state-of-the-art alert systems covering the full 
spectrum of hazards. These are particularly important to Participating States 
that otherwise would not have the human or financial resources to develop 
these. 

 CECIS is considered a useful centralised information sharing platform, a ‘one-

stop-shop’ for responding to disasters, with clear EU added value. CECIS 
standards were noted as a best practice in OECD recommendations, making it a 
useful tool for crisis communication among emergency networks and contact 
points. In spite of room for improvements around data extraction, managing 
bilateral offers in a coordinated manner would be more complex and 
cumbersome without CECIS.  

2.6.2 The added value of the UCPM for third countries 

UCPM interventions in third countries aimed to: (1) improve the civil protection 
capacities of these countries, (2) reduce the risk of disaster occurring and the possible 
consequences; and (3) generate a more integrated approach to prevention, 
preparedness and response to disasters, while bringing third countries closer to the 
UCPM. 



Final Report – Interim Evaluation UCPM 

August, 2017 94 

 

The IPA programme on Civil Protection Cooperation226 and the PPRD South and East 
brought added value to third countries where implemented, despite concerns raised 
(see section 2.5).  

In general, UCPM activities helped reinforce the partner countries’ knowledge and 
response capacity thus reducing their vulnerability to disasters, in various areas: the 
development of risk assessment and  analysis tools; trainings, workshops, study visits, 
and technical assistance missions; regional exercises; information and communication 
campaigns. The activities undertaken by the mechanism via these programmes 
increased cooperation, not only with the EU but also between partner countries in the 
regions. These programmes affected national policies and strategies included 

contribution to the development of a national strategy on civil protection, identification 
and closure of gaps in civil protection legislation and practices or through the set-up of 
a permanent liaison officer post, etc.  

The activation of the mechanism in third countries also added value by providing 
assistance, including the use of resources and equipment (e.g. aircrafts to fight forest 
fires). The activation of the mechanism also provided beneficiary countries with 
practical experience of the workings of the mechanism and offered lessons learnt in 
response capacity and host national support structures. Here, cooperation with 
international partners, such as OCHA, has proved essential and has substantially 
progressed, particularly involving knowledge of the UN guidelines on interventions at 
international level. The action of the mechanism in third countries has also brought 
visibility to the EU, by expressing solidarity to disaster-affected countries. 

The added value of actions with third countries is still slightly reduced by difficulties in 
risk management and response capacity planning, notably in conjunction with 
international organisations involved. Therefore, there is the risk of duplicating efforts 
(e.g. in areas such as water purification or field hospitals already present within Red 
Cross/IFRC modules), potentially undermining the EU added value of the mechanism 
(see also Section 2.5.3). There are opportunities for improving the lessons learnt 
programme and embedding it more fully into the mechanism operational processes 

and to further increase the focus on prevention. 

The lack of time dedicated to assessing needs during the post-disaster phase 
highlights the need for more systematic interaction between the UCPM and post-
disaster assessments, and the need to feed DG ECHO expertise and evaluations into 
the long-term recovery assessments/post-disaster management. This was highlighted 
by experts, an international partner and some EC officials.  

Civil protection is considered a good entry point to discuss risk 
assessment/management with third countries and the international agency with 
mandate on response to disaster is also usually responsible for prevention (e.g. floods 
in Malawi in 2015, managed by United Nations Disaster Assessment and Coordination 
(UNDAC) mission). 

The added value of the mechanism in responding to major disasters outside the EU 
could be increased by further exploring the links between civil protection and 
humanitarian aid (see Section 2.5.3_Humanitarian_aid) and through reinforced civil-
military cooperation. But the shift of the UCPM from a civil protection tool to a 
humanitarian aid tool needs to be carefully assessed, particularly considering the 
limited share of the civil protection budget in the total budget of DG ECHO, compared 
with the humanitarian action budget (less than 5 per cent).  
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 The second phase of the IPA programme on Civil Protection Cooperation started at the end of 2013 while the IPA 
Programme on flood prevention in the Western Balkans and Turkey took place in 2014-2016. 
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2.7 The sustainability of the UCPM 

The evaluation has considered sustainability in terms of assessing how far the effects 
of actions performed within the UCPM have lasted even after the intervention ended. 
Sustainability is especially important for prevention and preparedness activities. 
Response activities are normally short-term.    

Participating States conduct activities to ensure sustainability of UCPM funded actions. 
Knowledge sharing and awareness raising activities contributed to the sustainability of 
the UCPM. These initiatives are further supported by meetings and/or events with 
national and regional/local authorities to stress the importance of outputs and results. 

Factors that can negatively impact on sustainability include ad hoc rather than 
institutionalised action and staff departures leading to knowledge and expertise gaps.  

2.7.1 Exchange of experts programme, training and exercises 

Data gathered on the EoE programme illustrates how knowledge and skills at UCPM 
level can create a broad base from which to exchange skills and knowledge. There are 
however, some concerns about relying on the skills and competences of individuals 

rather than institutionalised structures ensuring continuity. Overall the EoE 
programme helps raise awareness about the UCPM, it enhances international 
relationships and allows teams to expand their network of contacts for further 
cooperation at international level, enhancing overall capacity.  

The EoE programme is relatively small in terms of budget, but involves many people 
and has an important capacity-building function. Through the programme expertise 

and knowledge gets circulated between civil protection authorities, which can be 
further shared and promoted by those persons having been involved in the exchanges. 
While most experts (i.e. EoE participants) pointed out that knowledge gained through 
the programme is shared with colleagues at national level, this cannot be easily 
verified. But the tools and mechanisms exist to ensure the sustainability of knowledge 
acquired through the programme, particularly via specific reporting requirements and 
dissemination activities at national level, as well as other tools.227 There are however, 
some risks, since ad hoc structures – while functional and focused on meeting specific 
needs – can lead to loss of ‘institutional memory’ when key participants or organisers 
withdraw. The structures and reporting/sharing requirements and mechanism at 
national level affect whether knowledge and learning is further disseminated.  

Financial sustainability is uncertain because the size and scope of the programme of 
experts participating in exchanges across the EU would not be sustainable in its 

current form unless national governments funded their own experts.  

Training and exercises 

Training and exercises support the exchange of knowledge and skills, factors that 
encourage the success of a sustainable community of practitioners. The number of 
people involved and the quality of training and exercises play a positive role in 
ensuring sustainability, again through the significant build-up of capacity across the 

EU.  

The main concerns relate to the sustainability of knowledge and to what extent there 
is take-up of the lessons resulting from trainings and module exercises. In particular, 
it can be questioned whether the existing contractual arrangements through which 
trainings and exercises are arranged are conducive to sustaining UCPM activities. For 
example, the lack of a unified system for organising and sharing lessons learnt from 

previous training may limit opportunities to consolidate knowledge and share 
experiences and know-how across consortia. Concerns about some training courses 
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 Including Archives of photos; Dissemination of cascade information at a local level; Presentations and workplace 
reporting; Publishing of articles in press; Exercises; National congresses and workshops; and, Trainings and forums. 
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not being properly interlinked could pose a threat to the sustainability of knowledge 
and lessons learnt in training. While this does not necessarily threaten the 
sustainability of the training itself, it does provide risks to the sustainability of 
knowledge acquisition. 

In spite of high levels of reported sustainability of results and lessons learnt through 
MODEX, the Estonia MODEX case study illustrates that at least in some cases learning 
practices are promoted and carried out by the contractors rather than by 
systematically collating good practices and lessons implemented by the contracting 
authority. The evaluation of the previous mechanism 2007-2013 showed that more 
frequent opportunities to exercise the (inter)operability of modules even on a smaller 

scale and during less complex exercises would contribute to their sustainability in 
terms of up-skilling of participants.  

Participants in training courses mentioned dissemination of knowledge at national level 
and capacity building activities of local and national stakeholders. However, 
dissemination and capacities at Participating State level was beyond the scope of this 
evaluation and could not be verified.228 

The 2017 Estonia MODEX illustrated participants' general satisfaction with the current 
number and frequency of UCPM exercises. The organisation of a small table top 
exercise prior to the start of a MODEX could help EUCPT members revise what was 
learnt in UCPM training. This recommendation was partially addressed in recent 
module exercises through the organisation of refresher trainings for the EUCPT team, 
ensuring sustainability of knowledge gained.  

2.7.2 Prevention and preparedness projects 

Tools and practices for ensuring sustainability  

The following activities pertinent to sustainability were perceived by stakeholders as 
adequate:  

 Communication and awareness raising efforts to disseminate information on the 

results of the UCPM funded projects; 

 Knowledge management efforts to allow civil protection and other disaster risk 
management stakeholders to easily access data and knowledge produced by 
UCPM-funded projects; and, 

 Efforts to present and convey the results of UCPM-funded projects in a format 
easily usable by the civil protection and other disaster risk management 
stakeholders in Europe and beyond. 

A stronger coordinating role by DG ECHO could enhance the potential for sustainability 
of interlinked preparedness activities and guarantee a sufficient level of knowledge 
sharing among different contractors, and follow-up of activities on completion. For 
example, when knowledge gained through the training system is applied in a table top 
exercise, strong coordination is crucial to ensure that this is applied in a controlled 
environment, generating optimum learning during training and module exercises. 

Continuation of projects through national and other levels of funding 

Findings of the 2014 ex-post evaluation of the previous mechanism (2007-2013) 
indicated that, in general, project results were not directly absorbed at national level 
following completion of planned activities. Concrete project outputs (e.g. guidelines or 
procedures developed) could not always be implemented at national level because of a 

lack of resources (financial or human resources), capacity or expertise, or the 
necessary transnational coordination mechanisms (e.g. in case of project with 
transnational relevance).  
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 While information was requested in stakeholder interviews, the evaluation was not in a position to verify information 
obtained from Participating States through such interviews by carrying out further primary research. 
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During 2014-2016, the perception of sustainability of projects increased and most 
projects are scheduled to continue and/or be scaled up using other funding sources, 
such as national, regional or other EU funding. There are no data, however, indicating 
as to whether such take-up is possible.  

Funding from sources other than the civil protection budget is needed to continue 
supporting certain activities. In other cases, despite the end of funding, project results 
can last longer and trigger activities and initiatives at national level. Indeed certain 
projects from 2007-2013 carried over into 2014-2016.  

Examples of project continuity 

A 2013 CURIE exercise on risk awareness continued even after the project ended. 
Activities aimed at involving the local population were developed based on the 
exercise. Similarly, the project 'EURACARE - European Assistance Team for Citizens 
in Areas of Evacuation' implemented in Austria developed into a multinational 
module shared by Johanniter and the Government of Styria, enabling further 
partnership building, training and mission preparedness activities after the end of 

UCPM funding. Another example provided is the 'BaltFloodCombat', a multinational 
active module providing flood response capacity and including members located in 
three countries - Estonia, Latvia and Lithuania. 

Compared to the previous mechanism, the UCPM 2014-2016 has been more effective 
in disseminating project results to a wider audience, something that may boost project 
sustainability. The 2014 ex-post evaluation showed that the results of prevention and 

preparedness projects were not extensively promoted and made visible to national 
civil protection authorities and to the general public. The dissemination of results 
involving a transnational mechanism are likely to increase the overall effectiveness by 
ensuring sustainability and multiplier effects of the use of the end results. Awareness 
raising activities to disseminate information on the results of the UCPM-funded actions 
are now being carried out by most of Participating States. Project coordinators often 
consider prevention and preparedness project results to be replicable in other EU and 

non-EU countries. 

 

  

https://www.juh-ipc.eu/euracare/
https://www.juh-ipc.eu/euracare/
http://www.baltfloodcombat.eu/2015/
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3 Conclusions and recommendations 

3.1 Conclusions 

This sub-section provides conclusions of the Interim Evaluation of the UCPM 2014-
2016 presented in Section 2. It is structured around the evaluation criteria and the 
evaluation questions addressed by the evaluation. 

3.1.1 Effectiveness 

 Evaluation Questions 

To what extent have the objectives of the Decision been achieved? 

To what extent has progress been made in achieving a high level of protection 
against disasters by preventing or reducing their potential effects? (article 3 (a)) 

To what extent has progress been made in enhancing preparedness at Member 
State and Union level to respond to disasters? (article 3 (b)) 

To what extent has progress been made in facilitating rapid and efficient response 
in the event of disaster or imminent disaster? (article 3 (c)) 

To what extent has progress been made in increasing public awareness and 
preparedness to disasters? (article 3 (d)) 

To what extent the UCPM contributed to achieving the general objectives of the 
Decision? 

Given the current timeframe, is the UCPM on track to achieve the specific objectives 
of the Decision? 

To what extent have the objectives of the Decision been achieved? 

To what extent the UCPM contributed to achieving the general objectives of the 
Decision? 

Overall, the UCPM has progressed towards the objectives set by the 2013 Decision. 
The mechanism has so far been particularly effective in improving cooperation and 
coordination between stakeholders in the civil protection sector, including Participating 
States, international partners and certain EU services. This was largely due to the 
coordination of activities at EU level enabled by the establishment of the ERCC. Other 
activities involving exchange of experiences amongst Participating States such as 

those implemented under the training programme, the exercise programme and within 
prevention and preparedness projects were also contributed to improved cooperation 
and coordination in the civil protection sector. 

External factors presenting challenges to the functioning of the UCPM included the 
advent of atypical emergencies such as the refugee humanitarian crises. Internal 
constraining factors include the limitations in the monitoring arrangements, transport 

financing, and the approach to capacity-building activities such as training and 
exercises. 

Other factors undermining overall effectiveness of the mechanism were linked to 
horizontal activities, including the selection of prevention and preparedness missions 
and insufficient capitalisation on lessons learnt.  

The evolving scope of civil protection interventions and, in particular, the blurred 

definition of such interventions in humanitarian aid response operations, was a 
challenge impacting the ability to achieve the objectives.  

The horizontal activities of the UCPM have been largely effective, but there is room for 
improvement in all three key activities: 
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 Peer reviews: while six peer reviews were scheduled for 2015 and 2016, 
debate around how the system could work most effectively highlights that more 
needs to be done to improve and explain their use; 

 Prevention and preparedness missions: several missions were organised 
successfully during 2014-2016. There are still challenges around the visibility 
and accessibility of such missions among third countries, and concerning the 
follow-up of results; 

 Lessons learnt: the UCPM has been relatively effective in identifying lessons 
learnt across the three pillars, although important challenges remain in applying  

lessons learnt consistently and effective implementation (also across different 
activities). 

To what extent has progress been made in achieving a high level of protection against 
disasters by preventing or reducing their potential effects? (Article 3 (a)) 

The UCPM has made important progress in the area of prevention. There are a number 
of activities that have supported the mechanism in ensuring a higher level of 

protection against disasters through prevention actions: 

 Disaster risk assessment and disaster risk management activities – the UCPM 
legal basis for the mechanism was crucial to the development of NRA. While the 
depth and quality of the summaries provided differs, they provide a solid basis 
for mapping EU-wide risks, particularly as the NRAs are scheduled to be 
updated every three years. While some areas are currently 

underreported/underdeveloped in these NRAs (such as climate change 
adaptation, health, environment) EU-wide or Participating State-level individual 
gaps can be identified and followed-up. 

 Research activities carried out by the JRC DRMKC have increased over the past 
years, and there have been improvements to Early Warning Systems for 
detecting disasters. There is evidence of these activities being better shared 

with DG ECHO and the civil protection community in Participating States, 
although knowledge about these activities is not yet sufficiently disseminated 
among Participating States and relevant practitioners.  

 Prevention projects particularly contributed to a) improving the knowledge base 
on disaster risks and disaster prevention policies and raising the awareness of 
disaster prevention thus leading to a better understanding of approaches for 

adapting to the future impacts of climate change, and b) enhancing cooperation 
and exchange of good practices in the prevention field. Dissemination and 
visibility of results and sustainability (see further below) are concerns, however. 

To what extent has progress been made in enhancing preparedness at Member State 
and Union level to respond to disasters? (Article 3 (b)) 

The UCPM has made considerable progress in enhancing preparedness at EU and 
Member State level. The activities that contributed most to achieving the specific 
objective of preparedness229  to respond to disasters were: 

 The establishment of the Voluntary Pool of resources: good progress was 
made in achieving the EERC’s initial capacity goals. The establishment of the 
EERC ensured a minimum quality of the modules, creating a more reliable 
system. It shifted from a reactive and ad hoc coordination system to a more 
predictable, pre-planned and coherent organisation of EU disaster response. 
While there has been good progress in the number of modules and other 
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 Defined in the Decision as “a state of readiness and capability of human and material means, structures, communities 
and organisations enabling them to ensure an effective rapid response to a disaster, obtained as a result of action taken in 
advance”: http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX%3A32013D1313 
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capacities registered, with targets met comfortably in most areas, there is still 
room for improvement in the way capacity goals are established and targets 
set. 

 The training programme and exercises: both were effectively coordinated 
at EU level, significantly improving EU capacity (stock) of experts, and look 
likely to reach top quality standards. The programme also achieved its goal in 
relation to improving the coordination, compatibility and complementarity 
between capacities of countries. Challenges exist in ensuring that the 
programme continues to move from a system focused on stock/output (number 
of participants) towards a better identification of training needs, courses 

required and access to courses for smaller Participating States. Positive steps in 
this direction are highlighted by identifying gaps in training and exercises, take-
up of lessons learnt and participant feedback. The small proportion of people 
trained who are subsequently deployed is, however, a concern. 

To what extent has progress been made in facilitating rapid and efficient response in 
the event of disaster or imminent disaster? (Article 3 (c)) 

The UCPM made progress towards achieving a rapid and efficient response in the 
event of disaster or imminent disaster and has been broadly effective in facilitating the 
coordination of the responses to disasters both inside and outside the Union.  

The key contribution to achieving a rapid and efficient response in the event of 
disaster or imminent disaster was the effective flow of information and coordination of 
disaster response at EU level through the ERCC. The centre acted as a coordination 
hub, enabling information-sharing and effective coordination of activities, with 
increased staffing and resources and better capabilities for coordination compared to 
its predecessor, the MIC. The ERCC helped strengthen response of the civil protection 
sector both at EU and national level, particularly through the Voluntary Pool.  

For response outside the EU, there are some concerns over the increasingly blurred 
links between civil protection and humanitarian aid interventions and the need to 
establish a better definition of what civil protection interventions entail.   

To what extent has progress been made in increasing public awareness and 
preparedness to disasters? (article 3 (d)) 

The UCPM was somewhat effective in increasing public awareness of disaster risk in 
their region and at national and EU level. Stakeholders consulted considered that the 
UCPM played its role in increase the level of awareness of disaster risks among the 

general public.  

The UCPM has not been very effective in raising public awareness and preparedness to 
disasters230. Stakeholders with a prior knowledge of UCPM responding to the OPC were 
rather critical regarding the UCPM contribution to the increased preparedness of the 
general public for disasters. While no precise data are available on public awareness 
and preparedness to disasters, the Special Eurobarometer survey in 2017 shows the 

majority of the general public consulted considered that insufficient efforts are made 
to prepare for disasters.  

The UCPM has been generally effective in raising awareness of its own and related EU 
activities. UCPM Communication actions were well perceived among civil protection 
authorities, although certain improvements were mentioned. 

Given the current timeframe, is the UCPM on track to achieve the specific objectives of 

the Decision? 

                                         
230

 The Decision stressed the importance of organising (in the Participating States with support from the 
Commission) awareness-raising, public information and education related activities to raise public awareness 
on the importance of risk prevention and preparedness.  
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There are no major risks of the UCPM not being able to achieve its objectives over the 
period 2014-2019. However, the basis for measuring progress against the specific 
objectives of the UCPM needs to be improved.  

The risk of the UCPM not meeting the objective of achieving a high level of protection 
against disasters through fostering a culture of prevention is very low. Based on the 
submissions of the summaries of NRA the UCPM, as laid down by the indicator in 
Decision, the UCPM has met the objective of showing progress in implementing the 
disaster prevention framework. There are some concerns in regards to the visibility of 
the knowledge base, ensuring the comprehensiveness of the NRA, and the quality and 
visibility of the peer review programme and the prevention and preparedness 

missions. These concerns are not likely to significantly impact the UCPMs ability to 
meet this specific prevention objective. 

The overall risks of the UCPM not being able to meet the objective to enhance 
preparedness at Member State and Union level to respond to disasters is low.  
 
Progress has been made in the rapid and efficient response in the event of disasters, 
but the actual speed and efficiency of response cannot be measured precisely. There 
are limitations in monitoring processes and an absence of a baseline or existing 
targets (such as on response speed). There is a risk therefore in not knowing whether 
the UCPM has met the response objective. 
 

3.1.2 Efficiency 

Evaluation questions 

To what extent are the costs of the activities performed under the UCPM justified 
when compared to their benefits? 

To what extent did DG ECHO achieve cost-effectiveness in its actions under the 
UCPM?  

Were there significant differences in costs and objective achievement between the 
Participating States?  

To what extent are the costs of the activities performed under the UCPM justified 
when compared to their benefits? 

To what extent did DG ECHO achieve cost-effectiveness in its actions under the UCPM?  

There are no indications that costs of the activities performed under the UCPM overall 
are higher than the benefits. However, there are a number of concerns in relation to 
the UCPM training programme, horizontal activities such as the Lessons learnt 
programme and the Prevention and preparedness missions, as well as the system of 
transport reimbursements.  

Limited data could be accessed on actual expenditure of the various activities and 
components of the mechanism. The limitations in the monitoring of the functioning of 
the mechanism, and the absence of key performance indicators (KPIs), are obstacles 
to the measurement of cost-effectiveness. This is also the case for assessing the cost-
effectiveness of the management of the ERCC, which was not possible due to a lack of 
data on human resources. 

Limited visibility of the outputs and outcomes of some activities raised concern. For 
instance, while the lessons learnt programme has a relatively small financial 
allocation, the limited information available about its outputs does not allow for 
measuring its success and cost-efficiency. Similarly, the current structure and 
approach to prevention and preparedness missions do cast some doubt as to whether 
they these missions could be organised with higher value for money.  



Final Report – Interim Evaluation UCPM 

August, 2017 102 

 

The training programme has an important leverage function in allowing for the 
dissemination of knowledge and skills, though the existing format creates an ever-
expanding pool of experts whose knowledge is not necessarily drawn upon through 
response operations and deployments, thus diminishing benefits against its costs. 

Were there significant differences in costs and objective achievement between the 
Participating States?  

The differences in achievement of each Participating State within the UCPM is very 
difficult to estimate231. The budget allocated to specific actions and by Participating 
States was not available. The evaluators looked at the variation of participation of 
Participating States in certain activities of the mechanism232. Participating States were 

involved in the UCPM activities to varying degrees. Southern Participating States were 
the most active in contributing to prevention and preparedness projects (IT, EL, CY 
and ES). Smaller Member States benefitted more from the training activities than 
larger Member States, relative to the size of their population. The Member States 
benefitting the most from training activities were Sweden, Austria and Finland, while 
UK, France, Spain and Germany benefitted less. The Member States benefitting the 
most from the training activities have seen their experts being deployed more 
extensively than other Participating States. The number of modules registered by 
Participating States also differed. Some of the Participating States participated more 
(FR, AT, NL) than others (UK, DE, IT). With few exceptions, larger Member States 
were less involved in UCPM activities, relative to the size of their population, than 
smaller Member States. Since the level of participation varied among Participating 
States, it can be reasonably assumed that the level of achievement derived from 

participation also varied in the same proportion.  

The extent to which some Participating States were more efficient than others in 
taking part in UCPM activities could not be measured other than by reference to 
anecdotal evidence.  For instance, stakeholder consultations mentioned differences in 
the costs of actions undertaken by Participating States, particularly in relation to 
transport reimbursements. The evaluation identified that better monitoring and 

measurement of the transport reimbursement system could potentially generate 
efficiency savings in certain areas, especially if additional details about requested 
transport reimbursements was registered and reported on. While the evaluation has 
found differences in costs claimed during response operations for transport (including 
in the choice between transport options, such as planes or trucks) the differences are 
not necessarily a consequence of sub optimal choices. It is, however, a possible factor 
and enhanced reporting would allow for a more in-depth assessment of these 
differences and establish relevant benchmarks of cost ranges for specific items or 
methods of transport.  

3.1.3 Relevance 

Evaluation questions 

To what extent do the general and specific objectives of the Decision still correspond to 
current needs within the EU? 

                                         
231

 This would imply the ECHO in its annual work programme set targets for participation in the mechanism on 
a Participating State basis. 
232

 The analysis includes only elements where data per Participating State is available – number of prevention 
and preparedness projects, number of individuals taking part in at least training, number of modules registered 
and number of experts deployed. The share of population each country represents out of total population of all 
Participating States is taken as a reference indicator. The assumption is that each Participating State should 
have been involved in a proportion of UCPM activities commensurate to the proportion of the population to be 
protected. This method was applied in the absence of costs per Participating States and in the absence of a 
better reference indicator.  
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Has the mechanism been flexible enough to address new developments in the disaster 
risk management arena? 

To what extent UCPM’s interventions and activities under the three pillars (as well as 
horizontal activities) were relevant to the needs of stakeholders/on the ground? 

To what extent was the UCPM able to capitalise on and take up past recommendations, 
issues identified, evaluation findings and lessons learnt? 

To what extent do the general and specific objectives of the Decision still correspond 
to current needs within the EU? 

The general and specific objectives of the Decision are relevant to the needs within the 
EU. The evaluation evidence indicates that the general and specific objectives of the 
Decision currently correspond to the needs of the civil protection sector and that 
stakeholders across categories, and specifically civil protection authorities, consider 
the annual priorities of the mechanism to be relevant.  

There is a need for further clarity with respect to the role of the UCPM in a context of a 
changing landscape of response operations, particularly humanitarian crisis contexts.  

Has the mechanism been flexible enough to address new developments in the disaster 
risk management arena? 

The current Decision facilitates the ability of the mechanism to be flexible in 
addressing and adapting to new developments in disaster risk management. The 
mechanism has needed to adjust its modus operandi during interventions especially 
during the refugee emergency. The UCPM was able to respond effectively, though 
stakeholders, including Participating States and international partners have raised 
concerns about whether the mechanism is an appropriate structure for addressing 
emergencies such as refugee crises. 

A general concern remains as to how the UCPM will address future challenges that are 
currently not considered to lend themselves to civil protection response operations. 

New types of emergencies such as those in humanitarian contexts and responding to 
man-made disasters are currently not fully covered by the Decision. Whilst the UCPM 
has been flexible in its response there is a danger of ‘mission creep’ if the scope of the 
decision is not clarified.  

To what extent were UCPM’s interventions and activities under the three pillars (as 
well as horizontal activities) relevant to the needs of stakeholders/on the ground? 

The UCPM activities were relevant to the needs of the civil protection sector, and 
perceived as such by civil protection authorities. This was further evidenced by the 
enhanced cooperation with international partners. The two case studies on response 
operations illustrated that the responses provided matched the needs on the ground.  

There are however elements where relevance can be increased, including: 

 Training programme and exercises – the size of the number of persons involved 
in training and exercises ensures significant capacity build-up, but should be 
better focused on linking individuals to overall deployment needs. 

 EoE programme - while participants considered that the most relevant needs 
were covered by the programme, there is little monitoring of the exchanges and 
how they ensure increasing expertise and knowledge at Member State level. 

 Prevention and preparedness projects – the funding from UCPM is small in 

comparison to other EU funding sources available for DRR and management. 
Thus outcomes are less visible and this may reduce their relevance.  
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 Awareness-raising activities carried out are relevant to prevention needs at 
national level, particularly the workshops, meetings, exchange of experiences 
and practices233. However, these activities meet the needs of experts within the 
sector rather than raise awareness amongst the general public. The UCPM 

awareness raising activities are not as relevant as they might be to the needs of 
the wider public.  

To what extent was the UCPM able to capitalise on and take up past 
recommendations, issues identified, evaluation findings and lessons learnt? 

The UCPM has capitalised on and implemented some past recommendations. For 

example, the introduction of the NRA has enhanced prevention activities and the 
development of the Voluntary Pool helped improve preparedness and raise overall 
capacities. However, some of the specific recommendations made in the 2014 ex-post 
evaluation were not fully implemented. This included the better implementation of 
lessons from the ‘lessons learnt’ programme and other UCPM activities across the 
pillars. 

3.1.4 Coherence 

To what extent is the UCPM internally and externally coherent? 

To what extent are the potential synergies between the UCPM and other EC policy 
areas as well as international frameworks/initiatives being exploited?  

To what extent were UCPM activities on the ground complementary with national and 

international interventions of similar nature? 

 

Internal coherence 

To what extent is the UCPM internally and externally coherent? 

A number of elements have been included to improve the internal coherence of UCPM 
in comparison to the previous mechanism. These include a more integrated approach 
to the disaster management cycle and the establishment of the lessons learnt 
programme. Civil protection authorities generally perceived the UCPM as promoting 
sufficient linkages and synergies between the main stages of the disaster risk 
management cycle, and that the Commission contributed to effectively establishing 
and ensuring such synergies.  

However, there was some concern about the internal coherence across all pillars. This 
included concern over the ability to take up lessons learnt in the prevention, 
preparedness and response pillars. Another point of concern was the rather low 
proportion of between people both trained and deployed.  

External coherence 

To what extent are the potential synergies between the UCPM and other EC policy 
areas as well as international frameworks/initiatives being exploited?  

Relations between the UCPM and many EC services have been strengthened during 
2014-2016 and are expected to continue to intensify. There are key interlocutors for 
the implementation of the UCPM with whom there are a variety of links, initiatives and 
synergies. These include DG CLIMA on climate adaptation, DG REGIO on the Sendai 
framework and disaster risk management, DG NEAR on the European Neighbourhood 

Policy, DG ENV on floods and industrial accidents and DG MOVE and EMSA on marine 
pollution, SANTE and ECDC on health emergencies and DG HOME on security and 
migration.  
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 NCP survey: 19 agreed and 2 had no opinion 
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Compared to the period 2007-2013 evaluated in the 2014 ex-post evaluation, external 
coherence has improved considerably. Coherence and complementarity is especially 
strong with environmental and climate policies, as well as in the area of health, and on 
research and innovation. Building on this cooperation has emerged from specific 

activities undertaken such as in the area of science in relation to the JRC DRMKC, and 
DG GROW on Copernicus and early warning systems. In other areas, including 
maritime affairs and transport, critical infrastructure protection and other security 
areas overall coherence is in practice less.  

Institutionalised structures and processes that embed specific policies and practices 
are important for ensuring coherence across policy areas. While ad hoc, or personal, 

relations can further cooperation, these relations are often short-lived and render 
coherence less sustainable, because of staff turnover or personnel/function changes. 
Such risks to cooperation were identified in the health and security policy areas.  

There is further room for improvement in information exchange and coordination, 
training, multi-sector research and for more institutional fora for cooperation 
(committees, working groups). 

To what extent were UCPM activities on the ground complementary with national and 
international interventions of similar nature? 

Work with international organisations occurs at policy level and operationally during 
response operations. Over the period 2014-2016 a memorandum of understanding 
was signed with several international partners, and others forms of cooperation have 
also shown positive results, including training and peer reviews.  

There is evidence of external coherence in implementing the Sendai framework for 
disaster risk reduction and for training activities, and the UCPM has successfully been 
embedded in a wider international framework.  

A key concern among many stakeholders of different type was the nexus between EU 
civil protection and humanitarian interventions. Questions were raised over the role 
UCPM and the civil protection community during UCPM activations in humanitarian 

contexts (such as in Mosul). While the UCPM can play a positive, complementary role, 
involvement in humanitarian aid situations may create misalignment or friction with 
humanitarian organisations.  

3.1.5 EU added value 

Evaluation questions 

What is the EU added value of the UCPM, including the added value to other 
Participating States? 

What results of the intervention can be identified that could not have been achieved 
without a coordinated effort at the EU level? 

Which criteria could be considered to demonstrate EU added value of the UCPM-

supported interventions in prevention, preparedness, and response? 

What is the added value of the UCPM compared to existing national interventions in 
the field of civil protection? 

What is the EU added value of the UCPM, including the added value to other 
Participating States? 

What results of the intervention can be identified that could not have been achieved 
without a coordinated effort at the EU level? 

Individual Participating States benefit from coordinated EU action in civil protection. 
This is evidenced especially by increased capacity (technical expertise, modules and 
equipment) and cooperation with neighbouring countries and other countries sharing 
similar risks.  
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In the area of prevention, the development of a strategic approach to disaster 
prevention policy at EU level, through the drafting of NRA, ultimately benefits all 
Participating States. The development of an EU-wide overview of risks and capacity 
gaps is an aspect of EU added value. Peer reviews benefit Participating States and not 

merely those directly involved as knowledge sharing is of benefit to all Member States.  

In the area of preparedness, EU assistance to Participating States in organising 
resources via the Voluntary Pool and the intervention modules have added value to 
concrete actions, with high visibility. The resulting capacity and its deployment 
capabilities (including training and interoperability) are greater than would have been 
possible through national interventions alone.  

Training and exercises support national and EU capacity building efforts. They also 
contribute to the development of synergies between participants, and provide a 
platform for joint training and exercises relevant to deployment. There would have 
been less overall EU capacity without these elements, while coordination in the field 
(such as during deployments among team leaders and staff) would have been less 
effective during emergencies. The UCPM also facilitates access to training and 
exercises for smaller Participating States that otherwise would not have the financial 
or human resources to participate. Nonetheless, concerns were raised over the 
effectiveness and efficiency of the growing pool of experts. 

In the area of response, the mechanism ensures a comprehensive overview of 
capacities available at the EU level, which would not be possible without the UCPM. 
The large reserve list of deployable experts enhanced potential readiness in spite of 
issues surrounding the size of the overall pool of practitioners. The establishment of 
national contact points and the possibility to request assistance from Participating 
States via a single platform has added value in terms of the EU capacity available for 
emergency response (both quantity and quality), time intervals when these capacities 
can be deployed, and speed of communication (time intervals between requests and 
replies) across multiple Participating States. The measurement of EU added value, 
however, is constrained by the limitations in the monitoring systems in place. 

 

Which criteria could be considered to demonstrate EU added value of the UCPM-
supported interventions in prevention, preparedness, and response? 

Criteria that potentially demonstrate EU added value of the UCPM-supported 
prevention activities include: the EU-wide gaps shown by national risk assessments; 
the quality and reach of scientific outputs and research that benefit civil protection 

experts and practitioners across the EU;   
Criteria that potentially demonstrate EU added value of the UCPM-supported 
preparedness activities include: the quality assessment of EU-wide experts trained: 
the innovativeness of preparedness projects (new elements added following research, 
new management or operating methodologies); and, the relevance and need of 
Voluntary Pool modules in different emergencies.   
Criteria that potentially demonstrate EU added value of the UCPM-supported response 
activities include: the extent of information-sharing and communications at the ERCC 
(including through CECIS); the quantity and quality of modules, Voluntary Pool 
modules and experts for deployment.  

What is the added value of the UCPM compared to existing national interventions in 
the field of civil protection? 

The UCPM contributed to the activities carried out at national level increasing their 
value. The pilot projects are an example of this. The EUFFTR (firefighting) and the 
ARTISTOTLE project (aimed at supporting the ERCC in improving coordination efforts 
across the EU via a European Natural Hazard Scientific Partnership), plus the 
preparatory actions, contributed to the development of additional capacity that would 
not have been developed by Participating States acting alone.   
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Preparatory actions were seen to add value in contributing to the understanding of 
civil protection authorities’ activities and operational procedures, leading to improved 
coordination between authorities in case of a major disaster. 

There are certain gaps, however. The added value of the UCPM in response operations 
in humanitarian contexts is less clear. The shift of the UCPM from a civil protection 
mechanism to a mechanism that can also play a role in supporting operations in 
humanitarian contexts has a number of risks (in civil protection practitioners having to 
adapt to different contexts and ways of working) that could impact on overall added 
value.   

3.1.6 Sustainability 

To what extent are the results achieved by the UCPM sustainable? 

To what extent are the results achieved by the UCPM likely to last beyond the 
timeframe of the intervention? 

Overall, Participating States are conducting activities to ensure sustainability of UCPM 
funded actions. There is variation on the level of achievement in doing so between 
different activities. 

During 2014-2016, the perception of sustainability of projects increased and most 
projects are scheduled to continue in their present form or to be scaled up using other 
funding sources, such as national, regional or other EU funding.  

The dissemination of prevention and preparedness project results to a wider audience 
has improved in comparison to the previous mechanism. Project coordinators consider 
prevention and preparedness project results to be replicable in other EU and non-EU 
countries. 

The EoE programme is a good example of where knowledge and skills at the EU level 
can be transferred to national level. The programme also increased the awareness of 
the mechanism, strengthening international relationships and developing a network of 

contacts for future cooperation.  

There is however a concern that structures in place for the EoE programme and 
prevention and preparedness projects are not able to fully demonstrate sustainability 
of these activities. This does not necessarily mean that they are less sustainable, but 
that the degree of sustainability cannot be accurately established. The reporting and 
sharing requirements and mechanisms vary at national level which may constrain 

sustainability. 

The training and exercises supported the exchange of knowledge and skills, factors 
that encourage the maintenance of a sustainable community of practitioners. The 
large numbers of people involved and the good quality of training and exercises help 
ensure sustainability. However, there is some concern that the lessons resulting from 
training and exercises are not collated and exploited in a systematic way which may 

limit sustainability.  

 

3.2 Recommendations 

This section provides an overview of recommendations that follow from the main 
findings of the Study presented in section 2 and conclusions in sub-section 3.1.  

3.2.1 Strategic and organisational recommendations 

 There is a need to clarify further the definition of the scope of the UCPM in 
cases of man-made disasters. The EU response to security-related incidents 
(such as terrorist attacks) requires closer coordination between DG HOME and 
DG ECHO. Both services can help facilitate inter-disciplinary dialogue and 
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training in law enforcement, health and civil protection. Both DGs should clarify 
their roles in the response to security related incidents.  

 There is a need to clarify further the exact scope of civil protection interventions 

outside the European Union through the appropriate definition of different types 
of emergencies and interventions. This would further specify the Decision and 
account for a changing civil protection landscape. This should provide a clearer 
distinction between civil protection interventions and humanitarian 
interventions carried out by DG ECHO or international organisations and 
partners. Account should be taken of humanitarian forecasts (e.g. the 
Humanitarian Futures Programme at King’s College, London); 

 Robust monitoring tools and corresponding systems for assessing UCPM’s 
performance should be established. DG ECHO should install monitoring 
tools/systems to consistently and precisely measure the effectiveness and 
efficiency of UCPM activities. Monitoring needs to includes a performance 
monitoring framework (e.g. key performance indicators for each of the activities 
of the UCPM), specific tools (e.g. data collection and aggregation exercises) and 

a reporting cycle (at least annually). DG ECHO should also assign specific and 
designated resources for managing the monitoring function of the UCPM.  

 There is a need to develop standardised criteria to improve insights into the 
sustainability of funding (e.g. systematic collection of monitoring data after one 
and two years from the end of funding for projects, conducting a simple survey 
one or two years after projects end, and checking whether relevant websites 
still work). This is particularly important during the implementation of the 
project, and during follow-up (and less so for project selection where such 
criteria already exist). 

 To improve the evidence base and readability of UCPM projects’ final reports, 
DG ECHO should consider introducing an improved reporting structure. For 
example, the section on general information about the project234 could be 
replaced by/combined with closed-fields questions (i.e. with questions on 
project title, start and end date, countries involved, partners, target groups, 
etc.) rather than a full narrative text.  

3.2.2 Recommendations on horizontal activities 

 Peer review programme 

While the peer review programme is on track to achieve its objectives, it should 
focus more on visibility and the follow-up of the recommendations it generates, 
by: 

- Dedicating a section on the DG ECHO website on the peer review 
programme. When the current contract ends, there is a risk that knowledge 
is lost in the public domain. DG ECHO should provide a key factsheet of the 
peer review programme and highlight recommendations and results through 
an interactive map (allowing the website visitor to click on the specific 
country and find details about the programme and its results); 

- Establishing, as a regular feature, follow-up three years after its completion 
to understand how the peer review recommendations were taken up by the 
Participating State or third country. This does not need to be an assessment 
(scrutiny) of the take-up of results, but rather a mapping of the state of play 

or progress. These results can then be used to update the section on the DG 
ECHO website with information about the peer review and could feature in 
the DG ECHO report and be discussed at Civil Protection Committee 
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meetings. It is suggested that five per cent of the peer review budget is set 
aside for such follow-up. This is expected to improve the overall quality of 
the peer review programme.  

 The lessons learnt programme  

The functioning of the lessons learnt programme would be improve through the 
systematic capture of lessons learnt resulting from all relevant activities 
(including prevention and preparedness projects, advisory missions, training, 
exercises,  response operations) and  improving the take-up of lessons learnt 
directly feeding into the annual programming of UCPM activities. This should be 

achieved by: 

- Organising a workshop on implementation of lessons learnt at Participating 
States level to encourage constructive familiarisation with implementation of 
lessons learnt for those in the organisation’s evaluation unit or a high-
ranking position able to take corrective action where necessary; 

- Organising a lessons learnt session at least after every series of exercise 

and training sessions, and after every operation. The lessons should then be 
grouped according to activity and type and further prioritised. Three to five 
lessons should then be discussed at the Civil Protection Committee meetings 
(at two meetings per year); 

- Adopting a matrix structure for systematically capturing and classifying the 
lessons learnt and monitoring their impact on the various actions of the 
mechanism.  

 Prevention and preparedness missions 

Improvements could be achieved by: 

- Making available a factsheet about the purpose and possibilities of the 
prevention and preparedness missions (Advisory missions) to all EU 
missions globally (which could be shared with CP authorities in those 

countries) to raise awareness about these missions and to ensure fair access 
to this UCPM component.  

- Launching an annual ‘expression of interest’ on prevention and 
preparedness missions for third country governments to apply for these 
missions that would include a needs statement (i.e. why such a mission 
would be beneficial). A committee should be established to select the 
applications for that year. This will enhance visibility and accessibility of the 

missions. 

- Ensuring formal or informal follow-up of all prevention and preparedness 
missions (through a short summary report) three years after the mission to 
assess the state of play of the country’s civil protection system and take-up 
of any points discussed or recommendations made. This will enhance the 
visibility and relevance of missions. 

3.2.3 Prevention 

The following recommendations would contribute to building a culture of prevention.  

 Prevention and preparedness projects (not repeated under preparedness): 
While it is too early to assess the effectiveness and added value of prevention 
and preparedness projects of the UCPM compared with those funded under  
cohesion policy, the following will help in ensuring maximum value and 
relevance from these projects: 

- Drafting specific selection criteria for prevention (and preparedness) 
projects in view of the high levels of funding available via cohesion funds on 
disaster risk prevention and management so as to avoid duplication or 
overlap. These criteria should help to better ensure that the comparatively 
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small amount of funding available via UCPM projects is used more 
strategically for the most innovative projects adding EU value. These criteria 
should be integrated into the future UCPM (2020 onwards) by comparing 
results of UCPM projects and cohesion policy projects that met the ex-ante 

conditionality on disaster risk prevention and management. This can also 
include selection criteria around sustainability in the award/selection criteria 
of the calls. The requirement should be that on completion, awarded 
projects hand over a dissemination package collated centrally by UCPM, 
aggregated and made accessible (online) for dissemination and or reuse. 

- Organising joint kick-off and closure meetings (particularly for projects 

sharing a common topic) with project coordinators, including presentations 
of project objectives (kick-off) and results (closure) to foster sustainability 
of actions and avoid duplication of activities.   

- Consulting project coordinators and partners after projects finish to establish 
sustainability by: 

◦ Assessing the share of projects that had a website where this website is 
still accessible 12 or 24 months after project completion/closure; and 

◦ Assessing the extent of project management changes to establish 
institutional continuity. 

 NRA In order to continue improving the quality and scope of the NRA the UCPM 
should support Participating States to cover topics not systematically reported 
on by all Participating States, such as climate change adaptation and health 

risks. Closer cooperation at national level with ministries and departments 
covering other policy areas should be supported, such as organising a workshop 
on comprehensive risk assessments (covering all relevant thematic areas) at 
least a year prior to the deadline of the next NRAs in 2019. 

 The UCPM should build on the existing civil protection knowledge base (across 
all pillars, but also prevention) with the JRC to enhance visibility and relevance. 

Raising awareness of this knowledge base (and the JRC DRMKC) would be 
useful, through a workshop for practitioners in Participating States, a survey 
among practitioners on their research and knowledge needs, and enhanced 
visibility on the DG ECHO website and those websites of the civil protection 
authorities at national level. Results of the research carried out, and future 
planned research, should be more clearly signposted on JRC and DG ECHO 
websites (such as short 1-2 page factsheets with key research outputs and their 
significance for 2014, 2015, 2016, and plans for 2017 and 2018). The direct 
relevance of research for the UCPM should be clearly explained and shared.  

 The UCPM should ensure good complementarity with other EU funds 
available (such as climate change adaptation and those related to the floods 
and Seveso Directive) for better impacts. Such complementarity can be 
achieved by building on this evaluation’s initial mapping of external coherence 
of the UCPM with these policy areas through specific mapping of all initiatives 
and activities undertaken (including funding) with each of the responsible EU 
services. Specific contact points could be set up within DG ECHO and other 
Commission services to establish areas of complementarity and potential 
overlap and to ensure more consistent EU-wide funding and activities for 2020 
onwards. 

 There would be benefit in enhancing UCPM visibility and disaster prevention 
awareness by: 

- Carrying out bi-annual special Eurobarometer surveys to establish changes 
in people's disaster awareness. Progress here can only be effectively tracked 
over long periods and if the underlying question is the same each year; 
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- Enhancing visibility of the UCPM among third countries while providing more 
information to third countries on prevention and preparedness missions (as 
suggested above) via factsheets sent to contact points; 

- Carrying out simple, targeted information campaigns (such as via the 

Dissemination plan of this evaluation) to enhance visibility to other DGs and 
Agencies. 

 In order to enhance emergency and disaster awareness among citizens there 
would be benefit in:  

- Large-scale EU wide campaigns on disaster awareness (including via social 

media) that could have a positive impact in raising awareness itself, as well 
as raising the visibility of the UCPM and the civil protection community as a 
whole; 

- The mechanism playing a role in future EU efforts to raise awareness of risk, 
including security risks, and seeking complementarities with other relevant 
instruments and services of the Commission (in particular DG HOME). The 
UCPM has played an important role in raising awareness at EU level of risks 

of natural and man-made disasters. The risk landscape in Europe, and 
worldwide, has significantly changed in recent years with an increasing 
threat of terrorist attacks.  

- Obliging all contractors (such as those carrying out training and EoE 
programmes) to clearly reference the UCPM/DG ECHO. While primarily a 
competence of Participating States, it would be helpful to have Participating 
States civil protection authority websites be given a separate page on the 
UCPM.  

3.2.4 Preparedness 

To further improve the considerable gains made in preparedness through capacity-
building of expertise, the following recommendations are made: 

 Establish clear, specific capacity needs for the Voluntary Pool based on ongoing 
monitoring on the basis of commonly agreed criteria, rather than based on gaps 
in the number of modules available for each capacity type. These can be 
reviewed every three years. These criteria could generate an overall scoring of 
priorities among the capacities in the pool and could include: 

- The number of times a module has been requested and deployed during the 
previous three years; 

- The approximate average cost of a single module of that capacity type; 

- The size of the module (in terms of staff); and 

- The likelihood of certain emergencies happening in the EU and outside the 
EU, based on past trends, such as elaborated as parts of a 2015 DG ECHO 
Study on buffer capacities. While this remains a needs forecast at best, it is 
helpful to establish how problematic not having the module (or sufficient 

modules) is compared to its costs. 

 Training and exercises: 

- Base the specific choice for module exercises included in the exercise 
training cycle on clear criteria to ensure a fair balance, such as between 
urban search and rescue courses and less common exercises. This could be 
based on a priority list as agreed by Participating States in the Civil 
Protection Committee, as well as on criteria including the number of 
modules available across EU Member States (including the Voluntary Pool) 
and the share of the specific module used in operations out of all modules 
deployed. 
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- Streamline the existing database of trained experts by establishing clear 
criteria and carefully monitoring the quantity and quality of training received 
and when participants last attended training courses (possibly with National 
Training Coordinators). Considering recent deployment figures and other 

criteria (personnel fluctuation, etc.), a permanent stock of 1,000-1,500 
experts seems feasible. The general conditions for purely technical experts 
should be revised. Following the recommendation from the 2014 ex-post 
evaluation, it is again recommended to carefully draft expert profiles/types 
relevant to different types of situations/deployments. With the support of 
the Training Policy Group (TPG) the ongoing work on 'experts’ profiles' 

should be intensified. 

- Evaluate the performance of the expert in the training/exercise and also 
the deployment and add both key metrics and a qualitative assessment (by 
the trainer) into a central database of experts, possibly as a separate tool 
within CECIS. There may also be merit in establishing qualification criteria 
for trainers within the UCPM training scheme to further boost the overall 
quality of trainers. 

- Establish a selected pool of qualified trainers to better ensure 
sustainability of lessons learnt through previous courses and, at the same 
time, keep trainers constantly updated with the latest findings and 
developments in the field. 

- Make a clearer distinction between experts solely used for incoming 
international operations (Host Nation Support (HNS) system; CMI course 
only) and experts considered for international deployments. 

- Incorporate more stringently the lessons learnt from missions in the design 
of training courses to focus on subjects and topics which appear as 
challenges for deployed experts (e.g. information management, a subject on 
several different training courses, but which lacks an underlying 
methodology, and the interface with humanitarian system within and 
outside DG ECHO). This would also help to add realism to such training 
courses.  

- Develop a number of concepts (or further developed if they exist as ‘draft’): 

◦ Mission (deployment) concept including standard operating procedures 
for EU civil protection teams; 

◦ Training concept; 

◦ Exercise concept; and 

◦ Concept for the certification of experts (not within the training courses, 
but possibly 'assessment centres'). 

- Include relevant training methods to meet the needs of participants with a 
fully-fledged UCPM e-Learning Centre. For example, distance-learning 
elements could be introduced to ensure that in those countries that  operate 
with volunteers or limited human resources and staff could also participate 
in certain trainings, as well as more light-touch refresher courses for courses 
taken one or two years previously. The significant pool of experts currently 
in the system mean the Learning Centre could also be used – via a user-
friendly portal – to prompt experts when an updated CV is needed, their 
knowledge is considered out of date (such as after two years) and when 
‘refresher’ courses are available for full-time courses taken early.  
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- Map (as DG ECHO) national level civil protection training. This could be 
captured via a simple one-page template with key questions about the 
training practices, as exists in other areas235, such as: 

◦ Key features of the training; 

◦ Methodology used; 

◦ Relation to a specific theory or other initiative; 

◦ Target audience (civil protection experts for deployment, management 
staff, trainers, team leaders); 

◦ Training outputs (i.e. manual, handbook, guidelines); 

◦ Lessons learnt; 

◦ Monitoring and evaluation of the training (number of participants, 
participant feedback); 

◦ Transferability of the training (could the training also work at EU-level or 
in other Participating States?) 

◦ Start year of the training; 

◦ Sustainability and continuity (is the training expected to continue, does it 
depend on the annual civil protection authority budget); and 

◦ Contact details. 

Such an overview of practices can help Participating States to design their own 
national training programmes (with the UCPM in a facilitating role) while also 

establishing specific needs and gaps at EU-level that can be used to adapt the 
EU training programme (with the UCPM in a direct role). 
 

 Exchange of experts programme: 
For this programme there would be merit in: 

- Increasing the impact of the programme at national level by encouraging 

more active involvement of national civil protection authorities in monitoring 
the cascading of knowledge process (possibly through formal requirements 
set out in the programme’s application guidelines). For example, the 
national authority should: 

◦ encourage participants to report on activities and knowledge gained 
through the exchange and disseminate the report within relevant CP 

units; and 

◦ provide DG ECHO (at least once a year) with information on steps carried 
out at national level to distribute/publicise the knowledge and experience 
gained in the exchange (e.g. through sharing events, workshops, etc.) as 
well as main target audience (see also 3.2.2 on lessons learnt).  

 Deployment of experts: 
There would be merit in:  

- Organising a general call for experts as DG ECHO to select EU Civil 
Protection Teams, after which experts express their availability. DG ECHO 
could then select the experts (based on existing criteria) for deployment. 

                                         
235

 Such as for example the DG Justice and Consumers judges training programme: 
http://ec.europa.eu/justice/criminal/european-judicial-training/index_en.htm 

Collection of training practices as part of the DG Migration and Home Affairs Radicalisation 
Awareness Network Centre of Excellence: https://ec.europa.eu/home-affairs/what-we-

do/networks/radicalisation_awareness_network/ran-best-practices_en 

http://ec.europa.eu/justice/criminal/european-judicial-training/index_en.htm
https://ec.europa.eu/home-affairs/what-we-do/networks/radicalisation_awareness_network/ran-best-practices_en
https://ec.europa.eu/home-affairs/what-we-do/networks/radicalisation_awareness_network/ran-best-practices_en
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This would mirror more closely the UNDAC system. This will help in 
enhancing relevance and quality of the experts; 

- Reducing the pool of experts by creating micro-pools to increase the 

relevance/quality of experts. In case of deployment, for example, a smaller 
pool of certified experts, who have already been deployed and have relevant 
experience, could provide staff for a first-line deployment, thus speeding up 
and facilitating a high-quality response. Additional experts could then be 
chosen by Participating States, following a formal request from DG ECHO. A 
'micro-pool' of experts with deployment experience would particularly 
benefit DG ECHO in the choice of the EUCPT team leader. 

 Increase awareness on the use of EWS at national level. There is scope 
for a stronger involvement of the scientific community to further develop EWS. 
At the moment, EFAS sends information about upcoming flood events to those 
National Hydrological Services (NHS) that are members of the EFAS partner 
network, the EU Civil Protection Emergency Response Coordination Centre 
(ERCC) and the COPERNICUS rush mode mapping service. The Commission 
should enhance its cooperation with Participating States to raise awareness of 
the possibilities that these systems and other EWS have at national level. This 
could also feature as a question in the Special Eurobarometer. Reference to 
these systems can also be added to a separate UCPM webpage on the website 
of Participating State civil protection authorities. 

 Develop, strengthen and pool scientific and technical approaches to 
assess hazards, developing detection methods, assessing vulnerabilities and 

developing communication and awareness-raising policies at European level, 
through the JRC; the European Space Agency; the Copernicus network and; the 
different DGs concerned in particular, SANCO-RTD - HOME-MOVE-CONNECT. 
Here, EWS harmonisation would be beneficial, as there are no 'EU' borders 
for natural disasters such as cyclones or tsunamis. This would help generate 
foresight in certain areas and provide better quality responses on the ground.  

3.2.5 Response 

The following recommendation would build on the quality and speed of response 
operations: 

 Enable the ERCC to play a stronger role in clarifying requests (needs) before 
publishing them on CECIS. Being more specific in initial communications can 

save time in either requesting or receiving states or the ERCC having to provide 
further clarification. This can be achieved, for example, via a standardised 
glossary of civil protection terms and concepts (available in all EU-languages) to 
reduce ambiguities. This could improve the quality of requests. 

 Strengthen a number of EU delegations in the area of civil protection 
through engaging civil protection advisors, (such as achieved already 
through specialised counter-terrorism advisors). This would help to build 

capacity in the civil protection (and possibly also humanitarian aid) domain.  

 Make further improvements to CECIS and develop dedicated tools for 
statistics. In particular, for monitoring UCPM performance on the response 
side, there are several elements in a search tool that can improve the ability to 
find information and compare it. A CECIS search tool should include the 
following: 

- Search by type of emergency; 

- Search by year and month of request; 

- Participating State providing support;  

- Participating State requesting support;  
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- Disaggregated data or breakdown for each type of module requested/ 
provided; and 

- A search tool by tags, allowing the finding of certain key words in specific 

fields. While searching also requires knowledge on how to use the search 
engine (by avoiding common terms yielding many results). 

 Assess the speed of response (as per this and the ECA report) as standard 
practice (monitoring tool) after every response operation inside or outside the 
EU. The resulting information should be collated into a simple, annualised 
factsheet also available on the DG ECHO website.  

 Add a search tool with detailed characteristics of experts, which enables 
search of their last year of deployment, number of deployments, and qualitative 
information on performance (as indicated above under the expert profiles). This 
can make identifying the most appropriate experts for deployment more 
efficient. In the current system whereby Participating States nominate experts, 
identification is only possible for experts already in the database. 

 Transport grants: 

- Consider raising the minimum amount eligible for transport grants from EUR 
2,500 to lower the relative administrative burden. Alternatively, simplify the 
administrative procedures for low-level reimbursements of under EUR 
10,000. 

- Consider implementing more effective ways to record information on 

transport grants to increase their comparability. Details about the assistance 
provided by Participating States against which reimbursement is required 
are currently collected through a general text string.  

- Start recording information consistently using pre-defined entries (e.g. drop-
down lists in excel) or by developing/purchasing software that allows for the 
entry of single data and automatic reporting in a comparable way to 

enhance comparability of data. For example, such detailed data should be 
collected on: 

◦ Type of assistance (e.g. in kind assistance or module); 

◦ Voluntary pool or general pool; 

◦ Checklist for individual procurement items (e.g. tents, food rations, 
blankets, etc.) and their number; 

◦ Number and type of planes used; 

◦ Participating State or third country where the operation took place, and 
other places if they are more than one 

◦ Distance of the travel; and 

◦ Number of module team members deployed. 

- Participating States should be asked to fill out a simple online form about 
what was included in the operation. Incoming online information can then be 
collated by the ERCC and automatically added to the overview of requests.   

- Establishing benchmarks for unit cost ranges and the characteristics of 
transport costs can clarify the appropriateness of transport costs. Based on 
the recommendations above, it would be possible to establish these 
benchmarks. This can be achieved by calculating a lower and upper range of 
costs of an operation and track the approximate costs. While a full 
comparison is only possible based on a detailed invoice for a transport grant 
by requesting costing information of each individual item, it should be 
possible to establish approximate cost ranges for the various transport grant 
requests.  
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 Offer training or organise a workshop and handbook (or online wiki/learning 
page) for Participating States on transport procedures, including the use of the 
transport grant, broker and pooling to improve understanding and potentially 
increase take-up. Table-top exercises including pooling of transport resources 

are also recommended to better explain transport procedures. A set of 
transport pooling case studies could show how pooling could be organised in 
practice, and how it would apply to both the ERCC and Participating States. 
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Annex 1 Glossary of terms  

Article 4 of Decision No 1313/2013/EU provides a number of key terms that are relevant 
in the context of the UCPM:  

 'Disaster' means any situation which has or may have a severe impact on people, 
the environment, or property, including cultural heritage; 

 'Early warning' means the timely and effective provision of information that allows 

action to be taken to avoid or reduce risks and the adverse impacts of a disaster, and to 
facilitate preparedness for an effective response;  

 'Host nation support' means any action undertaken in the preparedness and 
response phases by the country receiving or sending assistance, or by the Commission, 
to remove foreseeable obstacles to international assistance offered through the Union 
Mechanism. It includes support from Participating States to facilitate the transiting of this 

assistance through their territory;  

 'Logistical support' means the essential equipment or services required for expert 
teams referred to in Article 17(1) to perform their tasks, inter alia communication, 
temporary accommodation, food or in-country transport. 

 'Module' means a self-sufficient and autonomous predefined task- and needs-
driven arrangement of Participating States’ capabilities or a mobile operational team of 

the Participating States, representing a combination of human and material means that 
can be described in terms of its capacity for intervention or by the task(s) it is able to 
undertake;  

 'Preparedness' means a state of readiness and capability of human and material 
means, structures, communities and organisations enabling them to ensure an effective 
rapid response to a disaster, obtained as a result of action taken in advance;  

 'Prevention' means any action aimed at reducing risks or mitigating adverse 
consequences of a disaster for people, the environment and property, including cultural 
heritage;  

 'Response capacity' means assistance that may be provided through the Union 
Mechanism upon request;  

 'Response' means any action taken upon request for assistance under the Union 
Mechanism in the event of an imminent disaster, or during or after a disaster, to address 
its immediate adverse consequences;  

 'Risk assessment' means the overall cross-sectoral process of risk identification, 
risk analysis, and risk evaluation undertaken at national or appropriate sub-national 
level; and 

 'Risk management capability' means the ability of a Participating State or its 
regions to reduce, adapt to or mitigate risks (impacts and likelihood of a disaster), 
identified in its risk assessments to levels that are acceptable in that Participating State. 
Risk management capability is assessed in terms of the technical, financial and 
administrative capacity to carry out adequate: (a) risk assessments; (b) risk 
management planning for prevention and preparedness; and (c) risk prevention and 

preparedness measures.  

A number of additional terms have been further added: 
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 ‘Climate Change Adaption’ “means anticipating the adverse effects of climate 
change and taking appropriate action to prevent or minimise the damage they can cause, 

or taking advantage of opportunities that may arise”236. 

 ‘Participating State’ refer to the members of the UCPM which currently include all 
28 EU Member States in addition to Iceland, Montenegro, Norway, Serbia, the former 
Yugoslav Republic of Macedonia and Turkey237.  

 The ‘European Forest Fire Information System’ (EFFIS) was established by the 
European Commission in collaboration with the national fire administrations “to support 
the fire management services in the EU and neighbour countries and to provide the EC 
services and the European Parliament with harmonised information on forest in 
Europe”238. 

 The ‘European Flood Awareness System’ (EFAS) is “the first operational European 
system monitoring and forecasting floods across Europe. It provides complementary, 
flood early warning information up to 10 days in advance to its partners: the 

National/Regional Hydrological Services and the European Response and Coordination 
Centre (ERCC)”239.  

 The ‘Copernicus Emergency Management Service’ (EMS) “provides all stakeholders 
involved in the management of disasters, man-made emergency situations and 
humanitarian crises, with timely and accurate geospatial information derived from 
satellite remote sensing and complemented by available in-situ or open data sources. It 

is funded by the European Commission and implemented through framework 
contracts”240. 

 The ‘ARTISTOTLE project’241 supports the Emergency Response Coordination 
Centre (ERCC) in improving coordination efforts across the EU. The pilot project aims to 
build a unique European Natural Hazard Scientific Partnership which will improve the 
assessment capacity of the ERCC. 

 The ‘European Emergency Response Capacity’242 (EERC, or 'Voluntary Pool') brings 
together a range of different stakeholders and services from a number of EU countries, 
including relief teams, experts and equipment. These assets can be made readily 
available as soon as needed for EU civil protection missions all over the world.  

 ‘Buffer capacity’ refers to the act of addressing temporary shortcomings in 

extraordinary disasters243.  

 ‘Transport grant’ refers to the provision of grant agreements for transportation 
services by the UCPM244.  

 ‘Transport broker’ provides logistics to help vehicle management/transport245. The 
current broker on behalf of DG ECHO is Kuehne Nagel. 

                                         
236

 European Commission. 2017. https://ec.europa.eu/clima/policies/adaptation_en  
237

 http://ec.europa.eu/echo/what/civil-protection/mechanism_en  
238 EFFIS. 2017. http://forest.jrc.ec.europa.eu/effis/  
239

 EFAS. 2017. https://www.efas.eu/  
240

 UN 2017. http://www.un-spider.org/space-application/emergency-mechanisms/copernicus-gio-emergency-
mapping-service  
241

 Aristotle. 2017.  http://aristotle.ingv.it/  
242

 http://ec.europa.eu/echo/what-we-do/civil-protection/european-emergency-response-capacity_en  
243

 ECHO Work Programme 2017. Action 2.9. http://ec.europa.eu/echo/sites/echo-site/files/2017_awp.pdf  
244

 ECHO. 2017. http://ec.europa.eu/echo/what/humanitarian-aid/logistics_en  
245

 ECHO. 2017. http://ec.europa.eu/echo/what/humanitarian-aid/logistics_en  
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http://ec.europa.eu/echo/what/humanitarian-aid/logistics_en
http://ec.europa.eu/echo/what/humanitarian-aid/logistics_en
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 The ‘Sendai Framework for Disaster Risk Reduction’ refers to the “15-year, 
voluntary, non-binding agreement which recognizes that the State has the primary role 

to reduce disaster risk but that responsibility should be shared with other stakeholders 
including local government, the private sector and other stakeholders”246.  

 ‘Prevention and preparedness mission’ is also referred to as an ‘advisory mission’ 
or ‘EUCPT advisory mission’ and is an undertaking of experts deployed to a third country, 
deployed upon their request, to provide advice and technical support to the country’s civil 
protection system. It includes a regular/standard mission report shared within DG ECHO, 

and a report shared with the authorities of the country in question. These missions 
should not be confused with the EU advisory mission (such as deployed to Ukraine). 

 

 

 

 

 

 

 

 

 

 

  

                                         
246

 Sendai Framework for Disaster Risk Reduction 2015-2030. http://www.unisdr.org/we/coordinate/sendai-

framework 
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Annex 2 Methodological approach to the stakeholder 

consultation 

This annex provides an overview of the methodological approach to the stakeholder 
consultation as part of the evaluation.  

As per figure below, the stakeholder consultation took place in two parts of the 
evaluation – inception and research phases. In inception phase the study team conducted 

scoping interviews with representatives of the EC services. The research phase involved 
stakeholder consultation through  

 interviews with relevant EC services, international organisations, Participating 
States and other organisations (see Section A2.2);  

 wider consultation with stakeholders involved in the mechanism through five 
targeted surveys (see Section A2.3);  

 specifically targeted consultation on three topics through case studies (see Section 
A2.4); and  

 consultation with general public through two Open Public Consultation surveys, 
one for public with no knowledge and other with public with in-depth knowledge of 
the sector (see Section A2.5). 

The figure below provides an overview of the timeline of the consultation undertaken. 

Figure A2.1 Timeline of the stakeholder consultation 

 

The remaining of the annex also provides how the sampling for consultation was 
developed to ensure that views from all stakeholder groups are involved in the 
consultation. It also highlights the efforts made by the evaluation team to provide an 
opportunity for all stakeholders to provide inputs (e.g., extended consultation period, 
more than one reminder sent). Table A2.3 provides an overview of all relevant 

consultation and their results. It also highlights discussion topics where diverging views 
between the same groups or different groups of stakeholders were collected.  

In order to meet the Commission’s minimum standards for the consultation process, the 
following steps were ensured: 

 All communication relating to consultation was accompanied with clear and concise 
background information, including expected deadlines, contact details and 

information on how the contribution will be integrated in the evaluation report; 

 The stakeholder consultation included the target groups affected by the policy, 
those who will be implementing the policy, and those directly interested in the 
policy; 
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 The time limits set for participating to the consultation were set in line with the 
Better Regulation Guidelines247, however to facilitate the number of responses 

received in several occasions this was extended; 

 The results of Open Public Consultation are published on DG ECHO website.  

A2.2 Interviews  

Telephone and face-to-face interviews were conducted with a broad range of 
stakeholders: key DG ECHO officers, relevant European Commission officials from DG 
ENV, DG CLIMA, DG NEAR, DG HOME, DG SANTE, DG ENER, EU-Agencies (ECDC, EMSA, 
EASO, EEA), DG ECHO international partners including disaster management-focused 
organisations (including UN agencies) and national authorities from Participating States. 
Interviews with professional organisations (e.g. EoE programme Manager Exercise 
provider, Transport provider) and with external evaluators (External Evaluation of EMSA, 
External Evaluation of PPRD South II) were also carried out.  

Interviews were expected to be completed by end of February. In agreement with the 
ISG, it was decided to extend the consultation period until April to finalise two interviews 
with an EU Agency and an external evaluator that could not be undertaken beforehand.  

Table A2.2 provides an overview of the total number of planned versus completed 
interviews, per stakeholder group. In some cases, a higher number of interviews were 
carried out, when additional relevant stakeholders were identified or recommended. 

While Table A2.2 provides an overview of key discussion points/ results per stakeholder 
group and evaluation question. 

  

                                         
247

 Better Regulation, Guidelines on Stakeholder Consultation, Mandatory timeframes for consultation and 
feedback, available at: http://ec.europa.eu/smart-regulation/guidelines/ug_chap7_en.htm  

http://ec.europa.eu/smart-regulation/guidelines/ug_chap7_en.htm
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Table A2.1 Overview of stakeholder interviews carried out in the evaluation 

Stakeholder group Planned 
interviews 

Completed No response, 
rejected 
interview 
invitation, 
less relevant, 

etc. 

Scoping interviewees, 
including key DG ECHO 
officers (research 
interviewees)248  

~20 
11 (scoping) + 10 
(research) = 21 

- 

EU Agencies and other DGs ~10-15 14 1 

DG ECHO international 
partners, including UN 
Agencies and other 
international organisations 

~5-10 9 1 

National authorities from 
Participating States 

NA 18 NA 

Other (including professional 
organisations)249 

2 2 -  

Total 40 64 2 

                                         
248

 In some cases, more than one interview was carried out with the same person (e.g. scoping and research interview).  
249

 EoE Programme Manager Exercise provider, Transport provider, External Evaluation of EMSA, External Evaluation of PPRD 
South II 
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Table A2.2 Overview of key discussion points/ results per evaluation criteria and stakeholder group 

Evaluation 
Question 

Group of 
stakeholders 

Discussion points/key results 

Effectiveness EC services General: 

 The framework for integrated approach with relevant services 

 The importance and effectiveness of the NRA, the reflection of climate and 
environment policies  

 The use of DRM guidelines by MS and the role of these in the context of climate 
change, floods and cohesion policy 

 Contributions to the Sendai framework and points for improvement 

 Opinions and use of maps and involvement of the JRC DRMKC 

 Effectiveness of advisory missions and potential improvements, e.g., more strategic 
approach versus ad hoc 

 The use of the ECHO field network for the purpose of civil protection 

 The importance of communication and awareness raising for the general public 

Health: 

 The development of the European Medical Corps and operational framework around 
it, e.g. elements on costs, working hours, cooperation etc. – diverging views with 
those of some PS 

 Legislative and operational changes following Ebola outbreak 

Climate: 

 The interlinkage among Climate and flood elements with those of the mechanism  

 Routes to improve the integration of climate change adaptation into DRR 
assessments and strategies at MS level: Integrate climate adaptation into the peer 
review process of the UCPM; Monitor the progress of the MS on climate adaptation 
and on the implementation of the Sendai Framework for Disaster Risk Reduction.  
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Evaluation 
Question 

Group of 
stakeholders 

Discussion points/key results 

Energy: 

 The importance of involving all relevant stakeholders from the energy sector to 
ensure effective response in a case of emergency 

International 
partners 

Nexus with humanitarian aid: 

 Links with the local communities developed by HA actors and how CP could benefit 
from such synergies 

 The perception of PS civil protection operations in extra-EU settings as less neutral 
than international organisations, and the potential limits in cooperation with the 
humanitarian aid community and local communities on the ground 

 Sharing of lessons learned also with humanitarian aid community 

 UCPM role in developing standards and setting quality requirements. In relation to 
interventions within a humanitarian contexts, standards can be different and more 
civil protection oriented  

 Operation with international standards when deployed outside EU (especially in 
terms of length of the missions)  

General: 

 Development of the EERC (compared to MIC) in recent years in terms of operations, 
expertise and logistics 

 Deployment of experts through the ERCC 

 Quality of experts deployed/ suggested for deployments. Rotation in longer 
emergencies. The variation of qualifications and experience of experts deployed 

 Effectiveness of training to address gaps identified 

 Development of professional networks 

 Exchange of practices and knowledge 

 Long-term vision of the mechanism, future strategy  
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Evaluation 
Question 

Group of 
stakeholders 

Discussion points/key results 

 Discussion on the High Level Risk Forum and its links to the NRA, Risk 
communication and peer reviews 

 Limited information/ awareness on how NRA are fitting into the future strategy, 
what is the overall objective 

 Resilience of critical infrastructure – possible gaps and improvements in relation to 
the DRM 

 Interlinkage with the UCPM and post-disaster needs assessment  

Participating 
States 

Deployments: 

 Role of PS in selecting experts for deployments – diverging views among PS and 
with those of ECHO 

 Selection of the EU CPT e.g., how some experts are chosen over others – diverging 
views with those of ECHO 

 Share of those trained vs deployed - if limited number of people trained then limited 
choices for deployment – diverging views among PS and with those of ECHO 

 Rapid deployment of experts before deployment of modules was seen as a factor 
contributing to the effectiveness 

 The level of English spoken by teams and experts 

Training: 

 The allocation of training quotas – diverging views among PS 

 Recognition of training undertaken, e.g. similar to what Network on Humanitarian 
Action (NOHA) does for humanitarian aid 

Interventions with HA: 

 Issues identified when working closely with humanitarian aid – huge differences in 
length of missions, different budget lines, overlap of mandates of the two 

Lessons learned: 
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Evaluation 
Question 

Group of 
stakeholders 

Discussion points/key results 

 Issues with dissemination and implementation of lessons learned from activities 
under all three pillars 

 Dissemination of lessons learnt 

Communication: 

 The overall goal of prevention activities and its definition 

 The activities under the prevention pillar  

 Identification of target audiences for risk awareness activities 

 Focus of prevention activities  

Other: 

 The need and usefulness of peer reviews – diverging views among PS 

 Exercising in modules in different contexts (situations where civil protection 
authorities are volunteers and where they are not) – diverging views among PS 

 Bilateral agreements – the proximity, historical relationship with countries, 
insurances for people deployed, operational and logistical requirements 

 The activation of the mechanism inside and outside the EU and differences in their 
effectiveness 

Relevance EC services  Relevance of advisory missions – diverging views with those of some PS 

 Long term strategies versus ad hoc activities of elements of the mechanism 

 Relevance of exercises – diverging views across all stakeholder groups 

 Cooperation between different Commission services to ensure relevant strategy 
documents. 

International 
partners 

 Further use of the risk assessment mapping 

 Training and exercises, their relevance to the needs of international partners, 
international deployments 
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Evaluation 
Question 

Group of 
stakeholders 

Discussion points/key results 

 Relevance of experts deployed and/ or proposed for deployment 

 Identification of new needs, like negotiations due to the change of type of 
emergencies the mechanism is activated for  

 The integration of innovative and interactive tools such as maps.  

 Comments on SOPs and guidelines, e.g. host nation guidelines 

 UCPM as an entry point to discuss DRM with third countries  

Participating 
States 

Strategy/ mandate: 

 Development of a strategic approach – what does the mechanism want to achieve, 
how are activities under each pillar relevant to other activities 

 The extent to which the strategies match the UCPM mandate and strategic plan of 
what are the core activities to be supported 

 The share of budget dedicated to prevention and the activities employed under its 
pillar 

 Transparency on the resources allocated to assess the relevance 

 Allocation of resources to new types of emergencies should be based on thorough 
needs assessment and not political pressure 

Trainings:  

 The relevance of trainings for preparing for international missions – the role of 
lessons learned from missions when adapting the training 

 The content and frequency of specialised and general courses – diverging views 
among PS 

 Capacity building as defined by the number of people trained – diverging views 
among PS 

 Competency-based trainings – diverging views among PS  

 Effectiveness of the EoE programme 



 Final Report - Interim Evaluation of the UCPM, 2014-2016 

 

 August, 2017 128 

 

Evaluation 
Question 

Group of 
stakeholders 

Discussion points/key results 

 The list of topics to be covered by UCPM training at national level – diverging views 
among PS 

Deployments: 

 Relevance of information provided by the ERCC due to the requirements to be fast, 
and the extent to which it is focused and specific 

 Focus, detail of requests and extent to which they are needs-based 

 The expansion to third countries in relation to the CP mandate 

 Relevance of CECIS 

Visibility: 

 Website of DG ECHO and visibility of results 

 Visibility of the mechanism in what has it achieved, where has it participated, what 
role in missions with the UN has it played etc. 

 Visibility of the DRMKC 

Other: 

 The opinions on the NRA differed based on the level of national preparedness – 
diverging views among PS 

 The relevance of gap analysis in relation to assessing the adequacy of capacity to 

respond – diverging views among PS 

 The Voluntary Pool and buffer capacities should be implemented with caution not to 
encourage PS to be too EU reliant – diverging views among PS 

Efficiency EC services  Transport grants and reimbursement system/mechanism in place 

 Use of the transport broker – diverging views with those of some PS 

 Use of pooling between Participating States – diverging views with those of some PS 

 Efficiency of in-kind assistance – diverging views with those of some PS 
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Evaluation 
Question 

Group of 
stakeholders 

Discussion points/key results 

International 
partners 

Limited information 

Participating 
States 

 Cost-effectiveness of UCPM activities - diverging views among PS 

 Efficiency and added value of prevention and preparedness projects - diverging 
views among PS and with those of ECHO 

 The impact of trainings. Efficiency of training programme depends on the objective 
– i.e. to train people for deployments or train for increase of knowledge - diverging 
views among PS 

 Implementation of lessons learned also for exercises with a cost-effectiveness in 
mind 

 Recognition on the issues with invoicing costs of transport, especially for those 
modules involving huge assets and aerial means 

 Pooling resources 

 Transport grants and reimbursement system/mechanism in place 

Digitalisation: 

 Use of digitalisation for some of training elements to reduce the costs and increase 
the participation from volunteers 

 Digitalisation of administrative parts of projects 

 Visibility of the mechanism could be approached in more efficient way – use of 
social media etc. 

Coherence EC services General: 

 Cooperation between ECHO and other Commission services and EU agencies, and 
recent developments in policy sector.  

 The differences between audiences and mandates of the services, awareness and 
communication  
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Evaluation 
Question 

Group of 
stakeholders 

Discussion points/key results 

Health 

 Cooperation with ECDC and DG SANTE on preparedness pillar for actions within EU.  

 Restrictions to the ECDC mandate.   

 Methodologies developed by ECDC that can be of relevance to the UCPM 

 Following Ebola outbreak, ECDC operational plans on processing similar requests, 
and how to integrate international procedures of CP missions 

Climate: 

 Relations between ECHO and DG CLIMA i.e. informing about existing risks, prevent 
them and mitigate impacts 

 Direct reference of the UCPM Decision to climate change as a tool for facilitating the 
mainstreaming process and ensuring coherence between the two policy areas.  

 Two potential areas for more synergies: Urban adaptation agenda and Climate 
adaptation and disaster risk reduction at macro-region level (e.g. Alpine region, 
Danube region) 

European Neighbourhood Policy: 

 Relations between ECHO and DG NEAR, and existing synergies 

 Complementarity with IPA II, PPRD South II and PPRD East II 

 Extent to which initiatives in third countries (neighbourhood) can benefit UCPM 

Maritime emergencies: 

 Relations between ECHO and DG MOVE, and ECHO and EMSA 

 Functioning of the EMSA information platforms vis-à-vis CECIS 

 Complementarity between the civil protection and maritime emergency 
communities 

Environmental policies: 
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Evaluation 
Question 

Group of 
stakeholders 

Discussion points/key results 

 Relations between ECHO and DG ENV 

 Complementarity with policies and activities under the Seveso Directive and Flood 
Directive 

 Role of the scientific community, also in enhancing cooperation with the CP 
community 

 Possibilities for improving cooperation between environmental authorities and civil 

protection authorities 

Regional policies: 

 Relations between ECHO and DG REGIO 

 Role of the UCPM in the introduction of ex-ante conditionality on disaster risk 

management and prevention in the new cohesion policy funding 

 Relevance of disaster risk management and prevention projects under cohesion 
policy funding vis-à-vis UCPM prevention and preparedness projects 

Security: 

 With terrorist threats increasing, both sides (HOME and ECHO) need to strengthen 
cooperation. The number of meetings and discussions have increased 

 Identification of new risks in the sector and ways how to respond to them 

 CP and security fields are complementary and cooperation is going to be further 

developed 

Research and innovation: 

 Relations between ECHO and JRC DRMKC between ECHO and GROW on Copernicus 

 Development of and functioning of early warning mechanisms and tools 

 Development of Copernicus, risk mapping tools and Emergency Management 
Service, its visibility and use among MS 

 Development of a scientific community, its links with the civil protection community 
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Evaluation 
Question 

Group of 
stakeholders 

Discussion points/key results 

and its role in developing prevention and preparedness projects 

International 

partners 

Work with humanitarian aid actors: 

 Nexus between CP operations and humanitarian aid operations, and potential 
overlap/competition 

 Development of cooperation tools between EERC and HA community 

 Humanitarian principles with the involvement of PS through the mechanism directly 

in conflict situations 

 Coordination with the UN and international standards/ guidelines.  

Other: 

 Mandate for each organisation 

 Coordination among stakeholders on training activities 

 Role of DRM in implementing the Sendai framework 

 Peer reviews and risk assessment tools 

 Interaction with international partners during missions and follow-up. E.g., feeding 
into long term recovery plans 

 Interaction and complementarity with EU delegations 

 Relations between ECHO and UN in developing post disaster needs assessment 

(PDNA) 

 Investment in trainings for third countries and ability to improve response capacity 

Participating 
States 

 Risk of duplication of efforts 

 Use of the CP budget and its coherence with other policy areas and in regards to its 
mandate 

 Complementarity between the variety of topics put on the agenda by MS during 
their presidency at the council  
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Evaluation 
Question 

Group of 
stakeholders 

Discussion points/key results 

 Risk of duplication of training activities at EU and national level - diverging views 
among PS 

Sustainability EC services Limited information 

International 
partners 

Limited information 

Participating 
States 

 Support to national EWS and bringing them together in EU platforms - diverging 
views among PS 

 Question on the sustainability of knowledge gained through the trainings in the 
absence of deployments 

 Need to follow up on recommendations to the beneficiary country, any follow up if 
these are implemented to reduce future risks 

 Evidence of sustainability of activities carried out through some exercises, e.g. 2013 
CURIE exercise 

 Evidence sustainability of international modules (e.g., FI +SE), initially established 
under mechanism but still functioning 

 Less sustainability for PP projects but there is added value of networking and 
creation of consortiums 

EU added 
value 

EC services  The EU added value of the UCPM for other agencies operating in a similar 
environment 

International 
partners 

 Capacity building at EU-level 

 Support to improve preparedness inside EU for modules, especially on fire fighting 

 Uniqueness of the risk assessment mapping 

Participating 
States 

 Functioning of the ERCC 

 Monitoring of results for establishing EU added value 
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Evaluation 
Question 

Group of 
stakeholders 

Discussion points/key results 

 Development of networks 

 Exchange of experiences 

 Possibility to extend cooperation from neighbouring countries to regions and further 

Future 
outlook 

EC services  Need to further develop strategies, networks and synergies between different EC 
services 

 Activities and synergies in the areas of health, climate change adaptation, disaster 
risk management, environment and security policies 

 Transport reimbursements and possible adaptations to the existing mechanism 

 Functioning of the training programme and exercises in relation to capacity building 

and quality assurance 

International 
partners 

 Nexus between the civil protection sector and humanitarian aid community 

 Institutionalisation in order to address an issue of cooperation with ECHO based on 
personal relationship 

 Dissemination of lessons learned/ missions reports/ good practices 

 Cooperation with international partners in relevant areas (methodologies, 
operations on the ground, complementarity during response operations) via a 
memorandum of understanding or other forms of cooperation 

Participating 
States 

 Future collaboration between the civil protection and humanitarian aid communities 

 The use of NRAs 

 Capacity-building through training and exercises 
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A2.3 Online survey 

Table below provides an overview of the response rate for each type of surveys against 
the number of invitations sent.  

The response rates for the NCP/CPA survey was higher than expected, as well as for 
Ministries and experts in the EoE programme. Responses received from NCPs were 
followed up with phone interviews. The response rate from NTCs was initially lower than 
for civil protection authorities and project coordinators (initially due to missing contact 
details) but additional reminders were sent and the survey closure date was extended to 
the end of February 2017. 

Table A2.3 Overview of number of survey responses 

Survey Survey 
invitations 

sent 

Responses No response, 
email address 

no longer valid 
(bounced 

invitation), 
etc. 

NCPs and national partners  34 28
250

 4 

Other relevant national 
authorities  

NA
251

 47
252

 NA 

Trainers and National 
Training Coordinators 
(NTCs) 

57 15
253

 44 

Civil protection experts in 
the EoE programme 

426 97
254

 329 

Project leads 89 22
255

 67 

Total 606 209 444 

A2.4 Case studies  

Three case studies were also carried out as part of the stakeholder consultation for this 
evaluation. The information collected was analysed and used to triangulate information 
received from all consultation tools. The case studies also served to test and confirm 
preliminary findings. 

The case study on forest fires in Cyprus was carried out on 20-22 March. The rationale 
was to demonstrate preparedness for forest fires. The case study assessed the 
effectiveness and efficiency of monitoring services and tools such as EFFIS and other 
activities such as meetings and exchange of information on forest fires.  

The case study on the module exercise (MODEX) in Estonia was carried out on 27 
February-2 March. This case study explored the functioning and quality of the exercise 
and its relevance, along with the links to prevention activities. In view of this exercise 

                                         
250

 28 NCP/CPA respondents from 20 different Participating States.  
251

 The total number of invitations sent for this survey is not available as invitations were sent directly by each NCP.  
252

 47 PS Ministries respondents from 17 Participating States.  
253

 15 NTCs respondents from 15 Participating States. 
254

 97 EoE respondents from 23 Participating States. 
255

 22 Project leads respondents from 9 Participating States.  
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being the only one falling within the timeframe of the study, it was selected as one of 
three case studies, although the scope of the evaluation covered activities carried out 

under the UCPM in the timeframe of January 2014 - December 2016. 

The case study on the response to the migration emergency on the Balkan route was 
undertaken with the purpose to explore the interventions of players from the CP sector 
with other players. It aimed to assess challenges in the response, specifically in regard to 
coordination and in-kind assistance provided. Interviews with stakeholders from 
Hungary, Serbia, Slovenia and Croatia were carried out and a background document 

containing analysis of different information sources was prepared. The case study was 
carried out throughout March. 

Table below provides an overview of the number of interviews planned, completed and 
non-completed (e.g. no response or rejected interview). 

Table A2.4 Overview of stakeholder interviews carried out in the evaluation 

Case study Planned 
interviews 

Completed No response, 
rejected 

interview, less 
relevant, etc. 

Cyprus  5 7 - 

Estonia  5 11 - 

Migration  5 6 - 

Total 15 24 o 

A2.5 Open Public Consultation 

The Open Public Consultation (OPC) was closed on 24 February. DG ECHO extracted 
results and provided information to ICF for analysis. The analysis of results from the OPC 
were analysed and used to triangulate information received from the above-mentioned 
stakeholder consultation tools.  

The Open Public Consultation report was drafted and published in March256 (see Annex 
11) 

 

                                         
256

 Available on DG ECHO website:   
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Annex 3 Risks of the UCPM not achieving its objectives 

The evaluation finds on the basis of evidence over 2014-2016 that there are no major 
risks of the UCPM not being able to achieve its objectives over the period 2014-2019. 
Some areas of concern, however, are outlined below for reach of the specific objectives 
of the UCPM. Providing that the areas of concern are addressed the UCPM should be able 
to meet its objectives on the basis of the remaining period 2017-2019. 

1. The Union Mechanism shall support, complement and facilitate coordination of Member 
States’ action in pursuit of the following common specific objectives: 

Objective: to achieve a high level of protection against disasters by preventing or 
reducing their potential effects, by fostering a culture of prevention and by improving 
cooperation between the civil protection and other relevant services; 
Indicator: progress in implementing the disaster prevention framework: measured by the 
number of Member States that have made available to the Commission a summary of 
their risk assessments and an assessment of their risk management capability as 
referred to in Article 6; 
 
The risk of the UCPM not meeting the objective of achieving a high level of protection 
against disasters through fostering a culture of prevention is considered very low. Based 
on the submissions of the summaries of NRA the UCPM has met this objective. The 

indicator is nonetheless considered too restrictive to be able to fully measure progress 
against this objective. On the basis of evidence of the growing knowledge base in the 
area of prevention, leveraging of funding on disaster risk prevention and management 
via cohesion funds, NRA and the peer review programme, UCPM is on course to meet this 
objective. Areas of concern do remain (in regards to visibility of the knowledge base, 
ensuring a comprehensive nature of the NRA, quality and visibility of the peer review 
programme, prevention and preparedness missions) but it is not considered these will 

significantly impact the UCPMs ability to meet this specific objective. 
 
Objective: to enhance preparedness at Member State and Union level to respond to 
disasters; 
Indicator: progress in increasing the level of readiness for disasters: measured by the 
quantity of response capacities included in the Voluntary Pool in relation to the capacity 
goals referred to in Article 11 and the number of modules registered in the CECIS; 

 
Preparedness has been enhanced at Member State and EU-level through capacity-
building (especially via training and exercises) and the quantity of response capacities in 
the Voluntary Pool.  
The indicator, however, is rather limiting (in referring only to the quantity of response 
capacities) and does not capture the full scope of the specific objective. There are some 

risks that capacity gaps are not being filled by 2019. Nonetheless, when progress is 
measured across different activities, overall risks of the UCPM not being able to meet its 
objective is considered very low.   
 
Objective: to facilitate rapid and efficient response in the event of disasters or imminent 
disasters; and 
Indicator: progress in improving the response to disasters: measured by the speed of 
interventions under the Union Mechanism and the extent to which the assistance 
contributes to the needs on the ground; and 
 
Progress has been noted in the ability (via the ERCC) to facilitate rapid and efficient 
response in the event of disasters, the actual speed and efficiency of response cannot be 
accurately measured. First of all, comparability of response operations is a challenge, 
even for operations of a similar emergency type. Secondly, the monitoring tool CECIS 

does not lend itself to quick and easy extraction of relevant data. Such monitoring is 
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rather time-consuming and it is therefore unlikely that resources will be available for 
consistently reporting progress against the Decision for the remaining years of this 

UCPM, i.e. 2017-2019. Thirdly, there is no baseline of the average speed of response 
operations, and data can thus not be compared across years and not across UCPM period 
(i.e. 2007-2013 to 2014-2020). Fourthly, the established targets on response speed are 
difficult to set without such a baseline.  
 
The evaluation finds progress in this area but in the absence of continued, ongoing 
monitoring it cannot be established whether response operations could have been more 

rapid or efficient than is currently the case, and corrective measures cannot be taken in 
the absence of measurement until after an ex-post evaluation after 2019. This would in 
turn provide a risk of not being able to establish benchmarks for the period after 2020. 
Overall it is considered there is a medium risk of the UCPM not meeting this objective. 
 
The extent to which the assistance contributes to the needs on the ground cannot be 
measured due to there being no clear, quantitative targets. Qualitative information 
available appears to show that assistance contributes to needs on the ground (though 
improvements in communications and messages from those requesting support are 
possible) and that the risk of the UCPM not meeting its objective is rather low. 
 
Objective: to increase public awareness and preparedness for disasters. 
Indicator: progress in increasing public awareness and preparedness for disasters: 

measured by the level of awareness of Union citizens of the risks in their region. 
 
The UCPM is on track in increasing public awareness of the UCPM itself. A challenge 
remains in the ability to measure progress via Special Eurobarometer surveys as the 
exact phrasing of questions vary over time, providing a methodological obstacles in being 
able to assess whether perceived progress in awareness is due to actual facts or because 
of the way the question is phrased.  
 
Progress is considerable in the area of preparedness to disasters, highlighted especially 
by the establishment of the Voluntary Pool of resources, the training programme and 
exercises. These have played a role in building capacity across the EU and contributed to 
enabling civil protection authorities in being better prepared for a variety of different 
types of scenarios and emergencies. Peer reviews also enhance preparedness in the 
Participating States that requested them.  
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Annex 4 Main lessons learnt 

The Interim Evaluation of the UCPM 2014-2016 has revealed a number of key lessons 
relevant for the remainder of the UCPM 2017-2019: 

Identify the main lessons learnt (positive and negative) in the three fields of action from 
the implementation of the Decision.  

A4.1 Overall 

 Adequate monitoring systems are not only important for the purposes of the 
indicators in the Decision itself, but are essential for any organisational structure 
in order to measure performance. Key performance indicators help measurement 
of performance and regular follow-up reporting facilitates taking corrective action 
where needed; 

 The identification of lessons learnt is generally not considered difficult for most 
activities, but follow-up and implementation of corrective action is rather more 
challenging; 

 Duplication of efforts between the UCPM and other policy areas can to a 
considerable extent be avoided by streamlining of activities with other EU services. 
Having priority focus on certain areas for cooperation can help dedicate relevant 
resources to mapping joint activities, potential overlap and synergies; 

 UCPM can be perceived as stepping into non-typical UCPM areas of intervention, 
such as in humanitarian contexts and following the refugee emergency. Awareness 
of this perception can help the UCPM to draw lessons from these experiences and 
better define its own scope. 

A4.2 Prevention 

 The summaries of NRA are an initial stepping stone for establishing an EU-wide 
map of risks across different thematic areas. The identification of these risks has 
been a positive development for the UCPM, though should be further capitalised on 
in the years ahead. A key lesson is to not merely repeat the assessment of the 
national-level risk picture every three years but incrementally enhance 
cooperation with various authorities at national level to establish a comprehensive 

risk landscape across areas. For DG ECHO a key lesson is that such identification 
should be accompanied by closer cooperation to other services to identify key 
topics and themes that could be more comprehensively covered in the feature; 

 Prevention projects have a positive role to play in enhancing transnational 
prevention activities. They are best utilised, however, if they are accompanied by 
close alignment with other relevant projects (such as those in the area of cohesion 

funds); 

 The focus on fostering a culture of prevention through an enhanced knowledge 
base can have immediate positive impacts on early warning systems, the ability to 
leverage knowledge for innovative research projects and better involving expertise 
and scientists into disaster prevention. Leveraging these effects is identified as 
crucial, especially through enhanced visibility at national level of relevant science 
and research activities; 

 Peer reviews can play an important role in enhancing the quality of prevention and 
preparedness systems and approaches in Participating States and third countries, 
but need to be broadly supported and its advantages clearly communicated in a 
constructive manner. A peer review cannot be considered to be completed without 
effective follow-up a few years upon completion of the review (also valid under 
preparedness); 
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A4.3 Preparedness 

 Prevention and preparedness missions (Advisory missions) provide for a beneficial 
tool to third countries but have most value when there is a level playing field in 
accessibility for all third countries. This benefits both the UCPM (quality of support, 
based on needs) and third countries (access) (also valid under prevention); 

 UCPM allows for considerable capacity building in expertise and knowledge through 
training and exercises. A key lesson, however, is that the system is most effective 
when combining capacity building with careful quality assessment of an ever-

growing pool of individuals; 

 The Voluntary Pool has an important effect in ensuring readiness of EU emergency 
capabilities, but goal-setting of required capacities and how to act on alleged gaps 
is challenging.  

 Visibility of the UCPM can be measured relatively easily, but enhancing visibility of 
the UCPM itself is more time-consuming. However, relatively simple approaches of 

improved signposting of information and factsheets, as well as references to the 
UCPM at Participating State level can have positive impacts on EU-wide awareness 
of emergencies and the role of the UCPM; 

A4.4 Response 

 The vastly different nature of response operations makes comparisons across 
indicators challenging, including on their speed and efficiency. Establishing a 
baseline and benchmarks for similar types of emergencies can be a way forward to 
enhancing comparability. A key lesson for the UCPM is that comparison is difficult, 
but methods exist to monitor and track performance; 

 With response operations vastly different, comparison is equally difficult for 
transport reimbursements. An important lesson, however, is that limited 
information available or accessible does not allow for a full understanding of how 

operations really function, and how Decision-induced approaches meant to be 
cost-efficient, such as the use of the broker and pooling, can be beneficial.  
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Annex 5 Case study reports 

A5.1 Case study: response to the forest fires in Cyprus in 2016 

A5.1.1 Context and nature of the emergency 

On 18 June 2016 a major forest fire started near Argaka village in the Pafos district, 
north-central part of the island. Whilst the National Authorities were able to bring it 
under control, on 19 June another major forest fire broke in the Evrychou zone, Nicosia 
district.  

More than 1,700 ha of forest and mixed vegetation were still burning by 20 June, despite 
the immediate bilateral support provided by Greece and Israel.  

Two firefighters were also killed in intervention, one of the largest forest fires in Cyprus 

recent history (of a lower magnitude, however, than the major and unparalleled fires of 
1974, consecutive to the civil war and Turkey’s invasion of northern Cyprus).  

Cyprus activated the Union Civil Protection Mechanism (UCPM) on 20 June, requesting 
aerial firefighting assets, air tractors and 80 tons of flame retardant substances. In 
response three Participating State, Italy, France and Greece, sent a total of eight 
aircraft, including the deployment of the aerial firefighting buffer capacity, for the first 

time. Copernicus Satellite Mapping was also triggered to contribute to the damages’ 
assessment. Greece had originally deployed two firefighting aircrafts and two helicopters. 
France then made available its firefighting planes from the Voluntary Pool of EU civil 
protection assets, in response to the UCPM activation. Two Canadair and a plane to 
ensure coordination arrived in the early evening of 20 June. Another Canadair plane then 
arrived from Italy on 21st June.  

 Greece operated from 19-24 June, conducted 201 water drops; 

 France operated 21-25 June, CL-415 planes conducted 46 water drops and flew 
more than 24h on site; 

 Italians operated from 21-24 June, CL415 from buffer capacities conducted 32 
water drops and flew for 12h20 

 Cyprus capacity consisted of ground forces, four aerial assets (helicopters, air 

tractors), dropping 132,000l of water, and 1,100l of foam and 6,000l of retardant. 

A5.1.2 Activation of the Mechanism 

The fire started on Sunday just before the national holiday on Monday. There were two 
consecutive forest fires. The first one was extinguished with the national and Greek 
forces. However for the next one, the support was needed. The decision to activate the 
mechanism came from the Minister of the Interior. The mechanism was activated in 
CECIS by the Civil Defence within an hour following the decision. 

A5.1.3 Players involved in Cyprus 

Several players were involved by Cyprus in response to the forest fires. In case of a 
crisis, all the following players are involved in the decision on activating the mechanism: 

 Ministry of Interior, Cyprus Civil Defence: 

- Civil Defence is the main actor for the crisis response. The National Contact 
Point and the National Training Coordinator for the Mechanism is within the 
department. Civil Defence is also the only player in the country with the access 
to the CECIS. 

- Only 31 permanent staff members 
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 Ministry of Justice, Cyprus Fire Service: 

- Player responding to the urban fires 

 Ministry of Agriculture, Forestry Department: 

- Responsible for monitoring and warning mechanisms of forest fires 

- In charge of education campaigns on the forest fires 

- Forest fire fighting  

 Ministry of Foreign Affairs, Crisis Management Department: 

- Relationships with Israel 

- Bilateral agreements 

- Diplomatic clearance 

- Release of capacities after emergency through embassies 

 Ministry of Defence: 

- Involved when the air force and military forces are present/ utilised 

A5.1.4 Bilateral relationships 

Cyprus has bilateral relationships with several countries and the following ones were 
deployed in response to the forest fires in 2016: 

 Greece (EL): 

- In civil protection matters, Cyprus has a close relationship to Greece. Also for 
the forest fires in 2016 they were requested support on a bilateral basis before 
the activation. Short distance flights can therefore reach Cyprus at an early 
stage. 

- Open channels for communication, usually personal (not necessarily 
institutionalised, rather ad hoc) 

 Israel (IS): 

- Israel is the country with the shortest flying distance, and their planes can be 
in Cyprus within 40 minutes’ flight. For that reason there are constructive 
relations with Cyprus – including training activities together etc. 

 British military base: 

- Participate in all national activities 

- Provide a capacity of helicopters 

 Russia: 

- The Crisis Centre, Ministry of Foreign Affairs had also agreed with Russia to 
receive reinforcement in a form of a forest fire plane (from EMERCOM ), but as 
the fire was extinguished there was no more need for this assistance 

Following reception of the assistance through bilateral relationships, it is the Ministry of 
Foreign Affairs who releases the response capacities received. The releasing process is 
carried out through the embassies. Following the emergency in 2016, Israeli and Greek 

capacities were on hold for a more extend period in the event where their assistance 
were required. 
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A5.1.5 Key messages and findings per evaluation question 

A5.1.5.1 Effectiveness  

Cyprus has a lot of experience in activating the mechanism. The first activation 
was on 2nd July 2006, this was just after the 1st July when Cyprus officially moved from 
training to operational mode. Since then, the mechanism was activated for an explosion 
in 2011 and for several forest fires, the latest in 2016. 

Cyprus did not have any issues/ delays of activation of the mechanism due to the lack of 
familiarity with the mechanism. 

A5.1.5.2 Needs assessment 

Request for assistance: players involved would like to see a template that would 
permit to indicate as specific request for assistance as possible in a quick 
manner. This would facilitate request and offers provided257. It was however found, that 
as part of the EU Host Nation Support Guidelines, such templates already exist. It 
could be noted to the Commission, that better and regular use of these should be 
encouraged (e.g., by linking them to the CECIS Request Overview). 

Cyprus also received an offer from Bulgaria to send over ground forest fires fighting 
units, but at that time there was no need for such capacity and therefore refused the 
offer. The aerial means and retardant material (for slowing down the fires from 
spreading) were key needs in the emergency and those were received from Israel, 
Greece, Italy and France.  

For the emergency in Cyprus, no EU CP team was deployed. There was no need for this, 
as local structures were considered to be functioning and adequate. 

A5.1.5.3 Coordination 

The aerial forces were coordinated according to the national plan ICARUS. This was 
carried out from the airbase in Pafos. The briefing was done by Cypriot pilot who is 
responsible for the aerial means fighting the forest fires. Authorities indicated there 
having been no interoperability issues identified, nor communication issues.  

Although Israel is not part of the mechanism and its training activities, the two countries 
have had several trainings together. This was considered beneficial during the activation.  

Authorities did not identify any differences in assistance provided by countries 
through the mechanism and those outside (Israel). All teams worked equally well, 
despite different trainings undertaken. The only difference reported is the response time 
due to the distance. Israel is the closest, therefore often preferred in view of the ability 

to be on-site within 40 minutes flight. 

There seems to be an awareness issue on access to the ERRC resources. Cyprus 
has only one access account to CECIS. It was expressed by the MoFA that it would 
have been beneficial for them to have the access to also monitor the resources available 
(they have access to two other platforms – EIS (consular support), IPCR (Integrated 
Political Crisis Response)).  

A5.1.5.4 Response 

From the Italian side, the intervention in Cyprus was found to be very positive. One 
key point for such activations is the host nation support, meaning the availability of the 

                                         
257

 Comment also made by some Participating States through phone interviews. 

http://europa.eu/rapid/press-release_IP-11-886_en.htm
http://europa.eu/rapid/press-release_IP-11-886_en.htm
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requesting State to welcome foreign resources (Canadair in this case) as well as the 
resources that they provide on the ground. The host country, according to EU HNS 

Guidelines procedures, should compile a template and highlight which services they can 
offer to the Country which is offering help. This is very important as there are specific 
requisites that resources such Canadair require (such as length and width of the airport 
runway, hangar for mechanical repairs, availability of specific fuel for the planes). 

From the Cypriot point of view there were also no issues highlighted in relation to the 
response. It was found to be effective and timely.  

The mechanism was found to be flexible enough to respond to new developments in 
the forest fires. According to several stakeholders consulted in Cyprus, mostly due to the 
climate change but also as a result of lands used for agriculture and now full with fuel 
waste, the forest fires are much more severe than used to be in the past. Experience 
from 2016 shows that there can be two strong forest fires in a row. Therefore there was 
a need for an external assistance for the second one, as the national capacities were 

exhausted after extinguishing the first one.   

A5.1.5.5 Buffer capacities 

In the context of buffer capacities, Participating States have established certain 
procedures which are functional and rigorous. There is a phase of pre-alert during which 
a Participating State communicates with the Commission daily (particularly in summer) 
and exchanges data on availability of planes and potential emergencies in other 
countries. For Cyprus, the first request arrived through one of these pre-alert 
communications (the COM called on the mobile phone of the Italian Civil protection 
officer).  

Subsequently, but still in the pre-alert phase, the Civil Protection made an internal 
assessment of the situation which involved the Department of Civil Protection and the 
Fire department (owner of the Canadair), passing the information to the office of the 
Prime Minister. During the authorisation process, the Civil Protection authority was 
already preparing resources for the possible request. Carrying out the resources 
preparation process already at pre-alert phase allows Italy to promptly respond to the 
actual activation of the mechanism (for example, for Portugal in 2016 the Canadair took 
off from the airport 1 hour after the actual activation). 

In 2016 Italy responded to 3 activation of the mechanism involving Canadair (Portugal, 
Cyprus and Corsica). 

A5.1.5.6 Lessons learnt 

Although internally Cyprus carries out lessons learnt and does implement these on a 
regular basis, there still has not been lessons learnt exercise for the activation of 

the mechanism at the national level nor at the UCPM level that would also include 
lessons learnt from Italy, France and Greece.  

A5.1.5.7 Training and exercises 

Cyprus has also participated in exercises and found these very beneficial. Because of the 
team changes, regular exercising were found to be of high importance. 

Having exercises in Cyprus were also found to be crucial, as it allows to increase the 
participation rate and would not require people to be sent to Brussels (e.g., budget and 
time constraints, especially for small country the human resources are rather limited). 
According to the stakeholders consulted, Cyprus more often have incoming exercises, 
and less often outgoing. So their personnel is less often exercising outside Cyprus. The 
reasoning for this is mostly the national budget and remoteness of the island. 
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However, the operational people, such as firefighters, have not had any exercises 
within the mechanism. Firefighters note that the techniques used by other countries 

are much more advanced. This could be improved with more exercises, more training 
outside the island.  

The issue with the training is also the number of places that are allocated based on the 
population and council vote. For Cyprus it results to 1-2 places in the training.  

The added value of training through the mechanism is the emergency element added. 
Internal exercises are not of the same nature in comparison to an external exercise. 

Exercises absorb considerable resources, and a main lesson learnt is that results are 
not easily accessible to the general public. Showing good examples from such 
capacity building could be a simple way to improve public perception and the visibility 
of the UCPM. 

Currently, Cyprus is planning to develop a module on forest fire fighting. It is seen 

as a possibility to access more trainings with other countries and not only internally. In 
general, the training is perceived as one of the biggest pull factors of the mechanism. 

Finally, outside the mechanism and just before the emergency in 2016, Greece, Cyprus, 
Israel and British base had a training together, which also helped to prepare to work 
together in an emergency.  

A5.1.5.8 Prevention 

The NRA was seen as a helpful tool in getting all players together, working on a bigger 
picture. Because of the forest fire, Cyprus sees the impact of the climate change very 
strongly and therefore reflects this in the NRA. The guidelines were found to be useful for 
this purpose – how to link NRA with the climate change. 

Prevention and preparedness projects were identified as a good opportunity to fill in 

the gaps. These were seen particularly helpful for academia to apply, innovate and test 
new things. 

Cyprus has a number of national campaigns in place to raise the awareness and 
prevent forest fires. There is high awareness on fires amongst relatively young people 
(annual campaigns in schools). Awareness is considered lower for older generations. 
However, all these activities are carried out nationally and not part of the mechanism. 

There is however limited awareness of the mechanism. Even worse, there seems to 
be limited awareness about the mechanism within the sector. 

Outside mechanism and on prevention, Cyprus also works together with Italy on the 
software to predict forest fires. This cooperation is based on national funding.  

A5.1.6 Relevance 

A5.1.6.1 Training 

 There is no sufficient amount of training on media coverage, only in CMI. It was 
found to be very important that the EU CP team is capable to deal with the media. 

 Aerial assessment was part of the AMC, but is not anymore. Again – especially 
for the forest fires this was found an important element.  

 Stakeholders consulted thought that it would be relevant to train number of 
people, as Voluntary Pool for flood and forest fire emergency. These could be 
trained with the requirement to be available for certain number of years. 

 There are workshops for topic related CP modules team leaders. It was 
suggested that these could be broadened and made into topic specific trainings. 
This could then feed into the above mentioned Voluntary Pool. 



 Final Report - Interim Evaluation of the UCPM, 2014-2016 

 

August, 2017 146 

 

 Previous Table-Top exercises conducted by the ERCC with up to five Participating 
States to test and practise activation of the transport support procedures are no 

longer offered and Cyprus stressed their usefulness. 

A5.1.6.2 Flexibility 

Overall the mechanism was found to be flexible in addressing the needs. The capacities 
requested were provided and in a timely manner. However, there is an overall 
concern that the remoteness of the island has implications of the response time. While 

the regional exposure to the forest fires raises concerns whether other countries 
have capacities to support Cyprus while they themselves are exposed to the 
emergencies.  

A5.1.6.3 Bilateral agreements vs Mechanism 

In the specific case of Cyprus, some bilateral agreements have advantages due to of 
the shorter response time for Israel and Greece. This is the result of the remoteness of 
the island and not considered to be due to the mechanism itself.  

The buffer capacities is seen as one of the ways to improve the use of the 
mechanism. This is of particular importance in the region where everyone is affected by 
the forest fires at the same time and usually limits the capacities made available for 

other countries in the region.  

Another solution suggested by stakeholders consulted would be to split the southern 
region into two sub-regional (west and east) mechanism that cooperates stronger on 
the issue. This is currently inexistent.  

A5.1.6.4 Buffer capacities 

The buffer capacities (BC) system allows to have additional resources, particularly in 
sectors where resources are scarce. The main tools used through the BC system are 
Canadairs which, particularly during the summer months, tend to be too limited in 
number in order to face all the fire episodes in Europe. 

Italy has an availability of 14 Canadair (for emergencies in Italy) and two additional 
planes which are always available in case the mechanism is activated. However, 
financial resources allocated by the EU to buffer capacities are too low in 
comparisons to the needs, particularly in terms of forest fires, which are becoming 
common for all EU MS (even Nordic countries). Another issue is that, at the moment, 
they do not see any additional field of activation of the BC other than the Canadairs. 

A5.1.6.5 Coherence 

According to those consulted, developments in forest fires and the sector as such 
are not sufficiently supported within the EU Also due to climate change there is an 
uptick in the number and severity of forest fires. For Cyprus in the past such strong fires 
were rather rare, but last year there were two in a row resulting in the activation of the 
mechanism.  

There is a working group under EFFIS that brings players together, but there is only 
one meeting per year. There used to be more meetings – before and after the season of 
forest fires, indeed suggested to be useful 

In order to improve the response and also prevention on the topic, stakeholders 
consulted saw a need for more involvement from Participating States on the topic. 

Copernicus/ EFFIS 
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Copernicus maps can be accessed through ERCC but also through EFFIS. There is an 
attempt to have a working group on Copernicus, to estimate the needs that can be 

further requested through the mechanism. 

A5.1.7 Efficiency 

A5.1.7.1 Transport 

The ‘Broker’ contract is important for Cyprus. As it is a small, remote island and 
there is no national airline, Cyprus does not have its own means to send any kind of 
assistance.  

A5.1.7.2 Costs and transport reimbursements 

As part of the Host Nation Support, Cyprus did provide for fuel, food, accommodation. 
Cyprus also covered all expenses of the maintenance. 

For Italy there were no issues with the reimbursement for buffer capacities (85% 
of the transport costs).  

A5.1.7.3 EU added value 

 There is always some capacity in the mechanism which might not be available 
through the bilateral agreements, if the same emergency occurs in the entire 
region, then neighbouring/ regional countries would not be available to assist. 

 The added value of the knowledge centre is the one-stop-shop, permitting any 
agency to access the information. 

 EFFIS provide a perspective on the situation in the EU. Seeing the situation in 

the region, allows to manage the expectations on what can be received through 
the mechanism and what not. 

 EFFIS is an added value for countries that do not have full national 
monitoring systems/ databases (due to capacity, expertise or resource 
constraints) . It provides a network and support to all countries involved.  

 EFFIS and Aristotle can help for the knowledge transfer, these systems can 
serve as a base to develop something specific for individual countries.  

 EFFIS have different modules that are extremely useful for Participating 
States: 

- Contamination of the atmosphere; 

- Statistical data and analysis of data on forest fires from all Participating States; 

- Financial losses assessment; and 

- Others. 

A5.1.7.4 Other points 

Italy reported another issue regarding needs assessment (not related to Cyprus forest 
fires). In the case of a deployment in Albania, Italy had sent Canadair but there was no 
real need for the use and deployment of such resources. ERCC should put more 
emphasis on the assessment of real needs. 
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A5.2 Case study: Union Civil Protection Module Exercise in Estonia, 
February-March 2017 

A5.2.1 Context and nature of the exercise 

This case study reports on consultation and observation activities carried out during the 
module exercise (MODEX) held in Estonia between the 27th of February and 2nd of March 
2017, which involved a European Union Civil Protection Team (EUCPT), one ICT helpdesk, 
as well as three Urban Search and Rescue (USAR) modules. The aim of the exercise was 
to provide an opportunity to test, learn from and improve the response capability of 
Participating States in a controlled environment, as well as to meet general and specific 
learning objectives for both EUCPT and modules. Specific response capacities were tested 
during the MODEX, together with self-sufficiency, interoperability, coordination and 
standard operating procedures of response teams and equipment. The exercise also 
involved the certification process for the ICT team.  

The field module exercise was carried out with the aim of training USAR teams from 
Austria, Czech Republic and Hungary, as well as ICT Helpdesk from Sweden and an 
EUCPT expert team. Most of the exercises took place on the training ground of the 
Estonian Rescue Board (ERB) and aimed at testing operations in cold conditions in an 
urban area. The average temperature during this period was 0°C and most of the field 
exercises, including key injects introduced by the Exercise Control Team, took place in 

the dark, due to short daylight in February (less than 9 hours). 

This case study explores the functioning and quality of the exercise, its relevance, 
effectiveness, coherence, efficiency and EU added value. It will also look into the extent 
to which the exercise links to other preparedness activities, took into account the lessons 
learnt from past exercises and to the extent to which the exercise enabled testing 
response capacities, coordination and procedures of UCPM teams and equipment, leading 
to a better European response. 

A5.2.1.1 Fictional activation of the Mechanism 

The fictional scenario developed for the exercise focused on rescue actions following a 
major earthquake, with a number of powerful aftershocks, devastating the Estonian 
region of Väike-Maarja. The local government reported a number of collapsed villages in 
the Väike-Maarja district. The main focus of the Estonian Rescue Board (ERB) was 
Rakvere, a city with many collapsed houses. This issue caused conflict between the city 
and its suburban areas, as the latter felt forgotten by the rescue services and by the 
government. ERB in the scenario had run out of resources and could not anymore 
provide support to the areas around the city. 

A5.2.1.2 Actors involved in the exercise 

Several players were involved in the planning, organisation and execution of the module 
exercise. Falck was the company tasked with the organisation of the MODEX, with the 
support of Estonian local civil protection authorities. The full list of actors involved 
includes: 

 Exercise Control: 

- Three Falck staff members; 

- One Chief Exercise Controller, one Venue Manager, one Safety Manager, One 
Quality Manager; 

- Three members of the video team; 

 Trainers: 

- Six trainers (including one Main Trainer) and four co-trainers; 
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 European Commission: 

- One representative of DG ECHO; 

- Two DG ECHO officers (certification of ICT module); 

 Urban Search and Rescue and ICT teams: 

- 32 USAR team members from Austria; 

- 38 USAR team members from Czech Republic; 

- 41 USAR team members from Hungary; 

- 4 ICT team members from Sweden; 

 EUCPT experts: 

- Five EUCPT experts (including the Team Leader); 

- Two host country support personnel seconded to the EUCPT. 

A5.2.2 Key messages and findings per evaluation question 

A5.2.2.1 Effectiveness  

Generally, the learning experience of the Estonia MODEX was perceived by participants 
as very positive, though certain potential improvements were highlighted through 

interviews or followed from observation activities. Module exercises are generally seen as 
a good way to strengthen the UCPM and to ensure that the European response to 
disasters is conducted in an effective as well as efficient manner. In addition to the 
evidence gathered on general UCPM features, such as visibility and lessons learnt, 
observers assessed the effectiveness of modules, the EUCPT and coordinating structure 
against the following types of learning objectives: 

 Self-sufficiency; 

 Procedures; 

 Interoperability; 

 Coordination; 

 Learning opportunity; and 

 Specific learning objectives. 

A5.2.2.2 Lessons learnt 

The case study found that lessons are perceived to be not sufficiently transmitted from 
exercises to other preparedness activities (particularly trainings) and vice versa. While 
the different consortia organising MODEX generally make use of the knowledge acquired 
in each exercise and adjust further exercises accordingly, this knowledge is not 
necessarily systematically stored. It may therefore partially get lost when a different 
contractor takes over, affecting continuity. Although, for example, the organisers of the 
Estonia MODEX reported to have regularly fed back to DG ECHO points for improvement, 
as well as experiences gathered in each exercise in order to foster lessons learning (e.g. 
particular issues with the EUCPT with the use of the Virtual OSOC), this does not yet 
amount to systematic knowledge-building. A more efficient system for extracting 
lessons learnt in MODEX exercises and making them available to all 

stakeholders, at Commission level, would ensure systematic knowledge storing 
and sharing, enhancing sustainability UCPM training. Among the participants in the 
Estonia MODEX, several members of the trainer team regularly act as trainers in UCPM 
training programme courses. Within this dual role, they try to export some of the lessons 
learnt during the exercise into training courses. It is in this context that some 
stakeholders suggested the establishment of “trainer forums” where issues and lessons 

learnt can be discussed and applied in future UCPM trainings, a valuable source of 
knowledge for putative systematic collection.  
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One very positive aspect to building on knowledge acquired was the EUCPT refresher 
training organised prior to the start of exercise operations. Previous exercises had shown 

the need for EUCPT experts to better apply the required theoretical knowledge to the 
practical activities carried out during a MODEX, especially with regard to coordination and 
procedures. Such need was covered through the refresher training, and was 
unanimously perceived as a good practice to be replicated in further module 
exercises. 

A5.2.2.3 Visibility 

Interview evidence suggests that Participating States generally receive sufficient 
information about the UCPM. However, issues related to the ownership and visibility of 
the Commission in module exercises (including the one in Estonia) were raised, 
particularly with regard to the “branding” of equipment used by participants. Despite the 
Commission funding and ultimately owning the MODEX, all players involved were 

provided with the organiser’s branded equipment (e.g. vests, hats), while the logo of the 
Commission was only visible on the vests of EUCPT experts. Such ownership issue affects 
the UCPM in particular, as exercises and missions carried out under the UCPM flag 
are the activities involving the maximum potential visibility for the mechanism, 
as they are carried out outside and in the presence of general public and media. 

A5.2.2.4 Self-sufficiency 

All teams involved in the exercise showed an overall good performance with regard 
to self-sufficiency. Camp set-up was done professionally through the use of 
appropriate equipment, and in an independent manner. Modules and host country 
support had sufficient power generation capacity for lighting and all other electricity 
needs throughout the operation. No outage was observed or otherwise noted.  

Teams communicated well internally but there was no evidence of significant 
communication between teams other than on site, where external demands 
required such communication and when teams on very few occasions worked together 
(e.g. in joint assessments). It was particularly noted that each team set up a separate 
camp area, with no indication of shared resources or efficiency gains from setting up a 
joint camp.  

All modules handled their transportation needs independently and were not a burden on 
the host country. EUCPT transportation in absence of the TAST was provided by host 
country support. While the Base of Operations (BOO) was set up well and initial planning 
had considered space needs of all expected units (EUCPT, ICT, AT, CZ, HU), additional 
space was not necessarily considered/ kept available for potential reinforcements. In the 
absence of a TAST, set-up for EUCPT was slightly delayed, affecting the effectiveness of 
the initial coordination by the EUCPT.  

Very good performance was observed in relation to power generation and lighting, 
sanitation and hygiene, food and water, equipment storage and maintenance. 

A5.2.2.5 Procedures 

The reception and departure centre was supportive of learning in a realistic environment, 

and was used by participants to manage “virtual” arrivals and departure as part of the 
exercise.  

The BOO was set-up well and functioned efficiently throughout the exercise. The USAR 
Coordination Centre (UCC) was tested for the first time in a module exercise, and the 
module in charge set up a well-organised centre, handling its function well. 

Safety and security was guaranteed throughout the entire duration of the 
exercise and over the work of the modules. At no point during the exercise it was 
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observed was there any sense of teams rushing or taking shortcuts in applying USAR 
techniques. The Safety and Security officers were always clearly visible and available for 

the modules at the sites where they were working.  

A5.2.2.6 Coordination  

The quality of coordination between actors involved in the exercise could be observed 
and analysed on the basis of different levels: 

 Coordination between On-Site Operations Coordination Centre (OSOCC) and 
modules and teams: 

While the coordination structure was clear from the beginning of the exercise, the 
coordination between the On-Site Operations Coordination Centre (OSOCC) and modules 
appeared to be difficult at start and improved over the duration of the exercise. The 
EUCPT Team Leader correctly delegated the USAR Coordination Centre (UCC) to a 

module, freeing the OSOCC from the inter-module coordination. Information flow from 
the UCC to the OSOCC worked after both had established themselves. Injects ensured a 
high frequency of meetings especially after the first day. After the exercise it was clear 
that all players involved in coordination experienced the exercise as a steep 
learning curve, including the modules who for the first time practised the 
operation of an UCC; 

 Coordination and communication with international organisations: 

The EUCPT communicated well with all external actors, particularly after the 
establishment of the OSOCC tent. Generally, the quality of the EUCPT’s coordination 
seems to depend on team members’ experience. Due to the size of the expert pool, it 
appears that not many experts have ever been exposed to a simulated mission or to the 
international system. The trainings do not appear to be giving a sufficient basis for an 
effective coordination role in a real mission, particularly in relation to the EUCPT Team 
Leader role; 

 Communication with ERCC in Brussel: 

The video conference with the ERCC was a good learning element for the EUCPT. Inputs 
and additional information from the ERCC focal point helped the EUCPT in clarifying and 
more effectively report on results and needs. The conference however required a strong 

leading role from ERCC in order to obtain the necessary information from the EUCPT 
experts, underlining the limitations of prior experience of the EUCPT members. 

A5.2.2.7 Interoperability 

With regard to language, while general communication between teams (especially 
on site) was productive (even if limited due to mostly separate operation), challenges 
were observed in communication with affected populations. Most participants were able 
to communicate in English, making the teams independent of any need for translators. 
Some Team Leaders were not able to communicate in English and required support from 
other team members. On site teams effectively applied a code for operations (i.e. a 
commonly understood shorthand code for assessment results and any rescues carried out 
and pending).  

Modules generally worked on separate sites, providing little or no opportunity to 
share or combine equipment. In any case, in the observed modules (USAR) 
equipment was predominantly self-powered (i.e. using combustion engines and not 
electric power that would require cabling and generators on site that could be shared).  

The EUCPT was the element were most interoperability gaps could be identified through 
observation. At the start of the exercise, experts were given a refresher training on their 

roles and responsibilities, and all members had received previous trainings in their role. 
Despite this chance to prepare as a team, the initial team meeting appeared incoherent. 
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It also lacked required leadership and decision-making. Some good decisions were made 
nevertheless, such as the delegation of Base of Operations (BOO) to one team member 

together with the one of the modules. Furthermore, the ICT team was available and free 
in the first 12 hours to support EUCPT set-up, but the opportunity for early set-up of tent 
space, heating and power was missed, thus highlighting room for improvement in the 
coordination between the EUCPT and other modules/ TAST (although a TAST was not 
deployed, host country support was tasked to provide a similar role). 

A5.2.2.8 Learning opportunity 

The level of realism of the exercise was questioned by some stakeholders consulted. The 
Estonia MODEX was clearly perceived as an exercise, and participants did not appear to 
be in “mission mode”. It was reported, however, that the workload, duration and 
continuity of the exercise (e.g. through injects, the OSOCC element, the UCC, the LEMA 
simulation) created sufficient pressure to have the required learning effect.   

Further evidence of such feedback was also collected through observation. On site, teams 
were deliberating options, carefully debating approaches, and seemed to carry out rescue 
operations “textbook style” in what they clearly perceived as a learning environment. 
There is scope for an enhancement of the sense of urgency, efficient and fast 
decision-making, and equally efficient and fast execution of decisions. Despite 
the potential exposure of teams to somewhat higher risks brought by enhanced realism, 
the safety environment was sufficiently sound and the scenarios sufficiently well set-up 
(as outlined above) to allow some limited risk-taking in executing rescue operations.   

A5.2.2.9 Relevance 

Relevance of module exercises against training needs is currently assessed and planned 
at Commission level, where decisions on modules to be included in each lot of exercises 
are taken. Scenarios and practical needs are then discussed between DG ECHO and the 
different consortia organising module exercises through meetings. 

At the moment, MODEX do not seem to be organised on the basis of a thorough needs 
assessment that accurately reflects the training needs of Participating States. 
Stakeholders affirmed that, particularly in the case of module exercises, demand should 
be more driven by a combination of needs identified by Participating States on 

one hand, and from a general all-encompassing UCPM needs assessment which 
would feed relevant needs identified through the whole range of prevention, 
preparedness and response activities into the training objectives of MODEX. Furthermore, 
in order to effectively plan the execution of module exercises, DG ECHO should be able to 
receive information on training needs of Participating States well in advance (at least two 
years before). 

Nevertheless, there are numerous positive developments in terms of the relevance of 
module exercises. Prior to the start of the exercise, staff from participating modules are 
asked whether they have specific needs and objectives to be tested, and the exercises 
are usually adapted to such specific needs, showing flexibility. There was also evidence of 
operational learning from past exercises. The need to include more than one Safety 
Officer was identified in a MODEX carried out in Italy in 2016. In the Estonia MODEX, one 
safety officer was assigned to each team, allowing a better coordination between safety 
officers and trainers as well as between the modules’ Team Leaders and the safety 
officers. 

A5.2.2.10 Coherence 

This criterion was analysed on the basis of evidence gathered on the internal coherence 
of the module exercise with other UCPM activities. There is no clear operational link 

between UCPM trainings and module exercises (with the exception of the Module Basic 
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Course) according to some of the stakeholders consulted. The way training courses are 
currently implemented gives Civil Protection experts an overly theoretical knowledge of 

tools and practices to be used in a deployment, and trainers interviewed reported a 
general lack of ‘hands-on’ skills on how to utilise such tools in practice. Furthermore, the 
large size of the pool of “trained and deployable” experts has a reflection in module 
exercises, particularly in the selection of the Team Leader of the EUCPT team. 
Stakeholders reported that while a large amount of experts participate in management 
training courses, stricter criteria should apply for the selection of the expert 
tasked with the management of an emergency and coordination of the whole 

EUCPT team.  

At Commission level, there is currently no common exercise-training strategy. It was 
suggested to create one working group strategically covering both activities. 

A5.2.2.11 Efficiency 

Generally, the procedures followed by DG ECHO for the organisation of the exercise were 
perceived as satisfactory by stakeholders involved. The timeframe given to Participating 
States for their internal planning and preparation of modules (currently 3-4 months) is 
appropriate and in line with legal requirements (e.g. notification periods for air transport 
which cannot be waived in a shorter timeframe unless for an emergency case) as well as 
with the potential for maximising the learning experience. Furthermore, modules’ Team 
Leaders considered the lack of advance information on the exercise environment and 
tasks as an excellent feature of their team’s learning objectives.  

However, in the case of the EUCPT, DG ECHO could consider implementing a formula 
through which the actual date of the exercise is not communicated too much in advance 
to experts (e.g. by providing a timeframe rather than the exact dates). Such a change 
would contribute to maximise the realism of the MODEX and provide EUCPT experts with 
a stronger “mission” experience. 

A5.2.2.12 EU added value 

Participating States see Module exercises as a strong resource for testing the 
international logistical capacity of their Civil Protection modules. Modules’ Team Leaders 
reported that such international learning opportunity contributed to better understanding 

and planning best options for long distance deployments, which are rather difficult to 
assess during exercises carried out at national level. 
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A5.3 Case study: UCPM response to the refugee emergency (June 2015 
to December 2016) 

In view of the number of Participating States involved and the scale of the emergency 
the refugee emergency was selected as one of the three case studies for the interim 
evaluation of the UCPM 2014-2016. Of the Participating States invited to participate in 
the case study, consultations were carried out with four countries (Hungary, Croatia, 
Slovenia and Serbia). 

A5.3.1 Context and nature of the emergency 

Following massive protracted population displacement resulting from conflicts in the EU’s 
near neighbourhood, a shift in the migratory routes to Europe in summer 2015 took 
place and a new migratory route through South-Eastern Europe was opened.258 EU 
Member States and several Western Balkan countries along the so-called Western 
Balkan route were faced with tremendous challenges in the reception and coordination 

of the response to a potential humanitarian crisis.259 The figure below provides for an 
illustration of the incoming number of migrants and asylum seekers on the Western 
Balkans route and the Eastern Mediterranean route.260 

Figure A5.1 Number of migrants and asylum seekers along the Western Balkans and 

Eastern Mediterranean route (June 2015-December 2016) 

 

Source: Frontex Risk Analysis Reports 2015-2016 

Although a peak of incoming migrants and asylum seekers was reached in October 
2015, the UCPM was already mentioned by the European Commission as early as 2013 

                                         
258

 http://www.europarl.europa.eu/RegData/etudes/BRIE/2016/573949/EPRS_BRI(2016)573949_EN.pdf  
259

 ; http://europa.eu/rapid/press-release_IP-16-269_en.htm.  
260

 The figures of this chart have been gathered from the Frontex Risk Analysis Network Quarterly Reports of 2015 and 2016, 
available here: http://frontex.europa.eu/publications/?c=risk-analysis. The Western Balkans route designates the number of 
border crossings in Greece, Bulgaria, Romania, Hungary and Croatia at the land borders with countries from the Western 

Balkan region. The Eastern Mediterranean route is understood as the border crossings to Cyprus, Greece sea border, Greece 
and Bulgaria land borders with Turkey. The EU-Turkey Agreement was signed on 18 March 2016.  

http://www.europarl.europa.eu/RegData/etudes/BRIE/2016/573949/EPRS_BRI(2016)573949_EN.pdf
http://europa.eu/rapid/press-release_IP-16-269_en.htm
http://frontex.europa.eu/publications/?c=risk-analysis
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as part of the Commission’s ‘toolbox’ to support EU Member States particularly affected 
by an influx of migrants and asylum seekers. It highlighted that UCPM would facilitate the 

voluntary contributions in-kind or in skilled advice of experts from the 32 Participating 
States. Additionally, because of the voluntary nature of the mechanism, it was regarded 
only as a “short-term stop-gap solution”261. 

A5.3.1.2 Activations of the Mechanism 

Between June 2015 and December 2016 the mechanism has been activated seven times 
by Hungary, Serbia, Croatia, Slovenia and Greece to support them with the refugee 
emergency. Based on available information the mechanism is still active in Greece, as 
shown in the figure below. The figure indicates the date of the activation and the date of 
closure of the activations. 

Figure A5.2 Timeline of the activations of the Mechanism during the refugee crisis 

(2015-2016) 

 

Source: DG ECHO, ICF elaboration 

A5.3.1.3 Players involved 

Due to the sudden increase in number of arrivals and the politically sensitive matter the 
management of migration and asylum matters was addressed through ad hoc 
structures under the supervision of the Ministry of Interior of the respective 
requesting Participating States. The Ministry of Interior was coordinating the activities 
between the competent authorities and institution which included the Civil Protection 
authorities, but also Ministry of Health, Ministry of Labour, Ministry of Defence 
and/or the Ministry of Economy.262  

 
While the Ministers of Interior were the authority centralising the list of needs, the 
decision to activate the mechanism and the content of the request for assistance was 
taken by the Government. Once this decision was taken, the activation of the 
mechanism by the national Civil Protection authorities did not result in particular 
challenges.  

                                         
261

 European Commission, Communication on the work of the Task Force Mediterranean, COM(2013)869 final.  
262

 See example of Croatia: M. Larsen, E. Demir, M. Horvat, Humanitarian responses by local actors: Lessons learnt from 

managing the transit of migrants and refugees through Croatia, Institute for International Urban Development, available at: 
http://pubs.iied.org/pdfs/10795IIED.pdf. 

http://pubs.iied.org/pdfs/10795IIED.pdf
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A5.3.2 Key messages and findings per evaluation question 

A5.3.2.1 Effectiveness  

Existing national legislation on the various steps to be followed to address the emergency 
and the authorities that had to be involved in the activation of the mechanism, as well as 
previous experience in activating the mechanism in other emergencies were factors cited 
by interviewed stakeholders as reasons for a perceived comparatively smooth process of 
activation during the refugee crisis. 

A5.3.2.2 Requests for assistance 

The mechanism was activated by five Participating States, and the maps below show 
which Participating States offered assistance: a total of 26 Participating States 
offered assistance. EU Liaison Officers were deployed in Croatia and Slovenia as a 
part of a joint mission, as well as in Greece. 

Figure A5.3 Activation of the mechanism in the Western Balkans  

 

Source: DG ECHO 

Requesting State 

 

Offering State 
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Figure A5.4 Activation of the Mechanism in Greece 
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Source: DG ECHO 

Support to Greece in the refugee crisis was provided through several channels. In 
addition to assistance provided through the mechanism, Greece also received 
support through the EU Emergency Support Instrument that was adopted in 2016 to 
improve, among other goals, the living conditions for refugees in Greece. As of March 
2017, a total of EUR 192 million have been contracted to the Commission’s humanitarian 
aid partners such as UN-bodies, the Red Cross/Crescent and NGOs. In Greece, it 
supported with the provision of shelter, cash programme, protection of unaccompanied 

minors and education, as well as healthcare.263 

A5.3.2.3 Needs assessment 

Determining the type and amount of assistance was one of the main challenges during 
the refugee emergency. Given the number of players involved, the main practice in 
gathering a list of needed items was to first get an analysis of the situation in the 

reception or transit centres. A list was drawn up with the assistance of Civil Protection 
authorities, but also border police authorities, and the ministries of health and/or labour. 
This information was then forwarded to the Ministry of Interior, typically in charge of 
coordinating the needs at national level. It appears that, depending on the respective 
responsibilities of the authorities involved, Civil Protection Authorities rarely had a 
decisive role in either advising or establishing the list of requested assistance 
and rather operated as a facilitator or coordinator by entering the information in CECIS. 

 
Avoiding duplication was one of the key challenges during the needs assessment phase, 
i.e. making a prior assessment of items already available at national level (for example 
UN, IOM and other international or national organisations present in the country). Daily 
coordination between national stakeholders was crucial to ensure a consistent needs 
assessment. Due to the ‘transit’ nature (with many migrants and asylum seekers 
merely passing through the country) of some of the Participating States at the beginning 
of the crisis, information about the daily variations in the influx of migrants and 
refugees was essential to determine the type of in-kind assistance needed in the short 
to medium term.  
 
As a result, the mechanism was sometimes activated in a pre-emptive way or the 
request was not closed straight away. Some national authorities based, in part, their 

request on information from other Participating States or organisations on the ground (in 
countries along the migration route) on the possible numbers of incoming migrants and 
refugees.  
 
It also appears that no needs for expertise were expressed to UCPM Participating 
States during the refugee emergency as the focus remained on requests for in-kind 
assistance. 

A5.3.2.4 Coordination 

The stakeholders consulted did not highlight any major coordination issues. The 
exchange of information with the ERCC and through CECIS appeared to be effective 
throughout the activation of the mechanism for all stakeholders interviewed. CECIS was 
a useful tool to get an overview of the assistance requested and offered. It should be 

noted that the effectiveness of coordination at national level was outside the scope of the 
evaluation and was therefore not established. 

                                         
263

 See: http://ec.europa.eu/echo/news/eu-emergency-support-refugees-and-migrants-greece-1-year_en.  

http://ec.europa.eu/echo/news/eu-emergency-support-refugees-and-migrants-greece-1-year_en
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A5.3.2.5 Training 

All those consulted highlighted the usefulness and necessity of the training provided 

though the mechanism as allowing for more effective activation of the mechanism: 

 training provided a better understanding of the process of activating the 
mechanism, its technicalities, timing and planning needed before an activation; 

 training enhances operability between relevant authorities at national 
level, for example where the civil protection authorities are decentralised and 
include regional authorities; and 

 training appears to be a factor in improving the cooperation with 
humanitarian players. The fact that this type of stakeholders are more present 
during trainings has been highlighted as beneficial. 

It was also noted that due to the rather atypical character of the refugee emergency, the 
impact of training on this specific emergency is rather limited.  

A5.3.2.6 Response: assistance received 

The type and amount of in-kind assistance that the five Participating States received 
during the refugee emergency is illustrated in the figure below. Most of the authorities 
have indicated that the assistance requested generally matched with the items received, 
and that items were received in a timely manner. 

Matching the needs with the items received appeared to be a challenge for the 
activation of the mechanism according to the Greek Civil Protection Authorities. 
Based on the Greek General Secretariat for Civil Protection 2016 Report, the Greek 
activation for the refugee crisis was the largest activation in terms of total assistance 
provided during the refugee emergency.264 It highlighted that the average coverage of 
the contribution represented only 3% of total requests, showing a considerable 
shortfall from the perspective of the requesting state.  

It also appears that in some Participating States not all items received were used and, as 
the crisis was moving to another Participating State, these items were forwarded to these 
other Participating States most in need. 

According to some stakeholders, potential discrepancies in matching actual assistance 
received with initial needs is linked to the expectations of the requesting States, the 

nature of the mechanism and what can be expected from Civil Protection authorities in 
general. While the mechanism can provide for an immediate response and cover certain 
needs (blankets, mattresses, etc.), it cannot support medium to long term needs.  

This appears to be also reflected in the duration of the requests which should in 
principle last only for a short amount of time and not supplement other channels (e.g., 
for capacity building support).  

                                         
264

 Greek General Secretariat for Civil Protection 2016 Report on the Activation of the Mechanism for the refugee crisis.  
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Figure A5.5 Type and amount of in-kind assistance received (2015) 

 

Source: DG ECHO, ICF elaboration  

 

A5.3.2.7 Liaison officer 

A liaison officer was appointed by DG ECHO in some Participating States to monitor 
refugee reception centres and the reception of in-kind assistance. Most of those 
consulted were not aware of the deployment of a Liaison officer in their country. 

A5.3.2.8 Lessons learnt by Participating States 

There appear to be a number of lessons learnt of this emergency at national level, such 
as on shelters and so-called winterisation. The refugee emergency also led to some 
changes in national legislation and/or or reorganisation of the internal coordination of the 
migration crisis in the future. This emergency appears to be used as a scenario for 
exercises by certain national civil protection authorities.  

There seems to be no direct lessons learnt for the activation of the mechanism at 

EU level, which indeed was perceived as effective. 

A5.3.2.9 Relevance 

Relevance of the mechanism for this type of emergency is characterised by the following:  

 providing requesting States with an immediate response, a fast channel of 

communication, and provision of quick assistance to the Participating States that 
needed urgent assistance; 

 simultaneous coordination of requests for assistance of several Participating 
States; 

 covering immediate needs such as basic items without the necessity for countries 
in need to purchase them through (lengthier) procurement procedures; 

 reimbursement at 85% of transport costs; 
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The activation of the mechanism appears to be less relevant for this type of 
emergency in cases where the mechanism is used to supplement medium to long term 

needs. Once the needs are recovery-oriented or rather linked to capacity-building, other 
funds and mechanisms should be exploited where necessary (for e.g. those provided by 
DG HOME).  

The mechanism is therefore most relevant at the first stages of the emergency. In the 
future, and given the experience gathered from the 2015 to 2016 activations of the 
mechanism, Participating States are better prepared for this type of intervention. 

Stakeholders consulted argued that the mechanism should not be activated for this type 
of emergency.  

A5.3.2.10 Coherence 

While assistance from humanitarian aid players was received during the emergency, this 
assistance was not coordinated directly through the mechanism and the national 

Civil Protection authorities but rather by Ministries of Interior, thus ensuring 
consistency in the requests for assistance activated through the mechanism. NGOs or 
international organisations present on the territory of certain Participating States 
provided humanitarian aid and further assistance (e.g. Red Cross, UNHCR, other 
international and national organisations). 

Following from the fact that the mechanism not being recognised as a clear-cut civil 
protection emergency, migration and asylum issues were also not highlighted as 
emergencies in the NRA. Few authorities initially based their activities during the 
refugee emergency on the emergency response plan for other emergencies (such as 
earthquakes) that also include scenarios on displaced persons and providing for 
accommodation. However, these proved insufficient and/or inadequate for this specific 
emergency due to the unprecedented scale of persons to be accommodated during the 
refugee emergency.  

A5.3.3 Efficiency 

A5.3.3.1 Transport 

One of the advantages of the mechanism was the reimbursement of up to 85% of the 
transport costs. In 2015, reimbursement amounted to EUR 492,643and to EUR 995,377in 
2016. 

Improvements to the efficiency of the mechanism could be achieved in cases where the 
transport costs of the in-kind assistance delivered was similar to or higher than 
the value of these items. 

As an example, in 2016 UK answered a Greek request for assistance by sending a 
number of items.265 These items were sent by air and by truck to the final destination in 
Greece from a warehouse in Dubai. They represented 50% of the total amount (EUR 
497,882) of the transport costs reimbursed by the Commission in 2016 in the refugee 
emergency.266 For increased efficiency, the amount of transport costs could be compared 
to the amount of value of the items sent (blankets and tents), though the information at 
hand did not allow for such a detailed comparison. 

Developing framework contracts with warehouses in the EU was one suggestion 
tabled. This was perceived to enable the mechanism to purchase and store basic items 
needed in such emergencies (blankets, tents, etc.) directly from these warehouses. 

                                         
265

 8900 wool blankets (15575kg), 1 000 winterized tents (9700kg), and 2 121 family tents. 
266

 DG ECHO document on the requests for assistance and transport costs covered (2015-2016). 
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Participating States could then request these items through the mechanism. This would 
require Participating States to agree on the type of blankets/items to be bought and 

stored there. 

Another point of in potentially enhancing procedural efficiency of the mechanism was the 
application and reimbursement of transport costs borne by a Participating State 
offering assistance. Alleviating this procedure for smaller amounts was brought forward 
as a way to facilitate the existing procedure.  

A5.3.3.2 EU added value 

For most stakeholders interviewed the mechanism represents a relevant and useful 
coordination platform where civil protection authorities can reach other professionals and 
governmental authorities in Participating States. 

The activations of the mechanism during the refugee emergency raised 

awareness about the mechanism to other national stakeholders (e.g. Ministry of Health) 
of the possibility to request certain assets or items through the mechanism (for e.g. 
European Medical Teams). This is especially relevant because national civil protection 
authorities merely had a role as interlocutor and other ministries/authorities thus became 
increasingly aware of UCPM’s existence. Assistance provided through the mechanism can 
be considered to have been sufficiently visible.  

The refugee emergency, however, showed the need to reach out to other types of 
stakeholders outside the mechanism, mainly humanitarian aid actors.  

Despite the atypical nature of the mechanism in dealing with this type of emergencies, 
there was overall satisfaction about the support received among the Participating States 
concerned. While questions remain over how some of the needs were established and 
how the Participating States could be supported most effectively, even the symbolic 
notion of an expression of EU solidarity ensured added value at EU-level. In the absence 
of the UCPM most support could probably have been provided bilaterally if Participating 
States had requested it, but it is precisely the coordinated support efforts that provided 
for more targeted and relevant assistance. Finally, while the provision of coordinated 
expertise could also have had clear EU added value this was not requested by the 
Participating States concerned. 
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Annex 6 Proposal for a dissemination plan 

This document sets out a proposal for the dissemination of the results of this evaluation. 
The products resulting from this evaluation are: 

 A full evaluation report with some or all publishable annexes 

 An executive summary (in English, French and German) outlining the main 
conclusions and recommendations 

It is proposed that DG ECHO disseminates or makes available these products to the 
following stakeholders: 

 DG ECHO management staff based at DG ECHO HQ in Brussels; 

 DG ECHO policy and desk officers, and duty officers; 

 Commission services consulted during the evaluation: 

- DG Development Cooperation 

- DG Energy 

- DG Environment 

- DG Climate action 

- DG GROW 

- DG Migration and Home Affairs 

- DG Near 

- DG Regional policy 

- DG Health 

- European Environmental Agency 

- European Centre for Disease Control and Prevention 

- European Maritime Safety Agency 

- European Asylum Support Office (henceforth: European Union Asylum Agency) 

- Joint Research Centre 

- Other services identified by DG ECHO 

 National Contact Points from Participating States; 

 National Training Coordinators from Participating States; 

 DG ECHO international partners, including UN Agencies and other international 
organisations (e.g., OCHA, World Bank, OECD, UNISDR, IOM, Red Cross) 

 Project leads from prevention and preparedness projects 

 Additionally, the evaluation report can be disseminated to wider audiences (such 
as the European parliament and European citizens) via DG ECHO’s website. 

The table below sets out a proposal for this dissemination.  
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Table A6.1 Proposed dissemination plan 

Audience Dissemination 
actions  

Content of action  Link to the evaluation 
recommendations and 
conclusions 

Expected 
outcomes 

DG ECHO 
management 
staff at HQ 

Circulation of the 
executive summary by 
DG ECHO evaluation 
unit 

Presentation of the 
results by DG ECHO 
evaluation unit and 
subsequent discussion 

The executive summary should be circulated to 
key decision makers within DG ECHO  

Following this, DG ECHO should hold a meeting 
with these to discuss: 

 The implications of the evaluation 
recommendations for DG ECHO’s strategy 
and approach 

 The draft follow-up action plan: 

 Recommendations which can and cannot be 
accepted 

 Plan for the concrete actions to implement 
recommendations and target dates 

 Timing of progress update to management  

 Reflecting on the 
evaluation conclusions and 
recommendations on: 

 Scope of CP interventions 
outside the EU 

 Strategy for prevention 
activities 

 Establishment of 
benchmarks for unit cost 
ranges and the 
characteristics of transport 
costs 

 Functioning of the lessons 
learnt programme 

 Peer review programme 

 Advisory missions 

 Development of permanent 
monitoring system 

 Visibility of UCPM 

Management 
buy-in and 
support for the 
implementation 

of relevant 
recommendation
s  

 

DG-wide learning 
on good practices 
and areas for 
improvement 
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Audience Dissemination 
actions  

Content of action  Link to the evaluation 
recommendations and 
conclusions 

Expected 
outcomes 

Commission 
services 
consulted 
during the 
evaluation 

Circulation of the final 
report and executive 
summary 

Discussion topics for meeting.  

 Main findings and results of the interventions  

 Recommendations – as accepted in the 
follow up action plan 

 Possible implications for policy, practice and 
funding distribution 

Reflecting on the evaluation 
conclusions and 
recommendations on: 

 Scope of CP interventions 
outside the EU 

 Coherence of activities with 
UCPM policies 

Awareness of the 
evaluation 
findings, and 
their implications 
for policy and 
practice  

 

Implementing 
staff buy-in and 

support for the 
implementation 
of relevant 
recommendation
s  

National 
Contact Points 
from 

Participating 
States 

Circulation (by DG 
ECHO) of the final 
report and executive 

summary to national 
stakeholders 

Possible topics for discussion 

 Conclusions and recommendations 

 Strengths and weaknesses of current 
practices 

 Practices to be continued/further developed  

 Options to address current weakness  

 Potential implications for Participating States 

 Reflect on key findings and 
consider implications on 
national activities 

 Consider how they might 
support the development 
of the strategy’s theory of 
change going forward. 

Reflect on recommendations 
on: 

 Awareness raising 
activities for general public 

 Awareness raising on the 

Awareness of the 
evaluation 
findings, 

recommendation
s and their 
implications  

 

Stakeholder 
acceptance of the 
evaluation 
results, and 
support to the 
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Audience Dissemination 
actions  

Content of action  Link to the evaluation 
recommendations and 
conclusions 

Expected 
outcomes 

use of EWS 

 Visibility of the UCPM, also 
at the level of PS 

 Training and exercises 
(database, expert profiles) 

 Issues on implementation 
of lessons learnt 
programme 

implications for 

future resource 
allocation, policy 
development and 
implementation 

 

Lessons learnt 
are taken on 
board 

National 
Training 
Coordinators 

Reflect on recommendations 
on: 

 Needs assessment of 
prevention activities 

 Issues on implementation 
of lessons learnt 
programme within training 
cycle 

 Development of experts 
database 
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Audience Dissemination 
actions  

Content of action  Link to the evaluation 
recommendations and 
conclusions 

Expected 
outcomes 

DG ECHO 
international 
partners, 
including UN 
Agencies and 
other 
international 
organisations  

Circulation (by DG 
ECHO) of the final 
report and executive 
summary to main 
partners 

 

Possible topics for discussion 

 Learning from the evaluation 

 Strengths and weaknesses of current 
practices 

 Practices to be continued/further developed  

 Options to address current weakness  

 Potential implications for international 

partners 

Reflect on recommendations 
on: 

 Scope of the UCPM, 
including its operations in 
humanitarian contexts 

 Whether and how to 
develop harmonised EWS 

Awareness of the 
evaluation results 
and identified 
lessons 

Project leads 
from 
prevention and 

preparedness 
projects 

Circulation (by DG 
ECHO) of the final 
report and executive 

summary and abstract 

 Reflect on recommendations 
on: 

 Visibility of projects 

 Dissemination of the 
results 

 Follow-up on projects 

 Coherence with Cohesion 
policy projects with the ex-
ante conditionality on 
disaster risk management 
and prevention 

Awareness of the 
evaluation 
findings, 

recommendation
s and their 
implications  
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Annex 7 Overview of consultation activities carried out 

A7.1 List of European Commission services consulted 

Completed: 37 

Organisation Theme Status of 
consultation 

Total 

DG HOME (in 
capacity of ex-DG 
ECHO) 

Approach to the 
evaluation 

Completed 1 

JRC Civil Protection 
Policy, Prevention 
and Preparedness 

Completed 2 

DG ECHO, European 
Commission 

Voluntary pool Completed 1 

DG ECHO, European 
Commission 

Prevention/ 

Preparedness  

Completed 1 

DG ECHO, European 

Commission 

Prevention/Risk 

Reduction Activity  

Completed 1 

DG ECHO, European 
Commission 

Training and 
exercises 

Completed 2 

DG ECHO, European 
Commission 

Lessons learnt 
programme  

Completed 2 

DG ECHO Response Completed 1 

DG ECHO, European 
Commission 

Emergency 
Response/Coordinat
ion Centre/Disaster 
Response/ 
Response 
operations 

Completed 1 

DG ECHO, European 
Commission 

Selection of 
nominated experts 
for deployments 

Completed 1 

DG ECHO, European 
Commission 

Disaster Response/ 
Response 
operations 

Completed 1 

DG ECHO, European 
Commission 

Exchange of experts 
programme 

Completed 1 

DG ECHO, European 
Commission 

Preparedness, 
training & exercises 

Completed 1 

DG ECHO Prevention and 
Evaluation 

Completed 1 

DG ECHO Prevention, risk 
assessments 

Completed 1 

DG ECHO Transport 
reimbursements 

Completed 1 
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Organisation Theme Status of 
consultation 

Total 

DG ECHO CECIS Completed 1 

DG ECHO CECIS - timeline Completed 1 

DG ECHO European Medical 
Corps 

Completed 1 

DG ECHO Preparatory 
interview prior to 

case study Estonia 

Completed 1 

DG ECHO Preparatory 
interview prior to 
case study Cyprus 

Completed 1 

DG CLIMA, European 

Commission 

Civil Protection 

Policy, Prevention 
and Preparedness 

Completed 1 

DG ENER, European 
Commission 

Critical 
Infrastructure 
Protection 

Completed 1 

DG ENV, European 

Commission 

Flood management Completed 1 

DG ENV, European 
Commission 

Seveso Directive Completed 1 

EMSA Marine pollution Completed 1 

DG MOVE, European 

Commission 

Marine pollution Completed 1 

DG HOME, European 
Commission 

Critical 
Infrastructure 
Protection 

Completed 1 

DG SANTE, European 
Commission 

Health Completed 1 

European Centre for 
Disease Prevention  

Health Completed 1 

DG MOVE, European 
Commission 

Critical 
Infrastructure 
Protection 

Completed 1 

DG NEAR/DG ECHO, 
European 
Commission 

PPRD East & South, 
IPA 

Completed 1 

DG REGIO, European 
Commission 

Structural 
Fund/Solidarity 
Fund 

Completed 1 

DG GROW Copernicus Completed 1 

A7.2 List of international organisations consulted 

Completed: 9 
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Organisation Status of 
consultation 

Total 

OCHA  Completed 1 

UNISDR Completed 1 

IOM Completed 1 

Red Cross Completed 1 

Johanniter Completed 1 

WFP Completed 1 

WHO Completed 1 

World Bank Completed 1 

OECD Completed 1 

 

A7.3 List of Participating States consulted 

Completed: 19 

Country Organisation Theme Status of 

consultation 

Total 

Austria Ministry of the Interior Interview on 
the UCPM 

Completed 1 

Denmark Danish Emergency 
Management Agency 
(DEMA) 

Interview on 
the UCPM 

Completed 1 

Croatia Sector for Civil Protection Interview on 
the UCPM; 
Migration case 
study 

Completed 1 

Cyprus Ministry of Civil Defense Interview on 
the UCPM; 
Forest fire 
response case 
study 

Completed 1 

Estonia Estonian Rescue Board, 
Ministry of Interior 

Interview on 
the UCPM; 

Exercise case 
study 

Completed 1 

Finland Crisis Management 
Centre (CMC) 

Interview on 
the UCPM 

Completed 1 

France  French General 
Directorate of Civil 

Protection and Crisis 
Management 

Interview on 
the UCPM 

Completed 2 

Germany Federal Ministry of 
Interior 

Interview on 
the UCPM 

Completed 1 

Hungary National Disaster Interview on Completed 1 
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Country Organisation Theme Status of 
consultation 

Total 

Management Directorate the UCPM; 
Migration case 
study 

Italy Civil Protection 
Department, 
International Relations 
Unit 

Interview on 
the UCPM 

Completed 1 

Netherlands National Coordinator for 
Security & 
Counterterrorism 

Interview on 
the UCPM 

Completed 1 

Poland National Headquarters of 
the State Fire Service of 
Poland 

Interview on 
the UCPM 

Completed 1 

Serbia Ministry of Interior Interview on 
the UCPM; 
Migration case 
study 

Completed 1 

Slovenia Administration for Civil 
Protection and Disaster 
Relief  

Interview on 
the UCPM; 
Migration case 
study 

Completed 1 

Spain Directorate General of 
Civil Protection and 
Emergencies 

Interview on 
the UCPM 

Completed 1 

Sweden Swedish Civil 
Contingencies Agency 
(National Training 
Coordinator) 

Interview on 
the training 
programme 

Completed 1 

Sweden Swedish Civil 
Contingencies Agency 

Interview on 
the UCPM 

Completed 1 

United 
Kingdom 

Civil Contingencies 
Secretariat Cabinet 
Office 

Interview on 
the UCPM 

Completed 1 
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A7.4 List of other organisations consulted 

Completed: 5 

Organisation Theme Status of 
consultation 

Total 

THW Exchange of 
experts 

programme 

Completed 1 

Falck  Exercise 
provider 

Completed 1 

Kuehne Nagel Transport 
provider 

Completed 1 

Ramboll External 
Evaluation of 
EMSA 

Completed 1 

Prolog Consult  External 
Evaluation of 
PPRD South II 

Completed 1 

A7.5 List of stakeholders consulted for case studies 

Completed: 23 

Case study  Organisation Status of 
consultation 

Total 

Cyprus Senior Civil Defence Officer Completed 1 

Cyprus Civil Defence Officer Completed 1 

Cyprus Ministry of Justice, Cyprus Fire 
Service 

Completed 1 

Cyprus Ministry of Agriculture, Rural 
Development & Environment 

Department of Forests 

Completed 1 

Cyprus Ministry of Foreign Affairs, 
Crisis Management 
Department 

Completed 1 

Cyprus Ministry of Foreign Affairs, 
Crisis Management 
Department 

Completed 1 

Cyprus Italian Civil Protection 
Authority 

Completed 1 

Estonia DG ECHO, DG ECHO Seconded 
National Expert  

Completed 1 

Estonia EUCPT Team Leader Completed 1 

Estonia Team Leader Austria Completed 1 

Estonia Team Leader Czech Republic Completed 1 
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Case study  Organisation Status of 
consultation 

Total 

Estonia ICT Helpdesk: (Sweden) Completed 1 

Estonia ERCC duty officer Completed 1 

Estonia Team Leader USAR team Completed 1 

Estonia Trainer Completed 1 

Estonia Chief Exercise Controller Completed 1 

Estonia Exercise Organiser Completed 1 

Estonia Main trainer Completed 1 

Migration Civil Protection Sector – NPRD 

 

Completed 1 

Migration National Directorate General 
for Disaster Management 

Completed 1 

Migration Administration of the Republic 
of Slovenia for Civil Protection 
and Disaster Relief  

 

Completed 1 

Migration Ministry of Interior  
Republic of Serbia  

Completed 1 

Migration EASO Completed 1 
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Annex 8 Prevention and preparedness missions (advisory 

missions) 

Type Year Country Context Carried out by: 

Emergency 
context 

2014 Bangladesh 

Solomon Islands 

Madagascar 

Oil pollution 

Dam assessment 

Industrial 
assessment 

UNEP/OCHA 

Cap de Verde 

Georgia 

Volcano eruption 

Landslide/ 
rehabilitation 

UCPM 

West Africa Ebola UCPM/HA/SANTE 

Capacity building/ 
emergency 
context 

2014 Mali 

Ghana 

Ebola UCPM/UNDAC 

Ukraine IDPs camp 
management 

UCPM/DG ECHO 
field office 
support 

Capacity building/ 
post emergency 
context 

2015 Albania Flood management UCPM/ PDNA 

Capacity building/ 
prevention and 
preparedness 
missions 

2015 
+ 
2016 

Ukraine Emergency risk 
management 

UCPM 

 2016 Ukraine  Emergency risk 
management 
(follow up AM) 

Cross-border 
Environmental issue 

(Salt mines) 

UCPM 

Capacity building/ 
post emergency 
context 

2016 FYRoM Floods UCPM/ PDNA 

Source: DG ECHO, 25 November 2016 
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Annex 9 Survey responses 

A9.1 Experts survey 

A9.1.1.1 Respondents’ profile 

Figure A9.1 Nationality of respondents 

 

Source: ICF, based on survey results 
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Figure A9.2 Breakdown by function 

 

Source: ICF, based on survey results 

 

Figure A9.3 Breakdown by years of experience 

 

Source: ICF, based on survey results 
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Figure A9.4 Breakdown by years participating in the EoE programme 

 

Source: ICF, based on survey results 

 

Figure A9.5 Participation in UCPM activation 

 

Source: ICF, based on survey results 
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A9.1.1.2 General questions 

Figure A9.6 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.7 Please indicate to what extent you agree or disagree with the statements below 

 

Source: ICF, based on survey results 
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A9.1.1.3 Prevention 

Figure A9.8 Please indicate to what extent you agree or disagree with the statements below 

 

Source: ICF, based on survey results 
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A9.1.1.4 Preparedness 

Figure A9.9 Please indicate to what extent you agree or disagree with the statements below 

 

Source: ICF, based on survey results 
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Figure A9.10 Please indicate to what extent you agree or disagree with the statements below 

 

Source: ICF, based on survey results 
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Figure A9.11 Please indicate to what extent you agree or disagree with the statements below 

 

Source: ICF, based on survey results 
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Figure A9.12 Please indicate to what extent you agree or disagree with the statements below 

 

Source: ICF, based on survey results 
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Figure A9.13 Please indicate to what extent you agree or disagree with the statements below 

 

Source: ICF, based on survey results 
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A9.1.1.5 Effectiveness 

Figure A9.14 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 

 

Figure A9.15 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.16 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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A9.1.1.6 Relevance 

Figure A9.17 Please indicate to what extent you agree or disagree with the statements below 

 

Source: ICF, based on survey results 
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Figure A9.18 Please indicate to what extent you agree or disagree with the statements below 

 

Source: ICF, based on survey results 
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Figure A9.19 Please indicate to what extent you agree or disagree with the statements below 

 

Source: ICF, based on survey results 
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Figure A9.20 Please indicate to what extent you agree or disagree with the statements below 

 

Source: ICF, based on survey results 
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Figure A9.21 Please indicate to what extent you agree or disagree with the statements below 

 

Source: ICF, based on survey results 
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A9.1.1.7 Deployment 

Figure A9.22 Please indicate to what extent you agree or disagree with the statements below 

 

Source: ICF, based on survey results 
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Figure A9.23 Please indicate to what extent you agree or disagree with the statements below 

 

Source: ICF, based on survey results 
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Figure A9.24 Please indicate to what extent you agree or disagree with the statements below 

 

Source: ICF, based on survey results 

 

Figure A9.25 Please indicate to what extent you agree or disagree with the statements below 

 

Source: ICF, based on survey results 
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A9.1.1.8 Added Value 

Figure A9.26 Please indicate to what extent you agree or disagree with the statements below 

 

Source: ICF, based on survey results 

 



Final Report - Interim Evaluation of the UCPM, 2014-2016 

 

May, 2017 198 

 

Figure A9.27 Please indicate to what extent you agree or disagree with the statements below 

 

Source: ICF, based on survey results 
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Figure A9.28 Please indicate to what extent you agree or disagree with the statements below 

 

Source: ICF, based on survey results 
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A9.2 National Ministries and Agencies 

Figure A9.29 Nationality of respondents 

 

Source: ICF, based on survey results 
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Figure A9.30 Respondents’ breakdown by domains covered 

 

Source: ICF, based on survey results 

 

Figure A9.31 Respondents’ breakdown by function 

 

Source: ICF, based on survey results 
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Figure A9.32 Respondents’ breakdown by areas covered 

 

Source: ICF, based on survey results 

 

Figure A9.33 Respondents’ breakdown by means of cooperation  

 

Source: ICF, based on survey results 
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Figure A9.34 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 

 

Figure A9.35 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.36 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.37 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.38 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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A9.3 NCPs 

A9.3.1.1 Respondents’ profile 

Figure A9.39 NCPs covered by the survey  

 

Source: ICF, based on survey results 
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Figure A9.40 UCPM activation 

 

Source: ICF, based on survey results 

 

Figure A9.41 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.42 Assistance provided under UCPM 

 

Source: ICF, based on survey results 

 

Figure A9.43 Respondents by area of involvement 

 

Source: ICF, based on survey results 
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A9.3.1.2 Preparedness  

Figure A9.44 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 

 

Figure A9.45 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.46 Contribution to the Voluntary Pool 

 

Source: ICF, based on survey results 
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Figure A9.47 Please indicate to what extent you agree or disagree with the statements below 

 

Source: ICF, based on survey results 
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Figure A9.48 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 

 

Figure A9.49 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 

 

Figure A9.50 Please indicate to what extent you agree or disagree with the 

statements below 
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Source: ICF, based on survey results 

 

Figure A9.51 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 

 

Figure A9.52 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.53 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 

A9.3.1.3 Prevention 

Figure A9.54 Country submission 

 

Source: ICF, based on survey results 
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Figure A9.55 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 

 

Figure A9.56 Respondent involvement in the National Risk Assessment preparation  

 

Source: ICF, based on survey results 

 

Figure A9.57 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.58 Ministries’ involvement in National Risk Assessment 

 

Source: ICF, based on survey results 

 

Figure A9.59 Stakeholders’ involvement in National Risk Assessment 

 

Source: ICF, based on survey results 
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Figure A9.60 Please indicate to what extent you agree or disagree with the statements below 

 

Source: ICF, based on survey results 
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Figure A9.61 Please indicate to what extent you agree or disagree with the statements below 

 

Source: ICF, based on survey results 
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A9.3.1.4 Response 

Figure A9.62 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 

 

Figure A9.63 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.64 Please indicate to what extent you agree or disagree with the statements below 

 

Source: ICF, based on survey results 
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Figure A9.65 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 

 

Figure A9.66 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.67 Please indicate to what extent you agree or disagree with the statements below 

 

Source: ICF, based on survey results 
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A9.3.1.5 Cross-cutting 

Figure A9.68 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 

 

Figure A9.69 Please indicate to what extent you agree or disagree with the 

statements below 
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Source: ICF, based on survey results 

 

Figure A9.70 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 

 

Figure A9.71 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.72 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 

 

Figure A9.73 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.74 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 

 

Figure A9.75 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.76 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 

A9.3.1.6 Effectiveness 

Figure A9.77 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.78 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 

 

Figure A9.79 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.80 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.81 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 

 

Figure A9.82 In your opinion the overall administrative burden and its associated 

costs to implement the OCPM decision are: 

 

Source: ICF, based on survey results 
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Figure A9.83 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 

A9.3.1.7 Relevance 

Figure A9.84 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.85 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 

 

Figure A9.86 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.87 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 

A9.3.1.8 Coherence 

Figure A9.88 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 

 

Figure A9.89 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.90 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 

 

Figure A9.91 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.92 Please indicate to what extent you agree or disagree with the statements below 

 

Source: ICF, based on survey results 
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A9.3.1.9 Sustainability 

Figure A9.93 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 

 

Figure A9.94 Please indicate to what extent you agree or disagree with the 

statements below 
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Source: ICF, based on survey results 

A9.3.1.10 EU Added Value 

Figure A9.95 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.96 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 

A9.4 National Training Coordinators and Training Centres 

Figure A9.97 In which capacity do you respond to this survey? 

 

Source: ICF, based on survey results 
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Figure A9.98 Country of origin of respondents 

 

Source: ICF, based on survey results 
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A9.4.1.2 Relevance 

Figure A9.99 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.100 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 

 

Figure A9.101 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.102 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 

A9.4.1.3 Quality 

Figure A9.103 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.104 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 

 

Figure A9.105 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.106 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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A9.4.1.4 Effectiveness 

Figure A9.107 Please indicate to what extent you agree or disagree with the statements below 

 

Source: ICF, based on survey results 
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Figure A9.108 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.109 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.110 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.111 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.112 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.113 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.114 Please indicate to what extent you agree or disagree with the statements 

below 

 

Source: ICF, based on survey results 
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A9.4.1.5 Efficiency 

Figure A9.115 Please indicate to what extent you agree or disagree with the statements 

below 

 

Source: ICF, based on survey results 
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Figure A9.116 Please indicate to what extent you agree or disagree with the statements 

below 

 

Source: ICF, based on survey results 
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Figure A9.117 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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A9.4.1.6 Added Value 

Figure A9.118 Please indicate to what extent you agree or disagree with the statements 

below 

 

Source: ICF, based on survey results 
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Figure A9.119 Please indicate to what extent you agree or disagree with the statements 

below 

 

Source: ICF, based on survey results 
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Figure A9.120 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.121 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.122 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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A9.5 Project leads 

Figure A9.123 Respondents’ nationality 

 

Source: ICF, based on survey results 
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Figure A9.124 Breakdown of respondents’ projects 

 

Source: ICF, based on survey results 
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Figure A9.125 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.126 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.127 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.128 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.129 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.130 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.131 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.132 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.133 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.134 Is the project likely to be continued and/or scaled up with another funding 

once the UCPM has ceased? Which? 

 

Source: ICF, based on survey results 
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Figure A9.135 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.136 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 
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Figure A9.137 Please indicate to what extent you agree or disagree with the statements below 
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Source: ICF, based on survey results 

 

Figure A9.138 Please indicate to what extent you agree or disagree with the 

statements below 

 

Source: ICF, based on survey results 

 

  



Final Report - Interim Evaluation of the UCPM, 2014-2016 

 

August, 2017 280 

 

Annex 10 Overview of budget allocations and commitments 2014-2016 

Table A10.1 Planned and committed budget for the UCPM 2014-2016 (EUR)  

Pillar Budget line 
2014 2015 2016 

Planned Committed Planned Committed Planned Committed 

Prevention Prevention projects 4,600,000 6,999,977 4,250,000 6,622,573 4,200,000 6,784,821 

EU overview of risks 300,000      

Improving the knowledge base for disaster 
prevention 

  700,000 715,000 700,000 300,000 

Other prevention activities 700,000 100,000     

Preparedness ERCC 800,000 838,497 800,000 800,000 800,000 800,000 

Early warning and analysis 2,150,000 2,228,288 2,730,000 2,565,072 2,050,000 2,050,000 

CECIS 200,000  200,000 200,000 200,000 194,402 

The European Emergency Response Capacity-
Voluntary Pool 

1,500,000 986,218 1,000,000 880,901 2,000,000 295,500 

Addressing temporary shortcomings 100,000 91,200 3,800,000 1,305,423 2,700,000 308,443 

Training 4,000,000 3,658,967 4,300,000 4,395,636 5,300,000 5,312,719 

Training network 250,000    300,000 92,968 

Civil Protection Mechanism Exercises 6,000,000 3,048,396 4,600,000 4,769,906 4,800,000 4,078,661 

MODEX 2,500,000 3,630,500 4,100,000 3,658,541 4,100,000 3,834,791 
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Table A10.2 Planned and committed budget for UCPM 2014-2016 activities inside the EU (EUR)  

Exchange of experts programme 1,100,000 1,096,025   1,100,000 1,096,025 

Preparedness projects 4,600,000 6,023,186 4,250,000 6,523,363 4,100,000 6,366,091 

Lessons learned programme, technical meetings 
and workshops, training and exercise observation 
missions 

1,300,000 1,250,000 1,200,000 1,050,000 1,201,000 1,301,000 

Civil protection advisory missions to third 
countries 

126,000 50,000 104,000 104,000   

Response Response 12,313,600 12,546,000 14,404,986 14,284,000 5,553,270 5,394,670 

Horizontal 
Activities 

Peer reviews 650,000 648,000   650,000  

Awareness-raising and dissemination of good 
practices 

600,000 340,703 568,000 543,983 166,000 166,000 

Workshops with the EU Presidency 200,000 185,001 200,000 146,677 200,000 134,906 

Evaluation 400,000 199,800   150,000 267,975 

CECIS hosting, ERCC security and resilience 302,000 241,144 200,000 171,282 200,000 171,282 

Total 44,691,600 44,161,902 47,406,986 48,736,357 40,470,270 38,950,254 
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2014 2015 2016 2014 2015 2016 2014 2015 2016

Prevention projects 3,600,000 2,800,000 2,800,000 5,819,745 4,824,569 5,563,466 162% 172% 199% 16,207,780       

EU overview of risks 300,000 0 0 0 0 0 0% -                    

Improving the knowledge base for disaster 

prevention 0 600,000 600,000 0 615,000 300,000 103% 50% 915,000            

Other prevention activities 600,000 0 0 100,000 0 0 17% 100,000            

ERCC 800,000 800,000 800,000 838,497 800,000 800,000 105% 100% 100% 2,438,497         

Early warning and analysis 2,000,000 2,400,000 1,800,000 1,978,288 2,235,072 1,800,000 99% 93% 100% 6,013,360         

CECIS 200,000 200,000 200,000 0 200,000 194,402 0% 100% 97% 394,402            

The European Emergency Response 

Capacity-voluntary pool 1,500,000 1,000,000 2,000,000 986,218 880,901 295,500 66% 88% 15% 2,162,619         

Addressing temporary shortcomings 100,000 3,800,000 2,700,000 91,200 1,305,423 308,443 91% 34% 11% 1,705,066         

Training 4,000,000 4,000,000 5,000,000 3,658,967 4,192,197 5,069,169 91% 105% 101% 12,920,333       

Training network 250,000 500,000 300,000 0 0 92,968 0% 0% 31% 92,968              

Civil Protection Mechanism Exercises 4,000,000 3,600,000 3,600,000 2,739,563 4,140,375 2,734,959 68% 115% 76% 9,614,897         

MODEX 2,500,000 4,000,000 4,000,000 3,630,500 3,658,541 3,734,791 145% 91% 93% 11,023,832       

Exchange of experts programme 900,000 0 900,000 900,000 0 900,000 100% 100% 1,800,000         

Preparedness projects 3,600,000 2,800,000 2,800,000 4,722,113 4,840,327 4,745,272 131% 173% 169% 14,307,712       

Lessons learned programme, technical 

meetings and workshops, training and 

exercise observation missions 700,000 600,000 650,000 700,000 500,000 650,000 100% 83% 100% 1,850,000         

Civil protection advisory missions to third 

countries 0 0 0 0 0 0 -                    

Response Response 1,167,000 854,986 2,652,670 1,080,000 734,000 2,494,670 93% 86% 94% 4,308,670         

Peer reviews 500,000 0 500,000 500,000 0 0 100% 0% 500,000            

Awareness-raising and dissemination of good 

practices 600,000 568,000 166,000 340,703 543,983 166,000 57% 96% 100% 1,050,686         

Workshops with the EU Presidency 200,000 200,000 200,000 185,001 146,677 134,906 93% 73% 67% 466,584            

Evaluation 400,000 0 150,000 199,800 0 267,975 50% 179% 467,775            

CECIS hosting, ERCC security and resilience 302,000 200,000 200,000 241,144 171,282 171,282 80% 86% 86% 583,708            

28,219,000 28,922,986 32,018,670 28,711,739 29,788,347 30,423,803 102% 103% 95% 88,923,888       

Prevention

Preparedness

Horizontal 

Activites

Pillar Budget line
Total 

committed

Implementation ratePlanned Committed

Total
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Table A10.3 Planned and committed budget for UCPM 2014-2016 activities outside the EU (EUR) 

2014 2015 2016 2014 2015 2016 2014 2015 2016

Prevention projects 1,000,000 1,450,000 1,400,000 1,180,232 1,798,004 1,221,355 118% 124% 87% 4,199,591         

EU overview of risks

Improving the knowledge base for disaster 

prevention 100,000 100,000 100,000 100% 0% 100,000            

Other prevention activities 100,000 0%

ERCC

Early warning and analysis 150,000 330,000 250,000 250,000 330,000 250,000 167% 100% 100% 830,000            

CECIS

The European Emergency Response Capacity-

voluntary pool

Addressing temporary shortcomings

Training 300,000 300,000 203,439 243,550 68% 81% 446,989            

Training network

Civil Protection Mechanism Exercises 2,000,000 1,000,000 1,200,000 308,833 629,531 1,343,702 15% 63% 112% 2,282,066         

MODEX 100,000 100,000 100,000 0% 100% 100,000            

Exchange of experts programme 200,000 200,000 196,025 196,025 98% 98% 392,050            

Preparedness projects 1,000,000 1,450,000 1,300,000 1,301,073 1,683,036 1,620,819 130% 116% 125% 4,604,928         

Lessons learned programme, technical 

meetings and workshops, training and exercise 

observation missions 600,000 600,000 551,000 550,000 550,000 651,000 92% 92% 118% 1,751,000         

Civil protection advisory missions to third 

countries 126,000 104,000 50,000 104,000 40% 100% 154,000            

Response Response 11,146,600 13,550,000 2,900,600 11,466,000 13,550,000 2,900,000 103% 100% 100% 27,916,000       

Peer reviews 150,000 150,000 148,000 99% 0% 148,000            

Awareness-raising and dissemination of good 

practices

Workshops with the EU Presidency

Evaluation

CECIS hosting, ERCC security and resilience

16,472,600 18,984,000 8,451,600 15,450,163 18,948,010 8,526,451 94% 100% 101% 42,924,624       Total

Implementation rate
Total 

committed

Prevention

Preparedness

Horizontal 

Activites

Pillar Budget line

Planned Committed
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Annex 11  Report on the results of the Open Public Consultation 

A11.1 Introduction 

On 24 November 2016 the European Commission (EC) launched an Open Public 
Consultation (OPC) on the implementation and performance of the Union Civil Protection 
Mechanism (UCPM). The consultation period ran for three full months (until 23 February 
2017) and was available for individuals, public and private organisations from all 
Participating States. 

The OPC was divided in two parts - one designed for respondents who indicated to have 
limited or no in-depth knowledge and one for those with knowledge about the 
mechanism. In total the OPC led to 67 answers for the survey from respondents without 
in-depth knowledge about the UCPM and 61 answers to the survey from respondents 
with in-depth knowledge about the UCPM, from 26 countries267. In addition, respondents 
were given an opportunity to provide opinion papers. In total five papers were 

submitted: three from organisations (International Amateur Radio Union, International 
Federation of Red Cross and Red Crescent Societies and PLATFORMA) and two from 
individuals; these papers are published in full separately. 

Methodological limitations of the Open Public Consultation should be considered when 
interpreting the findings below. Inferences should be made with caution given that the 
response rate per question varies significantly. Another important consideration is that 
the response base is not a random sample and the selection bias is most likely skewed 

towards persons with knowledge or awareness of, or an interest in this specific 
consultation. Finally, the country of respondents is not evenly represented, and nearly 
two thirds of respondents were from a national or local government authority. 

The remaining document provides an analysis and key findings from the survey. 

A11.2 Survey results from respondents without in-depth knowledge 
about the UCPM 

A11.2.1 Key findings from the survey 

The survey analysis revealed the following key findings: 

 The top five priority areas of the UCPM identified by respondents, listed in order of 
importance, were floods (55% of respondents listed this as one of five priority 
areas of the UCPM) and earthquakes (55%), terrorist attacks (48%), biological 
and health hazards and nuclear emergency (40%), the migrant crisis (39%), 
extreme weather events (37%), forest fires (36%). 

 Nearly three quarters of respondents (71% or 45 respondents out of 63 with an 
opinion) fully or to a large extent agreed and one fifth (22% or 14 respondents) to 
some extent agreed that a joint EU action disaster response coordinated via the 
Union Mechanism is more effective than the separate response of Participating 
States. 

 Additional support to the action of Participating States could be provided by the 
Union Mechanism in the area of disaster prevention, according to a majority of 
respondents (81% or 54 of respondents fully or strongly agreed and 15% or 10 to 
some extent agreed).  

 However, almost two fifths of respondents (39%) thought that the provision of 
information on the UCPM is insufficient. In their opinion, the main source of 

                                         
267

 AT, BE, BG, HR, CY, FI, FR, DE, EL, HU, IE, IT, LT, LU, MT, NT, PL, PT, RO, SI, ES, SE, UK, Norway, Switzerland and 
Turkey 
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additional information on the Union Mechanism should be the national authorities 
(such as the national civil protection authorities) and EC websites. Written press 
was seen as the least relevant source of information. 

A11.2.2 Report on results 

A total of 67 responses were received over the consultation period that lasted from 24 
November 2015 till 23 February 2016. The majority of responses were submitted by 
Spain (37% or 25 out of 67 respondents), Italy (10%/ or 7) and the United Kingdom 
(7% or 5) (Figure A11.1).  

Figure A11.1 Proportion of responses received per country (n= 67)  

 

Source: OPC, Survey for respondents without in-depth knowledge about the UCPM  

More than half of respondents to this consultation represented organizations (36 out of 
67 respondents). Among the type of organizations which participated in the consultation, 
governments (50% or 18 respondents), non-governmental organizations (19% or 7) and 
regional or local authorities (14% or 5) were most frequently represented (Figure A11.2).  

Figure A11.2 Type of organizations represented by respondents (n= 36) 

 

Source: OPC, Survey for respondents without in-depth knowledge about the UCPM  

According to the responses received, the top five priority areas for the UCPM were:(1) 
floods (55% or 37 respondents out of 67 thought this was the top priority) and 
earthquakes (55% or 37), (2) terrorist attacks (48% or 32), (3) nuclear emergency and 
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biological and health hazards (40% or 27), (4) migrant crisis (39% or 26), and (5) 
extreme weather events (37%/ or 25) (Figure A11.3).  

Figure A11.3 Out of the following hazards/emergencies which Europe is confronted 

with, please select the five that you consider top priorities for the Union Civil 

Protection Mechanism (Union Mechanism) (n=67)268 

 

Source: OPC, Survey for respondents without in-depth knowledge about the UCPM 

 

 

The majority (41% or 26) of respondents felt that the information provided on the Union 
Mechanism is to some extent sufficient, followed by 21% (or 13) who felt the information 
is fully or to a large extent sufficient, 39% (or 25) felt that it is not sufficient at all (Table 
A11.1).   

Table A11.1 Do you feel you have sufficient information on the Union Mechanism?  

Fully To a 

large 
extent 

To some 

extent 

Not at all  Don’t 

know 

Total 

with 
opinion 

Total 

number 
of 
responde
nts 

3 10 26 25 3 64 67 

5% 16% 41% 39%  100%  

Source: OPC, Survey for respondents without in-depth knowledge about the UCPM  

                                         
268

 Respondents provided more than one answer (maximum of five).  
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The majority of respondents thought that national authorities should be the source of 

additional information on the Union Mechanism, in particular the national civil protection 
authorities (40% or 27 of respondents) or the websites of the EU (25% or 17), including 
DG ECHO (Figure A11.4).  

Figure A11.4 If you wanted to have additional information on the Union Mechanism, 

what would be your preferred source? (n=67) 

 

Source: OPC, Survey for respondents without in-depth knowledge about the UCPM  

 

 

More than half (56% or 37) of respondents felt that they are fully or to a large extent 
informed about risks of natural disasters in their country and one third (33% or 22 
respondents) felt they are to some extent informed. While 11% (or 7) of respondents did 
not feel informed at all (Table A11.2).  

Table A11.2 To what extent do you feel informed about risks of "natural disasters" (i.e. 

caused by natural hazards such as: earthquakes, floods, landslides, etc.) in your 

country? 

Fully To a 
large 
extent 

To some 
extent 

Not at all  Don’t 
know 

Total 
with 
opinion 

Total 
number 
of 
responde

nts 

15 22 22 7 0 66 67 

23% 33% 33% 11%  100%  

Source: OPC, Survey for respondents without in-depth knowledge about the UCPM  

 

 

Similarly, 41% (or 27) of respondents felt that they are fully or to a large extent 
informed about risks of man-made disasters and 48% (or 32) felt they are informed to 
some extent. While 11% (or 7) did not feel informed at all (Table A11.3).  
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Table A11.3 To what extent do you feel informed about risks of man-made disasters 

(i.e. caused by human activities, such as: industrial pollution, nuclear radiation, 

toxic wastes, dam failures, transport accidents, fires, chemical spills, etc.) in 

your country? 

Fully To a 
large 
extent 

To some 
extent 

Not at all  Don’t 
know 

Total 
with 
opinion 

Total 
number 
of 
responde
nts 

6 21 32 7 1 66 67 

9% 32% 48% 11%  100%  

Source: OPC, Survey for respondents without in-depth knowledge about the UCPM  

 

 

In general, nearly three quarters of respondents (71% or 45) fully or to a large extent 
agreed that a joint EU action disaster response coordinated via the Union Mechanism is 
more effective than the separate response of Participating States (Table A11.4) and 22% 
(or 14 respondents) agreed to some extent. Only 6% (or 4 respondents) thought that EU 

action is not more effective than Participating States acting separately.  

Table A11.4 Do you believe that a joint EU action for disaster response coordinated via 

the Union Mechanism is more effective than the separate response of 

Participating States? 

Fully To a 

large 
extent 

To some 

extent 

Not at all  Don’t 

know 

Total 

with 
opinion 

Total 

number 
of 
responde
nts 

24 21 14 4 0 63 67 

38% 33% 22% 6%  100%  

Source: OPC, Survey for respondents without in-depth knowledge about the UCPM  

 

 

 

Likewise, 77% ( or 50) of respondents fully or to a large extent agreed that a joint EU 
action for disaster preparedness coordinated via the Union Mechanism can help individual 
Participating States be better prepared for responding to disasters (Table A11.5) 
while18% (or 12) agreed to some extent. Only 5% (or 3 respondents) responded that EU 
action cannot at all help individual Participating States to be better prepared for 
responding to disaster.   
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Table A11.5 Do you believe that a joint EU action for disaster preparedness coordinated 

via the Union Mechanism can help individual Participating States be better 

prepared for responding to disasters? 

Fully To a 
large 
extent 

To some 
extent 

Not at all  Don’t 
know 

Total 
with 
opinion 

Total 
number 
of 
responde
nts 

28 22 12 3 2 65 67 

43% 34% 18% 5%  100%  

Source: OPC, Survey for respondents without in-depth knowledge about the UCPM  

 

The majority of respondents (81% or 54 respondents) also fully or to a large extent 
agreed that the Union Mechanism could provide additional support to the action of 
Participating States in the area of disaster prevention (Table A11.6) and 15% (or 10 
respondents) agreed that additional support could be provided to some extent. Only 3% 
(or 2 respondents) thought that additional support should not be provided at all.  

Table A11.6 As far as disaster prevention is concerned, do you believe that the EU, via 

the Union Mechanism, could provide additional support to the action of 

Participating States? 

Fully To a 
large 
extent 

To some 
extent 

Not at all  Don’t 
know 

Total 
with 
opinion 

Total 
number 
of 
responde

nts 

24 30 10 2 1 66 67 

36% 45% 15% 3%  100%  

Source: OPC, Survey for respondents without in-depth knowledge about the UCPM  

In addition, some respondents made a few qualitative statements, which can be 
summarised as follows: 

 One respondent from France stated that there is a lack of visibility regarding the 
work carried out by the EU civil protection teams once the Union Mechanism has 
been activated. Another respondent from France suggested introducing a 
standardised uniform for EU civil protection teams to increase the visibility of 

these teams.  

 One respondent from Italy stated that the common know-how, technical 
knowledge and communication models should be used to strengthen the individual 
countries resilience. 

 The Belgian network of European local governments (LGs) for development 

cooperation PLATFORMA called for the UCPM to: “1. Invest in preparedness 
through the strengthening the capacities of LGs to guarantee adequate 
infrastructures and the delivery of services such as education and emergency 
services; 2. Encourage self-reliance by including LGs in providing IDPs and 
refugees with information on the local labour market and facilitating the matching 
of skills with the demand from local SMEs; 3. Seek to engage affected LGs to 
participate in the design and implementation of its activities throughout the crisis. 
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Local governments should be pivotal in facilitating citizens’ participation in 
planning and design; and 4. Recognize the potential of decentralised cooperation 
in boosting the capacities of LGs to respond to disasters, through coping strategies 
and ‘building back better’ through support to urban planning”.  

 One respondent from Austria stressed the importance of allowing NGOs to 
contribute to the UCPM and provide technical support in areas such as disaster 
preparedness and response training, including the training of animals for search 
and rescue operations. 

A11.3 Survey results from respondents with in-depth knowledge about 

the UCPM 

A11.3.1 Key findings from the survey 

The survey analysis has revealed the following key findings: 

 The top priority areas of the UCPM identified by respondents, listed in order of 
importance, were floods (80% out of 61 respondents listed this as one of five 
priority areas of the UCPM), earthquakes (66%), forest fires (64%), extreme 
weather events (49%) and the migrant crisis (36%).  

 The main reasons for participating in the UCPM which were stressed by several 
respondents include the wish to gain knowledge about the Union Mechanism and 
to share and transfer skills and knowledge. One respondent (UK) also mentioned 

that participating in the Union Mechanism is crucial to maintaining public safety 
across Europe given that no Participating State is resilient enough to stand alone 
after catastrophic disaster strikes.  

 While respondents agreed that the objectives of the Union Mechanism set out by 
the EU legislation have been achieved, several areas for improvement were 
mentioned, including forest fires in the Mediterranean (Spain), the continued 

importance of bilateral activities (Austria) and the flow of communication between 
participating states (France) as well as the visibility of UCPM activities at national 
level (Germany). One respondent from Belgium stressed that the system for 
identifying and pooling of logistics (i.e. transportation) needed to be improved.  

 Overall respondents agreed that the Union Mechanism has fully or to a large 
extent contributed to improving the cooperation and the coordination within 
Europe in all three pillars of the UCPM, in particular in the area of disaster 
response (79% or 47 respondents). Similarly, 78% (or 46) of respondents 
believed that coordination has fully or to a large extent been facilitated in the area 
of disaster response. 

 The support for the EU Action Plan on the Sendai Framework for Disaster Risk 
Reduction (2015-2030) should be increased. In particular in relation to Priority 
Area III269, 67% (or 32) of respondents thought the support to promote risk-
informed investments in all EU external financial instruments, including 

multilateral and bilateral development assistance should be increased.  

General questions 

A total of 61 responses were received over the consultation period lasting from 24 
November 2015 till 23 February 2016. The majority of responses were submitted by 
Spain (13% or 8 respondents), Belgium (11% or 7) and Italy (10% or 6) (Figure A11.5).  

                                         
269

 The Sendai Framework for Disaster Risk Reduction (2015-2030), has four priority areas: (I) Understanding Risk; (II) 
Strengthening disaster risk governance to manage disaster risk; (III) Investing in disaster risk reduction for resilience; and (VI) 

Enhancing disaster preparedness for effective response, and to “Build Back Better” in recovery, rehabilitation and 
reconstruction. 
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Figure A11.5 Proportion of responses received per country (n= 61)  

 

Source: OPC, Survey for respondents with in-depth knowledge about the UCPM  

More than half of respondents (33 out of 61) represented an organization. Among the 
type of organizations represented, governments (46% or 15 respondents), regional or 
local authorities (24% or 8) and non-governmental organisations, platforms or networks 
(18% or 6) were most frequently represented (Figure A11.6).  

Figure A11.6 Type of organisation responding to the survey (n=33) 

 

Source: OPC, Survey for respondents with in-depth knowledge about the UCPM  

According to the responses received, the top five priority areas for the UCPM were: (1) 
floods (80% or 49 of respondents), (2) earthquakes (66% or 40), (3) forest fires (64% 
or 39), (4) extreme weather events (49% or 30), and (5) migrant crisis (36% or 22) 
(Figure A11.7).  
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Figure A11.7 Out of the following hazards/emergencies which Europe is confronted 

with, please select the five that you consider top priorities for the Union Civil 

Protection Mechanism (Union Mechanism) (n=61)270 

 

Source: OPC, Survey for respondents with in-depth knowledge about the UCPM  

The majority of respondents (65% or 39) were fully or to large extent familiar with the 

Union Mechanism and 35% (or 21 respondent) were to some extent familiar with the 
Union Mechanism (Table A11.7).  

Table A11.7 How familiar are you with the Union Mechanism? 

Fully To a 
large 

extent 

To some 
extent 

Not at all  Don’t 
know 

Total 
with 

opinion 

Total 
number 

of 
responde
nts 

12 27 21 0  0 60 61 

20% 45% 35% 0%  100%  

Source: OPC, Survey for respondents with in-depth knowledge about the UCPM  

 

 

 The majority of respondents (83% or 50 respondents out of 60) has been involved 

in the activities supported by the Union Mechanism (Figure A11.8).  

                                         
270

 Respondents were asked to select up to five priorities, the graph presents those most often selected by respondents  
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Figure A11.8 Have you been involved in any of the activities supported by the Union 

Mechanism? (n=60) 

 

Source: OPC, Survey for respondents with in-depth knowledge about the UCPM  

Some of the main reasons which were mentioned by respondents in relation to why 
respondents participated in the Mechanism included the wish to gain knowledge about 
the mechanism and to share and transfer skills and knowledge. One respondent (UK) 
also mentioned that participating in the Union Mechanism is crucial to maintaining public 
safety across Europe given that no Participating State is resilient enough to stand alone 
after catastrophic disaster strikes.  

Most respondents indicated that they have been involved in training activities (74% or 37 
respondents), full scale exercises (54% or 27) and prevention and preparedness projects 
(46% or 22) (Figure A11.9).  

Figure A11.9 In which activity of the UCPM have you been involved? (n=50) 

 

Source: OPC, Survey for respondents with in-depth knowledge about the UCPM  

 

 

The majority of respondents would like to receive additional information on the Union 
Mechanism through the websites of the EU, including DG ECHO's (64% or 39 
respondents), and national civil protection authorities (20% or 12). The press was seen 
as the least relevant source of information (2% or 1 respondent) (Figure A11.10).  
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Figure A11.10 If you wanted to have additional information on the Union Mechanism, 

what would be your preferred source? (n=61) 

 

Source: OPC, Survey for respondents with in-depth knowledge about the UCPM  

 Overall, respondents felt fully or to a large extent informed about the risks of 
natural disasters (75% or 45 respondents) and man-made disasters (52% or 31) 
(Table A11.8, Table A11.9). They also agreed to a full or large extent (84% or 51 
respondents) that a joint EU action for disaster response coordinated via the 
Mechanism is more effective than the separate response of Participating States 
(Table A1.3). Similarly, the vast majority of respondents (98% or 60) agreed (to 
full, large and some extent) that a joint EU action for disaster preparedness 
coordinated via the Mechanism can help individual Participating States to be better 
prepared for responding to disasters (Table A11.11). Almost two thirds of the 
respondents (65% or 40 respondents) fully or to large extent agreed and the 
remaining 34% (or 21 respondents) to some extent agreed that the EU, via the 
Mechanism, could provide additional support to the action of Participating States in 

the area of disaster prevention (Table A11.12).  

Objectives and effectiveness  

 Overall respondents believed that the Union Mechanism has fully or to a large 
extent contributed to improving the cooperation and the coordination within 
Europe for Disaster Prevention, Disaster Preparedness and Disaster Response. 
Cooperation has fully or to a large extent been improved in the area of disaster 

response, according to 79% (or 47) of respondents (Table A11.13). Similarly, 78% 
(or 46) of respondents believed that coordination has fully or to a large extent 
been facilitated in the area of disaster response (Table A11.14).  

 Moreover, 80% (or 44) of respondents fully or to a large extent - and 20% to 
some extent - found that the coordinated EU action of the Union Mechanism 
provided an effective response in the case of floods, 75% (or 38 respondents) fully 

or strongly - and 25% to some extent - agreed in the case of earthquakes, and 
73% (or 40 respondents) fully or strongly - and 24% to some extent - agreed in 
the case of forest fires (Table A11.16). Response deemed to be the least effective 
according to respondents in case of migrant crisis (9 respondents said that it was 
not effective at all), tsunami (8 respondents) and transport accidents (7 
respondents). 

 Overall, respondents believed that the Union Mechanism has contributed to 
achieving its objectives set out by the EU legislation. Areas where respondents 
saw room for improvement include forest fires in the Mediterranean (Spain), the 
continued importance of bilateral activities (Austria) and the flow of 
communication between participating states (France) as well as the visibility of 
UCPM activities at national level (Germany). One respondent from Belgium 
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stressed that the system for identifying and pooling of logistics (i.e. 
transportation) needed to be improved. 

Relevance 

The majority of respondents (73% or 44) agreed that the Union Mechanism components 
fully or to a large extent address critical challenges faced by the EU today (Table 
A11.17). 68% (or 36 respondents) fully or to a large extent agreed that the Union 
Mechanism is supporting trans-national early warning systems271 addressing the most 
important risks for European citizens (Table A11.23). 53% (or 29 respondents) fully or to 
a large extent agreed - and 42% (or 23 respondents) to some extent agreed - that the 

Union Mechanism has been flexible enough to cope with changing and/or emerging 
priorities in emergency management (e.g. migration crisis, Ebola, terrorism, etc.) (Table 
A11.25). 

Internal Structure and Synergies with other areas 

 More than half of the respondents (65% or 38 respondents) fully or to a large 
extent agreed that there are clear linkages between the three main components of 

the Union Mechanism (Table A11.26). The remaining 34% of respondents agreed 
to some extent with this statement. The policy area where the Union Mechanism 
has created the greatest synergies is the humanitarian aid (34 respondents fully or 
strongly agreed and policy area of environment and flood risk management (32 
respondents fully or strongly agreed).The policy areas where the Union Mechanism 
has created the least synergies are the policy area of Migration and Refugees' 
integration, Urban development and land use planning, and Risk Insurance and 
finance (9 responders for each responded that there have been no synergies at 
all) (Table A11.27).   

EU added value 

 Overall respondents were of the opinion that individual Member States benefit 
from coordinated EU action in the field of civil protection. In particular increased 
capacity (technical expertise and equipment) (95% or 57 respondents fully or to 
large extent agreed with the statement); cooperation with neighbouring countries 
and other countries sharing similar risks (88% or 54) and increased international 
visibility (83% or 49) were areas where respondents fully or to a large extent 
agreed that individual Member States benefit from EU coordinated action (Table 
A11.28).  

Efficiency 

The majority of respondents with an opinion (50% or 10) believed that the administrative 
costs for preparing and submitting an application for the annual Call for Prevention and 
Preparedness projects are much higher compared to those of similar 
European/international funding programs (Table A11.29). However, it should be noted 
that only 20 out of 61 respondents had an opinion on this question. 

In order to improve the process, respondents made few suggestions that mostly focused 
on developments of: 

 Simplified application forms,  

 Online application, and  

 Some form of a storage for documents and information submitted by applicants 
already in the past therefore reducing the burden for applicants. 

                                         
271

 Early warning systems include the European Drought Observatory, European Flood Alert System, European Forest Fires 
Information System, Global Disaster Alert and Coordination System, Meteoalarm 
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Future outlook 

 The Sendai Framework for Disaster Risk Reduction (2015-2030), has four priority 
areas: 

 Priority Area I: Understanding Risk; 

 Priority Area II: Strengthening disaster risk governance to manage disaster risk; 

 Priority Area III: Investing in disaster risk reduction for resilience; and 

 Priority Area IV: Enhancing disaster preparedness for effective response, and to 
“Build Back Better” in recovery, rehabilitation and reconstruction. 

Across all four Priority Areas respondents were of the opinion that the support of the EU 

Action Plan on the Sendai Framework for Disaster Risk Reduction (2015-2030) should be 
increased. The following are only some selected highlights: 

In relation to Priority Area I, 83% (or 49) of respondents thought that there is a need 
for significant increase or increase of support to the use of foresight, scenarios and risk 
assessments for better preparedness to existing, emerging risks and new types of risks 
(Table A11.30). 

Regarding Priority Area II, 88% (or 52) of respondents thought the support for the 
facilitation of exchange of good practices and improvements in disaster management 
policy and operations through mutual learning and expert review should be significantly 
increased or increased (Table A11.31).  

For Priority Area III, 84% (or 42) of respondents thought the support to track 

investments in disaster risk reduction in all humanitarian and development assistance 
programs should be  considerably increased or increased (Table A11.32).   

Regarding Priority Area IV, the vast majority of respondents (84% or 49) thought that 
the facilitation of capacity building of local and national authorities and communities and 
other actors in managing disaster should receive considerably increased or increased 
support (Table A11.33). This was also the action across the all four Priority Areas, where 
the number of respondents considering that the support should be considerably increased 

was the highest (21 respondent). 

A11.4 Full analysis of responses to survey for respondents with in-depth 

knowledge on the Mechanism 

A11.4.1 General questions 

Table A11.8 To what extent do you feel informed about risks of "natural disasters" (i.e. 

caused by natural hazards such as: earthquakes, floods, landslides, etc.) in your 

country? 

Fully To a 

large 
extent 

To some 

extent 

Not at all  Don’t 

know 

Total 

with 
opinion 

Total 

number 
of 
responde
nts 

17 28 16 0  0 61 61 

28% 46% 26% 0%  100%  
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Table A11.9 To what extent do you feel informed about risks of man-made disasters 

(i.e. caused by human activities, such as: industrial pollution, nuclear radiation, 

toxic wastes, dam failures, transport accidents, fires, chemical spills, etc.) in 

your country? 

Fully To a 
large 
extent 

To some 
extent 

Not at all  Don’t 
know 

Total 
with 
opinion 

Total 
number 
of 
responde
nts 

10 21 29 1 0 61 61 

16% 34% 48% 2%  100%  

Table A11.10 Do you believe that a joint EU action for disaster response coordinated via 

the Union Mechanism is more effective than the separate response of Member 

States? 

Fully To a 
large 
extent 

To some 
extent 

Not at all  Don’t 
know 

Total 
with 
opinion 

Total 
number 
of 
responde
nts 

29 22 10 0 0 61 61 

48% 36% 16% 0%  100%  

Table A11.11 Do you believe that a joint EU action for disaster preparedness coordinated 

via the Union Mechanism can help individual Member States be better prepared 

for responding to disasters? 

Fully To a 
large 
extent 

To some 
extent 

Not at all  Don’t 
know 

Total 
with 
opinion 

Total 
number 
of 
responde

nts 

27 21 12 1 0 61 61 

44% 34% 20% 2%  100%  

Table A11.12 As far as disaster prevention is concerned, do you believe that the EU, via 

the Union Mechanism, could provide additional support to the action of Member 

States? 

Fully To a 
large 
extent 

To some 
extent 

Not at all  Don’t 
know 

Total 
with 
opinion 

Total 
number 
of 
responde

nts 

24 16 21 0 0 61 61 

39% 26% 34% 0%  100%  
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A11.4.2 Objectives and effectiveness 

Table A11.13 To which extent has the Union Mechanism contributed to improving the 

cooperation within Europe for: 

Area of 
concern 

Fully To a 
large 
extent 

To some 
extent 

Not at all  Don’t 
know 

Total 
with 
opinion 

Total 
number 
of 
responde
nts 

Informed 
Disaster 
Prevention about 
risks of natural 
disasters 

3 16 34 1 7 54 61 

6% 30% 63% 2%  100%  

Disaster 
Preparedness 

2 31 25 0 3 58 61 

3% 53% 43% 0%  100%  

Disaster 
Response 

6 41 12 0 2 59 61 

10% 69% 20% 0%  100%  

Table A11.14 To which extent has the Union Mechanism facilitated the coordination 

within Europe for:  

Area of 
concern 

Fully To a 
large 
extent 

To some 
extent 

Not at all  Don’t 
know 

Total 
with 
opinion 

Total 
number 
of 
responde
nts 

Informed 
Disaster 
Prevention about 
risks of natural 

disasters 

2 14 37 1 7 54 61 

4% 26% 69% 2%  100%  

Disaster 
Preparedness 

2 31 25 0 3 58 61 

3% 53% 43% 0%  100%  

Disaster 

Response 

4 42 13 0 2 59 61 

7% 71% 22% 0%  100%  

Table A11.15 To which extent has the Union Mechanism contributed to:  

Area of concern Fully To a 
large 
extent 

To some 
extent 

Not at 
all  

Don’t 
know 

Total 
with 
opinion 

Total 
number 
of 
respond
ents 

Promoting a culture of 
prevention for natural 

1 13 35 2 10 51 61 

2% 25% 69% 4%  100%  
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Area of concern Fully To a 
large 
extent 

To some 
extent 

Not at 
all  

Don’t 
know 

Total 
with 
opinion 

Total 
number 
of 

respond
ents 

and man-made 
disasters 

Raising awareness of 

disaster risks among 
the general public 

1 9 31 12 8 53 61 

2% 17% 58% 23%  100%  

Preventing or reducing 
the potential effects of 
natural and man-
made disasters 

1 13 37 4 6 55 61 

2% 24% 67% 7%  100%  

Improving disaster 
preparedness at 
Participating State 
level 

3 23 29 1 5 56 61 

5% 41% 52% 2%  100%  

Improving disaster 

preparedness within 
Europe 

4 29 24 0 4 57 61 

7% 51% 42% 0%  100%  

Increasing 
preparedness of the 
general public for 
disasters 

1 5 29 14 12 49 61 

2% 10% 59% 29%  100%  

Promoting a rapid 
response in the event 
of disasters or 
imminent disasters 

10 29 17 1 4 57 61 

18% 51% 30% 2%  100%  

Facilitating an efficient 
response in the event 
of disasters or 
imminent disasters 

12 28 17 0 4 56 61 

21% 50% 29% 0%  100%  

Improving the 
cooperation between 
civil protection 

authorities of 
participating states 
and other relevant 
services 

19 19 20 0 3 58 61 

33% 33 34% 0%  100%  

Table A11.16 For which of the following emergencies has a coordinated EU action via the 

Union Mechanism provided an effective response? 

Emergency Fully To a 
large 
extent 

To some 
extent  

Not at all Don’t 
know 

Total 
with 
opinion 

Total 
number 
of 
responde
nts 
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Emergency Fully To a 
large 
extent 

To some 
extent  

Not at all Don’t 
know 

Total 
with 
opinion 

Total 
number 
of 

responde
nts 

Biological/health 3 15 22 3 18 43 61 

7% 35% 51% 7%  100%  

Earthquake 11 27 13 0 10 51 61 

22% 53% 25% 0%  100%  

Extreme 
Weather Events 
(e.g. heat wave, 
cold spell) 

10 17 20 0 14 47 61 

21% 36% 43% 0%  100%  

Floods 9 35 11 0 6 55 61 

16% 64% 20% 0%  100%  

Forest Fires 14 26 13 2 6 55 61 

25% 47% 24% 4%  100%  

Industrial 
accident 

4 9 18 3 27 34 61 

12% 26% 53% 9%  100%  

Marine pollution 3 15 18 3 22 39 61 

8% 38% 46% 8%  100%  

Migrant crisis 3 15 22 9 12 49 61 

6% 31% 45% 18%  100%  

Storms (incl. 
cyclone/hurrican
e) 

4 19 22 2 14 47 61 

9% 49% 47% 4%  100%  

Transport 
accident 

0 4 22 7 28 33 61 

0% 12% 67% 21%  100%  

Tsunami 3 15 16 8 19 42 61 

7% 36% 38% 19%  100%  

Volcano eruption 2 10 17 5 27 34 61 

6% 29% 50% 15%  100%  
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A11.4.3 Relevance 

Table A11.17 To which extent do you agree with the following statements?: The Union 

Mechanism components (i.e. disaster prevention, preparedness, response) 

address critical challenges Europe needs to cope with today 

Fully To a 
large 
extent 

To some 
extent  

Not at all Don’t 
know 

Total 
with 
opinion 

Total 
number 
of 
responde
nts 

21 23 17 0 0 61 61 

34% 38% 28% 0%  100%  

Table A11.18 To which extent do you agree with the following statements?: The Union 

Mechanism addresses the main needs of European citizens in terms of protection 

from the impact of natural and man-made disasters 

Fully To a 
large 
extent 

To some 
extent  

Not at all Don’t 
know 

Total 
with 
opinion 

Total 
number 
of 
responde
nts 

7 24 30 0 0 61 61 

11% 39% 49% 0%  100%  

Table A11.19 To which extent do you agree with the following statements?: The Disaster 

Risk Management Knowledge Centre provides data and knowledge about disaster 

risk management that is relevant to me/my organisation's needs 

Fully To a 
large 
extent 

To some 
extent  

Not at all Don’t 
know 

Total 
with 
opinion 

Total 
number 
of 

responde
nts 

8 13 27 0 13 48 61 

17% 27% 56% 0%  100%  

Table A11.20 To which extent do you agree with the following statements?: The Union 

Mechanism prevention activities take sufficient consideration of the impact of 

climate change and the management of slow-onset risks (e.g. drought) 

Fully To a 
large 
extent 

To some 
extent  

Not at all Don’t 
know 

Total 
with 
opinion 

Total 
number 
of 
responde
nts 

1 16 23 2 19 42 61 

2% 38% 55% 5%  100%  
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Table A11.21 To which extent do you agree with the following statements?: Assessing 

the capability of a country to manage its risks from natural and/or man-made 

disaster (e.g. via a peer review and/or an Advisory Mission) contributes to 

ensuring better protection for its people and economic activities 

Fully To a 
large 
extent 

To some 
extent  

Not at all Don’t 
know 

Total 
with 
opinion 

Total 
number 
of 
responde
nts 

19 21 21 0 0 61 61 

31% 34% 34% 0%  100%  

Table A11.22 To which extent do you agree with the following statements?: The Disaster 

Prevention and Preparedness Projects financed by the Union Mechanism have 

contributed to generating and disseminating knowledge that I/my organization 

can apply and use 

Fully To a 
large 
extent 

To some 
extent  

Not at all Don’t 
know 

Total 
with 
opinion 

Total 
number 
of 

responde
nts 

10 14 27 6 4 57 61 

18% 25% 47% 11%  100%  

Table A11.23 To which extent do you agree with the following statements?: The Union 

Mechanism is supporting trans-national early warning systems* addressing the 

most important risks for European citizens * European Drought Observatory, 

European Flood Alert System, European Forest Fires Information System, Global 

Disaster Alert and Coordination System, Meteoalarm 

Fully To a 
large 
extent 

To some 
extent  

Not at all Don’t 
know 

Total 
with 
opinion 

Total 
number 
of 
responde
nts 

13 23 15 2 8 53 61 

25% 43% 28% 4%  100%  

Table A11.24 To which extent do you agree with the following statements?: The 

European Emergency Response Capacity (Voluntary Pool) is addressing all the 

main risks that Europe is facing today 

Fully To a 
large 
extent 

To some 
extent  

Not at all Don’t 
know 

Total 
with 
opinion 

Total 
number 
of 
responde
nts 

10 21 24 0 6 55 61 
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18% 38% 44% 0%  100%  

Table A11.25 The Union Mechanism has been flexible enough to cope with changing 

and/or emerging priorities in emergency management (e.g. migration crisis, 

Ebola, terrorism, etc.) 

Fully To a 
large 
extent 

To some 
extent  

Not at all Don’t 
know 

Total 
with 
opinion 

Total 
number 
of 
responde
nts 

7 22 23 3 6 55 61 

13% 40% 42% 5%  100%  

A11.4.4 Internal Structure and Synergies with other areas 

Table A11.26 The three main components of the Union Mechanism (Prevention, 

Preparedness, Response) have clear linkages and complement each other 

Fully To a 
large 
extent 

To some 
extent  

Not at all Don’t 
know 

Total 
with 
opinion 

Total 
number 
of 
responde
nts 

14 24 21 0 2 59 61 

24% 41% 34% 0%  100%  

Table A11.27 How effective has the Union Mechanism been in creating synergies with the 

following policy areas which relate to civil protection? 

CP policy 
area 

Fully To a 
large 

extent 

To some 
extent  

Not at all Don’t 
know 

Total 
with 

opinion 

Total 
number 

of 
responde
nts 

Humanitar
ian Aid 

6 28 21 1 5 56 61 

11% 50% 38% 2%  100%  

Post-
disaster 
Recovery 
and 
Reconstru
ction 

2 13 25 5 16 45 61 

4% 29% 56% 11%  100%  

Climate 
Change 
Adaptatio
n 

1 8 28 2 22 39 61 

3% 21% 72% 5%  100%  

Maritime 3 8 25 2 23 38 61 
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CP policy 
area 

Fully To a 
large 
extent 

To some 
extent  

Not at all Don’t 
know 

Total 
with 
opinion 

Total 
number 
of 

responde
nts 

pollution 
and coast 
guard 
cooperatio
n 

8% 21% 66% 5%  100%  

Environm
ent and 
Flood Risk 
Managem
ent 

5 27 18 1 10 51 61 

10% 53% 35% 2%  100%  

Developm
ent 
cooperatio
n 

2 13 31 2 13 47 61 

4% 27% 65% 4%  100%  

Consular 

assistance 

1 10 26 3 21 40 61 

3% 25% 65% 8%  100%  

Security 
and 
Terrorism 

1 9 27 7 17 44 61 

2% 20% 61% 16%  100%  

Public 
health 

3 17 25 4 12 49 61 

6% 35% 51% 8%  100%  

Migration 
and 
Refugees' 
integratio
n 

3 7 27 9 15 46 61 

7% 15% 59% 20%  100%  

Urban 
developm
ent and 
land use 

planning 

1 6 18 9 27 34 61 

3% 18% 53% 26%  100%  

Critical 
infrastruct
ure 
Resilience 

2 13 25 5 16 45 61 

4% 29% 56% 11%  100%  

Risk 
Insurance 
and 
finance 

1 4 21 9 26 35 61 

3% 11% 60% 26%  100%  

Regional 2 7 20 6 26 35 61 
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CP policy 
area 

Fully To a 
large 
extent 

To some 
extent  

Not at all Don’t 
know 

Total 
with 
opinion 

Total 
number 
of 

responde
nts 

and 
territorial 
cohesion 
policy 

6% 20% 57% 17%  100%  

Research 
and 
innovation 

3 17 21 4 16 45 61 

7% 38% 47% 9%  100%  

A11.4.5 EU added value 

Table A11.28 To which extent do you agree with the following statements? A benefit of 

coordinated EU action in the field of civil protection compared to action carried 

out by individual Member States is:  

Benefit 
identified 

Fully To a 
large 

extent 

To some 
extent  

Not at all Don’t 
know 

Total 
with 

opinion 

Total 
number 

of 
responde
nts 

Reduced risk of 
duplications 

17 23 19 1 1 60 61 

28% 38% 32% 2%  100%  

Filling existing 
gaps at 
national level 

19 21 21 0 0 61 61 

31% 34% 34% 0%  100%  

Higher 
efficiency 

15 29 15 0 2 59 61 

25% 49% 25% 0%  100%  

Increased 
international 
visibility 

20 29 8 2 2 59 61 

34% 49% 14% 3%  100%  

Faster 

mobilisation of 
assistance 

15 25 15 2 4 57 61 

26% 44% 26% 4%  100%  

Reduced cost 
of providing 
response 

13 28 12 1 7 54 61 

24% 52% 22% 2%  100%  

Stronger 
cooperation 
with 
neighboring 
countries and 
other countries 

22 32 7 0 0 61 61 

36% 52% 11% 0%  100%  
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Benefit 
identified 

Fully To a 
large 
extent 

To some 
extent  

Not at all Don’t 
know 

Total 
with 
opinion 

Total 
number 
of 

responde
nts 

sharing similar 
risks 

Larger capacity 

(technical 
expertise and 
equipment) to 
address risks 
affecting the 
whole Europe 

27 30 3 0 1 60 61 

45% 50% 5% 0%  100%  

A11.4.6 Efficiency 

Table A11.29 The administrative costs for preparing and submitting an application for 

the annual Call for Prevention and Preparedness projects financed by the Union 

Mechanism compared to those of other similar European/international funding 

programs 

Much 
higher 

Somewh
at higher 

Similar Lower Don’t 
know 

Total 
with 
opinion 

Total 
number 
of 
responde
nts 

10 3 2 5 41 20 61 

50% 15% 10% 25%  100%  

A11.4.7 Future Outlook 

Table A11.30 In the coming years, to which extent should the following priorities of the 

EU Action Plan on the Sendai Framework for Disaster Risk Reduction (2015-

2030) receive support from the Union Mechanism? Priority Area I: Building risk 

knowledge in all EU policies (Sendai Priority 1 "Understanding disaster risk"):  

Specific actions Support 
should 

be 
consider
ably 
increase
d 

Support 
should 

be 
increase
d 

Support 
should 

stay the 
same  

Support 
should 

be 
decrease
d 

Don’t 
know 

Total 
with 

opinion 

Total 
number 

of 
responde
nts 

Promote collection 
and sharing of 
baseline loss and 
damage data 

9 23 20 2 7 54 61 

17% 43% 37% 4%  100%  

Use foresight, 14 35 7 3 2 59 61 
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scenarios and risk 
assessments for 
better preparedness 

to existing, emerging 
risks and new types of 
risks 

24% 59% 12% 5%  100%  

Further engage with 
the research 
community to better 
address disaster risk 
management 
knowledge and 
technology gaps 

15 30 12 1 3 58 61 

26% 52% 21% 2%  100%  

Encourage stronger 
science-policy 

interface in decision-
making 

16 31 9 0 5 56 61 

29% 55% 16% 0%  100%  

Table A11.31 In the coming years, to which extent should the following priorities of the 

EU Action Plan on the Sendai Framework for Disaster Risk Reduction (2015-

2030) receive support from the Union Mechanism? Priority Area II: An all-of-

society approach in disaster risk management (Sendai Priority 2 "Strengthening 

disaster risk governance to manage disaster risks"):  

Specific actions Support 
should 
be 
consider

ably 
increase
d 

Support 
should 
be 
increase

d 

Support 
should 
stay the 
same  

Support 
should 
be 
decrease

d 

Don’t 
know 

Total 
with 
opinion 

Total 
number 
of 
responde

nts 

Explore the potential 
of educational 
measures for reducing 

disaster risks 

18 29 9 2 3 58 61 

31% 50% 16% 3%  100%  

Facilitate exchange of 
good practices and 
improvements in 
disaster management 
policy and operations 

through mutual 
learning and expert 
review 

17 35 7 0 2 59 61 

29% 59% 12% 0%  100%  

Work with 
stakeholders, 
including local 
authorities, civil 
society and 
communities, to 
develop specific 
strategies for risk 
awareness that 

20 26 9 2 4 57 61 

35% 46% 16% 4%  100%  
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Specific actions Support 
should 
be 

consider
ably 
increase
d 

Support 
should 
be 

increase
d 

Support 
should 
stay the 

same  

Support 
should 
be 

decrease
d 

Don’t 
know 

Total 
with 
opinion 

Total 
number 
of 

responde
nts 

include the most 
vulnerable groups, 
such as children and 
youth, elderly, 
persons with 
disabilities and 
indigenous people 

Cooperate with the 

private sector to 
encourage business-
driven innovation in 
all areas of disaster 
risk management 

14 25  13 4 4 56 61 

25% 45% 23% 7%  100%  

Strengthen the links 

between disaster risk 
management, climate 
change adaptation 
and biodiversity 
strategies 

13 26 16 1 4 56 61 

23% 46% 29% 2%  100%  

Reinforce the links 
between disaster risk 
management, climate 
change adaptation 
and urban policies and 
initiatives 

13 27 17 0 3 58 61 

23% 47% 30% 0%  100%  

Support the 

development of 
inclusive local and 
national disaster risk 
reduction strategies, 
with active 
engagement of active 

engagement of local 
actors – authorities, 
communities and civil 
society 

17 27 15 0 2 59 61 

29% 46% 25% 0%  100%  

Assist regional 
organizations in 
supporting national 
authorities to 
implement the Sendai 
Framework, including 
the development of 
National and Regional 

17 22 0 1 6 55 61 

29% 46% 25% 0%  100%  
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Specific actions Support 
should 
be 

consider
ably 
increase
d 

Support 
should 
be 

increase
d 

Support 
should 
stay the 

same  

Support 
should 
be 

decrease
d 

Don’t 
know 

Total 
with 
opinion 

Total 
number 
of 

responde
nts 

platforms for disaster 
risk reduction 

Table A11.32 In the coming years, to which extent should the following priorities of the 

EU Action Plan on the Sendai Framework for Disaster Risk Reduction (2015-

2030) receive support from the Union Mechanism? Priority Area III: Promoting 

EU risk informed investments (Sendai Priority 3 "Investing in disaster risk 

reduction for resilience"):  

Specific actions Support 
should 
be 
consider
ably 
increase

d 

Support 
should 
be 
increase
d 

Support 
should 
stay the 
same  

Support 
should 
be 
decrease
d 

Don’t 
know 

Total 
with 
opinion 

Total 
number 
of 
responde
nts 

Promote risk-informed 
investments in all EU 
external financial 
instruments, including 
multilateral and 

bilateral development 
assistance 

10 32 6 0% 13 48 61 

21% 67% 13% 0%  100%  

Track investments in 
disaster risk reduction 
in all humanitarian 
and development 

assistance programs 

13 29 8 0 11 50 61 

26% 58% 16% 0%  100%  

Promote risk-proofed 
investments in the EU, 
including in the 
context of the 
Investment Plan for 

Europe 

13 23 8 0 16 44 61 

30% 52% 18% 0%  100%  

Promote the use of 
mechanisms for 
disaster risk financing, 
risk transfer and 
insurance, risk-
sharing and retention 

14 25 9 2 10 51 61 

28% 50% 18% 4%  100%  

Foster and implement 
ecosystem-based 
approaches to disaster 
risk reduction 

14 26 8 1 11 49 61 

29% 53% 16% 2%  100%  



Final Report - Interim Evaluation of the UCPM, 2014-2016 

 

August, 2017 310 

 

Table A11.33 In the coming years, to which extent should the following priorities of the 

EU Action Plan on the Sendai Framework for Disaster Risk Reduction (2015-

2030) receive support from the Union Mechanism? Priority Area IV: Supporting 

the development of a holistic disaster risk management approach (Sendai 

Priority 4 "Enhancing disaster preparedness for effective response and to "Build 

Back Better" in recovery, rehabilitation and reconstruction"):  

Specific actions Support 
should 
be 

consider
ably 
increase
d 

Support 
should 
be 

increase
d 

Support 
should 
stay the 

same  

Support 
should 
be 

decrease
d 

Don’t 
know 

Total 
with 
opinion 

Total 
number 
of 

responde
nts 

Develop good practices 
on the integration of 
cultural heritage in the 
national disaster risk 
reduction strategies to 
be developed by EU 
Member States 

10 29 15 3 4 57 61 

18% 51% 26% 5%  100%  

Enhance preparedness 
and response capacities 
for disasters with health 
consequences and 
cooperation between 
health authorities and 
other relevant 

stakeholders 

14 33 9 0 5 56 61 

25% 59% 16% 0%  100%  

Facilitate capacity 
building of local and 
national authorities and 
communities and other 
actors in managing 
disaster risk 

21 28 8 1 3 58 61 

36% 48% 14% 2%  100%  

Support the 
development and better 
integration of 
transnational detection 
and early warning and 

alert systems for better 
disaster preparedness 
and response action 

16 26 15 0 4 57 61 

28% 46% 26% 0%  100%  

Integrate the "Build 
Back Better" objective 

into the assessment 
methodologies, projects 
and standards for 
disaster risk 
management and 
resilience 

18 23 12 0 8 53 61 

34% 43% 23% 0%  100%  
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Annex 12 Terms of Reference  

Terms of Reference for the Interim Evaluation of the 

implementation of Decision No 1313/2013/EU on a 
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A12.1 Evaluation subject 

A12.1.1 EU Mandate 

Prior to the entry into force of the Lisbon Treaty, EU Civil Protection cooperation was 
largely based upon Article 308 of the EC Treaty, a catch-all provision authorising the 
Council to act (by unanimity) in order to achieve Treaty objectives in areas where no 
specific legal basis existed. It was against this background that a Community Civil 
Protection Mechanism was established in 2001 by the Council272 and subsequently recast 
in 2007273. The financing of that Mechanism was ensured via Council Decision 

2007/162/EC, EURATOM274 establishing a Civil Protection Financial Instrument which 
made Union financial assistance available to improve the effectiveness of the EU's 
response to major emergencies as well as to enhance preventive and preparedness 
measures for all kinds of emergencies275.  

With the advent of the Treaty of Lisbon in 2009, Civil Protection became a self-standing 
policy with its own legal basis enshrined in Article 196 of the Treaty on the Functioning of 

the EU. According to that Article,  EU action in the field of civil protection should aim to: 

"a) support and complement Member States' action at national, regional and local level in 
risk prevention, in preparing their civil-protection personnel and in responding to natural 
or man-made disasters within the Union; 

b) promote swift, effective operational cooperation within the Union between national 
civil-protection services; 

c) promote consistency in international civil-protection work". 

Based on the above, and in order to ensure the continued protection of people, the 
environment and property in a world in which the number, severity and complexity of 
disasters was increasing, the Council and the European Parliament repealed previous 
legislation276 and adopted Decision No 1313/2013/EU of the European Parliament and of 
the Council of 17 December 2013 on a Union Civil Protection Mechanism (herein 'UCPM'). 
This legal act, herein 'UCPM Decision' or 'the Decision', is currently in force and governs 
actions and activities in the field of Civil Protection. 

The 2013 EU Civil Protection legislation promotes solidarity between the Member States 
through practical cooperation and coordination on their territory against disasters. The 
new  'Mechanism' places a greater emphasis on disaster prevention and preparedness 
with particular focus on NRA and risk management planning. To enhance preparedness of 

European countries to respond to disasters, the Mechanism allows for a Voluntary Pool of 
pre-committed response capacities by the Participating States. 

                                         
272

 Community Mechanism to facilitate reinforced cooperation in civil protect ion assistance interventions; Council Decision 
2001/792/EC, Euratom of 23 October 2001 (OJ L 297, 15.11.2001, p. 7). 
273

 Council Decision 2007/779/EC, Euratom of 8 November 2007 establishing a Community Civil Protection Mechanism (recast) 

(OJ L 314, 1.12.2007, p. 9). 
274 

Council Decision 2007/162/EC, Euratom of 5 March 2007 establishing a Civil Protection Financial Instrument (OJ L 71, 
10.3.2007, p. 9). 
275

 It also allowed for the continued financing of activities previously undertaken on the basis of Council Dec ision 1999/847/EC of 
9 December 1999 establishing a Community action programme in the field of civil protection (OJ L 327, 21.12.1999, p. 53).  

276 
The main reasons behind the need to revise civil protection legislation, included: i) the expiry of the financial instrument in 

2013; ii) the continuing increase in the number, intensity, and complexity of disasters; iii) budgetary constraints related to the 
economic situation; and iv) systemic limitations of the Mechanism, which restricted the effectiveness, effic iency, coherence and 
visibility of the EU's disaster response. A detailed analysis of underlying reasons and/or problems which led to new legislat ion 

being proposed by the Commission can be found in the impact assessment accompanying Decision 1313/2013/EU (http://eur-
lex.europa.eu/legal-content/EN/TXT/?uri=CELEX:52011SC1632). Also see the Ex-post evaluation of the Community Civil 
Protection Mechanism and Civil Protection Financial Instrument for the period 2007-2013 [2014] which can be found at the 

following address: http://ec.europa.eu/echo/funding-evaluations/evaluations/thematic-evaluations_en.  

 

http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX:52011SC1632
http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX:52011SC1632
http://ec.europa.eu/echo/funding-evaluations/evaluations/thematic-evaluations_en
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According to the 2013 Decision, the Union shall support and complement Member States' 
action at national, regional and local level in preventing, preparing for and responding to 
natural or man-made disasters within the Union and promote consistency in international 
civil-protection work. Harmonization of Member States' laws and regulations is explicitly 

excluded. 

Furthermore, the Decision guarantees funding for the UCPM for a period of seven years 
(linked to the Multi-Annual Financial Framework). The total financial envelope for the 
implementation of UCPM actions in the period 2014-2020 is €368 428 000. The UCPM 
Decision specifies, by its Article 19(5), that the financial envelope should be allocated 
according to the following breakdown: 20% prevention, 50% preparedness and 30% 
response, with the possibility to vary each by ± 8 percentage points. 

A12.1.2 The Union Civil Protection Mechanism (UCPM) 

The EU Civil Protection Mechanism is a framework for cooperation in disaster risk 
management among the national civil protection authorities across Europe. The 
Mechanism's original purpose (2001-2013) was to enable a coordinated assistance from 
its participating states whenever the scale of an emergency overwhelmed the response 
capabilities of a country. Eventually, Decision 1313/2013/EU, which came into action in 
January 2014, added a greater emphasis on cooperation for disaster prevention and 
preparedness with particular focus on NRAs and risk management planning. To enhance 
preparedness of European countries to respond to disasters, the Mechanism created a 
Voluntary Pool of pre-committed response capacities by the Participating States.  

As set out in Article 1(1) of the Decision, the UCPM's general objective is: 

"To strengthen the cooperation between the Union and the Member States and to 
facilitate coordination in the field of civil protection in order to improve the effectiveness 
of systems for preventing, preparing for and responding to natural and man-made 
disasters." 

In addition to this, Article 1(3) states that:  

"The Union Mechanism shall promote solidarity between the Member States through 
practical cooperation and coordination, without prejudice to the Member States' primary 
responsibility to protect people, the environment, and property, including cultural 
heritage, on their territory against disasters and to provide their disaster-management 
systems with sufficient capabilities to enable them to cope adequately and in a consistent 
manner with disasters of a nature and magnitude that can reasonably be expected and 

prepared for." 

Specific objectives are laid out in Article 3(1) of the Decision, which states that the 
UCPM is intended to "support, complement and facilitate coordination of Member States’ 
action in pursuit of the following common specific objectives: 

(a) to achieve a high level of protection against disasters by preventing or reducing their 

potential effects, by fostering a culture of prevention and by improving cooperation 
between the civil protection and other relevant services; 

(b) to enhance preparedness at Member State and Union level to respond to disasters; 

(c) to facilitate rapid and efficient response in the event of disasters or imminent 
disasters; and 

(d) to increase public awareness and preparedness for disasters. 

Article 1(2) clarifies the scope of the UCPM, namely that protection ensured by the 
Mechanism shall cover primarily people, but also the environment and property, including 
cultural heritage, against all kinds of natural and man-made disasters, including the 
consequences of acts of terrorism, technological, radiological or environmental disasters, 
marine pollution, and acute health emergencies, occurring inside or outside the Union. In 
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the case of consequences of acts of terrorism or radiological disasters, the UCPM covers 
only preparedness and response actions. 

In terms of geographical reach, participation in the UCPM is not limited to EU Member 

States. Participation is, in fact, open to acceding countries, candidate countries and 
potential candidates of the EU as well as European Free Trade Association (EFTA) 
countries that are members of the European Economic Area (EEA) and other European 
countries "when agreements and procedures so provide". At present, the so–called 
"Participating States" of the UCPM include all EU Member States, Iceland, Norway, 
Serbia, the Former Yugoslav Republic of Macedonia, Montenegro and Turkey.  
It should be highlighted that candidate countries and potential candidates that do not 
participate in the Union Civil Protection Mechanism, as well as countries that are part of 
the European Neighborhood Policy (ENP), can also benefit from certain of the activities 
financed under Decision 1313/2013.  

A12.1.3 UCPM activities 

Besides its pivotal role in disaster response, the UCPM also provides substantial supporto 
to disaster prevention and preparedness. As set out by Decision 1313/2013/EU, the 
UCPM main pillars are: (i) prevention; (ii) preparedness; (iii) response. These pillars 
include, among others, the following activities277: 

Disaster prevention: Under the UCPM, Participating States shall make available to the 
Commission their NRAs and national risk management capability assessments. The 
Commission shall provide guidance to Participating States in carrying out assessments 

and facilitates the dissemination and exchange of information of good practices. This 
includes, in particular, improving the knowledge base on disaster risks (e.g. by 
developing an overview of European risks which takes into account the impact of climate 
change) and developing an integrated approach to disaster management which allows 
the potential interaction between several natural and man-made hazards. The 
Commission is required to facilitate the sharing of knowledge, best practices and 

information related to prevention, taking due account of existing international 
commitments (such as the Hyogo and Sendai Frameworks). The Commission also 
finances cooperation projects in the field of disaster prevention based on yearly calls for 
proposals, which are published on the DG ECHO website. 

Disaster preparedness: The creation of a European Emergency Response Capacity 
(EERC) in the form of a ‘Voluntary Pool’ is one of the major innovations in the UCPM. 
Participating States can pre-commit different types of response capacities for 
participation in EU Civil Protection missions. The European Medical Corps (EMC) is a sub-
set of the EERC through which teams and equipment from the EU Member States can be 
rapidly deployed to provide medical assistance and public health expertise in response to 
emergencies inside and outside the EU. Through the Common Emergency Communication 
and Information System (CECIS), a web-based alert and notification application enabling 
real time exchange of information between, the UCPM Participating States and the 
Commission share a common information system for mobilizing and deploying these pre-
committed assets. This increases predictability of assistance while significantly reducing 
deployment times. Participating States and the Commission are working closely together 
to develop quality criteria and a certification process for the different modules, thus 
ensuring that all teams meet high quality and interoperability standards and can 
effectively work together in the field. The UCPM also supports trainings and preparedness 
exercises to test and further improve performance and coordination. Costs to upgrade 

existing national response capacities and certification costs, trainings and workshops can 
be financed by the EU. Once certified and part of the Voluntary Pool, the transport costs 

                                         
277

 The description below is purely descriptive and not exhaustive. The Decision text and the annually approved Work Programs 
contain a comprehensive list of mandates and activities executed by the UCPM. 
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of teams in response to emergencies is eligible for EU co-financing of up to 85%. 
Additionally, the Mechanism works via its Emergency Response Coordination Centre 
(ERCC) to: (i) monitor hazards, collect, analyse and disseminate information on 
disasters; and (ii) map available assets in close cooperation with UCPM's Participating 

States, (iii) prepare plans for the deployment of individual experts, teams and/or assets, 
providing emergency communications and monitoring tools. 

Disaster Response: The operational heart of the UCPM is the 24/7 Emergency 
Response Coordination Centre ("ERCC"), which is located within the Commission's 
Directorate General for Humanitarian Aid and Civil Protection (DG ECHO) in Brussels. The 
ERCC supports a coordinated and rapid response to disasters both inside and outside 
Europe using resources from the countries participating in the UCPM. With a capacity to 
deal with several simultaneous emergencies on a 24/7 basis, the ERCC facilitates a 
coherent and efficient European response to emergencies, aiming to reduce unnecessary 
and inefficient duplication of efforts. Whenever the scale of an emergency overwhelms 
the response capabilities of a country, the UCPM may be activated upon official request of 
that country or the UN and its agencies, as well as IOM278, IFRC279, or OPCW280. When 
this occurs, the ERCC acts as an operational hub, facilitating the coordination of 

assistance made available by the UCPM's Participating States281 to the affected country. 
Requests for assistance through the UCPM can concern disasters of any type, both within 
and outside Europe282. The UCPM can also be activated in response to marine pollution 
and other maritime disasters, on which it coordinates closely with the European Maritime 
Safety Agency (EMSA). Assistance made available via the UCPM may consist of 
operational assets, relief items (in-kind assistance) and experts283. The latter can be 

deployed for needs assessment and coordination missions as well as to provide advice to 
a requesting country on prevention and preparedness measures. The Commission can 
also co-finance the transport costs of assistance delivered via the UCPM. This enables a 
rapid distribution of assistance to the affected country and results in a reduced budgetary 
impact on the UCPM's Participating State(s) offering the assistance. Pooling and 
consolidating shipments of assistance for the affected country allows the ERCC to further 
boost the efficiency of the European response. The ERCC fosters increased coordination 
between the civil protection and humanitarian aid operations. The ERCC keeps direct 
links to the civil protection and humanitarian aid authorities in Member States which 
enables a smooth and real-time exchange of information. It ensures deployment of 
coordination and assessment teams composed of humanitarian aid and civil protection 
experts to conduct joint needs assessments. 

Additional information on the prevention, preparedness and response activities of the 

UCPM can also be found on the Civil Protection fact sheets available on DG ECHO 
website. 

                                         
278

 IOM: International Organization for Migration 
279

 IFRC: International Federation of Red Cross and Red Crescent Societies 
280 

OPCW: Organisation for the Prohibition of Chemical Weapons 
281

At present, the Participating States of the UCPM include: all EU Member States, Iceland, Norway, Serbia, the former 

Yugoslav Republic of Macedonia, Montenegro and Turkey. 

282
Recent examples include: the Ebola outbreak in West Africa (2014), the floods in the Western Balkans (2014), the conflict in 

Eastern Ukraine (2015), the voluntary evacuation of EU citizens from Yemen (2015), and the ongoing refugee crisis (2015-16). 

283
 When civil protection assistance is requested by third countries, it is often combined with humanitarian aid.  

http://ec.europa.eu/echo/what/civil-protection_en
file:///C:/Users/30209/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/7DJPLLH9/Additional%20information%20on%20the%20prevention%20activities%20of%20the%20UCPM%20can%20be%20found%20here
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Table 1: Overview of activities of the UCPM 

 

A12.1.4 Monitoring of the UCPM 

The monitoring of UCPM is mainly carried out by DG ECHO around the reports presented 
in the table below. Most of these reports are publicly available on DG ECHO and EC 
website and the ones that are not will be provided by the DG ECHO team to the Evaluator 
in the Inception Phase of the evaluation. 

The evaluation of the previous programme also drew on the following categories of 
documents: 

 Strategic documents; 

 Fact Sheets; 

 Statistics; 

 Administrative documents; 

 Operational documents (e.g. Operation Manuals, Standard Operating Procedures, 
etc.) 

 Lessons learnt exercises; 

 Training (including external reports of an evaluative nature); 

 Meeting minutes; 

 PPT presentations; 

 Project reports; 

 Cost statements. 
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Table A12.1 Reports on the implementation of the UCPM 

Report Name Frequency of reporting Comments 

DG ECHO Strategic Plan 

(2016-2020) 

Multi-annual exercise Prepared at the beginning 

of the multi-annual 

period (i.e. Feb 2016). 
Its specific objectives and 

result indicators overlap 

with the Decision's. This 
Plan did not exist prior to 

2016. Public document. 

DG ECHO Management 

Plan 

Beginning of year Prepared at the beginning 

of the year, forward 
looking document with 

expected achievements 

for the year. Includes 
monitoring of some 

objectives and indicators 

from Decision. Public 
document. 

DG ECHO Annual Activity 

Report 

End of year Reports on progress 

towards some of the 

Decision's specific 
objectives/indicators. 

Public document. 

DG ECHO Annual Report End of year Highlights of main 

activities/outputs of the 
past year; does not 

report on Decision 

indicators. Public 
document. 

DG ECHO Mid-Term 

Review 

Mid-year Includes financial 

disbursement information  

 

DG ECHO Financial 

Program Statement 

Beginning of year Annual forward looking 

programming document; 

carried out with DG 
BUDG. 

Other sources 

European Parliament 

questions 

Ad hoc Public document. 

Court of Auditors  Ad hoc Ad hoc performance 
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audits; Public document. 

ERCC Analytics (data and 

reports) 

Ad Hoc Internal reports. 

 

A12.2 Purpose and scope of the evaluation 

A12.2.1 Purpose  

Article 34 of the Decision requires the Commission to submit an interim evaluation 
(hence forth the "Evaluation")  report to the European Parliament and the Council no 
later than 30 June 2017. The interim evaluation report should highlight the "results 
obtained and the qualitative and quantitative aspects of the implementation of this 
Decision". The interim evaluation report shall be accompanied, if appropriate, by 

proposals for amendments to the Decision.   

The main objective of this call for tenders is to have an independent interim evaluation of 
the implementation and performance of Decision No 1313/2013/EU of the European 
Parliament and of the Council of 17 December 2013 on a Union Civil Protection 
Mechanism (herein UCPM). Based on an analysis of the actions performed from January 
2014 to December 2016, the evaluation should provide a clear indication of whether the 

general and specific objectives laid down in Articles 1 and 3(1) of the UCPM are being 
met. Actions performed in relation to third countries, including in accordance with Article 
28(2), will be covered by the evaluation. 

Findings of the interim evaluation should support the Commission to: 

Identify any gaps or shortcomings in the current legislative framework284; 

Improve implementation of existing legislative provisions; 

Provide inputs for any possible proposal to amend Decision 1313/2013/EU or 
implementing acts thereof;  

Inform, if appropriate, the review of the financial breakdown of the UCPM as set out by 
Art.19(5) (see section 1 above). 

Based on the Commission’s Better Regulation Guidelines, a Roadmap has been 

established and published for this evaluation.  

A12.2.2 Scope of the Evaluation 

The Evaluation will cover activities carried out under the UCPM in the timeframe of 
January 2014 – December 2016285. In particular, the evaluation will encompass actions 

carried out under the framework of the UCPM and spanning across the three fields of 
prevention, preparedness and response to natural and man-made disasters (Para 1, 
Decision Preamble).  

To provide a basis for the evaluation, the evaluator should provide a description of the 
current situation, taking account of the progress made in implementing the Decision, 
and how the intervention has impacted on the stakeholders so far. 

The information requested through the evaluation questions listed below is the main 
subject of this evaluation. These are linked to the five mandatory evaluation criteria (see 

                                         
284

 Decision 1313/2013/EU of 17 December 2013 and Commission Implementing Decision of 28.02.2014 
285

 The scope of the evaluation report may need to include exceptional events (e.g. natural or man made disasters and crisis) 

that might occur in the first months of 2017 and may highlight significant findings on the performance of the UCPM. 

http://ec.europa.eu/smart-regulation/roadmaps/docs/2016_echo_007_evaluation_ucpm_en.pdf
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the European Commission's Better Regulations Guidelines286). A sixth criteria, 
sustainability, has been added as it provides an important angle to assess the durability 
of results achieved by the Mechanism. 

Effectiveness 

Efficiency 

Relevance 

Coherence 

EU added value 

Sustainability 

Based on the evaluator’s response to the evaluation questions, recommendations 
should be provided, as appropriate, on how the implementation of the Decision could be 
improved. 

Furthermore, the evaluator should provide a set of additional tasks that are specified in 
a dedicated section below. 

A12.2.2.1 Evaluation questions 

In order to ensure the evidence-based nature of the evaluation, each of the evaluation 
criteria will be assessed on the basis of a set of evaluation questions. Each question is 
broken down into more specific sub-questions, which will help guiding the response. The 

response to each of the below questions will need to encompass the three fields of action 
of the UCPM, i.e. prevention, preparedness and response and draw evidence from the 
different activities supported by the Mechanism (see Table 1). Additional clarification and 
guidance will be provided to the evaluators during the Inception phase of the evaluation. 

(a) Effectiveness 

Effectiveness analysis considers how successful EU action has been in achieving or 
progressing towards its objectives. Article 3(2) of the Decision spells out the expected 
results and related indicators (see Table 3) that shall be used for monitoring, evaluating 
and reviewing as appropriate the application of the Decision. It is important to note that 
the evaluation will have to highight the causal relationship between activities carried out 
under the UCPM framework and the objectives, in order to distinguish from potential 
external factors. 

Question 1: To what extent have the objectives of the Decision been achieved? 

The response should, as appropriate, make reference to the indicators identified in the 
Decision (see Table 3)  

To what extent has the UCPM contributed to achieving the general objective of the 
Decision? 

To what extent has progress been made in relation to the 4 specific objectives? 

Given the current timeframe, is the UCPM on track to achieve the specific objectives of 
the Decision? 

To what extent have external factors influenced the observed progress towards the 
objectives?  

Indicative areas for recommendations (not exhaustive): 

How could shortcomings in prevention / preparedness / response capacities be better 
addressed? 

                                         
286

 http://ec.europa.eu/info/better-regulation-guidelines-and-toolbox_en  
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Where implementation progress has been limited or slower (e.g. mobilization of a stand-
by capacity), what where the main hindering factors and how should these be dealt with? 

How could coordination (on the ground as well as Brussels-based) be improved? 

How could transparency on use of UCPM assistance delivered be improved?  

 (b) Efficiency 

Efficiency considers the relationship between the resources used by an intervention and 
the changes generated by the intervention. Differences in the way an intervention is 
approached and conducted can have a significant influence on the effects, making it 
interesting to consider whether other choices achieved the same benefits at less cost (or 
greater benefits at the same cost). Considerations should be different for the prevention, 
preparedness and response pillars of the Mechanism and should be supported by 
examples.   

Question 2: To what extent are the costs of the activities performed under the 
UCPM justified when compared to their benefits? 

To what extent did DG ECHO achieve cost-effectiveness in its actions under the UCPM? 
To address this question the evaluator is invited to propose a dedicated, overall 
approach. 

What main factors influenced cost-effectiveness of the actions? 

Were there significant differences in costs and objective achievement between the 
Participating States? If so, what are the underlying causes? 

Which decisions could contribute to improve cost-effectiveness?  

Indicative areas for recommendations (not exhaustive): 

How could cost-effectiveness of assistance be improved, particularly concerning low value 
goods? 

Question 3: To what extent have the monitoring arrangements contributed to an 

efficient and effective implementation of the intervention? 

Are the indicators currently set by the Decision adequate and sufficient to capture to 
monitor successful implementation of the Decision? Which, if at all, additional indicators 
should be considered? 

Has data been properly collected and monitored? Is data generally available? 

(c) Relevance 

Relevance looks at the relationship between the needs and the problems in society and 
the objectives of the intervention. In particular, relevance analysis aims at assessing 
whether the intervention helps addressing needs or problems still present at the time of 
the evaluations. 

Question 4: To what extent are the Decision's objectives still relevant to the 
needs identified and to the European Commission's priorities for 2014-2020? 

To what extent do the general and specific objectives of Decision still correspond to 
current needs within the EU? 

To what extent have the general and specific objectives of the Decision proved to be 
appropriate to address the issues highlighted in the Impact Assessment (2011) Were the 
main findings and lessons learnt presented in the Ex-Post Evaluation of the Community 
Civil Protection Mechanism (2007-2013) taken into account for the implementation of the 
UCPM? 

Has the Mechanism been flexible enough to address emerging/unanticipated critical 
issues in the disaster risk management arena? 
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To what extent has the UCPM integrated in its functioning as well as in its activities 
scientific and technological research and development that has become available since its 
creation? 

 

(d) Coherence 

The evaluation of coherence involves looking at how well (or not) different actions work 
together. This includes both internal coherence (i.e. how the various components of an 
EU intervention operate together to achieve its objectives) and external coherence (i.e. 
coordination and synergies between different EU interventions in the same policy field or 

in areas which may have to work together). External coherence also includes compliance 
with international agreements, such as the Hyogo Framework for Action (2005-2015) and 
the Sendai Framework for Disaster Risk Reduction (2015-2030). 

Question 5. To what extent is this intervention internally and externally 
coherent? 

How well are the different activities of the UCPM articulated, interlinked, and mutually 

supportive?  

What examples of synergies exist between different activities and areas (i.e. 
prevention/preparedness/response) of the UCPM? Can further synergies be sought? Are 
there any missed opportunities?  

To what extent are the potential synergies between the UCPM and other EC policy areas 

as well as international frameworks/initiatives being exploited? Are any good examples to 
be found? Can particular missed opportunities be identified? Among others, areas to be 
considered are: 

Humanitarian Aid; 

The Asylum, Migration and Integration Fund;  

The Internal Security Fund; 

Decision 1082/2013/EU of the European Parliament and of the Council of 2 October 2013 
on serious cross-border threats to health and repealing Decision No 2119/98/EC; 

The Maritime area (e.g. maritime pollution and cost-guard cooperation); 

The Sendai framework for Disaster Risk Reduction;  

The 2015 Paris Climate Conference (COP 21). 

 (e) EU added value 

The evaluation should consider arguments about the value resulting from EU 
interventions that is additional to the value that would have resulted from interventions 
initiated at regional or national levels by both public authorities and the private sector.  

Question 6. What is the EU Added Value of the UCPM, including the added value 
to other participating states? 

What results of the intervention can be identified that could not have been achieved 
without a coordinated effort at the EU level? 

Which criteria could be considered to demonstrate EU added value of the UCPM-
supported interventions in prevention, preparedness, and response? 

(f) Sustainability 

The evaluation should examine the likelihood that the effects will last after the 
intervention ends, which is important for interventions which have a finite duration, such 
as particular programmes. 

Question 7. To what extent are the results achieved by the UCPM sustainable? 
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To what extent are the results achieved by the UCPM likely to last beyond the timeframe 
of the intervention? 

Are adequate arrangements in place to ensure (financial, capacity, technical, etc.) 

sustainability of current and future interventions? 
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A12.2.2.2 Additional Tasks 

The evaluator should: 

(a) Analyse and synthesise in a report the results of an Open Public Consultation 
(OPC) – see further Section 6 below. The OPC is scheduled to be launched by the 
Commission in October, and the Contractor is asked to: 

Analyse and synthesise the results of the OPC; 

Integrate the results, as appropriate, in the evaluation; 

Provide a draft Consultation reports according to the requirements of the Better 
Regulation Guidelines. 

The OPC will be launched in English only, but the Contractor should take into account 
that responses could be submitted in other official EU languages.  

Information on the consultation activities will be published on: 

http://ec.europa.eu/echo/index_en 

(b) Provide a final consultation strategy (Inception phase); 

(c) Identify and assess the risks that the objectives set will not be achieved within the 
timeframe of the Decision. What mitigating measures have been put in place to address 
such risks?  

(d) Identify the main lessons learnt (positive and negative) in the three fields of action 
from the implementation of the Decision.  

(e) Make a proposal for dissemination of the evaluation results; 

(f) Provide and abstract on the evaluation of a maximum of 200 words. 

http://ec.europa.eu/echo/index_en
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Table A12.2 Table 3: UCPM specific objectives and related indicators as set out in the Decision Art.3 (1)  

 

General 

Objective 

To strengthen the cooperation between the Union and the Member States and to facilitate coordination in the field of civil 

protection in order to improve the effectiveness of systems for preventing, preparing for and responding to natural and 

man-made disasters. 

Specific 

Objectives 

No. Objective Area Indicator Activity287  

1 To achieve a high level of 

protection against by 

preventing or reducing their 

potential effects 

Progress in 

implementing the 

disaster prevention 

framework 

Number of Member States 

that have made available to 

the Commission a summary 

of their risk assessments as 
referred to in Art.6 

Improving the knowledge 

base for disaster 

prevention 

Prevention projects 

Number of Member States 

that have made available to 

the Commission an 
assessment of their risk 

management capabilitiy as 

referred to in Art.6 

Improving the knowledge 

base for disaster 

prevention 

Prevention projects 

2 To enhance preparedness at 

Member State and Union level 

to respond to disasters 

Progress in increasing 

the level of readiness 

for disasters 

Quantity of response 

capacities included in the 

Voluntary Pool in relation to 

the capacity goals referred to 
in Art.11 

European Emergency 

Response Capacity (ERCC) 

Exchange of expert 

programme 

Advisory missions 
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 As indicated in the UCMP Annual Work Program. The list is not exhaustive. 
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Number of modules 

registered in CECIS 

Maintenance and further 

development of the CECIS 

3 To facilitate rapid and efficient 
response in the event of 

disaster or imminent disasters 

Progress in improving 
the response to 

disasters 

Speed of interventions under 
the Union Merchanism 

CECIS hosting 

Extent to which the 

assistance contributes to the 

needs on the ground 

CECIS hosting 

Lessons learned 

programme 

4 To increase public awareness 

and preparedness for disasters 

Progress in increasing 

public awareness and 

preparedness for 

disasters 

Level of awareness of Union 

citizens of the risk in their 

region 

Preparedness projects 
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A12.3 Methodological guidance 

In their offer, the bidders will describe in detail the methodological approach they 
propose in order to tackle the evaluation questions listed above, as well as the tasks 
requested. 

This will include a description of one or more indicative judgment criteria288 for 
addressing each evaluation question. The judgement criteria, as well as the information 
sources to be used in addressing these criteria, will be discussed with and validated by 
the Commission during the desk phase 

The exercise should involve the following methodological steps: 

Considering the heterogeneous topology of available secondary data, it is essential that 
the Contractor carry out a mapping of existing, relevant documents, following discussions 
with the Commission, in addition to those documents available online on UCPM activities 

covered by the evaluation; 

Plan for and design interviews, surveys and other types of secondary data collection 
tools, to get relevant information from relevant Commission staff and stakeholders 
(national CP authorities, other government stakeholders, other EU stakeholders, 
international partners); 

Prepare study visit(s) and case studies (see further Section 6 below) to complement for 
some of the activities information available through secondary sources and to validate 
findings of the evaluation. Number and location of study visits will be agreed with the EC 
in the Inception phase. For each of the case studies, final workshops will be organised to 
discuss the main findings with relevant stakeholders; 

Analyse all information collected in order to obtain evidence-based conclusions, by 
properly combining primary data (i.e. information collected directly by the evaluators 
during their work), with secondary information (programming and policy documents, 
monitoring reports and data, statistical data, relevant studies and evaluations, etc.);  

Drafting the deliverables requested in these Terms of Reference and take account of 
written and oral comments received from the ISG; 

Liaise on regular basis via email, teleconference and, where possible, face-to-face 
meetings with the DG ECHO contact point. 

The methodological approach will be refined with, and validated by, the Commission 
during the Inception phase. 

A12.4 Consultation strategy 

The objectives of the consultation activities will mainly be to gather information and 
opinions on the implementation of the Decision as well as to test analysis and findings. 
To the extent possible, the methodology should promote the participation in the 
evaluation exercise of all actors concerned, when relevant and feasible.  

The main stakeholders are: 

 National Civil Protection agencies,  

 Civil Protection authorities' National Contact Points,  

                                         
288

 A judgement criterion specifies an aspect of the evaluated intervention that will allow its merits or success to be assessed. 

E.g., if the question is "To what extent has DG ECHO assistance, both overall and by sector been appropriate and impacted 
positively the targeted population?", a general judgement criterion might be "Assistance goes to the people most in need of 
assistance". In developing judgment criteria, the tenderers may make use of existing methodological, technical or political 
guidance provided by actors in the field of Humanitarian Assistance such as HAP, the Sphere Project, GHD, etc. 
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 Trainers (including from private contractors), participants, experts in civil 
protection,  

 other EU agencies, in particular the European Maritime Safety Agency (EMSA) and 
the European Centre for Disease Prevention and Control (ECDC) 

 International partners, in particular the UN Office for the Coordination of 
Humanitarian Affairs (UN OCHA) and the World Health Organization (WHO) 

 Professional organisations involved in running of the Mechanism. 

As indicated above, an open 12 week internet-based public consultation is planned to be 

launched in the inception phase of the evaluation. 

In addition, targeted consultations with the main stakeholders should be organised by 
the contractor.  

The complete and final consultation strategy should be presented by the contractor in the 
Inception report. 

A12.5 List of deliverables to be provided by the contractor 

The following deliverables should be provided, for approval by the Inter-service Steering 
Group (ISG): 

 Draft minutes from all meetings with the ISG; 

 Inception report; 

 Final Consultation Strategy (to be included in the Inception report); 

 Interim Report; 

 Case studies, including workshops with relevant stakeholders; 

 Draft Final Report; 

 Final Report; 

 Executive Summary in English, French and German; 

 Report from the OPC (separate document); 

 A document on the risks of not achieving the UCPM objectives within the 
timeframe (annex to the final report); 

 Main lessons learned (annex to the Final Report); 

 A proposal for the dissemination of the evaluation results (annex to the Final 
Report); 

 An abstract on the evaluation of a maximum of 200 words (to be integrated in the 
EU Bookshop format of the Final Report. 

A12.6 Phases of the evaluation 

1. Inception phase 

The inception phase starts from the moment the contract is signed. During the inception 
phase the evaluation team will analyse the intervention logic on the basis of official 
documents and propose the evaluation questions and judgment criteria. The team then 
will specify the indicators, and develop the final definition of the methodology and the 
schedule for possible visits to HQ.  

The documents to be analysed may be produced by the Commission or any other 
relevant actor (other Commission services, international agencies, other donors, 

partners, communities of practice etc.). The contractor will ensure that an appropriate 
literature review is carried out throughout the contract. 

Kick-off Meeting 

A kick-off meeting will be convened as soon as possible after the signature of the 
contract. The consultants will present their understanding of the Terms of Reference. The 
evaluation questions, either from the ToR or proposed by the evaluation team will be 
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discussed as well as an indicative methodological design. Access to informants and to 
documents, as well as foreseeable difficulties will be considered. Minutes from the 

meeting will be taken by the evaluator and will be shared and agreed with the 
Commission. 

Inception Report 

The Inception Report will be produced after the kick-off meeting and will contain, at a 

minimum, the following elements: 

 a finalised evaluation framework covering all evaluation questions; 

 a logical framework; 

 the consultation strategy; 

 a description of the methodology for data collection and analysis, including the 
chain of reasoning for responding to the evaluation questions, and indicating 
limitations; 

 draft questionnaires and interview guides; and 

 a final detailed work plan and timetable. 

Inception Meeting 

One week after the submission of the Inception report the evaluation team will present 
its overall approach in the Inception Meeting which will take place in Brussels at DG 
ECHO headquarters with the Commission's Inter-service Steering Group (ISG). The 
Inception report will be discussed and the evaluation team will have the possibility to ask 
for additional information and/or clarification on the requirements of the ToR, possibly 
obtain technical support relative to the execution of the tasks. The Inception Report will 
be revised according to the mutually agreed amendments, comments from the ISG will 
be taken into account and if satisfactory, the report will be approved. 

2. Research phase  

First analysis of available data will be done in relation to the evaluation questions and 
partial answers to the questions will be given. Limitations of the evaluation methods used 
will be pointed out, biases and risks, as well as problems to be solved. 

The research phase should include 3 case studies. The case studies should illustrate the 
three main areas of the UCPM: preparedness, prevention and response. The case studies 

should be representative for each mentioned area and to extent possible they should 
address different contexts such as for example: natural disasters or man-made disasters. 

Interim Report 

The Interim Report is to be produced after the primary and secondary research has been 

completed. The report must as a minimum provide: 

 an overview of the status of the evaluation project; 

 a description of any problems encountered and potential solutions to those; 

 the first elements of answers to the evaluation questions when available; 

 an assessment of the data collected, whether it meets expectations and will 
provide a sound basis for responding to the evaluation questions; 

a conclusion whether any changes are required to the work plan, or any other proposals 

to ensure that the required results of the evaluation are achieved. 

Report on the Open Public Consultation 

The evaluator should present the report on the Open Public Consultations to the ISG. The 
report should inform on which stakeholders groups participated, which interests they 
represented and identify what stakeholder groups have been reached. Furthermore it 
should describe consultation results, key issues of the contribution and give feedback on 
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how the results will contribute to the final assessment.  The report will be presented 
during the Interim meeting. 

Interim Meeting 

A presentation of the Interim report and the Open Public Consultation should be 
organised in Brussels a week after their submission. The ISG will provide comments on 
the reports following the presentation, to be considered as appropriate by the evaluator 
before finalising the documents. 

3. Synthesis Phase 

During synthesis phase all information obtained in the previous phases should be 
analysed and triangulated, including information related to the case studies. 

The Draft Final Report should deliver the results of all tasks covered by these Terms of 
Reference, and must be clear enough for any potential reader to understand. 

As a reminder, even if the evaluation will assess individual projects, conclusions and 
recommendations must be drafted with a view to the overall evaluation of the 
Commission's intervention in the area concerned, and will be based on the overall 
information collected during the evaluation process. 

The Draft Final Report should deliver the results of all tasks covered by these Terms of 
Reference, and must be clear enough for any potential reader to understand. 

The structure of the draft report should follow (please also refer to the list of deliverables 
under section 5 above): 

 Main body: The main report must be limited to 50 pages and present, in full, the 
results of the analyses and conclusions arising from the evaluation. It must also 
contain a description of the subject evaluated, the context of the evaluation, and 
the methodology used; 

 Annexes: these must collate the technical details of the evaluation, and must 
include the Terms of Reference, questionnaire templates, interview guides, any 
additional tables or graphics. 

Draft Final Report Meeting 

A meeting will be organised to discuss the draft Final Report. 

The draft report should be accompanied by a PowerPoint presentation in electronic form, 
covering the main conclusions and recommendations of the evaluation. The evaluator 
may be requested to present the evaluation results once in Brussels to DG ECHO's staff 
and / or stakeholders. 

Final Report 

On the basis of the comments made by the Inter-service Steering Group, the evaluator 
shall make appropriate amendments, insofar as these do not interfere with the 
independence of the evaluator in respect of the conclusions they have reached and the 
recommendations made. The evaluator shall submit the Final Report (maximum 50 pages 
annexes excluded), accompanied by an Executive Summary (maximum 5 pages). The 
Executive Summary should be translated into French and German by a professional 
translator, once it has been approved by the Steering Committee. 

For a further detailed description of the format required for the Final Report (incl. EU 
Bookshop requirements), see Annex. 

The structure of the final report: 

Abstract – should summarise the evaluation report in no more than 200 words (to be 
integrated in the EU Bookshop format of the Final Report); 
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Executive summary - it sets out, in no more than 5 pages, a summary of the evaluation’s 
main conclusions and the main evidence supporting 

Main Body  

Annexes  

A12.7 Management and supervision of the evaluation 

The Evaluation Sector in DG ECHO is responsible for the management and the monitoring 
of the evaluation, in consultation with the responsible desk. DG ECHO Evaluation Sector, 
and in particular the internal manager assigned to the evaluation, should therefore 
always be kept informed and consulted by the contractors and copied on all 
correspondence with other DG ECHO staff. 

The DG ECHO Evaluation manager is the contact person for the contractors and shall 
assist the team during their mission in tasks such as providing documents and facilitating 

contacts.  

A steering group, made up of Commission staff involved in the activity evaluated, will 
provide general assistance to and feedback on the evaluation exercise, and discuss the 
conclusions and recommendations of the evaluation.  

A12.8 Team requirements 

The team must cover the following competences: 

Documented experience in assessing disaster prevention capabilities, including disaster 
risk assessment, (natural and man-made disasters), policies and legislation; 

Documented experience of assessing disaster preparedness and response policies/plans, 
teams and assets; 

Documented experience with Monitoring & Evaluation of large, multi-annual programs; 

Familiarity with cost-effectiveness assessments and/or other methods for assessing 
efficiency of programs; 

Fluency in English and, ideally 2-3 other EU languages. 289 

A12.9 Amount of the Contract 

The maximum budget allocated to this evaluation is 300 000€. 

A12.10 Timetable 

The duration of the contract is 8 months. 

The indicative starting date of the contract is 17 October 2016. 

The evaluation starts after the contract has been signed by both parties, and no 
expenses may be incurred before that. The main part of the existing relevant documents 
will be provided after the signature of the contract. 

The final report must be delivered no later than 31 May 2017.  

In the offer, the tenderer shall provide an indicative schedule based on the table below: 

                                         
289

 Although the Online Public Consultation (OPC) will be using English only, responses may be provided in other EU 
languages. Thus, the Contractor should be prepared for analysing the response in other EU languages than English. As these 
languages are not yet known, a general approach to be presented for ensuring that required knowledge skills are available once 
the response to the OPC has been received. 
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Indicative 

timing 

Report Meeting 

T+3 weeks Draft Inception 
Report 

 

T+4 weeks  Inception meeting 

T+13 weeks Draft Interim 
Report 

 

T+14 weeks  Interim Report meeting 

T+23 weeks Draft Final Report  

T+24 weeks  Draft Final Report meeting 

T+29 weeks Final Report  

A12.11 Content of the Offer 

The administrative part of the bidder's offer must include: 

The tender submission form (annex D to the model specific contract); 

A signed Experts' declaration of availability, absence of conflict of interest and not being in a 

situation of exclusion (annex F to the model specific contract) 

The technical part of the offer should be presented in a maximum of 30 pages, and 
must include: 

A description of the understanding of the Terms of Reference, their scope and the tasks 
covered by the contract. This will explain the bidder's understanding of the evaluation 
questions, including a first proposal of any additional evaluation questions and the 
information sources to be used for answering the questions. The final definition of 

evaluation questions and information sources will be validated by the European 
Commission following the Inception meeting;  

The methodology for data collection and analysis the bidder intends to apply for this 
evaluation in order to answer the evaluation questions specified in sections 2.1 and carry 
out the tasks specified in section 2.2 of these Terms of Reference. The methodology will 
be discussed with the ISG and finalised by the Contractor following the Inception 
meeting; 

A description of the distribution of tasks in the team, including an indicative 
quantification of the work for each expert in terms of person / days; 

A detailed proposed timetable with the total number of days needed for each task; 

The CVs of each of the experts proposed. 

The financial part of the offer must include the proposed total budget in Euros, taking 
due account of the maximum amount for this evaluation as defined above. 

A12.12 Award 

The contract will be awarded to the tender offering the best value for money on the basis 
of the following criteria: 
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Quality criteria 

N° Qualitative Award criteria 
Weighting (max. 
points) 

1. 
Understanding of the terms of reference 
and the aim of the services to be provided  10 

2. 
Methodology for structuring, data 
collection and analysis 40 

3. Organization of tasks and team, timetable  10 

4. 
Appropriateness of the team on the basis 
of the expertise proposed 40 

      Total 100 

 

Only those tenders with a mark higher than 50% of the maximum number of points for 
each quality criteria, and higher than 70% for the overall maximum number of points, 

will be considered for the award of the contract. 

Price 

For the purpose of the financial evaluation of the offers, the European Commission will 
use the lump sum price as submitted in the financial offer of the tenderer. 

Award of the contract 

The contract will be awarded to the tender achieving the highest score obtained by 
applying the following formula: 

Score for tender 
X 

= 
Cheapest price 

* 
total quality score (out of 100) for 
all criteria of tender X 

Price of tender X 

A12.13 Annex: The final report 

By commissioning an independent evaluation and/or review DG ECHO expects to obtain 
an objective, critical, easy to read and transparent analysis of its interventions. This 
analysis should contain the information needed by the Commission for management, 

policy-making and accountability. It should also include operational, realistic 
recommendations at operational and/or strategic level. Above all, the report should be a 
document that can function as a learning tool. Therefore, while writing it, the evaluators 
should always bear in mind why the report is done, for whom, and how the results will be 
used.  

To each evaluation question quoted in the report the consultant will provide an evidence-

base, reasoned answer. Conclusions290 will be provided pointing out strengths and 
weaknesses of the evaluated intervention, with special attention paid to the intended and 
unintended results. Furthermore, the report is a working tool of value to DG ECHO only 
as long as it is feasible and pragmatic, keeping in mind DG ECHO's mandate constraints 

                                         
290

 A conclusion draws on data collection and analyses undertaken, through a transparent chain of arguments. (OECD Glossary 
of Key terms in Evaluation and results based management) 
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and it clearly reflects the evaluator's independent view. DG ECHO's concern is to respect 
this independence. 

The evaluation methods should be clearly outlined in the report and their appropriateness, 
focus and users should be explained pointing out strengths and weaknesses of the 
methods. The report should briefly outline the structure of the team (e.g. sector expertise, 
local knowledge, gender balance) and its appropriateness for the evaluation. It should also 
briefly outline the evaluators’ biases and/or constraints that might have affected the 
evaluation and how these have been counteracted (past experiences, background, etc.). 

The report shall be written in a straightforward manner in English with an Executive 
Summary at the beginning of the document. Final editing shall be provided by the 
contractor. The report should be in the font Time Roman 12, have single line spacing and 
be fully justified. 

The final report should contain (also taking account of the above list of deliverables): 

 An Executive Summary of maximum 5 pages. 

 A list of Abbreviations and Acronyms 

 Technical annexes. 

 Other annexes, as appropriate. 

This format should be adhered to: 

 Cover page (a template is provided at the end of this annex) 

- title of the evaluation report; 

- date of the evaluation; 

- name of the company; 

- disclaimer in the sense that "The opinions expressed in this document 
represent the views of the authors, which are not necessarily shared by the 
European Commission." 

 Table of contents 

 List of Abbreviations and Acronyms 

 Executive Summary 

A clearly drafted, to-the-point and free-standing Executive Summary is an essential 
element. It should be short, no more than 5 pages. It should focus on the key purpose 
or issues of the evaluation, outline the main points of the analysis, and contain a matrix 
made of two columns clearly indicating the main conclusions and specific 
recommendations. Cross-references should be made to the corresponding page or 
paragraph numbers in the main text. EU Member States receive each Executive 
Summary, which is also published on DG ECHO website. The evaluation team should take 
this into account when drafting this part of the report. 

 Main body of the report 

The report should include at least a description of: 

 the purpose of the evaluation 

 the scope of the evaluation 

 the design and conduct of the evaluation, including a description of the 
methodology used 

 limitations and challenges 

 the evidence found 

 the analysis carried out 

 the conclusions drawn in the form of reasoned answers to each of the evaluation 
questions provided in the Specifications. The questions must be quoted fully in the 
report, followed by an evidence-based answer. Conclusions should be fully 
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substantiated, and derive in a logical manner from the data collection and analysis 
carried out during the evaluation process 

 recommendations for the future. Recommendations should be clearly linked to the 
findings and based on conclusions. They should be as realistic, operational and 
pragmatic as possible; they should take careful account of the circumstances 
currently prevailing in the context of the implementation of the humanitarian 
activities, DG ECHO's mandate and of the resources available to implement it both 
locally and at the Commission level. Recommendations should be prioritised, 
directed at specific users and where appropriate include an indicative timeframe. 

All possible confidential information shall be presented in a separate, non-formal annex. 

While finalising the report and its annexes, the evaluators must always highlight changes 
(using track changes) and modifications introduced as resulting from the meeting and 
the comments received from DG ECHO Evaluation Sector. 

Each report and all its annexes shall be transmitted in electronic form to DG ECHO – To 

the attention of DG ECHO A3/Evaluation sector, AN88 04/05, B-1049 Brussels, Belgium. 

The final report should be sent by email to DG ECHO Evaluation Sector (ECHO-
EVAL@ec.europa.eu) in three separate documents in PDF format each containing: the 
executive summary, the report without its annexes (also removed from the table of 
contents) and the report with its annexes. 
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Annex 13 Executive summary in French 

 

Document de synthèse 

 

Objectifs et portée de l'évaluation 

Ce rapport présente les résultats de l'évaluation intermédiaire du mécanisme de 
protection civile de l'Union (MPCU), mis en œuvre par la Direction générale de l'aide 
humanitaire et de la protection civile (DG ECHO). L'évaluation a été effectuée par ICF, 
avec la contribution de trois experts externes. 

Le but était de procéder à une évaluation intermédiaire de la mise en œuvre et de 
l'application de la décision n° 1313/2013/UE (ci-après «la décision») relative au MPCU. 
L'évaluation portait sur l'efficacité, l'efficience, la pertinence, la cohérence, la valeur 
ajoutée de l'UE ainsi que la viabilité du MPCU et avait pour but d'émettre des 
recommandations sur la façon dont la mise en œuvre de la décision pourrait être 
améliorée.  

Les résultats de cette évaluation intermédiaire visent à aider la Commission à: 

 identifier les principaux résultats et les aspects quantitatifs et qualitatifs de la mise 
en œuvre de la décision; 

 expliquer les progrès réalisés dans la mise en œuvre de la décision, en particulier 
dans la réalisation des objectifs; 

 identifier les lacunes ou les dysfonctionnements dans la mise en œuvre de la 
décision; 

 améliorer la mise en œuvre des dispositions législatives existantes; 

 contribuer à une éventuelle proposition de modification de la décision ou de ses 
actes d’application; et 

 fournir, le cas échéant, des informations pour l'examen de la répartition financière 
du MPCU, conformément à l'article 19, paragraphe 5. 

L'évaluation intermédiaire donne lieu à un rapport que la Commission est tenue de 
fournir au Parlement européen et au Conseil, au plus tard le 30 juin 2017, en vertu de 
l'article 34 de la décision. L'évaluation portait sur les activités menées dans le cadre du 

MPCU entre janvier 2014 et décembre 2016. Elle a examiné toutes les activités 
horizontales du MPCU et celles classées selon les trois piliers thématiques du MPCU: 
prévention, préparation et réaction aux catastrophes.  

Le mécanisme et l'instrument financier 

Le MPCU est un cadre de coopération en matière de gestion des risques de catastrophes  

naturelles ou provoqué par l’homme entre les autorités de protection civile nationales en 
Europe. Son prédécesseur a été créé en 2001 dans le but d'assurer une aide coordonnée 
des États participants en cas d'urgence. Avec l'entrée en vigueur de la décision en janvier 
2014, la prévention et la préparation aux catastrophes sont devenues des piliers 
essentiels du MPCU.  

L'article premier, paragraphe 1, de la décision énonce l'objectif général et l'objet du 

mécanisme. L'article 3, paragraphe 1 de la décision, stipule que le MPCU «soutient, 
coordonne ou complète» la coordination des interventions des États membres, en vue de 
la réalisation des objectifs spécifiques suivants: 

 assurer un niveau élevé de protection contre les catastrophes en prévenant ou en 
réduisant leurs effets, ainsi qu'en encourageant le développement d'une culture de 
la prévention et en améliorant la coopération entre le service de protection civile 
et les autres services concernés; 
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 mieux préparer les États membres et l'Union à faire face aux catastrophes; 

 favoriser la mise en œuvre d'une réaction rapide et efficace lorsqu'une catastrophe 

majeure survient ou est imminente; et 

 sensibiliser l'opinion publique et améliorer la préparation des citoyens européens 
aux catastrophes. 

Au cours de la période 2014-2016, près de 131 millions d'euros ont été alloués à la mise 
en œuvre des activités du MPCU, dont près de 75 % au titre de la prévention et de la 
préparation. La prévention comprend les activités suivantes: améliorer la base de 

connaissances pour la prévention des catastrophes; amener l'UE à recenser les risques 
de protection civile; organiser des missions de conseil pour soutenir et aider les pays 
tiers à mettre en œuvre des mesures de protection civile; effectuer des examens par les 
pairs; sensibiliser l'opinion et diffuser les bonnes pratiques. Dans le cadre du pilier relatif 
à la préparation, le MPCU gère le Centre de coordination de la réaction d'urgence (ERCC), 
qui assure une réponse coordonnée et plus rapide en cas de catastrophe et propose des 
systèmes d'alerte précoce, d'analyse et de communication. En outre, la Commission 

finance des programmes de formation, d'exercice et d'échange en matière de protection 
civile afin de fournir aux experts européens et au personnel national de protection civile 
des connaissances théoriques utiles et de renforcer la coopération sur le terrain entre les 
États participants. Au titre de son pilier relatif à la réaction, le MPCU coordonne la 
réponse européenne aux catastrophes à l'intérieur et à l'extérieur de l'Union en déployant 
des experts européens en protection civile et en contribuant au transport et à 
l'équipement des équipes nationales de protection civile. 

Approche méthodologique 

Les évaluateurs ont examiné la documentation, les données et les publications et extrait 
des informations qualitatives et quantitatives pertinentes aux fins de l'évaluation. Les 
principales données ont été recueillies par le biais de différentes méthodes notamment: 

 des entretiens téléphoniques et en face-à-face auprès d'un large éventail de 
parties prenantes; 

 cinq enquêtes auprès des points de contact nationaux et des partenaires 
nationaux, des autres autorités nationales compétentes, des formateurs et des 
coordinateurs de formation nationaux, des experts de la protection civile 
participant au programme d'échange d'experts, des chefs de projets de prévention 
et de préparation; 

 trois études de cas, dont les résultats ont été utilisés pour trianguler les 
informations reçues via les outils de consultation ainsi que pour tester et confirmer 
les résultats; et 

 une analyse de la consultation publique ouverte (CPO) qui s'est déroulée de fin 
novembre 2016 à fin février 2017. 

Résultats concernant les activités horizontales et piliers du MPCU 

Activités horizontales: dans un esprit de soutien mutuel, un système d'examen par les 
pairs a été mis en place pour inviter les États participants et les pays tiers à indiquer les 
domaines à améliorer. Deux examens pilotes par les pairs ont été menés, dans le 
contexte du Cadre d'action de Hyogo291, avec le Bureau des Nations Unies pour la 
réduction des risques de catastrophe (UNISDR) et l'Organisation de coopération et de 
développement économiques (OCDE). Six autres examens par les pairs portaient sur des 

thèmes plus spécifiques ou sur des travaux récents dans le domaine de la réduction des 
risques de catastrophe, mis en œuvre dans certains pays.292 Les parties prenantes 

                                         
291

 Le cadre international des Nations Unies pour la réduction des risques de catastrophe. 
292

 Bulgarie, 2015 - systèmes de gestion des catastrophes; Géorgie, 2015 - évaluation des risques et alerte précoce; Turquie, 
2015 - gouvernance et responsabilités en matière de gestion des catastrophes et des situations d'urgence; Pologne, 2016 - 
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impliquées ont généralement considéré le programme d'examen par les pairs comme 
efficace, même si certains États participants ont refusé d'y prendre part. A l’avenir, il 

faudra encore améliorer la transparence et le suivi du processus et des résultats.  

Le MPCU a mené des missions de prévention et de préparation aux situations d'urgence 
pour aider les États participants ou les pays tiers à mettre en œuvre des mesures de 
prévention et de préparation et à fournir des conseils spécialisés en engageant des 
équipes d'experts. Des problèmes de visibilité et d'accessibilité demeurent dans les pays 
tiers, ainsi que des difficultés de suivi de ces missions. 

La décision a institué un programme fondé sur le «retour sur expérience». Les parties 
prenantes consultées ont estimé que ce programme avaient été bien mis en œuvre, avec 
des exemples positifs d'identification formelle (écrite) des enseignements tirés et d'autres 
situations plus informelles dans lesquelles les enseignements avaient été identifiés suite 
à une formation, des exercices ou des opérations de réaction. La mise en œuvre 
constante et systématique d'exercices de retour sur expérience après chaque opération 

de réaction constitue un défi. Les trois études de cas ont conclu que les enseignements 
n'étaient pas toujours identifiés ou perçus comme tels. Le manque de suivi et de prise en 
compte des résultats du programme de retour sur expérience sont considérés comme 
problématiques, tant pour la Commission que pour les États participants.  

Prévention des catastrophes: le MPCU a amélioré le niveau de protection contre les 
catastrophes en prévenant ou en atténuant leurs effets potentiels. Il pourrait permettre 
d'atteindre l'objectif de prévention des risques de catastrophe s'il est évalué en fonction 
du nombre d'États participants qui ont soumis des résumés de leurs évaluations 
nationales des risques (ENR). Les progrès réalisés sont utiles pour améliorer la 
planification de la préparation et de la réaction des Etats membres aux catastrophes. Ces 
évaluations doivent couvrir tous les domaines politiques connexes et engager d'autres 
parties prenantes nationales (par exemple, les ministères, le secteur privé et le milieu 
universitaire). Le fait de soumettre des résumés des ENR tous les trois ans devrait 

étendre encore leur portée. Toutefois, l'indicateur spécifié dans la décision ne tient pas 
pleinement compte des progrès réalisés concernant l'objectif de prévention des 
catastrophes.  

La base de connaissances dans le domaine de la prévention s'améliore grâce à la 
recherche et aux activités scientifiques. Ces progrès sont dus à l'accroissement du 
financement de la prévention et de la gestion des risques de catastrophe ces dernières 

années grâce aux fonds de cohésion. Les praticiens des États participants affichent un 
faible niveau de sensibilisation à ces connaissances et recherches. Le MPCU doit assurer 
une bonne visibilité des résultats scientifiques et de recherche en invitant les praticiens 
nationaux à participer aux ateliers, aux conférences, aux initiatives de recherche et à 
d'autres activités utiles.  

 Préparation aux catastrophes: le MPCU a amélioré la préparation aux 

catastrophes au niveau des États participants et de l'UE. Le programme de 
formation et les exercices ont fait l'objet d'une coordination efficace à l'échelon de 
l'UE et sont perçus positivement par toutes les parties prenantes concernées. Le 
programme a considérablement renforcé la capacité de l'UE et la réserve d'experts 
en protection civile par rapport à 2007-2013. Le programme de formation en cours 
vise à améliorer la coordination, la compatibilité et la complémentarité entre les 
capacités des pays. Le défi consiste à faire passer le programme d'un système axé 
sur le rendement (par exemple, le nombre de participants) à un système 
améliorant l'identification des besoins de formation, des cours requis, du niveau 
d'acquisition des enseignements et des impressions des participants. L'accès 
continu aux cours devrait être assuré pour les petits États participants. La faible 

                                                                                                                               
capacités d'évaluation des risques; Estonie, 2016 - capacité de gestion des risques de catastrophe; Malte, 2016 - évaluation 
des risques. 
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proportion de personnes formées parmi les personnes déployées est également un 
sujet de préoccupation. 

D'importants progrès ont été réalisés dans la réalisation des objectifs de capacité initiale 
de la Capacité européenne de réaction d'urgence (EERC). Dans la plupart des cas, le 
nombre de modules différents et des autres capacités a dépassé les objectifs initiaux. La 
mise en place de l'EERC, qui rassemble des équipes de secours, des experts et des 
équipements de toutes sortes fournis par les États participants, a assuré une bonne 
qualité globale des modules et amélioré la fiabilité du système. Nous sommes passés 

d'un système de coordination réactif et ad hoc à une organisation plus prévisible, 
planifiée à l'avance et cohérente de la réaction de l'UE en cas de catastrophe. Il demeure 
primordial de recenser les besoins en capacités et de définir des objectifs et des normes 
de qualité appropriés en la matière.  

Le programme d'échange d'experts, qui prévoit le détachement d'experts en protection 
civile d'un État participant à l'autre, est perçu de façon positive, mais la capacité des 

participants à transmettre les compétences et les connaissances acquises est limitée. 
Bien que ce processus d'acquisition et de transfert de connaissances soit encouragé par 
le programme, il repose sur la volonté des participants. Il n'existe actuellement que des 
moyens limités pour évaluer les effets en cascade de ces connaissances au niveau 
national.  

Réaction en cas de catastrophe: le MPCU a progressivement mis en place une 
réaction rapide et efficace en cas de catastrophe ou de catastrophe imminente. 
L'évaluation corrobore les résultats du rapport de la Cour des comptes européenne (CCE) 
pour les opérations de réaction rapide. Le Centre de coordination de la réaction d'urgence 
(ERCC), successeur du Centre de suivi et d'information (MIC), a renforcé la capacité de 
coordination des opérations de réaction, tandis que la création de points de contact 
nationaux a amélioré la coordination et l'échange d'informations.  

Par exemple, l'ERCC a contribué à renforcer la préparation du secteur de la protection 

civile, tant au niveau de l'UE qu'au niveau national. Il a prouvé son efficacité pour 
répondre aux catastrophes à l'intérieur et à l'extérieur de l'UE, bénéficiant des activités 
interconnectées du MPCU. Les activités mises en œuvre dans le cadre du pilier relatif à la 
préparation ont un impact positif sur les activités menées au titre du pilier relatif à la 
réaction.  

Des progrès ont également été réalisés avec Copernicus, le programme d'observation de 

la Terre de l'UE pour l'observation et la surveillance en temps réel au moyen de satellites 
et de systèmes de mesure au sol. Ont notamment été mis au point des outils d'alerte 
précoce tels que le système européen d'alerte pour les inondations (EFAS), qui permet de 
prévoir les inondations, et le système européen d'information sur les feux de forêt 
(EFFIS), qui permet d'obtenir des informations à jour sur les feux de forêt. Ces systèmes 
sont devenus pleinement opérationnels en 2012 et ont été intégrés dans un système de 
gestion des situations d'urgence (EMS). La poursuite du déploiement et de l'utilisation de 
ces outils peut être attribuée à la coopération entre la DG ECHO, le Centre commun de 
recherche de la Commission européenne (CCR) et la DG GROW. 

Le système commun de communication et d'information d'urgence (CECIS) est une 
application en ligne utilisée pour l'échange d'informations en temps réel et de 
communication entre les autorités de protection civile des États membres et l'ERCC. Il 
sert à demander de l'aide. Les autorités de protection civile considèrent qu'il s'agit d'un 
outil utile pour le partage d'informations, mais ses fonctionnalités devraient être 
améliorées pour plus d'efficacité. En particulier, il faudra améliorer la présentation des 
informations et les fonctionnalités de compilation des données. Les limitations actuelles 
du système, qui sont devenues apparentes avec la croissance du MPCU, rendent plus 
difficile le suivi des indicateurs prévus dans la décision (notamment la vitesse de réaction 
des opérations individuelles).  
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Dans le domaine des transports, le MPCU prévoit une mise en commun des ressources 
des États membres en cas d'urgence, c'est-à-dire un éventuel partage d'avions ou de 

camions. Toutefois, il existe très peu de cas de partage des transports entre les États 
participant à des opérations de réaction. La Commission européenne a aussi désigné un 
intermédiaire de transport pour organiser le transport de l'aide en nature en cas 
d'urgence. Il s'agit d'une ressource importante pour faciliter les transports, qui s'est 
avérée particulièrement efficace lors de la crise des réfugiés en 2015-2016 pour certains 
États participants. Cependant, cette ressource est généralement sous-utilisée.  

Autres résultats clés du MPCU 

Valeur ajoutée de l'UE: l'évaluation a révélé que le mécanisme présente une valeur 
ajoutée européenne évidente pour les États participants dans les trois piliers. La 
réalisation d'ENR bénéficie à l'ensemble de l'UE, car cela permet de mieux cerner les 
risques et les lacunes des capacités de réaction de l'Union. L'ajout de nouvelles capacités 
via la réserve volontaire a permis d'améliorer la préparation globale au niveau de l'UE et 

contribué au déploiement immédiat de ressources. En ce qui concerne la réaction, la 
valeur ajoutée de l'UE était plus évidente au vu des capacités disponibles à l'échelon de 
l'UE et de la possibilité de solliciter une réponse coordonnée à l'échelle de l'UE au moyen 
d'une plateforme unique.  

Pertinence: les objectifs généraux et spécifiques de la décision tiennent comptent des 
besoins au sein de l'UE. Les résultats de l'évaluation indiquent que les objectifs généraux 

et spécifiques de la décision correspondent actuellement aux besoins du secteur de la 
protection civile et des différents groupes d'intervenants. Reste néanmoins à déterminer 
comment améliorer la pertinence du MPCU pour les opérations de réaction dans le 
contexte des crises humanitaires. 

Sensibilisation et préparation du public: le MPCU n'a pas été très efficace pour 
sensibiliser le public et le préparer aux catastrophes. Les mécanismes, outils et 
ressources de surveillance utilisés sont limités et ne permettent pas d'exploiter 

pleinement les informations de surveillance, ce qui entrave la mesure des progrès 
obtenus dans la réalisation des objectifs et l'efficacité du MPCU en cas de catastrophe.  

Adaptabilité: la décision facilite la flexibilité du mécanisme dans le cadre de la gestion 
des risques de catastrophe, lors du traitement et de l'adaptation aux nouveaux 
développements, même s'il existe des défis liés aux différents types de catastrophes, 
comme en témoigne la crise des réfugiés en 2015-2016. Le MPCU intervient dans un 

contexte international de plus en plus large. Il a renforcé sa coopération avec les 
partenaires internationaux, notamment par des protocoles d'entente et/ou des 
dispositions de travail avec des partenaires internationaux clés. Le rôle croissant du 
MPCU à l'intérieur et à l'extérieur de l'UE est reconnu, mais il est encore possible 
d'améliorer la coordination opérationnelle avec les partenaires internationaux, les pays 
voisins et les autres pays tiers. Les opérations de réaction dans les situations d'urgence 

complexes, telles que les interventions humanitaires et la réponse à la crise des réfugiés, 
ont permis de débattre du rôle et de la portée du MPCU, ainsi que de l'adaptabilité des 
acteurs de la protection civile et de leur capacité à fonctionner efficacement dans de 
telles circonstances.  

Coopération: une coopération interinstitutionnelle continue, via des canaux de 
communication établis, est cruciale pour assurer la complémentarité des actions 
entreprises par les DG de la Commission dans le domaine de la protection civile. Le MPCU 
a considérablement renforcé les liens vers d'autres politiques publiques grâce à la 
coopération entre la DG ECHO et d'autres directions générales et agences exécutives. 
Citons en particulier la coopération avec le DRMKC (le Centre de connaissances sur la 
gestion des risques de catastrophe), la DG GROW dans le cadre de Copernicus, la DG 
Politique régionale (en particulier via l'inclusion de la conditionnalité ex ante sur la 
prévention et la gestion des risques de catastrophe dans les projets de politique de 

cohésion), la DG Environnement (notamment via la directive sur les inondations et la 
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directive Seveso), la DG Action pour le climat sur l'adaptation au changement climatique, 
la DG Santé et sécurité alimentaire et le Centre européen de prévention et de contrôle 

des maladies (CEPCM) pour les activités liées à la santé (y compris le corps médical 
européen) et la DG NEAR dans le cadre de la politique de voisinage et d'élargissement. 
Reste encore à améliorer les synergies avec certaines DG et agences de la Commission 
pour des besoins spécifiques ad hoc. Il est également possible d'améliorer la 
complémentarité des financements et la cohérence stratégique avec la DG Politique 
régionale, ainsi que les synergies avec la DG Migration et Affaires intérieures en ce qui 
concerne les problèmes de sécurité et de terrorisme.  

Durabilité: les États participants mènent des activités visant à assurer la durabilité des 
actions financées par le MPCU. Le partage des connaissances et les activités de 
sensibilisation font partie des pratiques habituelles des États participants, comme en 
témoigne la diffusion des résultats et des connaissances obtenus dans le cadre des 
projets de prévention et de préparation, du programme d'échange d'experts, des 
activités de formation et des exercices. Cependant, en l'absence de structures 
institutionnalisées (par opposition aux initiatives et relations ad hoc), la durabilité des 
actions spécifiques (telles que projets, formations, exercices et échanges) est 
compromise et les changements d'emploi ou les départs à la retraite peuvent entraîner 
une perte de capacité institutionnelle. 

Principales recommandations 

Recommandations relatives aux trois piliers: 

La portée précise des interventions de protection civile en dehors de l'UE devrait être 
mieux définie. 

Il faudrait développer et mettre en place des outils et des systèmes de surveillance 
améliorés, permettant de mesurer de manière constante et précise l'efficacité des 
activités menées au titre du MPCU.  

Recommandations pour les activités horizontales 

Il faudrait renforcer la visibilité et le suivi du programme d'évaluation par les pairs.  

Une amélioration de l'accessibilité des missions de prévention et de préparation dans les 
pays tiers et des informations en la matière s'impose et il faudrait organiser 
systématiquement des événements autour des enseignements tirés après chaque 

activité. 

Recommandations concernant la prévention 

La pertinence des projets de prévention (et de préparation) devrait être améliorée par: 
l'organisation conjointe de réunions de lancement et de clôture et un suivi plus rigoureux 
des résultats; des activités de sensibilisation pour faire connaître le centre de 
connaissances et ses activités aux praticiens nationaux; un soutien pour aider les États 
participants à élaborer des résumés plus complets des ENR par le biais d'ateliers et de 
conseils supplémentaires sur les domaines politiques connexes. 

Recommandations concernant la préparation 

Les objectifs de capacité de la réserve volontaire devraient être définis plus en détail, sur 
la base de critères précis. 

Il faudrait améliorer la valeur des informations contenues dans la base de données par: 
la définition de profils d'experts; l'évaluation des performances individuelles à l'issue de 
chaque formation, exercice et déploiement; la mise en place d'une interface de recherche 
pour les experts; une cartographie des pratiques nationales de formation. 

Recommandations concernant la réaction 
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Pour certaines délégations de l'UE dans le monde, il serait nécessaire de renforcer 
l'expertise en matière de protection civile en désignant des conseillers spécialisés dans ce 

domaine.  

Il faudrait améliorer le CECIS en ajoutant un outil de recherche et en facilitant la 
sélection de critères afin de filtrer de grandes quantités d'informations. 

Une évaluation détaillée de la vitesse de réaction devrait être réalisée après chaque 
opération de réaction.  

Il faudrait noter plus en détail les informations relatives aux subventions de transport 
afin de faciliter la définition de critères de coûts, notamment les limites inférieures et 
supérieures des coûts prévus (pour les avions et les heures de vol, par exemple).    
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Annex 14 Executive summary in German 

 

Zusammenfassung 

 

Ziele und Aufgabenstellung der Evaluierung 

Dieser Bericht stellt die Ergebnisse der Zwischenevaluierung des von der 
Generaldirektion Humanitäre Hilfe und Katastrophenschutz (GD ECHO) umgesetzten 
Katastrophenschutzverfahrens der Union (UCPM) vor. Die Evaluierung wurde von ICF 
unter Berücksichtigung der Beiträge von drei externen Experten durchgeführt. 

Die Evaluierung soll eine unabhängige Zwischenanalyse des Beschlusses Nr. 
1313/2013durchführen (nachfolgend „der Beschluss“). Die Evaluierung beurteilt die 

Effektivität, Effizienz, Relevanz, Kohärenz, und den Mehrwert durch die EU sowie die 
Nachhaltigkeit des UCPM und gibt außerdem Empfehlungen dazu, wie die Umsetzung des 
Beschlusses verbessert werden könnte.  

Die Ergebnisse dieser Zwischenevaluierung sollen die Kommission bei den folgenden 
Aufgaben unterstützen: 

 Ermittlung der wichtigsten Ergebnisse sowie der quantitativen und qualitativen 

Aspekte der Umsetzung des Beschlusses; 

 Erklärung des Fortschritts, der im Hinblick auf die Umsetzung des Beschlusses 
gemacht wurde, insbesondere, inwiefern seine Ziele erreicht wurden; 

 Ermittlung von Lücken oder Schwachpunkten bei der Umsetzung des Beschlusses; 

 Verbesserung der Umsetzung bestehender Gesetzesvorschriften; 

 Vorschläge zur Änderungsvorschläge zum Beschluss oder zur entsprechenden 

Durchführungsrechtsakte; 

 Gegebenenfalls Bereitstellung von Informationen zur Überprüfung der 
Kostenverteilung des UCPM nach Artikel 19 (5). 

Die Ergebnisse der Zwischenevaluierung fließen in den Zwischenbericht ein, den die 
Kommission nach Artikel 34 des Beschlusses bis 30. Juni 2017 dem Europäischen 
Parlament und dem Rat vorlegen musste. Die Aufgabenstellung der Bewertung erstreckte 

sich auf Maßnahmen, die zwischen Januar 2014 und Dezember 2016 im Rahmen des 
UCPM durchgeführt wurden. Sie berücksichtigt alle horizontalen Maßnahmen des UCPM 
sowie die Maßnahmen, die nach dem UCPM unter drei thematische Grundsätze fallen – 
Prävention, Vorsorge und Bewältigung von Naturkatastrophen und vom Menschen 
verursachte Katastrophen. .  

Das Verfahren und das Finanzierungsinstrument 

Das UCPM ist ein Rahmen für die Zusammenarbeit der nationalen 
Katastrophenschutzbehörden in ganz Europa. Das Vorgängerverfahren wurde 2001 
eingerichtet, um sicherzustellen, dass die Teilnehmerstaaten bei der Bewältigung von 
Notfällen koordinierte Unterstützung erhalten. Durch den Beschluss, der im Januar 2014 
in Kraft trat, wurden Katastrophenprävention und -vorsorge zu wichtigen Grundsätzen 
des UCPM.  

Artikel 1 (1) des Beschlusses beschreibt die allgemeinen Ziele und den Gegenstand des 
Verfahrens. Laut Artikel 3 (1) des Beschlusses werden durch das UCPM die Maßnahmen 
„der Mitgliedstaaten unterstützt und ergänzt und ihre Koordinierung erleichtert“, wobei 
die folgenden gemeinsamen spezifischen Ziele verfolgt werden: 

 Hohes Katastrophenschutzniveau durch Verhinderung oder Verringerung der 
potenziellen Auswirkungen von Katastrophen durch Förderung einer 
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Präventionskultur und die Verbesserung der Zusammenarbeit zwischen dem 
Katastrophenschutz- und anderen einschlägigen Diensten; 

 Bessere Katastrophenvorsorge auf Ebene der Mitgliedstaaten und der 
Union;Erleichterung der Ergreifung rascher und wirksamer 
Bewältigungsmaßnahmen, wenn eine Katastrophe eingetreten ist oder einzutreten 
droht; 

 Stärkung des Bewusstseins und der Vorbereitung der Öffentlichkeit im Bezug auf 
Katastrophen. 

Zwischen 2014 und 2016 wurden für die Umsetzung von UCPM-Maßnahmen fast 
131 Mio. EUR zugewiesen, wobei beinahe 75 % dieser Mittel für Prävention und Vorsorge 
bereitgestellt wurden. Zu den Präventionsmaßnahmen zählen: Verbesserung der 
Wissensbasis für die Katastrophenprävention; das Sicherstellen eines gemeinsamen 
Verständnisses für die Risiken des Katastrophenschutzes; Organisation von beratenden 
Missionen zur Unterstützung von Drittländern und zur Bereitstellung entsprechender 
Beratung über die Umsetzung von Katastrophenschutzmaßnahmen; Durchführung von 
gegenseitigen Begutachtungen; Sensibilisierung und Verbreitung bewährter 
Vorgehensweisen. Im Rahmen des Grundsatzes der Vorsorge verwaltet das UCPM das 
Zentrum für die Koordination von Notfallmaßnahmen (ERCC), das eine koordinierte und 
schnellere Reaktion auf Katastrophen sicherstellt und für Frühwarn-, Analyse- und 
Kommunikationssysteme zuständig ist. Darüber hinaus finanziert die Kommission 
Ausbildungs-, Übungs- und Austauschprogramme, um europäische Experten und 
nationale Katastrophenschutzmitarbeiter mit dem relevanten theoretischen Wissen 
auszustatten und die Zusammenarbeit vor Ort zwischen den Teilnehmerstaaten zu 
verbessern. Im Rahmen des Grundsatzes der Bewältigung koordiniert das UCPM die 
europäische Katastrophenbewältigung innerhalb sowie außerhalb der Union, indem es 
europäische Katastrophenschutzexperten entsendet und Unterstützung für den Transport 
von nationalen Katastrophenschutzteams und für deren Ausrüstung bereitstellt. 

Methodik 

Das Evaluierungsteam hat Unterlagen, Daten und Literatur überprüft und diesen 
relevante qualitative und quantitative Informationen entnommen und in die Bewertung 
einfließen lassen. Primärdaten wurden durch verschiedene Methoden erhoben, unter 
anderem durch: 

 Telefon- und persönliche Interviews mit einer Vielzahl verschiedener 

Interessengruppen; 

 Fünf Umfragen mit nationalen Kontaktstellen und nationalen Partnern, anderen 
relevanten Behörden, Ausbildern und nationalen Ausbildungskoordinatoren, 
Katastrophenschutzexperten, die am Programm zum Austausch von Experten 
teilnehmen, sowie mit Leitern von Präventions- und Vorsorgeprojekten; 

 Drei Fallstudien, deren Ergebnisse verwendet wurden, um Informationen zu 
triangulieren, die über die Konsultationstools eingegangen sind, sowie um die 

Erkenntnisse zu testen und zu bestätigen; 

 Die Analyse der offenen öffentlichen Konsultation, die zwischen Ende 
November 2016 und Ende Februar 2017 stattfanden. 

Ergebnisse zu horizontalen Maßnahmen und Grundsätzen des UCPM 

Horizontale Maßnahmen: Es wurde ein System der gegenseitigen Begutachtung 

eingerichtet, über das Teilnehmerstaaten und Drittländer ermitteln konnten, in welchen 
Bereichen Verbesserungsbedarf bestand. Zusammen mit dem Büro der Vereinten 
Nationen für die Verringerung des Katastrophenrisikos (UNISDR) sowie der Organisation 
für wirtschaftliche Zusammenarbeit und Entwicklung (OECD) wurden mithilfe des Hyogo-
Rahmenaktionsplans293 zwei gegenseitige Pilotbegutachtungen durchgeführt. Sechs 
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weitere gegenseitige Begutachtungen konzentrierten sich auf speziellere Themen oder 
jüngste Entwicklungen im Bereich der Verringerung des Katastrophenrisikos, die in 

bestimmten Ländern umgesetzt worden waren.294 Die beteiligten Interessengruppen 
empfanden das Programm der gegenseitigen Begutachtung grundsätzlich als effektiv, 
allerdings waren nicht alle Teilnehmerstaaten zur Mitwirkung bereit. Es bleibt noch 
einiges zu tun, um die Transparenz zu verbessern und Prozesse und Ergebnisse 
nachzuverfolgen.  

Das UCPM führte in Notfallsituationen Präventions- und Vorsorgemissionen durch, um 

Teilnehmer- und Drittstaaten bei der Umsetzung von Präventions- und 
Vorsorgemaßnahmen zu unterstützen, und stellte durch die Arbeit mit Expertenteams 
fachlichen Rat bereit. Es gibt bei diesen Missionen einige Probleme im Hinblick auf 
Sichtbarkeit, Zugänglichkeit für Drittländer und Nachverfolgung. 

Durch den Beschluss wurde ein Programm zur Erkenntnisauswertung eingerichtet. Die 
hinzugezogenen Interessengruppen empfanden dieses Programm als gut umgesetzt, und 

es gab positive Beispiele sowohl für die formale (schriftliche) Ermittlung von 
Erkenntnissen als auch ein weniger förmliches Vorgehen, bei dem Erkenntnisse nach 
Schulungen, Übungen oder Bewältigungsmaßnahmen ermittelt wurden. Derzeit gibt es 
noch Herausforderungen, wenn es darum geht, nach Bewältigungsmaßnahmen, 
Schulungen und Plan- oder Modulübungen konsequent und systematisch Übungen zur 
Erkenntnisauswertung umzusetzen. In den drei Fallstudien wurde festgestellt, dass die 
Erkenntnisse nicht konsequent ermittelt wurden oder die Beteiligten dies nicht so 
wahrnehmen. Die mangelnde Nachverfolgung und Berücksichtigung von Erkenntnissen 
wurde sowohl für die Kommission als auch die Teilnehmerstaaten als Problem angesehen.  

Katastrophenprävention: Dem UCPM ist es gelungen, einen besseren Schutz vor 
Katastrophen zu erreichen, indem es ihre möglichen Folgen vermeidet oder eindämmt. 
Basierend auf den von den Teilnehmerstaaten eingereichten Zusammenfassungen  
nationaler Risikobewertungen erfüllt das UCPM wahrscheinlich das Ziel bezüglich der 

Katastrophenrisikoprävention. Der gemachte Fortschritt ist für die Verbesserung der 
Planung von Vorsorge- und Bewältigungsmaßnahmen maßgeblich. Diese Bewertungen 
müssen verwandte Politikbereiche sowie andere nationale Interessengruppen (z. B. 
Ministerien, die Privatwirtschaft und Hochschulen) miteinbeziehen. Diese Abdeckung 
dürfte noch umfassender werden, wenn alle drei Jahre Zusammenfassungen der 
nationalen Risikobewertungen vorgelegt werden. Der Indikator, den der Beschluss 
vorsieht, berücksichtigt jedoch den Fortschritt bei dem Ziel der Katastrophenprävention 

nicht in vollem Umfang.  

Dank Forschungs- und wissenschaftlichen Maßnahmen verbessert sich die Wissensbasis 
im Bereich der Prävention stetig. Die Verbesserungen sind darauf zurückzuführen, dass 
für Risikoprävention und -management dank des Kohäsionsfonds mehr Mittel zur 
Verfügung stehen. Die Fachkräfte in den Teilnehmerstaaten sind sich dessen nur wenig 
bewusst. Das UCPM muss sicherstellen, dass die wissenschaftlichen und 
Forschungsergebnisse bekannt werden, indem nationale Fachkräfte durch Workshops, 
Konferenzen, Forschungsinitiativen und andere relevante Maßnahmen miteinbezogen 
werden.  

 Katastrophenvorsorge: Dank des UCPM sind sowohl die Teilnehmerstaaten als 
auch die EU besser darauf vorbereitet, Katastrophen zu bewältigen. Sowohl die 
Schulungsprogramme als auch die Übungen wurden auf EU-Ebene effektiv 
koordiniert und werden von allen Interessengruppen als positiv empfunden. Das 
Programm hat die Kapazitäten der EU und die Anzahl der 
Katastrophenschutzexperten im Vergleich zum Zeitraum 2007 bis 2013 erheblich 
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gesteigert. Das Schulungsprogramm ist auf dem bestem Wege, sein Ziel zu 
erreichen, die Koordinierung, Kompatibilität und Komplementarität zwischen den 

Kapazitäten der Länder zu verbessern. Herausforderungen gibt es dabei, 
sicherzustellen, dass das Programm von einem an Ergebnissen (z. B. der Anzahl 
der Teilnehmer) orientierten System auf eines umgestellt wird, das besser 
geeignet ist, zu ermitteln, welcher Schulungsbedarf besteht und welche Kurse 
notwendig sind, sowie Erkenntnisse und Feedback der Teilnehmer umzusetzen. Es 
sollte sichergestellt werden, dass kleine Teilnehmerstaaten weiterhin Zugang zu 
Kursen haben. Auch die Tatsache, dass sich unter dem eingesetzten Personal nur 

ein geringer Anteil ausgebildeter Kräfte befindet, gibt Anlass zur Sorge. 

Im Hinblick auf die vorgesehenen Anfangskapazitäten der Europäischen 
Notfallbewältigungskapazität (EERC) wurden gute Fortschritte gemacht. Die Anzahl der 
verschiedenen Module und anderen Kapazitäten haben die anfänglichen Zielvorgaben in 
den meisten Fällen weit übertroffen. Durch die Einrichtung der EERC, die eine Vielzahl an 
Einsatzteams, Experten und Ausrüstung aus den Teilnehmerstaaten zusammenzieht, 
konnten eine gute Gesamtqualität der Module sichergestellt und das System 
zuverlässiger gemacht werden. Das reaktive Ad-hoc-Koordinationssystem gibt es 
inzwischen nicht mehr. Stattdessen ist die Katastrophenbewältigung der EU heute 
berechenbarer, stärker im Voraus geplant und kohärenter organisiert. Wichtige 
Herausforderungen sind weiterhin die Festlegung des Kapazitätsbedarfs und die 
Festsetzung von angemessenen Zielvorgaben für die Kapazität sowie von 
Qualitätsstandards.  

Das Programm zum Austausch von Experten, in dessen Rahmen ein Teilnehmerstaat 
einem anderen vorübergehend Katastrophenschutzexperten überlassen kann, wird als 
positiv empfunden, aber die Möglichkeiten der Teilnehmer, ihre Fähigkeiten und ihr 
Wissen weiterzugeben, ist nur beschränkt. Zwar ermutigt das Programm zum Erwerb und 
zur Weitergabe von Wissen, es setzt dazu jedoch auf die Bereitschaft der einzelnen 
Teilnehmer. Derzeit stehen nur begrenzt Möglichkeiten zur Verfügung, die 

Kaskadierungseffekte dieses Wissens auf nationaler Ebene zu beurteilen.  

Katastrophenbewältigung: Das UCPM hat bei dem Ziel einer raschen und effizienten 
Bewältigung von Katastrophen, die eingetreten sind oder einzutreten drohen, Fortschritte 
gemacht. Die Bewertung bestätigt die grundlegenden Ergebnisse aus dem Bericht des 
Europäischen Rechnungshofs (EuRH) im Hinblick auf Bewältigungsmaßnahmen. Das 
Zentrum für die Koordination von Notfallmaßnahmen (ERCC) – der Nachfolger des 

Beobachtungs- und Informationszentrums (MIC) – hat die Kapazität zur Koordination von 
Bewältigungsmaßnahmen verbessert, und durch die Einrichtung der nationalen 
Kontaktstellen konnten die Koordination und der Austausch von Information weiter 
verbessert werden.  

Zum Beispiel hat das ERCC dazu beigetragen, dass der Katastrophenschutz sowohl in der 
EU als auch in den einzelnen Ländern besser auf Einsätze vorbereitet ist. Es konnte 
effektiv auf Katastrophen inner- und außerhalb der EU reagieren und hat dabei von den 
miteinander verbundenen UCPM-Maßnahmen profitiert. Maßnahmen, die im Rahmen des 
Grundsatzes der Vorsorge umgesetzt wurden, wirken sich auch positiv auf die 
Maßnahmen des Grundsatzes der Bewältigung aus.  

Auch beim Copernicus-Programm, dem Erdbeobachtungsprogramm der EU für 
Beobachtungs- und Überwachungsmaßnahmen in Echtzeit mithilfe von Satelliten und 
erdgebundenen Messsystemen, wurden Fortschritte gemacht. Dazu gehören 
Frühwarnsysteme wie das europäische Hochwasserfrühwarnsystem (EFAS) zur 
Vorhersage von Überschwemmungen und das europäische Waldbrandinformationssystem 
(EFFIS), das aktuelle Informationen über Waldbrände bereitstellt. Diese Systeme wurden 
2012 in vollem Umfang in Betrieb genommen und in das Notfallmanagementsystem 
(EMS) integriert. Die Tatsache, dass diese Instrumente weiter wachsen und eingesetzt 
werden, kann auf die Zusammenarbeit zwischen der GD ECHO, der Gemeinsamen 
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Forschungsstelle (JRC) der Europäischen Kommission sowie der GD GROW zurückgeführt 
werden. 

Das Gemeinsame Kommunikations- und Informationssystem für Notfälle (CECIS) ist eine 
Online-Anwendung, welche die Katastrophenschutzbehörden der Mitgliedstaaten und das 
ERCC verwenden, um in Echtzeit Informationen auszutauschen und zu kommunizieren 
und um Unterstützung anzufordern. Die Katastrophenschutzbehörden schätzen  es als 
hilfreiches Tool zum Informationsaustausch , allerdings muss seine Funktionalität noch 
weiter verbessert werden, um seine Wirkung zu verbessern. Verbesserungswürdig sind 

insbesondere die Präsentation von Informationen sowie die Effizienz der 
Zusammenstellung von Daten. Die derzeitigen Grenzen des Systems, die durch die 
Stärkung des UCPM noch deutlicher geworden sind, erschweren die Überwachung der im 
Beschluss vorgesehenen Indikatoren (darunter ist die Reaktionsgeschwindigkeit einzelner 
Maßnahmen).  

Im Bereich des Transports sieht das UCPM vor, dass die Mitgliedstaaten 

zusammenarbeiten, indem sie Ressourcen in Notfällen zusammenlegenund Flüge oder 
Lkws gemeinsam nutzen. Es gibt jedoch nur wenige Fälle, in denen Teilnehmerstaaten 
Transportmittel bei der Katastrophenbewältigung tatsächlich gemeinsam verwenden. 
Darüber hinaus hat die Europäische Kommission eine Transportvermittlung beauftragt, 
die im Katastrophenfall den Transport von Sachgütern organisiert. Dies ist eine wichtige 
Ressource für die Bereitstellung von Transportmöglichkeiten und insbesondere während 
der Flüchtlingskrise in den Jahren 2015 und 2016 empfanden einige Teilnehmerstaaten 
diese Möglichkeit als sehr effektiv. Dennoch wird die Ressource grundsätzlich zu wenig in 
Anspruch genommen.  

Weitere wichtige Ergebnisse zum UCPM 

Mehrwert durch die EU: Die Bewertung ergab, dass das Verfahren im Rahmen aller 
drei Grundsätze für die Teilnehmerstaaten eindeutig einen Mehrwert durch die EU mit 
sich bringt. Von der Erarbeitung der nationalen Risikobewertungen profitiert die EU als 

Ganzes, da sie so einen besseren Überblick über Risiken und Kapazitätslücken gewinnt. 
Die Bereitstellung neuer Kapazitäten durch den freiwilligen Pool hat für die allgemeine 
Vorsorge auf EU-Ebene eine entscheidende Rolle gespielt. Darüber hinaus stehen nun 
sofort einsetzbare Ressourcen zur Verfügung. Im Bereich der Katastrophenbewältigung 
zeigt sich der Mehrwert durch die EU am deutlichsten in dem umfassenden Überblick 
über die auf EU-Ebene verfügbaren Kapazitäten sowie der Möglichkeit, über eine einzige 

Plattform einen koordinierten EU-weiten Einsatz zu beantragen.  

Relevanz: Die allgemeinen und spezifischen Ziele des Beschlusses sind für die 
Bedürfnisse innerhalb der EU von Belang. Die Ergebnisse der Bewertung weisen darauf 
hin, dass die allgemeinen und spezifischen Ziele des Beschlusses derzeit den 
Bedürfnissen des Katastrophenschutzes und der verschiedenen Interessengruppen 
entsprechen. Sorgen bereitet jedoch die Frage, wie die Relevanz des UCPM bei 

Bewältigungsmaßnahmen im Rahmen von humanitären Krisen gesteigert werden kann. 

Bewusstsein und Vorsorge in der Öffentlichkeit: Das UCPM konnte das Bewusstsein 
in der Öffentlichkeit und die Katastrophenvorsorge steigern. Die Tatsache, dass 
Vereinbarungen, Instrumente und Ressourcen, um vollständige 
Überwachungsinformationen zu gewinnen, nur begrenzt zur Verfügung stehen, schränkt 
die Möglichkeiten ein, den Fortschritt im Hinblick auf die Ziele und die Effizienz der UCPM 
im Katastrophenfall zu messen.  

Anpassungsfähigkeit: Der Beschluss fördert die Flexibilität des Verfahrens, sodass es 
leichter auf neue Entwicklungen im Katastrophenrisikomanagement eingehen und sich 
entsprechend anpassen kann. Allerdings gibt es, wie zum Beispiel die Flüchtlingskrise in 
den Jahren 2015 und 2016 gezeigt hat, Herausforderungen im Zusammenhang mit 
verschiedenen Katastrophenarten. Das UCPM agiert zunehmend in einem internationalen 
Umfeld. Es hat die Zusammenarbeit mit internationalen Partnern unter anderem über 

gemeinsame Absichtserklärungen und/oder Vereinbarungen über die Zusammenarbeit 
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mit wichtigen internationalen Partnern verbessert. Die zunehmende Rolle, die das UCPM 
inner- und außerhalb der EU spielt, ist unbestritten, allerdings gibt es bei der operativen 

Koordination mit internationalen Partnern, Nachbarstaaten und anderen Drittländern 
noch weitere Verbesserungsmöglichkeiten. Bewältigungsmaßnahmen in komplexen 
Notfällen, wie bei humanitären Interventionen oder dem Umgang mit der 
Flüchtlingskrise, haben zu Diskussionen über die Rolle und die Aufgabenstellung des 
UCPM sowie die Frage geführt, ob der Katastrophenschutz anpassungsfähig genug ist, 
um unter solchen Umständen effektiv handeln zu können.  

Zusammenarbeit: Eine ständige interinstitutionelle Zusammenarbeit über feste 
Kommunikationskanäle ist unerlässlich, um sicherzustellen, dass sich die Maßnahmen der 
jeweiligen GDs der Kommission im Bereich des Katastrophenschutzes ergänzen. Durch 
die Zusammenarbeit zwischen der GD ECHO und anderen Generaldirektionen und 
Exekutivagenturen stärkt das UCPM die Verbindungen zu anderen Politikbereichen 
erheblich. Dazu gehört die Zusammenarbeit mit dem JRC (insbesondere mit dem 
Wissenszentrum für Katastrophenrisikomanagement, DRMKC), der GD GROW bei 
Copernicus, der GD Regionalpolitik (insbesondere über die Einbeziehung der Ex-ante-
Konditionalität in die Prävention und das Management des Katastrophenrisikos in 
Projekten der Kohäsionspolitik), der GD Umwelt (insbesondere über die 
Hochwasserrichtlinie und die Seveso-Richtlinie), der Generaldirektion Klimaschutz im 
Hinblick auf die Anpassung an den Klimawandel, der GD Gesundheit und 
Lebensmittelsicherheit sowie dem Europäischen Zentrum für die Prävention und die 
Kontrolle von Krankheiten (ECDC) bei gesundheitsbezogenen Maßnahmen (einschließlich 

des European Medical Corps) und der GD NEAR für Nachbarschaftspolitik und 
Erweiterungsverhandlungen. Im Hinblick auf die bessere Nutzung von Synergieeffekten 
mit einigen GDs und Agenturen der Kommission bei spezifischen Ad-hoc-Bedürfnissen 
gibt es jedoch noch weitere Herausforderungen. Bei der Komplementarität der 
Finanzmittel und strategischen Kohärenz mit der GD Regionalpolitik sowie der 
Synergieeffekte mit der GD Migration und Inneres bei Bedrohungen der Sicherheit und 

bei Terrorgefahr gibt es noch weitere Verbesserungsmöglichkeiten.  

Nachhaltigkeit: Die Teilnehmerstaaten ergreifen Maßnahmen, um die Nachhaltigkeit der 
vom UCPM finanzierten Maßnahmen sicherzustellen. Maßnahmen zum Wissensaustausch 
und zur Sensibilisierung gehören zum üblichen Vorgehen der Teilnehmerstaaten. Die 
Weitergabe von Ergebnissen und Wissen aus Präventions- und Vorsorgeprojekten, das 
Programm zum Austausch von Experten sowie zahlreiche Übungen belegen dies. Sorgen 

bereitet jedoch, dass spezifische Maßnahmen, wie Projekte, Schulungen, Übungen und 
Austauschprogramme, aufgrund fehlender institutioneller Strukturen (im Gegensatz zu 
Ad-hoc-Initiativen und -Beziehungen) womöglich weniger nachhaltig sind und 
institutionelle Kapazitäten eventuell verloren gehen, wenn einzelne Mitarbeiter die Stelle 
wechseln oder in Rente gehen. 

Wichtigste Empfehlungen 

Empfehlungen für die drei Grundsätze: 

Die genaue Aufgabenstellung der Katastrophenschutzinterventionen außerhalb der EU 
sollte besser definiert werden. 

Es sollten bessere Überwachungstools und -systeme entwickelt und eingeführt werden, 
um die Effektivität von UCPM-Maßnahmen konsequent und genauer zu messen.  

Empfehlungen für horizontale Maßnahmen 

Die Programme zur gegenseitigen Begutachtung sollten stärker sichtbar und besser 
nachverfolgt werden.  

Der Zugriff auf und die Informationen über Präventions- und Vorsorgemissionen in 
Drittländern sollten verbessert und nach jeder einzelnen Maßnahme sollten konsequent 
Schritte zum Erkenntnisgewinn ergriffen werden. 
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Empfehlungen zur Prävention 

Die Relevanz von Präventionsprojekten (und Vorsorgeprojekten) sollte verbessert 
werden, indem gemeinsame Auftakt- und Abschlussbesprechungen durchgeführt und die 
Ergebnisse genauer nachverfolgt werden, das Bewusstsein für das Wissenszentrum und 
seine Aktivitäten unter den nationalen Fachkräften gestärkt und die Teilnehmerstaaten 
durch Workshops und zusätzliche Leitlinien zu verwandten Politikbereichen dabei 
unterstützt werden, umfassendere Zusammenfassungen der nationalen 
Risikobewertungen zu erstellen. 

Empfehlungen zur Vorsorge 

Die Kapazitätsziele des freiwilligen Pools sollten auf Grundlage fester Kriterien präzisiert 
werden. 

Die Informationen in der Expertendatenbank und ihr Wert sollten verbessert werden, 
indem Expertenprofile festgelegt werden, die individuelle Leistung nach Schulungen, 

Übungen und Einsätzen bewertet und eine Suchschnittstelle für Experten eingerichtet 
wird sowie nationale Schulungspraktiken kartiert werden. 

Empfehlungen zur Bewältigung 

Die Katastrophenschutzexpertise bestimmter EU-Delegationen auf der ganzen Welt 
könnte durch spezielle Katastrophenschutzberater verbessert werden.  

Das CECIS sollte verbessert werden, indem eine Suchfunktion hinzugefügt und die 

Auswahl von Kriterien zum Filtern größerer Datenmengen erleichtert wird. 

Die Reaktionsgeschwindigkeit sollte nach jeder Bewältigungsmaßnahme im Detail 
ausgewertet werden.  

Informationen über Transportbeihilfen sollten detailgenauer aufgezeichnet werden, damit 
Richtwerte für die Kosten, inklusive der Ober- und Untergrenzen der zu erwarteten 

Ausgaben, festgelegt werden können (z.b. für Flugzeuge und Flugstunden). 



Final Report - Interim Evaluation of the UCPM, 2014-2016 

 

August, 2017 350 

 

 

HOW TO OBTAIN EU PUBLICATIONS 

Free publications: 

 one copy: 

via EU Bookshop (http://bookshop.europa.eu); 

 more than one copy or posters/maps: 
from the European Union’s representations 
(http://ec.europa.eu/represent_en.htm); 
from the delegations in non-EU countries 
(http://eeas.europa.eu/delegations/index_en.htm); 
by contacting the Europe Direct service 
(http://europa.eu/europedirect/index_en.htm) or calling 00 800 6 7 8 9 10 11 
(freephone number from anywhere in the EU) (*). 

(*) The information given is free, as are most calls (though some operators, phone boxes or hotels 
may charge you). 

Priced publications: 

 via EU Bookshop (http://bookshop.europa.eu). 

Priced subscriptions: 

 via one of the sales agents of the Publications Office of the European Union 
(http://publications.europa.eu/others/agents/index_en.htm). 
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