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DREF Operation  Operation n°: MDRLA007 

Date of issue: 27/04/2021 Glide number: FL-2020-000213-LAO 

Operation starting date: 23/10/2020 Operation end date: 31/01/2021 

Host National Society: Lao Red Cross (LRC) Operation budget: CHF 163,514 

Number of people affected: 69,764 Number of people assisted: 13,000 

Red Cross Red Crescent Movement partners actively involved in the operation: International Federation of Red 
Cross and Red Crescent Societies (IFRC) 

 

Other partner organizations actively involved in the operation: Lao PDR Department of Disaster Management 
and Climate Change (DDMCC); and Lao PDR Ministry of Labour and Social Welfare. 

 

 

A. Situation analysis 
 

Description of the disaster  

 

The lower Mekong region (Cambodia, Lao People’s Democratic Republic (PDR), Thailand and Vietnam) experienced 
prolonged heavy rain since 6 October 2020 until early December 2020. This was due to the combination of numerous 
weather systems – the Inter Tropical Convergence Zone combining with cold air as well as tropical storms Linfa and 
Nangka as well as tropical depression INVEST 94W. The three wind systems made landfall in Vietnam but brought 
along heavy rain to the rest of the lower Mekong region. Tropical storm Linfa made landfall on 11 October 2020, tropical 
storm Nangka made landfall on 14 October 2020 whilst tropical depression INVEST 94W made landfall on 16 October 
2020. 

The rainfall brought by the wind systems resulted in widespread flooding and landslides in southern Lao PDR. As of 20 
October 2020, nine districts in three provinces of Salawan, Savannaket and Sekong were affected by the floods. Click 
here to see the map of affected areas. 

DREF Final Report 
Lao People’s Democratic Republic: Floods 

Flooded localities in Xepon village of Savannaket province. (Photo: LRC) 

https://glidenumber.net/glide/public/search/details.jsp?glide=22073
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Based on an initial assessment on 20 October 2020, conducted by the National Disaster Management Office (NDMO) 
with participation of Lao Red Cross, it was highlighted that 163 villages in the three provinces, with an estimated 15,305 
households (97,514 people) were affected. Savannaket was the worst affected province with more than 10,000 
households from 137 villages were reportedly affected in the province and two people had lost their lives. In Sekong 
province, around 3,000 people were affected, and two people had lost their lives. Salawan province reported more than 
600 people affected with five deaths. The table below provides most up to date information provided by LRC. 
 

Province 
No. of 

affected 
districts 

No. of 
Affected 
villages 

No. of 
Affected 

households 

No. of 
Affected 
people 

No. of Dead 
No. of 

Displaced 
people 

No. of 
People 
Missing 

Savannaket 6 137 11,074 
71,483 

(F34,469) 
2 13,506 - 

Salawan  2 18 3,569 
21,523 

(F11,014) 
5 - - 

Sekong 2 8 662 
4,508 

(F2,198) 
2 - - 

Total 10 163 15,305 97,514 9 13,506 - 

Table 1: Affected population (updated as of 2 November 2020) 

 

Summary of the current response  
 
Overview of Host National Society Response Action 
Lao Red Cross (LRC) at both headquarters (HQ) and 
relevant provincial branches were actively involved from 
the onset of floods. LRC branches joined the needs and 
damage assessment with provincial government to 
obtain information.  
 
From 4 to 19 November 2020, LRC team from the 
headquarters, along with staff from three branches 
conducted another assessment in Savannaket, Salawan 
and Sekong. This final assessment highlighted that 11 
districts, 26 villages, 3,120 households (20,013 people) 
urgently needed help and should be prioritised for 
distribution of relief kits and hygiene kits. 
 
The emergency WASH team in Salawan and Sekong 
provided clean water in eight villages for these two 
provinces. As a result, a total of 149,300 litres of purified 
water were produced and distributed to 826 households. 
In addition, 826 water containers of 20 litre capacity were 
distributed to these households to enable them to collect 
and store water when needed. The distribution of water 
containers was done between 5 -11 November 2020 and 11-15 January 2021. For further details, refer to the table 
below.  
 

Province District Village 
No. of people 

assisted 
Male Female 

Purified water  
(litres) 

Water 
container  

Salawan Samouy 

Arwow 

4,228 2,133 2,095 28,100 471 
LalaiAkong 

Tangko 

Lahang 

Sub total 1 4 4,228 2,133 2,095 28,100 471 

Sekong 
Kaluem 

Jing 
1,866 908 958 43,000 116 

Songkhone 

Loy 577 290 287 36,400 87 

Darkjueng Darkdin 1,025 489 536 41,800 152 

Sub total 2 4 3,468 1,687 1,781 121,200 355 

Grand total  3 8 7,696 3,820 3,876 149,300 826 
Table 2: Summary of clean water supplied by LRC  

 

LRC team members conduct Needs Assesment in Songkhone District. 
Photo: LRC Savannaket province. (Photo: LRC) 



P a g e  | 3 

 

   

 

In terms of hygiene promotion, LRC conducted public awareness in Salawan and Sekong during December 2020 and 
January 2021 in which at least 595 people from six villages belonging to two districts, participated in these events. Due 
to limited human resources and budget, LRC could not implement emergency WASH and hygiene promotion in 
Savannaket province. For further details, refer to the table below.  
 

Province  District Village 
No. of 

participants 
Male Female 

Salawan Samouy 

Lawanue 

195 113 82 PhinAr 

LalaiArsioy 

Sekong DarkJeung 

DarkBong 

400  263     137  DarkSar 

DarkDin 

Grand total 2 6 595 376 219 
Table 3: Summary of hygiene promotion conducted by LRC  

 
By the 2nd week of December 2020, LRC headquarter delivered the relief and hygiene kit to Savannaket, Salawan and 
Sekong provinces and the distribution of these items started from 10 to 25 December 2020 with the collaboration LRC 
branches. The relief and hygiene kits reached 3,120 households (around 20,013 people) in 11 districts, 26 villages in 
Salawan, Sekong and Savannaket 
 
Post distribution monitoring was conducted during 11-15 January 2021 in nine villages, belonging to seven districts of 
three provinces. LRC selected a sample size of 312 households (10% of 3,120 households) to be interviewed for post 
distribution monitoring (PDM). The results from the PDM showed that 86.2% people came to collect the relief and 
hygiene kits, while 13.8% were delivered to the beneficiaries due to challenges of physical fitness. Overall, 99.4% of 
beneficiaries were satisfied with the items received.  
 
A lessons learnt workshop was conducted right after the PDM, from 19 to 20 January 2021 with 44 (13 Female) 
participants from LRC HQ and branches. The lesson learnt workshop suggested that LRC needs to focus on capacity 
building in various aspects of emergency response such as needs and damage assessment, procurement procedures 
during emergencies and planning, monitoring, evaluation and reporting (PMER).   
 
Overview of Red Cross Red Crescent Movement Actions in country 
IFRC Country Cluster Delegation team (CCD) based in Bangkok, Thailand is supporting LRC, in close collaboration with 
the IFRC Asia Pacific Regional Office based in Kuala Lumpur, Malaysia. The LRC also hosts the German Red Cross 
and Swiss Red Cross. 
 
The LRC have held leadership coordination meeting to discuss the planning and response to the floods; these meetings 
were attended by IFRC (virtual meeting), and Partner National Societies (Swiss Red Cross). These meetings informed 
the decision to request a DREF allocation after it was identified that the threshold for managing the response with 
existing capacities and resources had been reached. 
 
Overview of other actors’ actions in country 
Provincial governments worked on localized response to support the affected population. LRC as a body of government 
and part of National Disaster Management Office (NDMO) in each provincial joint the assessment with NDMO and local 
government. LRC finalized the information from approval of government and conducted their own assessment with 
funding from donor to specify the needs. 
 
Other Agencies 
United Nations Resident Coordinator and Humanitarian Country Team did not initiate any coordination mechanisms.  
 

Needs analysis, targeting, scenario planning and risk assessment 

 
Needs analysis  
Data related to the needs of the affected population was limited across all sectors. However, the National Disaster 
Management Office (NDMO) of which LRC is a member, identified the most urgent needs to be food, water, household 
items, hygiene kit and medicines, as well as boats and equipment to support ongoing search and rescue operations (by 
the government).  
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Risk factors related to vector and water borne diseases 
such as dengue fever, malaria, and diarrhoea were also 
elevated during this operation as people affected 
experienced limited access to safe water for drinking and 
hygiene, and appropriate sanitation facilities. According to 
WHO, there was an increased number of incidences of 
dengue in southern Lao PDR in August 2020. Estimated 
389 dengue cases were reported in Lao People’s 
Democratic Republic, bringing the cumulative total to 4,949 
this year with nine deaths. The cumulative number of cases 
reported (weeks 1-34) is 5.4 times lower compared to the 
same period in 2019 when 26,508 cases were reported. 
The trend is within seasonally expected levels. There are 
concerns that the flooding exacerbated the situation, 
especially since the three provinces are particularly prone 
to both dengue and malaria. 
 
There has also been extensive damage caused to 
infrastructure, with impacts to at least 15 schools, 
agricultural land was also inundated and assets either lost 
or damaged, which can be expected to have impacts on food security and livelihoods. As of the final report, there is no 
information on the market conditions in the three provinces, but due to damages caused to agricultural land and roads, 
there can be expected that there will be disruptions to the availability of basic food commodities. 
 
From 2 November 2020 onwards, there were more reports of losses in three provinces (provincial office) - 26,742 
hectares (ha) of rice fields, and 6,539 units of livestock (cows, poultry, goats, pigs etc.) had been damaged. Health 
facilities were most affected in Savannaket (6,015 latrines and 2,579 Boreholes damaged). A total of 190 roads were 
damaged in three provinces and 25 bridges were destroyed in Savannaket and Salawan. Several schools were also 
damaged: 90 in Savannaket, 32 in Salawan and 37 schools in Sekong. However, the Lao government was able to 
manage the situation hence there was no international request for assistance.  
 
Following COVID-19 situation in Lao PDR, as of 14 October 2020, most restrictions have been lifted but border 
restrictions for foreigners remain in place. So far, Lao PDR had 49 confirmed cases of COVID-19, with the last case 
being an imported one recorded on 11 March 2021. Despite the limited number of confirmed COVID-19 cases, the 
pandemic has had a significant negative impact on the economy of the country. Furthermore, the risk of importation of 
COVID-19 cases from international flights and neighbouring countries remain present, especially as the country moves 
towards easing international travel restrictions in the future. At this stage, internal travel across provinces is already 
permitted. 
 
Targeting  
LRC had targeted 2,600 most vulnerable affected households based on the initial assessment. LRC together with NDMO 
who led the overall coordination of the need’s assessment planned to support families from nine districts across the 
three provinces affected by flooding. After the final assessment in November 2020, the target was revised to reach 3,120 
households (20,013 population) with the details provided in the table below: 

 

No. District Household Population Male Female 
Age rate 

0-5  06-12 13-17  18-29 30-59 >60 

I 
Savannaket 
Province 

          

1 Xepon District 168 1,083 535 548 136 168 184 250 282 63 

2 Songkhone District 426 2,674 1,356 1,318 400 231 287 626 945 185 

3 Xonbouli District 253 1,946 986 960 166 240 253 539 634 114 

4 Nong District 266 1,803 911 892 203 250 267 429 525 129 

5 
Champhone 
District 

203 1,238 611 627 101 126 131 321 466 93 

6 Phin District 155 966 451 515 120 160 151 261 238 36 

Total 1,471 9,710 4,850 4,860 1,126 1,175 1,273 2,426 3,090 620 

LRC team conducts Needs Assessment in SaMouy District Salawan 
province. (Photo: LRC) 
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II 
Salawan 
Province 

          

1 Taouy District 231 1,645 798 847 262 324 282 326 380 71 

2 Samouy District 824 4,946 2,486 2,460 708 897 816 978 1,268 279 

Total 1,055 6,591 3,284 3,307 970 1,221 1,098 1,304 1,648 350 

III Sekong Province           

1 DarkJueng District 412 2,523 1,266 1,257 504 418 352 617 516 116 

2 Kaluem District 126 858 439 419 185 170 109 169 200 25 

3 Lamarm District 56 331 169 162 39 52 42 76 100 22 

Total 594 3,712 1,874 1,838 728 640 503 862 816 163 

Grand Total 3,120 20,013 10,008 10,005 2,824 3,036 2,874 4,592 5,554 1,133 

Table 4: Details of population targeted for assistance under this DREF operation  
 
Scenario planning 
The search and rescue operations by the government continued as of 20 October 2020. It was anticipated the affected 
population would increase as needs assessments were finalized. The Xelanong Hydropower (Dam) in Pin district in 
Savannaket province continued to release water as water levels exceeded the dam’s capacity. 
 

Scenario Humanitarian consequence Potential Response 

COVID – 19 cases increase 

High impact. Volunteers and staff of 
LRC are not able to implement 
activities 

Incorporate COVID safe response and ensure all 
volunteers follow proper social distancing and have 
proper personal protective equipment 

The floods situation 
worsens 

Additional number of people affected 
by the floods and increased needs 
for humanitarian assistance 

LRC will expand its operation and request for additional 
funding support from IFRC and partners 

Another tropical storm 
makes landfall nearby 

Additional number of people affected 
by the floods and increased needs 
for humanitarian assistance 

LRC will expand its operation and request for additional 
funding support from IFRC and partners 

 
Operation risk assessment  
This DREF operation and its operational strategy considered the risks related to the current COVID-19 pandemic and 
aligned with the IFRC global emergency appeal that supports National Societies to deliver assistance and support to 
communities affected or at risk of being affected by the COVID-19 pandemic. The following measures were taken to 
curb the spread of the disease: mandatory mask wearing, setting up of proximity screening sites, set up of treatment 
centres; risk communication, providing updated information on the COVID-19 situation.  
  
National Society responses to COVID-19 were supported through the IFRC global appeal, which facilitated and 
supported them to maintain critical service provision, while adapting to COVID-19. This DREF operation was aligned 
with and contributed to the current global strategy and regional Emergency Plan of Action for COVID-19 developed by 
the IFRC Asia Pacific Regional Office, in coordination with global and regional partners. LRC followed the Covid19 
prevention measures and were adhered to, in line with regional plan of action and its national COVID-19 country plan. 
 
It is acknowledged that LRC has limited capacity to cope with previous emergency operations such as Emergency 
Appeal MDRLA005 and DREF operation MDRLA006, which were implemented simultaneously in which IFRC CCD 
Bangkok had remotely supported the operations (remotely due to travel restrictions due to the pandemic). In addition, 
the challenges that the National Society faced in the implementation of the previous DREF operation included: lack of 
relevant experience; limited human resources with relevant technical skills (both in headquarters and in branch); 
geographically hard to reach villages due to poor road conditions; poor communication networks and limited 
suppliers/vendors in the operational areas (district and province).  
 
Based on the lessons learnt from these experiences, the IFRC supported capacity building of the LRC in emergency 
response through another project called the Red Ready project. Therefore, a Basic Emergency Response training was 
organized for the staff and volunteers during Phase 1 of the Red Ready Project (2018-2020).  
 

http://adore.ifrc.org/Download.aspx?FileId=344402
http://adore.ifrc.org/Download.aspx?FileId=326999
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Additionally, during the implementation of the previous Emergency Appeal operation, LRC staff in the headquarters 
worked directly with the IFRC team and were also trained in finance and basic procurement and are familiar with the 
IFRC process. All these trainings helped to minimise the operational risks for the current DREF operation. 
 
 

B. Operational strategy 
 
Overall Operational objective 
The operation aimed to meet the immediate needs of 2,600 of the most vulnerable affected households (13,000 people) 
through the initial provision of hygiene and relief kits and mobilization of water purification units. The operation was 
completed within three months from October 2020 to January 2021. 

 
Proposed strategy 

The response strategy included the following assistance: 
 

• Needs assessment were conducted from 4-19 November 2020 by LRC from headquarters and three branches 
together with NDMO representative of each province to determine the needs of the affected population, existing 
capacities, and resource requirements. This included identification of caseloads and verification of targeted 
households in nine districts across three provinces. This was led by the Ministry of Labour and Social Welfare 
through NDMO.  
 
A total of 17 staff:  nine staff from LRC HQ and eight staff from branches participated in the needs assessment 
and the assessment results were shared with the Ministry of Labour and Social Welfare as part of coordination 
and cooperation. The assessment suggested that relief and hygiene kits are needed by the identified affected 
people, along with drinking water and hygiene promotion.  
 

• Water, sanitation and hygiene promotion: LRC also provided clean drinking water through deployment of 
three units of AP 700CL water purification (more commonly known as Man-pack) to affected districts, as well as 
the distribution of hygiene kits, with emphasis on the needs of women and girls (please see table below for items 
included in the hygiene kit). The provision of clean water was initially planned for 15 days through the DREF, 
with consideration made to continue the provision of these services based on the results of the joint needs 
assessment. 

•  
Items Unit Quantity 

Soap Piece 4 

Toothpaste Piece 1 

Toothbrush Piece 5 

Sanitary napkins Piece 5 

Table 5: Details of items included in hygiene kits 
 

• Livelihoods and basic needs: Distribution of IFRC kitchen sets Type A (contributed by the Korean National 

Red Cross (KNRC)) and relief kits. The table below lists the items included in the relief kit:  

 

Items Unit Quantity 

Instant noodle Pack 10 

Sticky rice  kg 12 

Fish can Can 10 

water (600 ml)  Bottle 12 

Salt (500 g) Bag 1 

Cooking oil (250 g) Bottle 2 

Lighter Piece 2 

Candle (medium size) Piece 2 

Table 6: Details of items included in Relief Kits 
 

• Health: Conducted awareness activities in relation to epidemic control for volunteers (ECV) among affected 
communities, with emphasis on waterborne and vector borne diseases (including dengue and malaria).  

 

• Protection, gender and inclusion: The PGI focal point from LRC joined the needs assessment and provided 
guidance throughout the operation ensuring that women and girls needs were considered and that they were 
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well represented among the people selected for assistance. The hygiene kits that were distributed included 
sanitary pads for women and girls.   

 

Support Services 

 
Human resources 
LRC had limited number of trained staff to support the DREF operation. Staff from the Country Cluster Delegation (CCD) 
Bangkok office provided close support for coordination, financial management, communications, and reporting.  
 
Logistics and supply chain  
The procurement of relief and hygiene items were closely supported and monitored by the IFRC Programme Officer 
based in Vientiane, who had been trained in logistics and procurement during the previous EA operation. The local 
procurement was done in line with IFRC’s Procurement Procedures.  
 
Additional technical guidance, logistics and /procurement support were extended by IFRC CCD in Bangkok and the 
Operational Logistics, Procurement and Supply Chain Management (OLPSCM) unit in Kuala Lumpur. 
 
Communications 
LRC’s communications unit ensured visibility of their activities and partner support through the use of social media to 
highlight LRC’s operations and support to communities. Communications staff from CCD and APRO provided direct and 
indirect support where necessary to LRC. The IFRC communications teams also supported broadening the audience 
by sharing photo and video content on IFRC’s regional social media channels and IFRC’s weekly newsletter sent to all 
192 National Societies all over the world.  
 
Security 
The National Society’s security framework applied throughout the duration of the operation to their staff.  
 
Planning, monitoring, evaluation, & reporting (PMER)  
LRC was responsible for the implementation and monitoring of all activities for the DREF operation with support from 
the Program officer in Laos, and from IFRC staff in CCD Bangkok. Support was provided from IFRC personnel to assist 
with reporting of activities and outcomes of the DREF operation. A lessons learnt workshop was also conducted in 
January 2021 with the IFRC team from CCD Bangkok participating online. 
 
Administration and Finance  
Operational expenses such as per-diem, accommodation, transportation, communication, and coordination activities 
were regulated by IFRC procedures with the support of CCD. Finance and administration support to the operation were 
provided by LRC Headquarters, with the assistance from the finance and administration team of the IFRC CCD and 
APRO, when required.  
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C. Detailed Operational Plan 

 

 

Livelihoods and basic needs 
People reached: 20,013 
Male: 10,008 
Female: 10,005 
Requirements (CHF): 101,500 

Livelihoods and basic needs Outcome 1: Communities, especially in disaster and crisis affected areas, 
restore and strengthen their livelihoods 

Indicator: Target Actual 

# of households of targeted population whose livelihood are improved from pre-disaster 
level 

2,600 3,120 

Indicator: Target Actual 

#  of targeted households that have enough food to meet their survival threshold 2,600 3,120 

Narrative Description of Achievements 

 
LRC team (consisting of staff from headquarter and from branches in the three provinces conducted damage and 
needs assessment in Savannaket, Salawan and Sekong during 4-19 November 2020. The assessment suggested 
that 3,120 households (20,013 people (10,008 male, 10,005 female) from 26 villages in 11 districts, needed urgent 
help with relief and hygiene kits.  
 
The procurement of relief and hygiene kits were done by the team at LRC headquarters with close support from IFRC 
CCD and APRO. The procurement took four weeks to be completed. By the 2nd week of December 2020, LRC 
headquarters started to deliver the relief and hygiene kits to Savannaket, Salawan and Sekong province. The 
distribution of items took place between 10 - 25 December 2020. 
 
LRC also received 1500 kitchen sets from the Korean Red Cross in January 2021. Of these, 1,173 sets were distributed 
among households (1173 households (or 6,737 people (3308M, 3429 F) in the three affected provinces by March 
2021. The remaining 327 sets are at the LRC warehouse for use in future emergencies. 
 
Post distribution monitoring (PDM) was conducted during 11 - 15 January 2021 in nine villages of the three provinces. 
LRC selected a sample size of 312 households (10% of 3,120 household) for the PDM interviews. Based on the 
results of interview, 86.2% of people came to collect the relief and hygiene kits, while the remaining were home 
delivered by the LRC staff and volunteers. The survey revealed that 99.4% of respondents indicated that the items 
met their needs.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Left: LRC team members distribute Relief kits and Hygiene kit in Nong district Savannaket province. Right: A man assisted 
under the operation carries his Relief and Hygiene kit in Darkjueng district Sekong province. Photos: LRC  
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Challenges 

 
The procurement of relief and hygiene kits was time consuming, as some items such as food items requires approval 
from the IFRC’s APRO as well as required paperwork from the vendors. The cost of distribution was quite high, as all 
items were procured at the headquarter in Vientiane and then delivered to the affected provinces. As a result, the relief 
and hygiene kits reached to the affected people took almost two months after the floods occurred. 
 

Lessons Learned 

 
LRC needs to strengthen its procurement guidelines and operating procedures along with robust and consistent 
finance management and logistics management to reduce risks of fraud and corruption.  
 
IFRC at CCD and APRO need to continue providing capacity building support to LRC to ensure required minimum 
standards are understood, met, and enforced on all projects and operations.   
 
Cash based interventions should be considered for LRC, as there were several challenges during the procurement 
process (lack of trained staff for managing procurements, high cost of distribution) and it will also ensure that people 
can directly purchase the items they need the most. 
 

 
 

 

Health 
People reached: 20,013 
Male: 10,008 
Female:  10,005 
Requirements (CHF): n/a – implemented together with WASH activities 

Health Outcome 1: The immediate risks to the health of affected populations are reduced 

Indicator: Target Actual 

#  of people reached by National Societies with health services 13,000 20,013 

Health Output 1.9: Target population is reached with Search and Rescue activities 

Indicator: Target Actual 

# of assessments conducted based on standard IFRC and / or WHO assessment 
guidelines 

1 1 

Indicator: Target Actual 

# of people reached by community-based health activities 13,000 595 

Narrative Description of Achievements 

 
LRC supported local health authorities in providing health awareness interventions such as disease prevention and 
control along with hygiene promotion in Salawan and Sekong province. This activity could not be conducted in 
Savannaket, due to the absence of adequately trained personnel at the local branch.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Left: LRC team conduct Hygiene promotion in Darkjueng district in Sekong province. Right: Hygiene 
promotion being conducted in Samouy district Salawan province. (Photos: LRC) 
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For instance, from 1 to 5 December 2020, LRC conducted hygiene promotion awareness activities on epidemic control 
among affected communities, with emphasis on waterborne and vector borne diseases like dengue and malaria in 
the villages in Sekong.  LRC also highlighted COVID-19 prevention information such as - what is COVID-19, what are 
its symptoms, and what can people do to prevent being infected and spreading the virus. Following safety measure 
like wearing a mask, washing hands regularly, and maintaining social distance were emphasized.  
 
The Salawan branch conducted hygiene promotion awareness from 4 to 8 January 2021. Total 595 (376M, 219F) 
people from six villages of these two provinces participated in the awareness activities. More details are provided in 
the next section on WASH. 
 

Challenges   

 
Capacity of the team at local branches was quite limited and LRC had to deploy staff from headquarter office to 
conduct assessments and for emergency response activities. 
  
As mentioned above, the Savannaket branch could not conduct hygiene promotion in the affected area, as there is 
no trained staff at Savannaket branch. 
 
LRC does not have a strong national structure of disaster response teams or volunteers to deploy to support any 
affected area or branch. 
 

Lessons Learned   

 
More consistency of training and capacity building needs to be provided to LRC both at HQ and branch levels to 
enable them to respond and undertake actions required to support affected population. 
 
Consistent communication and information sharing between LRC HQ and LRC branches is required to ensure the 
LRC leadership and heads of departments can understand the situation on the ground and assist with problem solving, 
decision making and provision of resources, equipment and personnel to support chapters, based on a good 
understanding of needs. 
 

 

Water, sanitation and hygiene 
People reached: 20,013 
Male: 10,008 
Female: 10,005 
Requirements (CHF): 32,203 

WASH Outcome 1: Immediate reduction in risk of waterborne and water related diseases in targeted 
communities 

Indicator: Target Actual 
# of people reached by National Societies with water, sanitation and hygiene 
services  

13,000 20,013 

WASH Output 1.1: Continuous assessment of water, sanitation, and hygiene situation is carried out in 
targeted communities 

Indicator: Target Actual 

# of assessments/monitoring visits undertaken and shared 1 1 

WASH Output 1.2: Daily access to safe water which meets Sphere and WHO standards in terms of quantity 
and quality is provided to target population 

Indicator: Target Actual 

# of litres of safe water distributed  10,000  149,300  

WASH Output 1.4: Hygiene promotion activities which meet Sphere standards in terms of the identification 
and use of hygiene items provided to target population 

Indicator:   

# of people reached by hygiene promotion activities  N/A 595 
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WASH Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training on how to use 
those goods is provided to the target population   

Indicator: 

# of households provided with a set of essential hygiene items  2,600 3,120 

# of households trained in the use of distributed items  2,600 3,120 

Narrative Description of Achievements 

 
The assessment of the water, sanitation and hygiene situation in targeted communities was conducted in early 
November 2020. The assessment was conducted only in Salawan and Sekong and not in Savannaket due to the 
reason mentioned earlier. After the assessment, LRC then deployed and operated water purification units in the 
assessed provinces.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
As a result, LRC provided clean water to four villages in Samouy district, Salawan province from 5 to 11 November 
2020 and 11 to 15 January 2021. A total of 28,100 litres of water was provided to 471 households reaching 4,228 
people (2,095 female). In Sekong province, LRC provided clean water to seven villages from two districts - Kaluem 
and Darkjueng from 1 to 9 December 2020, 19 to 25 December 2020 and 28 December to 5 January 2021. A total of 
121,200 litres of water were provided to 355 households reaching 3,468 people (1,781 female) in Sekong province. 
The total amount of clean water produced and distributed by LRC to affected population was, 149,300 litres for a total 
of 7,696 people (3,876 female) along with 826 water containers.  LRC conducted quality tests prior to distributing 
water to the affected people, as well as conducting monitoring activities of water use together with the post distribution 
monitoring.  
 
Hygiene promotion activities conducted in Salawan and Sekong focused on the following topics: Public health and 
WASH in Emergency, eight steps for Hygiene Promotion in Emergency, Minimum standards for WASH and Gender 
(GD), and menstrual hygiene management (MHM), and AP 700 CL maintenance. Hygiene promotion was not held in 
Savannaket as the branch lacked trained staff to coordinate and implement the activity. In Sekong province, 400 
people (137 female) from three villages of in DarkJeung district participated in this event from 1 to 5 December 2020. 
There were 195 participants (82 female) from three villages in Samouy district, Salawan province who attended this 
event from 4 to 8 January 2021. The total number of people reached with hygiene awareness activities was 595 
people (219 female). 
 
The procurement of hygiene kits was done by LRC headquarters with support from IFRC CCD and APRO. The 
procurement took four weeks to be completed. The distribution of the hygiene kits started from 10 to 25 December 
2020 with the collaboration of local LRC branches. Hygiene kits (Soap, Toothpaste, Toothbrush, Sanitary napkins) 
reached 3,120 households (around 20,013 people; 10,005 female) in 11 districts, 26 villages in Salawan, Sekong and 
Savannaket. 
 
PDM was conducted from 11 to 15 January 2021 in nine villages of seven districts. LRC selected a sample size of 
312 households (10% of 3,120 households) for the interviews. Based on the interview results, 86.2% of people came 
to collect the relief and hygiene kits, with the remaining kits delivered to the beneficiaries by the LRC staff and 
volunteers. 99.4% of beneficiaries indicated that the items met their needs. 
 

Left: Water supply in Kalim district Salawan province. Right: Water supply in Darkjueng district Sekong province. (Photos: LRC) 
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Challenges 

 
Due to lack of WASH and Health staff in Savannaket province, there were no activity planned under WASH and 
Health awareness activities.  
 
LRC had limited volunteers that are trained and ready to be deployed in short notice to support disaster response.  
Most activities were undertaken by staff from either HQ or branch. Most of the time, LRC uses “ad hoc” volunteers at 
community level to provide support in their area, which means they have no understanding or training to conduct 
activities and hence need to be trained before being asked to support response operations. This slows down response 
time and limited the capacity to support affected communities on a larger scale in multiple areas at once.   
 

Lessons Learned 

 
There is a need to improve coordination and communication between LRC HQ and branch to ensure quality 
information gathering and information sharing to enable planning and deployment of resources to support needs. 
 
It was suggested that more effort needs to be given to improve its ability to deploy teams from unaffected branch to 
increase support to most affected and where there is the greatest need and improve operational procedures for 
disaster response roles and responsibilities at each level and for each position at HQ and chapters. 
 
In addition, it was also suggested to increase training of staff and volunteers in all aspects of disaster response - 
Rescue, First Aid, needs assessments, water supply, Logistics and finance, Awareness activities – PGI, ECV, hygiene 
promotion etc. Along with more dedicated training, conducting simulation exercises to train and improve capacity and 
improve standards has been highlighted. LRC will benefit from practicing the establishment of emergency operation 
centers, as well as additional training on information sharing and reporting. 
 
Continued training for emergency WASH is a priority for LRC in order to have more personnel available at branch 
level to support WASH activities during disaster response. In the meantime, LRC should evaluate the level of 
equipment required to maintain a strong water purification capacity with the ability to deploy multiple teams into an 
affected area in order to provide quicker response to meet the needs of the affected population. 
 
LRC should also consider consistent maintenance and troubleshooting efforts, both during peace times and during 
emergencies. Similarly, having critical spare parts or related items prepositioned will help to improve readiness.  
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Strategies for Implementation 

S1.1: National Society capacity building and organizational development objectives are facilitated to ensure 
that National Societies have the necessary legal, ethical and financial foundations, systems and structures, 
competences and capacities to plan and perform  

Indicator:  Target Actual 

% of Volunteers have access to existing protection measures and policies (Target 
100%) 

100% n/a 

Output S1.1.4: National Societies have effective and motivated volunteers who are protected   

Indicator: Target Actual 

% of Volunteers are insured under SOS (100%) 100% 100% 

 

Protection, Gender and Inclusion 
People reached: 11,905 
Male: 5,292 
Female: 6,613 

Protection, Gender & Inclusion Outcome 1: Communities become more peaceful, safe and inclusive 

through meeting the needs and rights of the most vulnerable. 

Indicator: Target Actual 

DREF operations address the needs of vulnerable groups to ensure equitable 
access to assistance 

Yes Yes 

Protection, Gender & Inclusion Output 1.1:  Programmes and operations ensure safe and equitable 
provision of basic services, considering different needs based on gender and other diversity factors. 

Indicator: Target Actual 

% of DREF activities n/a n/a 

Narrative Description of Achievements 

 
LRC has a Protection, Gender & Inclusion focal point who participated in the needs assessment together with LRC 
team to ensure the specific needs of the affected population are identified and met with the criteria selected from the 
minimum standards for PGI in emergencies.  
 
Nearly half of the people assisted under the operation were women and girls (10005 out of 20013 people assisted).  
Sanitary pads for women and girls were also included as part of the Hygiene kits that were distributed. 
 
LRC ensured that the most vulnerable in affected communities were provided with priority for clean water supply. And 
PGI messaging was included in awareness activities within communities. 
 

Challenges 

 
There is no roster of trained personnel on PGI at branch level, therefore, the technical support is entirely dependent 
on the PGI focal point from the HQ level. Branch staff have limited understanding and capacity of PGI issues and 
needs during the emergencies.  
 

Lesson learned 

 
LRC should conduct training for branch staff and volunteers on PGI to be able to provide immediate technical support 
to any future emergency.   
 
It is important for LRC to have a larger number of trained volunteers who can be mobilised to support disaster response 
which will enable more timely and effective support to affected communities. 
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Output S1.1.6: National Societies have the necessary corporate infrastructure and systems in place 

Indicator: Target Actual 

NS has necessary infrastructure and systems in place Yes n/a 

Narrative Description of Achievements 

 
LRC had registered 400 volunteers for insurance cover under the DREF operation. LRC does not have a consistent 
volunteer base, and mostly utilizes ad hoc volunteers from communities and therefore, there is a limited capacity to 
perform duties such as needs assessment, health and care, WASH, and hygiene promotion, and PGI.  
 

Challenges 

 
LRC does not maintain a roster of volunteers for disaster response at branch level. 
 

Lessons Learned 

 
LRC has identified the importance to engage and train volunteers at chapter level for disaster response and maintain 
a roster of volunteers to be mobilized when necessary. 
 
IFRC needs to support LRC further with development of standard operating procedures (SOPs) and training to ensure 
the standard of response is improved by increasing capacity at LRC HQ and chapters in communication, coordination, 
reporting, and use of SOPs for all parts of a response operation. 
 

Outcome S2.1: Effective and coordinated international disaster response is ensured 

Indicators: Target Actual 

IFRC engages in inter-agency coordination at the country level (Target: Yes, if 
available) 

Yes Yes 

Narrative Description of Achievements 

 
The cluster system was not activated during this response, as the government of Lao PDR determined it would be a 
government led response.  
 
The IFRC CCD team closely supported LRC in implementing the DREF operation starting with development of the 
Emergency Plan of Action (EPOA), planning, budgeting, monitoring the implementation activity, and sharing 
situational updates for CCD and APRO. In addition, the lone program officer provided support for all aspects including 
procurement, distribution of relief and hygiene kits, post distribution monitoring, and supporting the lesson learnt 
workshop.  
 

Challenges 

 
No challenges were identified. 
 

Lessons Learned 

 
LRC will coordinate with all actors and coordination mechanisms for emergency response. 
 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique position to influence 
decisions at local, national and international levels that affect the most vulnerable. 

Indicator: Target Actual 

The IFRC secretariat, together with National Societies uses their unique position to 
influence decisions at local, national and international levels that affect the most 
vulnerable 

Yes Yes 

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilization and programming. 

Indicator: Target Actual 

# of detailed assessment report is produced 1 1 
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Indicator: Target Actual 

# of lessons learned workshop conducted 1 1 

Narrative Description of Achievements 

 
LRC produced the assessment report in Lao language and shared with IFRC CCD in Bangkok. The IFRC office then 
updated information of LRC operation to CCD and APRO office in Kuala Lumpur.  
 

Challenges 

 
Challenges highlighted are as per lessons learned below. 
 

Lessons Learned 

 
The lesson learned workshop was organized during 19-20 January 2021. It was led by LRC in order to ensure 
ownership of lessons and recommendations for changes to be implemented.  Some of the key lessons include: 
 

I. Communication and collaboration 

• Internal communication from the branch level to LRC headquarters needs to be strengthened. Similarly, 
communication from the focal point at LRC to IFRC CCD regarding the progress of the operation needs to 
be improved.  

II. Budget 

• The budget needs to be planned in greater detail to include costs such as village level coordination, 
translation costs, costs of Emergency WASH etc. 

• The distribution cost was high due to the procurement of relief and hygiene kits were done at LRC 
headquarters and then transported to affected villages. As a result, cash transfers should be considered 
for future operations. 

III. Capacity of LRC staff 

• LRC staff need further capacity building for conducting need assessments, monitoring and reporting of 
operations, DREF operations, and especially on IFRC procurement policies. Therefore, the pre- agreement 
with supplier should be in place which LRC needs to consult with the leadership. 

 

 
 

 D. Financial Report 

 
A total of CHF 163,514 was allocated from DREF fund for LRC to respond to the needs of approximately 20,013 people.  
 
The total expenditure recorded by the end of the operation was CHF 145,585 (89 per cent of the budget spent), leaving 
a balance of CHF 17,929 which will be returned to the DREF pool. For further details on expenditure, please refer to the 
attached final financial report. 
 
The major donors and partners of the Disaster Relief Emergency Fund (DREF) include the Red Cross Societies and 
governments of Belgium, Britain, Canada, Denmark, German, Ireland, Italy, Japan, Luxembourg, New Zealand, Norway, 
Republic of Korea, Spain, Sweden and Switzerland, as well as DG ECHO and Blizzard Entertainment, Mondelez 
International Foundation, and Fortive Corporation and other corporate and private donors. The IFRC, on behalf of the 
LRC, would like to extend thanks to all for their generous contributions. 
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Reference 
documents 
 

Click here for: 

• DREF 
Operation 

For further information, specifically related to this operation please contact: 
 
In the Lao Red Cross 

• Khamhoung Heuangvongsy, president; phone: +856 21 216 610 

• Dr. Kaviphone Southy, DM department director; email: southy_lrc@yahoo.com  
 
In the IFRC Country Cluster Delegation, Bangkok 

• Hung Ha Nguyen, programme coordinator; email: hungha.nguyen@ifrc.org 

• Rommanee Klaeotanong, disaster risk reduction officer;  
email: rommanee.klaeotanong@ifrc.org 
 

In IFRC Asia Pacific Regional Office, Kuala Lumpur  

• Alexander Matheou, regional director; email: alexander.matheou@ifrc.org  

• Gwendolyn Pang, deputy regional director i.e.; email: gwendolyn.pang@ifrc.org 

• Necephor Mghendi, head of DCU unit; email: necephor.mghendi@ifrc.org  

• Vinod Muniandy, operations coordinator; email: opscoord.eastasia@ifrc.org  

• Siokkun Jang, logistics manager; email: siokkun.jang@ifrc.org  

• Antony Balmain, communications manager; email: antony.balmain@ifrc.org  
 

For planning, monitoring, evaluation and reporting (PMER) enquiries 

• Audrey Seetho, acting PMER manager; email: audrey.seetho@ifrc.org   
 

In IFRC Geneva  

• Eszter Matyeka, senior officer, DREF; email: eszter.matyeka@ifrc.org  

• Karla Morizzo, senior officer, DREF; email: karla.morizzo@ifrc.org  

• Christina Duschl, senior officer, operations coordination; email: christina.duschl@ifrc.org  
 
 
 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 
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Reporting Timeframe 2020/10-2021/3 Operation MDRLA007
Budget Timeframe 2020/10-2021/1 Budget APPROVED

Prepared on 26/Apr/2021
All figures are in Swiss Francs (CHF)

DREF Operation
FINAL FINANCIAL REPORT

Funds & Other Income 163,514

DREF Allocations 163,514

I. Summary

Opening Balance 0

Expenditure -145,585

Closing Balance 17,929

II. Expenditure by area of focus / strategies for implementation

Description Budget Expenditure Variance

AOF1 - Disaster risk reduction 0
AOF2 - Shelter 0
AOF3 - Livelihoods and basic needs 101,500 92,049 9,451
AOF4 - Health 0
AOF5 - Water, sanitation and hygiene 32,203 25,813 6,390
AOF6 - Protection, Gender & Inclusion 1,065 1,065
AOF7 - Migration 0

Area of focus Total 134,768 117,862 16,906

SFI1 - Strenghten National Societies 4,812 5,986 -1,174
SFI2 - Effective international disaster management 3,171 3,171
SFI3 - Influence others as leading strategic partners 19,897 20,851 -954
SFI4 - Ensure a strong IFRC 866 886 -20

Strategy for implementation Total 28,746 27,723 1,024

Grand Total 163,514 145,585 17,929

MDRLA007 - Lao PDR - Floods
Operating Timeframe: 22 Oct 2020 to 31 Jan 2021

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies



Page 2 of 2bo.ifrc.org > Public Folders > Finance > Donor Reports > Appeals and Projects > DREF Operation - Standard Report

Selected Parameters

Reporting Timeframe 2020/10-2021/3 Operation MDRLA007
Budget Timeframe 2020/10-2021/1 Budget APPROVED

Prepared on 26/Apr/2021
All figures are in Swiss Francs (CHF)
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III. Expenditure by budget category & group

Description Budget Expenditure Variance

Relief items, Construction, Supplies 100,665 94,277 6,388
CAXB CAXBShelter - Relief 344 -344

CAXBClothing & Textiles 24,931 -24,931

CAXBFood 10,552 -10,552

CAXBWater, Sanitation & Hygiene 21,010 52,875 -31,865

CAXBUtensils & Tools 7,800 7,800

CAXBOther Supplies & Services 71,855 5,574 66,281

Logistics, Transport & Storage 18,405 9,338 9,067
CAXF CAXFDistribution & Monitoring 10,650 7,970 2,680

CAXFTransport & Vehicles Costs 1,755 1,368 387

CAXFLogistics Services 6,000 6,000

Personnel 7,496 4,206 3,290
CAXH CAXHNational Staff 2,978 2,978

CAXHNational Society Staff 3,518 3,606 -88

CAXHVolunteers 1,000 600 400

Workshops & Training 6,938 4,301 2,636
CAXJ CAXJWorkshops & Training 6,938 4,301 2,636

General Expenditure 20,031 24,577 -4,546
CAXL CAXLTravel 15,493 18,500 -3,007

CAXLInformation & Public Relations 1,284 -1,284

CAXLOffice Costs 4,451 2,464 1,987

CAXLCommunications 87 395 -308

CAXLFinancial Charges 101 -101

CAXLOther General Expenses 1,833 -1,833

Indirect Costs 9,980 8,885 1,094
CAXP CAXPProgramme & Services Support Recover 9,980 8,885 1,094

Grand Total 163,514 145,585 17,929

MDRLA007 - Lao PDR - Floods
Operating Timeframe: 22 Oct 2020 to 31 Jan 2021

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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