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Other partner organizations involved in the operation: Department of Civil Protection (DCP), Mercy Corps, 

World vision and Save the Children. 

 
 

A. SITUATION ANALYSIS 

 

Description of the disaster 
 

In March 2019, southern Africa was hit by a tropical cyclone, rated amongst the worst ever experienced in the continent. 

Named cyclone Idai, the disaster was a result of a tropical depression which originated on of the east coast of 

Mozambique and swept through Mozambique, Zimbabwe and Malawi as a category 2 storm moving at above 105mph, 

leaving behind a trail of destruction including loss of human lives and massive destruction to property, animals and 

crops along its way. The cyclone stroke as strong winds and heavy rains which led to flash floods, landslides and rock 

falls.  

The cyclone pummeled the Eastern parts of Zimbabwe mainly Chimanimani and parts of Chipinge on the 15 of March 

at night, with less preparedness by the local communities as well as the government. The timing of its striking at night 

exacerbated the vulnerability of the communities including government response as many were not only unprepared but 

asleep with little reaction time to organize themselves and find hiding places free from the hazard. The heavy rains 

continued to 20 March 2019 hampering all rescue efforts. The cyclone was declared state of disaster by the president of 

Zimbabwe His Excellency E. D Mnangagwa on 15 March 2019. The cyclone affected four provinces namely, 

Manicaland, Masvingo, Midlands and Mashonaland East. 

 

The storm affected more than 270 000 people leaving 341 dead and many others missing. 17 608 households were left 

homeless, 12 health facilities damaged, water, sanitation and hygiene infrastructure were damaged, 139 schools were 

affected, 33 primary schools and 10 secondary schools were temporarily closed, and 9 084 learners were affected. In 

agriculture, more than 50% land under maize crop, banana plantation and tubers like yams was wiped away, 18 irrigation 

schemes affected, at least 362 cattle and 514 goats and sheep, 17000 chicken were lost whilst 86 dipping facilities were 

damaged. Road infrastructure was grossly damaged with above 90% of road networks in Chimanimani and Chipinge 

damaged and 584 km of roads being damaged by landslides. Bridges were also swept away. 

 

There was an urgent need for activation of search and rescue teams, and provision of non-food items (NFIs), food, 

shelter and psycho-social support. Many organizations immediately embarked on resource mobilization and there was 

Final Report  

Zimbabwe: Tropical Cyclone Idai 

https://glidenumber.net/glide/public/search/details.jsp?glide=21497&record=1&last=1


 

a multi-organizational response, some went directly to the affected areas whilst others supported through the 

government. 
 

 

Summary of response 
 
Overview of Host National Society 
 

The Zimbabwe Red Cross Society (ZRCS) is a key stakeholder in governmental disaster response activities and 

undertook several activities in the Cyclone Idai response. ZRCS mobilised resources through partner National 

Societies, IFRC, ICRC and individual donations. ZRCS applied for DREF which was approved in April with a 

timeframe from 4 April 2019 to 4 September 2019. The DREF support provided relief assistance to 1 400 households 

(7 000 persons) focusing on water, sanitation and hygiene (WASH) activities, provision of shelter, psychological first 

aid, and restoration of family links. A DREF inception meeting was held from the 2 to 4 May 2019 to ensure successful 

implementation of the operations. 

 

Immediately after the disaster occurred, the provincial manager for Manicaland immediately mobilized 11(7 males, 4 

females) volunteers who were based in Chimanimani to help with search and rescue in the affected areas. Through these 

initial efforts more people {48 (22 males, 26 females)} joined as volunteers and members of the Red Cross. These 

volunteers played a pivotal role and became agents of information sharing with government stakeholders as most 

communication channels had been disrupted. Volunteers played a vital role in providing first aid, dead body 

management, conducting distributions, shelter construction and monitoring activities. Volunteers also undertook 

community mobilization for nutrition screening and assisted with the registration of beneficiaries for food distributions.  

 

Furthermore, ZRCS volunteers conducted door to door hygiene promotion campaigns and with support from Danish 

RC delegate, Psychological First Aid (PFA) was provided to 35 volunteers. 8 (all male) National Disaster Response 

Teams (NDRT)/Regional Disaster Response Teams (RDRT) were seconded to support Provincial Disaster Response 

Teams (PDRT) for comprehensive and holistic interventions. Community Engagement and Accountability (CEA) 

meetings were carried out to ensure accountability and availing feedback mechanisms within communities. This was to 

ensure adherence to humanitarian principles by ZRCS staff, volunteers and stakeholders. A random needs assessment 

was carried out leading to registration of beneficiaries for support as well as follow up beneficiary satisfaction survey. 

Restoration of Family Links services were provided with the support from ICRC, where 47 people were registered as 

survivors and 78 registered their names on the on-line tracing website.  

 

ZRCS through partner National Societies (pNS) support sent 500 tents that accommodated affected people. Through 

support from different sources ZRCS distributed food and NFIs to communities consisting of blankets, clothes, buckets, 

soap, tarpaulins, jerry cans and kitchen sets. DREF came in handy and was utilized to support operational costs for 

distribution of donated items, monitoring visits, CEA meetings, beneficiary satisfaction survey and volunteers’ 

allowances during shelter construction and offloading of donated goods. 

 
 
Overview of Red Cross Red Crescent Movement in country 
 

Apart from this DREF funding, a number of partner National Societies supported ZRCS’ relief and recovery activities 

in response to cyclone Idai. The support rendered can be summarised below. DREF funds were also utilised in 

movement and distribution of these goods to affected area and this collaborative ensured swift response by the Red 

Cross movement in responding to the disaster and alleviating human suffering. 
 

Bilateral pNS ▪ British Red Cross: a) NFIs- 3000 Blankets, 3000 mosquito nets, 2000 Tarpaulins b) $5560 to 

kick start response actions c) additional 15,000 pledged to cover operational costs  

▪ Finnish RC: a) $20,000 ($5000 start-up plus additional $15000) 

▪ Danish RC: a) $1500 

Turkish Red 

Crescent 

Provided 1150 food humpers consisting ,20 kgs mealie meal,  2 kgs of sugar, 2 kgs of sugar beans, 1 

kgs kapenta, 2 kgs soya chucks, 1 kg salt, 2 kgs packet of sweets for children, 2 litres of cooking oil, 

500g of tea leaves, 1 green bar washing soap, 1 tablet bathing soap, 400g spaghetti, 400g jam 



 

United Arab 

Emirates RC 

 

Family tents 500 units; Soya beans 1000 kgs; Maize flour 800 kg; Children milk; hygiene articles 

1,000 cartons; vegetable oil 238 boxes; family food hampers 700.  

ICRC  Pledged $10,000 towards RFL services for the affected area, Donated medical sundries worth 

$10,000 to the Ministry of Health. 

Singapore 

RC 

$30,000 for operational costs  

Kuwait RC $1 0000 earmarked for first kits, shelter NFIs (blankets, sleeping mats and kitchen utensils). 

 
Overview of non-RCRC actors in country 
 

A plethora of organisations participated in responding to cyclone Idai. Government-led response initiatives through the 

Civil Protection Unit (CPU) in coordination with humanitarian partners, the military, and sub-national flood command 

centres. Councils, local people and companies.  

In the first week following the disaster, Chimanimani Rural District Council (RDC) fed those who had been displaced. 

The Zimbabwe national army was involved in search and rescue activities whilst WFP provided a helicopter to help 

rescue activities and transportation of food to inaccessible areas. A Zimbabwean NGO, Musasa Project, provided 

psychosocial support to survivors mostly women.  UNICEF Zimbabwe supported 577 children (316 boys and 261 girls) 

with identification and access to documents; 527 of the children (282 boys and 245 girls) were placed with extended 

families, while 50 (34 boys and 16 girls) were placed in alternative care arrangements. A number of humanitarian 

agencies like Mercy Cops (nutrition and WASH), IOM (shelter), WFP (food), UNFPA (health), MSF (health), IRC 

(WASH), Plan (WASH, food), Goal (WASH, shelter), Care (food), Operation Orphan (psychosocial support), World 

Vision (food, shelter), Miracle Missions (logistics), OXFAM (WASH), WWH (WASH), Nat Pham (distribution of 

supplies, Zimbabwe National Army (transport, logistics and rescue), PSMI (transport and health) amongst other 

agencies have provided the services in brackets. 

 
 

Needs analysis and scenario planning 
 

In April 2019, the Government of Zimbabwe (GoZ) initiated a joint exercise to assess the losses and damages arising 

from the cyclone and to develop a strategy for immediate recovery and longer-term resilience building. The result was 

the Zimbabwe Rapid Impact and Needs Assessment (RINA)—an effort to assess and quantify cyclone recovery and 

resilience building needs across the affected areas and sectors.  

 

ZRCS through its volunteers also assessed the needs of affected communities and dispatched the available resources. 

Registrations of most needy survivors were carried out by volunteers and related items distributed to them. 6 initial 

assessments were carried out in 6 districts and 3 monitoring and evaluation visits were carried out to assess survivor’s 

needs and how the Red Cross movement could intervene. The identified needs for most of the affected population 

through these assessments and also outlined in the Government domestic appeal and request for international assistance 

included: 

 

• Safe water, sanitation and health and hygiene promotion including distribution of NFIs 

• Access to latrines 

• Safe shelter 

• Basics HHs items, blankets, clothes, utensils  

• Food  

• Stress and psychosocial support 

• Need for family reunification  

• Search and Rescue including evacuation of marooned people. 

• First aid and access to health services 

 

ZRCS interventions were built on these assessments. Through feedback mechanisms set like suggestion boxes, 

telephone calls, help desks and walk ins, several survivor’s needs were captured and acted upon accordingly. Beneficiary 

satisfaction surveys were carried out to confirm the utility of the support rendered to survivors and ascertain any needs 

that ZRCS needed to focus on. 
 



 
Risk Analysis 

The cyclone severely destroyed infrastructure including roads, bridges, power lines, communication resulting in poor 

communication and inaccessibility of some areas. ZRCS volunteers within the affected areas helped by sharing 

information on the impact on inaccessible areas including the immediate needs. To help relief to reach the inaccessible 

areas, Red Cross also utilised the WFP helicopter to ferry goods with the help and support of volunteers who loaded 

materials into the helicopter. ZRCS had to work with the national army trucks to help ferry goods to areas that could 

not be easily accessible.  

 

Lots of people lost their lives and dead bodies were retrieved daily, most in a bad state in need of immediate burial 

since health facilities had been destroyed with no mortuaries. Red Cross volunteers supported management of dead 

bodies including their burial. Whilst the Cyclone had passed the weather conditions were difficult as communities 

feared a recurrence or another cyclone hitting them since it was still cyclone season. 
 

B. OPERATIONAL STRATEGY 
 

Proposed strategy 

The National Society worked closely with other stakeholders participating in four clusters developed. These clusters 

were shelter, health, WASH and food assistance. These clusters provided a holistic analysis of survivor’s needs within 

each sector and prioritised the needs of people. Each organisation thus identified specific areas for which they had 

resources and would support. This not only ensured Red Cross provided the immediate needs of the survivors but avoided 

duplication of support efforts. ZRCS thus agreed to use DREF funds in monitoring activities, volunteer allowances, 

visibility material and IEC material,  
 

The government undertook a rapid needs assessment survey to which stakeholders ZRCS included participated to 

identify the most affected populations and their immediate needs. This was coordinated by the department of Civil 

Protection.  

For a comprehensive needs and impact assessment government set the Zimbabwe Rapid Impact and Needs Assessment 

(RINA) with support from WHO and other partners meant to assess the level of destruction caused and needed resources 

to alleviate human suffering and restore livelihoods in the areas affected.  
 
 

Beneficiary satisfaction surveys were done to assess the level of gratification and utility of the materials distributed and 

support offered. 94% of respondents highlighted they were pleased with the efforts of the National Society in providing 

basic needs. They were so much happy on the support rendered by volunteers in first aid, management of dead bodies 

and shelter construction. Suggestion boxes, telephone calls, help desks and walk ins were the set feedback mechanisms 

for communities with the monitoring visits also playing a key role in getting community feedback. 

 

All activities and support were premised on the assessments carried out which were need based and reflected the full 

participation of affected communities. The needs on the ground were as a result rapid assessment conducted, information 

from our volunteer network on the ground and meetings with community leaders. Food distribution committees were 

also established from local people. Village Development Committees also assisted in verifying the most affected 

members in the communities as they also had registers detailing impact of the cyclone household by household. 

 

Women and children’s needs were considered in distributions with items specifically for these groups distributed. 

Dignity kits were distributed to the women and girls. ZRCS was part of the health sector advocating for specific needs 

like access to medicines for chronically ill patients. ZRCS also made donations of required medicines, drugs and medical 

equipment.  

 

Beneficiary satisfaction surveys were done as well as meetings on community engagement and accountability. Constant 

monitoring visits to survivors and IDP sites were carried out by ZRCS staff and volunteers including visits by Senior 

Management and Organisations that would have donated through the Red Cross.  Weekly activity and progress reports 

were shared with partners. From these future actions were devised in collaboration with all partners. Partner National 

Societies were a strong pillar of support not only financial contributions but through knowledge sharing and advice 

which informed and guided ZRCS response initiatives in line with the movement’s principles and values. 

 

 
 



 

C. DETAILED OPERATIONAL PLAN 

 

 

 

Shelter 
People reached: 3,571 
Male:1 716 
Female:1 855 

    

Indicators:  Target Actual 

Number of volunteers trained in shelter construction 30 20 

# of households reached with safe and adequate shelter and settlement 600HH 789HH 

# of people reached with shelter NFIs  3000 3571 

Narrative description of achievements 

DREF was utilized to cater for operational costs in distribution of shelter material and volunteers’ allowances in shelter 

construction. In Chipinge, a total of 145 families (870 people) received shelter assistance from the Red Cross. 150 

Tarpaulins were distributed to 65 HH in Chipinge while 80 family tents were distributed to 80 HH. 200 Blankets and 

8 Bales of second-hand clothes were also distributed to 65 families. In Masvingo where 3 districts (Gutu, Bikita and 

Zaka) were affected, 360 tarpaulins were distributed to 360 households including sensitizations and assistance on 

setting up the shelters done by shelter construction volunteers. One tarpaulin shelter plus polythene plastic was 

promoted with help of the military personnel who were part of the Provincial Civil Protection Committee Shelter 

Subcommittee. Also distributed were 819 Blankets, 200 pieces secondhand clothes for all ages and sex and 70 kitchen 

sets. In Chikomba (Mashonaland East), 60 households in Chikomba District received 60 tarpaulin units as well as 

shelter sensitization and assistance from the volunteers. 200 blankets, 95 bags of female clothing and 45 bags of male 

clothing were also distributed. 

 The ZRCS has established a strong niche in shelter provision following the timely provision of tents. The use of 20 

trained volunteers on shelter construction was applauded by the stakeholders as a vital process that allowed quick 

construction for enhanced access to shelter by communities. DREF funds played a pivotal role in ensuring distribution 

of donated goods and participation of volunteers. 

3 000 mosquito nets were also distributed to affected households reaching 3000 people.  

Challenges 

Delayed allocation of land for displaced persons. It is vital for government to quickly find land for displaced persons 

for habitation to ensure corporates who promised to build houses can quickly avail their services and assist 

communities. The National Society alongside other partners helped government assess possible areas for relocation 

though final decision lay with the government and has been delayed. 

 Logistical challenges also hampered movement of the assistance to areas outside the epicenter of the disaster in 

Chimanimani as roads were in accessible. 

Lessons Learned 

 

There is need to train more volunteers beyond NDRT and PDRT on shelter construction. This will allow for smooth 

intervention and quick construction of temporal structures for survivors’ habitation. Hazard mapping should be done 

and areas prone to disasters should have a pool of shelter volunteers trained who in turn can cascade to other 

volunteers. In the event of disasters, a readily available pool of volunteers will be in accessible in hard to reach areas. 

 

 

Livelihoods and basic needs 
People reached: 45,234  
Male:  22,195 
Female:  23,039    

Indicators:  Target Actual 

Number of persons supported with food 7,000 45,234 

   



 

Narrative description of achievements 

 

DREF was vital in providing for volunteers’ allowances for sorting, packing, loading and unloading of donated goods 

as well as distribution. ZRCS distributed donations received from across the country in Harare and Mutare to 3149 

persons in 3 villages (Ngorima, Chiwota and Mutekesanwa) in ward 12 Chimanimani. These were supported with 

3.115MT grain, 1.502MT rice, 3.256MT vegetable oil, 4.936MT sugar, 0.9235MT beans, 0.141MT flour, 0.412MT 

chunks and 0.149MT salts. In Chipinge, 280 households (1,400 people) received food assistance in the forms of 10kg 

meal-meal and 80 food hampers where distributed to 80 families. The hampers provided by the UAE RC had an 

assortment of food items which included 20 kgs mealie meal,  2 kgs of sugar, 2 kgs of sugar beans, 1 kgs kapenta, 2 

kgs soya chucks, 1 kg salt, 2 kgs packet of sweets for children, 2 liters of cooking oil, 500g of tea leaves, 1 green bar 

washing soap, 1 tablet bathing soap, 400g spaghetti, 400g jam. In Gutu 1150 of the same hampers were distributed to 

three wards targeting 5750 persons. In Masvingo’s Zaka district 400 hampers were distributed reaching to 2000 

people. In Chikomba mostly assorted public food donations where distributed in ward 29 and ward 29 reaching a total 

of 448 families (2280 people. 

During the same period ZRCS managed to get in partnership with UN-WFP to emergency food aid to 10 wards in 

Chimanimani, in the major affected areas reaching out to 45,234 beneficiaries (22,195M, 23,039F). 

 

Beneficiary satisfaction surveys carried after the distributions highlighted that beneficiaries were happy with the 

support offered by ZRCS. They acknowledged that the provided items were able to span their survival immediately 

after the disaster with these items meeting most of their daily and immediate needs. 

Challenges 

  
The main focus for most agencies was Chimanimani which was severely hit with very little attention being paid to 

other areas. As such ZRCS thus moved into areas like Gutu and Chirumanzu with support services. The immediate 

response was not well coordinated with duplication of activities especially donated items. However continued 

advocacy for a more coordinated with the National Civil Protection Committee and other Humanitarian actors assisted 

in bringing normalcy to the operation. 

Lessons Learned 

 
Even when an area is affected by a disaster, there still lies potential within these communities and it will be even 

empowering to utilise available members within these communities and not over rely on external support which might 

not have in-depth experience or knowledge on the trauma the communities are facing. 

 

It is also vital to have a standard food basket for each person to ensure that distributions are sufficient and 

comprehensive for a specific timeframe. Such a food basket should be used for all distributions so that across the 

nation all affected individuals receive the rightful amounts.  

All emergency response activities should not always forget the focus on the recovery phase immediately after the 

response phase to be able to have a proper exit from immediate lifesaving activities to ushering in of the recovery 

period. 

 

 

Health 
People reached: 3,000 
Male: 1,260 
Female: 1,740 

    

Indicators:  Target Actual 

# of people who receive first aid services from RC staff and volunteers 200 121 

# of households who receive mosquito nets from RC 
600 

600 HH (3,000 
people) 

 # of people who receive PSS services from RC 200 121 

 # of volunteers orientated on RFL from RC  10 6 

   

Narrative description of achievements 

 



 

From the onset of the disaster, local volunteers played a pivotal role in search and rescue activities with FA and PSS 

being provided to the injured and those placed in evacuation centers. Volunteers identified, provided evacuated 44 

seriously injured people from scenes of accidents to treatment centers and places of safety. 121 persons in total 

received first aid. Psychological First Aid was also being provided during the response phase especially in the places 

of safety. 

Mosquito nets were provided by ZRCS through bilateral support from British Red Cross and were distributed to 3000 

(1260M,1740F) people representing 600HH.  

 

The RFL programme ran smoothly with additional support from ICRC. A website for people to register missing 

people was created and follows ups were made by six (6) trained RFL volunteers. A total of 107 (63F,44M) cases 

were handled through this process. 

Challenges 

 

The immediate response phase required FA and PSS support; the few volunteers based in Chimanimani required 

immediate surge support as the situation on the ground was overwhelming. Ground and air support could not be 

accessed for three days with the weather not allowing for helicopter support and roads in accessible. Hence need for 

more trained personnel on the at all times. 

 

The First Aiders providing support were also affected by the Cyclone and hence need for them to supported and 

offered PSS. 
 

Lessons Learned 

 

Dead body management is a vital skill that disaster response teams should be well equipped with. Through the ICRC 

this kind of support training can also be provided as part of the RFL services.  

 

PSS should be part of all FA training to ensure all volunteers and staff are well equipped to provide the PSS support. 

 

 

Water, sanitation and hygiene 
People reached: 45,234 
Male: 
Female: 

    

Indicators:  Target Actual 

# of people reached with hygiene promotion  7000 45,234 

# of people reached with provision of safe water 600HH 644 

# households provided with buckets 1 200HH 0 

# of IEC materials procured 3500 5000 

% of people targeted acknowledging usefulness of WASH-related items distributed 50% 55% 

# of emergency latrines built 600 65 

# of women and girls reached with hygiene materials  2,000 472  

of people reached by hygiene promotion activities  
 7000 

45,234 

# of volunteers trained in hygiene promotion activities  
 60 

0 

Narrative description of achievements 

 
Related distributions of donated NFIs were done as shown below: 

Affected area  People reached  Jerry cans  Soap Water guard  Sanitary Pads 

Chimanimani 224 HH  - 1120 pieces 500 bottles  224 

Chipinge  65 HH 100 5 boxes - 300 

Masvingo 544HH 60  544 bars 144 Bottles - 

Chikomba district - 120 300 - 60 

Chirumanzu 29HH - 120 - 360 



 

 

Volunteers were involved in disease surveillance and door to door hygiene promotion campaigns mostly in 

Chimanimani. Greater reach was achieved during food distributions as hygiene promotion was encouraged during the 

pre-distribution awareness raising. Water guards distributed benefitted 644 families in the target areas, these were 

donated to the Zimbabwe RC by well-wishers.   In total, 45,234 (22,195M, 23,039F) beneficiaries received hygiene 

promotion messages on handwashing, water treatment ad purification, sanitation around the home and eating food 

whilst its hot as part of the pre-address during ZRCS and WFP pipeline food distributions. In total 472 girls received 

sanitary pads (2 packs each). Red Cross volunteers supported the construction of 65 emergency latrines using the 

materials the National Society had in stock and other materials provided by other actors.  
 

Challenges 

 

Door to door campaigns were undertaken in the urban centers whilst community meetings during food distributions 

were utilized for hygiene promotion as rural settlement where difficult to reach due to damaged road networks. 

Adverse weather was at times a challenge.  

 
It is difficult to commit to any programs in the WASH Sector until funds are confirmed. If funds are committed late 

in most cases other partners would have already taken over the key operation areas. Hence humanitarian space maybe 

limited to unjustifiable locations for the response. 
 

Lessons Learned 

 

WASH sector activities have to be done at the same rate and pace as other activities so that there are no unnecessary 

delays to restore dignity to affected communities. Continued advocacy within the sector can help to ensure more 

coherent approaches by all partners to ensure a more meaningful response. 

 

It is important to ensure greater coordination in the sector as it was the most sort after sector. 

 
 

  Strengthen National Society 

Indicators:  Target Actual 

# of NDRT deployed 20 8 

Volunteers trained on PSS 60 35 

# of visibility material and protective clothing procured 80  0 

Narrative description of achievements 

 

Eight (8) NDRT was deployed to support PDRT. The NDRT members worked hand in glove with volunteers to identify 

different needs for survivors whilst also supporting each other in goods distributions, needs assessment, and conducting 

beneficiary satisfaction surveys. Local RDRT members were also deployed as part of surge staff during the operation 

which helped with implementation of key technical areas such as CEA, PGI. The nature of the disaster left people 

traumatized and in need of psycho-social support. Many had witnessed horrendous scenes and Red Cross volunteers 

played a vital role in providing psychological first aid (121). This enabled survivors to manage post-traumatic stress 

disorders and other related consequences of experiencing the disaster. Distribution of items also included specific 

sanitation kits for women and girls to cater for their needs. Persons with disabilities were also prioritized as the most 

vulnerable target group. 

 

ZRCS through its voluntary networks showcased its capacities and capabilities in responding to disaster a process 

which many other organizations realized its utility and efficacy in alleviating human suffering. The volunteers and staff 

participated in all activities supporting other organizations like WFP in loading and offloading of goods to ensure 

people in need were reached in the shortest time possible. Through visibility T-shirts, Bibs and distributed IEC material 

the works of Red Cross were clearly visible. Media visits where activities were posted on social media, radio and TV 

channels were insights for other agencies to realize the different roles they could partake in alleviating human suffering 

during and after disasters 

Challenges 

 



 

Post-traumatic stress was evident in coordination meeting with the district authorities affected by the cyclone. 

Volunteers on the ground were also overwhelmed however they felt that if they participated in the Red Cross activities 

they would be assisted in a way. However, it was a bit of challenge maintaining that balance of feelings and emotions 

hence it was imperative to continuously check on the welfare of the volunteers. 

 

Due to the nature of the disasters it was imperative to continuously rotate staff and volunteers so that they are not 

burned out. A lean staff can affect such rotation. There has to be more volunteers training or Nationally Society 

Development with specific aim for Emergency Operations.  

 

 
 

Lessons Learned 

 

RDRT, NDRT, PDRT capacities remain a key strength for emergency operations. These should be encouraged with 

the training of more staff and volunteers. 

It’s important to continuously advocate for inclusion of all socially vulnerable groups so that they are not forget in 

such issues. 

 

There is always a need to have a special PSS team or helpline focusing on the welfare of volunteers and or any 

authorities leading activities from the affected community for cases of post-traumatic stress disorder (PTSD). 

 

 

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource mobilization 
and programming.  

 

Indicators:  Target Actual 

# of Lessons learned workshops conducted  1 0 

# of assessment reports produced  3 6 

of monitoring visits conducted  3 3 

# of CEA meetings conducted 3 1 

 # of survey conducted  1 0 

   

Narrative description of achievements 

 

Joint assessment visits were conducted with members of the National Civil Protection Committee. The visits were 

conducted across the country in communities affected by Cyclone Idai covering the Manicaland, Masvingo, 

Mashonaland East Provinces. 7 Districts were covered i.e. Bikita, Gutu, Zaka, Chipinge, Chirumhanzu, Chimanimani, 

Chipinge with assessments. 3 Monitoring and Evaluation visits were also conducted. The visits also managed for 

members to appreciate the complicated situation especially in Chimanimani which was severely affected. Through 

community engagement and accountability focusing on community participation and feedback, information as aid 

and behaviour and social change communication, communities regardless of gender or any other social stratifications, 

were able to participate and give their input on the intervention activities of the National Society.  

 

The Red Cross staff and volunteers received CEA training which also led to an introduction of what CEA is and an 

induction of the community feedback mechanism which included a help desk, suggestion boxes and tollfree line. A 

PSEA training was also held for 14 staff and volunteers (6F, 8M). Inclusion was observed during the distribution of 

donated handouts and food. The vulnerable groups were focused on and referrals made to other organisations with 

specific skills. 

Challenges 

 

More often than naught we are late in coming up with documentaries that allow the world to know what is happening 

in an emergency response. It is important to lead such processes by capturing stories which then provides a before 

and after scenario of our response. 
 

Lessons Learned 

 



 

Need to create more capacity by having the required tools to shoot short impact videos. This could be an NS 

investment in the communication department. 

PPE material has to be planned and prepositioned to enhance response capacities whilst at maintain clear visibility of 

the Red Cross works. 
 

 

 

 

D. THE BUDGET 
 
Budget Variances:  
 

• Shelter – Relief – budget line of CHF 29,000 CHF not utilised as the National Society got support from its 

Movement partners to support activities under this line.  

 

• Clothing & Textiles 5,600 CHF 000 CHF not utilised as the National Society got support from its domestic and 

Movement partners to support activities under this line.  

 

• Water, Sanitation & Hygiene 44,900 CHF not utilised as the National Society got support from its domestic and 

Movement partners to support activities under this line. 

 

• Medical & First Aid 16,620 not utilised as the National Society got support from its domestic and Movement 

partners to support activities under this line. 

 

• Distribution & Monitoring 2,000 not utilised as the National Society got support from its domestic and 

Movement partners to support activities under this line. 

 

• Transport & Vehicles Costs underspent with 10,894 CHF as the National received support from other partners.  

 

• Volunteer budget line underspent by 19,254 CHF as the National received support from other partners. 

 

• Workshops & Training underspent by 18,808 CHF as the National received support from other partners. 

 

• Travel budget line underspent by 2,364 CHF as the National received support from other partners.  

 

• Information & Public Relations underspent by 4,746 CHF as the National received support from other 

partners. 

 

• Office Costs 5,250 CHF not utilised as the National Society got support from its domestic and Movement 

partners to support activities under this line.  

 

• Communications underspent by 2,456 CHF as the National received support from other partners. 

 

• Financial Charges underspent by 1,538 CHF this estimate was higher than expended.  
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tapiwac@redcrosszim.org.zw , +263785573144 

 
IFRC Country Cluster Office, Pretoria:  
▪ Michael Charles, Head of Cluster, IFRC Southern Africa Multi-Country Cluster 

Support Office for Southern Africa; phone: +27113039715; email: 
michael.charles@ifrc.org 
 

IFRC office for Africa Region:  

▪ Adesh Tripathee, Head of Disaster Crisis Prevention, Response and Recovery 
Department, Nairobi, Kenya; phone +254731067489; email: 
Adesh.tripathee@ifrc.org  
 

In IFRC Geneva :   

DREF Compliance and Accountability: Eszter Matyeka, DREF Senior Officer, 

DCPRR Unit Geneva; Email: eszter.matyeka@ifrc.org 

 
For IFRC Resource Mobilization and Pledges support: 
▪ IFRC Africa Regional Office for resource Mobilization and Pledge: Louise Daintrey 

Head of Partnership and Resource Development, Nairobi, email:  Louise.DAINTREY 

@ifrc.org; phone: +254 202 835 155 

For In-Kind donations and Mobilization table support: 
▪ IFRC Africa Regional Office for Logistics Unit : RISHI Ramrakha, Head of Africa 

Regional Logistics Unit, email: rishi.ramrakha@ifrc.org; phone: +254 733 888 022  

For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• IFRC Africa Regional Office: Philip Kahuho, PMER Manager, email. Philip 
Kahuho@ifrc.org, phone: + 254 732 203081 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 

by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace 
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Selected Parameters

Reporting Timeframe 2019/04-2020/07 Operation MDRZW014
Budget Timeframe 2019/04-2019/9 Budget APPROVED

Prepared on 20/Aug/2020
All figures are in Swiss Francs (CHF)

DREF Operation
FINAL FINANCIAL REPORT

Funds & Other Income 229,145

DREF Allocations 229,145

I. Summary

Opening Balance 0

Expenditure -51,931

Closing Balance 177,214

II. Expenditure by area of focus / strategies for implementation

Description Budget Expenditure Variance

AOF1 - Disaster risk reduction 0
AOF2 - Shelter 49,927 28,312 21,615
AOF3 - Livelihoods and basic needs 0
AOF4 - Health 24,729 24,729
AOF5 - Water, sanitation and hygiene 74,380 6,517 67,862
AOF6 - Protection, Gender & Inclusion 0
AOF7 - Migration 0

Area of focus Total 149,036 34,829 114,207

SFI1 - Strenghten National Societies 41,588 13,199 28,389
SFI2 - Effective international disaster management 23,975 3,902 20,073
SFI3 - Influence others as leading strategic partners 14,546 14,546
SFI4 - Ensure a strong IFRC 0

Strategy for implementation Total 80,109 17,101 63,008

Grand Total 229,145 51,931 177,215

MDRZW014 - Zimbabwe - Tropical Cyclone Idai
Operating Timeframe: 04 Apr 2019 to 04 Sep 2019

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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III. Expenditure by budget category & group

Description Budget Expenditure Variance

Relief items, Construction, Supplies 96,120 96,120
CAXB CAXBShelter - Relief 29,000 29,000

CAXBClothing & Textiles 5,600 5,600

CAXBWater, Sanitation & Hygiene 44,900 44,900

CAXBMedical & First Aid 16,620 16,620

Logistics, Transport & Storage 20,720 7,826 12,894
CAXF CAXFDistribution & Monitoring 2,000 2,000

CAXFTransport & Vehicles Costs 18,720 7,826 10,894

Personnel 50,150 27,927 22,223
CAXH CAXHNational Society Staff 16,380 13,411 2,969

CAXHVolunteers 33,770 14,516 19,254

Workshops & Training 20,050 1,242 18,808
CAXJ CAXJWorkshops & Training 20,050 1,242 18,808

General Expenditure 28,120 11,766 16,354
CAXL CAXLTravel 6,000 3,636 2,364

CAXLInformation & Public Relations 12,320 7,574 4,746

CAXLOffice Costs 5,250 5,250

CAXLCommunications 3,000 544 2,456

CAXLFinancial Charges 1,550 12 1,538

Indirect Costs 13,985 3,169 10,816
CAXP CAXPProgramme & Services Support Recover 13,985 3,169 10,816

Grand Total 229,145 51,931 177,215

MDRZW014 - Zimbabwe - Tropical Cyclone Idai
Operating Timeframe: 04 Apr 2019 to 04 Sep 2019

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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