
 
Emergency appeal n° MDRLR001 GLIDE n° EP-2014-000039-LBR 
Operations update n° 1 Timeframe covered by this update: 8 April – 11 May 

2014 

Emergency Appeal operation start date: 30 April 
2014 

Timeframe: 6 months, end on 31 October 2014 

Appeal budget: CHF 
517,766 

Appeal coverage: 9% Total estimated Red Cross and Red Crescent 
response to date: CHF 194,000 (Including DREF start-
up loan) 

Disaster Relief Emergency Fund (DREF) allocated: CHF 101,388 

N° of people being assisted: 1,500,000 

Host National Society presence: 30 staff, 300 volunteers of five chapters directly involved in the operation 

Red Cross Red Crescent Movement partners actively involved in the operation:, Spanish Red Cross, 
International Committee of the Red Cross, Danish Red Cross Chinese Red Cross and Canadian Red Cross 

Other partner organizations actively involved in the operation: Ministry of Health and Social Welfare, World 
Health Organization, Médecins Sans Frontières and Samaritan purse 

 
Summary: The last confirmed Ebola Virus Disease case in Liberia was reported on 6 April and the last contact 
tracing was concluded on 5 May. This means that clinical case management and contact tracing activities have 
been scaled down, while social mobilization, awareness raising and key messaging continue at full pace due to 
the continuous caseload in Guinea. The Liberian Red Cross Society support to the government in contact tracing 
is on hold (no active contacts), but psychosocial support to contacts of clinical cases is on-going at community 
level. 
The Ministry of Health & Social Welfare continues to conduct reclassification of the Ebola Virus Disease removing 
the confirmed negative cases from the suspected caseload count, thus reducing the total number of confirmed, 
probable and suspected cases to a current total of 12 with 9 deaths. The caseload summary since 24 March 
stands as below: 
 

Counties 
Suspected 
cases/deaths 

Probable 
Case/deaths 

Confirmed 
Case/deaths 

County total 
Cases/deaths 

Montserrado    0/0 

Lofa 1/1 2/2 4/4 7/7 

Margibi   2/2 2/2 

Nimba 2/0   2/0 

Bong 1/0   1/0 

Total  4/1 2/2 6/6 12/9 
 
Source: Liberian Ministry of Health & Social Welfare 9 May 2014 

 
Confirmed cases across the border in Guinea continue to occur, with new confirmed cases being reported in 
Guéckédou region on the 10 May. Therefore the Ministry of Health & Social Welfare recommends a continued 
high implementation of the social mobilization activities due to the high risk of imported cases and cross boarder 
movement. The lack of historical evidence of previous outbreaks in the region inhibits full scenario planning, 
however cultural and epidemiological factors mean that while active cases are still occurring in the area, a full 
response is warranted in Liberia. The Liberian Red Cross Society Ebola team supported by the IFRC FACT and 
surge capacity personnel through the ERU system continues to assess the risk, and risk analyses of open 
borders, a high number of Guinea residents seeking health care at the Liberian side of the border and movement 
behaviour of border communities recommends continued full scale prevention interventions. 
 

Emergency appeal operations update 

Liberia: Ebola Virus Disease outbreak 



 

The operational strategy of the Liberian Red Cross Society remains unchanged with the counties of Lofa, 
Montserrado and Margibi considered high-risk areas, and the counties of Bong and Nimba considered low to 
medium risk areas. Lofa and Margibi have both experienced confirmed Ebola Virus Disease cases are located 
close to the Guinea border and the epicentre of the regional outbreak, and Montserrado (where the capital 
Monrovia is located) is considered high risk due to population density. 
 
Coordination and partnerships 
Since the onset of the epidemic, the Ministry of Health & Social Welfare has been coordinating the national 
response, requesting support from its main partners such as World Health Organization, Médecins Sans 
Frontières and the Red Cross for planning and implementation of the response and monitoring of the situation. 
Coordination meetings are now held twice per week at the ministry, attended by the different actors involved in 
the operation, including a number of smaller humanitarian organisations. 
 
The Red Cross Red Crescent response is being led by the Liberian Red Cross Society with support from the 
IFRC country delegation and the FACT team. The Canadian Red Cross and the Hong Kong Red Cross have 
provided multilateral funding to the emergency appeal and in-country movement partners (Danish Red Cross and 
Spanish Red Cross) have provided bilateral financial support to the operation as follows (covering activities 
included in the IFRC Emergency Plan of Action, but outside the multilateral budget) 

 

Movement partner Multilateral Bi-lateral 

Canadian Red Cross 28,485  

Hong Kong Red Cross 13,134  

Danish Red Cross 

(in-kind personnel) 

15,000  

Chinese Red Cross  17,500 

Danish Red Cross  54,250 

Spanish Red Cross  18,250 

Total CHF 56,619  CHF 92,600 

 

The bi-lateral contributions from the Danish Red Cross directly supports implementation activities in the counties 

of Lofa, Bong and Nimba, while the Spanish Red Cross contribution supports activities in Montserrado county. 

 

In addition to the financial support, the British, Danish, Finnish, Japanese Red Cross and IFRC Haiti office have 

supported deployment of a FACT team, and the Hong Kong Red Cross have deployed a three members from the 

ERU roster to support health promotion and project management at chapter level. In addition to this surge 

capacity, the Danish Red Cross is supporting the operation with an Operations Manager for an initial two months 

with possible extension. 

 

The current partner response to the Emergency Appeal will allow the response phase to continue as planned for 

the next 4-6 weeks, but additional funds are needed to continue the operation and put necessary preparedness 

measures in place. 

 

Operational implementation 

 
Overview 
Implementation of response activities was commenced at the onset of the outbreak and was scaled up through 
allocation of IFRC DREF, deployment of a FACT team and the launch of an Emergency Appeal. 230 volunteers 
have been mobilized and trained in four counties (additional trainings planned this week for Bong and Nimba) and 
are deployed on a daily basis to provide psychosocial support, Ebola awareness and key messaging. 
 
The following provides geographical breakdown of activities to date. 
 

Activity Lofa Margibi Montserrado Bong Nimba Total 

# of volunteers trained and activated 75 50 75 - 30 230 

# of people reached through awareness 
campaign 

17,180 
(3,436 HH) 

1,500 
 (300 HH) 
 

2,520 
(405 HH) 

- 2,007 
(501 HH) 

23,207 



 

# of school sessions  5  -  5 

# of contacts traced 1 3 2 -  6 

# of PSS counselling sessions 30 3 14   47 

# of community re-integration sessions 30 3  -  33 
 
*some field reports have not been registered and the presented figures may be lower than the actual figures 

 
At the national level, the awareness and health promotion campaign is being supported though a live interactive 
national broadcast radio show, “The Red Cross Radio Show” which premiered on 8 May, and is planned as a 
weekly show to raise the population knowledge of Ebola prevention and symptoms and to engage the population 
in discussions around stigma, denial and psychosocial consequences of the epidemic. 
 
A Knowledge, Attitude and Practice (KAP) baseline survey has been carried out in the affected areas to analyse 
the current Ebola Virus Disease awareness level and guide possible changes to the operational strategy and 
implementation methods. A second KAP survey is planned in two weeks, prior to the ERU end of mission, and a 
third final evaluation KAP survey is planned once the implementation has been completed. The KAP survey is 
making use of the IFRC Rapid Mobile Phone survey tool. 
 
 

Planned interventions Implementation (%)  

Health and care  

Outcome 1: The immediate risks to the health of affected 
populations are reduced 

 

Output 1.1 The capacity of Liberian Red Cross Society to 
manage Ebola virus disease response has been strengthened 
 

60% - Coordination and operations 
management mechanisms established 
and well-functioning. Emergency plan 
of action developed and used. 
Preparedness and contingency 
measures need to be improved. 

Output 1.2 Community-based disease prevention and health 
promotion is provided to the target population 

20%, 23,207 direct beneficiaries 
reached to date. 

Output 1.3 Epidemic prevention and control measures carried 
out 

20%, 23,207 direct beneficiaries 
reached to date. 

Output 1.4 Psychosocial support provided to the target 
population 

22% - 31 counselling sessions out of 
130 planned (if no further cases). 

Output 1:5 Provide support to individuals contacts who are 
encouraged to stay in their homes 

5% - 3 “survival kits” distributed. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

Contact information 
 

For further information specifically related to this operation please 
contact: 
 

 Liberia Red Cross Society: Fayiah Tamba, Acting Secretary General. Phone +231 
886 458 187; Email: tmbfayiah@yahoo.com 
 

 IFRC Liberia: Mesfin Abay, Country Representative; Phone: +231 880 528 771; 
Email: mesfin.abay@ifrc.org 
 

 IFRC Regional Representation: Daniel Sayi, Regional Representative, West Coast, 
Côte d’Ivoire; Phone; +225 667 752 61; Email: daniel.sayi@ifrc.org 
 

 IFRC DMU: Daniel Bolaños, Disaster Management Coordinator for Africa; 
Phone: +254 731 067 489; Email: daniel.bolanos@ifrc.org 
 

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; Phone: 
+41 22 730 45 29; Email: christine.south@ifrc.org 
 
 

 IFRC Zonal Logistics Unit: Rishi Ramrakha, Nairobi; Phone +254 20 283 
5142; Email: rishi.ramrakkha@ifrc.org 

 

For Resource Mobilization and Pledges: 
 In IFRC Zone: Martine Zoethouthmaar, Resource Mobilization Coordinator; Phone: 

+251 93-003 6073; email: martine.zoethoutmaar@ifrc.org 
 

For Performance and Accountability (planning, monitoring, evaluation 
and reporting): 

 IFRC Zone: Robert Ondrusek, PMER Coordinator; Phone: +254 731 067277; 
Email:robert.ondrusek@ifrc.org 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross 

and Red Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster 

Relief and the Humanitarian Charter and Minimum Standards in Humanitarian Response 

(Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human 

suffering, and thereby contributing to the maintenance and promotion of human dignity and 

peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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