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Timeframe covered: 
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end date: 14 June 2021 
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IFRC Funding requirements: CHF 875,000 

Federation-wide response funding 
requirements: N/A 

DREF amount initially allocated: CHF 
200,000 

Red Cross Red Crescent Movement partners currently actively involved in the operation: 
IFRC, ICRC, British and French Red Cross Societies and the Livelihood Resource Centre. 
Other partner organizations actively involved in the operation: 
The Mauritanian Government, USCDC, WFP, Action Against Hunger (Action Contre la Faim), Terre des Hommes, 
Save The Children, and OXFAM 

 
As per the financial report attached, this operation closed with a balance of CHF 87,657. The International Fed-
eration seeks approval from its donors to reallocate this balance to the Mauritania Red Crescent (MRC)  to support 
the implementation of Food Security and Livelihood activities included in the National Society Operational Plan. 
This, to leverage on achievement of the current Emergency Appeal to support communities to fight against cli-
mate change effects while strengthening capacities of the National Society.  

Partners and Donors who have any questions in regard to this balance are kindly requested to contact Daniel 
Bolanos, Head of Dakar Country Cluster Delegation at daniel.bolanos@ifrc.org within 30 days of publication of 
this final report. Pass this date the reallocation will be processed as indicated. 

 
THE DISASTER AND THE RED CROSS RED CRESCENT 
RESPONSE TO DATE 
 
 
 
 
 
 
 
 
 

October 2019: Drought and pastoralist crisis Alert (ACF: Action Contre la Faim/Action Against Hunger). 
 
November 2019: Positioning note disseminated by IFRC Dakar Cluster Delegation alongside the 
publication of the Food Security Harmonized Framework results analysis 

 
December 2019: Red Cross/Red Crescent awareness and positioning meeting in Dakar (lead by FIRC); 
Mauritania Red Crescent requests for support. 
January 2020: Red Cross/Red Crescent positioning note published 

February 2020: A joint assessment on food and nutritional situation was conducted by the IFRC, French 
Red Cross and the Livelihoods Resource Centre in Mauritania in most at risk areas (and under 
consideration of the Harmonized framework). Please see Report published in March 2020 
 
April 2020: Alert launched by AAH on the pastoral and agro-pastoral crisis aggravated by COVID-19. 
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https://glidenumber.net/glide/public/search/search.jsp?nStart=0
https://glidenumber.net/glide/public/search/search.jsp?nStart=0
mailto:daniel.bolanos@ifrc.org
http://adore.ifrc.org/Download.aspx?FileId=325920
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Situation overview 
In 2020, Mauritania faced a difficult food and nutritional situation, as a result of drought, especially in 2018, 
which was described as historical with a decrease of almost 30% in rainfall compared to 2017. The analyses 
of the harmonized framework of November 2019 gave an estimation of at least 609,184 people in severe food 
insecurity (IPC phases 3 and more) during the lean season between June and September 2020, coupled with 
the results of the SMART survey (2019) showing a critical nutritional situation, with some regions of the 
country, notably the Barkéol region, with prevalence of Acute Malnutrition above emergency thresholds (GAM 
>15% and/or SAM > 2%)1. This situation is considered to be the worst in the country since the advent of the 
Harmonized Framework in Mauritania (2012). 
The COVID-19 pandemic has worsened the situation, with a strong socioeconomic impact on the populations’ 
livelihoods and has increased the number of people in need. The latest WFP analysis (September 2020) shows 
that around 901,000 people are now at risk of food insecurity, i.e., an increase of 48% compared to the latest 
projections of the Harmonized Framework of November 20192. An analysis of the impact of COVID-19 
pandemic on livelihoods conducted in September 2020 by Save The Children in Mauritania highlighted this 
situation of need, with 1,155,073 people facing a deficit against the survival threshold and the 
livelihoods protection threshold, compared to 628,069 people before the health crisis.  
 
Until October 2020, resources mobilized by the government and humanitarian actors only covered the food 
needs of 323,750 people out of the 609,180 that are in a situation of food insecurity, located in the 23 priority 
moughataas (departments). Mauritania Red Crescent (MRC) conducted an assessment in February 2020 with 
the support of the IFRC, the IFRC Livelihoods Resource Centre, the British and the French Red Cross Societies 
in the departments of Barkéol, Modjéria, Mbout and Ould Yenge. The assessment revealed that rainfall deficit 
affected the country economic security and compromised the main livelihood activities of households.  

Within the framework of a coordinated response and in accordance with Red Cross Red Crescent Movement 
partners an Emergency Appeal3 was launched in July 2020 in Mauritania to contribute to the National 
Response Plan to respond to food insecurity and malnutrition situation, and to protect and recover most 
vulnerable people livelihoods from the adverse effects of the drought.  

 

 
 
 
1 Barkéol nutritional status: Global Acute Malnutrition (GAM)=20.5, Severe Acute Malnutrition (SAM)= 3.7.  
Source: SMART National Nutrition Survey (August 2019). 
2 The 2020 Harmonized Framework analyses could not be conducted due to the COVID-19 pandemic.  
3 Mauritania - Food Insecurity (MDRMR011). EA: https://adore.ifrc.org/Download.aspx?FileId=332668 
Mauritania - Food Insecurity (MDRMR011). Ops Update: https://adore.ifrc.org/Download.aspx?FileId=389754 

 • 

 • 

 • October 2020: Deployment of a Surge resource person specialized in food security and nutrition for 
04 months:  for activities geared towards preventing malnutrition and support to cooperatives. 

February 2021: Revision of the emergency appeal with a downward revision of the budget from CHF 
1.1 million to CHF 875,000 to support 12,005 people instead of 14,800. Extension of the emergency 
appeal by 02 months (until 14 June 2021). 

July 2020: Launch of the Emergency Appeal. 
August-September 2020: Deployment of a Surge resource person specialized in CVA. 

http://adore.ifrc.org/Download.aspx?FileId=332668
https://adore.ifrc.org/Download.aspx?FileId=332668
https://adore.ifrc.org/Download.aspx?FileId=389754
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Summary of Red Cross Red Crescent response to date  
 
Overview of Host National Society 
With support from its partners, the National Society (NS) reached the following results:   
• A total of 449 households received food and basic needs assistance in cash for 4 months in the depart-

ment of Barkéol  
• Twenty (20) women's cooperatives (around 600 households) benefitted from support in the department 

of Barkéol through technical advice and the distribution of agricultural inputs (seeds, tools, etc.) and in-
puts for the protection of their collective farms (fencing, acacia trees, etc.)  

• Ten (10) Mothers' Clubs (MC) (covering 200 women) were set-up and supported in the department of 
Barkéol, and have received assistance for the creation of savings and loan groups, trainings (awareness 
raising, nutrition, Income Generating Activities (IGA) management, etc.), and financial and technical sup-
port for the launching of a collective IGA.  

• A total of 2,335 children (from 6 to 23 months) and 1,165 pregnant or lactating women (PLW) at risk of 
malnutrition in the Department of Barkéol received support for the prevention of malnutrition with two 
distribution campaigns of enriched flour (nutritional supplements).  

• Two mass screenings were conducted in the Department of Barkéol and in coordination with the Health 
Centres and the actors present in the department.  

• A total of 10 sentinel sites for surveillance of Food Security and Livelihoods (FSL) were set up in the Barkéol 
Department, for a total of 120 individuals acting as sentinels in 10 villages (12 people/sentinel site). Sen-
tinel sites FSL information integrates the National early warning system (EWS).  

 
Overview of Red Cross Red Crescent Movement in country 
As a member of the Red Cross/Red Crescent (RCRC) Movement, the Mauritania Red Crescent (MRC) benefited 
technical and financial support from the IFRC, (ICRC), the IFRC-Livelihoods Resource Centre and from the 
Partner National Societies (PNS), such as the French and the British Red Cross Societies. The ICRC, and the 
French Red Cross are present in Mauritania. British, Swedish, America, and Canadian Red Cross Societies, and 
the Livelihoods Resource Centre provided financial and/or technical support to the NS.  
 
The following actions have been conducted:  
• IFRC ensured continuous coordination among Movement partners to maximize efforts. IFRC’ support 

to the MRC included providing supply chain and fleet services such as assisting logistics procedures 
(contract with Financial Service Provider (FSP), purchase of enriched flour, etc.), providing fleet service, 
deploying technical personnel - Operations Manager, Coordination - (and support) with the French Red 
Cross and the British Red Cross in the implementation of specific activities of the operation. 

• British Red Cross supported the MRC Food and Nutrition Security monitoring mechanism (sentinel 
sites). It was a complementary activity, included in the Emergency Appeal and which consisted in sup-
porting the start-up of the sentinel site approach and its complementary actions. 

• British Red Cross/IFRC-Livelihoods Resource Centre (LRC): The NS received support from both 
British Red Cross and the IFRC-Livelihoods Resource Centre (LRC) to conduct a market assessment in 
Barkéol to make the selection of feasible and durable income-generating activities (IGAs) for the ten 
Mothers' Clubs created and supported by the Emergency Appeal. The Livelihoods Resource Centre 
(LRC) conducted the market assessment in March-April 2021 which had a double objective: the selection 
of IGAs to be funded by the EA (and the development of simplified business plans for them), and the 
strengthening of the NS's capacities in market analysis and IGAs. 

• French Red Cross teams trained the Mothers' Clubs (MC) staff and volunteers in Mothers' Clubs’ ap-
proach. 

• British Red Cross/French Red Cross: British Red Cross started implementing in 2020 a Cash and 
Voucher Assistance (CVA) capacity building and preparedness plan with the administration and logistics 
support from the French Red Cross. 
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• PNSs (British, French, The Netherlands Red Cross Societies, etc.), the LRC and the IFRC provided 
technical and/or financial support on Communication Strategy: (international advocacy on the food in-
security situation) and on the medium- and long-term action plan against drought. 
 

Overview of non-RCRC actors in country 
 

Actor Activity undertaken  

US/CDC 

US/CDC contributed financially to the MRC Emergency Appeal, sup-
porting in reinforcing malnutrition prevention and food and nutri-
tional surveillance system (through sentinel sites’ and “Mothers’ 
Clubs” approaches) in the department of Barkéol (Assaba region).  

The Mauritanian Government 

The Mauritanian Government drafted a National Response Plan 
(NRP) against the food insecurity and nutritional situation with the 
support of its partners and of all actors involved in the food security 
and nutrition sector in country, including the NS. The 2020 National 
Response Plan (NRP) targets 609,180 persons for food and nutri-
tional insecurity. It is used by all the actors while planning for oper-
ations. 

The Commissioner for Food Secu-
rity or CSA (in French) 

As part of the establishment of sentinel sites, a collaboration with 
the Commissioner for Food Security (CSA), in charge of Early Warn-
ing System (EWS) in Mauritania, was effective throughout the pro-
cess, from the identification of the sites to the final validation of the 
collected data. 
With respect to coordination activities, CSA, which is the State body 
in charge of the sector, and the food security cluster group dis-
cussed and shared forums for greater efficiency. 

Action Against Hunger (AAH/ACF) 
As an experienced actor in monitoring through sentinel sites in Mau-
ritania, AAH/ACF also collaborated and provided technical support 
to the NS particularly in the training of sentinel site members. 

WFP, AAH and OXFAM 

Regarding the Early Warning System, there is a coordination plat-
form including the Commissioner for Food Security (or CSA in 
French) AAH, WFP, and OXFAM that are also part of the Food Secu-
rity, Livelihood and Nutrition coordination mechanism. 

 

B. THE OPERATIONAL STRATEGY 
The overall objective of the operation was to help ensure food and nutritional security of 449 households, to 
help prevent malnutrition of 3,500 children and pregnant and lactating women (PLW) and to protect the 
livelihoods of 800 households affected by drought. The Emergency Appeal (EA) focused on Livelihoods and 
Basic needs; Health (nutrition); Disaster Risk Reduction (DRR), and Protection Gender and Inclusion (PGI), 
complemented by National Society strengthening activities. 
In February 2021, the Emergency Appeal was revised, and the major changes made to the operation included 
the following:  

• Geographic targeting: a reduction of the initial intervention area which covered the departments 
of Barkéol and Ould Yenge, to only the department of Barkéol. The geographical positioning of the 
various humanitarian actors after the NRP had been shared by the Mauritanian Government 
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coincided with the preparation for the launch of the Emergency Appeal, which was delayed due to 
the commitment of the NS and its partners, including the IFRC, in the implementation of the re-
sponse to COVID-19. As a result, the department of Ould Yenge was assigned to the WFP and AAH. 
Regarding the department of Barkéol, initially covered by WFP, negotiations with the MC made it 
possible to obtain coverage for one commune (Gueller). 

 
• Household targeting:  a reduction from 1,200 to 449 households resulting from the revision of ge-

ographic targeting. The reduction of the intervention area from two departments to one, together 
with the targeting of a single commune in Barkéol (Gueller) led to redefining the number of targeted 
households benefiting from the cash and voucher assistance (CVA) and distribution of enriched 
flour. 
 

• Alignment of the Emergency Appeal with activities funded by USCDC whose request had been 
submitted before the launch of the EA and which covered and complemented some of its activities. 
In particular, this change involved:  
i) integration of malnutrition prevention activities in the Department of Barkéol;  
ii) extension of the duration of the Emergency Appeal until June 14, the end date of the USCDC 

project, to ensure the implementation of nutrition surveillance in Barkéol.  
• The inclusion of actions to build the capacities of the NS to ensure continuity between the actions 

conducted in the Emergency Operation and those in the medium-and long-term for the fight against 
malnutrition and drought, which forms an integral part of both the NS’s and the IFRC’s longer-term 
plans of action.  

 
 

C. DETAILED OPERATIONAL PLAN  

STRATEGIC AREAS OF FOCUS 

 

 

Livelihoods and basic needs 
People Reached: 8,505 people (449 households i.e., 2,585 people) for 
food and basic needs assistance and 800 households for livelihood 
activities (around 5,920 people) 
Male: 4,196 
Female: 4,309 

Outcome 1: Livelihoods and Basic needs: communities, particularly those in the areas affected by the 
disaster or the crisis, recover and reinforce their livelihoods 
Output 1.1: Livelihoods and Basic needs: the target population benefits from a vocational training and/or 
from productive assets in order to protect and strengthen its income sources  
Indicators Target Actual 

Number of households assisted to cope with the lean period and to protect and 
reinforce their livelihoods in departments of Barkéol: Target Households 

1249 HH  1249 HH 

Number of women in Barkéol who are learning Mothers’ Clubs good practices 
approach and manage sources of sustainable savings and income 
appropriately  

200 200 

Output1.3: Livelihoods and Basic needs: the households’ livelihoods security is reinforced thanks to food 
production and income generating activities 
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Indicators Target Actual 

Number of Mothers’ Club who receive a subsidy for the implementation of 
collective IGAs 

10 10 

Number of cooperatives that received assistance to protect and strengthen 
their food and income sources 

20 cooperatives 
(around 600 

HH) 

20 
cooperatives 

Output 1.5 Livelihoods and Basic needs: households benefit from unconditional / multi-sectorial monetary 
subsidies to meet their basic needs 
Indicators Target Actual 

Number of households have received food assistance in cash for 4 months:  449 HH 449 HH 

Narrative description of achievements 

Number of households assisted to cope with the lean period and to protect and reinforce their livelihoods 
in the departments of Barkéol 
The FSL Emergency Appeal has contributed to cope with the lean period and to strength and restore vulnerable 
households’ livelihoods for a total of 1,249 households:  

• A total 449 households (2,588 people) received cash assistance support to cover their basic needs during 
the lean season. 

• Six hundred (600) households benefited from in-kind support in the recovery and strengthening of their 
food and income sources through support to 20 cooperatives, and 

• Two hundred (200) households, corresponding to the members of the 10 Mothers' Clubs, benefited from 
access to credit for their economic activities (through the savings and credit mechanism of the Mothers' 
Club approach) and collective economic initiatives for each of the groups. 

 
Number of women in Barkéol who are learning Mothers’ Clubs good practices approach and manage 
sources of sustainable savings and income appropriately 
Red Cross volunteers and project staff were first trained on the "Mothers' Clubs" approach from 20 to 22 Novem-
ber 2020 in Barkéol. The training was conducted with support from the French Red Cross, which provided a 
trainer. Twenty (20) people, including 11 women took part to the training.  
MRC team was trained in the basic components of the Mothers' Club approach (creation of MC groups, associative 
life, MC functioning, management of funds -savings and credits funds-, etc.) and in the more technical aspects 
linked to awareness-raising technics, nutrition and WASH good practices, etc. With this knowledge, MRC staff and 
volunteers initiated the creation of the Mothers' Clubs in December 2020.  
Cascade training sessions were then delivered to mothers’ clubs’ members on: 

• community life and savings and credit funds management (February 2021) 
• awareness-raising tools (from 02 to 05 June 2021) 
• screening and distribution of nutritional supplements and culinary demonstration (from 24 to 26 May 

2021) and  
• entrepreneurship (from 02 to 05 June 2021) 

All these trainings constituted capacity building opportunities for women within their group and in their commu-
nity. 
 

Number of Mothers’ Club who receive a subsidy for the implementation of collective IGAs 
The activities related to the setting-up of the mothers' clubs were conducted for six (06) days, from 22 to 27 
January 2021. The process included a community meeting, explanation of the MC approach, taking the list of 
those who are interested and selection according to the vulnerability criterion. Thanks to the funds received for 
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the Emergency Appeal, the number of Mothers’ Clubs created and supported was finally 10, in the same villages 
where sentinel sites were created. 
To support the sustainability and economic strengthening of the Mothers' Clubs, one of the activities was the 
creation of collective income-generating activities (IGAs).  
The NS received support from the British Red Cross and the IFRC's LRC to conduct a market assessment in Barkéol 
to select viable and sustainable income-generating activities (IGAs) for the ten Mothers' Clubs (MC). The LRC 
conducted this market assessment in March-April 2021, which had a two-fold objective: the selection of IGAs to 
be funded by the EA (and the development of simplified business plans for them), and capacity building of the NS 
staff members.  
After the selection of the IGAs and the elaboration of the business plans, the EA supported each MC with an 
amount of 85,000 MRU to set up its activity. They were accompanied through the training and technical follow-
up of theirs IGAs (shops with various products such as foodstuffs, clothing, shops with a solar freezer for the sale 
of fish and other fresh or frozen products, food processing and sale (couscous, juice)4.  
 
Number of cooperatives that have received assistance to protect and strengthen their food and income 
sources 
In accordance with the principles of transparency and inclusion of all components of the community, a targeting 
process was conducted for the selection of 20 farming cooperatives in the commune of Barkéol. This process was 
conducted in coordination with the local authorities (notably the Hakeem) and the technical services who 
validated the list of selected cooperatives. 
In total 20 women's cooperatives received support to protect and strengthen their activities. This material support 
was based on a prior identification of needs and according to the nature of the cooperatives' respective activities. 
Thus, cooperatives involved in market gardening received support in terms of agricultural inputs (tools, seeds, 
plants / cuttings) and in cultivation and protection material (fences, watering cans, wheelbarrows, shovels, etc.) 
 
Number of households that have received food assistance in cash for 4 months: 
In Barkéol, 20,857 people were identified as being in a situation of serious food insecurity during the lean period 
(June - September). Of the 20,857 people, the MRC targeted 2,588 (449 households) which correspond to the 
number of people that are in need in Gueller municipality (commune). Households in the other 7 communes of 
Barkéol were targeted and assisted by WFP.  
All 449 households received food and basic needs assistance in cash for 4 months in the department of Barkéol. 
Beneficiaries selection was based on the Unified Social Register (USR) for targeting, validating inclusion criteria at 
community and household level. The four Cash Voucher Assistance (CVA) instalments were made in two 
distribution phases (September and October 2020) through a microfinance institution, to compensate for the 
delayed beginning of the operation and to fall within the period of need (before harvest). The amount of cash 
(2700 MRU/HH/month or 65 CHF/HH/month in average5) covered food (standard of 2,100 kcal per person per 
day) and basic needs and was adapted to the size of the household in accordance with the conditions 
recommended by the National Response Plan. 
 
Challenges 
One of the main challenges of the operation was the delay in launching the EA, and (to a lesser extent) the delay 
in receiving the first funds to start up. The delay in launching the appeal had a direct impact on:  

 
 
 
4 See the market analysis and the selection process: https://www.livelihoodscentre.org/web/livelihoods-centre/-
/market-analysis-for-income-generating-activities-for-mothers-clubs-of-barkeol-mauritania 
5 2700 MRU (or 65 CHF) per household per month. The amount was defined by the National Response Plan, 
establishing 4 levels according to the size of the household: from 900MRU/HH/month (households of 1 to 3 persons) 
up to 5400 MRU/HH/month (for households of more than 10 persons).  



P a g e  | 8 
 

 
Internal 

1) The positioning of the MRC to respond to essential needs: once the appeal was accepted, the intervention 
zones were entirely covered by other humanitarian actors (WFP, AAH), except for the commune of Gueller 
(in Barkéol), which was ceded by the WFP.  

2) The timing of cash delivery at the end of the lean season: MRC, to address this situation, had to cumulate 
transfers (4 months coverage) in two distributions. This finally allowed the full amount to be distributed 
to beneficiaries between September and October 2020. 

Lessons Learned 
Regarding CVA activity, and according to the data obtained from the PDM survey, 100% stated that cash transfers 
are a relevant modality for this type of operation. The main lessons learned from this activity include:  

• Strengthen information mechanisms (at least 72 hours in advance to ensure that information on the 
day/place of distribution is disseminated to all beneficiaries). 

• Increase the number of distribution sites in villages with many beneficiaries. 
 
The selection process of cooperatives and the tendering process for the purchase and supply of agricultural 
inputs took a long time in relation to the short duration of the EA (9 months), and the delay in the availability of 
funds. This has affected the implementation of livelihood activities which require more time for monitoring. For 
future operations, it is recommended to assess support to cooperatives in cash grants to avoid delays, and to 
establish framework agreements with key suppliers. 
 
In the absence of a coordinated National Plan for livelihoods response, overlap of some activities by government 
and partners is still likely. Closer coordination and updating of information on interventions is recommended 
during the whole operation to avoid duplication.  
 

 
 

 

Health  
People Reached: 3,755 children and pregnant and lactating women 
(PLW) 
Male: 1,215 
Female: 2,540 

 Health Outcome1: immediate risks for affected populations’ health are reduced  

Indicators Target Actual 

Number of children whose malnutrition immediate risks are reduced: Target 
110 persons 

110 110 + 2,3356 

Number of pregnant and lactating women whose malnutrition immediate risks 
are reduced:  

145 145 + 1,1657 

Output 1.4 Health: Implementation of epidemics prevention and control/fighting measures 

Indicators Target Actual 

Number of handwashing devices installed 20 30 

 
 
 
6 Indicator also includes the number of children (6-23 months) who have received enriched flour after mass-
screening activities. 
7 Indicator also includes the number of children (6-23 months) who have received enriched flour after mass-
screening activities. 
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Number of people reached through COVID-19 awareness sessions N/A 20,000 

Output 1.6 Health: Severe acute malnutrition is treated among the target population  

Number of children (between 6 and 23 months) identified as having severe 
acute Malnutrition and referred appropriately 

N/A 42 

Number of pregnant and lactating women who are identified as having severe 
acute malnutrition and referred appropriately  

N/A 164 

Number of children referred onto health facilities with MAM/SAM N/A 151 + 120 
(total: 2 

71) 
Narrative description of achievements 

 
Summary of nutrition sector:  
Nutrition response (screening / referral /  distribution of fortified flours) had two targets: 
1) CVA beneficiary families, with the objective of preventing malnutrition 
 

Children 6-23 months Pregnant and Lactating women (PLW) 
Screened FF distributed Referred Screened FF distributed Referred 

175 110 0 209 145 0 
 
2) Massive screening (two) campaigns, conducted in twenty-seven communities (in all 8 communes of Barkéol)8, 
with the objective of identifying MAS/MAM cases, referring MAM/MAS cases and distributing of fortified flours. 
 

 Child (6-23 months) PLW9 

1st campaign 
Screened SAM10 MAM11 Normal Screened Mal. Cases12 Normal 

1,472 19 132 1,323 949 73 876 
2nd campaign 1,723 23 97 1,603 1,424 91 1,333 

 
Number of children whose malnutrition immediate risks are reduced 
 
1) CVA beneficiary families 
The emergency needs response included the screening and distribution of fortified flours to children aged 6-23 
months and pregnant and lactating women (PLW) at risk of malnutrition within the 449 households selected for 
the CVA response.  
A screening activity was organized from 24 to 29 November 2020, for all children aged 6 to 23 months and PLWs 
in each household that has received cash transfer  (CVA activity) in Gueuler area.  
Under the guidance of the nutrition assistant, the team was able, through MUAC13, to screen all children aged 6-
23 months and all pregnant women and lactating women (PLW). The screening of target households allowed MRC 
to identify those children and PLW who presented signs of "pre-malnutrition" or MAM (criteria where: MUAC 115 
- 130 mm for children, and 180 - 220 for PLW) to support them with enriched flour and thereby correct their 

 
 
 
8 The selection of the villages was done with the health authorities, according to the mapping information of the 
vulnerability in nutrition conducted by the Barkéol Health Centre. 
9 PWL: Pregnant and Lactating women 
10 SAM: Severe Acute Malnutrition (MUAC under 125mm) 
11 MAM: Moderate Acute Malnutrition (MUAC between 125 mm and 135 mm) 
12 PLW Malnutrition cases included pregnant and lactating women with a MUAC lower than 210 mm. 
13 MUAC: Middle upper arm circumference 
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nutritional status and prevent acute malnutrition. At the end of the five (05) days of activities, a total of 209 PLW 
and 175 children 6-23 months were screened.  
 
Out of 175 screened children (6-23 months old) enriched flour for four months (6kg/child/month) was distributed 
to 110 children. 
 
2) Massive screening campaigns 
In addition to distribution of flour to vulnerable households targeted by CVA activity (commune of Gueuler), two 
mass screening activities were conducted in 27 villages of Barkéol province (in December 2020 and April 2021). 
Targeted villages were selected in consultation with the health services of Barkéol, as the most affected area by 
malnutrition. With support from nurses and community volunteers, all targeted communities were sensitized and 
informed about the screening activities. As a result, pregnant women and lactating women from targeted 
communities together with their 6-23 months old children went out massively to get screened through MUAC 
(see table above). 
 
These screening campaigns were also accompanied by the distribution of enriched flour to PLW and children (6-
23 months old) at risk of malnutrition (cf. distribution criteria defined in the previous section). In total, following 
both mass-screenings, 2,335 children (from 6 to 23 months) and 1,165 pregnant and lactating women (PLW) at 
risk of malnutrition benefited from two months distributions of enriched flour (nutritional supplements). The two 
distributions of enriched flour were conducted in January 2021 for the first distribution and in May 2021 after the 
fasting period (Ramadan); in total 28 tons of enriched flour were distributed.  
 
The screening actions were accompanied by referral to health centre and by community awareness sessions in 
targeted communities and referral through a file of malnutrition cases of 6-23 months or PLW to the nearest 
health centres in the area. Awareness-raising was conducted through door-to-door (in small villages) or at the 
health centres. The themes were related to good nutrition practices, breastfeeding and exclusive breastfeeding, 
preparation of enriched flour,  body hygiene and general hygiene. 
 
Number of pregnant and lactating women whose Malnutrition immediate risks are reduced 
As mentioned in the first indicator, from the screening session (November 2020) addressed to CVA target 
households, out of the 209 screened pregnant and lactating women (PLW) 145 of them received enriched flour 
for four months (3kg/PLW/month). 
 
Number of children (between 6 and 23 months) identified as having SAM and referred appropriately 
The first active mass screening campaign, conducted in December 2020 by MRC teams in collaboration with 
community volunteers and community health workers and stakeholders involved in nutrition activities, had the 
following results: 
 

Child (6-23 months) PLW14 
Screened SAM MAM Normal Screened Mal. Cases Normal 

1,472 19 132 1,323 949 73 876 
 
A second mass screening was conducted in April and May 2021 to identify the nutritional situation before the 
lean season to contribute to nutrition preparedness. Results of this second mass screening activity are as follow:  
 
 
 

 
 
 
14 PWL: Pregnant and Lactating women 
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Child (6-23 months) PLW 
Screened SAM MAM Normal Screened Mal. Cases Normal 

1,723 23 97 1,603 1,424 91 1,333 
 
In the second mass screening, the number of women and children participating was higher than in the first, this 
may be due  to a greater presence of people in the communities in the pre-planting period, or a better awareness 
and communication campaign.  
 
Number of children referred to health facilities with MAM/SAM 
A total of 230 children aged 6-23 months and 164 PLW who have been screened during the two mass-screening 
activities were referred to the health facilities in the intervention area. The MRC through its field team collabo-
rated with Kiffa Heath Directorate and the NGO Terre des hommes.  
Women of the Mothers' Clubs raised awareness during their awareness-raising activities among their peers for 
automatic referral of malnutrition cases. They were also trained in using the Mid-upper arm circumference 
(MUAC).  
 
Number of handwashing devices installed 
To contribute to the reduction of the risk of contamination and spread of the COVID-19 pandemic, the field team 
has set up hand-washing facilities at health centre (1), in the targeted communes (27), in the prefecture of Barkéol 
(1) and in the MRC office (1).  
 
Number of people reached through COVID-19 awareness sessions 
For each activity conducted by the MRC within the framework of the EA, the volunteers and staff involved in the 
implementation have been provided with protective equipment (PPE kits: masks, gloves if necessary and 
disinfectants). 
All the villages visited by the MRC teams have been sensitized on the risks of the pandemic, i.e., about 20,000 
people. 
 
Challenges 
The first active mass screening was delayed and started in December 2020 because the Red Cross field team was 
expected data regarding the number of pregnant women and children aged 6-23 months from DRAS (Kiffa 
Regional Food Security and Health Directorate). However, as DRAS did not make available the expected data, they 
conducted a mass screening that was validated by the DRAS. 
 
Lessons Learned 
Coordination between health structures at regional and departmental level is weak in terms of screening 
campaigns and reporting, which is often not regular. The MRC field team actively coordinated with the Barkéol 
health centre (departmental level), but the information was not passed on to the regional level. 
The implementation of this operation revealed a weakness in the technical and logistical capacities of the health 
district, which is responsible for coordinating nutrition activities in the communes (mass screening campaigns, 
referral and monitoring of cases of malnutrition, etc.). One of the main lessons learned was the need for 
collaboration and coordination between different actors in supporting health structures for better management 
of malnutrition. Mass screening activities (within the EA) have been a perfect illustration of this multi-actor 
collaboration (Health District, MRC and Terre des Hommes). 
The beneficiaries appreciated the fortified flour; it was an essential element for the improvement of the 
nutritional situation of the beneficiaries.  
The training of community relays is an urgent need to strengthen the health structures as the number of trained 
relays is low compared to the number of villages. The training of members of Mothers' Clubs in nutrition and 
screening has helped to strengthen the team of volunteers in the area.  
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Protection, Gender and Inclusion 
People Reached: 10,260 
Male: 4,744 
Female: 5,516 

Protection, Gender & Inclusion Outcome 1: Communities become more peaceful, safe and inclusive through 
meeting the needs and rights of the most vulnerable  
Protection, Gender & Inclusion Output 1.1: Programmes and operations ensure safe and equitable provision 
of basic services, considering different needs based on gender and other diversity factors.  
Indicators Target Actual 

Gender and diversity needs are included in operation  N/A N/A 

Number of MRC volunteers and staff trained on PGI 25 25 

Narrative description of achievements   

Gender and diversity needs are included in operation 
• The data disaggregated by sex, age and disability (in accordance with minimum standards) was collected 

and analysed. 
• The MRC included a process of household surveys targeted for food and basic needs assistance activities 

to get detailed information disaggregated by gender. 
• The targeting of beneficiaries was done according to SOPs requirements. 
• Village committees were set up for beneficiary targeting. They had the responsibility to receive complaints 

and escalate them to the NS. A phone number was provided for beneficiaries to call should they have any 
complaint to report on.  

 
Number of MRC volunteers and staff trained on PGI 
Through the Food Security operation, capacity building was effective for MRC staff and its network of volunteers 
based in Barkéol. Staff and volunteers have their capacities strengthened in many areas. They were trained on 
targeting techniques, cash distribution and market analysis. Themes and topics were related to screening, aware-
ness-raising techniques on good health and hygiene practices, the Mothers' Clubs approach and community-
based surveillance skills were transmitted to them. They also benefited from basic training on cross-cutting as-
pects like PGI community-based first aid, COVID-19 prevention and have their capacities strengthened in disaster 
management.  
 
Challenges 
Mauritania is deeply attached to its traditional values and Islamic culture. The MRC has a network of volunteers 
from these communities throughout the country. This has made it easier for the population to support the 
inclusion of the different social groups. There has always been continuous consultation with local authorities and 
communities.  
Concerning the establishment of a complaints’ mechanism, given the low level of literacy, the use of posters and 
suggestion boxes was not effective. This is compounded by the low coverage of the network. To address this 
situation, the MRC team has organised direct meetings with beneficiaries to inform them about the project and 
the targeting procedures. This is made possible by the lifting of measures prohibiting gatherings. 
 
Lessons Learned 

• PGI dimension should be taken into consideration at the time of planning.  
• A feedback mechanism should be put in place to address gender, protection and inclusion issues.  
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• It is recommended that the NS designate a PGI focal point and put in place a PGI action plan to 
systematically address this aspect.  

 
 

 

Disaster Risk Reduction 
People Reached: 94,807 (Barkéol population through EWS) 
Male: 46,455 
Female: 48,352 

Outcome1 DRR: Communities located in high-risk areas are prepared for the disaster and are able to cope with 
it. 
Output 1.1 DRR: Communities take concrete measures to reinforce the preparedness for a rapid and efficient 
operation during disasters  
Indicators Target Actual 

Number of operational sentinel sites   10 10 

Number of reports on the agricultural and pastoral situation drafted and 
shared in the national SAP mechanism  

3 reports, one 
every 3 
months 

3 reports, one 
every 3 
months 

Narrative description of achievements   

Number of operational sentinel sites 
A total of 10 sentinel sites for Food Security and Livelihood (FSL) surveillance were set up in the Barkéol 
Department, for a total of 120 people acting as sentinels in 10 villages (12 people/sentinel site). The methodology 
followed for their establishment is the one implemented by the Commissioner for Food Security (CSA) and its 
international partners (WFP and AAH15). This mechanism integrated into the national Early Warning System was 
geared towards ensuring continued surveillance of food, livelihoods and nutrition indicators in the area where 
they are located. Moreover, it aimed to provide the means to structure and enable preparation activities with 
regards to FSL crises caused by recurrent droughts. This activity was also supported by both the British Red Cross 
and IFRC with whom Mauritania Red Crescent (MRC) was piloting the sentinel sites approach in Barkéol 
Department since April 2020. 
 
Number of reports on the agricultural and pastoral situation drafted and shared in the national Early 
Warning System16  
As soon as the 10 sentinel sites were set up and the members were trained in September 2020, the sentinel sites 
started monthly data collection, under the supervision of the site focal points and the supervision of the 
Mauritania Red Crescent team. Once collected through smartphones using the Kobo Collect application, the data 
is transferred to a server set-up for this purpose. An MRC technician is then responsible for data processing and 
analysis with the support from IFRC Dakar-Office and the Livelihoods Resource Centre.  
From September 2020 to May 2021, members of the sentinel sites collected information on the following 
topics/indicators: agriculture, pastoral situation, food availability, food consumption, market situation and 
adaptation strategies developed by communities. Every 3 months of data collection, a newsletter was developed 
and then shared with the various actors (administrative authorities, Government technical services, partner 
organizations, etc.) to allow them to be well informed on the upcoming season, the agropastoral situation, the 
market situation, and thereby better fit their responses. 

 
 
 
15 AAH: Action Against Hunger 
16 Système d‘Alerte Précoce - SAP 
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Challenges 
The success of this activity depended on community involvement for its sustainability. This was the main 
challenge that the MRC was able to overcome by putting forward a participatory approach from the beginning.  
A first mission to inform and exchange with local and governmental authorities about the idea facilitated the 
success of the next steps. Members of the sentinel sites are from the communities and are chosen by their 
community fellows.  
Internet access is difficult in some sites due to poor network coverage. This prevented data from being sent to 
the server once it had been collected. Thus, the teams make a regular follow-up by visiting each site and take 
advantage of this to recover the data not yet sent. 
Finally, the difficulty in the process of analysing and cleaning the data. In this respect, the MRC also called on the 
support of the IFRC and its partners. 
 
Lessons Learned 

• The sentinel sites project was a success for the NS and its Movement partners. It demonstrated the 
capacity to collect FSL surveillance information through local volunteers. 

• Members of the harmonized framework (IPC Analysis) in Mauritania appreciated the quality of the 
information bulletins produced by this mechanism, and used it in the IPC analyses. 

• To ensure a certain representativeness of the data at regional level, a scaling up is recommended to cover 
other departments of the Assaba region. 

• It is necessary to sign a partnership agreement with the national EWS to ensure the integration of this 
mechanism into the national EWS centralized by the Commissioner for Food Security (CSA). 

 
 
 

ENABLING ACTIONS 
 
 

Strengthening National Societies 
S1.1: National Society capacity building and organizational development objectives are facilitated to 
ensure that National Societies have the necessary legal, ethical and financial foundations, systems and 
structures, competencies and capacities to plan and perform. 
Output S1.1.4: National Societies have efficient and motivated volunteers who are protected  

Indicators Target Actual 

MRC’s capacity and coordination are strengthened and reinforced to conduct 
the operation  

N/A N/A 

# of Volunteers are aware of their roles, their rights within the NS and of the 
risks to which they are exposed 

100 100 

Output S1.1.6: National Societies have the necessary corporate infrastructure and systems in place  

Indicators Target Actual 

MRC has the required resources to conduct the response  N/A N/A 

Output S1.1.7: National Societies capacity to support community-based disaster risk reduction, response 
and preparedness is strengthened  
Indicators Target Actual 
MRC’s capacity is improved to assist in disaster risk reduction, response and 
preparedness  

N/A N/A 

Outcome S2.1: Effective and coordinated international disaster response is ensured  
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Indicators Target Actual 
Operation is conducted following the recommendations and principles of effectiveness and coordination.  

Output S2.1.1: Effective and respected surge capacity mechanism is maintained  

Indicators Target Actual 
Technical support is in place to support MRC to conduct the operation  N/A N/A 

Output S2.1.3: National Society compliance with Principles and Rules for Humanitarian Assistance is im-
proved  
Indicators Target Actual 

MRC conduct the operation according to the Humanitarian Assistance’s Princi-
ples and Rules 

N/A N/A 

Output S2.1.4: Supply chain and fleet services meet recognized quality and accountability standards  

Indicators Target Actual 

Supply chain and logistic support is provided to MRC  N/A N/A 

Outcome S2.2: The complementarity and strengths of the Movement are enhanced  

Indicators Target Actual 

Coordination, complementarity and collaboration among Movement partners 
is strengthened 

N/A N/A 

Output S2.2.1: In the context of large-scale emergencies the IFRC, ICRC and National Society enhance 
their operational reach and effectiveness through new means of coordination.  
Indicators Target Actual 

MRC enhances the cooperation with IFRC and ICRC  N/A N/A 
Output S2.2.5: Shared services in areas such as IT, logistics and information management are provided  

Indicators Target Actual 

Support from IFRC and other Movement partners are provided to MRC to 
efficiently conduct the operation 

N/A N/A 

Outcome S4.1: The IFRC enhances its effectiveness, credibility and accountability 

Output S4.1.3: Financial resources are safeguarded; quality financial and administrative support is provided 
contributing to efficient operations and ensuring effective use of assets; timely quality financial reporting to 
stakeholders  

Indicators Target Actual 

Audit conducted  N/A N/A 

Narrative description of achievements 

MRC’s capacity and coordination are strengthened and reinforced to conduct the operation  
Through the Food Security operation, capacity building was effective for MRC staff and its network of volunteers 
based in Barkéol on targeting techniques, cash distribution and market monitoring. Themes and topics related 
to screening, awareness-raising techniques on good health and hygiene practices, the Mothers' Clubs’ approach, 
and community-based surveillance. They also benefited from basic training on the PGI community-based first aid, 
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COVID-19 prevention and had their capacities strengthened in disaster management. This capacity building 
component for the NS is an integral part of its plan of action to respond to food and nutrition insecurity. 
 
Number of volunteers that are aware of their roles, their rights within the NS and of the risks to which 
they are exposed 
The NS deployed its volunteers in this operation. At the local committee level in Barkéol, volunteers were 
mobilised and trained to ensure that they knew their roles and responsibilities and signed the Code of Conduct. 
They were also briefed on the prevention of sexual exploitation and abuse. This process was conducted with the 
support of the MRC volunteers’ manager. 
 
MRC has the required resources to conduct the response  
Activities carried out during the reporting period were successful, as the targeted beneficiaries in the emergency 
phase were reached and the MRC capacity was strengthened. This was possible thanks to a good level of funding 
reached, thanks to the extensive upstream communication work with partners conducted by both the MRC and 
the IFRC. Unlike previous operations, the challenge of low funding for emergency appeals was overcome. The 
operation was successful even though it was launched in the mid of the Covid-19 health crisis. Detailed 
information regarding contributions is available here 
 
MRC’s capacity is improved to assist in disaster risk reduction, response and preparedness 
During the reporting period, training sessions conducted were mainly "refresher" trainings in the main areas of 
intervention: targeting, CVA distribution, nutrition screening and awareness-raising among others, in addition to 
specific training for the implementation/creation of new approaches such as sentinel sites (EWS) and Mothers' 
Clubs. These trainings, in addition to the MRC and IFRC staff, were supported by internal partners (French Red 
Cross) and external partners (Action Against Hunger, Commissioner for Food Security (CSA), etc.). 
A CDRT/NDRT training were conducted at the end of the operation, in which the MRC team and volunteers were 
trained in the main axes of food security, livelihoods and nutrition response, including VCA and other cross-
cutting subjects such as PGI, CEA, etc. 
 
Technical support is in place to support MRC to conduct the operation 
MRC proposed adequate structures at both national and branch levels to ensure effective delivery of planned 
activities. This included a Programme Coordinator based in Nouakchott, one field team (for Barkéol department) 
composed of one field coordinator/supervisor, three technical assistants (Cash Voucher Assistant and Food 
Security, Livelihoods and Nutrition, and Community mobilization), one finance/logistics assistant and two drivers; 
and an Headquarter-based support team which included: Food Security, Livelihoods, WASH & volunteers’ focal 
points and finance and logistic assistants.  
To complement available skills, technical support was delivered by IFRC (finance, logistics, PMER, Food Security 
and Livelihood, etc.). IFRC recruited an Operations manager for 7 months who was based in Nouakchott and 
deployed two Regional Disaster Response Team members RDRT, one specialized in Cash and Voucher Assistance 
(CVA) and the second specialized in FSL and nutrition. Surge members supported the operation for 1 and 4 
months, respectively. PNSs and the Livelihoods Resource Centre also supported technically in CVA, Mothers’ Club, 
nutrition or Disaster Risk Reduction.  
 
MRC conduct the operation according to the Humanitarian Assistance’s Principles and Rules 
The NS ensured that the CEA tools already developed (during the 2018 food security EA) were adopted and used 
throughout the response (needs assessment, targeting, inclusion/exclusion mechanism, community information 
gathering, community feedback, etc.). Among other actions, for the launch of the operation and immediate assis-
tance activities, the MRC set up a feedback and complaints mechanism through the use of “semi-free” phone 
numbers (posters with the feedback mechanism were distributed in each village to inform the population) and 
two volunteers were deployed to register and respond to these complaints to improve participation and "com-
munity engagement". CEA mechanisms were implemented since the launching of the EA and stayed functional 
during the entire operation. These CEA mechanisms improved communication with communities especially in 
passing on key messages about EA activities. The community participated actively in the various stages of the 

https://www.ifrc.org/appeals?date_from=&date_to=&appeal_code=MDRMR011&text=
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operation, in CVA targeting -as already mentioned-, but also conducting nutrition awareness activities and moni-
toring the food and nutrition situation through the sentinel sites and Mothers’ Clubs. Through these approaches 
(sentinel sites and mothers’ clubs), MRC ensures a continuous presence and activity in the communities, and 
improves its acceptance, already strengthened by the operation, in the Barkéol province and in the region (Kiffa). 
 
Supply chain and logistics support is provided to MRC 
IFRC support to the NS also included providing supply chain and fleet services. Dakar Cluster Delegation also 
provided assistance in logistics procedures (contract with FSP, purchase of enriched flour, etc.),  
 
MRC enhances the cooperation with IFRC and ICRC 
Since the beginning of the operation MRC and IFRC led the coordination with other Movement actors in country 
and in the region. 
ICRC, in cooperation with the NS, has been working in the Mauritanian border with Mali, with Malian refugees 
and host communities. The NS coordinated with ICRC regarding the sharing of security information with the 
project teams. The MRC used to inform Mauritanian authorities of the presence of its staff in the field and of the 
presence of IFRC delegates and staff on mission in Mauritania to make arrangements if necessary.  

 
Support from IFRC and other Movement partners is provided to MRC to efficiently conduct the operation 
Collective Movement response played a vital role in providing bilateral and multilateral support to the NS 
meeting the critical needs. 
The Red Cross Movement added an immense value in a coordinated response which respected clear roles and 
responsibilities, promoting a principled humanitarian approach. The EA promoted, influenced, and capitalized on 
the Movement’s unique position, leveraging relations with the government and NS to ensure that beneficiaries’ 
needs were addressed in an efficient manner. 
 
Challenges 
The health crisis, including restrictions of movement and curfew, made it difficult to deploy teams in the field, 
but the MRC was able to overcome this situation thanks to its status as an auxiliary to the public authorities, and 
by adapting the planning of its activities to the changing situation. 
 
Lessons Learned 
The main lesson learned is associated with the existing coordination of Movement members (British, French and 
French Red Cross Societies, Livelihoods Centre, etc.) and between the existing operations and programmes (the 
synergies among the FSL and COVID-19 in aspects like FSP agreement, IM, etc.). This coordination has been 
effective at all levels, mainly at the technical/operational level, and has allowed the operation to have a good 
technical level in the implementation of CVA, Mothers' Clubs, and sentinel sites, among others. 
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D. Financial Report 
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Description  Budget 
(CHF) 

Expenditure 
(CHF) 

Variance 
(CHF) 

Variance Explanation 

AOF1, Disaster risk 
reduction 

8,035 7,189 845 Positive variance 10.5% due to:  
- Favourable exchange rate for local 

currency (MRU);  
- One monitoring mission funded by 

British RC through direct support to the 
NS.  

AOF3. Livelihoods and 
basic needs 

329,978 295,556 34,092 Positive variance: 10.3% due to:  
- Favourable exchange rate for local 

currency (MRU);  
- time constraints for which certain 

activities (e.g., Mothers’ clubs training 
and Income Generation Activities) were 
carried out, but with a shorter duration 
and in parallel with reduced costs.  

AOF4. Health 95,552 86,251 9,292 Positive variance 9.6% due to:  
- Favourable exchange rate for local 

currency (MRU);  
- The cost of enriched flours (the main 

expense under this AOF) was lower than 
what were budgeted for. 

SFI1. Strengthening 
National Societies 

180,361 162,202 18,179 Positive variance 10% due to:  
- Favourable exchange rate for local 

currency (MRU) 
- Reduce timeframe and scope of some 

activities (e.g., RDRT training, Lesson 
and learnt workshop);  

- NS Food Security Long Term Plan of 
action workshop conducted in Dakar, 
Senegal with the participation of 
Movement Partners VS the initial plan of 
conducting it in Nouakchott, Mauritania 
which reduced participation costs.  
 

SFI2. Effective 
international disaster 
management 

173,610 162,154 11,456 Positive variance 6.5% due to:  
- Reduced number of missions from 

Dakar CCD   
 

SFI4. Ensure a strong 
IFRC 

13,793 0 13,793 An Internal Audit was budgeted for, but not 
conducted. This because the Appeal 
Operating Budget was below CHF 1M. As 
such, it was not compulsory according to 
the IFRC Office of Internal Audit and 
Investigation procedures.  
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Contact information 

For further information, specifically related to this operation please contact: 
In Mauritania Red Crescent 
 Mohamedou Raby, Secretary General, Mauritania Red Crescent phone: (+222) 525 12 49/659 24 

10/525 12 49; e-mail: m.raby14@gmail.com 
 
In the IFRC Dakar Cluster 
 Daniel Bolaños, Head of Senegal Country Cluster Delegation, daniel.bolanos@ifrc.org; +221 77 740 

46 61 
 Anna Cerutti, Africa Region Operations Coordinator, anna.cerutti@ifrc.org, (+221) 778 197 402 

 
For IFRC Resource Mobilization and Pledges support: 

• IFRC Regional Office for Africa Louise Daintrey-Hall, Head of Partnerships and Resource 
Development Regional Office for Africa, Email: louise.daintrey@ifrc.org 
phone: +254 110 843978 

 
For In-Kind donations and Mobilization table support: 

• Logistics Coordinator Rishi Ramrakha, Head of Africa Regional Logistics Unit, email: 
rishi.ramrakha@ifrc.org; phone: +254 733 888 022  

 

For Performance and Accountability support (planning, monitoring, evaluation, and reporting 
enquiries) 

• IFRC Regional Office for Africa Philip Kahuho, PMER Manager, philip.kahuho@ifrc.org, phone: +254 
732 203081 

 
Reference documents 
 
Click here for: 
• Previous Appeals and updates 
• Mauritania Operational Plan 2022 
Request for:  
• National Society mid-long term Food Security and Livelihood Plan of actions  
 

 
How we work  

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 

mailto:m.raby14@gmail.com
mailto:daniel.bolanos@ifrc.org
mailto:anna.cerutti@ifrc.org
mailto:louise.daintrey@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:philip.kahuho@ifrc.org
https://www.ifrc.org/appeals?date_from=&date_to=&location%5B%5D=6497&appeal_code=MDRMR011&text=
https://www.ifrc.org/appeals?date_from=&date_to=&location%5B%5D=6497&appeal_code=MDRMR011&text=
https://adore.ifrc.org/Download.aspx?FileId=483200
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Emergency Appeal
FINAL FINANCIAL REPORT

III. Operating Movement & Closing Balance per 2022/02

Opening Balance 0

Income (includes outstanding DREF Loan per IV.) 802,412

Expenditure -713,692

Closing Balance 88,720

Deferred Income 0

Funds Available 88,720

MDRMR011 - Mauritania - Food Insecurity
Operating Timeframe: 17 Jul 2020 to 14 Jun 2021;    appeal launch date: 24 Jul 2020

I. Emergency Appeal Funding Requirements

Thematic Area Code Requirements CHF

AOF1 - Disaster risk reduction 20,000
AOF2 - Shelter 0
AOF3 - Livelihoods and basic needs 316,000
AOF4 - Health 142,000
AOF5 - Water, sanitation and hygiene 0
AOF6 - Protection, Gender & Inclusion 0
AOF7 - Migration 0
SFI1 - Strenghten National Societies 169,000
SFI2 - Effective international disaster management 214,000
SFI3 - Influence others as leading strategic partners 0
SFI4 - Ensure a strong IFRC 14,000

Total Funding Requirements 875,000

Donor Response* as per 25 Mar 2022 802,412

Appeal Coverage 91.70%

II. IFRC Operating Budget Implementation

Thematic Area Code Budget Expenditure Variance

AOF1 - Disaster risk reduction 8,035 7,189 845
AOF2 - Shelter 0 0 0
AOF3 - Livelihoods and basic needs 329,978 295,886 34,092
AOF4 - Health 95,552 86,261 9,292
AOF5 - Water, sanitation and hygiene 0 0 0
AOF6 - Protection, Gender & Inclusion 0 0 0
AOF7 - Migration 0 0 0
SFI1 - Strenghten National Societies 180,381 162,202 18,179
SFI2 - Effective international disaster management 173,610 162,154 11,456
SFI3 - Influence others as leading strategic partners 0 0 0
SFI4 - Ensure a strong IFRC 13,793 0 13,793

Grand Total 801,349 713,692 87,657

IV. DREF Loan

* not included in Donor Response Loan : 200,000 Reimbursed : 200,000 Outstanding : 0

www.ifrc.org
Saving lives, changing minds
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Prepared on 25 Mar 2022
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Emergency Appeal
FINAL FINANCIAL REPORT

MDRMR011 - Mauritania - Food Insecurity
Operating Timeframe: 17 Jul 2020 to 14 Jun 2021;    appeal launch date: 24 Jul 2020

V. Contributions by Donor and Other Income

Opening Balance 0

Income Type Cash InKind
Goods

InKind
Personnel

Other
Income TOTAL Deferred

Income

American Red Cross 136,809 136,809
British Red Cross 101,594 101,594
CDC Centers for Disease Control and Prevention 328,157 328,157
Japanese Red Cross Society 36,300 36,300
Other 186 186
Swedish Red Cross 158,153 158,153
The Canadian Red Cross Society (from Canadian Gove 41,213 41,213

Total Contributions and Other Income 802,412 0 0 0 802,412 0

Total Income and Deferred Income 802,412 0

www.ifrc.org
Saving lives, changing minds
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