
  

Public 

 

DREF n° MDRPK022 GLIDE n° EP-2021-000160-PAK 

Operation update n° 1; date of issue:  
31 January 2022 

Timeframe covered by this update:  
21 October 2021 – 21 January 2022 

Operation start date: 21 October 2021 Operation timeframe: 6 months ;  
end date: 31 March 2022 (revised) 

Funding requirements (CHF): 116,175  

N° of people being assisted: 145,000 

Red Cross Red Crescent Movement partners currently actively involved in the operation: International Federation 
of Red Cross and Red Crescent Societies (IFRC) Pakistan Country Delegation is actively involved in the coordination and is 
supporting Pakistan Red Crescent Society (PRCS) in this operation. 

Other partner organizations actively involved in the operation: Directorate of Malaria Control (DOMC), Ministry of 
Health (MOH) at the federal level and local administration authorities. 

 

Summary of major revisions made to emergency plan of action: 
Under the current dengue DREF operation, major activities included procurement and replenishment of items, with both 
national as well international procurement. The national level procurement of items including mosquito repellents, 
dengue testing kits, alcohol swabs and printing of Information Education and Communication (IEC) material has been 
completed. However, the procurement of Long-Lasting Insecticidal Nets (LLINs) requires some additional time. The 
LLINs were originally supposed to be procured through international procurement procedures. Due to procurement 
challenges, the LLINs will be procured through the Country Delegation office in Pakistan instead. The procurement of 
LLIN is expected to take approximately two months. 

 

A. SITUATION ANALYSIS 

 

Description of the disaster 

 
Dengue fever is a year-round and nationwide risk in Pakistan. According to the National Institute of Health (NIH) 
Islamabad, 22,938 dengue fever cases were reported in Pakistan in 2017, more than 3,200 in 2018, 24,547 cases in 
2019 and 3,442 cases in 2020. From 1 January to 25 November 2021, a total of 48,906 cases including 183 deaths (Case 
Fatality Ratio (CFR): 0.4%) have been reported in the country. The year 2021 also saw a rise in cases especially in 
Lahore and the twin cities, Rawalpindi and Islamabad. During the latter half of 2021, Islamabad faced a continuous 
rise in dengue fever cases, leading to severe pressure on public and private hospitals, according to the District Health 
Officer (DHO). While the Punjab Government effectively responded to the virus spread in Lahore, the MOH requested 
PRCS’s support for controlling the disease outbreak in Rawalpindi and Islamabad on 12 October 20211, in a meeting with 
the Secretary General of PRCS2. 

 
Islamabad was facing a continuous rise in dengue fever cases during October and November 2021. This had built up pressure 
on the public and private hospitals amid the COVID-19 pandemic. In Islamabad, dengue larvae were found at 53 different 
spots during the anti-dengue surveillance in the city. The highest number of cases have been reported in Tarlai Kalan, followed 
by Koral, Alipur and Tarnol.  
 
Dengue infection can be asymptomatic in some cases – individuals do not exhibit symptoms. Those who exhibit symptoms 
become ill four to seven days after the mosquito bite. The infection is characterized by flu-like symptoms, including a sudden 
high fever that comes in waves, pain behind the eyes, muscle, joint, and bone pain, severe headache, and a skin rash with 
red spots. In Pakistan, it is a widely held belief that people do not consult doctors unless a situation becomes very 

 
1 2 https://www.aninews.in/news/world/asia/pakistani-capital-faces-continuous-rise-in-dengue-fever-cases20211012223300/ 
2 1https://www.nih.org.pk/wp-content/uploads/2021/04/14-FELTP-Pakistan-Weekly-Epidemiological-Report-Mar-28-Apr-03-2021.pdf 

Operation Update Report 
Pakistan: Dengue response  

https://glidenumber.net/glide/public/search/details.jsp?glide=22286


  

Public 

serious. Dengue symptoms are like malaria, and many people rely on home remedies rather than seeing a doctor. This 
mentality contributes to the worsening of the situation. 
 
Health education is a critical component of any vector control programme, providing the general public with accurate 
information and scientific knowledge about transmitted diseases and their vectors. Knowledge of the vector’s life cycle, 
ecology, and biology enables people to understand the virus and thus promotes healthy practices. 
 
The dengue fever outbreak in Rawalpindi and Islamabad is gradually coming to its seasonal close, though sporadic cases of 
the infection were reported in districts as recently as mid-December. Despite the onset of the winter season, dengue cases 
continue to be reported in Government hospitals. 
  

Summary of current response 

 
Overview of Host National Society  
PRCS implemented a dengue response operation in 2019-2020, where key challenges, best practices and 
recommendations were derived from the lessons learnt exercise for informed decision making in future interventions. 
The two most important lessons gained from this exercise were, 1) the intervention time should be appropriate for 
dengue prevalence, and 2) expedite the administrative and procurement processes during emergencies.  
 
PRCS conducted meetings with the district administration Islamabad, DHO and the MOH regarding the latest dengue 
outbreak in the twin cities and the necessary actions to control the situation. Internal meetings were also conducted on 
11 October 2021 to discuss and assess the situation, and to plan possible PRCS assistance to complement the 
Government and corporate sector response. Analysis of the existing data and geographical spread, alongside 
finalization of the IEC material and areas of intervention, was carried out in coordination with the DHO. 
 
The response action also included fumigation and spot checks in the twin cities by the Government department. 
Additionally, the Chief Commissioner of Islamabad called upon all stakeholders to launch an anti-dengue drive in the 
city. 
 

 
PRCS volunteer doing dengue tests and screening in the community in 
Islamabad (Photo: PRCS NHQ)  

 
PRCS volunteer conducting an awareness session at a school  

in Islamabad (Photo: PRCS NHQ) 
 

During the response operation, PRCS took preventive measures to eradicate and reduce the spread of dengue disease. 
Prompt preventive measures were taken by utilizing the volunteer network established across Islamabad and 
Rawalpindi to spread awareness and to distribute preventive items in schools, local communities, communal places like 
mosques, madrassas, churches, etc. The following are the key activities undertaken: 

 

• Data of high prone areas was obtained from the concerned authorities of the areas prone to dengue disease to 
identify and target the most infectious areas. 

• A group of 100 volunteers were shortlisted to ensure community mobilization in the targeted areas and oriented 
by an expert from NIH on awareness-raising and dengue vector control/breeding sites, operational details and 
reporting systems. 

• Among the 100 volunteers, 20 volunteers with a background in physiotherapy, emergency medical technicians 
and first aiders were selected and trained on the dengue testing kits by the Blood Donation Centre (BDC) – 
PRCS. The remaining 80 volunteers were oriented on conducting community awareness sessions and 
distribution of dengue preventive items. 

• The selected 100 volunteers were divided into 10 groups, including 2 volunteers each specially trained on testing 
kits and deployed in the areas of interventions to conduct awareness sessions and distribution of essential items 
for dengue prevention. Data collection was also carried out by the volunteers.  

• Distribution items consisted of 10,000 LLINs and 15,000 repellents. Additionally, 2,450 dengue tests were 
carried out and 10,000 IEC materials were distributed to raise awareness. 

 
Overview of Red Cross Red Crescent Movement in country 
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IFRC Country Delegation and the IFRC Asia Pacific Regional Office (APRO) are providing technical support to PRCS. 
Continuous coordination is being carried out with in-country Partner National Societies (PNSs) - German Red Cross, 
Norwegian Red Cross, Turkish Red Crescent and International Committee of the Red Cross (ICRC). This DREF 
operation was supported directly by the IFRC. The PNS and ICRC did not have a role in this operation. 
 
Overview of non-RCRC actors in country 
The NIH released a seasonal awareness and alert letter3 in July 2021 to apprise the dengue outbreak in the twin cities. 
DOMC was revived in 2011 in Pakistan and works in coordination with other stakeholders to respond to mosquito-borne 
illnesses. 
 
The corporate sector is also involved in dengue control activities with the widespread distribution of key messages on 
dengue prevention and control via print and social media. 
 
The overall response in the country is led and coordinated by the District Administration, while corporate and 
humanitarian organizations are supporting the Government as per need and mandates. PRCS’s contributions are 
coordinated with other organizations including Government efforts, through close communication with the District 
Administration. Therefore, PRCS’s support was requested by the MOH based on the epidemiological evidence and 
gaps in services and activities. 
 

Needs analysis and scenario planning 
 
Needs analysis 
There was a need to spread awareness to control the spread and transmission of the dengue disease outbreak in 
Rawalpindi and Islamabad. The worst-hit areas from the monsoon rains were the urban slums in Rawalpindi and 
Islamabad, from where the majority of the cases were being reported in public hospitals. Disease recurrence was high 
in the twin cities and adjacent areas. The situation got worse as there was no suitable treatment available for the dengue 
fever caused by this virus. Clinicians mainly treat dengue fever patients’ by boosting their immunity, thus halting the 
progression of the viral infection to its haemorrhagic state. Excessive bleeding internally as well as externally is 
considered dangerous during severe stages of dengue fever. As such, the key need is to address this virus infection 
through prevention and control measures against mosquitos to stop the transmission. 
 
Educating the general public on transmitted diseases and their vectors is an essential component of vector control 
programmes, providing effective information for prevention in the future. Therefore, the target population was provided 
information about vector life cycles, ecology and biology to be able to live in healthy conditions while eliminating the 
breeding sites. The dengue outbreak that affected Rawalpindi and Islamabad is gradually ending, though sporadic cases 
continued to be reported from the twin cities even up to mid-December 2021. Hence, dengue patients are still being 
reported in Government hospitals, despite the winter season. 
 
There is also a trend of using home remedies and self-medication among the general population instead of consulting 
a doctor, which contributes to worsening the situation. Because of this trend in society, there are high chances that a 
vast number of cases are not even reported. In such scenarios, awareness of the disease and its prevention plays a 
vital role. 
 
As local communities are unaware of the effective use, and waste segregation of garbage bins provided by the 
Rawalpindi Development Authority (RDA) and Municipal Corporation of Islamabad (MCI), it was vital to educate them 
on the prevention of the spread of dengue disease through hygienic and sanitary conditions within their respective areas. 
They were sensitized to the disposal of waste materials and wastewater to prevent the outbreak of contagious diseases 
such as dengue. This will allow them to maintain a clean and healthy environment for all, by practising healthy habits 
and cleanliness in their surroundings. 
 
PRCS used assessment forms that facilitated the capture of gender-disaggregated data so that an informed response 
operation could be designed. PRCS deployed teams consisting of 35 females and 65 male volunteers in the targeted 
districts during all stages of the operation, including assessments, distributions, awareness activities and post-
distribution monitoring in the communities. 
 
Scenario planning 
This was an opportunity for PRCS to raise public health awareness among the general public through its vast volunteer 
social network and to prevent disease prevalence. PRCS supported the Department of Health with awareness-raising 
initiatives within the vulnerable communities residing in the peripheries of Rawalpindi and Islamabad. The screening 
camps along with awareness campaigns and distribution of LLINs helped in limiting the spread of dengue in target 
districts, by enabling people to adopt healthy practices, understanding the virus itself and learning the protective 
measures to be practised. 

 
3 https://www.nih.org.pk/wp-content/uploads/2021/07/51st-Issue-SAAL-print-3.pdf 
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The fourth wave of COVID-19 was also at its peak in various districts of Pakistan during the implementation of activities. 
The provincial Governments of the respective areas took necessary measures to reduce the impact of the fourth wave 
and PRCS executed most of its planned interventions following the Government imposed Standard Operating 
Procedures (SOPs) for COVID-19, ensuring cohesion of efforts and mitigating the spread of the virus. 
 

Scenario Likelihood Potential Response 

Dengue prevention and management efforts necessitated 
PRCS conducting public education and social mobilization 
campaigns to ensure that communities adopted good 
practices such as cleanliness and appropriate clothing 
during the daytime. The capacity of PRCS staff and 
volunteers needs to be strengthened further: in terms of 
logistics, volunteer task shifting, and social mobilization for 
cleanliness drives, health promotion, and environmental 
interventions. 

Medium PRCS submitted DREF request and 
mobilized resources 

Dengue cases increased in Islamabad and Rawalpindi 
areas, including the population residing in adjacent villages 
to both cities. Health infrastructure and support were low in 
these areas. 

High PRCS deployed teams in those neglected 
areas and provided support to 
Government departments addressing the 
needs of the vulnerable population. 

 
Nevertheless, preparedness is an important component to directly deal with any disease outbreak and for equipping the 
communities with the means to cope better with any emergency. PRCS, being an auxiliary to the Government, worked 
proactively with trained staff and volunteers, utilizing resources and mechanisms in a smooth and organized manner. 
PRCS established a coordination and communication channel with all Red Cross Red Crescent Movement partners and 
effectively responded to the spread of the virus supporting the Government’s Dengue Control Support programme at 
the request of MOH. 
 
Operation Risk Assessment 
Each dengue outbreak depicts gaps in risk communication targeted for behavioural change. Therefore, PRCS is using 
Risk Communication and Community Engagement (RCCE) strategies to ensure better understanding and prevention of 
the disease in the target population. Effective risk communication is useful not only during outbreak response but also 
during outbreak preparedness and prevention of occurrence in the next season. Risk communication is especially 
important during the post-outbreak period, which is a grace period given by nature to prevent the emergence of the next 
outbreak. 
 
The signs of the 5th wave of COVID-19 have already started emerging, with an increasing number of Omicron cases 
reported in the country. Most of the activities of the DREF have already been completed. However, a few activities are 
remaining with a possibility of delay due to COVID-19. The precautionary measures (lockdown, closing of schools and 
public places) taken by the National Command and Operations Centre (NCOC) to prevent further transmission of 
COVID-19, are the main constraints in both Rawalpindi and Islamabad where positivity rates are reported amongst the 
highest in the country. However, IFRC and PRCS are utilizing the COVID-19-safe pilot guide to protect personnel and 
community members. 
 
The operational strategy considers the risks related to the current COVID-19 wave and is also aligned with the IFRC 
global emergency appeal that supports National Societies to deliver assistance and support to communities affected or 
at risk of being affected by the COVID-19 pandemic.  

 

B. OPERATIONAL STRATEGY 
 

Proposed strategy 
 
This DREF is being implemented in close coordination with the Health Department, administrative authorities of twin 
cities (Islamabad and Rawalpindi) and Malaria Control Program. As per PRCS’s discussion with MOH, it has been 
decided that PRCS will maximize the use of their strong community network, coverage, and acceptability within the twin 
cities. Public and private sector healthcare facilities are treating dengue positive patients, while the authorities are 
focusing on fumigation in public places, parks and communities, drainage of stagnant water during spot checks, and is 
also issuing guidelines for the general public for prevention of dengue transmission. PRCS is using its public outreach 
and volunteer network to spread door to door awareness and distribution of necessary materials. Both awareness and 
essential materials together are contributing to the overall goal of preventing the spread of the disease. 
 
PRCS is adopting a three-fold implementation strategy, focusing on building community awareness and capacity, 
equipping them with the means for behaviour change to adopt protective practices and increasing screening coverage 
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on the ground through trained volunteers. PRCS is using its existing expertise to build the capacity of 80 Community 
Based Volunteers (CBVs) on prevention and control strategies to control the disease outbreak. This subsequently makes 
the communities resilient and prepares them to respond to any emergency with the support of Government departments. 
Awareness activities on dengue preventive measures, dengue signs and symptoms, drainage of stagnant water in 
households and surroundings, how and when to use repellents are conducted through CBVs within communities at 
household levels, educational institutes and with patients in hospitals. Additionally, 20 volunteers were trained in 
screening and use of dengue rapid testing kits and deployed in the field for testing. Alongside awareness raising and 
behavioural change efforts, mosquito repellents, LLINs and IEC materials were also distributed to 10,000 households 
consisting of community members and patients’ families who were at risk of contracting dengue. The LLINs were 
distributed to patients at hospitals and homes, as well as other bed-bound people, such as the elderly, people with 
disabilities and very young children. 
 
These activities were conducted in October, November and December and are continuing in January 2022. During the 
orientation of 80 CBVs, Protection, Gender and Inclusion (PGI) sessions were also delivered to the volunteers to ensure 
the mainstreaming of PGI. PRCS uses assessment forms that facilitate in capturing gender-disaggregated data to inform 
decision making. PRCS deployed gender-balanced volunteer’s teams, during all stages of the operation including 
assessments, distributions, awareness activities and post-distribution monitoring in the communities. 
 

  

 
Main interventions 
Depending on the needs and on-ground situation, PRCS's response to this outbreak includes the following activities: 
 

• PRCS, with the technical support of DOMC, arranged the orientation of 80 CBVs for awareness-raising and 
behavioural change prevention activities against the dengue virus to prevent the further spread of the disease. 
Additionally, 20 volunteers were also trained to support the authorities in the timely diagnosis of the virus. 

 

• LLINs (10,000) were distributed to households and hospitals that are catering to large numbers of dengue 
patients in Rawalpindi and Islamabad with health education for effective use of LLINs. A total of 3,000 LLINs 
were distributed to patients to prevent the further spread of the outbreak to healthy persons and 7,000 LLINs 
were distributed to vulnerable population; infected persons who were not admitted to the hospital due to mild 
symptoms and persons who were bed-bound, including Persons with Disabilities (PWD), <5-year children and 
the elderly people based on selection criteria. 
 

• As requested by DOMC, PRCS teams distributed protective mosquito repellents to the target population, i.e. two 
mosquito repellent bottles (2x50ml) for each household and in hospitals (7,500 households in all). 

 

• Mobile screening units using PRCS’s ambulances with technical volunteers and diagnostic kits screened and 
raised awareness of dengue patients around the target district. Around 20 trained professional volunteers 
were deployed in the field for two weeks for mobile screening of patients after receiving orientation from DOMC. 
In addition to awareness campaigns, these teams also conducted screening tests for dengue through Rapid 
Diagnostic Screening kits for suspected cases. 

 
All these interventions were planned based on the needs and past experience with DOMC and MoH and implemented 
through PRCS staff and volunteers in collaboration with government authorities. 
 
 
 
 

Distribution of LLINs in a community in Islamabad (Photo: PRCS 
NHQ) 

Distribution of LLINs in a community in Rawalpindi (Photo: PRCS)  
NHQ 
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C. DETAILED OPERATIONAL PLAN 

 

 

Health 
People reached: 154,000 
Male: 79,540 
Female: 74,460 

  

Outcome 4: Transmission of diseases of epidemic potential is reduced 

Indicators:  Target Actual 

# of people reached by NS with services to reduce relevant health risk 
factors 

145,000 154,000 

Output 4.1: Community-based disease control and health promotion is 
provided to the target population 

Indicators:  Target Actual 

# of vulnerable people sensitized on dengue transmission and prevention 84,000 154,000 

# of schools strengthened for dengue case management 40,000 (students) 29,000 (students) 

Output 4.2: Vector-borne diseases are prevented 

Indicators:   

# of households provided with repellents and information on its proper use 12,000 7,500 

# of patients provided with repellents and information on its proper use 3,000 3,000 

# of patients provided with LLINs 10,000 10,000 

Output 4.4: Transmission is limited through early identification and referral of suspected cases using 
community-based surveillance, active case finding, and/or contact tracing 

Indicators: 

# of suspected cases screened and managed during mobile health team 
visits 

10,000 2,450 

Progress towards outcomes 

 
Achievement: 
 

• 154,000 people (22,000 households) were reached through awareness and behavioural change communication 
through door-to-door visits and IEC material regarding relevant health risk factors to reduce health risks and 
educate them on dengue transmission and prevention. 

 
Sample IEC material distributed through door to door visits in Rawalpindi and Islamabad (Source: PRCS NHQ) 

• 29,000 students received awareness and dengue case management training during school/college, 
madrassas, churches and university visits in high-risk population areas within the districts, through direct 
messages by volunteers. 

• 7,500 households, including those who have been diagnosed positive during screening but not admitted to 
hospitals, received mosquito repellents for protection and prevention from new transmissions. 

• 3,000 patients in hospitals received repellents coupled with awareness sessions for both the patients and their 
attendants during hospital visits.  

• 10,000 patients were provided with LLINs in various hospitals for dengue prevention. 

• 2,450 dengue screening tests were conducted in the twin cities of Rawalpindi and Islamabad through mobile 
health team visits, to assess the number of positive cases. 
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Dengue testing during mobile health team visit to Rawalpindi (Photo: 
PRCS Rawalpindi) 

Dengue testing during mobile health team visit to Islamabad (Photo: 
PRCS Rawalpindi) 

Door-to-door visits to deliver awareness and behavioral change 
communication through IEC material in Islamabad (Photo: PRCS 
NHQ) 

Volunteers raising awareness at a school on dengue prevention 
measures in Rawalpindi (Photo: PRCS Rawalpindi) 

 
Challenges: 
Apart from the COVID-19 scenario, which prevented PRCS teams from hosting large audiences for awareness 
sessions, one of the main challenges faced by the NS was the delay in procuring items. To ensure the replenishment 
of aid items at the PRCS warehouse for future emergency responses, an extension of the DREF timeline was 
requested to complete the procurement of items. Awareness-raising activities were conducted following strict COVID-
19 SoPs, including maintaining social distance and limiting the number of participants in a single session. Additionally, 
the team's activities were hampered by school closures as a result of the teachers' strike. The activity days were then 
adjusted to accommodate the availability of school teachers and school openings. 

 

 

Water, sanitation and hygiene 
People reached: 154,000 
 Male: 79,540 

 Female:74,460 

Outcome 1: Immediate reduction in risk of waterborne and water related diseases in targeted communities 

Indicators: Target Actual 

# of people provided information on dengue breeding sites 84,000 154,000 

Output 1.1: Continuous assessment of water, sanitation, and hygiene situation is carried out in targeted 
communities 

Indicators: Target Actual 

# of monitoring visits by two teams of volunteers to check water drainage and 
hygiene situation 

200 200 

# of awareness sessions to sensitize people on taking ownership to clean their 
environment 

600 600 

Output 1.3: Adequate sanitation which meets Sphere standards in terms of quantity and quality is provided 
to target population 

Indicators: 
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Protection, Gender and Inclusion 
People reached: 84,000 
Male: 42,840 
Female: 41,160 

Outcome 1: Communities become more peaceful, safe and inclusive through meeting the needs and rights 
of the most vulnerable  

Indicators:  Target Actual 

Does the operation demonstrate evidence of addressing the specific needs to 
ensure equitable access to disaster response services  

Yes Yes 

Output 1.1: Programmes and operations ensure safe and equitable 
provision of basic services, considering different needs based on gender and other diversity factors. 

# of awareness sessions to sensitize communities in waste segregation and 
disposal of wastewater 

2,800 2,800 

Progress towards outcomes 

 
Achievement: 

• 84,000 people were targeted for receiving information on dengue breeding sites. As of reporting period, an 
estimated 154,000 individuals were reached because of the densely populated targeted locations.  

• Additionally, 100 CBVs (male and female) were trained to perform various activities for the response operation. 

• A full day orientation was given to 80 CBVs on awareness-raising and dengue vector control/breeding sites, 
operational details, and reporting systems by an expert from NIH.  

• 154,000 individuals were educated regarding the breeding sites of dengue in Rawalpindi, Islamabad and its 
peripheries through IEC material distribution. Following are some of the key messages disseminated through 
IEC material: 
▪ What is dengue fever and how does it spread? 
▪ Symptoms of dengue fever 
▪ Seek immediate hospital attention if you have any of the following symptoms 
▪ Important instructions for the patient’s family 
▪ Dengue spreading mosquito breeding grounds 
▪ Necessary steps to stop the spread of dengue mosquitoes 

• Two teams of volunteers were formed to monitor water drainage and the hygiene situation within the target 
communities - 200 monitoring visits were carried out. 

• 600 individuals were sensitized through awareness sessions, on maintaining a safe, clean and healthy 
environment. 

• 22,000 spot checks were conducted on households to observe the behaviour change of the local people towards 
hygiene practices, communicated to them earlier.  
 

 

IEC material distribution in target population during awareness visits 
(Photo: PRCS NHQ) 

 

IEC material distribution in target population during awareness visits 
(Photo: PRCS NHQ)  

 
Challenges: 
Similar challenges as mentioned in the earlier section. 
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Indicators:  Target Actual 

# of volunteers trained on PGI 80 100 

Progress towards outcomes 

  
Achievement: 

• The use of assessment forms that facilitated the capture of gender-disaggregated data ensured that an 
informed response operation could be designed. The data were then used to target the most vulnerable and 
downtrodden segments. All communication material and services were provided equally to the targeted 
populations. Additionally, PRCS deployed gender-balanced volunteer’s teams in the target districts during all 
stages of the operation, including assessments, distributions, awareness activities and post-distribution 
monitoring in the communities. 

• 100 CBVs were oriented through PGI sessions. 
 

Challenges: 
Similar challenges as mentioned in the earlier section. 

 
 

Strategies for Implementation  
S1.1: National Society capacity building and organizational development objectives are 
facilitated to ensure that National Societies have the necessary legal, ethical and financial 
foundations, systems and structures, competences and capacities to plan and perform. 

Indicators: Target Actual 

# of NS branches that are well functioning in the operation 2 2 

Output S1.1.1: National Societies have effective and motivated volunteers who are protected 

Indicators:  Target Actual 

All volunteers involved in the operation provided with 
briefing/orientation  Yes 

 
Yes  

Output S2.1.2: Supply chain and fleet services meet recognized quality and accountability 
Standards 

Indicators:  Target Actual 

Procurement is carried as per Sphere and IFRC standards and items 
replenished in PRCS warehouses within the operation timeline (target: 100% 
compliance) 

100% 80% 

Output S2.1.3: NS compliance with Principles and Rules for Humanitarian Assistance is improved 

Indicators: Target Actual Actual 

Community feedback system established  Yes Yes  

Outcome S3.2: The programmatic reach of the National Societies and the IFRC is expanded. 

# of lessons learnt workshop conducted  1 0 

Progress towards outcomes 

 
Achievement: 

• All staff and volunteers were oriented on the operation’s objectives and goals and the overall response 
operation, in detail. 

• PRCS and IFRC have jointly completed all the procurement of Repellents, Dengue Testing Kits, Lancets and 
Alcohol Swabs and printing of IEC materials, as per IFRC SoPs for replenishment in PRCS warehouses. 
Initially, LLINs were supposed to be procured through international procurement. However, due to challenges 
to match supply and import requirements, the LLINs will be procured by IFRC Country Delegation. An extension 
in the project timeline was also requested for the international procurement to be completed.  

• There is a strong community feedback mechanism in place to ensure a fair and accountable response towards 
the dengue outbreak emergency. All staff and volunteers involved in the operation were oriented on the 
community feedback approach and key interventions. A session on CEA was included in the capacity building 
course. The orientation on CEA for staff and volunteers provided a basic understanding of the feedback and 
accountable mechanism (including toll-free hotline number 1030) as well as the importance of inclusion of all 
members of the society. 

• A lesson learnt workshop will be conducted at the end of the operation.  
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D. Financial Report 
 
The operating budget, published at the start of the DREF operation remains unchanged, and a final financial report will 
be issued together with the final report within three months after the operation ends. 
 
_____________________________________________________________________________________________ 
 

 
Reference documents 
 

Click here for: 

• Previous Appeals 
and updates 

• Emergency Plan of 
Action (EPoA) 

For further information, specifically related to this operation please contact: 
 
In the Pakistan Red Crescent Society 

• Dr Adeel Nawaz, secretary general; email: sg@prcs.org.pk 

• Atif Ali, deputy director response; email: dd.response@prcs.org.pk 

 

In the IFRC Country Delegation, Islamabad 

• Peter Ophoff (Piwi), head of country delegation: email: peter.ophoff@ifrc.org 

• Manzoor Ali, programme coordinator; email: manzoor.ali@ifrc.org 

 

In the IFRC Asia Pacific Regional Office, Kuala Lumpur 

• Alexander Matheou, regional director; email: alexander.matheou@ifrc.org 

• Juja Kim, deputy regional director; email: juja.kim@ifrc.org 

• Joy Singhal, head of Head of Health DCC unit; email: joy.singhal@ifrc.org 

• Eeva Warro, operations coordinator; email: opscoord.southasia@ifrc.org 

• Siokkun Jang, logistics manager; email: siokkun.jang@ifrc.org 

• Antony Balmain, communications manager; email: antony.balmain@ifrc.org 

 

In IFRC Geneva 
• Christina Duschl, senior officer, operations coordination;  

email: christina.duschl@ifrc.org 
• Eszter Matyeka, senior officer, DREF; email: eszter.matyeka@ifrc.org 
• Karla Morizzo, DREF senior officer; email: karla.morizzo@ifrc.org 

 

For IFRC Resource Mobilization and Pledges support 
• Alice Ho, partnership in emergencies coordinator;  

email: partnershipsEA.AP@ifrc.org  

 

For Performance and Accountability support (planning, monitoring, evaluation 
and reporting enquiries) 

• Fadzli Saari, acting PMER manager, email: fadzli.saari@ifrc.org 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 
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