
 

Emergency Appeal n° MDRNA009 GLIDE n
o
 DR-2015-000130-NAM 

Six month summary update 

Date of issue: 23 May 2016 

Timeframe covered by this update: 

October 2015 – March 2016 (6 months) 

Operation manager (responsible for this EPoA): 
Naemi Heita, Disaster Risk Management Coordinator, 
IFRC, Southern Africa  

Point of contact (name and title): Ms Dorkas 
Kapembe-Haiduwa, Secretary General 

Operation start date: October 2015 Expected timeframe: 7 months (October 2015 – April 
2016) 

Overall operation budget: CHF 950,205 Revised timeframe: 10 months (October 2015 – July 
2016) 

Number of people affected: 580,000 Number of people to be assisted: 11,500 (3,200 
households) 

Host National Society presence (n° of volunteers, staff, branches): Namibia Red Cross Society Headquarters 
and 2 Regional Branches of Kunene and Kavango, (5 fulltime, 4 support staff, 40 volunteers) 

Red Cross Red Crescent Movement partners actively involved in the operation (if available and relevant): 
The Spanish Red Cross is assisting in country at HQ-level to prepare proposals for recovery in drought-affected 
regions while the IFRC Pretoria Cluster Office is providing technical support.  

Other partner organizations actively involved in the operation: Government of Namibia through the Office of 
the Prime Minister, the Ministry of Agriculture, Water, and Forestry, the Ministry of Health and Social Services, 
and the Regional Councils of Kunene and Kavango. Traditional Authorities and faith-based organisations are also 
providing support to local operations. 

 
Appeal History 
 

 This Emergency Appeal was launched on 30 September 2015 for CHF 950,205 to support the Namibia Red 
Cross Society (NRCS) to reach 3,200 households (11,500 individuals) through short and medium-term 
humanitarian interventions. The operation was to be implemented over a seven month period and sought to 
address immediate food security and water requirements through emergency assistance provision; long-term 
livelihoods support through community gardens development; sustainable water access through spring and 
borehole cleaning/creation; and hygiene promotion.  

 CHF 100,137 was initially allocated from the Federation’s Disaster Relief Emergency Fund (DREF) to support 
the National Society to begin immediate operations. However, partially due to the drought not being declared a 
national disaster by the Namibian government, the Appeal has received limited attention and funding. This has 
negatively impacted initial operations. As such, the intervention has been able to only cater for 1,200 
beneficiaries with emergency food assistance provision and has delayed the commencement of water point 
rehabilitation projects.  

 
At time of writing, the Appeal remains significantly underfunded, having received only 15% coverage. The IFRC, on 
behalf of NRCS, would like to thank the Canadian Red Cross, Japanese Red Cross Society, Red Cross of Monaco, 
and the Netherlands Red Cross for supporting the Appeal thus far. However, the Federation is appealing to all 
donors to support this EA in order to enable the NRCS to provide the much-needed support required by drought-
affected communities. This is particularly important given the shifting realities on the ground and increasing needs of 
the affected population.  
 
Due to erratic rainfall during the planting season, a number of households in the initial target regions are expected to 
face further food security risks. Combined with the delayed commencement of emergency operations, the NRCS 
requested an extension for three months of the EA to allow continuation of already existing soup kitchens.  
 

Emergency appeal operation update  
Namibia Drought: Food Insecurity 
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<click here for the interim financial report, or here for contact details> 

 
Summary 
 
Between October 2014 and February 2015, Namibia experienced highly erratic rainfall patterns that negatively 
impacted the planting and cultivation seasons. Prolonged dry spells and extensive flooding characterized this period 
and resulted in delayed planting and destroyed crops. As a result, the 2014/15 crop production yields were 46 per 
cent below average (NAMVAC 2015), which put parts of the country at high risk of food insecurity. Additionally, the 
drought forced many to adopt negative coping strategies in order to access water, including collecting water from 
unprotected sources. This put affected populations at risk of contracting waterborne diseases, which, if left 
unattended, may negatively affected public health. The emergency also disproportionately affected the livelihoods 
and nutritional status of highly vulnerable individuals, including the elderly, orphaned and vulnerable children, and 
those living with HIV. Thus, the situation necessitated a concerted response from the Movement and, as such, 
prompted the NRCS supported by IFRC Southern Africa Regional Office to design an Emergency Plan of Action 
(EPoA) that was launched in September 2015.  
 

Coordination and partnerships 
 
Overview of Red Cross Red Crescent actors in-country 
At present, only the Spanish Red Cross Society (SCRS) is present in Namibia as a Partner National Society (PNS). 
In relation to the response, the SRCS is working with the NRCS to develop Disaster Risk Reduction and Recovery 
proposals that target the regions outlined in the EPoA but is limited in its engagement with actual response 
operations. However, the SRCS is funding the Livelihoods and Food Security (LFS) program in two regions that have 
been targeted by the EPoA—Kavango and Zambezi—which helps to supplement the strengthening of food security 
in those areas.  

 
Movement Coordination 
The NRCS works closely with the SRCS to ensure coordinated implementation of the operation and to explore 
opportunities for integration with the existing LFS programme. Currently, updates and plans are being shared with 
Movement partners to explore further support possibilities through the SRCS and the country embassy office. The 
SRCS has donated Open Data Kit (ODK) and Mega V to the NRCS and has provided a Delegate to support in up 
skilling NRCS staff on its application and use in the field. This donation covered the planned procurement of these 
items in the initial Appeal. Response coordination is done through quarterly meetings and, when the need arises, 
emergency steering committee meetings.  

 
To bolster awareness for the emergency situation and garner public financing for the Appeal, in March 2016 the 
NRCS welcomed a Communications Delegate from the Norwegian Red Cross Society who visited the regions 
affected by the drought and was shown the soup kitchen operations. She is in the final stages of producing the 
mission’s deliverables and will share the communications materials and stories widely once they have been 
completed. Additionally in March 2016, the NRCS, in collaboration with the SRCS, developed two concept notes 
related to livelihoods programming that aimed to implement resilience and recovery projects within the affected 
areas. At time of writing, no feedback had been provided regarding the status of applications.  
 
To bolster financing for the Appeal, the NRCS held discussions with the Canadian, German and Dutch Red Cross 
Societies. As well, the NRCS is planning to launch the “Namibians for Namibians” campaign, which saw success 
during the drought Appeal in 2013. Some initial in-country support has already been received. So far, N$10,000 from 
Namwater and 12,000 tins of fish (equivalent to N$140,000) from the Namsov Trust have been donated to the 
response effort. As well, two pledges have been made to the NRCS in the form of N$100,000 from the FNB 
Foundation and N$130,000 worth of food items from Pupkewitz Foundation. 
 
Regarding capacity building, the NRCS’ Disaster Risk Reduction Coordinator participated in the IFRC Africa Zone’s 
EPoA and Contingency Planning workshop held on 14-18 March 2016. The workshop sought to build the capacity of 
participating NSs in EPoA preparation and reporting. As such, the NRCS has an increased capacity to submit timely 
EPoA applications and strong reports.  
 
Overview of non-Red Cross Red Crescent actors in-country 
The NRCS officially launched the local Appeal in October 2015 in consultation with local partners including UN, 
government, regional councils and NGOs. NRCS participates in government-led reviews of the drought response 
(organised by the Directorate of Disaster Risk Management in the Office of the Prime Minister) and provides updates 
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on the status of implementation of the EPoA. The NRCS also participates in food security monitoring and reporting at 
the local levels. 
 
In 2015, the Namibian Government launched a comprehensive drought response program designed to assist 
affected communities with dry food rations and water provision until the end of March 2016. Throughout the 
response, the government has provided drought relief to an estimated 370,316 people across the country. 
Additionally, the South African government has provided in-kind drought response support worth 100 million NAD in 
the form of food assistance (maize meal) and borehole drilling (104 boreholes). The Namibian Government has also 
received 700 metric tonnes (MT) of maize grain, 30 MT of rice and 3 MT of fish and fish powder from the Federal 
Republic of Nigeria.  
 
Perhaps owing to the fact that the government has not declared a drought emergency, there has been limited 
engagement by other humanitarian agencies throughout the response. There has also been very limited coordination 
and information sharing between the NRCS and other humanitarian partners such as the World Food Program 
(WFP), Food and Agriculture Organization (FAO), and UNICEF, despite the major roles these agencies played in the 
2013 drought response. Despite these realities, the NRCS continues to work towards engagement and coordination 
with its in-country partners. Of note, UNICEF has provided Middle Upper Arm Circumference tapes to the NRCS, 
which has enabled the National Society to conduct MUAC measurements regularly during food distributions at soup 
kitchens. 
 
In order to raise awareness and visibility of NRCS operations, the Humanitarian Diplomacy/Communications (HD) 
Department conducted a week-long media tour with local journalists to visit the operation’s soup kitchens. Local 
papers ran several stories on the response effort and the HD/Communications Department produced a number of 
articles for the IFRC available at www.ifrc.org/africa.  
 
 

Operational implementation  
 
The NRCS is assisting 1,200 food insecure people in Kunene and Kavango regions as well as implementing water 
rehabilitation activities in Kunene through the following outcomes:  
 
At present, Appeal coverage has only reached 15%, which has significantly impacted the implementation of the 
intervention’s work plan. As such, priority was assigned to food assistance operations initially and water rehabilitation 
has only recently begun. The National Society is currently carrying out activities in Kunene and Kavango only.  
 
A detailed summary of progress made thus far is outlined below: 
 

Quality programming/Areas common to all sectors 

Outcome 1: NRCS effectively implements the operation and improves their presence and  
communication within the affected communities 

Output Activities planned Progress 

Output 1.1 The operation is informed 
by two-way communication with the 
community. 

Project initiation meeting with all Stakeholders 100% 

Conduct media tours and hold press conferences 100% 

Initial assessments to identify water points and asses the 

market capacity 

100% 

Procurement of visibility material (hats, t-shirts, and bibs) 100% 

Procure ODK equipment kit 100% 

ODK training 100% 

Beneficiary satisfaction survey using ODK 0% 

Establish beneficiary complaints and feedback mechanisms 

(Suggestion Boxes and Help desks)

100% 

Development of monitoring tools and systems 100% 

Post-feeding monitoring 0% 

Monthly and quarterly field visits. 60% 

Final evaluation and lessons learnt workshop with local 

stakeholders 

0% 

http://www.ifrc.org/africa
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To inform the planned response, an operations assessment was conducted in December 2015 and commenced 

with consultation meetings involving the Kunene and Kavango Regional Councils. Following these consultations, 

community members and volunteers were mobilized to assist in the operational fieldwork. To date, 40 volunteers 

(20 from Kunene and 20 from Kavango) have been sensitized on the operational approach as well as criteria for 

beneficiary selection. Furthermore volunteers were trained in record keeping to ensure accurate data collection 

from the soup kitchens, how to conduct MUAC tests in order to monitor and screen children for malnutrition, and 

the effective use of the Mega V and ODK equipment donated by the SRCS. NRCS staff as well as the Secretary 

General of the NRCS also received training in ODK and Mega V.   

 

Output 1.2 The visibility of the NRCS 
is improved. 

Visibility items are procured for staff/volunteers 100% 

Media tour 100% 

Press releases conducted 10% 

 
To increase the operation’s visibility, the NRCS conducted a media tour in February 2016. Field visits were 
conducted with local journalists and led by the NRCS’ Humanitarian Diplomacy/Communications Manager and the 
Secretary General. The media tour was aimed at highlighting the food insecurity situation in Kavango, Kunene, 
Oshikoto, Ohangwena and Zambezi—the regions targeted through EPoA. From this, a number of stories were 
published in the local newspapers and on the IFRC website. A second media tour was conducted for a 
Communications Specialist from the Norwegian Red Cross Society, which sought to highlight the drought’s impact 
on crops as well as profile the NRCS’ soup kitchen operations in Kavango region. The stories and communications 
materials developed as result of this mission are in the final stages of development and will be shared widely once 
they have been completed. Finally, to increase the visibility the operation, the NRCS procured t-shirts, overalls, 
aprons, and bibs for volunteers working at the soup kitchens in Kunene and Kavango, 
 

Food security, Nutrition and Livelihoods 

Outcome 2: Immediate food needs of 3,600 beneficiaries in the affected regions are met 

Output Activities planned Progress 

Output 2.1 720 households / 3,600 
beneficiaries receive daily meals 
from soup kitchens 

Selection and Registration of beneficiaries 100% 

Procure cooking materials for kitchens in each region 20% 

Procure foods items for soup kitchen Ongoing 

Establish structures in identified areas 100% 

Provide meals at soup kitchens Ongoing 

Train volunteers in MUAC and referral systems 100% 

Conduct MUAC and refer to relevant agencies Ongoing 

 
Since October 2015, a total of 1,185 people have been assisted in 
Kunene (562) and Kavango (623) through daily meal provision 
(offered every day except Sunday). Despite these gains, this figure 
represents only 33% of the initial target of 3,600 beneficiaries. This 
result is a function of limited funding, which has been able to 
support only four soup kitchens out of the twelve originally proposed 
for Kavango (2), Kunene (4), Oshikoto (2), Ohangwena (2) and 
Zambezi (2). At this point in implementation it was expected that 
170,640 meals would have been served, however, to date only 
23,250 meals have been provided.  
 
Further challenges have been experienced throughout 
implementation that has been useful in informing the future of the 

programme. Firstly, in terms of access, populations in Kunene are highly migratory, which limits their accessibility 
to area-specific soup kitchen sites. Similarly, for some remote villages, the soup kitchens are located at too great 
of a distance to access on a regular basis. Secondly, problems have arisen during periods where the government 
is engaged in drought relief distributions. The NRCS opines that because government assistance is designed to 
target an entire family it is preferable to the NRCS distributions that are designed to serve only registered 
members of a family. 
 

 
Soup kitchen beneficiaries receive meals at 

Katutura site Kunene region 
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Please note that the above progress refers only to Kunene and Kavango regions. No operations have yet been conducted in 
Oshikoto, Ohangwena and Zambezi. 

Outcome 3: Livelihoods among targeted population are improved 

Output Activities planned Progress 

Output 3.1 Agricultural production 
capacity is increased through 
provision of inputs and training to 
1,100 farmers to improve food 
security of 5,500 people 

Identify and train 100 lead farmers (20 per region) in 
conservation agriculture and usage of drought tolerant, 
early maturing crops varieties and introduction to livestock 
and rangeland management. 

0% 
 

Cascading of trainings on best agricultural practices by lead 
farmers to 10 beneficiary farmers each reaching an 
additional 200 farmers 

0% 

Cascading of training to a target of 300 farmers by lead 
farmers 

0% 

Procure and distribute 25kg maize or 25kg of pearl 
millet/mahangu seeds to lead farmers for 1,100 farmers to 
cultivate a field of up to 4 ha. 

0% 

Post-distribution seed monitoring to ensure relevance and 
timeliness 

0% 

Establish farmer co-op to enhance coordination and share 
best practices 

0% 

Outcome 4: Longer-term food insecurity among targeted population is reduced. 

Output Activities planned Progress 

Output 4.1: 25 community gardens 
are developed to provide nutritious 
food to 100 households/500 
beneficiaries 

Establish households to participate in 5 community gardens 
per region 

0% 

Provide community gardens with inputs. 0% 

 
Due to funding limitations, the national society made a decision to focus on a few soup kitchens, to avoid spreading 
resources too thin and be able support identified beneficiaries longer. The in-kind donations sourced from local companies 
resulted in savings made on the operation, and the National society decided to extend the emergency appeal till July 2016 
to further continue operating soup kitchens. The beneficiaries remain vulnerable due to continuing drought in the country. 
 

Water, Sanitation, and Hygiene promotion 

Outcome 5: Reduction in risk of waterborne and water related diseases in targeted communities 

Output Activities planned Progress 

Output 5.1 1,280 families have 
access to safe and clean water for 
household and livestock consumption 
through community managed water 
sources. 

Assessments to identify areas most in need of water point 
rehabilitation  

100% 

Procurement of water point rehabilitation equipment 100% 

Rehabilitation of 10 water points 90% 

Establish and train water point committees in rehabilitation 
activities and cultivate ownership over the maintenance of 
water points 

60% 

 
Due to funding constraints, the NRCS prioritised food assistance in the rollout of the initial response operation. As 
such, water point rehabilitation was delayed until sufficient funding was received to ensure that soup kitchens 
would not be interrupted. NRCS commenced water point rehabilitation in Kunene in March 2016. Kunene was 
targeted for initial programming, as it is the region hardest hit by the drought. To date, 10 (ten) water points (out of 
the eleven targeted) in Kunene have been rehabilitated in collaboration with the local communities and the Ministry 
of Agriculture, Water and Forestry. Rehabilitation of the remaining one (1) water point is pending given limited 
financial resources and shall be commenced immediately after funding is received.  
 

Output 5.2: Hygiene promotional 
activities are conducted with the 
affected communities. 

Distribution of pre-positioned water purification tablets 60% 

Training volunteers in Hygiene Promotion 100% 

Development IEC materials on hygiene promotion 100% 

Conduct community hygiene promotion activities (including 
HIV and AIDS awareness) in conjunction with other planned 
operation activities 

100% 

 



P a g e  | 6 

 
To promote safe hygiene practices, the NRCS delivers Water and Sanitation (WASH) education at soup kitchens 
during food distributions. This approach helps reduce the potential for communicable disease transmission and 
infection by ensuring that safe hygiene is practiced prior to eating. An estimated 1,185 beneficiaries in Kunene and 
Kavango have been reached this way and volunteers continue to engage with beneficiaries.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Please note that the above progress refers only to Kunene and Kavango regions. No operations have yet been conducted in 
Oshikoto, Ohangwena and Zambezi. 

 
 

 

 
An NRCS volunteer teaches hand washing to a beneficiary of the food assistance 

programme at Opuwo office soup kitchen 



Contact information 

 

For further information specifically related to this operation please contact: 

 

 In Namibia: Secretary General; Dorkas Kapembe-Haiduwa, Secretary General; phone: +26461413750; 
email: dorkas.haiduwa@redcross.org.na 
 

 IFRC Regional Representation: Michael Charles, Acting Head of Cluster Support Team, for Southern 
Africa; phone: +27834132988; email: michael.charles@ifrc.org 

 

 IFRC Africa Region: Farid Abdulkadir, Head of Disaster and Crisis Prevention, Response and Recovery 
Unit; Nairobi; phone: +25420 2835213; email: farid.aiywar@ifrc.org 
 

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: +41227304529; 
email: christine.south@ifrc.org 

 

 IFRC Regional Logistics Unit (RLU): Rishi Ramrakha, Head of logistics unit; phone: +254733888022; 
fax +254202712777; email: rishi.ramrakha@ifrc.org  

 
 

For Resource Mobilization and Pledges: 

 In IFRC Africa Zone: Fidelis Kangethe, Partnerships and Resource Mobilization Coordinator; Addis 
Ababa; phone: +254 731 984 117; email: fidelis.kangethe@ifrc.org   
 
Please send all pledges for funding to zonerm.africa@ifrc.org 

 
For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Africa Region: Robert Ondrusek, PMER Coordinator Africa, phone: +254731067277; email: 
robert.ondrusek@ifrc.org 

 

How we work  

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most 

vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human suffering, 

and thereby contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

mailto:dorkas.haiduwa@redcross.org.na
mailto:michael.charles@ifrc.org
mailto:farid.aiywar@ifrc.org
mailto:christine.south@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:fidelis.kangethe@ifrc.org
mailto:zonerm.africa@ifrc.org
mailto:robert.ondrusek@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 950,205 950,205

B. Opening Balance

Income
Cash contributions
Japanese Red Cross Society 31,400 31,400
Red Cross of Monaco                               5,490 5,490
The Canadian Red Cross Society (from Canadian
Government*) 25,750 25,750

The Netherlands Red Cross (from Netherlands
Government*) 81,119 81,119

C1. Cash contributions 143,758 143,758

C. Total  Income  = SUM(C1..C4) 243,895 243,895

D. Total  Funding = B +C 243,895 243,895

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 243,895 243,895
E. Expenditure -140,502 -140,502
F. Closing Balance = (B + C + E) 103,393 103,393

Other Income
DREF Allocations 100,137 100,137
C4. Other Income 100,137 100,137

Selected Parameters
Reporting Timeframe * Programme MDRNA009
Budget Timeframe 2015/9-2016/07 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRNA009 - Namibia - Food Insecurity
Timeframe: 28 Sep 15 to 31 Jul 16
Appeal Launch Date: 30 Sep 15

Interim Report

Interim Report Prepared on 23/May/2016 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 950,205 950,205
Relief items, Construction, Supplies
Construction Materials 7,474 836 836 6,638

Food 420,552 649 649 419,903

Seeds & Plants 19,800 19,800

Water, Sanitation & Hygiene 22,422 54 54 22,368

Medical & First Aid 118 118

Utensils & Tools 45,656 1,209 1,209 44,448

Other Supplies & Services 5,040 231 231 4,809

Total Relief items, Construction, Sup 521,061 2,978 2,978 518,083

Land, vehicles & equipment
Computers & Telecom 2,990 2,990

Office & Household Equipment 779 779 -779

Others Machinery & Equipment 5,000 5,000

Total Land, vehicles & equipment 7,990 779 779 7,210

Logistics, Transport & Storage
Distribution & Monitoring 77 77 -77

Transport & Vehicles Costs 24,799 1,707 1,707 23,092

Total Logistics, Transport & Storage 24,799 1,784 1,784 23,015

Personnel
International Staff 40,000 1,085 1,085 38,915

National Staff 666 666 -666

National Society Staff 162,125 1,404 1,404 160,721

Volunteers 20,249 4,762 4,762 15,486

Total Personnel 222,374 7,918 7,918 214,456

Consultants & Professional Fees
Consultants 22,365 22,365 -22,365

Professional Fees 157 157 -157

Total Consultants & Professional Fee 22,522 22,522 -22,522

Workshops & Training
Workshops & Training 54,100 54,100

Total Workshops & Training 54,100 54,100

General Expenditure
Travel 6,700 5,707 5,707 993

Information & Public Relations 5,375 5,375

Office Costs 6,278 2,438 2,438 3,841

Communications 2,602 929 929 1,673

Financial Charges 4,000 9,112 9,112 -5,112

Other General Expenses 36,933 36,933

Total General Expenditure 61,888 18,185 18,185 43,703

Operational Provisions
Operational Provisions 77,761 77,761 -77,761

Total Operational Provisions 77,761 77,761 -77,761

Indirect Costs
Programme & Services Support Recove 57,994 8,575 8,575 49,419

Total Indirect Costs 57,994 8,575 8,575 49,419

TOTAL EXPENDITURE (D) 950,205 140,502 140,502 809,704

Selected Parameters
Reporting Timeframe * Programme MDRNA009
Budget Timeframe 2015/9-2016/07 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRNA009 - Namibia - Food Insecurity
Timeframe: 28 Sep 15 to 31 Jul 16
Appeal Launch Date: 30 Sep 15

Interim Report

Interim Report Prepared on 23/May/2016 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 950,205 950,205
VARIANCE (C - D) 809,704 809,704

Selected Parameters
Reporting Timeframe * Programme MDRNA009
Budget Timeframe 2015/9-2016/07 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRNA009 - Namibia - Food Insecurity
Timeframe: 28 Sep 15 to 31 Jul 16
Appeal Launch Date: 30 Sep 15

Interim Report

Interim Report Prepared on 23/May/2016 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 950,205 243,895 243,895 140,502 103,393

Subtotal BL2 950,205 243,895 243,895 140,502 103,393
GRAND TOTAL 950,205 243,895 243,895 140,502 103,393

Selected Parameters
Reporting Timeframe * Programme MDRNA009
Budget Timeframe 2015/9-2016/07 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRNA009 - Namibia - Food Insecurity
Timeframe: 28 Sep 15 to 31 Jul 16
Appeal Launch Date: 30 Sep 15

Interim Report

Interim Report Prepared on 23/May/2016 International Federation of Red Cross and Red Crescent Societies
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