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1. Introduction

1 Over the course of 2020–2021, the world witnessed the most devastating desert locust 
upsurge of the past 25 years, with several generations of desert locust breeding in parts 
of the Near East, the Greater Horn of Africa and Southwest Asia. The upsurge posed an 
unprecedented risk to livelihoods and food security in some of the most food insecure 
countries in the world. In the years preceding the upsurge, consecutive shocks, including 
poor rainfall, flooding, macroeconomic crises and armed conflict contributed to a significant 
level of vulnerability across the countries most affected by the desert locusts. In 2020, this 
was exacerbated by the impacts of the COVID-19 pandemic, and the global response to it. In 
May 2021, 36.6 million people in locust-affected countries faced crisis-level food insecurity 
(IPC 3+).

2 With a new generation of desert locusts breeding in Northeast Africa and Yemen, the 
upsurge continued in the Horn of Africa and Yemen through 2021. Large-scale ground and 
aerial control operations continued throughout the region with an emphasis on control 
activities in Ethiopia, Somalia and Yemen to reduce the potential of swarm formations 
spreading more widely. The situation evolved and changed rapidly, and the Food and 
Agriculture Organization of the United Nations (FAO) had a unique mandate to respond.

3 FAO and its partners mobilized more than USD 243 million from January 2020. The response 
included three key pillars: i) curbing the spread of desert locusts through control and 
surveillance operations; ii) safeguarding livelihoods and promoting recovery through 
livelihood protection and farmer re-engagement packages; and iii) coordination and 
preparedness of the rapid surge support.

4 In this context, the FAO Office of Evaluation (OED) was requested to conduct a real-time 
evaluation (RTE), across three phases. Each phase covered specific aspects of the response 
with an approach tailored to suit its specific purpose, as detailed in Figure 1 below:

Figure 1 • Real-time evaluation phases

Issues covered: leadership, 
management, coordination, 
advocacy and partnerships

Purpose: evaluation of early 
response activities, for both 
learning & accountability

Approach: remote key      
informant interviews (KIIs)

Issues covered : results achieved 
in-country; lessons learning 

between countries.

Purpose: evaluation of control, 
surveillance and livelihood  
support

Approach: in -person & remote 
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feedback, partner survey

Issues covered : potential 
improvements in preparedness 
and operations for future  
upsurges

Purpose: synthesis of lessons 
learned from the response

Approach: KIIs with wider locust 
control community to co-design 
recommendations for future

PHASE 1: JUN – DEC 2020: PHASE 2: JAN – JUL 2021: PHASE 3: AUG – JAN 2022: 

Source: developed by the evaluation team.
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2.	 Summary	findings	of	Phases	I	and	II

5 Evaluation phases I and II highlighted the significant contributions made by FAO across 
full spectrum of preparation, surveillance and control of locust swarms and livelihood 
protection in the Horn of Africa and Southwest Asia. The logic of FAO’s intervention covered 
three pillars i) locust survey and control ii) livelihood protection and iii) coordination and 
preparedness:

Figure 2. Intervention logic of the GRP 2020–2021

Source: developed by the evaluation team.
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6 The evaluation found that FAO had made clearly observable contributions to the reduction 
of swarm and hopper band sizes and damage to crops and livelihoods assets in the Horn 
of Africa and Southwest Asia; and helped to guard against the spread of locust movements 
into the Sahel. Field studies in Kenya, Somalia (Puntland and Somaliland), Ethiopia, Sudan 
and Pakistan all highlighted the contributions of FAO’s activities to swarm control through 
direct and indirect support to national locust survey and control campaigns, as well as 
design and delivery of livelihood protection packages to locust-affected communities.

7 FAO’s support was generally well-tailored to national capacities and food security cases 
despite the challenges caused by political contexts in some countries. FAO also performed 
very well on the coordination of a highly complex and multi-actors response, building and 
maintaining good partnerships, including with foundations and private actors, despite the 
uniquely challenging external context. Some issues were observed in pesticides selection 
by individual countries, and procurement processes hampered FAO’s effort to ensure timely 
supply of equipment and pesticides affecting the effectiveness of control operations. The 
response utilized a number of innovations in survey and control approaches, remote sensing 
and modelling, combined with good information sharing between countries; however, room 
for improvement was identified regarding the strategic approach to embedding innovation 
and learning across contexts.

8 Several areas for improvement in the preparedness for, and effective response to, future 
upsurges were identified during the process of Phases I and II. These areas formed the 
principal areas of investigation in Phase III, as outlined below.
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3.	 Summary	findings	of	Phase	III

9 The evaluation Phase III found several areas for potential improvement in the future, in 
order to better prepare for, and respond to, future desert locust upsurges in the Horn of 
Africa and Yemen. 

10 First, the evaluation found areas for improvement in the procurement and pre-positioning 
of pesticides and essential equipment for locust upsurges. Crucially, this included the 
full breadth of the procurement and delivery cycle, including the processes of ordering, 
procuring and delivering items for locust upsurges. The speed and dynamic nature of locust 
emergencies, combined with a limited supplier pool and a robust internal procurement 
procedure, presented a challenge for frontline actors as the 2020–2021 upsurge unfolded.

11 Second, the evaluation found that the training of national staff could be improved during 
remission periods, to better prepare for future upsurges and improve the first phase of 
upsurge response. While capacity-levels varied significantly between countries, the pre-
existing technical capacity of national staff in the survey and control of desert locusts was 
found to be a significant constraint on operations in several countries in the Horn of Africa.

12 Third, national institutional capacity in the Horn of Africa could be improved. For many 
countries in this region, desert locust emergencies are insufficiently frequent to justify 
maintaining permanent desert locust units. Nevertheless, a critical factor for future 
upsurges in this region will be the baseline of technical capacity in invasion countries; the 
presence of clear plans for upscaling; and the availability of suitable regional support.

13 Fourth, the 2020–2021 upsurge challenged the regional architecture as it sought to serve 
countries across the Horn of Africa. Problems were identified with the operational capacity 
and funding of the Desert Locust Control Organization for Eastern Africa (DLCO-EA), as well 
as the geographic reach and capacity levels of the Commission for Controlling the Desert 
Locust in the Central Region (CRC). Some confusion also emerged about the respective roles 
of the Intergovernmental Authority on Development (IGAD), the IGAD Climate Prediction 
and Application Centre (ICPAC), CRC, DLCO-EA and FAO.

14 Fifth, challenges were observed in scaling the supply of pesticides in line with the rapid 
evolution of the upsurge. Biopesticides proved to be effective in Somalia and could be 
brought into the response strategy in a significant way to help increase the supplier-base.

15 Sixth, the data provided by FAO stood out as a critical success factor in the response. 
The major considerations for the future are i) ensuring early warning translates into early 
action; ii) continuing survey operations during remission; and iii) succession planning for 
the Desert Locust Information Service (DLIS).

16 Seventh, livelihoods protection activities were largely successful in 2020–2021. Areas for 
consideration in the future include the rapidity of scale-up and, conversely, the challenge 
of tailoring support to local contexts.

17 And eighth, several innovations were deployed in the 2020–2021 response, across areas 
including survey, modelling and control techniques. A more consistent approach to sharing 
innovations could enhance take-up and use across country contexts.

18 Phase III consultations were based around each of these priority areas for improvement. 
The evaluation identified 27 priority recommendations for follow-up by the desert locust 
response community, in order to improve preparedness for, and responses to, future desert 
locust upsurges in the Horn of Africa and Yemen. The full recommendations can be found 
in the Phase III report, available online at https://www.fao.org/evaluation.

https://www.fao.org/evaluation
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