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DREF n° MDRMM011 Glide n° FL-2018-000124-MMR 

Date of issue: 9 August 2018 
 

Expected timeframe: 4 months  

Expected end date: 9 December 2018 

Category allocated to the of the disaster or crisis: Yellow 

DREF allocated: CHF 297,116 

Total number of people affected: 147,613  Number of people to be assisted: 15,000  

Host National Society presence: 
The Myanmar Red Cross Society (MRCS) (44,000 volunteers, 630 staff and 330 branches) 

Red Cross Red Crescent Movement partners actively involved in the operation: 
MRCS is working with the International Federation of Red Cross and Red Crescent (IFRC), International Committee of 
the Red Cross (ICRC) and Partner National Societies with presence in Myanmar (details provided below).  
Other partner organizations actively involved in the operation: 
Department for Disaster Management (DDM), Department of Meteorology and Hydrology (DMH), General Administration 
Department (GAD), Ministry of Social Welfare, Relief and Resettlement, Ministry of Health and Sports, United Nations 
Office for the Coordination of Humanitarian Affairs (OCHA). 

 

A. Situation analysis 

 

Description of the disaster  

 
Heavy seasonal monsoon has brought strong winds and heavy rains across large parts of Myanmar since the beginning 
of July this year, causing increased water levels in major rivers and floods in many regions and states. As of 1 August 
2018, Nay Pyi Taw, Bago, Tanintharyi, Magway, Sagaing and Ayeyarwady regions as well as Mon and Kayin states 
have been affected. The Department of Meteorology and Hydrology (DMH), forecasts heavy rains the next week, and 
the danger level of several rivers is either exceeded or is close to the danger level. The DMH has issued flood warnings 
for several rivers (Chindwin, Ngawun, Sittoung, Bago) over the last week where water levels have approached or exceed 
the danger levels.  
 
Based on information from the Government’s Department for Disaster Management (DDM), 147,613 people (cumulative 
figure) have been displaced since 9 July (see table below), sheltering in evacuation sites or staying with relatives and 
host families. A total of 16 people are also reported to have died due to the floods. As at 1 August, 133,318 people are 
still staying in 299 evacuation sites or with family members. It should be noted that detailed figures are difficult to assess 
at this stage and there remain some discrepancies in the figures being reported by different organizations. Many people 
have also started to return to their homes and evacuation sites are being closed.  
 
Overview of people affected by heavy rains across Myanmar (Source: DDM) 

Affected 
state/region 

Cumulative displaced 
population (as of 9 July) 

Cumulative displaced 
population (as of 1 August) 

Evacuation sites operational 
(as of 1 August) 

Bago 95,107 94,146 186 

Kayin 25,563 23,020 53 

Mon 19,550 14,512 50 

Tanintharyi 6,583 830 7 

Magway 464 464 3 

Ayeyarwaddy 269 269 0 

Nay Pyi Taw 57 57 0 

Sagaing 20 20 0 

Total 147,613 133,318 299 

Emergency Plan of Action (EPoA) 

Myanmar: Monsoon Floods 

 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=21134&record=1&last=6566
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Summary of the current response 

 
Overview of Host National Society 
On 28 July, the MRCS activated its Emergency Operation 
Centre (EOC) following their SOPs for medium-scale 
disasters. The Emergency Task Force (ETF) had its first 
meeting on 28 July to plan for the response. MRCS staff, from 
multiple departments, coordinated by the Disaster 
Management (DM) department, have been working from the 
EOC at the national headquarters in Nay Pyi Taw and in 
Yangon, supported by the IFRC Myanmar Country Office (CO) 
and by American Red Cross.  
 
MRCS has already mobilized more than 200 volunteers at 
branch level and some 20 staff that are responding in five 
states and regions (Nay Pyi Taw, Bago, Tanitharyi regions and 
Mon and Kayin states) providing early warning messages to 
the population living in flood-affected areas in coordination with 
local authorities and the DMH. MRCS volunteers have been 
evacuating people stranded by the floods to safe places such 
as monasteries and higher ground schools and supporting and 
opening temporary evacuation sites in coordination with local 
authorities and the DDM. The volunteers are providing food, first aid and emergency health care services in the 
evacuation centers. Non-Food Items (NFIs) for the affected people have been distributed from prepositioned stocks 
from regional warehouses in coordination with Township Disaster Management Committees. In total, MRCS has 
provided assistance to approximately 97,000 people (same person may have received multiple forms of assistance) 
affected by the floods as of 1 August. On 28 July, MRCS dispatched prepositioned relief items from its warehouse in 
Nay Pyi Taw and on 29 July, relief items were sent to affected areas from its central warehouse in Yangon. Staff and 
volunteers are continuing with needs assessments and volunteers have been equipped with life jackets and rain coats, 
helmets and first aid kits. 
 
MRCS and IFRC are closely coordinating efforts with OCHA and other UN agencies and other humanitarian 
organizations in the affected townships and at Yangon level.  
 
Overview of Red Cross Red Crescent Movement in country 
IFRC extends support to the MRCS multilaterally with the support from American Red Cross, Australian Red Cross, 
British Red Cross, Danish Red Cross, Finnish Red Cross, Japanese Red Cross Society, New Zealand Red Cross, 
Norwegian Red Cross and Swedish Red Cross. In addition to the ICRC, other in-country bilateral Red Cross partners 
include American Red Cross, Australian Red Cross, Danish Red Cross, Qatar Red Crescent Society and Swedish Red 
Cross. The ICRC is contributing NFIs and financial resources to the MRCS floods response and other partners are 
providing technical support.  
 
Movement Coordination 
Prior to the monsoon floods, there was already a strong and well-established Movement coordination mechanism in 
place, which is led by MRCS with the support of IFRC and ICRC. The coordination mechanism is a permanent feature 
and brings together MRCS and all its Movement partners with in-country presence. With this new response operation, 
the coordination mechanisms will be reinforced to guarantee that Movement partners communicate and work effectively 
together to achieve operational priorities. A Movement Coordination meeting was organized on 29 July, and updates 
are provided to the Movement Partners regularly.  
 
Outside the scope of this DREF and bilateral support, MRCS is also receiving donations for its response from private 
sector partners and the general public.  
 
Overview of non-Red Cross Red Crescent Movement actors in country 
The Government’s National Disaster Management Committee (NDMC) called an emergency coordination meeting on 
28 July to discuss effective and efficient response measures. The DDM is collecting data and information from states 
and regions. The President, State Counsellor and Vice Chair for the NDMC and the union Minister of Social Welfare, 
Relief and Resettlement have visited several of the floods affected areas. As of 28 July, the Government had provided 
relief items in form of NFIs and cash assistance for a total value of approximately USD 110,000. The Government has 
partially activated its EOC and the DMH is providing regular forecasts and issuing warnings. On South East Asia regional 
level, the ASEAN Coordinating Centre for Humanitarian Assistance (AHA) has been following the floods in Myanmar 
since June and continuing to monitor the effects of the monsoon season in the northern areas of South East Asia. MRCS 

MRCS staff and volunteers, Minbu township, Magway region. 
(Photo: MRCS)  
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is coordinating closely with the authorities and the Director of DDM has been visiting the floods affected area with the 
Minister of Social Welfare, Relief and Resettlement. 
 
At national level, MRCS and IFRC have been regularly sharing information and updates with DDM, OCHA and UNHCR. 
IFRC and MRCS also attended the Humanitarian Country Team (HCT) meeting on 1 August. At the township and state 
level, MRCS is regularly working in coordination with the local authorities especially General Administration Department 
(GAD) and DDM. Several UN agencies and international and national non-governmental organizations are responding 
to requests for assistance at state and regional level.  
 

Needs analysis, targeting, scenario planning and risk assessment 

 
Needs analysis 
Most of the people affected by the floods are originating from 
villages close to the rivers. Having left their houses and 
livelihoods, people having evacuated to safer locations in 
flood-affected areas need support to meet their basic needs.  
 
Based on current assessment information, the distribution of 
NFIs; including tarpaulins, mosquito nets, blankets, jerry cans, 
clothing, oral rehydration salts (ORS), and food items are the 
most urgent needs. The displaced population and those that 
are returning to their homes require basic hygiene articles and 
will receive hygiene parcels. Dignity kits will be distributed to 
women and adolescent girls in combination with hygiene 
promotion and key messages on sanitation. There is a need to 
provide basic cleaning supplies for the evacuation centers.  
 
Volunteers will be mobilized for clean-up campaigns and 
equipped with materials. Key messages on sanitation and 
waste management will be delivered during the clean-up 
campaigns and through house-to-house visits and during distributions of relief items and unconditional multipurpose 
cash grants.  
 
The markets in the floods affected areas are functioning and it is important to inject cash liquidity to the local communities 
and townships to stimulate the local economy. Multipurpose cash grants will support the families’ basic needs in terms 
of transport and healthcare and early recovery to procure basic articles that have been lost in the floods.  
 
The monsoon season will continue until the end of September or October and it is likely that Myanmar will experience 
new floods in the same or other parts of the country. MRCS’s staff and volunteers are the first responders and it is 
imperative that their efforts are supported with effective and efficient coordination and information management support 
functions from MRCS EOC. Therefore, this DREF will also strengthen MRCS response readiness by improving some IT 
equipment for the MRCS EOC and the operation. Staff and volunteers will receive training in mobile data collection and 
Emergency Response Team Kits will be procured for the affected township branches. These kits include basic 
equipment and clothing for the MRCS staff and volunteers that act as first responders.  
 
The DREF operation targets 15,000 people (3,000 households) which represents approximately 10 per cent of the 
affected population. The operation forms part of a broader response operation initiated by the MRCS where support is 
sought from other Movement partners as well as external partners. In total, MRCS targets 25,000 people (5,000 
households) or some 17 per cent of the affected population.  
 
The MRCS had by 3 August dispatched NFIs to affected regions with the main items and locations listed in the following 
table.  
 
  
 
 
 
 
 
 
 
 
 

MRCS distribution of hygiene kits and other relief items. (Photo: 
MRCS)  
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Overview of dispatched NFIs as per 29 July 2018 

 

 
Targeting 
With this DREF, the MRCS is aiming to support 15,000 people (3,000 households) with a focus on temporary displaced 
people or people living in hard to reach villages in the worst affected areas of Bago region and Mon and Kayin states. 
The selection of target townships and communities will be done in coordination with the Government and other 
humanitarian actors responding to the floods following more detailed assessments.  
 
Community Engagement and Accountability (CEA) 
MRCS will apply its minimum standards for community engagement and accountability in this operation. There is a need 
to provide information on what support is available and how the affected households can access them and a two-way 
communication and as a form of accountability to affected communities. 
 
Scenario planning 
The monsoon seasons lasts until end of September or October with more flooding to be expected. The situation will be 
followed closely in the next days and weeks. Forecasts provided by the DMH will be of particular importance and further 
assessments will be conducted in the affected regions.  
 
Operation Risk Assessment 
Over the last week, the DMH has issued flood warnings for Sittaung, Shwekyin and Bago rivers in Bago region, 
Chindwin River at Homalin and Thanlwin river in Kayin state, which had reached their or were at risk of reaching 
respective danger levels and people who settle near the river bank and low-lying areas are advised to take precaution 
measure. Weather forecasts as of 2 August anticipate above normal rainfall in Taninthayi region, Kachin and Mon 
states and normal rainfall in the rest of the country. Dams are monitored continuously to manage overflows through 
spillways into rivers due to water levels exceeding the dam capacity.  
 
 

B. Operational strategy 

 

Overall objective 

 
The overall objective is to ensure the basic immediate needs of 15,000 affected people (3,000 households) are met in 
the Bago region and in Mon and Kayin states through provision of unconditional multipurpose cash grants in combination 
with health and hygiene information and key messages to reduce the risk of disease outbreaks. 
 

Proposed strategy 

 
The overall strategy of MRCS floods operation is designed as follows: 

• Meet the immediate needs of the affected population through provision of unconditional multipurpose cash 
grants to 2,600 households 

• Mobilize donation of food, NFIs and cash donations from local donors 

• Distribute food, NFIs and hygiene articles from donations and from relief items prepositioned in MRCS 
warehouses. This DREF supports with the mobilization costs of the volunteers. 
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• Distribute hygiene parcels and dignity kits for 2,000 persons  

• Provide key hygiene and sanitation messages to targeted population  

• Mobilize communities and volunteers for clean-up exercises  

• Supplement the capacity of MRCS branches in affected areas from headquarters and other states and regions 
(support to volunteers, monitoring visits and media visits) 

• Additional support to the response operation through deployment of Regional Disaster Response Team 
(RDRT) 

• Support to the operation of EOC: equipment and operational costs 

• Refresher training for volunteers and staff in electronic data collection  

• Procurement of Emergency Response Team Kits for MRCS branches 

• Support to organizing a lesson learned workshop following the operation 
 
Based on the overall response strategy, this DREF will provide funding to unconditional multipurpose cash grants and 
essential hygiene articles for the most affected vulnerable people and overall operational support to MRCS for an 
effective and efficient floods response. Replenishment of NFIs and transport of items and food items will be covered 
through contributions from other donors and sources.  
 
Priority will be given to most vulnerable people affected by the floods including female-headed households, people with 
disabilities and the elderly. MRCS will utilize its Community Engagement and Accountability minimum standards in this 
operation to engage the affected populations and participate in, influence and monitor the type and quality of services 
provided by MRCS. The field teams implementing the response operation will utilize Information, Education and 
Communication (IEC) (e.g. flyers, vinyl boards etc.) and in-person meetings to mobilize the communities as well as 
share information about the response operation’s components. Importantly, beneficiary selection criteria, feedback 
mechanisms, process of distribution, size of the multipurpose cash grants and other key information will be shared with 
community members and leaders at regular intervals. 
 
MRCS EOC has recently taken into use its 3W (what, where, when) excel information database that collates all 
information on disasters, impact and assistance provided. It is significantly improving the operational planning and 
oversight of services delivered. The size and amount of data requires upgrade of MRCS IT (computers) it requires 
adequate capacity and with this DREF two computer will be procured. MRCS is digitalizing its assessment forms and 
will use Rapid Mobile Phone-based (RAMP) application for data collection with tablets. SIM-card based radios will be 
procured for this floods response to ease the communication with deployed staff and volunteers.  
 

Operational support services 

 
Human resources 
Staff from the MRCS disaster management department are leading the 
response operation. The EOC has been activated and coordination with 
other departments (logistics, health and finance in particular) is secured 
through Operation Response Team (ORT). MRCS staff will be strengthened 
for the duration of the DREF with two positions to support the operation 
(monitoring and reporting, community engagement and accountability).  
 
Over 200 MRCS volunteers have been mobilized and are involved in 
administering first aid, supporting evacuation, search and rescue, 
distribution of hygiene parcels and dignity kits. Approximately 85 volunteers 
will be involved in the cash-based intervention. All the deployed volunteers 
have an insurance cover under the IFRC’s global insurance scheme for 
volunteers.  
 
The IFRC Programme Coordinator and Disaster Risk Management (DRM) 
surge Delegate based in Yangon coordinates the operation with MRCS at 
HQ level. The DREF will be managed by the DRM delegate. RDRT members with cash-based intervention profile and 
PMER or generalist profile will be deployed to augment the response. 

 

Logistics and Supply Chain Management 
Logistics activities aim to effectively manage the supply chain, including procurement, customs clearance, storage and 
transport to distribution sites in accordance with the operation’s requirements and aligned to IFRC’s logistics standards, 
processes and procedures.  
 
Implementation of activities in areas of intervention will rely on the existing logistics capacity of MRCS in country. The  

MRCS volunteers evacuating a child in flood 
affected in Mawlamyine, Mon state. (Photo: 
MRCS)  
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procurement of NFIs (replenishment of pre-positioned stocks distributed during the operation) will be done according to 
procurement plan: hygiene parcels and dignity kits can be procured in-country. Warehousing capacity is sufficient for 
the current plan and will not require additional capacity. All transportation needs, both for relief items and staff, will be 
managed by MRCS.  
 
IFRC and in-country Movement partners will provide logistics support for the floods operation through strong capacity 
of the MRCS logistics built over the last years. Logistics activities aim to effectively manage the supply chain, including 
procurement, storage and transport to distribution sites in accordance with the operation’s requirements.  
 
Communications 
On 31 July, an operations update was shared with Red Cross Movement partners and MRCS provided an overview of 
its response in the HCT meeting on 1 August. MRCS is also utilizing its Facebook and Twitter account to promote the 
profile of MRCS and its current response. The IFRC Asia Pacific Regional Office (APRO) in Kuala Lumpur is furthermore 
supporting communications efforts.  
 
Security 
MRCS is responsible throughout the duration of the operation for its staff and volunteers. Should personnel be deployed 
for this operation under IFRC’s security responsibility, including RDRT, the existing IFRC country security plan, including 
contingency plans for medical emergencies, relocation and critical incident management will apply. In this case, location 
specific safety and security assessments will be conducted, with associated Area Specific Operating Procedures put in 
place to mitigate safety and security risks to personnel.  
 
The present monsoon season with accompanying rains might result in further floods and landslides in various parts of 
the country and will continue to be monitored.  
 
Planning, monitoring, evaluation, & reporting (PMER) 
MRCS will be responsible for day-to-day implementation and monitoring of the emergency operation in accordance with 
MRCS standard PMER guidelines. Reporting on the operation will be carried out in accordance with the IFRC DREF 
minimum reporting standards. At least one update will be issued during the operation timeframe, a lessons-learned 
workshop will be held after the end of the operation and a final report issued within three months of the end of the 
operation. The IFRC will also support the monitoring of the operation.  
 
Administration and Finance 

The IFRC DRM Delegate will be responsible for managing the budget and will support MRCS with their financial 
management (through provision of regular working advances). The Director of the MRCS DM department will be 
responsible for daily operations, including authorizing expenditures. Funds will be transferred by MRCS NHQ to the 
bank accounts of the respective MRCS branches for costs to be incurred at branch level.  
 
Existing MRCS policies of volunteer management, HR and administration will guide this operation, under the 
oversight of the MRCS Deputy Secretary General for Programme support. 
 
The planned response reflects the current situation and information available at this time. As the operation is evolving, 
including the risk of further floods during the months until the end of the monsoon season, further developments and 
detailed assessments may inform a revision of this plan.
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C. Detailed Operational Plan 

 

 

Livelihoods and basic needs 
People targeted: 13,000 (2,600 households)  
Male: 6,240 
Female: 6,760 
Requirements (CHF): 161,640 

 

Needs analysis: Temporary displaced people in the Bago region and in Mon and Kayin states living in monasteries and public buildings such as schools, having left their 

houses and with no access to their livelihoods, need support to cover their basic needs while being displaced or in the first period after returning back home 
 

Population to be assisted: From previous experiences, MRCS has successfully distributed unconditional multi-purpose cash grants in envelopes, supported through DREF, 

in response to Tropical Cyclone Mora in 2017 as well as in response operations in connection with 2015 and 2016 floods. MRCS aims to support 13,000 people (2,600 
households) with unconditional multipurpose cash grants. The indicative transfer value will be MMK 5,000/day for three days and per person for people staying in evacuation 
sites. This is equivalent to CHF 11.1 per person, or CHF 55 for a family of five members, and is sufficient for three to four weeks of supplies. Transfer value for people that have 
moved back to their homes will be calculated based on guidelines and coordination with the technical cash working group led by World Food Programme (WFP) and standards 
set by the Government. MRCS may start the distribution of unconditional multipurpose cash grants with its own funding. The DREF will replenish such pre-financing. 
Complementary to this, MRCS seeks donations from local donors for provision of food to the affected population. 
 

P&B 
Output 
Code 

Livelihoods and basic needs Outcome 1: Communities, especially in disaster and crisis affected areas, 
restore and strengthen their livelihoods 

2,600 households have enough cash to meet their survival 
threshold 

Livelihoods and basic needs Output 1.5: Households are provided with unconditional/multipurpose 
cash grants to address their basic needs 

13,000 crisis-affected people assisted through cash transfer 
programming (CTP)  

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP081 Assessment and targeting for distribution of unconditional/ multipurpose cash x x x x x            

AP081 Distribution of unconditional multipurpose cash grants    x x x x x x x       

AP081 Post-distribution monitoring of unconditional/multipurpose cash         x x x x x x x x 

AP081 Media and monitoring visits MRCS  x x    x     x x    
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Health 
People targeted: 15,000 (3,000 households) 
Male: 7,200 
Female: 7,800 
Requirements (CHF): 8,297 

 

Needs analysis: The risk for disease outbreaks is increased in the floods affected areas due to in the evacuation sites and after the families have moved back to their 

homes health care system is impacted and the capacity to assist the flood affected population reduced. This will increase the potential for epidemic outbreaks including malaria, 
dengue, Influenza, acute and chronic diarrhea, as well as measles and leptospirosis. 
 

Population to be assisted: Most vulnerable of the affected population will be targeted in worst affected areas in Bago region and Mon and Kayin states. Health promotion 

will be done by volunteers and will include distribution of items and IEC materials during community clean-up campaigns and distribution of unconditional multi-purpose cash 
grants.  
 

P&B 
Output 
Code 

Health Outcome 1: The immediate risks to the health of flood affected populations are reduced 
3,000 households are provided by NS with services to identify and 
reduce health risks 

Health Output 1.3: Community-based disease prevention and health promotion is provided to the 
target population 

15,000 people reached with key health messages  

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP011 Refresher training on key health messages for volunteers   x x x x           

AP011 Organize health education sessions in communities    x x x x x x x x x x x   

AP011 Reprint and distribute health promotion materials   x x x x x x x x x x x x   

 
 

 

Water, sanitation and hygiene 
People targeted: 15,000 (3,000 households) 
Male: 7,200 
Female: 7,800 
Requirements (CHF): 47,520 

 

Needs analysis: Based on experience, the most immediate need following temporary displacement caused by floods in Myanmar is related to hygiene and access to 

potable water at evacuation sites. As water levels are subsiding and people returning to their homes, clean-up and removal of debris is required in a safe manner. Clean-up 
campaigns are needed for evacuation sites and common buildings such as schools, and stagnant water removed to prevent the risk of water borne disease outbreaks. Several 
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of the evacuation sites are hosting a large density of population compared to the available space and facilities. A need to improve the waste disposal in some of the evacuation 
sites has been identified.  
 

Population to be assisted: 15,000 people (3,000 households) will receive key messages on hygiene and sanitation. Clean-up materials and supplies will be provided for 

volunteers mobilized for clean-up campaigns in communities and evacuation sites.  

 
The hygiene parcels and dignity kits are mostly distributed to the people staying at evacuation sites for use while at living at the site for their immediate hygiene and sanitation 
needs. MRCS will apply a blanket targeting approach when distributing the items at evacuation sites i.e. all women and adolescent girls staying in the evacuation centre would 
receive a dignity kit. Multi-purpose unconditional cash grants are meant to cover the immediate needs for the affected targeted persons beyond the hygiene items distributed. 
The families receiving cash grants and hygiene parcels may be different. Distributions of hygiene items started immediately after the floods while distribution of cash grants will 
start upon completion of assessments.     
 
This DREF will support the mobilization of volunteers for assessments, distributions and provision of hygiene messages and various campaigns. The MRCS will mostly use its 
existing stocks to distribute the hygiene parcels, dignity kits, Aquatabs and jerry cans. This DREF will replenish 2,000 hygiene parcels and dignity kits for women. 

 

P&B 
Output 
Code 

WASH Outcome1: Immediate reduction in risk of waterborne and water related diseases in 
targeted communities 

15,000 people (3,000 households) provided with safe water services 
that meet agreed standards according to specific operational and 
programmatic context 

WASH Output 1.1: Continuous assessment of water, sanitation, and hygiene situation is 
carried out in targeted communities 

3 assessments and monitoring visits undertaken 

Activities planned                                                                            Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP026 
Conduct initial assessment of the water, sanitation and hygiene 
situation in targeted communities 

x x x                

AP026 
Continuously monitor the water, sanitation and hygiene situation in 
targeted communities  

x x x x x x x x x x x x x x     

P&B 
Output 
Code 

WASH Output 1.3: Adequate sanitation which meets Sphere standards in terms of quantity and 
quality is provided to target population 

500 of households involved in one or more environmental sanitation 
interventions according to context 

Activities planned                                                                            Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP029 
Mobilize volunteers and community people for community cleanliness 
drive  

x x x x x x x x x x x x x x x x 

AP029 
Debris clearing and clean up at community buildings (such as schools, 
evacuation sites) 

x x x x x x x x x x x x x x x x 

AP029 
Procure clean-up supplies (incl waste bins, brooms) for cleaning 
purpose 

 x x x x            

P&B 
Output 
Code 

WASH Output 1.4: Hygiene promotion activities which meet Sphere standards in terms of the 
identification and use of hygiene items provided to target population 

3,000 households reached with key messages to promote personal 
and community hygiene 

Activities planned                                                                            Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP030 
Refresher training for volunteers in selected hygiene and sanitation key 
messaging and hygiene promotion 

 x x x x x           
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AP030 
Provide hygiene and sanitation messages to 15,000 people in 
evacuation sites and target villages 

  x x x x x x x x       

AP030 Replenishment of hygiene parcels1 and dignity kits for 2,000 people      x x x x x x x x x x x 

 
 

 

Needs analysis: The purpose of including the two below activities is to ensure as far as possible that the response operation address vulnerabilities specific to gender and 

diversity factors (including people with disabilities) in their planning. 
 

Population to be assisted: The activities are planning-related. 

 

P&B 
Output 
Code 

Inclusion and Protection Outcome 1: Communities identify the needs of the most vulnerable and 
particularly disadvantaged and marginalised groups, as a result of inequality, discrimination and 
other non-respect of their human rights and address their distinct needs 

The operation demonstrates evidence of addressing the 
specific needs to ensure equitable access to disaster response 
services. 

Inclusion and Protection Output 1.1: NS programmes improve equitable access to basic services, 
considering different needs based on gender and other diversity factors. 

1 NS (MRCS) ensure improved equitable access to basic 
services, considering different needs based on gender and 
other diversity factors 

Activities planned                                                                                      Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP031 
Support sectoral teams to include measures to address vulnerabilities specific 
to gender and diversity factors (including people with disabilities) in their 
planning 

x x x              

AP031 
Support sectoral teams to ensure collection and analysis of sex-age and 
disability-disaggregated data (see guidance in (forthcoming) revised MSCs) 

x x x          x x x  

 
 
 
 
 
 
 

                                                      
1 Contents of hygiene parcel: cotton towel, bath soap, laundry soap, detergent powder, tissue roll, plastic cup for drinking, comb/hair brush, sanitary napkins, tooth brush (5), tooth paste in cardboard carton box.  
Contents of dignity kit: t-shirt, female longyi, ladies’ underwear, slippers, sanitary napkins, nail clipper, comb, shampoo, soap bar in fabric bag.    
Distribution of hygiene parcels and dignity kits from MRCS pre-positioned stocks.  

 

Protection, Gender and Inclusion 
People targeted: 15,000 people (3,000 households) 
Male: 7,200 
Female: 7,800 
Requirements (CHF): 2,000 
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Strategies for Implementation 
Requirements (CHF): 59,525 

 

P&B 
Output 
Code 

S1.1: National Society capacity building and organizational development objectives are facilitated to 
ensure that National Societies have the necessary legal, ethical and financial foundations, systems 
and structures, competences and capacities to plan and perform. 

MRCS has strengthened response preparedness capacities 

Output S1.1.7: NS capacity to support community-based disaster risk reduction, response and 
preparedness is strengthened 

MRCS EOC and target state or region are better equipped to 
respond to disasters 

Activities planned                                                                                      Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP002 
Upgrade /replace basic IT and communications equipment at the emergency 
operations centre including equipment for data collection 

   x x x x          

AP002 
Refresher training for staff and volunteers in MRCS SoPs for disaster 
response, data collection and management 

   x x x x x x x x x x x x  

AP002 
Emergency Response Refresher training for township branches and 
volunteers 

            x x x x 

AP002 
Procurement of emergency response equipment kit for selected township 
branches  

         x x x x    

AP002 Update contingency plans based on floods response learning workshop              x x x x 

P&B 
Output 
Code 

Outcome S2.1: Effective and coordinated international disaster response is ensured 
Movement Coordination meeting organized and updates are 
provided to the Movement Partners 

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is maintained 2 RDRT members deployed 

Activities planned                                                                                        Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP046 
Initial operational start up support implemented by IFRC for the National 
Society 

x x x x             

AP046 
Deployment of two RDRT members with generalist/cash-based intervention 
profile for a duration of 4 months 

 x x x x x x x x x x x x x x x 

P&B 
Output 
Code 

Output S2.1.4: Supply chain and fleet services meet recognized quality and accountability standards 
Technical support for procurement and supply chain of relief 

items provided to MRCS.   

Activities planned                                                                                        Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP050 
IFRC country office provides support as needed to the National Society’s 
logistics unit for replenishment and other procurements (to the overall 
operation) 

x x x x x x x x x x x x x x x x 

P&B 
Output 
Code 

Output S2.1.6: Coordinating role of the IFRC within the international humanitarian system is 
enhanced 

3 coordination meetings with other stakeholders 

Activities planned                                                                                        Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP049 
IFRC country office supports MRCS in coordinating with other humanitarian 
actors and relevant clusters on a regular basis 

x x x x x x x x x x x x x x x x 
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P&B 
Output 
Code 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique position to 
influence decisions at local, national and international levels that affect the most vulnerable. 

N/A 

Output S3.1.1: IFRC and NS are visible, trusted and effective advocates on humanitarian issues 
# of communications materials produced (social media, media 
articles, interviews, etc.) 

Activities planned                                                                                        Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP053 
Communications work of the MRCS is supported by the IFRC regional office 
in Kuala Lumpur 

x x x x x x x x x x x x x x x x 

P&B 
Output 
Code 

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilization and programming. 

2 RDRT member deployed 

Activities planned                                                                                        Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP055 
Assessment of needs, capacities and gaps as part of a multi-sectoral 
assessment (RDRT support) 

x x x x x x           

AP058 IFRC post distribution monitoring       x x x x x x x x x x 

AP058 Lessons learned workshop for DREF operation               x x 

P&B 
Output 
Code 

Outcome S4.1: The IFRC enhances its effectiveness, credibility and accountability IFRC enhances its effectiveness, credibility and accountability 

Output S4.1.3: Financial resources are safeguarded; quality financial and administrative support is 
provided contributing to efficient operations and ensuring effective use of assets; timely quality 
financial reporting to stakeholders 

100% of financial reporting respecting the IFRC procedures 

Activities planned                                                                                        Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP064 
IFRC country office’s finance department supports MRCS finance unit to 
comply with finance procedures and reporting standards 

x x x x x x x x x x x x x x x x 

AP065 IFRC country office’s administration department supports MRCS x x x x x x x x x x x x x x x x 

P&B 
Output 
Code 

Output S4.1.4: Staff security is prioritised in all IFRC activities Staff security is prioritised in all IFRC activities 

Activities planned                                                                                        Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP066 
IFRC country office security focal person provides updates to MRCS and 
coordinates with PNSs and the ICRC 

x x x x x x x x x x x x x x x x 
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Budget 

 

DREF OPERATION  

MDRMM011 : Myanmar Monsoon floods  

  

Budget Group 
DREF Budget 

CHF 
  

Water, Sanitation & Hygiene 20,196 

Other Supplies & Services 17,037 

Cash Disbursments 144,444 

Total RELIEF ITEMS, CONSTRUCTION AND 
SUPPLIES 

181,678 

  

Computer & Telecom Equipment 7,963 

Total LAND, VEHICLES AND EQUIPMENT 7,963 
  

  

Distribution & Monitoring 2,000 

Transport & Vehicle Costs 10,789 

Total LOGISTICS, TRANSPORT AND STORAGE 12,789 
  

International Staff 16,600 

National Society Staff 10,773 

Volunteers 15,689 

Total PERSONNEL  43,062 
  

Workshops & Training 14,481 

Total WORKSHOP & TRAINING 14,481 
  

Travel 11,000 

Information & Public Relations 4,500 

Office Costs 2,087 

Communications 1,222 

Financial Charges 200 

Other General Expenses 0 

Total GENERAL EXPENDITURES 19,009 
  

Programme and Services Support Recovery 18,134 

Total INDIRECT COSTS 18,134 
  

TOTAL BUDGET 297,116 
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documents 


 

Click here for 

Information 

Bulletin 

 

Contact information 
For further information, specifically related to this operation please contact: 
 

In the Myanmar Red Cross Society (MRCS): 

• U Khin Maung Hla, Secretary General;  
email: khinmaunghla@redcross.org.mm 

• Daw San San Maw, Director of Disaster Management Department;  
email: sansanmaw@redcross.org.mm  

 
In IFRC Myanmar Country Office: 

• Joy Singhal, Head of Country Office;  
email: joy.singhal@ifrc.org  

• Sonja Bjorklund, Programme Coordinator;  
phone: +95 (0) 9 450 719 453; email: sonja.bjorklund@ifrc.org 

 
In IFRC Asia Pacific Regional Office: 

• Martin Faller, Deputy Director;  
email: martin.faller@ifrc.org 

• Necephor Mghendi, Head of Disaster and Crises Unit;  
email: necephor.mghendi@ifrc.org 

• Johanna Arvo, Operations Coordinator;  
email: johanna.arvo@ifrc.org 

 
In IFRC Geneva: 

• Susil Perera, Senior Officer of Response and Recovery;  
email: susil.perera@ifrc.org 

 
For IFRC Resource Mobilization and Pledges support: 

• In IFRC Asia Pacific Regional Office: Sophia Keri, resource 
mobilization in emergencies coordinator;  
email: sophia.keri@ifrc.org 

 
  For planning, monitoring, evaluation and reporting (PMER) enquiries: 

• In IFRC Asia Pacific Regional Office: Fadzli Saari, Acting PMER Manager; 

email: fadzli.saari@ifrc.org 

 
 

 

 

How we work 

All IFRC assistance seeks to adhere to the 34TCode of Conduct 34T for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the 34THumanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) 34T in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 



 

 
 
 
 
 

http://www.ifrc.org/docs/Appeals/18/IBMMfl260618.pdf
mailto:khinmaunghla@redcross.org.mm
mailto:sansanmaw@redcross.org.mm
mailto:joy.singhal@ifrc.org
mailto:sonja.bjorklund@ifrc.org
mailto:martin.faller@ifrc.org
mailto:necephor.mghendi@ifrc.org
mailto:mailtojohanna.arvo@ifrc.org
mailto:susil.perera@ifrc.org
mailto:sophia.keri@ifrc.org
mailto:fadzli.saari@ifrc.org
http://www.ifrc.org/Docs/idrl/I259EN.pdf
http://www.sphereproject.org/
http://www.sphereproject.org/
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Annex 1: Map of the flood affected areas as at 1 August 2018 

  


