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The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in over 185 countries.  

In Brief 
Period covered by this Final Report: 15 September to 10 November 2006. 
 
History of this Disaster Relief Emergency Fund (DREF)-funded operation: 

• CHF 120,000 (USD 97,704 or EUR 76,164) was allocated from the Federation’s DREF on 14 
September 2006 to respond to the needs in this operation (refer to DREF Bulletin no. MDRCI001).  

• This operation was implemented over two months, and was completed by end of November 2006. 
 
<Click here to go directly to the attached financial report> 
 
For longer-term programmes in this or other countries or regions, please refer to the Federation’s Annual Appeal. 
 

 
Background and Summary 
In the night of 22 to 23 September 2006, an alarm was raised over a suffocating odour emanating from some waste 
in different parts of Abidjan, the economic capital of Côte d’Ivoire. The most affected areas were Cocody, Abobo, 
Port-Bouet and Bingerville. The gas emanations from the waste not only polluted the environment, but also caused 
various pathological problems in these communities. Among the effects were breathing, digestive and 
dermatological problems, which mostly affected youths and children aged under 15 years.  
 
Thousand of affected people sought medical attention and the Ivorian Government provided treatment, including X-
ray scans and medicines, free of charge. The Red Cross Society of Côte d’Ivoire (RCSCI) complemented 
government efforts by providing essential services. The Red Cross operation focused on the provision of first aid 
and community-based health care, while enforcing awareness on the risk of contamination and prevention within 
the Abidjan communities. The National Society also conducted hygiene promotion and sanitation activities in the 
affected areas of Abidjan. 
 
According to the Ivorian Civil Protection Department, 26,000 people were affected. Preliminary reports from 
laboratories of the Centre Ivoirien Anti-Pollution (CIAPOL) and Society of International Radiology (SIR) revealed 
a product containing acutely toxic high hydrogen sulphide concentration which, if allowed to stay in the 
environment, could permeate the soil and seep into ground water, thereby causing long-term damage and pollution.  
 
On 14 September 2006, the International Federation allocated CHF 120,000 (USD 97,704 or EUR 76,164) from its 
Disaster Relief Emergency Fund (DREF) to enable the National Society effectively respond to this crisis. The 
RCSCI implemented a two months operation, with technical support from the Federation’s sub-regional office in 
Lagos. The response was also supported by the International Committee of the Red Cross (ICRC) and the Spanish 
Red Cross.   

http://www.ifrc.org/docs/appeals/06/MDRCI001.pdf
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Coordination 
The Red Cross Society of Côte d’Ivoire, as a long time partner of the 
government and as an auxiliary of public authorities, worked with 
the Ministry of Health (MoH) in the affected areas. In its effort to 
coordinate all activities during the operation, the Government, 
through the MoH, set up an ORSEC1 plan in which the RCSCI 
played a prominent role. In the plan, MoH had two possible response 
strategies: relocating people living around the dumping sites or 
retaining them where they lived and having medical teams visit them 
for treatment.  

Some of the affected people received 
treatment from Red Cross medical teams. 

 
The RCSCI opted for the second strategy; its medical teams (with 
mobile clinics) visited the affected people and treated them. ICRC 
supported the intervention by providing generic medicines, and the 
Spanish Red Cross motivated Red Cross volunteers and staff in the 
field.     
 

Analysis of the operation - objectives, achievements and impact 
 
Objective: The Red Cross Society of Côte d’Ivoire (RCSCI) contributes to controlling the consequences of 
toxic waste in the most affected and exposed zones of Abidjan in two months.  
 
Expected result 1: First aid assistance, including essential drugs, is provided to the populations in the affected 
areas. 
  
Expected results 2: 80% of the poor affected families have received medical treatment from the Red Cross 
emergency clinics. 
 
Achievements 
A total of 17,160 persons visited the Red Cross mobile clinics for consultation and treatment. About 7, 786 others 
were treated at home while 152 were evacuated to health centres. 
 
Expected result 3: The population in the affected zones has become knowledgeable of hygienic practices and 
sanitation. 
 
Achievements 
Red Cross Society of Côte d’Ivoire volunteers visited the affected areas to create awareness on advantages of proper 
hygiene and sanitation practices.  
 
Expected result 4: Some 30,000 families in high risk zones are sensitized to take cautious measures towards toxic 
waste and cholera. 
Achievements 
Using megaphones and house-to-house campaigns in the affected areas and neighbouring villages, Red Cross 
volunteers disseminated information on measures to be taken in case people came into contact with toxic wastes. 
They also sensitized them on the prevention of health risks that could be caused by toxic wastes. To continue the 
sensitization efforts, a permanent consultation post was established in the village of Djibi. 
 
Expected result 5: About 160 volunteers from the eight local branches are implementing sensitization activities. 
 
Achievements 

                                                 
1 In French: Organisation des secours (ORSEC). The ORSEC plan – or response plan – provides a description of missions (who 
is in charge of what), listing of the means (such as personnel and equipment) and how the means are mobilized. 
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The RCSCI mobilized its volunteers from all the local branches of Abidjan for the operation. Among the volunteers 
were 15 medical doctors, 16 nurses, four first aid workers and community health workers. Additionally, the 
headquarters provided two drivers and two doctors. Other volunteers, who were not medical professionals, were 
involved in sensitization campaigns.  
 
Expected result 6: Eight emergency brigades are mobilized and deployed in the affected zones. 
 
Achievements 
Medical teams were set up at the local Red Cross branches in the affected areas, including Cocody, Yopougon, 
Adjame, Marcory, Port-Bouet and Abobo. Each team was composed of a doctor, two nurses, one social assistant 
and five volunteer health workers. Considering the special situation in Djibi village, a special post was established 
to take care of people on the Abobo-Alepe axis of Abidjan. Furthermore, the Red Cross medical centre located at 
the Cité de l’enfance was equipped with doctors from the headquarters. 
 
Impact 

• By assisting the affected people, the RCSCI got an opportunity to implement its contingency plan and to 
enhance its visibility. 

• The populations appreciated the activities of the National Society and Red Cross volunteers were well 
received in every household/area they visited. Because of that assistance, people were eager to know more 
about Red Cross activities. 

• Collaboration with the MoH ensured a coordinated delivery of services to vulnerable populations. In some 
areas, the MoH requested for technical assistance from the Red Cross, such as in evacuating affected people 
who needed further medical attention.   

 
Constraints 

• Difficulties were experienced in the supply of drugs because the central pharmacy of the RCSCI ran out of 
stock. However ICRC provided generic medicines to the National Society.  

• Because the National Society opted to visit the affected people and treat them where they lived, Red Cross 
volunteers were also exposed to the toxic sites.  

• The National Society experienced some logistical difficulties in evacuating the most affected people to 
health centres. 

 
Recommendations 
The toxic waste crisis brought to the fore some difficulties faced by local Red Cross branches in Abidjan. To this 
effect, the RCSCI recommends the following: 

• Donation of emergency tools to local branches and providing them with medical equipment such as 
stethoscopes, tensiometers, thermometers and boxes for minor surgery;  

• Building the capacity of volunteers by training the on the ARCHI 20102; 
• Ensuring adequate stocking of essential drugs at the National Society’s headquarters;  
• Follow up of cases by social workers. 

 
 

 
How we work 
 

All International Federation assistance seeks to adhere to the Code of Conduct for the International Red Cross 
and Red Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and is committed 
to the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to 
the most vulnerable. 
 
For support to or for further information concerning Federation programmes or operations in this or other 
countries, or for a full description of the national society profile, please access the Federation’s website at 
http://www.ifrc.org

                                                 
2 Refer to: http://www.ifrc.org/WHAT/health/archi/  
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http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
http://www.ifrc.org/
http://www.ifrc.org/WHAT/health/archi/
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The Federation’s Global Agenda  
The International Federation’s 
activities are aligned with under a 
Global Agenda, which sets out four 
broad goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion and 
promote respect for diversity and human dignity. 

  

Contact information  
For further information specifically related to this operation please contact: 

• In Côte d’Ivoire: Koffi Boco, Secretary General, Red Cross Society of Côte d’Ivoire, Abidjan; Email: 
crci@afnet.net; Phone: +225.20.32.13.35; Fax: + 225.20.22.43.81 

• In Nigeria: Stephen Omollo, Federation Head of Nigeria Sub-zonal Office, Lagos; Email: 
stephen.omollo@ifrc.org; Phone: +234.1.269.52.28; Fax: +234.1.269.52.29 

• In Senegal: Alasan Senghore, Federation Head of West and Central Africa Zone, Dakar; Email: 
alasan.senghore@ifrc.org; Phone: +221.869.36.41; Fax +221.860.20.02 

 
 

Financial report below; click here to return to the title page 
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Selected Parameters
Reporting Timeframe 2006/1-2007/5
Budget Timeframe 2006/1-2007/5
Appeal MDRCI001
Budget APPEAL

All figures are in Swiss Francs (CHF)Final Financial Report

MDRCI001 - COTE D'IVOIRE - HEALTH HAZARD

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal

Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation TOTAL

A. Budget 120,000 120,000

B. Opening Balance 0 0

Income
Cash contributions

0.00 DREF -984 -984
0.00 C1. Cash contributions -984 -984

Reallocations (within appeal or from/to another appeal)
2.00 DREF 120,000 120,000
2.00 C3. Reallocations (within appeal or 120,000 120,000

C. Total  Income  = SUM(C1..C6) 119,016 119,016

D. Total  Funding = B +C 119,016 119,016

II. Balance of Funds

Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation TOTAL

B. Opening Balance 0 0
C. Income 119,016 119,016
E. Expenditure -119,016 -119,016
F. Closing Balance = (B + C + E) 0 0

Prepared on 17/May/2007 Appeal report.rep Page 1 of 2
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International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget
Health & Care Disaster

Management
Humanitarian

Values
Organisational
Development

Coordination &
Implementation TOTAL

Variance

A B A - B

BUDGET (C) 120,000 120,000

Supplies
Medical & First Aid 53,520 4,800 4,800 48,720
Total Supplies 53,520 4,800 4,800 48,720

Land, vehicles & equipment
Vehicles 21,576 21,576 -21,576
Office/Household Furniture & Equipm. 10,027 10,027 -10,027
Others Machinery & Equipment 722 722 -722
Total Land, vehicles & equipment 32,326 32,326 -32,326

Transport & Storage
Storage 3,302 3,302 -3,302
Transport & Vehicle Costs 2,170 6,168 6,168 -3,998
Total Transport & Storage 2,170 9,469 9,469 -7,299

Personnel Expenditures
Delegate Benefits 469 469 -469
National Staff 23,575 23,575 -23,575
National Society Staff 34,416 17,568 17,568 16,848
Total Personnel Expenditures 34,416 41,612 41,612 -7,196

Workshops & Training
Workshops & Training 716 148 148 568
Total Workshops & Training 716 148 148 568

General Expenditure
Travel 6,789 1,787 1,787 5,002
Information & Public Relation 13,029 7,955 7,955 5,074
Office Costs 1,560 6,502 6,502 -4,942
Communications 1,404 1,404 -1,404
Financial Charges 222 222 -222
Other General Expenses 5,054 5,054 -5,054
Total General Expenditure 21,378 22,925 22,925 -1,547

Program Support
Program Support 7,800 7,736 7,736 64
Total Program Support 7,800 7,736 7,736 64

TOTAL EXPENDITURE (D) 120,000 119,016 119,016 984

VARIANCE (C - D) 984 984

Prepared on 17/May/2007 Appeal report.rep Page 2 of 2
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International Federation of Red Cross and Red Crescent Societies Selected Parameters
Reporting Timeframe 2006/1-2007/5
Budget Timeframe 2006/1-2007/5
Appeal MDRCI001
Budget APPEAL

All figures are in Swiss Francs (CHF)
IV. Project Details

Project Name Opening
Balance Income Expenditure Closing

Balance Budget Variance

A B C A + B + C D D - C
Health & Care
PCI005 Cote d'Ivoire Health Hazard 0 119,016 -119,016 0 120,000 984

Sub-Total Health & Care 0 119,016 -119,016 0 120,000 984

Total COTE D'IVOIRE - HEALTH HA 0 119,016 -119,016 0 120,000 984

Prepared on 17/May/2007 Appeal report.rep, Page 1 of 1
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