
   

 

   

 

 

DREF Operation n° MDRMY004 GLIDE n° FL-2019-000162-MYS  

DREF Operation update n°2: 21 February 2020 
Timeframe covered by this update:  
7 December 2019 to 31 January 2020 

Operation start date: 7 December 2019 

Operation timeframe: 4 months (extended by one 
month) 
End date: 30 April 2020 (initial end date was 7 March 
2020) 

Funding requirements (CHF): 133,844  

N° of people being assisted: 5,000 (1,000 households) 

Red Cross Red Crescent Movement partners currently actively involved in the operation: Malaysian Red Crescent 
Society (MRCS) has over 6,000 volunteers and staffs, and 16 branches all over the country. The National Society is well 
known and respected in the country and works closely with the Government.  

Other partner organizations actively involved in the operation: Government of Malaysia (GoM), MERCY Malaysia, 
National Disaster Management Administration (NADMA), Malaysian Fire and Rescue Department, National Security 
Council (NSC) and the Social Welfare Department of Kelantan and Terengganu (JKM), Malaysian Civil Defence Force 
(JPAM) 

 

 

A. SITUATION ANALYSIS 

 

Description of the disaster 
 
Heavy rains continued in Malaysia since the rains began to make its mark in the northern states of the western peninsula 
from the end of November 2019. At the end of November 2019, water level rose in some rivers in Kelantan and 
Terengganu. On 29 November 2019, Sungai Golok at Jenob Tanah Merah and Sungai Lebir in Tualang Kuala Krai 
breached its warning level respectively1. As for Terengganu states, the levels of three rivers in Setiu and one in Besut 
namely Sungai Nerus in Kampung Langkap, Sungai Setiu in Kampung Besut, Sungai Chalok in Chalok Bridge and 
Sungai Besut in Kampung La had breached the danger point2. 
 
The flood caused massive chaos and disturbance in East Coast of Peninsular Malaysia. More than 15,000 people have 
been evacuated into designated relief centers in Kelantan and Terengganu on 3 December 2019.  
 
The Pasir Mas district in Kelantan is the worst affected district with almost 2,000 families evacuated to evacuation 
centers. The district remains to be accessible only to watercrafts. The Malaysian National Security Council (NSC), the 
National Agency for Disaster Administration (NADMA) and the District Offices in the respective affected areas were 
coordinating the evacuation activities with the support of the Malaysian Fire and Rescue Department and Malaysian 
Civil Defense Force or ‘Jabatan Pertahanan Awam Malaysia’ (JPAM).  

 
1 New Straits Times/Bernama, 29 November 2019. 
2 The Star Newspaper, 29 November 2019.  

Summary of major revisions made to emergency plan of action: 
This Operations Update is issued to inform stakeholders of the revision of timeline for the operation. A one-month 
extension of timeframe (updated end date 30 April 2020) is approved to enable Malaysian Red Crescent Society to 
provide humanitarian assistance effectively to population affected by the floods. 

Operation Update Report  
Malaysia: Floods 

https://www.nst.com.my/news/nation/2019/11/543270/kelantan-floods-tanah-merah-inundated-sg-golok-warning-level
https://www.thestar.com.my/news/nation/2019/11/29/four-rivers-in-terengganu-breach-danger-level


   

 

   

 

 
Based on the local newspaper, The Malay Mail, the water 
level receded and most of the evacuation centers were 
closed on 5 December 2019. Since then, most of the 
families has returned to their homes and some are living in 
their relative’s house.  
 
Malaysian Red Crescent Society (MRCS) was monitoring 
the situation, and the second wave expected in the end of 
December 2019 fortunately did not exceed any danger or 
warning levels. The rapid emergency response including 
evacuation and support activities by the Government of 
Malaysia, MRCS and other stakeholders was effective for 
the affected communities to survive during the time, but the 
damages caused by the flood has left the communities in a 
critical situation with persisting needs and priorities for 
early recovery and returning back to their day to day lives.  
 
 

Summary of current response 

 
The MRCS along with IFRC Asia Pacific 
Regional Office (APRO) are closely 
monitoring the situation and coordinating 
with the Government of Malaysia (GoM) at 
national and district levels. MRCS 
volunteers in branches throughout the 
affected areas have been active since 
December 2019 and throughout the 
operation. For instance, the Kelantan 
branch of MRCS activated its preparedness 
plan which it had developed following a 
disaster management training facilitated by 
the IFRC in May 2016 with funding support 
from the Office of United States Foreign 
Disaster Assistance (OFDA). In addition to 
the training, the branch had also been 
equipped with a rescue boat. When early 
warning advisories were received from the Malaysian Meteorological Department, Red Crescent volunteers were placed 
on standby for response and following the initial flooding in Kelantan, the MRCS branch deployed its boat to support 
search and rescue efforts alongside the government’s Special Malaysia Disaster Assistance and Rescue Team 
(SMART).  
 
MRCS mobilized 50 volunteers from its branches for the needs assessment, supported by three rescue teams from the 
national headquarters.  
 
The MRCS Kelantan branch has setup three mass cooking units in three evacuation centres in Pasir Mas, Bachok and 
Kuala Krai. The mass cooking unit complements the Social Welfare Department of Kelantan’s programme at the 
evacuation centres. In Terengganu, namely in Kampong Bukit Tadok, Hulu Terengganu, the Community Based Action 
Team (CBATs) supported by the MRCS volunteers are engaged in rescuing villagers from flooded areas and relocating 
them to evacuation centers. 
 
On 10 December 2019, joint assessment team of 19 from MRCS included two officers from IFRC Asia Pacific Regional 
Office (APRO) were deployed to Kelantan and Terengganu. The purpose of the mission was to conduct needs 
assessment of the flood affected population on the recent floods, conduct cash feasibility study and market analysis.  
 
From 7 to 15 January 2020, MRCS together with two Regional Disaster Response Team (RDRT) members conducted 
a field visit to Terengganu and Kelantan to effectively coordinate internal and external stakeholders. The meeting with 
District Office, Social Welfare department, village leader, village committee and community members were organized 
to confirm the needs assessment results, identify target areas, inform the communities and start the process of 
beneficiary registration and verification.  
 

Coordination meeting with the District officers of Setiu district, Terengganu, Malaysia. 
(Photo: MRCS) 

MRCS volunteers interviewing a man who has returned from evacuation 
after the water level receded during rapid assessment at a village in 
Chuchuh Puteri, Kelantan, Malaysia. (Photo: MRCS) 

https://www.malaymail.com/news/malaysia/2019/12/07/flood-situation-in-terengganu-improves-but-second-wave-expected/1816949


   

 

   

 

MRCS has developed a detailed encashment plan, prepared key messages and IEC materials to be used during 
information sharing sessions with the communities and set-up focal points in each state for receiving and registering 
their feedback. There are active staffs and volunteers appointed as focal persons for the DREF operation.  
 
Overview of Red Cross Red Crescent Movement in country 
The IFRC Asia Pacific Regional Office (APRO) in Kuala Lumpur doubles its efforts as the country team for support to 
Malaysia. Its international and national staff specializing in various programming sectors and support services is 
supporting the MRCS response. The Disaster and Crisis Unit of APRO has one team member dedicated fully to support 
the Disaster Management department of MRCS in operational planning and coordination. Two RDRT members 
(Community Engagement and Accountability (CEA) and operations support/CASH) were deployed to MRCS to assist 
the operation; where CEA RDRT is deployed for 18 days and Operations support/CASH RDRT for a period of one 
month. IFRC and MRCS coordination meetings were organized on a regular basis to ensure the operation is being 
implemented as per the Plan of Action.  
 
Overview of non-RCRC actors in country 
NADMA, Malaysian Armed Forces, Royal Malaysia Police and other local government agencies have conducted 
evacuations, established emergency shelters, operationalized evacuation centers and continue to provide relief 
assistance to affected families. The authorities have deployed the Special Malaysia Disaster Assistance and Rescue 
Team (SMART) in the affected areas to carry out search and rescue operations in highly inundated areas. Furthermore, 
the relevant District Offices are coordinating all humanitarian activities at district level working closely with NADMA, 
Malaysian Civil Defense Force, Malaysian Armed Forces and Royal Malaysia Police in these affected areas. In 
accordance with the Policy and Mechanism of National Disaster Management and Relief set out by the National Security 
Council (known as Directive No. 20), the District Offices are responsible in evacuating the flood victims to evacuation 
centers while other agencies and voluntary bodies, including the Malaysian Red Crescent Society, have roles defined 
in relief and recovery efforts. As of January 2020, the Social welfare department and district offices registered the flood 
affected population in the affected areas.  
 
NGOs and NPOs that provided assistance in Terengganu and Kelantan are the following: 

• Institut Modal Insan Terengganu Sejahtera (IMIT) – supported the clean-up of the houses. 

• Unit Amal Malaysia – cleaning houses and relief operation. 

• Mercy Malaysia – donated 83 hygiene kits, support the cleaning of schools after flood. 

• Coca Cola – distribute mineral water to JPAM office. 

• Rescue Bencana Malaysia – rescue and relief operation, in-kind distribution. 

• 3rd Force – in-kind distribution and repair works. 

• University student from Universiti Malaysia Terengganu and Universiti Sultan Zainal Abidin – helped in 
registration at evacuation centres and relief distribution. 

 
As of 31 January 2020, there is no other NGOs or NPOs planning to organize response activities. The Government of 
Malaysia is planning to organize cash distribution for the affected population, however the details of the program have 
yet to be finalized. Malaysian Red Crescent has informed and coordinated with the local government and social welfare 
department about the MRCS target locations, beneficiaries to avoid duplication of efforts.  

 

Needs analysis and scenario planning 
 
Needs analysis 
The floods forced more than 15,000 people across the affected districts to leave their homes and seek temporary 
accommodation in evacuation centers. The public authorities, supported by local non-governmental and aid 
organizations, have provided a range of services, such as water and food, to affected people in the relief centres. By 3 
December 2019, the water level receded and people at the evacuation centers returned back home and some returned 
to their relative’s homes. Therefore, MRCS will continue to provide support to affected people upon return to their 
houses.  
 
The joint team of MRCS and IFRC were deployed to affected areas from 10 to 14 December 2019 and collected more 
detailed information on the needs of the affected population by randomly selecting 334 households, 194 from Kelantan 
and 130 from Terengganu. The needs assessment data was collected using the KoboToolbox mobile data collection 
tool and the outcomes indicated that the immediate needs of the population were mostly food, household items, the 
need of health and medical assistance, materials to repair their homes, access to financial service provider, livelihood 
recovery as most of the population rely on income from agriculture, farm and small family owned businesses.  
 
The health department informed that there is little or no risk of communicable diseases following the flood as the water 
receded. 



   

 

   

 

 
During the field mission held between 7-15 January 2020, MRCS had met with local stakeholders including district office, 
Social welfare department, village leaders, village committee and community members. Detailed interview, information 
sharing sessions with the community members were organized to receive feedback form the communities and confirm 
the needs analysis. The DREF operation is targeting 1,000 households from worst affected 4 districts of Kelantan and 
Terengganu. The target area, number of households in each district is the following: 
 

State District 
Number of households 

targeted 

Kelantan Kuala Krai 266 

Pasir Puteh 219 

Terengganu Hulu Terengganu 208 

Setiu 307 

TOTAL 1,000 

 
Selection criteria 
MRCS has received the list of affected households from the local social welfare departments. The list includes all the 
households affected during the flood and affected people who have evacuated to the evacuation centers for two or more 
days. MRCS, in order to avoid conflict within the communities and ensure inclusive targeting, has used the Social 
Welfare Department list as a reference and through meetings organized with the target communities, were able to 
include non-registered, non-Malaysian, migrant households who were also affected by flood. Some of the households 
did not stay in evacuation centers because it was the first time that the flood had affected their community.  
 
This DREF operation covers all the flood affected households of target villages within the districts. MRCS will ensure to 
validate the beneficiary information with the village leader, village committee and community members to include flood 
affected households within the target communities.  
 
Operation Risk Assessment 
Overall security situation in the country is normal and currently there is no major threat which may directly hinder the 
implementation of the planned activities. To ensure safety and security of all people involved, adequate measures like 
staff tracking (i.e. via phone or Short Messages Service - SMS), pre-deployment security/safety briefs, situation 
monitoring, regular or ad hoc security/safety updates, contingency plans, WhatsApp group, and the completion of the 
respective IFRC e-learning courses (i.e. Personal Security, Security Management, Volunteer Security) are in place. 
Proper visibility of Red Cross and Red Crescent is maintained by the field teams. All the vehicles accommodated with 
the proper safety equipment like life jackets, first aid kit and etc. 
 
In order to avoid reputational risk of MRCS, the national society is organizing information sharing sessions with the 
community members, setting up feedback mechanism at the communities and informing the local authorities regarding 
the DREF operation.  
 
Security 
To mitigate the security risks that may be present based on the assessments, adequate measures will be put in place. 
In addition, both MRCS and IFRC has a Zero Tolerance policy against Corruption, Discrimination against gender or 
race, sexual harassment, sexual abuse, bullying and as mitigating measure of the above risk, staff member/volunteer 
will be oriented accordingly with the IFRC policy and guidelines. The National Society’s and IFRC’s security framework 
will apply to MRCS staff and volunteers throughout. All MRCS staff and volunteers are encouraged and will be supported 
to complete IFRC Stay Safe e-learning courses. Where the presence of personnel under IFRC Security responsibility is 
approved, the IFRC security framework, including the IFRC’s Malaysia Security Regulations and contingency plans are 
applicable to those personnel. 
 
 

B. OPERATIONAL STRATEGY 
 

Proposed strategy 
 

 The primary objective of the operation is to meet the immediate needs of the 1,000 households in flood affected villages 
of Terengganu and Kelantan through unconditional multi-purpose cash grant via banks transfer.  

 
 Cash distribution process and rationale  

The assessment results show that assistance preferred by the affected population is cash. Most of the affected 
population has bank accounts and the banks were not closed during the flood. People prefer to receive the assistance 



   

 

   

 

through bank transfer. The market is back to its full operation just after the flood. The community has access to the 
markets.  
 
Cash assistance will be pivotal for those returning to their homes. Some of the villagers from the affected district are 
employed as odd-job workers and are paid on daily basis. Days spent at evacuation centres meant a considerable loss 
of income to them. The cash assistance will enable to support families to fulfill their immediate recovery needs including 
purchasing of food, drinking water, hygiene products, repair materials for their houses etc. The cash grant is expected 
to revive the local market as well, which will in turn create multiplier effects of increased livelihood opportunities and flow 
of money in the market. 
 
MRCS has the required capacities to distribute cash assistance with the support of IFRC. MRCS has prior experience 
and capacity with Cash Transfer Program using direct bank transfer to beneficiaries’ bank account. RDRT deployed in 
country is to support the operations and Cash assistance for one month. Cash in emergencies toolkit will be used 
throughout the operation.  

 
Communication  
The IFRC will support the communications team of the National Society to communicate with external audiences on the 

situation and the Red Cross Red Crescent humanitarian response, with the aim of generating visibility and support for 

the humanitarian needs and the Red Cross Red Crescent response. Close collaboration will be maintained between the 

IFRC regional communications unit, IFRC country office / CCST and the National Society to ensure a coherent and 

coordinated communications approach.  

 

Community engagement and accountability 
Community accountability and feedback mechanisms are integrated to relief operations to ensure that affected 
communities are in the center of the operation. In this DREF operation, MRCS has started to pilot and implement 
community engagement activities and mechanisms. MRCS was able to build trust and acceptance within the target 
communities and local authorities through coordination and information sharing sessions. MRCS also identified 
appropriate communication and feedback channel. Based on feedback from these mechanisms MRCS will share 
information on the nature and scope of services provided by MRCS and other topics the affected community asks about. 
It is important to incorporate sustainable behaviors and practices within this operation. Actions taken should cause no 
harm to the communities being supported. There is a CEA RDRT included in the DREF to support MRCS in this process. 
Staffs and volunteers will be oriented and trained in CEA as part of the response.  
 
Throughout the operation, MRCS is ensuring a regular flow of information between the community people, MRCS district 
units and departments at NHQ to maintain transparency and address the immediate needs of the most vulnerable 
people. The relief operation will maintain Red Crescent visibility in the field through appropriate branding such as 
banners, flags and clothing. Key messages for the cash assistance were developed with the community input and is 
being used for the IEC material development.  
 

  Staff and volunteers are sensitized on gender, age, disability specific needs and on how to communicate respectfully 
with persons with physical, sensory and intellectual disabilities, persons with mental health disabilities, and elderly. 
Female staffs and volunteers were encouraged to organize the community information sharing sessions with a focus 
group of women in the communities.  

 
 Human resources 
 The MRCS branches in Kelantan and Terengganu have technical capacity and experience to deliver’ the interventions 

planned in this DREF-supported response but with substantial technical assistance from the national headquarters. 
Relief activities in Kelantan and Terengganu will be led and carried out by MRCS staff and volunteers at the branch 
level, with support of disaster management of the national headquarters, the IFRC project coordinator and two member 
of the regional disaster response team (RDRT). Two regional disaster response team (RDRT) member with CASH and 
CEA profile is mobilized to support MRCS developing the CASH programming activities as a primary task for a period 
of one month while the CEA RDRT to support in developing the CEA component for MRCS for this response. To 
complete the DREF operation within the timeline, MRCS appointed focal persons for the DREF operation in each of the 
target states and Headquarter to mobilize its staff and engage volunteers as required and appropriate.  

 
 Existing IFRC staff are assisting MRCS in terms of planning, coordination, information management, need assessment, 

etc. In addition, IFRC staff will provide technical support for operational management. With the support of IFRC APRO, 
additional technical surge capacities may be engaged when there is a need.  
  

 Information Technology and Information Management 
For accurate, reliable and timely data collection, mobile data collection – kobo toolbox was used for the needs 
assessment. The same toolbox will be used to collect information form the beneficiaries on post-distribution monitoring 



   

 

   

 

after the encashment. Cooperation will be with Information Management (IM) and Program personnel to analyse data 
and evaluate actual beneficiaries requires for assistance. WhatsApp group is in place for sharing regular operational 
information among the MRCS and IFRC. IFRC APRO IT & Telecommunication team is in Kuala Lumpur to provide 
technical support at any situation to the volunteers about any communication issues. IT facilitation ensures both the 
IFRC and MRCS ICT sections. IT complications and technical solution in field areas will advise and closely monitor with 
all the deployed volunteers.  

 
Logistics and Supply Chain  
Procurement for cash related services will be done by MRCS in accordance with the operation’s requirements, and 
aligned to IFRC’s logistics standards, processes and procedures. Logistics for the Cash transfer programming will 
include the bank transfers to the recipient affected families via national banks considering all banking services are fully 
operational in the affected states. The DREF budget will cover the bank and other fees related to these transfers. 
Considering the MRCS procurement policies and procedures, and the cost of the financial service (that will not be higher 
than CHF 200), MRCS will procure the cash related service with CIMB Bank, which has a valid agreement to procure 
this kind of services to MRCS, national coverage and lower fees than other banks. This procurement process complies 
with IFRC procurement policies and has been evaluated with the technical support provided by the Operational Logistics, 
Procurement and Supply Chain Management (OLPSCM) in Kuala Lumpur. 
 

 Quality programming 
PMER activities will be rolled out to ensure quality of implementation throughout the operational management cycle. 
MRCS will be responsible for the day-to-day monitoring of the operation, primarily at the branch/unit level. MRCS and 
IFRC monitoring teams, including the volunteers, will visit operation sites on a regular basis to measure the progress of 
the implementation and provide support for the better accomplishment of the proposed actions in the intervention areas.  
 
After the encashment, post distribution survey will be conducted. The survey will enable the gathering of information 
about the impact of the assistance and other feedback from recipients of the relief. An internal lesson learned workshop 
is planned under this DREF to reflect the achievements, challenges and learnings from the operation.  
 
There will be adherence to protection, gender and inclusion (PGI) measures, the collection of sex-age and disability 
disaggregated data, application of Minimum Standards on PGI in Emergencies through the project cycle (including 
monitoring and reporting). There will be efforts made to ensure equitable balance of male and female staff and 
volunteers; as well consideration made to promote the participation of women, men, girls and boys of all ages and 
backgrounds in the affected population, and of people with disabilities. 
 
Administration and Finance 
IFRC and MRCS operations and finance team will work closely to ensure the supply chain of cash towards the field. 
The operation will rely on existing financial management and administration systems in MRCS and IFRC. Provisions 
have been made for communication costs related to the operation as well as financial charges and general expenses. 

 

C. DETAILED OPERATIONAL PLAN 
 
 

 

Livelihoods and basic needs 
People reached: 1,969 
Male: 970 
Female: 990 

  

Outcome 1: Communities, especially in disaster and crisis affected areas, restore and strengthen their 
livelihoods 

Indicators:  Target Actual 

# of targeted households that have enough <food, cash, income> to meet their 
survival threshold 

1,000 0 

Output 1.1: Households are provided with multipurpose cash grants to address their basic needs 

Indicators:  Target Actual 

# of households reached with cash for basic needs 1,000 0 



   

 

   

 

Progress towards outcomes 

MRCS is focusing on assisting 1,000 most vulnerable households affected by the floods; this multipurpose cash 
grant is expected to cover their basic needs upon returning to their homes. The cash delivery mechanism will be 
through direct bank transfer to families. Detailed needs assessment, cash feasibility assessment and market 
assessment were conducted from 10 to 14 December 2019. Some 339 people participated in needs assessment 
from which 144 were male and 195 were female.  
 
From 7 to 15 January 2020, MRCS Headquarter joint team with 
two RDRT members were deployed to Kelantan and Terengganu 
states for further assessment and data validation. Meeting with 
the local authorities including district offices, Social welfare 
departments and information sharing sessions with the affected 
community members were organized. Through the field visit and 
meeting with the local governments, the target areas were 
identified. The DREF operation will target Pasir Puteh, Kuala Krai 
districts of Kelantan state and Hulu Terengganu and Setiu 
districts of Terengganu state. The beneficiary registration and 
consent form templates were finalized. Beneficiary registration 
and verification process has started and the Headquarter is 
coordinating with the State branches of Terengganu and 
Kelantan on a daily basis. The preparation for encashment is 
being conducted at the Malaysian Red Crescent Society. As of 
31 January 2020, MRCS has completed the registration and 
validation of 474 beneficiary households.  
 
Detailed encashment plan was developed with the involvement of staff and volunteers. Beneficiary registration, 
verification, communication, encashment and post distribution monitoring activities are planned in detail in the 
encashment plan. 
 
The encashment plan and operational strategy needs to be discussed in an appropriate manner with the community 
to participate and engage them in the process inclusively. MRCS has conducted five community meetings with the 
community committee (MPKK) as they are representing the community and the potential beneficiaries. During these 
community meetings introduction about MRCS, IFRC, the IFRC seven fundamental principles, objective of the DREF 
operation, its main activities, process and timeframe of the operation was made. Moreover, the focal points 
appointed from the State Red Cross branch were introduced to the communities. In the end, there was question and 
answer session organized to hear feedback of the community and answer to any questions raised.  
 
Based on the communities’ power dynamics and segregation of duty, community members do believe and trust their 
village leader who understands his/her community’s needs. During the meeting, program details are disseminated 
in detail. Two-way communications accommodated their input and question on the most suitable program 
implementation. MRCS also gained insights about community preferences regarding their communication channel 
and feedback mechanism. MPKK and village leaders gained understanding about their roles and responsibilities 
within the program and mainly will be communication channel between MRCS and communities. 
 
To ensure feedback and complaints are collected, processed and responded to, feedback mechanisms and tools 
are developed and introduced to MRCS. Cash Assistance team has identified communities’ preferable channels 
for giving and reporting feedback about the program. Village leaders are the most preferred channel along with 
phone-call. Feedback collection tools have been adjusted according to the needs. 
 
MRCS communicated programs detail to beneficiaries, community members, MPKK and village leaders regularly 
and clearly. To support the communication and inclusive information sharing, IEC materials containing program 
details have been developed with MRCS and local volunteers to ensure that it is understandable by the 
communities. It also contains MRCS contact numbers and MRCS visibility. The IEC materials are to inform the 
beneficiaries and the community members about the cash assistance and the operation.  

Information sharing session with village leader and 
committee members. Kelantan, Malaysia. (Photo: MRCS) 



   

 

   

 

 

Challenges:  
Due to the lunar new year celebration (25 to 27 January 2020) as well as increased concern and subsequently, 
MRCS responsed for COVID-19, causing the encashment process to be postponed. The first encashment of 266 
beneficiaries is now planned in the third week of February. The beneficiary registration and validation is taking longer 
than expected due to mismatch of beneficiary name and bank account, or data entry to the beneficiary list template. 
However, the headquarter is actively coordinating with the State branches to confirm the beneficiary information. 
474 beneficiary registration and validation is completed and the remaining beneficiary registration will be completed 
no later than end of January.  

 

 

Protection, Gender and Inclusion 
People reached: 339 
Male: 144 
Female: 195 

  

Outcome 1: Communities identify the needs of the most vulnerable and particularly disadvantaged and 
marginalised groups, as a result of inequality, discrimination and other non-respect of their human rights 
and address their distinct needs 

Indicators:  Target Actual 

The operation demonstrates evidence of addressing the specific needs to 
ensure equitable access to disaster response services.  

Yes Yes 

Output 1.1: NS programmes improve equitable access to basic services, considering different needs 
based on gender and other diversity factors. 

Indicators:  Target Actual 

# of NS that ensure improved equitable access to basic services considering 
different needs based on gender and other diversity factors  

1 1 

Progress towards outcomes 

MRCS has developed assessment forms and beneficiary registration template that facilitate the capture of gender 
disaggregated data to inform this relief operation. MRCS deployed 10 female volunteers to conduct community 
meetings and information sharing sessions. Women from the communities were encouraged to participate in the 
information sharing sessions to share their thoughts and bring up questions of their concern regarding the 
operation.  
 
During some of the community meetings, the community members requested MRCS to register the wife’s bank 
account number as recipients for the cash transfer, because in those communities it is the wives of the households 
who are responsible for the household money management. Therefore, some of the communities are registering 
the wives’ information for beneficiary registration. The information is being validated by the village leader to ensure 
that only one recipient from each household is registered.  
 

IEC materials developed on providing more information about the multipurpose cash grant to the beneficiaries. (Photo: MRCS)  



   

 

   

 

In some areas, there are illegal migrants who do not 
have bank account numbers but affected by flood. 
During the community meetings, the community agreed 
to support them as well and the village leader will 
support MRCS to include those migrants as people to 
be assisted.  
 
MRCS is considering protection, gender and inclusion 
in planning, implementation and monitoring of the 
emergency plan of action.  
 
Challenges: 
The illegal migrants who are affected by flood, do not 
hold a bank account. Therefore, MRCS will not be able 
to transfer the cash assistance to their bank account. 
However, considering a small number of affected migrants, postal service will be used as an alternative to deliver 
the assistance to them. The village leader is the most respected and trusted community member and is providing 
full support for this operation.  

 

International Disaster Response 

Outcome S1.1: National Society Capacity building and organizational development objectives are 
facilitated to ensure that National Societies have the necessary legal, ethical and financial foundations, 
systems and structures, competencies and capacities to plan and perform. 

Indicators:  Target Actual 

# of NS branches that are well functioning in the operation 2 2 

Output 1.1.1: National Societies have effective and motivated volunteers who are protected. 

Indicators:  Target Actual 

# of volunteers involved in the operation provided with briefing/orientation 50 50 

Outcome S2.1: Effective and coordinated international disaster response is ensured.  

Indicators:  Target Actual 

Does the operation demonstrate evidence of effective and coordinated 
international disaster response? 

Yes Yes 

Output 2.1.1: Effective response preparedness and NS surge capacity mechanism is maintained.  

Indicators:  Target Actual 

# of RDRT deployed 2 2 

Outcome S3.1: The programmatic reach of the National Societies and the IFRC is expanded.  

Indicators:  Target Actual 

# of national appeal launched 1 N/A 

Output 3.1.1: Resource generation and related accountability models are developed and improved 

Indicators:  Target Actual 

# of lessons learned workshop conducted 1 0 

Progress towards outcomes 

Since the beginning, including the planning process, Kelantan and Terengganu branch of the Malaysian Red 
Crescent was involved in the operation and has been active. Total of 50 volunteers including the HQ and branches 
were oriented and deployed for the operation. MRCS has been working in close coordination with the IFRC APRO 
and two RDRT members are deployed in-country. The two RDRT members (CEA and Operations support/CASH) 
were deployed in country on 1 January 2020 to support the operation. The CEA RDRT was deployed for a period 
of 18 days and the Operations support/CASH RDRT member was deployed for a period of one month until the 
end of January.  
 

Information sharing session being conducted to female members 
of the community. (Photo: MRCS) 



   

 

   

 

Coordination WhatsApp group has been set up among the operation team and volunteers for effective 
coordination of efforts. There is no plan to organize national appeal in Malaysia, due to the flood receded and the 
scenario evolved to best case scenario.  
 
The internal lessons learned workshop is planned to be organized for three days in the last month of the operation, 
where staffs and volunteers of branches and headquarter directly engaged to the operation will be involved in the 
workshop. IFRC PMER team will support the facilitation of the lessons learned workshop.  

 

 

D. Financial Report 
 
The DREF Operation allocation for this operation is CHF 133,844 out of which CHF 60,360 has been utilized as of 
January 2020. Detailed expenditure is outlined in attached interim financial report at the end of this update.  
 
 
 

Reference 
documents 
 

Click here for: 

• Information 
bulletin 

• DREF 
Operation 

For further information, specifically related to this operation please contact: 
 
In the Malaysian Red Crescent 

• Dato Sayed Abdul Rahman, secretary general; phone: +6012 211 8999;  
email: secgen@redcrescent.org.my  

• Dr. S. Selvajothi, chairman of disaster management; phone: +6012 234 0310;  
email: drjothi@gmail.com  

 
In IFRC Asia Pacific Regional Office, Kuala Lumpur  

• Mohammed Omer Mukhier, deputy regional director;  
email: mohammedomer.mukhier@ifrc.org  

• Necephor Mghendi, head of disaster and crises unit;  
email: necephor.mghendi@ifrc.org  

• Nur Hayati Ahmad, operations coordinator; email: OpsCoord.SouthEastAsia@ifrc.org  

• Siokkun Jang, logistics manager; email: siokkun.jang@ifrc.org 

• Rosemarie North, communications manager; email: rosemarie.north@ifrc.org 
 
For resource mobilization and pledges 

• Alice Ho, resource mobilization in emergencies coordinator; email: alice.ho@ifrc.org  
 
For planning, monitoring, evaluation and reporting (PMER) enquiries 

• Liew Siew Hui, PMER manager; email: siewhui.liew@ifrc.org  
 
In IFRC Geneva 

• Tiffany Loh, senior officer, operations coordination; email: tiffany.loh@ifrc.org 

• Eszter Matyeka, DREF senior officer; email eszter.matyeka@ifrc.org  
 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 
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Reporting Timeframe 2019/12-2020/1 Operation MDRMY004
Budget Timeframe 2019-2020 Budget APPROVED

Prepared on 20/Feb/2020
All figures are in Swiss Francs (CHF)

DREF Operation
INTERIM FINANCIAL REPORT

Funds & Other Income 133,844

DREF Allocations 133,844

I. Summary

Opening Balance 0

Expenditure -60,360

Closing Balance 73,484

II. Expenditure by area of focus / strategies for implementation

Description Budget Expenditure Variance

AOF1 - Disaster risk reduction 0
AOF2 - Shelter 0
AOF3 - Livelihoods and basic needs 79,875 53,285 26,590
AOF4 - Health 0
AOF5 - Water, sanitation and hygiene 0
AOF6 - Protection, Gender & Inclusion 0
AOF7 - Migration 0

Area of focus Total 79,875 53,285 26,590

SFI1 - Strenghten National Societies 36,822 36,822
SFI2 - Effective international disaster management 12,780 7,075 5,705
SFI3 - Influence others as leading strategic partners 2,130 2,130
SFI4 - Ensure a strong IFRC 2,237 2,237

Strategy for implementation Total 53,969 7,075 46,894

Grand Total 133,844 60,360 73,484

MDRMY004 - Malaysia - Floods
Operating Timeframe: 07 Dec 2019 to 07 Mar 2020

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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III. Expenditure by budget category & group

Description Budget Expenditure Variance

Relief items, Construction, Supplies 75,000 75,000
CAXB CAXBShelter - Relief 2,000 2,000

CAXBCash Disbursment 73,000 73,000

Logistics, Transport & Storage 13,100 13,100
CAXF CAXFTransport & Vehicles Costs 13,100 13,100

Personnel 20,575 20,575
CAXH CAXHVolunteers 20,575 20,575

Workshops & Training 3,000 3,000
CAXJ CAXJWorkshops & Training 3,000 3,000

General Expenditure 14,000 6,676 7,324
CAXL CAXLTravel 13,500 6,604 6,896

CAXLCommunications 500 35 465

CAXLFinancial Charges 37 -37

Operational Provisions 50,000 -50,000
CAXO CAXOOperational Provisions 50,000 -50,000

Indirect Costs 8,169 3,684 4,485
CAXP CAXPProgramme & Services Support Recover 8,169 3,684 4,485

Grand Total 133,844 60,360 73,484

MDRMY004 - Malaysia - Floods
Operating Timeframe: 07 Dec 2019 to 07 Mar 2020

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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