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DREF Operation n° MDRNE020 Glide n° FL-2017-000078-NER 

Date of issue: 12th September 2017 Date of disaster: 26 August 2017 

 Operation manager (responsible for this EPoA): Pierre 
DANLADI 

Point of contact: Sadrack Bertrand MATANDA 

Operation start date: 26 August 2017  Expected timeframe: 3 months 

Overall operation budget: CHF 234,666 

Number of people affected: 84,427 (10,313 households) Number of people to be assisted: 5,600 people 

Host National Society(ies) presence (n° of volunteers, staff, branches): Niger Red Cross Society (NRCS) 
staffs and 80 volunteers and six (8) supervisors involved 
 

Red Cross Red Crescent Movement partners actively involved in the operation (if available and relevant): 
 IFRC, ICRC and NRCS 
Other partner organizations actively involved in the operation: The Niger Government, UNICEF and IOM 
 

 

A. Situation analysis 

 

Description of the disaster  

 

In the night of Saturday 26 to Sunday 27 August 2017, 
continuous rain resulted in extensive flooding, 
destruction of houses and loss of household 
belongings in several areas of Niger. The floods 
affected all the eight administrative regions of the 
country, including Agadez, Diffa, Dosso, Maradi, 
Niamey, Tahoua, Tillabery and Zinder. According to 
the rapid assessment carried out by the NRCS and 
the government officials (directorate of the Civil 
Protection), at least 10,313 households (84,427 
people) have been affected, with 8,158 houses 
destroyed completely and 1,064 houses partially 
destroyed. It has been reported that 44 people have 
been killed and many others injured, which have 
been referred to the national hospital of Niamey for 
better treatment. Further, the flood has devastated 
at least 1,706 hectares of agricultural land with 
crops and 145,115 kgs of stored food washed out by 
water. In addition, 253 small ruminants, 4,119 cattle 
heads and 500 chickens have been washed away by 
the water.  
 
Detailed report provided by the Directorate of Civil 
Protection at the Ministry of the Interior indicated that in Agadez, 745 kg of food have been devastated, 
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99 walls collapsed and 4 latrines submerged by water, several personal belongings carried away by water, 
299 houses partially destroyed, 84 houses completely destroyed, 503 wells submerged by water. In Diffa, 
a classroom has collapsed and many personal belongings carried away. In Dosso, 5 ha of agricultural farm 
were devastated and one shop has collapsed. In Maradi, 4 granaries, seven Classrooms, and 300 kgs of 
fertilizers washed away. In Tahoua, at least 59 granaries, 60 shops, 76 walls and 4 classrooms were 
destroyed. In Tillabery, 36 walls, a Mosque, 4 granaries, 299 houses partially destroyed, 20 bags of sugar 
washed away. In Zinder, 9 wells submerged by floods water, and a bag of tomato carried away. 
 
As of the 30 August 2017, the displaced populations are being hosted by other family members however, 
some are living in the open air and in the schools of the affected areas, increasing their exposure to the 
extreme weather conditions, as well as their risk to communicable and respiratory diseases. In addition, 
water and sanitation infrastructures have been submerged; and contaminated, increasing the risk of spread 
of waterborne diseases such as cholera. It is expected that the situation will worsen, as the Niger 
meteorological department has forecasted that the rains will continue. Therefore, an immediate response 
to support the needs of the affected populations is required. The DREF seeks CHF 234,666 to assist 5,600 
people in shelter, WASH and non-food items for 3 months. 
 

Summary of the current response 

The NRCS assisted the affected populations with the distribution of NFIs to 250 people in Niamey, carrying 
out the rapid assessment in all the affected areas, the volunteers also assisted in evacuation of the victims, 
registration of the affected populations, provision of first aid, and psychosocial support. Further, the 
distribution of all the government, IOM and UNICEF donation were conducted by the NRCS volunteers.  
 
The table below gives a summary of the assistance provided and the gaps per items 
 

ITEMS NEEDS DISTRIBUTED GAP 

Shelter (tarpaulins) 23,436 1,972 21,464 

NFI 11,718 4,227 7,491 

Rice (kgs) 585,900 86,450 499,450 

Sugar (kgs) 58,590 6,138 52,453 

Salts 29,295 3,068 26,228 

 
The NFI distributed included: Two (2) tarpaulins, two (2) Mosquito nets, two (2) blankets, two (2) plastic mats, 
one (1) piece of wrapper, 10 pieces of 250 grs of soap each, one (1) bucket. 
 
Indeed, many supports have been carried out, however with regards to the needs of the affected 
population, the gap remains enormous. The government support was distributed to the affected population 
in Niamey, the UNICEF support targeted 599 households in Tillabery, 442 households in Tahoua, 187 
households in Dosso, 207 households in Zinder and 1,048 households in Maradi. The IOM provided NFIs to 
673 households in Niamey. 
 
The NRCS is therefore requesting the support of its Movement partners to assist the affected population 
with: 

- Psychosocial support to the affected people and communities.  

- Provision of shelter to the affected people; 

- Provision of non-food items (tarpaulins, plastic mats, blanket, soap, Chlorine, mosquito bed-nets 

and kitchen set) 

- Food (Rice, maize, millet, oil, sugar salt and beans); 

- Hygiene kits; 

- Hygiene promotion; 

- Cash transfer Programming. 
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Overview of Host National Society 

The NRCS has received, and continue to receive, request for humanitarian relief support from the 
Government within the affected regions. In response to the effects of the flooding, the NRCS has 
participated in joint assessments in the eight affected regions (Agadez, Diffa, Dosso, Maradi, Niamey, 
Tahoua, Tillabery and Zinder) and provided rapid response support from its available preparedness stocks. 
The NRCS assisted the affected population with the provision of NFIs to 450 households including 250 NFI 
kits from the ICRC stock and 200 kits from the IFRC stocks in Niamey, the volunteers also assisted in 
evacuation of the victims, registration of the affected population, provision of first aid, and psychosocial 
support. Further, the distribution of all the government, IOM and UNICEF donation was conducted by the 

Niger Red Cross volunteers. 
 
Thus far, NRCS has mobilized 160 volunteers and 75 staff in the affected areas to conduct consolidated 
assessment with Government District Offices. NRCS has also supported with assessment of suitability of 
evacuation centres for displaced population in cooperation with relevant Government line ministries. 
 
In the accessible districts of Niamey, the NRCS has distributed some relief items from its contingency stocks 
although, the stock wasn’t enough to assist all the affected people (250 NFI kits), the NRCS has selected 
the most vulnerable people for the emergency support. Further, the NRCS volunteers have provided 
psychosocial support, evacuation and first aid to the affected population as well as conducting needs 
assessment in all the affected areas.  
 
The stock that was used was left from previous operations. Currently the NRCS has limited capacity to 
provide support to the flood-affected population, which has left significant gaps in the response effort. 
Although the National Society has the human resources capacity to respond, the current situation has 
stretched its available personnel. As such, the NS also proposes to train more volunteers to be able to 
respond in with the most affected areas. 
 
 

Overview of Red Cross Red Crescent Movement in country 
The International Federation of Red Cross and Red Crescent Societies (IFRC) provides technical support to 
the NRCS through its Country Office, which is based in Niamey, Niger, and Africa Region Office, in Nairobi, 
Kenya. On 31 August 2017, an alert was issued using the IFRC Disaster Management Information System 
(DMIS), which indicated the intention of the NRCS to request international assistance to the floods through 
an allocation from the Disaster Relief Emergency Fund (DREF). Further, the IFRC has provided 200 NFI kits 
from its stock in Niamey to be replenished with the DREF funds. The 200 NFI kits were distributed to the 
most vulnerable households in Niamey. 
 
Other Movement partners in country include: The International Committee of the Red Cross (ICRC), as well 
as partner National Societies the Belgian Red Cross, French Red Cross, Iranian Red Crescent, Irish Red 
Cross, Luxembourg Red Cross, Qatari Red Crescent and Spanish Red Cross, which are based in the capital 
of Niamey. The ICRC supported the floods response with provision of 250 NFI kits. For the moment, only 
the, NRCS, ICRC and the IFRC are involved in the response to this floods effects. According to the Niger 
Red Cross Society, the ICRC is supporting the Niger population affected by floods in five regions out of the 
eight. This including Niamey, Diffa, Tillabery, Tahoua and Agadez. Therefore, the IFRC support to the 
National Society will focus on the three remaining areas (Maradi, Zinder and Dosso). This EPoA was shared 
with all the Movement partners in the country including ICRC and the PNSs. Discussions is currently ongoing 
with the Movement partners in the country for the support of the IFRC initiative to prepare a complex 
emergency Appeal which will integrate all the DREF that are currently ongoing in the country (Hepatitis E 
Epidemic Outbreak, Niger Food security DREF, Niger Floods and other disasters).  
 
Since the onset of the disaster, there has been regular consultation between all members of the Movement 
present in country; and the IFRC Niger country representative alerted Regional Office in Nairobi. The IFRC 
Niger country representation has also worked in collaboration with the NRCS’s Disaster Management 
department to collect information, assess the situation and propose the response to the situation. Monthly 
coordination meetings are regularly held. The NRCs will participate in internal and external coordination 
and Cluster meetings with the government and other agencies on a regular basis. 
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Overview of non-RCRC actors in country 
The Niger government, UNICEF, IOM and the NRCS have provided support to the affected population 
through the distribution of tarpaulins, food and Non-food items. The tarpaulin distribution  consists of two 
(2) pieces per family. The family NFI kits includes: two Mosquito nets, two blankets, two plastic mats, one 
piece of wrapper, 10 pieces of soap, and two buckets. The Government support was distributed to the 
affected population in Niamey, the UNICEF support targeted 599 households in Tillabery, 442 households 
in Tahoua, 187 households in Dosso, 207 households in Zinder and 1,048 households in Maradi. The IOM 
support provided NFI to 673 households on Niamey. So far, the NRCS assisted the affected population with 
450 NFI kits. With regards to the magnitude of the damage, the NRCS will work in coordination with the 
others humanitarian actors in the affected areas in other to avoid duplication. Further, for haven 
contributed in the distribution of the Government, UNICEF and IOM support, the NS has the lists of the 
those who have already benefited from this support and there will not any duplication 
 

Further, in all the affected region, the relevant government line Ministries services have assisted the Red 
Cross volunteers in conducting the needs assessments, search, rescue and evacuation of the affected 
populations and first aid services provided to the injured people before referring them to the hospitals and 
Health Centres for better care. Due to the limited resources and capacity of the government, the National 
Society was approached to provide support. As auxiliary to government in disaster response, NRCS has a 
long-standing and complementary relationship with the government of Niger. 
 
 

Needs analysis, beneficiary selection, risk assessment and scenario planning 

 
After the analysis of the joint rapid needs assessment carried out by the Niger Red Cross society, 
government line ministries and the UN agencies, the report indicates the following: 
 

summary of the effects of the flooding in Niger as of the 1st September 2017. 
 

 
                  Source: Niger Red Cross Society             /Sept 2017  

 
From the above table, at least 10,313 households were affected (84,427 people) with 9,222 houses 
destroyed including 8,158 completely and 1,64 partially destroyed. Also, the report indicated that at least 
4,119 cattle heads, 253 small ruminants and 500 chickens, were devastated by the water as a result of the 
flooding. Further, the NRCS assessment revealed that at least 44 people died out of this disaster and many 
others were injured and referred to the Niger Hospital for better care. The flooding water has also 
devastated 1,706 hectares of agricultural land with crops and 145,115kgs of stored food. The affected 
populations are currently hosted in the host families and some at the schools and others at the open air 
increasing their exposure to the extreme weather conditions, as well as their risk to communicable and 
respiratory diseases. 
 
According to the assessment report, the immediate needs of the affected population are followings:  

• Psychosocial support to the bereaved families as well as the affected population in general; 
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• Support in emergency shelter and associated non-food items (tarpaulins, blankets, plastic mats, 
kitchen sets, Jerrycan, bucket); 

• Provision of food; 

• Carry out water hygiene and sanitation activities (hygiene promotion, distribution of WASH related 
items such as Soap, and hygiene kits, etc.) 

• Disinfection of traditional wells as well as contaminated latrines; 
 
With regards to the emergency shelter assistance, only the most vulnerable families will be assisted to 
protect them from the harsh weather conditions, and ensure preservation of their privacy, dignity and 
safety. 
 
The risk of waterborne diseases is very high. The risks identified include the rise of epidemic diseases 
such as cholera, malaria, etc. as a result of the flooding and non-existence of an effective waste 
management or rain water drainage systems. Some of the flooded areas are very difficult to access due 
to the poor condition of the roads. Disinfection and rehabilitation of latrines will be essential to avoid 
the occurrence of epidemic diseases.  
 
According to the West African Centre of Meteorological Applications for Development (ACMAD) forecasts, 
more rains are expected in Niger in coming days. It is therefore important to carry out awareness sessions 
to build the capacities of the population in disaster risk reduction for future floods. 
 
Risk Assessment 
On 1st September 2017, rains were still falling abundantly and the rainy season is far from over. Based on 
weather forecasts the rain will continue. There are increased needs in protection kits against bad weather 
conditions (emergency shelters, clothing and bedding) for populations of the affected areas and even for 
populations in flood risk areas. Some of the flooded areas are not easily accessible due to the bad state of 
roads.  
 
Beneficiary selection  
 
Beneficiary selection will be driven by the Red Cross/Red Crescent’s fundamental Principles and 
vulnerability profiles of the affected population. NRCS will ensure that interventions are aligned with its 
own as well as IFRC’s commitment to take into account gender and diversity, for example by targeting 
women-headed households, pregnant or lactating women, and men and boys become vulnerable by the 
disaster, families that have not received any or sufficient assistance from the government or other 
organizations, those belonging to the socially vulnerable households, and those who lack relevant resources 
to cope with basic needs on their own. 
 
 Assistance to the intended beneficiaries will be coordinated with other humanitarian partners operating 
in the affected districts to ensure no duplication of service delivery. It is expected that 600 households 
(4,200 people) will be reached through this DREF operation. This represents 5% of the affected families 
and 88 Red Cross volunteer families affected by the floods effect. The NRCS ensures its respect the 
Community Engagement and Accountability (CEA) procedures which recommend the involvement of the 
beneficiaries at all level of the implementation starting from the assessment, planning, implementation, 
monitoring and final evaluation. CEA activities will be put in place through various local committees or 
organizations, such as community selection committee, complaint committee, etc. All the community 
committees will be revived throughout the implementation of this DREF operation.  
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B. Operational strategy and plan 

 

Overall objective 

Immediate survival needs of the flood-affected populations are met through the provision of essential 
emergency relief, shelter and associated non-food items, health, water and hygiene promotion assistance, 
targeting a total of 800 most vulnerable families or 5,600 people, in the three target regions of Niger 
including Maradi, Zinder and Dosso, for a period of 3 months. 
 
 

Proposed strategy 

The DREF operation aims to support the NRCS to provide a total of 800 families (approx. 5,600 people) 
out of which 200 families or 1,400 people in Dosso have been provided with 200 NFIs from the NRCS stock 
with provision of replenishment. The operation will include the following activities:  
 
Area Commons to all sectors: 

• Reimbursement of costs incurred in the rapid assessments carried out in the eight regions of Niger 
(per diem for volunteers).  

• Training a total of 60 volunteers and 6 supervisors on beneficiary registration/section, relief 
distribution, hygiene promotion, and the use of shelter kits and the CEA. Each training will be 
carried out for 1 day (per area) and will ensure that the volunteers have the required knowledge 
to ensure the effective implementation of the DREF operation; 

Health and Care: 

• Carry out psychosocial support to the bereaved and affected families in the three target regions 
of Niger; 

• Carry out mosquito nets distribution and the demonstration of their use: 1,600 mosquito nets (2 
per family) 

Water, Hygiene and Sanitation: 

• Conduct monthly cleaning and disinfection campaigns for latrines (bleach); 

• Carry out the traditional wells disinfection in the affected areas; 

• Conduct hygiene and health promotion targeting 800 families; as well as monthly cleaning and 
disinfection campaigns to promote improve sanitation; 

• Distribution of water and hygiene related items: 800 Hygiene kits (one per family); 800 buckets 
(one per family) and 1,600 Jerrycans (two per family; 5,600 pieces of 250 grs soap each (approx. 
7 pcs per family) and water purification tablets (161,730 tablets = 270 sachets per family) 

Emergency shelter and household items: 

• Distribution of NFIs to 800 families comprising: 1,600 blankets (2 per family), 1,600 sleeping mats 
(2 per family), 800 kitchen sets; 

• Distribution of emergency shelter items to 800 households comprising: 800 shelter tool kits (1 per 
family) and 1,600 tarpaulins (2 per family).  

• Conduct a post distribution community satisfaction survey and lessons learnt workshop. 

The propose strategy considers the 200 NFI and hygiene kits (400 tarpaulins, 400 plastic mats, 400 blankets, 
200 shelter tool kits, 400 mosquito nets, 200 jerry cans, 200 buckets, 1400 soap, 250 gm each, 200 hygiene 
kits) borrowed from the NRCS to be replenished through the DREF operation. With regards to the targeting 
areas, ICRC’s areas of intervention which are Niamey, Tahoua, Diffa, Tillabery and Agadez have not been 
included in the DREF intervention area to avoid duplication. The operation focuses in the three remaining 
regions (Maradi, Dosso and Zinder) which are the most secure regions of the country. 
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The NRCS will make sure that the operation responds to the urgent needs of the most vulnerable 
populations by involving community committees, in the process of identification of beneficiaries and in 
elaborating the list of people to be assisted while working closely with the relevant government services 
who will also carry out field activities. In collaboration with community committees, vulnerability criteria 
will be defined (displaced/homeless persons, women head of households, person with disability, and 
pregnant women). Depending on the persistence of the rains, the teams will continue to assist the initial 
families targeted and then identify other members of the population in need of assistance. 

All NRCS actions will be guided and adhere to the minimum standards (SPHERE). NRCS volunteers will 
provide demonstration/sensitization on the use of the items distributed, including construction of 
emergency shelter at the point of distribution as well as during follow up visits to the areas of 
implementation. 

 

Operational support services 

 

Human resources 

The DREF operation will require the mobilization of personnel, including the following NRCS staff and 
volunteers:  

• A total of 60 volunteers and 6 supervisors will be mobilized in the eight regions of Niger. The 
volunteers will be mobilized to conduct rapid assessment, registration of beneficiaries, NFIs 
distribution and sensitization on their use, health/hygiene promotion and post distribution 
monitoring (beneficiary satisfaction). Each volunteer will receive a daily per diem (CHF 8.5) and 
insured through the IFRC global insurance policy.  

• At least eight supervisors will be recruited out of the trained volunteers to coordinate volunteer’s 
activities in the field. Each supervisor will receive a daily perd iem of (CHF 17) for a period of 3 
months  

• At least 2 staff of the NRCS focal points (including the Finance Assistant and the Disaster 
Management) will be mobilized for 3 months to provide dedicated support for the implementation 
of the activities planned in the DREF operation.   

•  An IFRC Regional Disaster Response Team (RDRT) member (logistics / relief profile) will be 
deployed for 2 months to ensure the effective implementation of the DREF operation, and support 
the NRCS focal points.  

• The IFRC Niger Country Representation will provide technical support to ensure that the DREF 
operation is implemented in accordance with the EPoA and agreed conditions of the DREF.  

Logistics and supply chain 

 

- Procurement plans  

 

An Assistant-Logistician will be dedicated to the DREF operation to support the procurement of items 
required for the activities planned, and their transportation to the areas of implementation. The NRCS has 
the ability to procure locally and deliver according to the procedures of the IFRC. The 200 NFI kits earlier 
taken from the Niger IFRC stocks will also be replenished through the DREF fund any other needs will be 
procured locally with support from the LPSCM unit in Nairobi. 
 
Shelter tool kits will be supplied from the Sahel CCST and replenished using DREF funds. 
 

 

- Transport and fleet needs 

The DREF allocation will support the rental of a vehicle from the IFRC leasing system to assist the 
implementation of the activities planned (for 3 months) and will include fuel allowance (1,500 litres) and 
maintenance. The IFRC Country Representation will support the transportation of the items (NFIs, shelter 
kits etc.) required from pre-positioned stocks in Senegal to Niger and costs for this and onward 
transportation to the areas of implementation have been included (transportation of a truck etc.) 
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Niger is a landlocked country. Thus, transportation usually costs using sea port of neighboring country. It 
is a long distance (2,684.8Km) road transportation from seaport to the destination (Dakar to Niamey in 
Niger). From Niger, the items will be transported to affected areas of Dosso(141km), Maradi (663km) and 
Zinder (892km) using trucks.  
 

Information technologies (IT) 

NRCS will use internet, mobile phones as well as HF and VHF radio networks for communication purposes 
to guarantee permanent contact between field teams and the NHQ. All supervisors will be issued with 
airtime allowance. 
 

Communications 

Communication media will be developed to guarantee visibility for the action of the Niger Red Cross Society 
and its partners during activities’ implementation (press communique, facts and figures, articles, case 
studies, pictures, videos, brochures, etc.). The media will be invited to cover activities like the distribution 
of non-food items to flood victims. Social media will be used to optimize the visibility of the NRCS’ action. 

 

Security 

 

The security situation across Niger is characterized by various security and safety threats. The regions of 
Diffa, Tahoua and Tillabery are considered volatile and highly insecure especially due to the threat of 
militant activity. The IFRC Niger country representation remains responsible for the security and safety of 
all IFRC personnel in the country and all IFRC operations are to be conducted in accordance with IFRC 
minimum security requirements and the security/contingency plans for Niger.  
 
Movement ad hoc security measures are taken in cooperation with ICRC, NRCS and partner NS present in 
the country. Security and safety of volunteers involved in the implementation activities planned will be 
enhanced through the completion of the respective IFRCs security e-learning courses, i.e. Personal 
Security, Security Management, and Volunteer Security. All Red Cross Red Crescent personnel taking part 
in the operation must receive a comprehensive security briefing at the start of the operation or their 
activity and continuously kept informed of any developments. Adequate staff tracking of all Red Cross Red 
Crescent personnel involved must takes place. Robust emergency management procedures must be 
developed and implemented in order to respond adequately to the emergencies involving Red Cross Red 
Crescent personnel, e.g. security, medical or other emergencies. Field based staff must share security 
related information with the security focal point and other field managers in a timely and coherent manner 
to ensure adequate threat analysis. 

 

 

Planning, monitoring, evaluation, & reporting (PMER) 

The implementation of this DREF operation will be based on the following:  

• The NRCS will implement a regular plan of monitoring / evaluation to ensure the effectiveness 
and efficiency of prevention activities.  

• The regional Red Cross committees will be fully involved at the regional level for the monitoring 
of the activities.  

• Regular weekly and monthly reports of the implementation will be shared with the NRCS 
Headquarter and the IFRC country Representation.  

• An orientation session for volunteers will be organized on monitoring/evaluation basic principles 
and all that will be coordinated by the PMER Manager.  

 
It is intended that there will be post distribution monitoring survey (community satisfaction survey) carried 
out and a lesson learned workshop to enable key successes, challenges, best practices and 
recommendations to be captured and applied in future DREF and Emergency Appeal operations. Members 
of regional and NHQ staff will also be mobilized monitor/supervise the implementation. 
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Administration and Finance 

NRCS has a Finance and Accounting Department. An Account assistant will be assigned to the operation 
to ensure the rational use of financial resources in compliance with conditions specified in the 
Memorandum of Understanding between the NRCS and the IFRC. The financial management process will 
be based on NRCS’ procedures and regulations set by the DREF. 
 
 

C. DETAILED OPERATIONAL PLAN 

Quality programming / Areas common to all sectors  

 

Outcome 1: Continuous and detailed assessment and analysis is used to inform the 
design and implementation of the DREF operation.  

Output 1.1: Rapid needs assessment is carried out to inform the preparation of the 
EPoA; including coordination with other stakeholders  

Activities planned                                                           Week 1 2 3 4 5 6 7 8 9 10 11 12 

Selection and deployment of an RDRT to support the 
NRCS in the implantation of the DREF operation 

            

Conduct rapid needs assessment (Target: 66 
volunteers / 3 days)  

            

Participate in coordination meetings with stakeholders 
at National and Regional levels  

            

Conduct communication satisfaction survey              

Carry out evaluation of the beneficiaries selection in 
respect to the CEA procedures 

            

Conduct lessons learned workshop              
 
 

Health and Care 

 

Outcome 1:  Immediate risks to the health of the flood-affected population is reduced 
in the three target regions of Niger, over a period of three months.  

Output 1.1: Target population is provided with psychosocial support and mosquito 
nets with the demonstration of their use (Target: 800 families) 
Activities planned                                                            Week  1 2 3 4 5 6 7 8 9 10 11 12 

Carry out psychosocial support to the bereaved and the 
affected population for three months (10 sessions per 
month) 

            

Carry out mosquito nets distribution and the 
demonstration of their use 

            

 

Water, sanitation and hygiene  

 

Outcome 1: Immediate risk of waterborne disease is reduced through the provision of safe 
water supply and hygiene promotion in the four target regions of Niger over a period of three 
months 

Output 1.1: Target population in the affected area have access to safe drinking water supply 
(Target: 800 families) 

Activities planned                                                          Week   1 2 3 4 5 6 7 8 9 10 11 12 

Purchase the water purification tablets             

Distribution of water purification tablets (aqua tabs); 
and demonstration on their use (Target: 161,730 
tablets) 
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Carry out traditional well water disinfection using 
chlorine 

            

Carry out monitoring on the use water treatment 
activities 

            

Output 1.2: Target population in the flood-affected areas is provided with improved sanitation 
which meet SPHERE standards (Target: 800 families/5,600 beneficiaries) 

Activities planned                                                          Week  1 2 3 4 5 6 7 8 9 10 11 12 

Procure (6) sanitation kits (wheelbarrow, shovel, rake, 
hand gloves, pairs of boots, nose masks, brooms, 
hoes, cresyl and bleach) 

            

Identification on existing latrines in the area of 
implementation 

            

Procure three tins of calcium hypochlorite for treatment 
of latrines 

            

Establish community hygiene committees (target: 6 
committees, 2 per target regions) 

            

Hand over sanitation material to the community 
hygiene committees 

            

Conduct cleaning and disinfection campaigns for 
community latrines (Target: 4 per month) 

            

Monitor the sanitation activities              

Output 1.3: Target population in the affected areas are provided with hygiene promotion, which 
meet Sphere standards (Target: 800 families) 

Activities planned                                                           Week 1 2 3 4 5 6 7 8 9 10 11 12 

Training of volunteers on health/hygiene promotion 
(Target: 60 volunteers) and 6 supervisors 

            

Purchase hygiene related NFIs (and 5,600 pcs soap) to 
800 families 

            

Distribution of hygiene related NFIs              

Conduct hygiene and health promotion at the 
community level (Target: 800 families 

            

Purchase water related and hygiene items (800 
hygiene kits, 800 buckets, 1,600 jerrycans, 5,600 
pieces of soap of 250grs each and water purification 
tablets 

            

Carry out the distribution of water related items 
distribution 

            

Monitored the hygiene promotion activities             

Provides report of the activities             

 
 

Emergency shelter and household items 

 

Outcome 1:  Immediate shelter and settlement needs of the flood-affected population in 
the three target regions of Niger, are met over a period of three months.  

Output 1.1: Target population in the affected areas are provided with Essential 
Household items (EHI) /Non-food items (NFIs) (Target: 800 families) 
Activities planned                                                            Week  1 2 3 4 5 6 7 8 9 10 11 12 

Procure and transport EHI/NFIs target: 1,600 blankets. 
800 kitchen sets; and 1,600 sleeping mats 

            

Package the EHI/NFI according to the verified lists of 
beneficiaries 

            

Carry out training of volunteers on methods and 
distribution techniques (Target: 60 volunteers and 6 
supervisors) 

            

Conduct distribution of EHI/NFI             
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Carry out post distribution monitoring             

Output 1.2: Target population in the affected areas are provided with assistance to 
support the construction of emergency shelter in accordance with safe housing 
approach (target: 800 families/5,600 beneficiaries) 

Activities planned                                                            Week  1 2 3 4 5 6 7 8 9 10 11 12 

Training of volunteers on beneficiary 
registration/selection; and relief distributions, the use of 
the shelter tool kits and the tarpaulin (Target: 66 
volunteers) 

            

Purchase the emergency shelter items (800 IFRC 
Shelter tool kits and 1,600 tarpaulins) 

            

Training of beneficiaries on the use of the shelter tool 
kits and the tarpaulins 

            

Registration/selection of beneficiaries;             

Package the emergency shelter material according to 
the list of beneficiaries 

            

Distribution of emergency shelter items (Target: 800 
shelter tool kits,)  

            

Support the beneficiaries in the construction of theirs 
houses 
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Budget 

 

DREF OPERATION  0909/2017 

NIGER Niger Floods 2017   

  DREF grant budget Expenditure CHF 
Budget Group   

      

Shelter - Relief  45,333 45,333 

Shelter - Transitional 0 0 

Construction - Housing 0 0 

Construction - Facilities 0 0 

Construction - Materials 0 0 

Clothing & Textiles 20,000 20,000 

Food  0 0 

Seeds & Plants 0 0 

Water, Sanitation & Hygiene 36,301 36,301 

Medical & First Aid 13,783 13,783 

Teaching Materials 950 950 

Utensils & Tools 0 0 

Other Supplies & Services 0 0 

Emergency Response Units 0 0 

Cash Disbursements 0 0 

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 116,368 116,368 

Land & Buildings 0 0 

Vehicles Purchase 0 0 

Computer & Telecom Equipment 0 0 

Office/Household  Furniture & Equipment 0 0 

Medical Equipment 0 0 

Other Machinery & Equipment 0 0 

Total LAND, VEHICLES AND EQUIPMENT 0 0 

Storage, Warehousing 0 0 

Distribution & Monitoring 10,000 10,000 

Transport & Vehicle Costs 41,717 41,717 

Logistics Services 0 0 

Total LOGISTICS, TRANSPORT AND STORAGE 51,717 51,717 

International Staff 12,000 12,000 

National Staff  1,250 1,250 

National Society Staff 3,000 3,000 

Volunteers  18,316 18,316 

Total PERSONNEL  34,566 34,566 

      

Consultants  0 0 

Professional Fees 0 0 

Total CONSULTANTS & PROFESSIONAL FEES 0 0 

      

Workshops & Training 6,117 6,117 

Total WORKSHOP & TRAINING 6,117 6,117 

      

Travel  1,500 1,500 

Information & Public Relations 0 0 

Office Costs  4,067 4,067 

Communications 4,010 4,010 

Financial Charges 2,000 2,000 

Other General Expenses 0 0 

Shared Support Services 0 0 

Total GENERAL EXPENDITURES 11,577 11,577 

      

Programme and Supplementary Services Recovery 14,322 14,322 

Total INDIRECT COSTS 14,322 14,322 

      

TOTAL BUDGET 234,666 234,666 
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D. Budget 
 29.08.2017 

   DREF grant budget 

 Niger Food Crisis   

     

500 Shelter - Relief  0 

501 Shelter - Transitional 0 

502 Construction - Housing 0 

503 Construction - Facilities 0 

505 Construction - Materials 0 

510 Clothing & Textiles 0 

520 Food  0 

523 Seeds & Plants  0 

530 Water, Sanitation & Hygiene 0 

540 Medical & First Aid 0 

550 Teaching Materials 0 

560 Utensils & Tools  0 

570 Other Supplies & Services 0 

571 Emergency Response Units 0 

578 Cash Disbursements 138,112 

 Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 138,112 

     

580 Land & Buildings 0 

581 Vehicles Purchase 0 

582 Computer & Telecom Equipment 0 

584 Office/Household  Furniture & Equipment 0 

587 Medical Equipment 0 

589 Other Machinery & Equipment 0 

 Total LAND, VEHICLES AND EQUIPMENT 0 

     

590 Storage, Warehousing 0 

592 Distribution & Monitoring 0 

593 Transport & Vehicle Costs 6,752 

594 Logistics Services 0 

 Total LOGISTICS, TRANSPORT AND STORAGE 6,752 

     

640 International Staff 24,500 

661 National Staff  0 

662 National Society Staff 39,402 

667 Volunteers  475 

 Total PERSONNEL  64,377 

     

670 Consultants  0 

750 Professional Fees 0 

 Total CONSULTANTS & PROFESSIONAL FEES 0 

     

680 Workshops & Training 18,810 

 Total WORKSHOP & TRAINING 18,810 

     

700 Travel  10,700 

710 Information & Public Relations 210 

730 Office Costs  2,940 

740 Communications 2,820 

760 Financial Charges 389 

790 Other General Expenses 0 

799 Shared Support Services 0 

 Total GENERAL EXPENDITURES 17,059 

     

599 Programme and Supplementary Services Recovery 15,932 

 Total INDIRECT COSTS 15,932 

     

 TOTAL BUDGET 261,041 
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Contact Information 

 

For further information specifically related to this operation please contact: 

In the National Society 

 

Niger Red Cross Society: 

Issa Mamane, Executive Secretary; phone: +22720733037 & mobile: +22792185472; 

email: crniger@intnet.ne  

 

IFRC Sahel Country Cluster Support Team: 
Anne Elisabeth Leclerc, Head of Sahel Country Cluster, phone: +22178 6390794; email: 
Anne.leclerc@ifrc.org  
Romain Guigma, Operation Manager; phone: +221 78 6380703; email: 
romain.guigma@ifrc.org 
 
IFRC Africa Regional Office: 

Farid Aiywar, Disaster Management Unit; Nairobi; phone: +254 20 2835213; email: 

farid.aiywar@ifrc.org  

Nicolas Verdy, Operations Coordinator, Kenya; phone: +254 780 771161; email: 

nicolas.verdy@ifrc.org 

 

IFRC Geneva: 

Eszter Matyeka, DREF Senior Officer; phone: +41 75 4198604; email: 

eszter.matyeka@ifrc.org 

 

IFRC Regional Logistics Unit: 

Rishi Ramrakha, Head of Africa Regional Logistics Unit; phone: +254 733 888 022 & Fax 

+254 20 271 2777; email: rishi.ramrakha@ifrc.org 

 

For Resource Mobilization and Pledges:  

 
In IFRC Africa Regional Office: 
Kentaro Nagazumi, Head of Partnership and Resource   Development, Nairobi; phone: 
+254202835155; email:  kentaro.nagazumi@ifrc.org  
 

For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 
IFRC Africa Regional Office: 
Fiona Gatere, PMER Coordinator; phone: +254 780 771139; email: fiona.gatere@ifrc.org 

 

How we work  

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 
vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 
Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 
and promotion of human dignity and peace in the world. 
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